

**PHILIPPINE RURAL DEVELOPMENT PROJECT
LN 8421-PH ORIGINAL LOAN
Procurement Plan
As of June 2018**

I. General

1. Bank's approval Date of the Procurement Plan : **September 9, 2014**
2. Date of General Procurement Notice : **September 25, 2012**
3. Period covered by this procurement plan : **July 2018 - June 2019**

II. Goods and Works and non-consulting services

1. Prior Review Threshold: Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

No.	Procurement Method	Method Threshold US\$	Prior Review Threshold US\$
1.	International Competitive Bidding (ICB) (Goods)	3M and above	All contracts
2.	National Competitive Bidding (NCB) (Goods) packages	less than 3M	2M and above
3.	Shopping (Goods)	less than 0.2M	None
4.	ICB (Works) packages	15M and above	All contracts
5.	NCB (Works) packages	less than 15M	10M and above
6.	Shopping (Works)	less than 0.2M	None
5.	Direct Contracting (Goods)	Subject to justification in accordance with para. 3.7 of Procurement Guidelines at the Procurement Plan stage	2M and above
6.	Commercial Practice	less than 0.1M	None
7.	Community Participation	less than 0.05M	None

2. Reference to Project Operational/Procurement Manual including Community Participation:

Original version dated : **May 2014**

To be updated by : **July 2018**

(Revised Operations Manual submitted September 4, 2017)

3. Summary of the Procurement Packages (with international competition, direct contracting, requiring Bank's prior review):

**PHILIPPINE RURAL DEVELOPMENT
PROJECT
Summary of the Procurement
Packages**

(with International Competition, Direct Contracting requiring Bank's prior review)

1	2	3	4	5	6	7	8	9	10
Ref. No.	Description	Estimated Cost US\$1= Php 50)	Funding Source	Procuring Agency	Procurement Method	Domestic Preference (yes/no)	Review by Bank	Expected Bid Opening Date	Comments
No subprojects for Bank's prior review									

III. Selection of Consultants

1. Prior Review Threshold: Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines on Selection and Employment of Consultants:

No.	Selection Method	Method Threshold US\$	Prior Review Threshold US\$
1.	Competitive Methods (QCBS, QBS, FBS) (Firms)	0.3M & above (may be used for also less than 0.3M)	1m and above
2.	Competitive Method CQS (Firms)	less than 0.3M	None
3.	Individuals Competitive	regardless of amount	0.3M and above
2.	Single Source (Firms & Individuals)	on exceptional basis subject to justification in accordance with paras. 3.9 and 5.4 respectively of Consultant Guidelines at the Procurement Plan stage	Firms: 1M and above; Individuals 0.3M and above.

2. Short list comprising entirely of national consultants: Short list of consultants for services, estimated to cost less than \$500,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
3. Summary of the Consultancy Assignments/Packages (using international competition, single/sole source selection, requiring Bank's prior review):

PHILIPPINE RURAL DEVELOPMENT PROJECT

Summary of the Procurement Packages

(with International Competition)

1	2	3	4	5	6	7	8
Ref. No.	Description of Contract Package	Estimated Cost (USD million)	Funding Source	Procuring Agency	Selection Method	Expected Bid Opening Date	Comments
	Various PRDP Technical Consultant and Staff (provided with No Objection December 22, 2017)						
	NPCO	US\$1,042,75 (Php53.178 million)	LP/GoP		Single Source Selection		
	Luzon A	US\$1,042,75 (Php59.152 million)	LP/GoP		Single Source Selection		

	Luzon B	US\$1,042,75 (Php48.614 million)	LP/GoP		Single Source Selection		
	Visaya	US\$1,042,75 (Php29.612 million)	LP/GoP		Single Source Selection		
	Mindanao	US\$1,042,75 (Php million)	LP/GoP		Single Source Selection		

Prepared by:

**ENGR. ROMEO L. MALONG
MORALES**

Alternate Procurement Unit Head

Reviewed by:

ENGR. CHRISTOPHER V.

Procurement Unit Head

PROCUREMENT PLAN Philippines : Philippine Rural Development Project

General Information

Country: Philippines Bank's Approval Date of the Original Procurement Plan: 2019-03-11
 Revised Plan Date(s): (comma delimited, leave blank if none) 2022-02-24
 Project ID: P132317
 Project Name: Philippine Rural Development Project
 Loan / Credit No: IBRD / 84210, IBRD / 88160, IBRD / 92710
 Executing Agencies: PRDP PSO Visayas, Department of Agriculture

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation		Draft Bidding Documents / Invitations		Specific Procurement Bids / Invitations		Bidding Documents (if Inward)		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Comps. Complete	
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
PRDP-IB-8006-ACC-008-000-000-2011-AF / Rehabilitation of Reg. 1-A to Reg. 1-A in San Juan Bridge Road	IBRD / 88160	Component 2: Infrastructure Development	Fast	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPC)	803,274.51	0.00	Under implementation						2018-09-07	2018-07-12	2018-09-12			2018-10-24	2018-10-09	2018-11-21	2018-12-18	2018-12-18	2019-06-16	2019-06-16	
PRDP-IB-8006-LY-005-000-000-2011-AF / Construction of Reg. 1-A to Reg. 1-A in San Juan Bridge Road	IBRD / 88160	Component 2: Infrastructure Development	Fast	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPC)	124,156.86	151,097.70	Signed						2018-08-28	2018-06-20	2018-09-03			2018-10-24	2018-09-28	2018-11-17	2018-11-29	2018-12-18	2019-03-07	2019-06-16	
PRDP-IB-8006-ACC-007-000-000-2011-AF / Construction of Reg. 1-A to Reg. 1-A in San Juan Bridge Road	IBRD / 88160	Component 2: Infrastructure Development	Fast	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPC)	878,382.16	871,026.69	Signed						2018-08-20	2018-07-02	2018-08-25			2018-10-06	2018-09-24	2018-11-05	2018-11-21	2018-12-10	2019-02-06	2019-06-08	
PRDP-IB-8006-LC-006-000-000-2011-AF / Rehabilitation of Reg. 1-A to Reg. 1-A in San Juan Bridge Road	IBRD / 88160	Component 2: Infrastructure Development	Fast	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPC)	3,612,179.2	3,751,962.75	Signed						2018-11-02	2018-09-02	2018-11-07			2018-12-18	2018-04-02	2018-05-18	2018-06-22	2018-06-22	2019-08-21	2019-08-21	
PRDP-IB-8006-ACC-003-000-000-2011-AF / Rehabilitation and Improvement of Reg. 1-A to Reg. 1-A in San Juan Bridge Road	IBRD / 88160	Component 2: Infrastructure Development	Fast	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPC)	1,228,392.1	0.00	Under implementation						2018-11-02	2018-07-02	2018-11-07			2018-12-18	2018-03-12	2018-03-18	2018-05-22	2018-05-22	2019-08-21	2019-08-21	
PRDP-IB-8006-ACC-013-000-000-2011-AF / Rehabilitation and Improvement of Reg. 1-A to Reg. 1-A in San Juan Bridge Road	IBRD / 88160	Component 2: Infrastructure Development	Fast	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPC)	1,347,415.8	0.00	Pending implementation						2018-11-02	2018-11-07	2018-11-07			2018-12-18	2018-01-18	2018-01-18	2018-02-22	2018-02-22	2019-08-21	2019-08-21	
PRDP-IB-8007-SAD-002-000-000-2011-AF / Construction of Major Drainage in San Juan Bridge Road	IBRD / 88160	Component 2: Infrastructure Development	Fast	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPC)	801,000.00	0.00	Under implementation						2018-11-02	2018-12-06	2018-11-07			2018-12-18	2018-03-28	2018-01-18	2018-04-23	2018-02-22	2019-08-21	2019-08-21	
PRDP-IB-8007-NDR-001-000-000-2011-AF / Rehabilitation and Improvement of Reg. 1-A to Reg. 1-A in San Juan Bridge Road	IBRD / 88160	Component 2: Infrastructure Development	Fast	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPC)	6,403,824.9	7,127,158.00	Signed						2018-11-02	2018-09-02	2018-11-07			2018-12-18	2018-03-20	2018-01-18	2018-05-22	2018-05-22	2019-08-21	2019-08-21	
PRDP-IB-8006-ACC-004-000-000-2011-AF / Construction/Rehabilitation of Reg. 1-A to Reg. 1-A in San Juan Bridge Road	IBRD / 88160	Component 2: Infrastructure Development	Fast	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPC)	2,728,568.8	0.00	Under implementation						2018-11-02	2018-07-02	2018-11-07			2018-12-18	2018-01-18	2018-01-18	2018-02-22	2018-02-22	2019-08-21	2019-08-21	
PRDP-IB-8006-ACC-005-000-000-2011-AF / Construction/Rehabilitation of Reg. 1-A to Reg. 1-A in San Juan Bridge Road	IBRD / 88160	Component 2: Infrastructure Development	Fast	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPC)	678,786.34	763,676.11	Signed						2018-11-02	2018-07-02	2018-11-07			2018-12-18	2018-03-14	2018-01-18	2018-04-29	2018-02-22	2018-02-22	2019-08-21	2019-08-21
PRDP-IB-8006-SAD-013-000-000-2011-AF / Improvement/Construction of Reg. 1-A to Reg. 1-A in San Juan Bridge Road	IBRD / 88160	Component 2: Infrastructure Development	Fast	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPC)	1,728,362.1	2.00	Under implementation						2018-11-02	2020-02-17	2018-11-07	2021-02-02			2018-12-18	2018-01-18	2018-02-22	2018-02-22	2019-08-21	2019-08-21	
PRDP-IB-8006-LC-006-000-000-2011-AF / Rehabilitation of Reg. 1-A to Reg. 1-A in San Juan Bridge Road	IBRD / 88160	Component 2: Infrastructure Development	Fast	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPC)	728,176.47	0.00	Pending implementation						2018-11-02	2018-07-02	2018-11-07			2018-12-18	2018-01-17	2018-01-17	2018-01-21	2018-01-21	2020-07-19	2020-07-19	
PRDP-IB-8007-SAD-002-000-000-2011-AF / Rehabilitation of Reg. 1-A to Reg. 1-A in San Juan Bridge Road	IBRD / 88160	Component 2: Infrastructure Development	Fast	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPC)	1,412,607.4	2,442,222.00	Signed						2018-10-01	2018-01-06	2018-10-06			2018-12-18	2018-05-01	2018-12-17	2018-06-26	2020-01-14	2018-11-04	2020-07-19	2020-07-19
PRDP-IB-8007-LY-005-000-000-2011-AF / Construction of Reg. 1-A to Reg. 1-A in San Juan Bridge Road	IBRD / 88160	Component 2: Infrastructure Development	Fast	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPC)	1,291,764.1	1,108,171.50	Completed						2018-08-01	2018-06-20	2018-08-06			2018-09-17	2018-08-11	2018-07-27	2018-11-21	2018-10-29	2018-05-20	2018-05-20	
PRDP-IB-8006-ACC-003-000-000-2011-AF / Rehabilitation and Improvement of Reg. 1-A to Reg. 1-A in San Juan Bridge Road	IBRD / 82710	Component 2: Infrastructure Development	Fast	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPC)	209,179.74	0.00	Pending implementation						2022-03-24	2022-03-01	2022-03-01			2022-04-15	2022-05-11	2022-05-11	2022-06-06	2022-06-06	2022-12-13	2022-12-13	
PRDP-IB-8006-ACC-003-000-000-2011-AF / Rehabilitation and Improvement of Reg. 1-A to Reg. 1-A in San Juan Bridge Road	IBRD / 82710	Component 2: Infrastructure Development	Fast	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPC)	8,748,761.8	8.00	Pending implementation						2022-03-27	2022-04-01	2022-04-01			2022-05-11	2022-04-12	2022-07-17	2022-07-17	2022-07-17	2022-07-17	2022-07-17	
PRDP-IB-8006-ACC-017-000-000-2011-AF / Rehabilitation of Reg. 1-A to Reg. 1-A in San Juan Bridge Road	IBRD / 82710	Component 2: Infrastructure Development	Fast	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPC)	8,552,117.2	0.00	Pending implementation						2022-03-27	2022-04-01	2022-04-01			2022-05-11	2022-04-12	2022-07-17	2022-07-17	2022-07-17	2022-07-17	2022-07-17	
PRDP-IB-8007-SAD-002-000-000-2011-AF / Rehabilitation of Reg. 1-A to Reg. 1-A in San Juan Bridge Road	IBRD / 82710	Component 2: Infrastructure Development	Fast	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPC)	1,071,660.0	0.00	Pending implementation						2022-03-27	2022-04-01	2022-04-01			2022-05-11	2022-04-12	2022-07-17	2022-07-17	2022-07-17	2022-07-17	2022-07-17	
PRDP-IB-8007-SAD-002-000-000-2011-AF / Rehabilitation of Reg. 1-A to Reg. 1-A in San Juan Bridge Road	IBRD / 82710	Component 2: Infrastructure Development	Fast	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPC)	2,280,820.0	0.00	Pending implementation						2022-03-27	2022-04-01	2022-04-01			2022-05-11	2022-04-12	2022-07-17	2022-07-17	2022-07-17	2022-07-17	2022-07-17	
PRDP-IB-8006-LC-006-000-000-2011-AF / Rehabilitation of Reg. 1-A to Reg. 1-A in San Juan Bridge Road	IBRD / 82710	Component 2: Infrastructure Development	Fast	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPC)	1,073,178.0	1.00	Pending implementation						2022-03-27	2022-04-01	2022-04-01			2022-05-11	2022-04-12	2022-07-17	2022-07-17	2022-07-17	2022-07-17	2022-07-17	
PRDP-IB-8006-LY-005-000-000-2011-AF / Construction of Reg. 1-A to Reg. 1-A in San Juan Bridge Road	IBRD / 82710	Component 2: Infrastructure Development	Fast	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPC)	1,313,132.4	0.00	Pending implementation						2022-03-27	2022-04-01	2022-04-01			2022-05-11	2022-04-12	2022-07-17	2022-07-17	2022-07-17	2022-07-17	2022-07-17	
PRDP-IB-8006-SAD-002-000-000-2011-AF / Rehabilitation of Reg. 1-A to Reg. 1-A in San Juan Bridge Road	IBRD / 82710	Component 2: Infrastructure Development	Fast	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPC)	2,694,299.3	0.00	Pending implementation						2022-03-27	2022-04-01	2022-04-01			2022-05-11	2022-04-12	2022-07-17	2022-07-17	2022-07-17	2022-07-17	2022-07-17	
PRDP-IB-8006-SAD-004-000-000-2011-AF / Rehabilitation of Reg. 1-A to Reg. 1-A in San Juan Bridge Road	IBRD / 82710	Component 2: Infrastructure Development	Fast	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPC)	2,794,810.0	0.00	Pending implementation						2022-03-27	2022-04-01	2022-04-01			2022-05-11	2022-04-12	2022-07-17	2022-07-17	2022-07-17	2022-07-17	2022-07-17	
PRDP-IB-8006-LC-006-000-000-2011-AF / Rehabilitation of Reg. 1-A to Reg. 1-A in San Juan Bridge Road	IBRD / 82710	Component 2: Infrastructure Development	Fast	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPC)	814,865.57	0.00	Pending implementation						2022-03-27	2022-04-01	2022-04-01			2022-05-11	2022-04-12	2022-07-17	2022-07-17	2022-07-17	2022-07-17	2022-07-17	
PRDP-IB-8006-LC-006-000-000-2011-AF / Rehabilitation of Reg. 1-A to Reg. 1-A in San Juan Bridge Road	IBRD / 82710	Component 2: Infrastructure Development	Fast	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPC)	646,749.05	0.00	Pending implementation						2022-03-05	2022-05-11	2022-05-11			2022-06-21	2022-07-17	2022-07-17	2022-08-25	2022-08-25	2022-07-17	2022-07-17	
PRDP-IB-8006-LC-006-000-000-2011-AF / Rehabilitation of Reg. 1-A to Reg. 1-A in San Juan Bridge Road	IBRD / 82710	Component 2: Infrastructure Development	Fast	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPC)	963,137.55	0.00	Pending implementation						2022-03-05	2022-05-11	2022-05-11			2022-06-21	2022-07-17	2022-07-17	2022-08-25	2022-08-25	2022-07-17	2022-07-17	
PRDP-IB-8006-LC-006-000-000-2011-AF / Rehabilitation of Reg. 1-A to Reg. 1-A in San Juan Bridge Road	IBRD / 82710	Component 2: Infrastructure Development	Fast	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPC)	729,156.28	0.00	Pending implementation						2022-03-05	2022-05-11	2022-05-11			2022-06-21	2022-07-17	2022-07-17	2022-08-25	2022-08-25	2022-07-17	2022-07-17	
PRDP-IB-8006-LC-006-000-000-2011-AF / Rehabilitation of Reg. 1-A to Reg. 1-A in San Juan Bridge Road	IBRD / 82710	Component 2: Infrastructure Development	Fast	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPC)	266,825.72	0.00	Pending implementation						2022-03-05	2022-05-11	2022-05-11			2022-06-21	2022-07-17	2022-07-17	2022-08-25	2022-08-25	2022-07-17	2022-07-17	

GOODS

