

PROCUREMENT PLAN

Project information: **Jordan- Strengthening Reform Management in Jordan P171965**

Project Implementation agency: **Ministry of Planning and International Cooperation + Gov. Procurement Department**

Date of the Procurement Plan: *Jan. 22, 2020*

Period covered by this Procurement Plan: *six months*

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in The Ministry of Planning and International Cooperation (MoPIC) has clear regulations in place with regards to procurement responsibility. The majority of procurement activities of MoPIC is supply of goods and consultancy services with estimated cost not exceeding JD 20,000., such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower,

such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. *Otherwise state "Not Applicable"*

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations - is allowed for those contracts identified in the Procurement Plan tables *Otherwise state "Not Applicable"*

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**). *Specify for each*

Goods: *is applicable* for those contracts identified in the Procurement Plan tables;

Works: *is not applicable* for those contracts identified in the Procurement Plan tables

Hands-on Expanded Implementation Support (HEIS) as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations *is not* Applicable.

Other Relevant Procurement Information.

Type of procurement	Prior review threshold
Works	NA
Goods, information technology and non-consulting services	4 M
Consultants: 1. Consulting Services, and Engineering Construction supervision	> = 2,000,000
2. Consultants: individuals	> = 400,000

PROCUREMENT PLAN Jordan : Strengthening Reform Management in Jordan

General Information

Country: Jordan **Bank's Approval Date of the Original Procurement Plan:** 2020-01-22
Revised Plan Date(s): (comma delineated, leave blank 2022-06-29)
Project ID: P171965 **GNP Date:**
Project Name: Strengthening Reform Management in Jordan
Loan / Credit No.: TF / B1168
Executing Agency: Ministry of Planning and International Cooperation

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
C1.1-CS-25 / Health insurance	TF / B1168	1. Support to reform management	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Canceled					2020-01-27	2020-01-26	2020-02-01					2020-03-14	2020-02-11	2020-04-13	2020-02-23	2020-05-18		2020-11-14	
C2-GO-3 / IT Equipment for PPP Unit	TF / B1168	2. Strengthening the PIM-PPP framework and function	Post	Request for Bids	Open - National	Single Stage - One Envelope		3,385.05	Completed					2020-01-28	2020-01-26	2020-02-02					2020-03-15	2020-02-11	2020-04-14	2020-02-18	2020-05-19	2020-03-02	2020-11-15	2020-04-30
C2-GO-4 / Laptops for PPP unit	TF / B1168	2. Strengthening the PIM-PPP framework and function	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,227.08	Completed							2020-03-07	2020-02-26							2020-05-02	2020-05-04	2020-10-29	2021-01-13	
C2-GO-5 / Design, Supply and Installation of the National Registry of Investment Projects (NRIP)	TF / B1168	2. Strengthening the PIM-PPP framework and function	Post	Request for Bids	Open - International	Single Stage - One Envelope		589,810.34	Signed					2020-05-05	2020-05-07	2020-05-10	2020-05-07				2020-06-21	2020-07-01	2020-07-21	2020-09-27	2020-08-25	2020-12-08	2021-02-21	
C1.1-GO-26 / Laptops and IT Equipment	TF / B1168	1. Support to reform management	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Canceled					2020-06-30		2020-07-05					2020-08-16		2020-09-15		2020-10-20		2021-04-18	
C1.1-GO-28 / Laptops and IT Equipment	TF / B1168	1. Support to reform management	Post	Request for Quotations	Limited	Single Stage - One Envelope		33,723.55	Completed							2020-08-15	2020-08-11							2020-10-10	2020-09-14	2021-04-08	2021-06-06	
C1.1-GO-29 / Equip Conference room-video conferencing at MoPIC	TF / B1168	1. Support to reform management	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Canceled					2020-10-13		2020-10-18					2020-11-29		2020-12-29		2021-02-02		2021-08-01	
C2-GO-6 / PIM equipment	TF / B1168	2. Strengthening the PIM-PPP framework and function	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Canceled					2020-12-13	2020-12-10	2020-12-18					2021-01-29		2021-02-28		2021-04-04		2021-10-01	
C1.2-GO-18 / IT Equipment for FCCL - MoF	TF / B1168	1. Support to reform management	Post	Request for Bids	Open - National	Single Stage - One Envelope		3,996.42	Completed					2021-03-22	2021-03-14	2021-03-27	2021-03-24				2021-05-08	2021-04-04	2021-06-07	2021-04-18	2021-07-12	2021-05-20	2022-01-08	2021-06-06
C2-GO-7 / Laptops and Printers for PIM unit	TF / B1168	2. Strengthening the PIM-PPP framework and function	Post	Request for Quotations	Limited	Single Stage - One Envelope		8,194.64	Completed							2021-07-06	2021-06-27							2021-08-31	2021-08-11	2022-02-27	2021-11-18	
C1.2-GO-49 / Equip the main meeting room at MoPIC with sound system	TF / B1168	1. Support to reform management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Canceled							2022-01-01	2021-12-21							2022-02-26		2022-08-25		
C1.2-GO-49.2 / Equip the main meeting room with sound system	TF / B1168	1. Support to reform management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Under Implementation							2022-04-20								2022-07-04		2022-09-01		
C1.2-GO-64 / DOS- equipment	TF / B1168	1. Support to reform management	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2022-07-07					2022-08-28		2022-09-27		2022-11-01		2022-12-29	

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual			
C1.2-NC-41 / Advertising / Digital Media / Graphic Design Firm	TF / B1168	1. Support to reform management	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Canceled					2021-10-27	2021-10-25	2021-11-01	2021-11-08				2021-12-13		2022-01-12		2022-02-16		2022-08-15	
C1.2-NC-42 / FCCL Training-Capacity Building in (Finance I Modelling and Analysis in Project Financing)	TF / B1168	1. Support to reform management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Canceled							2021-11-13	2021-11-08							2022-01-08		2022-07-07		
C1.1-NC-36 / Producing a two-minute video on Reform Matrix	TF / B1168	1. Support to reform management	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,454.16	Completed							2021-11-30	2021-11-23							2022-01-25	2021-12-20	2022-07-24	2022-03-10	
C1.2-NC-42.2 / FCCL Training-Capacity Building (Finance I Modelling)	TF / B1168	1. Support to reform management	Post	Direct Selection	Direct			0.00	Canceled					2022-02-02	2022-01-25	2022-02-07	2022-02-06							2022-03-14		2022-09-10		
C1.2-NC-41.2 / Advertising / Digital Media / Graphic Design Firm	TF / B1168	1. Support to reform management	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2022-03-18								2022-05-13		2022-11-09		
C1.2-NC-61 / DOS- STATA M P2 17	TF / B1168	1. Support to reform management	Post	Direct Selection	Direct			0.00	Under Implementation							2022-06-25	2022-06-12	2022-06-30	2022-06-13					2022-08-04		2022-09-20		
C1.2-NC-60 / DOS- POWER BI premium	TF / B1168	1. Support to reform management	Post	Direct Selection	Direct			0.00	Canceled							2022-06-25		2022-06-30						2022-07-21		2022-08-21		

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

C2-CS-2 / PPP Regulations - Project Cycle Regulation) Project Procurement and Tendering Procedures For projects under a certain threshold + Regulations for Direct proposals / POF regulations and Common Clause Regulations, PIM Regulations/ FCL Regulations	TF / B1168	2. Strengthening the PIM-PP Framework and Function	Post	Consultant Qualification Selection	Limited		359,348.69	Completed	2020-01-29	2020-02-04									2020-03-13	2020-06-03	2020-04-17	2020-06-08	2020-10-14	2021-08-01	
C2-CS-19 / PIM Portfolio Review	TF / B1168	2. Strengthening the PIM-PP Framework and Function	Post	Quality And Cost-Based Selection	Open - National		0.00	Canceled	2021-10-25	2021-10-21	2021-11-15			2021-12-29					2022-01-26		2022-02-25		2022-04-01	2022-05-06	2023-05-06
C1.2-CS-39 / Legal Firm-MoTA	TF / B1168	1. Support to reform management	Post	Consultant Qualification Selection	Limited		0.00	Under Implementation	2021-10-28	2021-01-06				2021-11-11	2022-01-06							2021-12-11		2022-01-15	2022-07-14

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Teams of Reference		Invitation to Identify d/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion		
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
C1.1-CS-4 / M&E Specialist	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Direct		94,935.84	Signed	2019-09-16	2020-03-24	2019-09-26	2019-09-01	2019-10-17	2019-08-01	2019-11-21	2019-09-12	2020-05-19		
C1.1-CS-7 / Administrative Assistant	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Direct		34,023.44	Signed	2019-09-02	2020-03-24	2019-09-12	2019-08-14	2019-10-03	2019-08-14	2019-11-07	2019-09-12	2020-05-05		
C1.1-CS-16 / Financial Manager	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Direct		98,703.81	Signed	2019-12-02	2020-03-24	2019-12-12	2020-04-09	2020-01-02	2020-08-17	2020-02-06	2020-10-01	2020-08-04		
C1.1-CS-17 / Procurement Manager	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Direct		38,928.07	Signed	2020-01-02	2020-03-24	2020-01-12	2020-04-09	2020-02-02	2020-08-17	2020-03-08	2020-11-01	2020-09-04		
C1.1-CS-19 / Legal/Policy Consultant for the Reform Secretariat	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Limited		0.00	Canceled	2020-01-28	2020-01-23	2020-02-02		2020-02-23		2020-03-29		2020-09-25		
C1.1-CS-24 / Consultant	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Direct		0.00	Canceled	2020-02-03		2020-02-13		2020-03-05		2020-04-09		2020-10-06		
C1.1-CS-5 / Researcher 1	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Direct		51,267.68	Signed	2019-09-16	2020-03-24	2019-09-26	2019-08-14	2019-10-17	2020-09-01	2019-11-21	2019-09-12	2020-05-19		
C1.1-CS-8 / Logistic Officer	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Direct		56,777.20	Signed	2019-09-16	2020-03-24	2019-09-26	2020-08-02	2019-10-17	2019-08-14	2019-11-21	2019-09-12	2020-05-19		
C1.1-CS-20 / Monitoring and Evaluation Manager	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Open		0.00	Canceled	2020-04-01	2020-03-02	2020-05-20		2020-06-10		2020-07-15		2021-01-11		
C1.1-CS-9 / Analyst 1	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Open		18,550.07	Completed	2020-04-01	2020-03-02	2020-05-20	2020-05-17	2020-06-10	2020-05-26	2020-07-15	2020-06-01	2021-01-11	2021-06-01	
C1.1-CS-11 / Communication and Reporting Manager	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Open		0.00	Canceled	2020-04-01	2020-03-02	2020-05-20		2020-06-10		2020-07-15		2021-01-11		
C1.1-CS-12 / Sectoral Reform Lead	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Open		0.00	Canceled	2020-04-01	2020-03-02	2020-05-20		2020-06-10		2020-07-15		2021-01-11		
C1.1-CS-13 / Macroeconomic and Fiscal Reform Lead	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Open		0.00	Canceled	2020-05-01	2020-03-02	2020-06-19		2020-07-10		2020-08-14		2021-02-10		
C1.1-CS-14 / Business Environment Lead	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Open		55,853.11	Terminated	2020-04-01	2020-03-02	2020-05-20	2020-05-18	2020-06-10	2020-06-03	2020-07-15	2020-10-03	2021-01-11		
C1.1-CS-15 / Labor, Gender and Social Protection Reform Lead	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Open		0.00	Canceled	2020-04-01	2020-03-02	2020-05-20		2020-06-10		2020-07-15		2021-01-11		
C1.1-CS-6 / Researcher 2	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Direct		0.00	Canceled	2020-03-02	2020-03-03	2020-03-12		2020-04-02		2020-05-07		2020-11-03		
C1.2-CS-1 / Business analyst 1 to assist the Ministry of Industry, Trade, and Supply (MoTS) to complete reforms on the investor journey (from registration, licensing, and closure of business)	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Open		0.00	Canceled	2020-05-05	2020-06-10	2020-06-23		2020-07-14		2020-08-18		2021-02-14		
C1.2-CS-2 / Business analyst 2 to assist the Ministry of Industry, Trade, and Supply (MoTS) to complete reforms on the investor journey (from registration, licensing, and closure of business)	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Open		0.00	Canceled	2020-05-05	2020-06-10	2020-06-23		2020-07-14		2020-08-18		2021-02-14		
C1.1-CS-21 / Environmental Safeguard Specialist-part time	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Open		43,200.00	Signed	2020-06-30	2020-06-10	2020-08-18	2020-08-13	2020-09-08	2020-08-16	2020-10-13	2020-09-01	2021-04-11		
C1.1-CS-22 / Social Safeguards Specialist and Consultation Lead	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Open		0.00	Canceled	2020-06-30	2020-06-10	2020-08-18		2020-09-08		2020-10-13		2021-04-11		
C2-CS-4 / ICT expert	TF / B1168	2. Strengthening the PIM-PP Framework and Function	Post	Individual Consultant Selection	Open		13,440.00	Completed	2020-06-30	2020-06-10	2020-08-18	2020-06-30	2020-09-08	2020-06-30	2020-10-13	2020-07-15	2021-04-11	2020-12-08	
C1.2-CS-3 / Labor Market Researcher	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Open		0.00	Canceled	2020-06-30	2020-06-10	2020-08-18		2020-09-08		2020-10-13		2021-04-11		
C1.2-CS-4 / Project Management Specialist	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Open		0.00	Canceled	2020-06-30	2020-06-10	2020-08-18		2020-09-08		2020-10-13		2021-04-11		
C1.2-CS-5 / Communications and Reporting coordinator	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Direct		59,097.32	Signed	2020-06-30	2020-07-01	2020-07-10	2020-06-20	2020-07-31	2020-06-21	2020-09-04	2020-06-24	2021-03-03		
C1.2-CS-6 / Value Chain Analysts (CRI)-1	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Direct		48,237.27	Signed	2020-06-01	2020-06-10	2020-06-11	2020-04-12	2020-07-02	2020-05-26	2020-08-06	2020-06-01	2021-02-02		
C1.2-CS-7 / Value Chain Analysts (CRI)-2	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Direct		29,195.50	Signed	2020-06-01	2020-06-10	2020-06-11	2020-04-12	2020-07-02	2020-05-25	2020-08-06	2020-06-01	2021-02-02		

C1.1-CS-20-2 / monitoring and evaluation manager	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Open	0.00	Canceled	2020-08-10	2020-09-01	2020-09-28		2020-10-19		2020-11-23	2021-05-22		
C1.1-CS-12-2 / Sectoral reform lead	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Open	47,813.82	Signed	2020-08-10	2020-09-01	2020-09-28	2021-05-26	2020-10-19	2021-05-26	2020-11-23	2021-06-01	2021-05-22	
C1.1-CS-13-2 / Macroeconomic and fiscal reform lead	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Open	0.00	Canceled	2020-08-10	2020-09-01	2020-09-28		2020-10-19		2020-11-23		2021-05-22	
C1.1-CS-11-2 / COMMUNICATION AND REPORTING MANAGER	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Open	42,076.16	Completed	2020-08-10	2020-09-01	2020-09-28	2020-12-29	2020-10-19	2020-12-27	2020-11-23	2021-03-01	2021-05-22	2022-03-01
C1.1-CS-15-2 / Labor, gender, and social protection reform lead	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Open	56,420.31	Completed	2020-08-10	2020-09-01	2020-09-28	2020-12-29	2020-10-19	2020-12-31	2020-11-23	2021-03-01	2021-05-22	2022-06-15
C1.1-CS-22-2 / social safeguards specialist and consultant lead	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Open	0.00	Canceled	2020-08-10	2020-09-01	2020-09-28		2020-10-19		2020-11-23		2021-05-22	
C1.2-CS-1-2 / business analyst 1-MoTS	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Open	21,994.36	Signed	2020-08-10	2020-09-01	2020-09-28	2020-12-29	2020-10-19	2021-03-14	2020-11-23	2021-04-15	2021-05-22	
C1.2-CS-2-2 / Business analyst 2 for MoTS	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Open	51,618.18	Signed	2020-08-10	2020-09-01	2020-09-28	2020-12-29	2020-10-19	2020-12-31	2020-11-23	2021-03-01	2021-05-22	
C1.2-CS-3-2 / labor market researcher	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Open	0.00	Canceled	2020-08-10	2020-09-01	2020-09-28		2020-10-19		2020-11-23		2021-05-22	
C1.2-CS-4-2 / project management specialist-MoL	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Open	0.00	Canceled	2020-08-10	2020-09-01	2020-09-28		2020-10-19		2020-11-23		2021-05-22	
C1.2-CS-8 / Graphic Designer	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Direct	2,800.00	Signed	2020-08-10	2020-06-24	2020-08-20	2020-08-13	2020-09-10	2020-08-16	2020-10-15	2020-09-01	2021-04-13	
C1.2-CS.8 / Graphic Designer	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Direct	0.00	Canceled	2020-08-01		2020-08-11		2020-09-01		2020-09-23		2021-03-22	
C1.2-CS.9 / Senior Economic Policy Analyst 1-MOF	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Open	0.00	Canceled	2020-08-25	2020-09-01	2020-10-13		2020-11-03		2020-12-08		2021-06-06	
C1.2-CS.10 / Senior Economic Policy Analyst 2-MOF	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Open	0.00	Canceled	2020-08-25	2020-09-01	2020-10-13		2020-11-03		2020-12-08		2021-06-06	
C1.2-CS.11 / Senior Economic Policy Analyst 3-MOF	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Open	0.00	Canceled	2020-08-25	2020-09-01	2020-10-13		2020-11-03		2020-12-08		2021-06-06	
C1.2-CS.12 / Senior Economic Policy Analyst 4-MOF	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Open	0.00	Canceled	2020-08-25	2020-09-01	2020-10-13		2020-11-03		2020-12-08		2021-06-06	
C1.2-CS.13 / Sustainable Development Advisor- MEMR	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Direct	54,000.00	Completed	2020-08-25	2020-08-24	2020-09-04	2020-09-02	2020-09-25	2020-09-16	2020-10-30	2020-09-20	2021-04-28	2021-12-31
C2-CS-3 / Deputy Director of PIM	TF / B1168	2. Strengthening the PIM-PP Framework and function	Post	Individual Consultant Selection	Open	0.00	Canceled	2020-10-01	2020-09-29	2020-11-19		2020-12-10		2021-01-14		2021-07-13	
C2-CS-6 / Project Management Specialist	TF / B1168	2. Strengthening the PIM-PP Framework and function	Post	Individual Consultant Selection	Open	49,726.37	Signed	2020-10-01	2020-09-29	2020-11-19	2021-03-15	2020-12-10	2021-03-15	2021-01-14	2021-03-22	2021-07-13	
C1.2-CS-14 / international cooperation advisor	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Direct	61,607.90	Signed	2020-10-01	2020-10-07	2020-10-11	2020-11-03	2020-11-01	2020-12-03	2020-12-06	2020-12-15	2021-06-04	
C2-CS-7 / ICT expert 2-full time	TF / B1168	2. Strengthening the PIM-PP Framework and function	Post	Individual Consultant Selection	Direct	82,677.80	Signed	2020-11-25	2020-10-20	2020-12-05	2020-11-29	2020-12-26	2020-12-01	2021-01-30	2020-12-15	2021-12-30	
C1.2-CS-16 / Drafting of investment law and regulations	TF / B1168	1. Support to reform management	Post	Direct Selection	Direct	68,716.50	Terminated	2020-12-13	2020-11-26	2020-12-23	2020-12-15			2021-02-26	2021-05-16	2021-08-25	
C1.2-CS-17 / upgrading ISTD system	TF / B1168	1. Support to reform management	Post	Direct Selection	Direct	137,884.34	Signed	2021-01-20	2021-03-01	2021-01-30	2021-03-02			2021-04-05	2021-10-25	2021-10-02	
C1.2-CS-19 / Financial Specialist-FCCL-Mof	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Open	0.00	Canceled	2021-01-20	2021-03-24	2021-03-10		2021-03-31		2021-05-05		2022-05-01	
C1.2-CS.20 / Macroeconomist-FCCL-Mof	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Open	0.00	Canceled	2021-01-20	2021-03-24	2021-03-10		2021-03-31		2021-05-05		2021-11-01	
C1.1-CS.6 / Researcher 2	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Open	1,191.82	Completed	2020-04-01	2020-03-01	2020-05-20	2020-05-17	2020-06-10	2020-05-17	2020-07-15	2020-05-18	2021-01-11	2021-05-31
C2-CS-5 / Economic and Financial Specialist	TF / B1168	2. Strengthening the PIM-PP Framework and function	Post	Individual Consultant Selection	Open	0.00	Canceled	2020-10-01	2020-09-29	2020-11-19		2020-12-10		2021-01-14		2021-07-13	
C1.2-CS.21 / Senior Legal Researcher	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Open	15,300.42	Signed	2021-03-30	2021-03-24	2021-05-18	2021-05-27	2021-06-08	2021-05-30	2021-07-13	2021-07-28	2022-01-09	
C1.2-CS.22 / Legal Research Officer	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Open	19,125.53	Signed	2021-03-30	2021-03-24	2021-05-18	2021-05-27	2021-06-08	2021-06-13	2021-07-13	2021-07-28	2022-01-09	
C2-CS-2 / Economic and Financial Specialist-Relaunch	TF / B1168	2. Strengthening the PIM-PP Framework and function	Post	Individual Consultant Selection	Open	23,906.91	Signed	2021-04-01	2021-03-24	2021-05-20	2021-07-25	2021-06-10	2021-08-08	2021-07-15	2021-08-09	2022-01-11	
C1.1-CS-30 / Program Coordinator	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Open	16,256.70	Signed	2021-04-15	2021-04-06	2021-06-03	2021-06-06	2021-06-24	2021-06-07	2021-07-29	2021-06-14	2022-01-25	
C1.1-CS-31 / Economic and Business Environment Reform Lead	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Open	47,813.82	Signed	2021-04-15	2021-04-06	2021-06-03	2021-05-27	2021-06-24	2021-05-27	2021-07-29	2021-06-01	2022-01-25	
C1.1-CS-32 / Monitoring and Evaluation Officer	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Open	0.00	Canceled	2021-05-20	2021-05-26	2021-07-08		2021-07-29		2021-09-02		2022-03-01	
C1.2-CS-23 / Researcher	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Direct	17,461.61	Signed	2021-06-01	2021-06-01	2021-06-11	2021-05-31	2021-07-02	2021-05-31	2021-08-06	2021-05-31	2022-02-02	

C2-CS-8 / Education Sector Specialist	TF / B1168	2. Strengthening the PIM-PP Framework and function	Post	Individual Consultant Selection	Open		45,901.27	Terminated	2021-06-25	2021-06-14	2021-08-13	2021-10-03	2021-09-03	2021-10-03	2021-10-08	2021-11-01	2022-04-06	
C2-CS-9 / Energy Sectoral Specialist	TF / B1168	2. Strengthening the PIM-PP Framework and function	Post	Individual Consultant Selection	Open		47,837.44	Signed	2021-06-25	2021-06-14	2021-08-13	2021-10-03	2021-09-03	2021-10-03	2021-10-08	2021-11-01	2022-04-06	
C2-CS-10 / Environment Sectoral Specialist	TF / B1168	2. Strengthening the PIM-PP Framework and function	Post	Individual Consultant Selection	Open		0.00	Canceled	2021-06-25	2021-06-14	2021-08-13		2021-09-03		2021-10-08		2022-04-06	
C2-CS-11 / Health Sectoral Specialist	TF / B1168	2. Strengthening the PIM-PP Framework and function	Post	Individual Consultant Selection	Open		0.00	Canceled	2021-06-25	2021-06-14	2021-08-13		2021-09-03		2021-10-08		2022-04-06	
C2-CS-12 / Tourism Sectoral Specialist	TF / B1168	2. Strengthening the PIM-PP Framework and function	Post	Individual Consultant Selection	Open		0.00	Canceled	2021-06-25	2021-06-14	2021-08-13		2021-09-03		2021-10-08		2022-04-06	
C2-CS-13 / Transport Sectoral Specialist	TF / B1168	2. Strengthening the PIM-PP Framework and function	Post	Individual Consultant Selection	Open		0.00	Canceled	2021-06-25	2021-06-14	2021-08-13		2021-09-03		2021-10-08		2022-04-06	
C2-CS-14 / Agriculture Sectoral Specialist	TF / B1168	2. Strengthening the PIM-PP Framework and function	Post	Individual Consultant Selection	Open		45,901.27	Signed	2021-06-25	2021-06-14	2021-08-13	2021-10-03	2021-09-03	2021-10-25	2021-10-08	2021-11-01	2022-04-06	
C1.2-CS-24 / FcI Training-Capacity Building (Excel VBA)	TF / B1168	1. Support to reform management	Post	Direct Selection	Direct		2,820.87	Completed	2021-06-01	2021-05-03	2021-06-11	2021-05-23			2021-08-15	2021-06-05	2022-02-11	2021-07-06
C1.2-CS-25 / Upgrade the CRM system to include the IGM module	TF / B1168	1. Support to reform management	Post	Direct Selection	Direct		37,700.00	Completed	2021-07-01	2021-06-20	2021-07-11	2021-07-26			2021-09-14	2021-12-09	2022-03-13	2022-04-04
C1.1-CS-33 / Social Safeguards Officer	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Open		13,770.38	Signed	2021-07-01	2021-06-24	2021-08-19	2021-09-02	2021-09-09	2021-09-01	2021-10-14	2021-10-07	2022-04-12	
C2-CS-15 / Capacity Building for PPP unit in PPP Procurement and Financing	TF / B1168	2. Strengthening the PIM-PP Framework and function	Post	Direct Selection	Direct		27,500.00	Completed	2021-07-01	2021-06-24	2021-07-11	2021-07-26			2021-09-14	2021-09-02	2022-03-13	2021-12-20
C2-CS-16 / PPP Project Finance Associate	TF / B1168	2. Strengthening the PIM-PP Framework and function	Post	Individual Consultant Selection	Open		0.00	Canceled	2021-07-05	2021-07-08	2021-08-23	2021-11-23	2021-09-13		2021-10-18		2022-04-16	
C2-CS-17 / PPP Economic Associate	TF / B1168	2. Strengthening the PIM-PP Framework and function	Post	Individual Consultant Selection	Open		40,462.62	Signed	2021-07-05	2021-07-08	2021-08-23	2021-11-15	2021-09-13	2021-12-09	2021-10-18	2022-03-01	2022-04-16	
C1.2-CS-26 / Economic Analyst	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Open		0.00	Canceled	2021-07-20	2021-07-12	2021-09-07		2021-09-28		2021-11-02		2022-05-01	
C1.2-CS-27 / Researcher	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Open		0.00	Canceled	2021-07-20	2021-07-12	2021-09-07	2021-11-24	2021-09-28		2021-11-02		2022-05-01	
C1.2-CS-19-2 / Financial Analyst-FCCL	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Open		0.00	Canceled	2021-07-30	2021-07-13	2021-09-17	2021-11-23	2021-10-08		2021-11-12		2022-05-11	
C1.2-CS-20-2 / Macroeconomist-FCCL	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Open		0.00	Canceled	2021-07-30	2021-07-13	2021-09-17		2021-10-08		2021-11-12		2022-05-11	
C2-CS-18 / Environmental, Social and Gender Associate	TF / B1168	2. Strengthening the PIM-PP Framework and function	Post	Individual Consultant Selection	Open		0.00	Canceled	2021-08-20	2021-08-12	2021-10-08		2021-10-29		2021-12-03		2022-06-01	
C1.2-CS-28 / Fiscal Forecasting & Policy (FFP) Division Head	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Open		0.00	Canceled	2021-08-20	2021-08-12	2021-10-08		2021-10-29		2021-12-03		2022-06-01	
C1.2-CS-29 / Macro Fiscal Risk Division Head	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Open		0.00	Canceled	2021-08-20	2021-08-15	2021-10-08		2021-10-29		2021-12-03		2022-06-01	
C1.2-CS-30 / Macroeconomic Division Head	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Open		52,595.20	Signed	2021-08-20	2021-08-15	2021-10-08	2021-12-22	2021-10-29	2022-01-04	2021-12-03	2022-01-06	2022-06-01	
C1.1-CS-32-2 / Monitoring and Evaluation Officer	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Limited		24,863.19	Signed	2021-08-20	2021-08-15	2021-08-25	2021-08-11	2021-09-15	2021-08-12	2021-10-20	2021-08-19	2022-04-18	
C1.2-CS-31 / Labor Market Researcher-1	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Open		0.00	Canceled	2021-08-31	2021-09-16	2021-10-19		2021-11-09		2021-12-14		2022-06-12	
C1.2-CS-32 / Labor Market Researcher-2	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Open		0.00	Canceled	2021-08-31	2021-09-16	2021-10-19		2021-11-09		2021-12-14		2022-06-12	
C1.2-CS-33 / Senior Entrepreneurship specialist	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Open		34,425.95	Signed	2021-08-31	2021-09-16	2021-10-19	2022-03-29	2021-11-09	2022-04-04	2021-12-14	2022-05-01	2022-06-12	
C1.2-CS-34 / Specialist to lead PMO (Director)	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Open		0.00	Canceled	2021-08-31	2021-09-16	2021-10-19		2021-11-09		2021-12-14		2022-06-12	
C1.2-CS-35 / International In-House Advisor for JC	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Open		0.00	Under Implementation	2021-09-20	2021-09-21	2021-11-08		2021-11-29		2022-01-03		2022-07-02	
C1.2-CS-36 / Auditor 1 for Audit Bureau of Jordan	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Open		22,950.63	Signed	2021-10-04	2021-10-06	2021-11-22	2022-02-07	2021-12-13	2022-02-07	2022-01-17	2022-02-27	2022-07-16	
C1.2-CS-37 / Auditor 2 to Audit Bureau of Jordan	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Open		19,125.53	Signed	2021-10-04	2021-10-06	2021-11-22	2022-02-07	2021-12-13	2022-02-07	2022-01-17	2022-02-27	2022-07-16	
C1.2-CS-38 / Auditor 3 to Audit Bureau of Jordan	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Open		0.00	Canceled	2021-10-04	2021-10-06	2021-11-22		2021-12-13		2022-01-17		2022-07-16	
C1.1-CS-35 / Procurement Assistant	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Open		0.00	Canceled	2021-10-04	2021-10-06	2021-11-22		2021-12-13		2022-01-17		2022-07-16	
C1.2-CS-40 / Marketing and Investment Promotion Expert	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Open		0.00	Canceled	2021-10-25	2021-10-21	2021-12-13	2022-04-11	2022-01-03	2022-04-18	2022-02-07		2022-08-06	
C1.1-CS-34 / Labor, Gender and Social Protection Analyst	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Open		0.00	Canceled	2021-07-01	2021-06-24	2021-08-19		2021-09-09		2021-10-14		2022-04-12	
C2-CS-11-2 / Health Sectoral Specialist	TF / B1168	2. Strengthening the PIM-PP Framework and function	Post	Individual Consultant Selection	Open		0.00	Canceled	2021-11-16	2021-11-22	2022-01-04		2022-01-25		2022-03-01		2022-08-28	

C1.2-CS-43 / Junior Climate Change Specialist-MoEnv.	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2021-11-25	2021-12-05	2022-01-13		2022-02-03		2022-03-10		2022-09-06
C1.2-CS-44 / Senior Climate Change Specialist	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2021-11-25	2021-12-06	2022-01-13		2022-02-03		2022-03-10		2022-09-06
C1.2-CS-45 / Climate MRV Analyst	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2021-11-25	2021-12-06	2022-01-13		2022-02-03		2022-03-10		2022-09-06
C1.2-CS-46 / Economic Researcher 1-MoPIC	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Open	0.00	Canceled	2021-12-27	2021-12-21	2022-02-14		2022-03-07		2022-04-11		2022-10-08
C1.2-CS-47 / Economic Researcher 2- MoPIC	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Open	26,775.74	Signed	2021-12-27	2021-12-22	2022-02-14	2022-04-20	2022-03-07	2022-04-21	2022-04-11	2022-06-26	2022-10-08
C2-CS-20 / Water Sector Specialist	TF / B1168	2. Strengthening the PIM-PP P framework and function	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2022-01-05	2022-01-10	2022-02-23	2022-04-21	2022-03-16	2022-05-16	2022-04-20		2023-03-31
C2-CS-21 / Junior Software Developer	TF / B1168	2. Strengthening the PIM-PP P framework and function	Post	Individual Consultant Selection	Open	0.00	Canceled	2022-01-05	2022-01-10	2022-02-23		2022-03-16		2022-04-20		2023-03-31
C2-CS-22 / Data Entry 1-PIM	TF / B1168	2. Strengthening the PIM-PP P framework and function	Post	Individual Consultant Selection	Open	19,125.53	Signed	2022-01-05	2022-01-10	2022-02-23	2022-04-20	2022-03-16	2022-04-21	2022-04-01	2022-06-12	2023-03-31
C2-CS-23 / Data Entry 2-PIM	TF / B1168	2. Strengthening the PIM-PP P framework and function	Post	Individual Consultant Selection	Open	0.00	Canceled	2022-01-05	2022-01-10	2022-02-23		2022-03-16		2022-04-01		2023-03-12
C1.2-CS-50 / Business Analyst 3-MoTTS	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Limited	24,843.92	Signed	2022-01-05	2022-01-10	2022-01-10	2022-02-20	2022-01-31	2022-02-20	2022-03-01	2022-03-08	2023-02-28
C1.2-CS-51 / Business Analyst 4-MoTTS	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Limited	28,666.06	Signed	2022-01-05	2022-01-10	2022-01-10	2022-02-20	2022-01-31	2022-02-20	2022-03-01	2022-03-08	2023-02-22
C1.2-CS-52 / Business Analyst 5-MoTTS	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Limited	24,843.92	Signed	2022-01-05	2022-01-10	2022-01-10	2022-02-20	2022-01-31	2022-02-20	2022-03-01	2022-03-08	2023-02-28
C1.2-CS-53 / Social Development Researcher-MoSD	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2022-01-05	2022-01-10	2022-02-23		2022-03-16		2022-04-02		2023-03-31
C1.2-CS-48 / Policy Advisor-HE office	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Limited	66,939.35	Signed	2021-12-20	2021-12-28	2022-01-12	2022-02-07	2022-02-02	2022-02-23	2022-03-01	2022-04-03	2023-02-28
C1.2-CS-54 / Financial Economics and International Developments Division	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Limited	0.00	Under Implementation	2022-02-22	2022-02-12	2022-02-27		2022-03-20		2022-04-24		2023-04-26
C1.2-CS-28-2 / Fiscal Forecasting & Policy (FFP) Division Head	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Limited	0.00	Pending Implementation	2022-02-23		2022-02-28		2022-03-21		2022-04-25		2023-04-26
C1.1-CS-40 / Technical Lead and Safeguards Manager	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Direct	0.00	Canceled	2022-02-23	2022-02-23	2022-03-05	2022-02-28	2022-03-26	2022-02-28	2022-04-30		2023-02-28
C1.1-CS-41 / communication and stakeholder engagement Manager	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Direct	45,441.47	Signed	2022-02-23	2022-02-23	2022-03-05	2022-02-27	2022-03-26	2022-02-28	2022-04-30	2022-03-01	2023-02-28
C1.2-CS-55 / Coordinator for the National Accounts Project -DOS	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2022-03-31	2022-03-24	2022-05-19		2022-06-09		2022-07-14		2023-07-16
C1.2-CS-56 / Tourism Product Development Expert	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2022-03-31		2022-05-19		2022-06-09		2022-07-14		2023-07-13
C1.2-CS-57 / Tourism Fund Expert	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2022-03-31		2022-05-19		2022-06-09		2022-07-14		2023-06-30
C1.1-CS-42 / Regulatory and Policy Legal Reform Advisor	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Direct	0.00	Under Review	2022-05-23	2022-04-12	2022-06-02		2022-06-05		2022-06-05		2022-12-01
C1.2-CS-58 / Senior Specialist, Women Economic Empowerment	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Open	0.00	Under Review	2022-06-15	2022-06-12	2022-08-03		2022-08-24		2022-09-28		2023-09-27
C1.2-CS-59 / Specialist, Women Economic Empowerment	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Open	0.00	Under Review	2022-06-15	2022-06-12	2022-08-03		2022-08-24		2022-09-28		2023-09-28
C2-CS-10-2 / Environment Sectoral Specialist	TF / B1168	2. Strengthening the PIM-PP P framework and function	Post	Individual Consultant Selection	Limited	0.00	Under Implementation	2022-06-01	2022-05-25	2022-06-06		2022-06-27		2022-08-01		2023-07-31
C2-CS-13-2 / Transport Sectoral Specialist	TF / B1168	2. Strengthening the PIM-PP P framework and function	Post	Individual Consultant Selection	Limited	0.00	Under Review	2022-06-01	2022-05-26	2022-06-06		2022-06-27		2022-08-01		2023-07-31
C1.2-CS-34-2 / Specialist to lead PMO (Director)-MoDEE	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Limited	0.00	Under Review	2022-05-14	2022-05-15	2022-05-19		2022-06-09		2022-07-14		2023-07-13
C1.2-CS-63 / Consultant to review Ministry of Investment's organizational structure, job description cards and determine training needs- Part-Ti.me	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Direct	0.00	Pending Implementation	2022-07-05		2022-07-15		2022-08-05		2022-09-09		2023-01-30
C1.2-CS-62 / International Senior Investment Promotion Expert	TF / B1168	1. Support to reform management	Post	Individual Consultant Selection	Limited	0.00	Pending Implementation	2022-06-14		2022-06-19		2022-07-27		2022-08-31		2023-08-31
C2-CS-24 / PPP Project Associate - Transport	TF / B1168	2. Strengthening the PIM-PP P framework and function	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2022-07-05		2022-08-23		2022-09-13		2022-10-18		2023-10-17
C2-CS-25 / PPP Project Finance Associate	TF / B1168	2. Strengthening the PIM-PP P framework and function	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2022-07-05		2022-08-23		2022-09-13		2022-10-18		2023-10-17
C2-CS-26 / PPP Project Legal Assistant	TF / B1168	2. Strengthening the PIM-PP P framework and function	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2022-07-05		2022-08-23		2022-09-13		2022-10-18		2023-10-17
C2-CS-27 / PPP Project Associate - Civil-Water/Wastewater Engineering	TF / B1168	2. Strengthening the PIM-PP P framework and function	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2022-07-05		2022-08-23		2022-09-13		2022-10-18		2023-10-17