18 MONTHS PROCUREMENT PLAN

Project information: P166570 - Uganda:

Project Implementation agency: Ministry of Education and Sports

Date of the Procurement Plan: March 2020

Period covered by this Procurement Plan: 18 months

Preamble

In accordance with paragraph 5.9 of the "World Bank Procurement Regulations for IPF Borrowers" (July 2016, revised August 2018) ("Procurement Regulations") the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank's Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: Paragraph 5.3 of the Procurement Regulations will not apply. When approaching the national market, the country's own procurement procedures shall not be used due to restrictions on eligibility of otherwise eligible firms to participate in NCB. The Procurement Regulations shall apply.

However, the Borrower may use its own procurement arrangements as set forth in the **Public Procurement and Disposal Act, 2003** for Request for Quotation such arrangements shall be subject to permitting universal eligibility and paragraph 5.4 of the Procurement Regulations and the following conditions:

In accordance with paragraph 5.3 of the Procurement Regulations, the request for bids/request for proposals document shall require that Bidders/Proposers submitting Bids/Proposals present a signed acceptance at the time of bidding, to be incorporated in any resulting contracts, confirming application of, and compliance with, the Bank's Anti-Corruption Guidelines, including without limitation the Bank's right to sanction and the Bank's inspection and audit rights. The form of the Letter of Acceptance is attached in Appendix 1.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables: **Not Applicable.**

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables: **Not Applicable.**

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods and Works).

Goods: Applicable for those contracts identified in the Procurement Plan tables

Works: applicable for those contracts identified in the Procurement Plan tables

Other Relevant Procurement Information:-

(a). Prior Procurement Arrangements:

The Procurement Arrangements as indicated in the below table and within the thresholds indicated in the below tables will be used. The thresholds for the Bank's prior review requirements are also provided in the table below:

Table: Thresholds*, Procurement Arrangements, and Prior Review

(The table below depicts the Thresholds and Procurement Methods to be used under the IWMDP):

Thresholds for Procurement Methods

| No | Expenditure Category | Contract (C) Value Threshold* [eq. USD] | Procurement Method |
|----|-------------------------------------|---|--|
| | | C ≥ 10,000,000 | Open Competition International Market Approach |
| 1 | Works | 200,000 < C < 10,000,000 | Open Competition National Market Approach |
| | | C ≤ 200,000 | RfQ |
| | Goods, IT and | C ≥ 2,000,000 | Open Competition International Market Approach |
| 2 | non- consulting services | 100,000 < C < 2,000,000 | Open Competition National Market Approach |
| | | C ≤ 100,000 | RfQ |
| 3 | selection of consultant firms | C < 300,000 | Open Competition International Market Approach |
| 4 | Selection of Individual consultants | Any value | Individual Consultant Selection through open competition, limited competition and Direct Selection |
| 5 | Direct Selection | Any category and value | Subject to justification |

| No | Expenditure Category | Contract (C) Value Threshold* [eq. USD] | Procurement Method |
|----|--|--|---|
| 6 | Training, Workshops, Study Tours | All Values | Based on approved Annual Work Plan & Budgets (AWPB) by TTL |

^{*} All contracts not subject to prior review will be post-reviewed.

Prior review Thresholds

| Procurement Type | High Risk | Substantial Risk |
|--|--------------|---------------------|
| Works | 5.0 | 10.0 |
| Goods, It & Non-Consulting Services | 1.5 | 2.0 |
| Consultants (Firms) | 0.5 | 1.0 |
| Individual Consultants | 0.2 | 0.3 |

Prequalification. Not expected for any works or goods packages in the procurement plan.

Proposed Procedures for CDD Components: Not Applicable

Reference to (if any) Project Operational/Procurement Manual: the IWMDP team will prepare a Procurement manuals, which will also be part of the Project Implementation Manual.

Any Other Special Procurement Arrangements: None

Procurement Packages/PLAN with Procurement Arrangements and Time Schedule: as per the Table below:

^{**} Short lists of consultants for services estimated to cost less US\$300,000 equivalent per contract may be composed entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines. However, if foreign firms have expressed interest, they will not be excluded from consideration.

Appendix 1

Letter of Acceptance of the World Bank's Anti-Corruption Guidelines and Sanctions Framework

| Date: _ | |
|--------------------------------|--|
| nvitation of Bids/Proposals No | |
| -o: | |

We, along with our sub-contractors, sub-consultants, service providers, suppliers, agents (whether declared or not) consultants and personnel, acknowledge and agree to abide by the World Bank's policy regarding Fraud and Corruption (corrupt, fraudulent, collusive, coercive, and obstructive practices), as set out and defined in the World Bank's Anti-Corruption Guidelines¹ in connection with the procurement and execution of the contract (in case of award), including any amendments thereto.

We declare and warrant that we, along our sub-contractors, sub-consultants, service providers, suppliers, agents (whether declared or not), consultants and personnel, , are not subject to, and are not controlled by any entity or individual that is subject to, a temporary suspension, early temporary suspension, or debarment imposed by a member of the World Bank Group, including, inter alia, a cross-debarment

¹Guidelines on Preventing and Combating Fraud and Corruption in Projects Financed by International Bank for Reconstruction and Development Loans and the International Development Agency Credits and Grants, dated October 15, 2006, and revised in January 2011 and July 2016, as they may be revised from time to time.

imposed by the World Bank Group as agreed with other international financial institutions (including multilateral development banks), or through the application of a World Bank Group finding of non-responsibility on the basis of Fraud and Corruption in connection with World Bank Group corporate procurement. Further, we are not ineligible under the laws or official regulations of [Insert name of Employer as per bidding document] or pursuant to a decision of the United Nations Security Council.

We confirm our understanding of the consequences of not complying with the World Bank's Anti-Corruption Guidelines, which may include the following:

- a. rejection of our Proposal/Bid for award of contract;
- b. in the case of award, termination of the contract, without prejudice to any other remedy for breach of contract; and
- c. sanctions, pursuant to the Bank's Anti-corruption Guidelines and in accordance with its prevailing sanctions policies and procedures as set forth in the Bank's Sanctions Framework. This may include a public declaration of ineligibility, either indefinitely or for a stated period of time, (i) to be awarded or otherwise benefit from a Bank-financed contract, financially or in any other manner;² (ii) to be a nominated³ sub-contractor, consultant, manufacturer or supplier, or service provider of an otherwise eligible firm being awarded a Bank-financed contract; and (iii) to receive the proceeds of any loan made by the Bank or otherwise to participate further in the preparation or implementation of any Bank-financed project.

We understand that we may be declared ineligible as set out above upon:

- a. completion of World Bank Group sanctions proceedings according to its prevailing sanctions procedures;
- b. cross-debarment as agreed with other international financial institutions (including multilateral development banks);

² For the avoidance of doubt, a sanctioned party's ineligibility to be awarded a contract shall include, without limitation, (i) applying for pre-qualification, expressing interest in a consultancy, and bidding, either directly or as a nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider, in respect of such contract, and (ii) entering into an addendum or amendment introducing a material modification to any existing contract.

³ A nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider (different names are used depending on the particular bidding document) is one which has been: (i) included by the bidder in its pre-qualification application or bid because it brings specific and critical experience and know-how that allow the bidder to meet the qualification requirements for the particular bid; or (ii) appointed by the Borrower.

- c. the application of a World Bank Group finding of non-responsibility on the basis of Fraud and Corruption in connection with World Bank Group corporate procurement; or
- d. temporary suspension or early temporary suspension in connection with an ongoing World Bank Group sanctions proceeding.

For avoidance of doubt, the foregoing effects of ineligibility do not extend to a sanctioned firm's or individual's execution of its ongoing Bank-financed contracts (or its ongoing sub-agreements under such contracts) that are not the subject of a material modification, as determined by the Bank.

We shall permit, and shall cause our sub-contractors, sub-consultants, agents (whether declared or not), personnel, consultants, service providers or suppliers, to permit the Bank to inspect⁴ all accounts, records, and other documents relating to the procurement process and/or contract execution (in the case of award), and to have them audited by auditors appointed by the Bank.

We agree to preserve all accounts, records, and other documents (whether in hard copy or electronic format) related to the procurement and execution of the contract.

| Name of the Bidder/Consultant: |
|---|
| Name of the person duly authorized to sign the Bid/Proposal on behalf of the Bidder/Consultant: |
| Title of the person signing the Letter: |

⁴ Inspections in this context are usually investigative (i.e., forensic) in nature: they involve fact-finding activities undertaken by the Bank or persons appointed by the Bank to address specific matters related to investigations/audits, such as evaluating the veracity of an allegation of possible Fraud and Corruption, through the appropriate mechanisms. Such activity includes but is not limited to accessing and examining a firm's or individual's financial records and information, and making copies thereof as relevant; accessing and examining any other documents, data, and information (whether in hard copy or electronic format) deemed relevant for the investigation/audit, and making copies thereof as relevant; interviewing staff and other relevant individuals; performing physical inspections and site visits; and obtaining third-party verification of information.

PROCUREMENT
PLAN
General Information
Country: Uganda Bank's Approval Date of the Origin

| WORKS | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
|--|--|--------------------|--|-------------|------------------|---------------------|---------------------------------|---------------------------|---|------|--------------------------|---------|-------------------------|------------------------|--------|------------|---------------------------|------------|-------------------------|---------------------|--------|------------|-----------|--------------------|-----------|------------|----------|----------------|--------|
| Activity Refer Descrip | ence No. / tion Loan | n / Credit N o. | Component | Review Type | Method | Market Approac h | Procurement Pro cess | Prequalification (Y/N) | Procureme nt Docume nt Type | | | | qualification iments | Prequalific ation I | | | ding Docum stification | | ocurement Invitation | Bidding Do s Iss | | Opening | / Minutes | and Recom for A | mendation | Signed (| Contract | Contract C | n |
| | | | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual |
| UG-MOES-32920 Construction of I dary schools in 4 Nkungu SS & Ru t 2:Buluguyi SS & SS, Lot 3:Kansee weera SS & Alan 4: Katenga SS, M S & Nyamwamba | D new secon lots; Lot 1: lando SS, Lo St. Andrew la SS, Nabis ji SS and Lot | / D7010 | Expansion of Lower Seconda ry Education | Prior | Request for Bids | Open - National | Single Stage - One E nvelope | | Request for B ids - Small W orks SPD (1 e nvelope proc ess) | 0.00 | Under Imple mentation | • | | | | 2022-12-20 | | 2022-12-30 | | | | 2023-02-10 | | 2023-03-12 | | 2023-04-16 | | 2024-06-1 4 | |

| GOODS | | | | | | | | | | | | | | | | | | | | | | | | | | | |
|---|-----------------|--|-------------|----------------------------|--------------------------|---------------------------------|------------------|---------------|----------------------------|-------------|--------------|--------------|------------|------------|------------|-------------|------------|------------|-----------|------------|-------------|------------|-------------|------------|----------|-------------|----------|
| Activity Reference No. / | Loan / Credit N | Component | Review Type | Method | Market Approac | Procurement Pro | Prequalification | Actual Amount | Process St | Draft Pre-q | ualification | Prequalifica | tion Evalu | Draft Bidd | ling Docum | Specific Pr | ocurement | Bidding Do | cuments a | Proposal S | ubmission / | Bid Evalua | tion Report | Signed C | antro et | Contract Co | malation |
| Description | 0. | Component | Keview Type | Metriod | h | cess | (Y/N) | (US\$) | atus | Docui | | ation F | | | tification | Notice / I | | s Iss | | Opening | | for A | ward | | | | |
| | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual |
| UG-MOES-226166-GO-RFB / Procurement of 1300 Laptop s and 1300 Projectors for Sci ence Teachers to be Trained from 1300 Government Scho ols | IDA / D7010 | Improving Teachers Support and Strategy Development Nationally | Post | Request for Bids | Open - Internationa I | Single Stage - One E nvelope | | 0.00 | Canceled | | | | | 2021-06-21 | | 2021-06-26 | | | | 2021-08-07 | | 2021-09-06 | | 2021-10-11 | i | 2022-04-09 | |
| UG-MOES-312191-GO-RFQ / Procurement of Office Station ery for 18 months for USEEP PCU | IDA / 67540 | Project Management, Monito ring and Evaluation | Post | Request for Quota tions | Limited | Single Stage - One E nvelope | | 0.00 | Under Imple mentation | | | | | | | 2022-09-06 | | | | | | | | 2022-11-01 | ; | 2023-04-30 | |
| UG-MOES-312204-GO-RFQ / Supply and delivery of Photo copier A3 Heavy Duty-Colore d 1No., Laptops 20No., Projec tors 2No., Video conferencing equipment 1No., Digital Cam era 1No., Photocopier A3 Hea vy Duty 1No. for USEEP PCU | IDA / 67540 | Project Management, Monito ring and Evaluation | Post | Request for Quota tions | Limited | Single Stage - One E nvelope | | 0.00 | Pending Impl ementation | | | | | | | 2022-09-28 | | | | | | | | 2022-11-23 | : | 2023-05-22 | |
| UG-MOES-312206-GO-RFQ / Supply and delivery of one E executive Conference Table, 2 0 Conference Chairs, 12 Orth opedic Office Chairs, 2 execu tive round meeting tables, 12 Office Desks, 1 Reception De sk, 1 reception Chair, two 2-s eater work stations, 20 Filing Cabinets and 1 Credenze | | Project Management, Monito ring and Evaluation | Post | Request for Quota | Limited | Single Stage - One E nvelope | | 0.00 | Pending Impl ementation | | | | | | | 2022-09-30 | | | | | | | | 2022-11-25 | : | 2023-05-24 | |
| UG-MOES-339842-GO-RFB / Procurement of 12 Motor Veh icles for USEEP Project | IDA / D7010 | Expansion of Lower Seconda ry Education | Post | Request for Bids | Open - National | Single Stage - One E nvelope | | 0.00 | Under Imple mentation | | | | | 2023-02-06 | 2023-04-26 | 2023-02-11 | 2023-05-26 | | | 2023-03-25 | 2023-05-25 | 2023-04-24 | 2023-08-08 | 2023-05-29 | : | 2023-11-25 | |
| UG-MOES-363289-GO-RFB / Supply and delivery of 3,300 Laptops with software license , 100 Multipurpose printers, 1 ,400 projectors and network equipment for 100 cluster ce nters and science teachers to be trained from 1,300 Gover nment schools, separated int | IDA / D7010 | Improving Teachers Support and Strategy Development Nationally | Prior | Request for Bids | Open - Internationa | Single Stage - One E nvelope | | 0.00 | Under Imple mentation | | | | | 2023-05-29 | | 2023-06-03 | | | | 2023-07-15 | | 2023-08-14 | | 2023-09-18 | : | 2024-03-16 | |
| UG-MOES-374758-GO-RFB / Supply and delivery of 200 v ector readers, 200 adaptors and 200 SD- Cards for 200 sp ecial needs students | IDA / 67540 | Hosting Community and Ref ugee Education Support | Post | Request for Bids | Open - National | Single Stage - One E nvelope | | 0.00 | Pending Impl ementation | | | | | 2023-08-09 | | 2023-08-14 | | | | 2023-09-25 | | 2023-10-25 | | 2023-11-29 | i | 2024-05-27 | |
| UG-MOES-374761-GO-RFQ / Supply and Delivery of Stora ge Equipment boxes for 26 s elected schools under SNE | IDA / 67540 | Hosting Community and Ref ugee Education Support | Post | Request for Quota tions | Limited | Single Stage - One E nvelope | | 0.00 | Pending Impl ementation | | | | | | | 2023-08-15 | | | | | | | | 2023-10-10 | | 2024-04-07 | |
| UG-MOES-379599-GO-RFQ / Procurement of assorted stat ionery and tonners for USEEP PCU | IDA / D7010 | Project Management, Monito ring and Evaluation | Post | Request for Quota tions | Limited | Single Stage - One E nvelope | | 0.00 | Pending Impl ementation | | | | | | | 2023-09-26 | | | | | | | | 2023-11-21 | 1 | 2024-05-19 | |
| UG-MOES-379604-GO-RFQ / Procurement of two (20) On- Road Motor Cycles for the US EEP Coordination Unit | IDA / D7010 | Project Management, Monito ring and Evaluation | Post | Request for Quota tions | Limited | Single Stage - One E nvelope | | 0.00 | Pending Impl ementation | | | | | | | 2023-11-05 | | | | | | | | 2023-12-31 | | 2024-06-28 | |
| UG-MOES-320354-GO-RFQ / Supply and Delivery of 400 3 -seater desks, 10 Teachers' C hairs, 10 Teachers' Tables, 1 0 Shelves & 10 Black boards for learners and teachers in 5 AEP centers (2 levels per cen | IDA / D7010 | Hosting Community and Ref ugee Education Support | Post | Request for Quota tions | Limited | Single Stage - One E nvelope | | 0.00 | Pending Impl ementation | | | | | | | 2023-10-18 | | | | | | | | 2023-12-13 | - | 2024-06-10 | |
| UG-MOES-374748-GO-RFQ / Supply and delivery of 88 La ptops, 26 Software licenses, 78 Projectors, 78 Speakers a nd 26 Dragon Professional to be used with the adaptable materials | IDA / 67540 | Hosting Community and Ref ugee Education Support | Post | Request for Bids | Open - National | Single Stage - One E nvelope | | 0.00 | Pending Impl ementation | | | | | 2023-11-26 | | 2023-12-01 | | | | 2024-01-12 | | 2024-02-11 | | 2024-03-17 | 1 | 2024-09-13 | |
| UG-MOES-374756-GO-RFQ / Supply and delivery of 7 Sola r panels and accessories for selected secondary schools i n Refugee Hosting Districts | IDA / 67540 | Hosting Community and Ref ugee Education Support | Post | Request for Quota tions | Limited | Single Stage - One E nvelope | | 0.00 | Pending Impl ementation | | | | | | | 2023-08-13 | | | | | | | | 2023-10-08 | ; | 2024-04-05 | |

| UG-MOES-404458-GO-RFQ / Procurement o16 office chair s for the USEEP PCU | IDA / 67540 | Project Management, Monito ring and Evaluation | Post | Request for Quota tions | Limited | Single Stage - One E nvelope | | Pending Impl ementation | | | 2024-02-17 | | | | 2024-04-13 | 2024-10-10 | |
|---|-------------|---|------|----------------------------|---------|---------------------------------|------|----------------------------|--|--|------------|--|--|--|------------|------------|--|
| UG-MOES-404475-GO-RFQ / Procurement of 4 laptops an d 5 Desktop Computers for U SEEP PCU | | Project Management, Monito ring and Evaluation | Post | Request for Quota tions | Limited | Single Stage - One E nvelope | 0.00 | Pending Impl ementation | | | 2024-02-17 | | | | 2024-04-13 | 2024-10-10 | |

| NON CONSULTING S | SERVICES | | | | | | | | | | | | | | | | | | | | | | | | | | |
|--|-----------------------|---|-------------|----------------------------|---------------------|---------------------------------|---------------------------|-------------------------|----------------------------|---------|------------------------|-------------------------|--------|-------------------------|------------|-------------------------|--------------------------|---------------------|--------|------------------------|-------------|------------|------------|------------|----------|------------|----------|
| Activity Reference No. / Description | Loan / Credit N o. | Component | Review Type | Method | Market Approac h | Procurement Pro cess | Prequalification (Y/N) | Actual Amount (US\$) | Process St atus | | qualification ments | Prequalifica ation F | | Draft Bidd ent / Jus | | Specific Pr Notice / | rocurement Invitation | Bidding Do s Iss | | Proposal Su Opening | / noissimdr | and Recom | | Signed (| Contract | Contract C | ompletio |
| | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual |
| UG-MOES-206978-NC-DIR / Hire of Office Space for PCU f or 5 years | IDA / D7010 | Project Management, Monito ring and Evaluation | Post | Direct Selection | Direct | | | 0.00 | Canceled | | | | | 2021-02-19 | | 2021-03-12 | | | | | | | | 2021-04-30 | | 2021-10-27 | |
| UG-MOES-296534-NC-RFQ / Hire of Office Space for USEE P Project Coordination Unit fo r two years | IDA / 67540 | Project Management, Monito ring and Evaluation | Post | Request for Quota tions | Limited | Single Stage - One E nvelope | | 0.00 | Under Imple mentation | | | | | | | 2022-06-11 | 2022-07-27 | | | | | | | 2022-08-06 | | 2023-02-02 | 1 |
| UG-MOES-323141-NC-RFB / Procurement of firms to dev elop, design and produce ma terials into digitalized adapta ble materials for specials nee ds students | IDA / D7010 | Hosting Community and Ref ugee Education Support | Post | Request for Bids | Open - National | Single Stage - One E nvelope | | 0.00 | Under Imple mentation | | | | | 2022-10-28 | 2022-04-26 | 2022-11-02 | 2023-05-26 | | | 2022-12-14 | 2023-05-25 | 2023-01-13 | 2023-07-24 | 2023-02-17 | | 2023-08-16 | |
| UG-MOES-312210-NC-RFP / Procurement of a firm to dev elop, design and produce ma terials into digitalized adapta ble materials for specials nee ds students | IDA / D7010 | Hosting Community and Ref ugee Education Support | Post | Request for Bids | Open - National | Single Stage - One E nvelope | | 0.00 | Canceled | | | | | 2022-09-06 | | 2022-09-11 | | | | 2022-10-23 | | 2022-11-22 | | 2022-12-27 | | 2023-06-25 | |
| UG-MOES-320333-NC-RFP / Procurement of service provi ders to implement Accelerate d Education Programme (AEP) in 5 Centers in 2 lots - Lot 1 : Yumbe, Obongi and Terego Districts and Lot 2: Isingiro a nd Lamwo Districts | IDA / D7010 | Hosting Community and Ref ugee Education Support | Post | Request for Bids | Open - National | Single Stage - One E nvelope | | 0.00 | Canceled | | | | | 2022-10-31 | 2022-11-10 | 2022-11-05 | | | | 2022-12-17 | | 2023-01-16 | | 2023-02-20 | | 2025-09-10 | |
| UG-MOES-391893-NC-RFQ / Printing of branding items 20 0 Desk Calendars, 200 Noteb ooks, 100 Coffee Mugs, 200 Umbrellas and 1000 PCU Staf f Business Cards for USEEP | IDA / D7010 | Project Management, Monito ring and Evaluation | Post | Request for Quota tions | Limited | Single Stage - One E nvelope | | 0.00 | Pending Impl ementation | | | | | | | 2023-11-21 | | | | | | | | 2024-01-16 | | 2024-07-14 | |

| f Business Cards for USEEP | | | | | | | | | | | | | | | | | | | | | | | | | | |
|---|-----------------------|--|-------------|--|---------------------|---------------------------------|-------------------------|--------------------------|----------------------------|------------|------------------|------------|------------|--------------------------|---------------------|------------|------------|--------------------------|----------------------|------------|--------------------|------------|------------|------------|------------|------------|
| UG-MOES-391897-NC-RFQ / Printing of 13,000 Accelerate d Education Program (AEP) G uidelines and 20,000 AEP Lea flets | IDA / 67540 | Hosting Community and Ref ugee Education Support | Post | Request for Quota tions | Limited | Single Stage - One E nvelope | | 0.00 | Pending Impl ementation | | | | | | | 2023-12-05 | | | | | | | | 2024-01-30 | | 2024-07-28 |
| , | | | • | | | | | | | • | • | | | | | | | | | | | | | | | |
| CONSULTING FIRMS | 5 | | | | | | | | | | | | | | | | | | | | | | | | | |
| Activity Reference No. / Description | Loan / Credit N o. | Component | Review Type | Method | Market Approac h | Contract Type | Actual Amount (US\$) | Process Status | Terms of I | Reference | Expression No | | | and Draft R Proposals | Request fo as Is | | | f Technical / Minutes | Evaluation al Pro | or recunic | Report and otiated | Draft Neg | Signed 0 | Contract | Contract C | ompletion |
| | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual |
| UG-MOES-226172-CS-CQS / Consultancy services (firm) f or the development of the Na tional Teacher Retention Stra tegy | IDA / D7010 | Improving Teachers Support and Strategy Development Nationally | Post | Consultant Qualifi cation Selection | Limited | | 0.00 | Under Implement ation | 2021-06-14 | 2023-07-07 | | | 2021-06-28 | | | | | | | | 2021-07-28 | | 2021-09-01 | | 2022-02-28 | |
| UG-MOES-206733-CS-QCBS / Consultancy for independent verification of project results (DLI) | IDA / D7010 | Project Management, Monito ring and Evaluation | Post | Consultant Qualifi cation Selection | Limited | | 0.00 | Canceled | 2020-12-16 | 2021-11-18 | | | 2020-12-30 | | | | | | | | 2021-01-29 | | 2021-03-05 | | 2021-09-01 | |
| UG-MOES-226170-CS-CQS / Consultancy services to Cond uct Baseline studies under th e refugee host communities (Baseline, Mid and end time t o determine the number of r efugees and their needs (Soc ial support, AEP, Learning aid | IDA / D7010 | Improving Teachers Support and Strategy Development Nationally | Post | Consultant Qualifi cation Selection | Limited | | 0.00 | Canceled | 2021-06-07 | | | | 2021-06-21 | | | | | | | | 2021-07-21 | | 2021-08-25 | | 2022-02-21 | |
| UG-MOES-257846-CS-CQS / Consultancy services to deve lop, design and produce mat erials into digitalized adapta ble materials for specials nee ds students | IDA / D7010 | Hosting Community and Ref ugee Education Support | Post | Consultant Qualifi cation Selection | Limited | | 0.00 | Canceled | 2022-04-24 | | | | 2022-05-08 | | | | | | | | 2022-06-07 | | 2022-07-12 | | 2023-01-08 | |
| UG-MOES-296544-CS-CQS / Consulting services to undet ake Independent Verification of Project Results under the Uganda Secondary Education Expansion Project (USEEP) | IDA / 67540 | Project Management, Monito ring and Evaluation | Post | Consultant Qualifi cation Selection | Limited | | 0.00 | Canceled | 2021-11-25 | | | | 2021-12-09 | | | | | | | | 2022-01-08 | | 2022-02-12 | | 2022-08-11 | |
| UG-MOES-312180-CS-QCBS / Consultancy services for inde pendent verification of projec t results (DLI) for the Uganda Teacher and School Effective ness Project (USEEP) | IDA / D7010 | Project Management, Monito ring and Evaluation | Prior | Quality And Cost- Based Selection | Open - National | | 0.00 | Canceled | 2022-08-29 | | 2022-09-18 | | 2022-10-16 | | | | 2022-10-30 | | 2022-11-20 | | 2022-12-25 | | 2023-01-16 | | 2025-01-15 | |
| UG-MOES-316931-CS-QCBS / Consultancy services for inde pendent verification of projec t results (DLI) under the Uga nda Secondary Education Ex pansion Project (USEEP) | IDA / D7010 | Project Management, Monito ring and Evaluation | Prior | Quality And Cost- Based Selection | Open - National | | 0.00 | Signed | 2022-09-25 | 2022-11-01 | 2022-10-15 | 2022-11-17 | 2022-11-12 | 2023-02-21 | | | 2022-11-26 | 2023-03-21 | 2022-12-17 | 2023-05-30 | 2023-01-21 | 2023-09-06 | 2023-02-12 | 2023-12-21 | 2025-02-11 | |
| UG-MOES-320328-CS-CQS / Consultancy services (firm) f or the development of the Na tional School Construction St rategy | IDA / D7010 | Improving Teachers Support and Strategy Development Nationally | Post | Consultant Qualifi cation Selection | Limited | | 0.00 | Under Implement ation | 2022-10-31 | 2022-11-17 | | | 2022-11-14 | | | | | | | | 2022-12-14 | | 2023-01-18 | | 2023-07-17 | |
| UG-MOES-226173-CS-CQS / Consultancy services (firm) f or the development of the Na tional School Construction St rategy | IDA / D7010 | Improving Teachers Support and Strategy Development Nationally | Post | Consultant Qualifi cation Selection | Limited | | 0.00 | Canceled | 2021-06-14 | 2021-11-30 | | | 2021-06-28 | | | | | | | | 2021-07-28 | | 2021-09-01 | | 2022-02-28 | |

| UG-MOES-333711-CS-QCBS / Procurement of NGOs to und ortake Violence Against Child ren (VAC) survey and various activities to deliver safe scho ols in 326 secondary schools divided into 5 lots; Lot 1:68 s chools, Lot 2:64 schools, Lot 3: 93 schools, Lot 4: 93 scho ols, Lot 5: 7 schools | IDA / D7010 | Expansion of Lower Seconda ry Education | Prior | Quality And Cost- Based Selection | Open - Internationa I | 0.00 | Canceled | 2022-12-29 | | 2023-01-19 | | 2023-03-04 | | | 2023-04-01 | 2023-05-01 | 2023-06-05 | | 2023-07-10 | 2024-07-09 | |
|--|-------------|--|-------|--|--------------------------|------|-----------------------|------------|------------|------------|------------|------------|------------|--|------------|------------|------------|------------|------------|------------|--|
| UG-MOES-359642-CS-QCBS / Procurement of NGOs to und ertake Violence Against Child ren (VAC) survey and various activities to deliver safe scho ols under Lot 1 in 68 schools located 39 districts in East C entral, Elgon, Teso, Lango an d Acholi sub regions | IDA / D7010 | Expansion of Lower Seconda ry Education | Post | Quality And Cost- Based Selection | Open - Internationa I | | Under Implement ation | 2023-05-11 | 2023-05-31 | 2023-06-01 | 2023-08-25 | 2023-07-15 | | | 2023-08-12 | 2023-09-11 | 2023-10-16 | | 2023-11-20 | 2024-11-19 | |
| UG-MOES-359694-CS-QCBS / Procurement of NGOs to und ertake Violence Against Child ren (VAC) survey and various activities to deliver safe scho ols under Lot 2 in 64 schools located in 26 districts in Sout H Western and Central region | IDA / D7010 | Expansion of Lower Seconda ry Education | Post | Quality And Cost- Based Selection | Open - Internationa I | 0.00 | Under Implement ation | 2023-05-05 | 2023-05-31 | 2023-05-26 | 2023-08-25 | 2023-07-09 | | | 2023-08-06 | 2023-09-05 | 2023-10-10 | | 2023-11-14 | 2024-11-13 | |
| UG-MOES-359684-CS-QCBS / Procurement of NGOs to und ertake Violence Against Child ren (VAC) survey and various activities to deliver safe scho ols under Lot 3 in 93 schools located in 16 Districts in Wes tern region | IDA / D7010 | Expansion of Lower Seconda ry Education | Post | Quality And Cost- Based Selection | Open - Internationa I | 0.00 | Under Implement ation | 2023-05-11 | 2023-05-31 | 2023-06-01 | 2023-08-25 | 2023-07-15 | | | 2023-08-12 | 2023-09-11 | 2023-10-16 | | 2023-11-20 | 2024-11-19 | |
| UG-MOES-359675-CS-QCBS / Procurement of NGOs to und ertake Violence Against Child ren (VAC) survey and various activities to deliver safe scho ols under Lot 4 in 93 schools located in 11 Districts in Wes t Nile sub region | IDA / D7010 | Expansion of Lower Seconda ry Education | Post | Quality And Cost- Based Selection | Open - Internationa I | | Under Implement ation | 2023-05-11 | 2023-05-31 | 2023-06-01 | 2023-08-25 | 2023-07-15 | | | 2023-08-12 | 2023-09-11 | 2023-10-16 | | 2023-11-20 | 2024-11-19 | |
| UG-MOES-359658-CS-CQS / Procurement of NGOs to und ertake Violence Against Child ren (VAC) survey and various activities to deliver safe scho ols in 7 schools in 5 Districts i n Karamoja sub region | IDA / D7010 | Expansion of Lower Seconda ry Education | Post | Consultant Qualifi cation Selection | Limited | 0.00 | Under Implement ation | 2023-05-11 | 2023-05-31 | | | 2023-05-25 | | | | | 2023-06-24 | | 2023-07-29 | 2024-01-25 | |
| UG-MOES-360180-CS-CQS / Procurement of a firm to pre pare a background paper on the Private Education and Tr aining Policy | IDA / D7010 | Improving Teachers Support and Strategy Development Nationally | Post | Consultant Qualifi cation Selection | Limited | 0.00 | Under Implement ation | 2023-05-12 | 2023-08-17 | | | 2023-05-26 | | | | | 2023-06-25 | | 2023-07-30 | 2024-01-26 | |
| UG-MOES-359582-CS-QCBS / Procurement of service providers to implement Accelerate d Education Programme (AEP) in 5 Centres: Lot 1: Yumbe-Yoyo Secondary School, Obongi-Itula SSS and Terego-Im vepi SSS & Lot 2: Isingiro-Nakivale Secondary School and Lamwo-Palabbek secondary S | IDA / D7010 | Hosting Community and Ref ugee Education Support | Prior | Quality And Cost- Based Selection | Open - Internationa I | 0.00 | Under Review | 2023-05-26 | 2023-07-14 | 2023-06-16 | 2023-09-29 | 2023-07-30 | | | 2023-08-27 | 2023-09-26 | 2023-10-31 | | 2023-12-05 | 2025-12-04 | |
| UG-MOES-366089-CS-QCBS / Consultancy services for desi gn review, approval and do- umentation for schools to be constructed under Uganda S econdary Education Expansio n Project | IDA / D7010 | Expansion of Lower Seconda ry Education | Prior | Quality And Cost- Based Selection | Open - National | 0.00 | Canceled | 2023-06-15 | | 2023-07-06 | | 2023-08-19 | | | 2023-09-16 | 2023-10-16 | 2023-11-20 | | 2023-12-25 | 2024-12-24 | |
| UG-MOES-370703-CS-CQS / Consultancy services for desi gn review, approval and doc umentation for schools to be constructed under Uganda S econdary Education Expansio n Project | IDA / D7010 | Expansion of Lower Seconda ry Education | Post | Consultant Qualifi cation Selection | Limited | 0.00 | Under Implement ation | 2023-07-14 | 2023-07-13 | | | 2023-07-28 | 2023-10-18 | | | | 2023-08-27 | 2023-11-10 | 2023-10-01 | 2024-03-29 | |
| UG-MOES-391936-CS-CQS / Consultancy services for iden tification and mapping of site s for drilling boreholes under Uganda Secondary Education Expansion Project (USEEP) | IDA / D7010 | Expansion of Lower Seconda ry Education | Post | Consultant Qualifi cation Selection | Limited | 0.00 | Under Implement ation | 2023-11-17 | 2023-12-20 | | | 2023-12-01 | | | | | 2023-12-31 | | 2024-02-04 | 2024-08-02 | |

| INDIVIDUAL CONSULTANTS | | | | | | | | | | | | | | | | | | |
|--|-----------------------|---|-------------|-------------------------------------|---------------------|---------------|-------------------------|-----------------------|------------|------------|-----------------------|--------|------------|--------|-----------------|--------|--------------------|--------|
| Activity Reference No. / Description | Loan / Credit N o. | Component | Review Type | Method | Market Approac h | Contract Type | Actual Amount (US\$) | Process Status | | | d/Selected Consultant | | | | Signed Contract | | Contract Completio | |
| | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual |
| UG-MOES-209515-CS-INDV / Recruitment of a secondary E ducation Specialist under US EEIP for 2 years | IDA / D7010 | Project Management, Monito ring and Evaluation | Prior | Individual Consult ant Selection | Open | | 0.00 | Under Implement ation | 2021-02-19 | 2022-06-05 | 2021-04-09 | | 2021-04-30 | | 2021-06-04 | | 2022-12-04 | |
| UG-MOES-209502-CS-INDV / Recruitment of a Monitoring and Evaluation Specialist for 2 years | IDA / D7010 | Project Management, Monito ring and Evaluation | Prior | Individual Consult ant Selection | Open | | 0.00 | Under Implement ation | 2021-02-19 | 2022-03-15 | 2021-04-09 | | 2021-04-30 | | 2021-06-04 | | 2022-12-04 | |
| UG-MOES-209509-CS-INDV / Recruitment of a communica tion specialist under USEEIP f or 2 years | IDA / D7010 | Project Management, Monito ring and Evaluation | Prior | Individual Consult ant Selection | Open | | 0.00 | Under Implement ation | 2021-02-19 | 2022-04-29 | 2021-04-09 | | 2021-04-30 | | 2021-06-04 | | 2022-12-04 | |
| UG-MOES-209512-CS-INDV / Recruitment of five (5) Projec t Engineers under USEEIP for two years | IDA / D7010 | Project Management, Monito ring and Evaluation | Prior | Individual Consult ant Selection | Open | | 0.00 | Canceled | 2021-03-24 | 2022-04-24 | 2021-05-12 | | 2021-06-02 | | 2021-07-07 | | 2023-01-06 | |
| UG-MOES-226161-CS-INDV / Recruitment of 60 Clerks of Works to oversee 60 sites | IDA / D7010 | Project Management, Monito ring and Evaluation | Prior | Individual Consult ant Selection | Open | | 0.00 | Under Implement ation | 2021-06-14 | 2022-04-25 | 2021-08-02 | | 2021-08-23 | | 2021-09-27 | | 2022-03-26 | |

| UG-MOES-209480-CS-CDS / | | | | | | | | | | | | | | | | |
|--|-------------|--|-------|-------------------------------------|-------------------|------|--------------------------|------------|------------|------------|------------|------------|------------|---|------------|--|
| Recruitment of Ms. Jane Fran ces Nansamba as Deputy Pro ject Coordinator for USEEP fo r 2 years | IDA / D7010 | Project Management, Monito ring and Evaluation | Post | Direct Selection | Direct | 0.00 | Canceled | 2021-03-24 | | 2021-04-03 | | | 2021-06-07 | 2 | 2022-12-07 | |
| UG-MOES-290579-CS-INDV / Recruitment of a Deputy Proj ect Coordinator under USEEP for a period of 2 years | IDA / 67540 | Project Management, Monito ring and Evaluation | Post | Individual Consult ant Selection | Open | 0.00 | Under Implement ation | 2022-04-24 | 2022-08-09 | 2022-06-12 | | 2022-07-03 | 2022-08-07 | 2 | 024-07-27 | |
| UG-MOES-259645-CS-CDS / Procurement of NGOs to impl ement Accelerated Education Program (AEP) in 12 centers | IDA / D7010 | Hosting Community and Ref ugee Education Support | Prior | Direct Selection | Direct | 0.00 | Canceled | 2022-04-24 | | 2022-05-04 | | | 2022-07-08 | 2 | 2023-01-04 | |
| UG-MOES-209525-CS-INDV / Recruitment of an Environme ntal Safe Guard specialist for 2 years under USEEIP | IDA / D7010 | Project Management, Monito ring and Evaluation | Prior | Individual Consult ant Selection | Open | 0.00 | Canceled | 2021-02-19 | 2022-05-02 | 2021-04-09 | | 2021-04-30 | 2021-06-04 | 2 | 2022-12-04 | |
| UG-MOES-296513-CS-CDS / Recruitment of Mr. Alex Winy i Kiiza as Environmental Safe guards Specialist under USEE P for two years | IDA / 67540 | Project Management, Monito ring and Evaluation | Post | Direct Selection | Direct | 0.00 | Canceled | 2022-05-29 | | 2022-06-08 | | | 2022-08-12 | 2 | 2023-02-08 | |
| UG-MOES-209484-CS-CDS / Recruitment of Ms. Irene Aol Pollicky Procurement Speciali st under USEEIP for 2 years | IDA / D7010 | Project Management, Monito ring and Evaluation | Prior | Direct Selection | Direct | 0.00 | Canceled | 2021-03-24 | 2022-03-21 | 2021-04-03 | | | 2021-06-07 | 2 | 022-12-07 | |
| UG-MOES-304345-CS-INDV / Recruitment of an Environme ntal Safeguards Specialist un der USEEP for 2 years | IDA / D7010 | Project Management, Monito ring and Evaluation | Post | Individual Consult ant Selection | Open - National | 0.00 | Under Implement ation | 2022-08-05 | 2022-08-10 | 2022-09-23 | | 2022-10-07 | 2022-11-04 | 2 | 024-11-03 | |
| UG-MOES-304362-CS-INDV / Recruitment of a Procuremen t Specialist under USEEP for 2 years | IDA / D7010 | Project Management, Monito ring and Evaluation | Post | Individual Consult ant Selection | Open - National | 0.00 | Under Implement ation | 2022-08-05 | 2022-08-05 | 2022-09-23 | | 2022-10-07 | 2022-11-04 | 2 | 024-11-03 | |
| UG-MOES-312212-CS-INDV / Procurement of 2 Environme ntal Safeguards Assistants to support the consultant on En vironmental management du ring construction of schools f or 2 years | IDA / D7010 | Expansion of Lower Seconda ry Education | Post | Individual Consult ant Selection | Open - National | 0.00 | Under Implement ation | 2022-09-06 | 2023-04-12 | 2022-10-25 | | 2022-11-15 | 2022-12-20 | 2 | 2023-06-18 | |
| UG-MOES-312217-CS-CDS / Procurement of 2 short term Social safeguards consultant s to prepare Project Briefs for Phase 2 & 3 sites covering 11 7 schools | IDA / D7010 | Expansion of Lower Seconda ry Education | Post | Direct Selection | Direct - National | 0.00 | Under Implement ation | 2022-09-06 | 2022-09-26 | 2022-09-16 | 2022-10-14 | | 2022-11-20 | 2 | 2023-05-19 | |
| UG-MOES-312764-CS-CDS / Procurement of 2 short term Environmental safeguards co nsultants to prepare Project Briefs for Phase 2 & 3 sites c overing 117 schools | IDA / D7010 | Expansion of Lower Seconda ry Education | Post | Direct Selection | Direct - National | 0.00 | Under Implement ation | 2022-09-06 | 2022-09-26 | 2022-09-16 | 2022-10-14 | | 2022-11-20 | 2 | 2023-05-19 | |
| UG-MOES-312769-CS-INDV / Procurement of 2 Social Safe guards Assistants to support the consultant on social risk management during construc- tion of schools for 2 years | IDA / D7010 | Expansion of Lower Seconda ry Education | Post | Individual Consult ant Selection | Open - National | 0.00 | Under Implement ation | 2022-09-06 | 2023-04-12 | 2022-10-25 | | 2022-11-15 | 2022-12-20 | 2 | 2023-06-18 | |
| UG-MOES-226175-CS-INDV / Individual consultancy Servi ces to support the developm ent of Private Education prov ision Policy | IDA / D7010 | Improving Teachers Support and Strategy Development Nationally | Post | Individual Consult ant Selection | Limited | 0.00 | Canceled | 2021-06-14 | | 2021-06-19 | | 2021-07-10 | 2021-08-14 | 2 | 2022-02-10 | |
| UG-MOES-226177-CS-INDV / Procure individual consultant s for the development of the Universal Secondary Educati on Policy | IDA / D7010 | Improving Teachers Support and Strategy Development Nationally | Post | Individual Consult ant Selection | Limited | 0.00 | Canceled | 2021-06-14 | | 2021-06-19 | | 2021-07-10 | 2021-08-14 | 2 | 2022-02-10 | |
| UG-MOES-351358-CS-INDV / Recruitment of nine (9) Proje ct Engineers under USEEP for two years | IDA / D7010 | Project Management, Monito ring and Evaluation | Prior | Individual Consult ant Selection | Open - National | 0.00 | Under Implement ation | 2022-04-24 | | 2022-12-05 | | 2022-12-26 | 2023-04-25 | 2 | 2025-04-24 | |
| UG-MOES-209512-CS-INDV-2 / Recruitment of 2 Project En gineers under USEEP for 24 months | IDA / D7010 | Project Management, Monito ring and Evaluation | Post | Individual Consult ant Selection | Open - National | 0.00 | Canceled | 2023-06-26 | 2023-07-07 | 2023-08-14 | | 2023-09-04 | 2023-10-09 | 2 | 025-04-09 | |
| UG-MOES-367728-CS-INDV / Recruitment of an Architect u nder USEEP for 24 months | IDA / D7010 | Project Management, Monito ring and Evaluation | Post | Individual Consult ant Selection | Open - National | 0.00 | Under Implement ation | 2023-06-23 | 2023-07-07 | 2023-08-11 | | 2023-09-01 | 2023-10-06 | 2 | 025-04-06 | |
| UG-MOES-209519-CS-INDV / Recruitment of a Social Devel opment Specialist for 2 years under USEEIP | IDA / D7010 | Project Management, Monito ring and Evaluation | Post | Individual Consult ant Selection | Open | 0.00 | Canceled | 2021-02-19 | 2022-03-17 | 2021-04-09 | | 2021-04-30 | 2021-06-04 | 2 | 2022-12-04 | |
| UG-MOES-209519-CS-INDV-2 / Recruitment of a Social Dev elopment Development Speci alist under USEEP for 24 mon ths | IDA / D7010 | Project Management, Monito ring and Evaluation | Post | Individual Consult ant Selection | Open - National | 0.00 | Under Implement ation | 2023-06-23 | 2023-06-30 | 2023-08-11 | | 2023-09-01 | 2023-10-06 | 2 | 025-06-30 | |
| UG-MOES-209515-CS-INDV-2 / Recruitment of a Secondary Education Specialist under U SEEP for 24 months | IDA / D7010 | Project Management, Monito ring and Evaluation | Post | Individual Consult ant Selection | Open - National | 0.00 | Under Implement ation | 2023-06-23 | 2023-07-03 | 2023-08-11 | | 2023-09-01 | 2023-10-06 | 2 | 2025-04-06 | |
| UG-MOES-209512-CS-INDV-2 -2 / Recruitment of 2 Project Engineers (1 Structural and 1 Civil) under USEEP for 24 mo nths | IDA / D7010 | Project Management, Monito ring and Evaluation | Post | Individual Consult ant Selection | Open - National | 0.00 | Under Implement ation | 2023-07-17 | 2023-07-19 | 2023-09-04 | | 2023-09-25 | 2023-10-30 | 2 | 2025-04-30 | |
| UG-MOES-371994-CS-INDV / Procurement of an Individual consultant to prepare backgr ound paper on the National C urriculum Assessment and Pl acement Policy | IDA / 67540 | Improving Teachers Support and Strategy Development Nationally | Post | Individual Consult ant Selection | Limited | 0.00 | Under Implement ation | 2023-08-11 | 2023-10-03 | 2023-08-16 | | 2023-09-06 | 2023-10-11 | 2 | 2024-04-08 | |