

Procurement Plan

I. General

1. **Bank's approval Date of the procurement Plan** *[Original: February 2020]*
2. **Period covered by this procurement plan:** *The procurement period of project covered from year February 2020 till June 2020.*

II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement: *[Thresholds for applicable procurement methods (not limited to the list below) will be determined by the Procurement Specialist /Procurement Accredited Staff based on the assessment of the implementing agency's capacity.]*

	Procurement Method	Prior Review Threshold US\$	Comments
1.	ICB and LIB (Goods)	<i>Above US\$ 1.5 million</i>	<i>All</i>
2.	NCB (Goods)	<i>Above US\$ 1.5 million</i>	<i>All</i>
3.	ICB (Works)	<i>Above US\$ 5 million</i>	<i>All</i>
4.	NCB (Works)	<i>Above US\$ 5 million</i>	<i>All</i>

2. **Prequalification.** Bidders for works activities shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines.
4. **Summary of the Procurement Packages planned during the first 18 months after project effectiveness (including those that are subject to retroactive financing and advanced procurement)** *Refer to PP.*

III. Selection of Consultants

1. **Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Prior Review Threshold	Comments
1.	Competitive Methods (Firms)	<i>Above US\$ 0.5 million</i>	
2.	Single Source (Firms)	<i>All</i>	
3.	Individual	<i>Above US\$ 0.2 million</i>	

2. **Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ 300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

3. **Consultancy Assignments with Selection Methods and Time Schedule**
Refer to PP

PROCUREMENT PLAN Lebanon : Lebanon Health Resilience Project

General Information

Country: Lebanon **Bank's Approval Date of the Original Procurement Plan:** 2020-02-15
Revised Plan Date(s): (comma delineated, leave blank) 2024-01-25
Project ID: P163476 **GPN Date:** 2020-06-08
Project Name: Lebanon Health Resilience Project
Loan / Credit No.: IBRD / 87710
Executing Agency: Ministry of Public Health

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion					
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual				
MOPH-RFQ-COVID19-001 / Procurement of PPEs	IBRD / 87710	Strengthen the Government's capacity to respond to COVID-19	Prior	Request for Quotations				68,815.00	Signed																						
MOPH-RFQ-COVID19-002 / Procurement of Ventilators	IBRD / 87710	Strengthen the Government's capacity to respond to COVID-19	Prior	Request for Quotations				1,638,696.38	Signed																						
MOPH-DS-COVID19-004 / PROCUREMENT OF RAPID TEST KITS	IBRD / 87710	Strengthen the Government's capacity to respond to COVID-19	Post	Direct Selection	Direct			0.00	Canceled				2020-04-16	2020-04-15	2020-04-21																
LB-MOPH-RFQ005 / Procurement of Goods for Negative Pressure Rooms	IBRD / 87710	Strengthen the Government's capacity to respond to COVID-19	Post	Request for Quotations	Open - National	Single Stage - One Envelope		45,065.00	Signed							2020-12-19	2020-12-18														
LB-MOPH-RFQ003 / Procurement of COVID-19 Related Equipment	IBRD / 87710	Strengthen the Government's capacity to respond to COVID-19	Post	Request for Quotations	Limited	Single Stage - One Envelope		151,766.00	Signed							2020-12-19	2020-12-24														
LB-MOPH-RFQ004 / Procurement of COVID-19 Related Equipment	IBRD / 87710	Strengthen the Government's capacity to respond to COVID-19	Post	Request for Quotations	Limited	Single Stage - One Envelope		74,551.00	Signed							2020-12-19	2021-01-19														
LB-MOPH-DS001 / Procurement of a UPS system for COVID-19 unit at Qana Hospital	IBRD / 87710	Strengthen the Government's capacity to respond to COVID-19	Post	Direct Selection	Direct			79,464.81	Signed					2021-01-08	2021-03-23	2021-01-13	2021-03-23														
LB-MOPH-NP004 / Installation of a Negative Pressure system at Al Bouwar hospital	IBRD / 87710	Strengthen the Government's capacity to respond to COVID-19	Post	Direct Selection	Direct			0.00	Canceled						2021-01-19	2021-01-24															
LB-MOPH-PFIZER / Procurement of COVID-19 Vaccine	IBRD / 87710	Strengthen the Government's capacity to respond to COVID-19	Prior	Direct Selection	Direct			39,012,960.00	Signed							2021-01-19	2021-02-12	2021-01-24	2021-02-12												
LB-MOPH-NP001 / Installation of a Negative Pressure System at Baabda Public Hospital	IBRD / 87710	Strengthen the Government's capacity to respond to COVID-19	Post	Request for Quotations	Limited	Single Stage - One Envelope		185,987.81	Signed							2021-02-01	2021-02-09														
LB-MOPH-NP002 / Installation of a Negative Pressure System at Jezzin Hospital	IBRD / 87710	Strengthen the Government's capacity to respond to COVID-19	Post	Request for Quotations	Limited	Single Stage - One Envelope		178,831.00	Signed							2021-02-01	2021-02-09														
LB-MOPH-SD001 / Rehabilitation of COVID-19 ICU Unit at Sir El Donniah Public Hospital	IBRD / 87710	Strengthen the Government's capacity to respond to COVID-19	Post	Request for Quotations	Limited	Single Stage - One Envelope		190,890.62	Signed							2021-02-06	2021-03-23														
LB-MOPH-NP003 / Installation of Negative Pressure at Baroun Hospital	IBRD / 87710	Strengthen the Government's capacity to respond to COVID-19	Post	Request for Quotations	Limited	Single Stage - One Envelope		143,216.24	Signed							2021-02-11	2021-02-09														
LB-MOPH-NP0010 / Installation of Negative Pressure System at Mays Al Jabal Hospital	IBRD / 87710	Strengthen the Government's capacity to respond to COVID-19	Post	Request for Quotations	Limited	Single Stage - One Envelope		145,769.34	Signed							2021-02-11	2021-04-25														
LB-MOPH-NP005 / Installation of Negative Pressure System at Marjeyoun Hospital	IBRD / 87710	Strengthen the Government's capacity to respond to COVID-19	Post	Request for Quotations	Limited	Single Stage - One Envelope		209,447.08	Signed							2021-02-11	2021-02-09														
LB-MOPH-NP006 / Installation of Negative Pressure System at Saïda Hospital	IBRD / 87710	Strengthen the Government's capacity to respond to COVID-19	Post	Request for Quotations	Limited	Single Stage - One Envelope		136,490.26	Signed							2021-02-11	2021-02-16														
LB-MOPH-NP007 / Installation of Negative Pressure System at Al Chahhar Al Gharbi	IBRD / 87710	Strengthen the Government's capacity to respond to COVID-19	Post	Request for Quotations	Limited	Single Stage - One Envelope		163,133.63	Signed							2021-02-11	2021-02-09														
LB-MOPH-NP008 / Installation of Negative Pressure System at Bcharri Hospital	IBRD / 87710	Strengthen the Government's capacity to respond to COVID-19	Post	Request for Quotations	Limited	Single Stage - One Envelope		122,087.36	Signed							2021-02-11	2021-02-10														
LB-MOPH-NP009 / Installation of Negative Pressure System at Nabatiye Hospital	IBRD / 87710	Strengthen the Government's capacity to respond to COVID-19	Post	Request for Quotations	Limited	Single Stage - One Envelope		94,908.03	Signed							2021-02-11	2021-04-25														
LB-MOPH-RFQ006 / Procurement of Pfizer Vaccine Related Accessories	IBRD / 87710	Strengthen the Government's capacity to respond to COVID-19	Post	Request for Quotations	Open - International	Single Stage - One Envelope		675,350.00	Signed							2021-02-22	2021-02-24														
LB-MOPH-RFQ007 / Procurement of Spare Parts for CT Scan	IBRD / 87710	Strengthen the Government's capacity to respond to COVID-19	Post	Request for Quotations	Open - National	Single Stage - One Envelope		520,111.61	Signed							2021-03-07	2021-03-03														
LB-MOPH-RFQ008 / Procurement of Oxygen Related Equipment	IBRD / 87710	Strengthen the Government's capacity to respond to COVID-19	Post	Request for Quotations	Open - National	Single Stage - One Envelope		356,270.00	Signed							2021-03-24	2021-04-06														

LB-MOPH-159410-CS-QCBS / Third-party agent	IBRD / 87710	Strengthening project management and monitoring	Prior	Quality And Cost-Based Selection	Open - International		990,766.00	Signed	2020-02-14	2020-02-17	2020-03-06	2020-02-18	2020-04-19	2020-08-11			2020-05-17	2020-10-28	2020-06-16	2020-11-05	2020-07-21	2021-01-04	2020-08-25	2021-01-15	2021-08-25
LB-MOPH-197566-CS-LCS / Financial Auditor	IBRD / 87710	Strengthening project management and monitoring	Post	Least Cost Selection	Open - International		50,870.00	Signed	2020-10-03	2020-10-02	2020-10-24	2020-10-07	2020-12-07	2021-03-31			2021-01-04	2021-07-02	2021-02-03	2021-06-05	2021-03-10	2021-06-23	2021-04-14	2021-08-26	2021-10-11
LB-MOPH-HCS-004 / Hiring of an Environmental and Social Specialist and Grievance Mechanism Officer	IBRD / 87710	Strengthening project management and monitoring	Post	Consultant Qualification Selection	Limited		0.00	Under Implementation	2022-11-01	2022-11-08			2022-11-15	2023-02-01						2022-12-15		2023-01-19		2023-07-18	

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Teams of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
HR-001-PROJECT MANAGER / Project Manager	IBRD / 87710	Strengthening project management and monitoring	Post	Direct Selection	Direct		42,000.00	Signed	2020-05-14	2020-06-30	2020-05-24	2020-07-14			2020-07-28	2020-07-15	2021-01-24	
HR-003-MONITORING AND EVALUATION / Monitoring and evaluation	IBRD / 87710	Strengthening project management and monitoring	Post	Individual Consultant Selection	Limited		0.00	Under Implementation	2020-06-12	2020-07-13	2020-06-17	2020-08-28	2020-07-08	2020-08-28	2020-08-12		2021-02-08	
HR-004-FINANCIAL OFFICER / Financial officer	IBRD / 87710	Strengthening project management and monitoring	Post	Direct Selection	Direct		55,440.00	Signed	2020-05-16	2020-07-13	2020-05-26	2020-07-14			2020-07-30	2020-07-15	2021-01-26	
HR-005-TRAINING AND COMMUNICATION / Training and communication coordinator	IBRD / 87710	Strengthening project management and monitoring	Post	Individual Consultant Selection	Limited		0.00	Under Implementation	2020-06-12	2020-07-13	2020-06-17		2020-07-08		2020-08-12		2021-02-08	
HR-006-OPERATIONS ASSISTANT / Operations assistant	IBRD / 87710	Strengthening project management and monitoring	Post	Individual Consultant Selection	Limited		43,380.00	Signed	2020-06-12	2020-07-13	2020-06-17	2020-08-04	2020-07-08	2020-08-04	2020-08-12	2020-08-13	2021-02-08	
LB-MOPH-188195-CS-CDS / Technical audit for covid-19 coverage	IBRD / 87710	Strengthen the Government's capacity to respond to COVID-19	Post	Direct Selection	Direct		204,620.70	Signed	2020-08-19	2020-09-02	2020-08-29	2020-09-03			2020-11-02	2020-09-09	2021-05-01	
LB-MOPH-191340-CS-INDV / Administrative Assistant	IBRD / 87710	Strengthening project management and monitoring	Post	Individual Consultant Selection	Limited		29,900.00	Signed	2020-09-02	2020-09-02	2020-09-07	2020-09-03	2020-09-28	2020-09-03	2020-11-02	2020-09-05	2021-05-01	
LB-MOPH-191343-CS-INDV / Monitoring and Evaluation	IBRD / 87710	Strengthening project management and monitoring	Post	Individual Consultant Selection	Limited		20,400.00	Signed	2020-09-02	2020-09-03	2020-09-07	2020-09-03	2020-09-28	2020-09-03	2020-11-02	2020-09-05	2021-05-01	
LB-MOPH-201928-CS-INDV / IT Analyst	IBRD / 87710	Strengthening project management and monitoring	Post	Individual Consultant Selection	Limited		0.00	Canceled	2020-10-28	2020-11-02	2020-11-02		2020-11-23		2020-12-28		2021-06-26	
LB-MOPH-202741-CS-INDV / IT Analyst	IBRD / 87710	Strengthening project management and monitoring	Post	Individual Consultant Selection	Open		0.00	Canceled	2020-11-04	2020-11-05	2020-12-23		2021-01-13		2021-02-17		2021-08-16	
LB-MOPH-ICM-001 / Selection of Isolation Center Manager	IBRD / 87710	Strengthen the Government's capacity to respond to COVID-19	Post	Direct Selection	Direct		0.00	Pending Implementation	2020-11-27		2020-12-07				2021-02-10		2021-08-09	
LB-MOPH-ICM-002 / Selection of Isolation Center Manager	IBRD / 87710	Strengthen the Government's capacity to respond to COVID-19	Post	Direct Selection	Direct		0.00	Pending Implementation	2020-11-30		2020-12-10				2021-02-13		2021-08-12	
LB-MOPH-ICM-003 / Selection of Isolation Center Manager	IBRD / 87710	Strengthen the Government's capacity to respond to COVID-19	Post	Direct Selection	Direct		0.00	Pending Implementation	2020-11-30		2020-12-10				2021-02-13		2021-08-12	
LB-MOPH-ICM-004 / Selection of Isolation Center Manager	IBRD / 87710	Strengthen the Government's capacity to respond to COVID-19	Post	Direct Selection	Direct		0.00	Pending Implementation	2020-11-30		2020-12-10				2021-02-13		2021-08-12	
LB-MOPH-ICM-005 / Selection of Isolation Center Manager	IBRD / 87710	Strengthen the Government's capacity to respond to COVID-19	Post	Direct Selection	Direct		0.00	Pending Implementation	2020-11-30		2020-12-10				2021-02-13		2021-08-12	
LB-MOPH-ICM-006 / Selection of Isolation Center Manager	IBRD / 87710	Strengthen the Government's capacity to respond to COVID-19	Post	Direct Selection	Direct		0.00	Pending Implementation	2020-11-30		2020-12-10				2021-02-13		2021-08-12	
LB-MOPH-ICM-007 / Selection of Isolation Center	IBRD / 87710	Strengthen the Government's capacity to respond to COVID-19	Post	Direct Selection	Direct		0.00	Pending Implementation	2020-11-30		2020-12-10				2021-02-13		2021-08-12	
LB-MOPH-ICM-008 / Selection of Isolation Center Manager	IBRD / 87710	Strengthen the Government's capacity to respond to COVID-19	Post	Direct Selection	Direct		0.00	Pending Implementation	2020-11-30		2020-12-10				2021-02-13		2021-08-12	
LB-MOPH-HCS-001 / Selection of an IT Analyst	IBRD / 87710	Strengthening project management and monitoring	Post	Individual Consultant Selection	Open		0.00	Under Implementation	2021-01-11	2021-01-11	2021-03-01		2021-03-22		2021-04-26		2021-10-23	
LB-MOPH-HCS-002 / Selection of a Financial Assistant	IBRD / 87710	Strengthening project management and monitoring	Post	Individual Consultant Selection	Open		0.00	Signed	2021-06-08	2021-06-17	2021-07-27	2021-10-11	2021-08-17	2021-10-09	2021-09-21	2021-10-20	2022-03-20	
HR-007-SENIOR CLINICAL MANAGER / Hiring of a Senior Technical and Clinical Manager for the Pharmacovigilance program	IBRD / 87710	Strengthen the Government's capacity to respond to COVID-19	Post	Direct Selection	Direct		19,200.00	Signed	2021-09-07	2021-09-14	2021-09-17	2021-10-07			2021-11-21	2021-09-12	2022-05-20	
HR-008-CLINICAL PV OFFICER / Hiring of a Clinical Pharmacovigilance Officer	IBRD / 87710	Strengthen the Government's capacity to respond to COVID-19	Post	Direct Selection	Direct		16,800.00	Signed	2021-09-07	2021-09-14	2021-09-17	2021-10-07			2021-11-21	2021-09-12	2022-05-20	
HR-009-CLINICAL PV OFFICER / Hiring of a Clinical Pharmacovigilance Officer	IBRD / 87710	Strengthen the Government's capacity to respond to COVID-19	Post	Direct Selection	Direct		0.00	Under Implementation	2021-09-07	2021-09-14	2021-09-17				2021-11-21		2022-05-20	
HR-010-DATA OPERATOR / Hiring of a Data Operator for the Pharmacovigilance Program	IBRD / 87710	Strengthen the Government's capacity to respond to COVID-19	Post	Direct Selection	Direct		9,600.00	Signed	2021-09-07	2021-09-14	2021-09-17	2021-10-07			2021-11-21	2021-09-12	2022-05-20	
HR-011-DATA OPERATOR / Hiring of a Data Operator for the Pharmacovigilance Program	IBRD / 87710	Strengthen the Government's capacity to respond to COVID-19	Post	Direct Selection	Direct		9,600.00	Signed	2021-09-07	2021-09-14	2021-09-17	2021-10-07			2021-11-21	2021-09-12	2022-05-20	
LB-MOPH-HCS-003 / Hiring of an Environmental and Social Specialist and Grievance Mechanism Officer	IBRD / 87710	Strengthening project management and monitoring	Post	Individual Consultant Selection	Open		0.00	Under Implementation	2022-03-17	2022-03-21	2022-05-05		2022-05-26		2022-06-30		2022-12-27	
LB-MOPH-DS004 / Provision of Information Security Services	IBRD / 87710	Strengthen the Government's capacity to respond to COVID-19	Post	Direct Selection	Direct - National		0.00	Under Implementation	2022-09-23	2022-09-28	2022-10-03	2022-09-29			2022-12-07		2023-06-05	

LB-MOPH-ICS-005 / Hiring of a Primary Health Care Technical Coordinator	IBRD / 87710	Strengthening project management and monitoring	Post	Individual Consultant Selection	Open - National		0.00	Canceled	2023-05-15	2023-05-16	2023-07-03		2023-07-24		2023-08-28		2024-02-24
LB-MOPH-373877-CS-INDV / Project Manager	IBRD / 87710	Strengthening project management and monitoring	Post	Individual Consultant Selection	Open - National		0.00	Under Implementation	2023-09-04	2023-09-04	2023-10-05		2023-10-06		2023-10-09		2024-10-08
LB-MOPH-380271-CS-INDV / Financial Assistant	IBRD / 87710	Strengthening project management and monitoring	Post	Individual Consultant Selection	Open - National		0.00	Under Implementation	2023-09-04	2023-09-07	2023-10-05		2023-10-06		2023-10-09		2024-10-08
LB-MOPH-380276-CS-INDV / Primary Health Care Technical Coordinator	IBRD / 87710	Strengthening project management and monitoring	Post	Individual Consultant Selection	Open - National		0.00	Under Implementation	2023-09-04	2023-09-07	2023-10-05		2023-10-06		2023-10-09		2024-10-08
LB-MOPH-380278-CS-INDV / Procurement Officer	IBRD / 87710	Strengthening project management and monitoring	Post	Individual Consultant Selection	Open - National		0.00	Under Implementation	2023-09-04	2023-09-07	2023-10-05	2023-10-17	2023-10-06	2023-11-27	2023-10-09		2024-10-08
LB-MOPH-380280-CS-INDV / IT Analyst	IBRD / 87710	Strengthening project management and monitoring	Post	Individual Consultant Selection	Open - National		0.00	Under Implementation	2023-09-04	2023-09-07	2023-10-05		2023-10-06		2023-10-09		2024-10-08
LB-MOPH-380283-CS-INDV / Monitoring and Evaluation Officer	IBRD / 87710	Strengthening project management and monitoring	Post	Individual Consultant Selection	Open - National		0.00	Canceled	2023-09-04	2023-09-08	2023-10-05		2023-10-10		2023-10-13		2024-10-12
LB-MOPH-402808-CS-INDV / Hospitals Technical Coordinator	IBRD / 87710	Strengthening project management and monitoring	Post	Individual Consultant Selection	Open - National		0.00	Pending Implementation	2024-01-19		2024-02-22		2024-02-29		2024-03-14		2025-03-13
LB-MOPH-402811-CS-INDV / PHC Web Developer Expert	IBRD / 87710	Strengthening project management and monitoring	Post	Individual Consultant Selection	Open - National		0.00	Pending Implementation	2024-01-22		2024-03-04		2024-03-11		2024-03-20		2025-03-19
LB-MOPH-403121-CS-INDV / Monitor & Evaluation Officer	IBRD / 87710	Strengthening project management and monitoring	Post	Individual Consultant Selection	Open - National		0.00	Under Implementation	2024-01-17	2024-01-17	2024-01-31		2024-02-02		2024-02-12		2025-02-11
LB-MOPH-404495-CS-INDV / Data Analyst / PHCC	IBRD / 87710	Strengthening project management and monitoring	Post	Individual Consultant Selection	Open - National		0.00	Pending Implementation	2024-02-01		2024-03-07		2024-03-08		2024-03-18		2025-03-17
LB-MOPH-404498-CS-INDV / Quality Support Officer / PHCC	IBRD / 87710	Strengthening project management and monitoring	Post	Individual Consultant Selection	Open - National		0.00	Pending Implementation	2024-02-01		2024-03-07		2024-03-08		2024-03-18		2025-03-17
LB-MOPH-404504-CS-INDV / Communication & Training Officer / PHCC	IBRD / 87710	Strengthening project management and monitoring	Post	Individual Consultant Selection	Open - National		0.00	Pending Implementation	2024-02-01		2024-03-07		2024-03-08		2024-03-18		2025-03-17
LB-MOPH-404507-CS-INDV / Field Coordinator #1/ PHCC	IBRD / 87710	Strengthening project management and monitoring	Post	Individual Consultant Selection	Open - National		0.00	Pending Implementation	2024-02-12		2024-03-11		2024-03-18		2024-03-28		2025-03-27
LB-MOPH-404509-CS-INDV / Field Coordinator #2/ PHCC	IBRD / 87710	Strengthening project management and monitoring	Post	Individual Consultant Selection	Open - National		0.00	Pending Implementation	2024-02-12		2024-03-11		2024-03-18		2024-03-28		2025-03-27
LB-MOPH-404520-CS-INDV / Field Coordinator #3/ PHCC	IBRD / 87710	Strengthening project management and monitoring	Post	Individual Consultant Selection	Open - National		0.00	Pending Implementation	2024-02-12		2024-03-11		2024-03-18		2024-03-28		2025-03-27
LB-MOPH-404522-CS-INDV / Field Coordinator #4/ PHCC	IBRD / 87710	Strengthening project management and monitoring	Post	Individual Consultant Selection	Open - National		0.00	Pending Implementation	2024-02-12		2024-03-11		2024-03-18		2024-04-28		2025-03-27
LB-MOPH-404523-CS-INDV / Field Coordinator #5/ PHCC	IBRD / 87710	Strengthening project management and monitoring	Post	Individual Consultant Selection	Open - National		0.00	Pending Implementation	2024-02-12		2024-03-11		2024-03-18		2024-04-28		2025-03-27