

PROCUREMENT PLAN (Textual Part)

Project information: Eastern Recovery Project (P145196)

Project Implementation agency: FSRDC

Date of the Procurement Plan: February 2018

Period covered by this Procurement Plan: January 2018 - December 2018

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016 and revised November 2017) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in the Borrower’s Public Procurement Law No 10/010 of April 27, 2010 (PPL) and the Manual of Procedures of the PPL as per Borrower’s Decree No 10/22 of June 2, 2010, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

- (a) **Standard Bidding Documents:** All standard bidding documents to be used for the Project under NCB shall be found acceptable to the World Bank before their use during the implementation of Project;

- (b) **Eligibility:** Eligibility of bidders and acceptability of their goods and services shall not be based on their nationality and/or their origin; and association with a national firm shall not be a condition for participation in a bidding process. Therefore, except for the ineligibility situations referred to in paragraphs 1.10(a) (i) and 1.10(a) (ii) of the Procurement Guidelines, the eligibility of bidders must be based solely on their qualification, experience and capacity to carry out the contract related to the specific bidding process;
- (c) **Advertising and Bid Preparation Time:** Bidding opportunities shall be advertised at least in a national newspaper of wide circulation and on the website of the Recipient's Procurement Regulator (*Autorité de Régulation des Marchés Publics*) and bidders should be given at least 30 days from the date of invitation to bid or the date of availability of the bidding documents, whichever is later;
- (d) **Criteria for Qualification of Bidders:** Qualification criteria shall only concern the bidder's capability and resources to perform the contract taking into account objective and measurable factors. Such criteria for qualification of bidders shall be clearly specified in the bidding documents;
- (e) **Bid Evaluation and Contract Award:** A contract shall be awarded to the substantially responsive and lowest evaluated bidder provided that such bidder meets the qualification criteria specified in the bidding documents. No scoring system shall be allowed for the evaluation of bids, and no "blanket" limitation to the number of lots which can be awarded to a bidder shall apply. The criteria for bid evaluation and the contract award conditions shall be clearly specified in the bidding documents;
- (f) **Preferences:** No preference shall be given to domestic/regional bidders; to domestically/regionally manufactured goods; and to bidders forming a joint venture with a national firm or proposing national sub-contractors or carrying out economic activities in the territory of the Recipient;
- (g) **Publication of Contract Award:** Information on all contract awards shall be published in at least a national newspaper of wide circulation or in the Recipient's Procurement Regulator (*Autorité de Régulation des Marchés Publics*) web-site;
- (h) **Fraud and Corruption:** In accordance with the Procurement Guidelines, each bidding document and contract shall include provisions stating the World Bank's policy to sanction firms or individuals found to have engaged in fraud and corruption as set forth in the Procurement Guidelines;
- (i) **Inspection and Audit Rights:** In accordance with the Procurement Guidelines, each bidding document and contract shall

- include provisions stating the World Bank's policy with respect to inspection and audit of accounts, records and other documents relating to the bid submission and contract performance;
- (j) **Requirement for administrative documents and/or tax clearance certificate:** The bidding documents shall not require foreign bidders to produce any administrative or tax related certificates prior to confirmation of awarding a contract; and
 - (k) **Modifications of a Signed Contract:** Any change in the contract amount which, singly or combined with all previous changes, increases the original contract amount by fifteen (15) percent or more must be done through an amendment to the signed contract instead of signing a new contract.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. *"Not Applicable"*

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations - is allowed for those contracts identified in the Procurement Plan tables. *"Not Applicable"*

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (***Goods and Works***).

Goods: is applicable for those contracts identified in the Procurement Plan tables;

Other Relevant Procurement Information. *"Not Applicable"*

Project Name	Project ID	Project Type	Phase	Start Date	End Date	Budget	Actual	Remaining	Progress %	Notes
Project A: Infrastructure Development	PA-001	Construction	Phase 1	2023-01-01	2023-03-31	10,000,000	10,000,000	0	100%	Completed
Project B: Software Upgrade	PB-001	IT	Phase 2	2023-02-15	2023-05-15	5,000,000	5,000,000	0	100%	Completed
Project C: Marketing Campaign	PC-001	Marketing	Phase 1	2023-03-01	2023-06-30	2,000,000	2,000,000	0	100%	Completed
Project D: HR System Rollout	PD-001	IT	Phase 1	2023-04-01	2023-07-31	3,000,000	3,000,000	0	100%	Completed
Project E: New Product Development	PE-001	R&D	Phase 1	2023-05-01	2023-08-31	8,000,000	8,000,000	0	100%	Completed
Project F: Facility Renovation	PF-001	Construction	Phase 1	2023-06-01	2023-09-30	4,000,000	4,000,000	0	100%	Completed
Project G: Customer Service Training	PG-001	HR	Phase 1	2023-07-01	2023-10-31	1,000,000	1,000,000	0	100%	Completed
Project H: Data Analytics Platform	PH-001	IT	Phase 1	2023-08-01	2023-11-30	6,000,000	6,000,000	0	100%	Completed
Project I: Supply Chain Optimization	PI-001	Operations	Phase 1	2023-09-01	2023-12-31	7,000,000	7,000,000	0	100%	Completed
Project J: Compliance Audit	PJ-001	Legal	Phase 1	2023-10-01	2024-01-31	1,500,000	1,500,000	0	100%	Completed
Project K: Employee Wellness Program	PK-001	HR	Phase 1	2023-11-01	2024-02-28	800,000	800,000	0	100%	Completed
Project L: Sustainability Report	PL-001	Marketing	Phase 1	2023-12-01	2024-03-31	1,200,000	1,200,000	0	100%	Completed
Project M: Cybersecurity Enhancement	PM-001	IT	Phase 1	2024-01-01	2024-04-30	3,500,000	3,500,000	0	100%	Completed
Project N: Customer Feedback Analysis	PN-001	Marketing	Phase 1	2024-02-01	2024-05-31	900,000	900,000	0	100%	Completed
Project O: Internal Audit	PO-001	Legal	Phase 1	2024-03-01	2024-06-30	1,100,000	1,100,000	0	100%	Completed
Project P: New Market Expansion	PP-001	Marketing	Phase 1	2024-04-01	2024-07-31	6,000,000	6,000,000	0	100%	Completed
Project Q: Talent Acquisition	PQ-001	HR	Phase 1	2024-05-01	2024-08-31	2,500,000	2,500,000	0	100%	Completed
Project R: Product Launch	PR-001	R&D	Phase 1	2024-06-01	2024-09-30	9,000,000	9,000,000	0	100%	Completed
Project S: Office Relocation	PS-001	Construction	Phase 1	2024-07-01	2024-10-31	4,500,000	4,500,000	0	100%	Completed
Project T: Vendor Management	PT-001	Operations	Phase 1	2024-08-01	2024-11-30	1,800,000	1,800,000	0	100%	Completed
Project U: Compliance Training	PU-001	HR	Phase 1	2024-09-01	2024-12-31	1,000,000	1,000,000	0	100%	Completed
Project V: Data Migration	PV-001	IT	Phase 1	2024-10-01	2025-01-31	5,500,000	5,500,000	0	100%	Completed
Project W: Customer Retention	PW-001	Marketing	Phase 1	2024-11-01	2025-02-28	1,300,000	1,300,000	0	100%	Completed
Project X: Internal Audit	PX-001	Legal	Phase 1	2024-12-01	2025-03-31	1,400,000	1,400,000	0	100%	Completed
Project Y: Employee Wellness Program	PY-001	HR	Phase 1	2025-01-01	2025-04-30	850,000	850,000	0	100%	Completed
Project Z: Sustainability Report	PZ-001	Marketing	Phase 1	2025-02-01	2025-05-31	1,250,000	1,250,000	0	100%	Completed
Project AA: Cybersecurity Enhancement	PA-002	IT	Phase 1	2025-03-01	2025-06-30	3,800,000	3,800,000	0	100%	Completed
Project AB: Customer Feedback Analysis	PB-002	Marketing	Phase 1	2025-04-01	2025-07-31	950,000	950,000	0	100%	Completed
Project AC: Internal Audit	PC-002	Legal	Phase 1	2025-05-01	2025-08-31	1,150,000	1,150,000	0	100%	Completed
Project AD: New Market Expansion	PD-002	Marketing	Phase 1	2025-06-01	2025-09-30	6,500,000	6,500,000	0	100%	Completed
Project AE: Talent Acquisition	PE-002	HR	Phase 1	2025-07-01	2025-10-31	2,600,000	2,600,000	0	100%	Completed
Project AF: Product Launch	PF-002	R&D	Phase 1	2025-08-01	2025-11-30	9,500,000	9,500,000	0	100%	Completed
Project AG: Office Relocation	PG-002	Construction	Phase 1	2025-09-01	2026-01-31	4,800,000	4,800,000	0	100%	Completed
Project AH: Vendor Management	PH-002	Operations	Phase 1	2025-10-01	2026-02-28	1,900,000	1,900,000	0	100%	Completed
Project AI: Compliance Training	PI-002	HR	Phase 1	2025-11-01	2026-03-31	1,050,000	1,050,000	0	100%	Completed
Project AJ: Data Migration	PJ-002	IT	Phase 1	2025-12-01	2026-04-30	5,800,000	5,800,000	0	100%	Completed
Project AK: Customer Retention	PK-002	Marketing	Phase 1	2026-01-01	2026-05-31	1,350,000	1,350,000	0	100%	Completed
Project AL: Internal Audit	PL-002	Legal	Phase 1	2026-02-01	2026-06-30	1,450,000	1,450,000	0	100%	Completed
Project AM: Employee Wellness Program	PM-002	HR	Phase 1	2026-03-01	2026-07-31	900,000	900,000	0	100%	Completed
Project AN: Sustainability Report	PN-002	Marketing	Phase 1	2026-04-01	2026-08-31	1,300,000	1,300,000	0	100%	Completed
Project AO: Cybersecurity Enhancement	PO-002	IT	Phase 1	2026-05-01	2026-09-30	4,000,000	4,000,000	0	100%	Completed
Project AP: Customer Feedback Analysis	PP-002	Marketing	Phase 1	2026-06-01	2026-10-31	1,000,000	1,000,000	0	100%	Completed
Project AQ: Internal Audit	PQ-002	Legal	Phase 1	2026-07-01	2026-11-30	1,200,000	1,200,000	0	100%	Completed
Project AR: New Market Expansion	PR-002	Marketing	Phase 1	2026-08-01	2027-01-31	7,000,000	7,000,000	0	100%	Completed
Project AS: Talent Acquisition	PS-002	HR	Phase 1	2026-09-01	2027-02-28	2,700,000	2,700,000	0	100%	Completed
Project AT: Product Launch	PT-002	R&D	Phase 1	2026-10-01	2027-03-31	10,000,000	10,000,000	0	100%	Completed
Project AU: Office Relocation	PU-002	Construction	Phase 1	2026-11-01	2027-04-30	5,000,000	5,000,000	0	100%	Completed
Project AV: Vendor Management	PV-002	Operations	Phase 1	2026-12-01	2027-05-31	2,000,000	2,000,000	0	100%	Completed
Project AW: Compliance Training	PW-002	HR	Phase 1	2027-01-01	2027-06-30	1,100,000	1,100,000	0	100%	Completed
Project AX: Data Migration	PX-002	IT	Phase 1	2027-02-01	2027-07-31	6,000,000	6,000,000	0	100%	Completed
Project AY: Customer Retention	PY-002	Marketing	Phase 1	2027-03-01	2027-08-31	1,400,000	1,400,000	0	100%	Completed
Project AZ: Internal Audit	PZ-002	Legal	Phase 1	2027-04-01	2027-09-30	1,500,000	1,500,000	0	100%	Completed

Project ID	Project Name	Category	Sub-Category	Priority	Status	Start Date	End Date	Budget	Actual
001-0001	Project A - Construction	Construction	General	High	Completed	2023-01-01	2023-03-31	100,000	100,000											
001-0002	Project A - Landscaping	Construction	Landscaping	Medium	Completed	2023-03-01	2023-05-31	50,000	50,000											
001-0003	Project A - Maintenance	Construction	Maintenance	Low	Completed	2023-05-01	2023-07-31	50,000	50,000											
001-0004	Project B - Construction	Construction	General	High	In Progress	2023-06-01	2023-12-31	150,000	120,000											
001-0005	Project B - Landscaping	Construction	Landscaping	Medium	In Progress	2023-07-01	2024-01-31	75,000	60,000											
001-0006	Project B - Maintenance	Construction	Maintenance	Low	In Progress	2023-08-01	2024-02-28	75,000	60,000											
001-0007	Project C - Construction	Construction	General	High	Not Started	2024-01-01	2024-06-30	200,000	0											
001-0008	Project C - Landscaping	Construction	Landscaping	Medium	Not Started	2024-03-01	2024-09-30	100,000	0											
001-0009	Project C - Maintenance	Construction	Maintenance	Low	Not Started	2024-04-01	2024-10-31	100,000	0											
001-0010	Project D - Construction	Construction	General	High	Completed	2023-09-01	2023-11-30	80,000	80,000											
001-0011	Project D - Landscaping	Construction	Landscaping	Medium	Completed	2023-11-01	2024-01-31	40,000	40,000											
001-0012	Project D - Maintenance	Construction	Maintenance	Low	Completed	2024-01-01	2024-03-31	40,000	40,000											

Project Name	Year	Category	Priority	Status	Location	Value (€)	Start	End	Start	End	Start	End	Start	End	Start	End	Start	End
Project 1: Infrastructure Development - Road Network Expansion	2023	Infrastructure	High	Completed	Urban	15000000	2023-01-01	2023-12-31	2023-01-01	2023-12-31	2023-01-01	2023-12-31	2023-01-01	2023-12-31	2023-01-01	2023-12-31	2023-01-01	2023-12-31
Project 2: Digital Transformation - Smart City Initiative	2023	Digital	Medium	In Progress	Urban	8000000	2023-03-15	2024-06-30	2023-03-15	2024-06-30	2023-03-15	2024-06-30	2023-03-15	2024-06-30	2023-03-15	2024-06-30	2023-03-15	2024-06-30
Project 3: Environmental Sustainability - Green Building Program	2023	Environmental	Low	Planned	Urban	3000000	2024-01-01	2024-12-31	2024-01-01	2024-12-31	2024-01-01	2024-12-31	2024-01-01	2024-12-31	2024-01-01	2024-12-31	2024-01-01	2024-12-31
Project 4: Social Services - Elderly Care Network	2023	Social	High	Completed	Rural	4500000	2023-02-01	2023-11-30	2023-02-01	2023-11-30	2023-02-01	2023-11-30	2023-02-01	2023-11-30	2023-02-01	2023-11-30	2023-02-01	2023-11-30
Project 5: Economic Development - Startup Incubator	2023	Economic	Medium	In Progress	Urban	2500000	2023-04-01	2024-03-31	2023-04-01	2024-03-31	2023-04-01	2024-03-31	2023-04-01	2024-03-31	2023-04-01	2024-03-31	2023-04-01	2024-03-31
Project 6: Cultural Heritage - Museum Renovation	2023	Cultural	Low	Completed	Urban	6000000	2023-05-01	2023-10-31	2023-05-01	2023-10-31	2023-05-01	2023-10-31	2023-05-01	2023-10-31	2023-05-01	2023-10-31	2023-05-01	2023-10-31
Project 7: Public Health - Vaccination Campaign	2023	Health	High	Completed	Urban	1200000	2023-06-01	2023-08-31	2023-06-01	2023-08-31	2023-06-01	2023-08-31	2023-06-01	2023-08-31	2023-06-01	2023-08-31	2023-06-01	2023-08-31
Project 8: Transportation - Bicycle Lane Network	2023	Transportation	Medium	In Progress	Urban	3500000	2023-07-01	2024-02-28	2023-07-01	2024-02-28	2023-07-01	2024-02-28	2023-07-01	2024-02-28	2023-07-01	2024-02-28	2023-07-01	2024-02-28
Project 9: Energy Efficiency - LED Lighting Rollout	2023	Energy	Low	Completed	Urban	900000	2023-08-01	2023-09-30	2023-08-01	2023-09-30	2023-08-01	2023-09-30	2023-08-01	2023-09-30	2023-08-01	2023-09-30	2023-08-01	2023-09-30
Project 10: Waste Management - Recycling Program Expansion	2023	Waste	Medium	In Progress	Urban	4000000	2023-09-01	2024-04-30	2023-09-01	2024-04-30	2023-09-01	2024-04-30	2023-09-01	2024-04-30	2023-09-01	2024-04-30	2023-09-01	2024-04-30
Project 11: Water Supply - Desalination Plant Upgrade	2023	Water	High	Completed	Rural	10000000	2023-10-01	2023-12-31	2023-10-01	2023-12-31	2023-10-01	2023-12-31	2023-10-01	2023-12-31	2023-10-01	2023-12-31	2023-10-01	2023-12-31
Project 12: Air Quality - Smart Traffic Management	2023	Air Quality	Medium	In Progress	Urban	5500000	2023-11-01	2024-05-31	2023-11-01	2024-05-31	2023-11-01	2024-05-31	2023-11-01	2024-05-31	2023-11-01	2024-05-31	2023-11-01	2024-05-31
Project 13: Noise Reduction - Sound Barrier Installation	2023	Noise	Low	Completed	Urban	2000000	2023-12-01	2023-12-31	2023-12-01	2023-12-31	2023-12-01	2023-12-31	2023-12-01	2023-12-31	2023-12-01	2023-12-31	2023-12-01	2023-12-31
Project 14: Urban Planning - Smart Parking System	2023	Urban	Medium	In Progress	Urban	3000000	2024-01-01	2024-07-31	2024-01-01	2024-07-31	2024-01-01	2024-07-31	2024-01-01	2024-07-31	2024-01-01	2024-07-31	2024-01-01	2024-07-31
Project 15: Safety - Pedestrian Crossing Improvement	2023	Safety	High	Completed	Urban	1800000	2024-02-01	2024-03-31	2024-02-01	2024-03-31	2024-02-01	2024-03-31	2024-02-01	2024-03-31	2024-02-01	2024-03-31	2024-02-01	2024-03-31
Project 16: Security - Smart Surveillance System	2023	Security	Medium	In Progress	Urban	7000000	2024-03-01	2024-09-30	2024-03-01	2024-09-30	2024-03-01	2024-09-30	2024-03-01	2024-09-30	2024-03-01	2024-09-30	2024-03-01	2024-09-30
Project 17: Accessibility - Wheelchair Ramp Installation	2023	Accessibility	Low	Completed	Urban	1000000	2024-04-01	2024-04-30	2024-04-01	2024-04-30	2024-04-01	2024-04-30	2024-04-01	2024-04-30	2024-04-01	2024-04-30	2024-04-01	2024-04-30
Project 18: Smart Grid - Renewable Energy Integration	2023	Energy	High	In Progress	Rural	12000000	2024-05-01	2025-01-31	2024-05-01	2025-01-31	2024-05-01	2025-01-31	2024-05-01	2025-01-31	2024-05-01	2025-01-31	2024-05-01	2025-01-31
Project 19: Smart Agriculture - Precision Farming Pilot	2023	Agriculture	Medium	Planned	Rural	4000000	2024-06-01	2024-11-30	2024-06-01	2024-11-30	2024-06-01	2024-11-30	2024-06-01	2024-11-30	2024-06-01	2024-11-30	2024-06-01	2024-11-30
Project 20: Smart Tourism - Digital Travel Guide	2023	Tourism	Low	Completed	Urban	1500000	2024-07-01	2024-07-31	2024-07-01	2024-07-31	2024-07-01	2024-07-31	2024-07-01	2024-07-31	2024-07-01	2024-07-31	2024-07-01	2024-07-31
Project 21: Smart Retail - Online Marketplace Integration	2023	Retail	Medium	In Progress	Urban	6000000	2024-08-01	2024-12-31	2024-08-01	2024-12-31	2024-08-01	2024-12-31	2024-08-01	2024-12-31	2024-08-01	2024-12-31	2024-08-01	2024-12-31
Project 22: Smart Logistics - Warehouse Automation	2023	Logistics	High	Completed	Urban	9000000	2024-09-01	2024-10-31	2024-09-01	2024-10-31	2024-09-01	2024-10-31	2024-09-01	2024-10-31	2024-09-01	2024-10-31	2024-09-01	2024-10-31
Project 23: Smart Manufacturing - Industry 4.0 Pilot	2023	Manufacturing	Medium	In Progress	Urban	8000000	2024-10-01	2025-03-31	2024-10-01	2025-03-31	2024-10-01	2025-03-31	2024-10-01	2025-03-31	2024-10-01	2025-03-31	2024-10-01	2025-03-31
Project 24: Smart Healthcare - Telemedicine Platform	2023	Healthcare	High	Completed	Urban	5000000	2024-11-01	2024-11-30	2024-11-01	2024-11-30	2024-11-01	2024-11-30	2024-11-01	2024-11-30	2024-11-01	2024-11-30	2024-11-01	2024-11-30
Project 25: Smart Education - Digital Learning Resources	2023	Education	Low	Completed	Urban	3000000	2024-12-01	2024-12-31	2024-12-01	2024-12-31	2024-12-01	2024-12-31	2024-12-01	2024-12-31	2024-12-01	2024-12-31	2024-12-01	2024-12-31

<p>deutsche Telekom AG 10000 Berlin Postfach 10 15 53 10587 Berlin Telefon: +49 (0)30 2503-1 Telefax: +49 (0)30 2503-3100 E-Mail: service@telekom.de www.telekom.de</p>	<p>1. Zahlrhythmus und Einzahlungszeitpunkt</p>	<p>A. monatlich</p>	<p>halbjährlich</p>	<p>jährlich</p>		<p>21.000,00</p>	<p>0,00</p>	<p>2022-09-30</p>	<p>2022-09-30</p>	<p>2022-09-30</p>	<p>2022-09-30</p>	<p>2022-09-30</p>	<p>2022-09-30</p>	<p>2022-09-30</p>
<p>deutsche Telekom AG 10000 Berlin Postfach 10 15 53 10587 Berlin Telefon: +49 (0)30 2503-1 Telefax: +49 (0)30 2503-3100 E-Mail: service@telekom.de www.telekom.de</p>	<p>2. Zahlrhythmus und Einzahlungszeitpunkt</p>	<p>A. monatlich</p>	<p>halbjährlich</p>	<p>jährlich</p>		<p>100.000,00</p>	<p>0,00</p>	<p>2022-09-30</p>	<p>2022-09-30</p>	<p>2022-09-30</p>	<p>2022-09-30</p>	<p>2022-09-30</p>	<p>2022-09-30</p>	
<p>deutsche Telekom AG 10000 Berlin Postfach 10 15 53 10587 Berlin Telefon: +49 (0)30 2503-1 Telefax: +49 (0)30 2503-3100 E-Mail: service@telekom.de www.telekom.de</p>	<p>3. Zahlrhythmus und Einzahlungszeitpunkt</p>	<p>A. monatlich</p>	<p>halbjährlich</p>	<p>jährlich</p>		<p>80.000,00</p>	<p>0,00</p>	<p>2022-09-30</p>	<p>2022-09-30</p>	<p>2022-09-30</p>	<p>2022-09-30</p>	<p>2022-09-30</p>	<p>2022-09-30</p>	
<p>deutsche Telekom AG 10000 Berlin Postfach 10 15 53 10587 Berlin Telefon: +49 (0)30 2503-1 Telefax: +49 (0)30 2503-3100 E-Mail: service@telekom.de www.telekom.de</p>	<p>4. Zahlrhythmus und Einzahlungszeitpunkt</p>	<p>A. monatlich</p>	<p>halbjährlich</p>	<p>jährlich</p>		<p>80.000,00</p>	<p>0,00</p>	<p>2022-09-30</p>	<p>2022-09-30</p>	<p>2022-09-30</p>	<p>2022-09-30</p>	<p>2022-09-30</p>	<p>2022-09-30</p>	