

Procurement Plan

(Text in italic font is meant for instruction to staff and should be deleted in the final version of the PP)

(This is only a sample with the minimum content that is required to be included in the PAD. The detailed procurement plan is still mandatory for disclosure on the Bank's website in accordance with the guidelines. The initial procurement plan will cover the first 18 months of the project and then updated annually or earlier as necessary).

General

- 1. Bank's approval Date of the procurement Plan **March 28, 2019:**
[N/A]**
- 2. Date of General Procurement Notice: **February 26, 2019****
- 3. Period covered by this procurement plan: **March to December, 2019****

II. Goods and Works and non-consulting services.

- 1. Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement: *[Thresholds for applicable procurement methods (not limited to the list below) will be determined by the Procurement Specialist /Procurement Accredited Staff based on the assessment of the implementing agency's capacity.]*

No.	Procurement Method	Prior Review Threshold US\$	Comments
1.	NCB (Consultancy)	Above US\$ 1,350,000	N/A

- 2. Requalification.** Bidders **N/A** shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines.
- 3. Proposed Procedures for CDD Components (as per paragraph 3.17 of the Guidelines): **Not applicable****
- 4. Reference to (if any) Project Operational/Procurement Manual:**
Project no. P166539
- 5. Any Other Special Procurement Arrangements: **Not Applicable****
- 6. Summary of the Procurement Packages planned during the first 18 months after project effectiveness (including those that are subject to retroactive financing and advanced procurement)**

July 9, 2010

1	2	3	4	5	6	7
Ref. No.	Description	Estimated Cost US\$ million	Packages	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments
1	Summary of the NCB (Consulting services)	1.35	12	None	Prior	
2	Summary of the NCB (Consulting services)	0.378	9	None	Post	
3	Summary of the NCB (Goods)	0.2	1	No	Post	
4	Summary of the Shopping (Goods)	0.22	4	None	Post	
5	Summary of the NCB (Non-Consultant Services)	0.05	1	None	Post	

III. Selection of Consultants

- 1. Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Prior Review Threshold	Comments
1.	Competitive Methods (Firms)	US\$ 620,000.00	
2.	Single Source (Firms)	N/A	
3.	Individual	US\$ 730,000.00	

- 2. Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ 300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
- 3. Any Other Special Selection Arrangements:**
- 4. Consultancy Assignments with Selection Methods and Time Schedule**

1	2	3	4	5	6
Ref. No.	Description of Assignment	Estimated Cost US\$ million	Packages	Review by Bank (Prior / Post)	Comments

1	Summary of number of contracts that will be let under CQS	0.15	2	Post	
2	Summary of number of contracts that will be let under CQS	0.62	4	Prior	
	Summary of number of contracts that will be let under IC	0.228	7	Post	
	Summary of number of contracts that will be let under IC	0.73	8	Prior	

PROCUREMENT PLAN Ghana : Ghana Economic Transformation Project

General Information
 Country: Ghana Bank's Approval Date of the Original Procurement Plan: 2019-03-18
 Revised Plan Date(s): (comma delineated, leave blank if non 2021-11-24
 Project ID: P166539 GPN Date:
 Project Name: Ghana Economic Transformation Project
 Loan / Credit No: / IDA / 64650
 Executing Agency(ies) Ministry of Finance – Economic Transformation

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned
GH-MOFEF-148797-CW-RFQ / Refurbishment of Project Coordinating Unit at Shoppers Council	IDA / 64650	Project management and evaluation	Post	Request for Quotations	Limited	Single Stage – One Envelope				70,000.00	65,220.79	Completed								2019-12-23	2020-02-06							2020-02-17	2020-04-06	2020-03-18
GH-MOFEF-225302-CW-RFQ / Construction of 120 meter Perimeter Fence Wall at GFZA	IDA / 64650	Crowding-in Investments: Promoting spatial and industrial planning and development	Post	Request for Quotations	Limited	Single Stage – One Envelope				123,000.00	0.00	Pending Implementation								2021-05-12								2021-07-07		2021-09-05
GH-MOFEF-225305-CW-RFB / Rehabilitation of the 0.3km Niche-Melcom Road	IDA / 64650	Crowding-in Investments: Promoting spatial and industrial planning and development	Post	Request for Bids	Open – National	Single Stage – One Envelope				377,000.00	0.00	Pending Implementation					2021-06-15			2021-06-20				2021-08-01			2021-08-31	2021-10-05		2021-11-19
GH-MOFEF-225306-CW-RFB / Rehabilitation of 1.6km Access Road to AMP Logistics and Cocoa Treston TEFZ for GFZA	IDA / 64650	Crowding-in Investments: Promoting spatial and industrial planning and development	Post	Request for Bids	Open – National	Single Stage – One Envelope				1,201,400.00	0.00	Pending Implementation					2021-06-15			2021-06-20				2021-08-01			2021-08-31	2021-10-05		2021-12-04
GH-MOFEF-225307-CW-RFB / Rehabilitation of existing main Access Road	IDA / 64650	Crowding-in Investments: Promoting spatial and industrial planning and development	Post	Request for Bids	Open – National	Single Stage – One Envelope				300,000.00	0.00	Pending Implementation					2021-06-15			2021-06-20				2021-08-01			2021-08-31	2021-10-05		2021-11-19
GH-MOFEF-253837-CW-RFQ / Partitioning of New Office Building	IDA / 64650	Project management and evaluation	Post	Request for Quotations	Limited	Single Stage – One Envelope				National Procurement Document - 1 Envelope process (Non Bank-SPD)	150,000.00	0.00	Pending Implementation							2021-09-27								2021-11-08		2021-12-23
GH-MOFEF-253850-CW-RFB / Renovation of CIA Office Building	IDA / 64650	Accelerating entrepreneurship and MSME growth	Post	Request for Bids	Open – National	Single Stage – One Envelope				National Procurement Document - 1 Envelope process (Non Bank-SPD)	1,800,000.00	0.00	Pending Implementation				2021-12-30			2022-01-04				2022-02-03			2022-02-17	2022-03-24		2023-03-19

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion				
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual					
GH-MOFEF-161042-GO-RFQ / Designing and Printing of Policy, Leaflets and Banner (backdrops, pull-ups)	IDA / 64650	Accelerating entrepreneurship and MSME growth	Post	Request for Quotations	Open – National	Single Stage – One Envelope		35,300.00	0.00	Pending Implementation																		2020-04-14		2020-07-13	
GH-MOFEF-183234-GO-RFQ / Supply of Computers and Accessories	IDA / 64650	Project management and evaluation	Post	Request for Quotations	Open – National	Single Stage – One Envelope		90,000.00	90,568.53	Signed																		2020-09-07	2021-08-27	2021-03-06	
GH-MOFEF-183247-GO-RFQ / Procurement of Office Equipment	IDA / 64650	Project management and evaluation	Post	Request for Quotations	Open – National	Single Stage – One Envelope		100,000.00	98,404.83	Completed																		2020-09-07	2020-07-29	2021-03-06	2020-09-14
GH-MOFEF-183256-GO-RFQ / Procurement of Stationery	IDA / 64650	Project management and evaluation	Post	Request for Quotations	Open – National	Single Stage – One Envelope		50,000.00	3,147.42	Completed																		2020-09-07	2020-09-29	2021-03-06	2020-10-14
GH-MOFEF-194767-GO-RFB / Procurement of Vehicles for Project Coordination Unit	IDA / 64650	Project management and evaluation	Post	Request for Bids	Open – National	Single Stage – One Envelope		260,000.00	0.00	Cancelled				2020-10-05								2020-11-21			2020-12-21			2021-01-25		2021-07-24	
GH-MOFEF-200002-GO-RFQ / Procurement of Computers and Printers (32No. Desktop PC, 21No. Laptop, 10No. All-in-one PC, 10No. Multi-Functional Printer, 2No. Scanners (High End) for GIPC and NBSSI)	IDA / 64650	Enabling investments	Post	Request for Quotations	Limited	Single Stage – One Envelope		100,000.00	184,849.60	Completed																		2020-11-22	2021-03-17	2020-12-22	2021-10-05
GH-MOFEF-200004-GO-RFQ / Procurement of Networking Accessories (8No. Hand held devices (Smart devices/Pad/tracking), 10No. Network Switches, 12No. Access Points, 16No. Security Camera, 150No. IP Phones, 1No. UPS and cable wiring)	IDA / 64650	Enabling investments	Post	Request for Quotations	Limited	Single Stage – One Envelope		60,500.00	132,170.18	Completed																		2020-11-22	2021-03-17	2020-12-22	2021-10-05
GH-MOFEF-200006-GO-RFQ / Procurement of 2No. Automated Voltage Regulator (AVR) & 2No. Uninterruptible Power Supply (UPS) for GIPC	IDA / 64650	Enabling investments	Post	Request for Quotations	Limited	Single Stage – One Envelope		77,000.00	73,867.60	Completed																		2020-12-01	2021-03-17	2020-12-31	2021-05-28

GH-MOFEF-200007-GO-RFQ / Procurement of HYBRID PABX System and Storage Devices (1No. Hybrid PABX System, 1No. Video conference Facility, 1No. Storage Appliance system, 2No. Server, 1No. Fireproof Media Storage, 10No. External HDD Drives for Backups) for GIPC and NBSII	IDA / 64650	Enabling investments	Post	Request for Quotations	Limited	Single Stage – One Envelope	77,000.00	222,932.20	Completed										2020-10-27	2020-11-03									2020-12-01	2021-03-17	2020-12-31	2021-10-12
GH-MOFEF-200008-GO-RFQ / Procurement of Office Furniture (130 No. Conference Chairs, 35No. Trapezoidal Chrome Meeting Tables x, 15 No. File Cabinet, 4 No. works stations including chairs, 2No. detached desks and 2No. Chairs) for NBSII and GIPC	IDA / 64650	Enabling investments	Post	Request for Quotations	Limited	Single Stage – One Envelope	60,000.00	0.00	Canceled										2020-10-27	2020-11-03									2020-11-29		2020-12-29	
GH-MOFEF-200013-GO-RFQ / Procurement of TV Screens (1No. 40-inch, 1No. 42-inch, 3No. 65-inch) and 8No. Conferencing Equipment for GIPC	IDA / 64650	Enabling investments	Post	Request for Quotations	Limited	Single Stage – One Envelope	98,000.00	191,940.90	Completed										2020-10-27	2020-11-03									2020-12-06	2021-03-17	2021-01-05	2021-10-06
GH-MOFEF-200195-GO-RFQ / Procurement of Office Equipment and supplies (6 Laptops, 1 photocopier, 2 Printer) for Economic Transformation Units (Mof)	IDA / 64650	Project management and evaluation	Post	Request for Quotations	Limited	Single Stage – One Envelope	30,000.00	0.00	Pending Implementation										2020-10-28										2020-12-02		2021-01-01	
GH-MOFEF-200204-GO-RFQ / Procurement of 6No. 4x4 Double Cabin Pick-Up Vehicles for and 1No. 4x4 Cross Country Vehicle for NEP and NBSII	IDA / 64650	Accelerating entrepreneurship and MSME growth	Post	Request for Quotations	Limited	Single Stage – One Envelope	500,000.00	305,542.19	Signed										2020-11-29	2020-11-18									2021-01-10	2021-03-17	2021-03-11	
GH-MOFEF-200206-GO-RFB / Procurement of ICT devices (10No. Projectors and projector screens, 20No. computers and 14No. multipurpose printers & scanners and 1No. Heavy duty Photocopier) for NEP and 20 Incubation Hubs	IDA / 64650	Accelerating entrepreneurship and MSME growth	Post	Request for Bids	Open – National	Single Stage – One Envelope	270,000.00	53,203.49	Completed						2020-10-28	2020-10-29	2020-11-02						2020-12-02	2020-12-03	2020-12-16	2021-01-20	2021-01-13	2021-03-19	2021-03-14	2021-07-05		
GH-MOFEF-200629-GO-RFQ / Procurement of 2 Cross Country Vehicles and 2 Saloon Cars for PCU	IDA / 64650	Project management and evaluation	Post	Request for Quotations	Limited	Single Stage – One Envelope	260,000.00	254,141.79	Completed										2020-10-26	2020-10-20									2020-12-07	2021-01-29	2021-01-06	2021-04-15
GH-MOFEF-205403-GO-RFB / Supply and Installation of Equipment (1 No. Inductively Coupled Plasma Mass Spectroscopy, 1 No. High Performance Liquid Chromatograph, 1 No. Automatic Distillation Analyzer, 1No. Fuel Analyzer, 1 No. Automatic Pensky–Martens Closed Cup Flash Point Analyzer)	IDA / 64650	Enabling investments	Post	Request for Bids	Open – National	Single Stage – One Envelope	670,000.00	946,937.58	Signed						2020-11-26	2021-02-24	2020-12-01	2021-03-05						2020-12-31	2021-03-26	2021-01-14	2021-02-18	2021-02-30	2021-07-23	2021-05-19		
GH-MOFEF-205413-GO-RFQ / Procurement of 2 No. 4x4 Cross Country Vehicles and 1No. Saloon Car for VCTF	IDA / 64650	Accelerating entrepreneurship and MSME growth	Post	Request for Quotations	Limited	Single Stage – One Envelope	200,000.00	0.00	Pending Implementation										2020-12-05										2021-01-23		2021-02-22	
GH-MOFEF-205414-GO-RFQ / Procurement of Office Equipment (15 laptops, 2 photocopiers, 4 printers, 3 shredder, 2 scanner, 2 colour printer, and IT accessories)	IDA / 64650	Accelerating entrepreneurship and MSME growth	Post	Request for Quotations	Limited	Single Stage – One Envelope	70,000.00	62,075.11	Signed										2020-12-02	2021-05-27									2021-01-20	2021-08-27	2021-02-19	
GH-MOFEF-229088-GO-RFQ / Procurement of stationery, Toner and Office Supplies for PCU	IDA / 64650	Project management and evaluation	Post	Request for Quotations	Limited	Single Stage – One Envelope	50,000.00	43,405.83	Signed										2021-04-24	2021-05-27									2021-06-05	2021-08-27	2021-06-19	
GH-MOFEF-229095-GO-RFQ / Procurement of Office Equipment (5no. Cabinets, 2no. GPS, 2no. Digital Camera, 15no. External Hard Drives, 100no. Pendrives, 1no. Video Conferencing Facility) for PCU	IDA / 64650	Project management and evaluation	Post	Request for Quotations	Limited	Single Stage – One Envelope	100,000.00	0.00	Pending Implementation										2021-04-24										2021-06-05		2021-06-19	
GH-MOFEF-229170-GO-RFQ / Procurement of 3no. Cross Country Vehicles and 1no. 4x4 Pickup for PCU	IDA / 64650	Project management and evaluation	Post	Request for Quotations	Limited	Single Stage – One Envelope	250,000.00	0.00	Pending Implementation										2021-05-02										2021-06-27		2021-08-26	
GH-MOFEF-229171-GO-RFQ / Procurement of Multi-Media Equipment and Accessories for GIPC	IDA / 64650	Enabling investments	Post	Request for Quotations	Limited	Single Stage – One Envelope	70,000.00	0.00	Under Implementation										2021-04-24	2021-08-09									2021-06-19		2021-07-19	
GH-MOFEF-229173-GO-RFQ / Procurement of 15No. File Cabinet, Office Desk and Chairs (4 works stations including chairs, 2 detached desks, and 2 Chairs)	IDA / 64650	Accelerating entrepreneurship and MSME growth	Post	Request for Quotations	Limited	Single Stage – One Envelope	35,000.00	32,617.22	Signed										2021-04-24	2021-07-22									2021-06-19	2021-10-29	2021-07-19	
GH-MOFEF-240322-GO-RFQ / Procurement of Microsoft Office and Anti Virus for 50 users	IDA / 64650	Project management and evaluation	Post	Request for Quotations	Limited	Single Stage – One Envelope	30,000.00	15,925.67	Signed										2021-07-14	2021-07-22									2021-09-08	2021-11-08	2021-10-08	

GH-MOFEF-240323-GO-RFQ / Procure 1no. 4x4 Pick up and three (3) cross country vehicles for MOTI and CFZA	IDA / 64650	Enabling investments	Post	Request for Quotations	Limited	Single Stage - One Envelope		360,000.00	0.00	Pending Implementation													2021-07-14									2021-09-08	2021-11-07	
GH-MOFEF-253835-GO-RFQ / Refurbishment of GETP/GSP New Office Building (Furniture, Equipment etc.)	IDA / 64650	Project management and evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		70,000.00	0.00	Pending Implementation														2021-09-27									2021-11-08	2021-11-22
GH-MOFEF-259207-GO-RFQ / Procurement of Furniture, Fixtures, and Equipment to Refurbish the offices of BRR Secretariat (DL)	IDA / 64650	Enabling investments	Post	Request for Quotations	Limited	Single Stage - One Envelope		50,000.00	0.00	Pending Implementation														2021-11-03									2021-12-22	2022-01-21
GH-MOFEF-259209-GO-RFB / Procurement and Installation of IT Equipment to support BRR Programmes	IDA / 64650	Enabling investments	Post	Request for Bids	Open - National	Single Stage - One Envelope		240,000.00	0.00	Pending Implementation														2021-11-15	2021-11-20		2021-12-20	2022-01-19	2022-02-23	2022-04-24				
GH-MOFEF-264225-GO-RFO / Supply and Installation of Laboratory Equipment (1no. Automatic Closed Cup Flash Analyzer and 1no. Automatic Distillation Analyzer)	IDA / 64650	Enabling investments	Post	Request for Quotations	Limited	Single Stage - One Envelope		100,000.00	0.00	Pending Implementation														2021-12-05									2022-01-23	2022-03-24

NON CONSULTING SERVICES																																			
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion								
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
GH-MOFEF-240321-NC-RFQ / Procure record, document management & Develop Website	IDA / 64650	Project management and evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		50,000.00	0.00	Pending Implementation															2021-07-14									2021-09-08	2021-10-08

CONSULTING FIRMS																																		
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference	Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion									
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
GH-MOFEF-106990-CS-CQS / Restructuring of National Entrepreneurship and Innovation Plan (NEIP) Secretariat	/	Accelerating entrepreneurship and MSME growth	Post	Consultant Qualification Selection	Open - National		100,000.00	0.00	Pending Implementation	2019-04-30	2019-05-21			2019-06-18										2019-07-02	2019-08-06						2019-12-04			
GH-MOFEF-106994-CS-CQS / Stakeholder Engagements and activities relating to the development and finalization of the National Entrepreneurship Policy	/	Enabling investments	Post	Consultant Qualification Selection	Open - National		100,000.00	0.00	Canceled	2019-05-14	2019-06-04			2019-07-18										2019-08-17	2019-09-21						2020-03-19			
GH-MOFEF-134074-CS-CQS / CONSULTANCY SERVICES FOR A STRATEGIC REVIEW OF VENTURE CAPITAL TRUST FUND (VCTF)	IDA / 64650	Accelerating entrepreneurship and MSME growth	Post	Consultant Qualification Selection	Open - National		100,000.00	0.00	Canceled	2019-09-18	2019-10-02			2019-10-30										2019-11-20	2019-12-25						2020-02-23			
GH-MOFEF-144544-CS-CQS / Consultancy Services for the Feasibility study for the establishment of two new funds of the Ghana Venture Capital Trust Fund	IDA / 64650	Accelerating entrepreneurship and MSME growth	Post	Consultant Qualification Selection	Open - International		100,000.00	0.00	Under Implementation	2019-11-25	2019-12-13	2019-12-16		2020-01-13	2020-02-14									2020-02-03	2020-02-21	2020-03-09						2020-05-08		
GH-MOFEF-144547-CS-CQS / Consultancy services for the Institutional Review and Preparation and Implementation Support for a Reform Roadmap for Ghana's Venture Capital Trust Fund	IDA / 64650	Accelerating entrepreneurship and MSME growth	Post	Consultant Qualification Selection	Open - International		100,000.00	0.00	Canceled	2019-11-25	2019-12-16			2020-01-13										2020-02-03	2020-03-09						2020-08-06			
GH-MOFEF-158150-CS-QBS / Consultancy services for the Institutional Review and Preparation and Implementation Support for a Reform Roadmap for Ghana's Venture Capital Trust Fund	IDA / 64650	Accelerating entrepreneurship and MSME growth	Post	Quality Based Selection	Open - National		100,000.00	420,000.00	Signed	2020-02-07	2020-04-01	2020-02-28		2020-04-12	2020-04-28			2020-05-10	2020-06-19	2020-06-09	2020-07-28	2020-07-09	2020-08-13	2020-08-13	2020-12-11	2021-08-13								
GH-MOFEF-183261-CS-QCBS / Procurement of Consultancy Services for Benchmarking and Value Proposition Exercise	IDA / 64650	Crowding-in investments: Promoting spatial and industrial planning and development	Post	Quality And Cost-Based Selection	Open - International		205,000.00	0.00	Under Implementation	2020-08-02	2021-03-03	2020-08-23	2021-03-16	2020-10-06	2021-06-18			2020-11-03	2021-10-08	2020-12-03				2021-01-07	2021-02-11						2022-02-11			
GH-MOFEF-200018-CS-CQS / Consultancy Services to Develop Technology Platform for Management of Funds for SMEs	IDA / 64650	Accelerating entrepreneurship and MSME growth	Post	Consultant Qualification Selection	Open - National		300,000.00	637,956.93	Signed	2020-10-23	2020-10-23	2020-11-06	2020-11-03	2020-11-27	2021-02-25									2020-12-18	2021-06-03	2021-01-15	2021-07-23	2024-12-25						
GH-MOFEF-200020-CS-CQS / Recruit a firm to undertake Technical Assistance for SMEs and Strengthening of NBSI Support system for SMEs	IDA / 64650	Accelerating entrepreneurship and MSME growth	Post	Consultant Qualification Selection	Open - National		250,000.00	0.00	Canceled	2020-10-23	2020-10-23	2020-11-06		2020-11-27	2021-03-25									2020-12-18	2021-01-15						2024-12-25			

GH-MOFEF-200022-CS-CQS / Recruitment of a consultant for Outreach & Communications of GCS support for SMEs & the Call for Applications for NBSSI	IDA / 64650	Accelerating entrepreneurship and MSME growth	Post	Consultant Qualification Selection	Open - National	200,000.00	134,984.16	Under Implementation	2020-10-23	2020-10-23	2020-11-13	2020-11-03	2020-12-18	2021-02-25							2021-01-17	2021-09-21	2021-02-21	2021-08-20			
GH-MOFEF-133825-CS-CQS / CONSULTANCY SERVICES TO DEVELOP A STRATEGY AND BUSINESS PLAN FOR GIPC	IDA / 64650	Enabling investments	Post	Consultant Qualification Selection	Open - National	100,000.00	0.00	Canceled	2019-09-19		2019-10-03		2019-10-31								2019-11-21	2019-12-26		2020-06-23			
GH-MOFEF-204933-CS-QCBS / Recruitment of a Consultant to Develop Business Strategy and Plan for Ghana Investment Promotion Centre (GIPC)	IDA / 64650	Enabling investments	Post	Quality And Cost-Based Selection	Open - International	200,000.00	0.00	Under Implementation	2020-11-20	2020-11-20	2020-12-11	2020-11-25	2021-01-15	2021-06-14							2021-02-05	2021-07-14	2021-02-19	2021-03-26	2021-04-30	2021-11-08	
GH-MOFEF-204945-CS-CQS / Recruitment of a Consultant to Develop communication strategy and plan for rebranding of VCTF	IDA / 64650	Accelerating entrepreneurship and MSME growth	Post	Consultant Qualification Selection	Open - National	50,000.00	0.00	Under Implementation	2020-11-20	2021-03-24	2020-12-11	2021-04-01	2021-01-15	2021-07-29							2021-02-05	2021-10-07	2021-03-12	2021-09-08			
GH-MOFEF-204948-CS-CQS / Consultancy Service to Conduct Hr/Staff Skills Audit and Develop a Multi-Year Capacity Building Plan for Venture Capital Trust Fund	IDA / 64650	Accelerating entrepreneurship and MSME growth	Post	Least Cost Selection	Open - National	30,000.00	0.00	Under Implementation	2020-11-20	2021-03-24	2020-12-11	2021-04-01	2021-01-15	2021-07-29							2021-02-05	2021-02-26	2021-04-02	2021-05-07	2021-06-21		
GH-MOFEF-204953-CS-LCS / Recruitment of a Consultant to Conduct Information Communication Technology GAP Analysis for Venture Capital Trust Fund	IDA / 64650	Accelerating entrepreneurship and MSME growth	Post	Least Cost Selection	Open - National	30,000.00	0.00	Under Implementation	2020-11-20	2021-03-24	2020-12-11	2021-04-01	2021-01-15	2021-07-29							2021-02-12	2021-08-20	2021-03-05	2021-09-30	2021-04-09	2021-05-14	2021-06-14
GH-MOFEF-205379-CS-QCBS / Recruitment of a Consultant to Provide Technical Assistance for the formulation of the Ghana Special Economic Zones Policy	IDA / 64650	Crowding-in Investments: Promoting spatial and industrial planning and development	Post	Quality And Cost-Based Selection	Open - International	200,000.00	0.00	Under Implementation	2020-11-23	2021-03-23	2020-12-07	2021-04-01	2021-01-04	2021-06-18							2021-02-01	2021-07-16	2021-02-15	2021-08-13	2021-03-22	2021-04-26	2021-08-19
GH-MOFEF-205397-CS-QCBS / Recruit a Consultant to undertake Site Assessment and Selection Exercise on Ghana's Special Economic Zones & Industrial Park Program	IDA / 64650	Crowding-in Investments: Promoting spatial and industrial planning and development	Prior	Quality And Cost-Based Selection	Open - International	1,200,000.00	0.00	Under Implementation	2020-11-23	2021-03-23	2020-12-14	2021-03-24	2021-01-11	2021-06-30							2021-02-08	2021-07-30	2021-02-22	2021-09-23	2021-03-29	2021-05-03	2021-07-14
GH-MOFEF-205401-CS-QCBS / Recruitment of a Consultant to Design and Manage the Viability Gap Fund	IDA / 64650	Crowding-in Investments: Promoting spatial and industrial planning and development	Post	Quality And Cost-Based Selection	Open - National	120,000.00	0.00	Under Implementation	2020-11-23	2021-04-16	2020-12-07	2021-05-14	2021-01-04								2021-02-01	2021-02-15	2021-03-22	2021-04-26	2021-08-19		
GH-MOFEF-205412-CS-CQS / Consultancy services for Independent Verification Agent to verify the Disbursement Linked Indicators (DLIs) of the Ghana Economic Transformation Project	IDA / 64650	Project management and evaluation	Post	Consultant Qualification Selection	Open - National	80,000.00	0.00	Under Implementation	2020-11-23	2021-03-03	2020-12-07	2021-03-16	2021-01-04									2021-01-18		2021-02-22	2021-05-05		
GH-MOFEF-225290-CS-INDV / Recruit a Consultant to Develop CETP Communication Strategy	IDA / 64650	Project management and evaluation	Post	Consultant Qualification Selection	Open - National	50,000.00	0.00	Pending Implementation	2021-04-19		2021-05-10		2021-06-23									2021-07-14		2021-08-18	2021-09-17		
GH-MOFEF-225295-CS-CQS / Recruit Consultant to Undertake Environmental and Social Safeguards Audit and ESMF for Tema Export Processing Zone	IDA / 64650	Project management and evaluation	Post	Consultant Qualification Selection	Limited	45,000.00	0.00	Under Implementation	2021-04-30	2021-04-16			2021-05-14	2021-06-14								2021-06-13		2021-07-18	2021-09-16		
GH-MOFEF-225297-CS-CQS / Recruit Consultant to Prepare Bill of Materials (BOM) and Supervise Pre and Post Construction Activities	IDA / 64650	Crowding-in Investments: Promoting spatial and industrial planning and development	Post	Consultant Qualification Selection	Limited	180,000.00	328,179.84	Signed	2021-03-24	2021-03-24			2021-04-07	2021-04-09								2021-04-28	2021-06-08	2021-05-26	2021-07-23	2022-01-31	
GH-MOFEF-227838-CS-CQS / RECRUITMENT OF A CONSULTANT TO DEVELOP CORPORATE STRATEGIC DOCUMENTS AND ORGANISATIONAL MANUALS FOR THE OFFICE OF THE REGISTRAR OF COMPANIES (ORC) AND THE REGISTRAR-GENERAL'S DEPARTMENT (RGD) AND FACILITATE THE DECOUPLING OF ORC FROM THE RGD	IDA / 64650	Enabling investments	Post	Consultant Qualification Selection	Open - National	150,000.00	0.00	Under Implementation	2021-04-20	2021-06-18	2021-05-11	2021-06-28	2021-06-24									2021-07-15		2021-08-19	2021-11-17		
GH-MOFEF-227641-CS-CQS / Recruitment of a Consultancy firm to Carry out Institutional Strengthening Assessment and Delivery of a Strategic Plan Framework for NEIP	IDA / 64650	Accelerating entrepreneurship and MSME growth	Post	Consultant Qualification Selection	Open - National	100,000.00	0.00	Under Implementation	2021-04-19	2021-05-06	2021-05-10	2021-06-28	2021-06-23									2021-07-14		2021-08-19	2021-11-27		
GH-MOFEF-229081-CS-CQS / Recruit a Consultancy Firm for digitisation of Ghana Standards Authority (GSA) process and workflows	IDA / 64650	Enabling investments	Post	Consultant Qualification Selection	Limited	150,000.00	0.00	Canceled	2021-04-30	2021-06-18			2021-05-14	2021-07-12								2021-06-13		2021-07-18	2022-01-14		

GH-MOFEF-229174-CS-CQS / Recruit a Local Consultant for preparatory activities for ISO 9001 Certification	IDA / 64650	Enabling investments	Post	Consultant Qualification Selection	Limited			60,000.00	0.00	Pending Implementation	2021-04-30							2021-05-14								2021-06-13	2021-07-18	2022-04-14
GH-MOFEF-240297-CS-CQS / Recruit Consultant to design a comprehensive Technical Assistance program for the ecosystem of Venture Capital Trust Fund.	IDA / 64650	Accelerating entrepreneurship and MSME growth	Post	Consultant Qualification Selection	Limited			50,000.00	0.00	Under Implementation	2021-06-28							2021-07-12								2021-08-11	2021-09-15	2021-11-14
GH-MOFEF-240301-CS-CQS / Recruit Consultant to Prepare Environmental and Social Impact Assessment (ESIA) for the Greater Kumasi Industrial City and Special Economic Zones Project	IDA / 64650	Crowding-in investments: Promoting spatial and industrial planning and development	Post	Consultant Qualification Selection	Open - National			100,000.00	0.00	Under Implementation	2021-06-28	2021-06-28	2021-07-12	2021-06-30	2021-08-16	2021-10-27										2021-09-06	2021-10-11	2022-01-09
GH-MOFEF-240304-CS-CQS / Recruit Consultant to Prepare Resettlement Action Plan (RAP) for the Greater Kumasi Industrial City and Special Economic Zones Project	IDA / 64650	Crowding-in investments: Promoting spatial and industrial planning and development	Post	Consultant Qualification Selection	Open - National			150,000.00	0.00	Under Implementation	2021-06-28	2021-06-28	2021-07-19	2021-06-30	2021-08-23	2021-10-27										2021-09-13	2021-10-18	2022-01-16
GH-MOFEF-240306-CS-LCS / Recruit Consultant to develop Standard Operating Procedures for Ghana Enterprises Agency (GEA)	IDA / 64650	Accelerating entrepreneurship and MSME growth	Post	Least Cost Selection	Open - National			50,000.00	0.00	Under Implementation	2021-06-28	2021-06-28	2021-07-12	2021-06-30	2021-08-16	2021-10-21			2021-09-13	2021-11-12	2021-10-04				2021-11-08	2021-12-13	2022-03-13	
GH-MOFEF-240308-CS-LCS / Recruit Consultant to undertake HR Assessment for the transitioning of the National Board for Small Scale Industries (NBSSI) to Ghana Enterprises Agency (GEA).	IDA / 64650	Accelerating entrepreneurship and MSME growth	Post	Least Cost Selection	Open - National			80,000.00	0.00	Under Implementation	2021-06-28	2021-06-28	2021-07-19	2021-06-30	2021-08-23	2021-10-21			2021-09-20	2021-11-12	2021-10-11				2021-11-15	2021-12-20	2022-04-19	
GH-MOFEF-240309-CS-LCS / Recruit Consultant to undertake Communication and Branding support services for the transitioning of the National Board for Small Scale Industries (NBSSI) to Ghana Enterprises Agency (GEA).	IDA / 64650	Accelerating entrepreneurship and MSME growth	Post	Least Cost Selection	Open - National			65,000.00	0.00	Under Implementation	2021-06-28	2021-06-28	2021-07-19	2021-06-30	2021-08-23	2021-10-21			2021-09-20	2021-11-12	2021-10-11				2021-11-15	2021-12-20	2022-06-18	
GH-MOFEF-240319-CS-CQS / Recruit Consultant to facilitate Investment Promotion Events	IDA / 64650	Crowding-in investments: Recruitment of Consultant to facilitate investment promotion and industrial planning and development	Post	Consultant Qualification Selection	Open - National			50,000.00	0.00	Under Implementation	2021-06-28	2021-06-28	2021-07-19		2021-08-23											2021-09-13	2021-10-18	2022-01-16
GH-MOFEF-240320-CS-CQS / Recruit Consultant to Undertake Baseline Assessment of the Ghana Economic Transformation (GET) Project	IDA / 64650	Project management and evaluation	Post	Consultant Qualification Selection	Limited			70,000.00	0.00	Under Implementation	2021-06-28	2021-06-28			2021-07-12	2021-07-12										2021-08-11	2021-09-15	2021-12-14
GH-MOFEF-242106-CS-QBS / Recruit Consultancy Service to undertake Technical Assistance for High Growth SMEs and Strengthening of GEA Support System for SMEs	IDA / 64650	Accelerating entrepreneurship and MSME growth	Prior	Quality Based Selection	Open - International			4,000,000.00	0.00	Under Implementation	2021-06-30	2021-08-02	2021-07-21	2021-08-11	2021-09-03				2021-10-01	2021-10-31						2021-11-30	2022-01-04	2026-01-03
GH-MOFEF-253839-CS-CQS / Recruit Consultant to Review Bill of Quantities (BQs), designs and Supervision	IDA / 64650	Accelerating entrepreneurship and MSME growth	Post	Consultant Qualification Selection	Limited			65,000.00	0.00	Under Implementation	2021-09-30	2021-10-21			2021-10-14											2021-11-13	2021-12-18	2023-06-11
GH-MOFEF-263193-CS-CQS / Recruitment of Consultant to develop a Five-Year Corporate Strategic Plan for Ghana Free Zone Authority	IDA / 64650	Crowding-in investments: Promoting spatial and industrial planning and development	Post	Consultant Qualification Selection	Open - National			100,000.00	0.00	Pending Implementation	2021-11-30		2021-12-21		2022-02-03											2022-03-05	2022-04-09	2022-07-08
GH-MOFEF-264701-CS-QBS / Recruitment of a Consultant to develop Entrepreneurship Ecosystem, Hub, Benchmarking and Capacity development for NEP	IDA / 64650	Accelerating entrepreneurship and MSME growth	Prior	Quality Based Selection				1,700,000.00	0.00	Pending Implementation	2021-11-29		2021-12-20		2022-02-02				2022-03-02	2022-03-23						2022-04-22	2022-05-27	2024-05-26

INDIVIDUAL CONSULTANTS																				
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
GH-MOFEF-103063-CS-INDV / Consultancy for the Preparation of Environmental and Social Management Framework (ESMF) and Resettlement Policy Framework (RPF)	/	Project management and evaluation	Prior	Individual Consultant Selection	Limited		40,000.00	34,400.00	Under Implementation	2019-02-26		2019-03-03	2019-01-08	2019-03-24	2021-09-29	2019-04-28			2019-06-27	
GH-MOFEF-106986-CS-INDV / Review of National Board for Small Scale Industry (NBSSI) ACT To tailor the functions and objects of the ACT to the vision of conversion of NBSSI into an Authority	/	Accelerating entrepreneurship and MSME growth	Post	Individual Consultant Selection	Limited		50,000.00	0.00	Canceled	2019-04-25		2019-04-30		2019-05-21		2019-06-25			2019-10-23	

GH-MOFEF-106989-CS-INDV / Project Management Training of the core team that will manage and report on the activities.	/	Accelerating entrepreneurship and MSME growth	Post	Individual Consultant Selection	Limited	20,000.00	0.00	Canceled	2019-04-25	2019-04-30	2019-05-21	2019-06-25	2019-12-22					
GH-MOFEF-106993-CS-INDV / Review of NEIP and NBSS Current training manuals, operating procedures for business advisory centres and business resource centres and development of revised curriculum and training content	/	Enabling investments	Post	Individual Consultant Selection	Open	130,000.00	0.00	Canceled	2019-05-06	2019-06-24	2019-07-15	2019-08-19	2020-02-15					
GH-MOFEF-106995-CS-INDV / Implementation Plan and Road Map for the National Entrepreneurship policy	/	Enabling investments	Post	Individual Consultant Selection	Limited	50,000.00	0.00	Pending Implementation	2019-05-07	2019-05-12	2019-06-02	2019-07-07	2020-01-03					
GH-MOFEF-106996-CS-INDV / Review of National Entrepreneurship and Innovation Plan (NEIP) and National Board for Small Scale Industry (NBSSI) M&E systems	/	Enabling investments	Post	Individual Consultant Selection	Limited	60,000.00	0.00	Canceled	2019-05-13	2019-05-18	2019-06-08	2019-07-13	2020-01-09					
GH-MOFEF-106999-CS-INDV / Review of Service Delivery Processes of core Service Departments and develop revised Processes to enhance efficiency.	/	Enabling investments	Post	Individual Consultant Selection	Open	15,000.00	0.00	Canceled	2019-05-21	2019-07-09	2019-07-30	2019-09-01	2020-03-01					
GH-MOFEF-133800-CS-INDV / Consultancy Services to Provide Technical Support for Project Component One: Enabling Investment-Improving the enabling business environment, investment promotion capacity and quality infrastructure support system.	IDA / 64650	Accelerating entrepreneurship and MSME growth	Post	Individual Consultant Selection	Open	120,000.00	1,170.66	Signed	2019-09-19	2020-10-16	2019-10-14	2021-03-02	2019-10-28	2021-03-15	2019-12-02	2021-03-30	2021-11-21	
GH-MOFEF-133813-CS-INDV / Consultancy Service to Provide Technical Support for Project Component Two: Crowding-in Investments-Promoting spatial and industrial planning and development.	IDA / 64650	Crowding-in Investments: Promoting spatial and industrial planning and development	Post	Individual Consultant Selection	Open	120,000.00	4,000.00	Signed	2019-09-19	2020-10-16	2019-10-22	2021-02-11	2019-11-12	2021-03-15	2019-12-10	2021-03-30	2021-11-29	
GH-MOFEF-133819-CS-INDV / Consultancy Services to Provide Technical Support for Project Component Three: Accelerating Entrepreneurship and SME Growth.	IDA / 64650	Enabling investments	Post	Individual Consultant Selection	Open	120,000.00	4,000.00	Signed	2019-09-19	2020-04-07	2019-10-22	2020-06-12	2019-11-05	2020-07-06	2019-12-10	2020-08-27	2021-11-29	
GH-MOFEF-128155-CS-INDV / Consultancy Services for the development of Project Implementation Manual (PIM) of the Ghana Economic Transformation (GET) Project	IDA / 64650	Project management and evaluation	Post	Individual Consultant Selection	Limited	52,250.00	25,000.00	Completed	2019-09-19	2019-06-19	2019-09-24	2019-07-03	2019-10-15	2019-12-03	2019-11-19	2020-02-03	2020-05-17	2020-07-06
GH-MOFEF-144585-CS-INDV / Consultancy Services for the Revision of the Strategic Plan for the National Board for Small Scale Industries (NBSSI) 2018 - 2023	IDA / 64650	Accelerating entrepreneurship and MSME growth	Post	Individual Consultant Selection	Open	100,000.00	50,000.00	Signed	2019-11-06	2019-11-06	2019-12-09	2020-02-18	2020-07-10	2020-02-20	2020-08-14	2020-04-03	2020-11-12	
GH-MOFEF-160140-CS-INDV / Consultancy services for the recruitment of Procurement Specialist	IDA / 64650	Project management and evaluation	Post	Individual Consultant Selection	Open	120,000.00	4,700.00	Signed	2020-02-19	2020-04-07	2020-03-23	2020-06-12	2020-04-13	2020-07-06	2020-05-18	2020-08-27	2022-05-18	
GH-MOFEF-160141-CS-INDV / Consultancy services for the recruitment of Environmental and Social Risk Management Specialist	IDA / 64650	Project management and evaluation	Post	Individual Consultant Selection	Open	120,000.00	4,000.00	Signed	2020-02-19	2020-04-07	2020-03-30	2020-06-12	2020-04-20	2020-07-06	2020-05-25	2020-08-27	2022-05-25	
GH-MOFEF-161038-CS-INDV / Consultant services to develop creative materials and content	IDA / 64650	Accelerating entrepreneurship and MSME growth	Post	Individual Consultant Selection	Limited	3,000.00	0.00	Pending Implementation	2020-02-27	2020-03-03	2020-03-10	2020-03-31	2020-06-29					
GH-MOFEF-167851-CS-INDV / RECRUITMENT OF PROJECT COORDINATOR	IDA / 64650	Project management and evaluation	Post	Individual Consultant Selection	Open	120,000.00	6,500.00	Signed	2020-04-07	2020-04-07	2020-05-17	2020-07-23	2020-06-07	2020-08-19	2020-07-12	2020-08-27	2022-07-02	
GH-MOFEF-172005-CS-INDV / Procurement of Individual Consultant as Grant Manager	IDA / 64650	Accelerating entrepreneurship and MSME growth	Prior	Individual Consultant Selection	Open	40,000.00	4,100.00	Signed	2020-05-13	2021-03-12	2020-07-01	2021-03-19	2020-07-22	2021-03-19	2020-08-26	2021-04-01	2021-02-22	
GH-MOFEF-172009-CS-INDV / Procurement of Grant Accountant	IDA / 64650	Accelerating entrepreneurship and MSME growth	Post	Individual Consultant Selection	Open	12,000.00	2,800.00	Signed	2020-05-13	2020-05-01	2020-07-01	2020-10-07	2020-07-22	2020-11-20	2020-08-26	2021-03-10	2021-02-22	
GH-MOFEF-172011-CS-INDV / Procurement of two Grant Officers	IDA / 64650	Accelerating entrepreneurship and MSME growth	Post	Individual Consultant Selection	Open	30,000.00	1,220.58	Signed	2020-05-13	2020-05-01	2020-07-01	2020-10-07	2020-07-22	2020-11-20	2020-08-26	2021-03-10	2021-02-22	
GH-MOFEF-172013-CS-INDV / Procurement of Monitoring and Evaluation Specialist	IDA / 64650	Accelerating entrepreneurship and MSME growth	Post	Individual Consultant Selection	Open	20,000.00	0.00	Canceled	2020-05-27	2020-07-15	2020-08-05	2020-09-09	2021-03-08					

GH-MOFEF-186397-CS-INDV / Procurement of Individual Consultant for the Development of the Ghana National Accreditation Service Strategic Plan	IDA / 64650	Crowding-in investments: Promoting spatial and industrial planning and development	Post	Individual Consultant Selection	Open	50,000.00	34,460.00	Signed	2020-07-29	2020-08-03	2020-09-16	2020-11-18	2020-10-07	2021-03-15	2020-11-11	2021-05-12	2021-05-10
GH-MOFEF-197534-CS-INDV / Procurement of Monitoring and Evaluation Specialist	IDA / 64650	Project management and evaluation	Post	Individual Consultant Selection	Open	40,000.00	4,500.00	Signed	2020-10-01	2020-09-16	2020-11-19	2021-02-11	2020-12-10	2021-03-15	2021-01-14	2021-03-30	2021-07-13
GH-MOFEF-197535-CS-INDV / Procurement of Recruitment Assistant	IDA / 64650	Project management and evaluation	Post	Individual Consultant Selection	Open	15,000.00	2,700.00	Signed	2020-10-01	2020-10-02	2020-11-19	2021-02-11	2020-12-10	2021-03-15	2021-01-14	2021-03-30	2021-07-13
GH-MOFEF-225275-CS-INDV / Recruitment of Office Manager	IDA / 64650	Project management and evaluation	Post	Individual Consultant Selection	Limited	24,000.00	2,500.00	Signed	2021-03-31	2021-03-23	2021-04-05	2021-06-03	2021-04-26	2021-06-30	2021-05-31	2021-08-06	2023-05-31
GH-MOFEF-225279-CS-INDV / Recruitment of Project Officer for PCU	IDA / 64650	Project management and evaluation	Post	Individual Consultant Selection	Limited	18,000.00	1,621.62	Signed	2021-03-31	2021-03-23	2021-04-05	2021-06-03	2021-04-26	2021-06-30	2021-05-31	2021-08-06	2023-05-31
GH-MOFEF-225281-CS-INDV / Recruitment of Safeguard Assistant	IDA / 64650	Project management and evaluation	Post	Individual Consultant Selection	Limited	18,000.00	1,621.62	Signed	2021-03-31	2021-03-22	2021-04-05	2021-06-03	2021-04-26	2021-06-30	2021-05-31	2021-08-13	2023-05-31
GH-MOFEF-225284-CS-INDV / Recruitment of M & E Assistant	IDA / 64650	Project management and evaluation	Post	Individual Consultant Selection	Limited	18,000.00	2,500.00	Signed	2021-03-31	2021-03-23	2021-04-05	2021-06-03	2021-04-26	2021-06-30	2021-05-31	2021-08-13	2023-05-31
GH-MOFEF-225285-CS-INDV / Recruitment of 2 Project Drivers	IDA / 64650	Project management and evaluation	Post	Individual Consultant Selection	Limited	12,000.00	0.00	Canceled	2021-03-31		2021-04-05		2021-04-26		2021-05-31		2023-05-31
GH-MOFEF-225287-CS-INDV / Recruit a Consultant to Develop and Setup an IT Based Grievance Redress Mechanism Platform	IDA / 64650	Project management and evaluation	Post	Individual Consultant Selection	Limited	85,000.00	85,192.20	Signed	2021-03-24	2021-03-23	2021-03-29	2021-04-27	2021-04-19	2021-08-27	2021-05-24	2021-11-08	2021-07-23
GH-MOFEF-225289-CS-INDV / Recruit a Consultant to Undertake Gender Gap Analysis	IDA / 64650	Project management and evaluation	Post	Individual Consultant Selection	Limited	50,000.00	45,930.00	Signed	2021-04-19	2021-03-22	2021-04-24	2021-04-27	2021-05-15	2021-08-27	2021-06-19	2021-11-08	2021-08-03
GH-MOFEF-225292-CS-INDV / Recruit Consultant to Develop Independent Verification Manual	IDA / 64650	Project management and evaluation	Post	Individual Consultant Selection	Direct	30,000.00	0.00	Under Implementation	2021-03-24	2021-03-26	2021-04-03		2021-04-24		2021-05-29		2021-06-28
GH-MOFEF-229073-CS-INDV / Recruitment of a Consultant to design Technical Assistant program for the Venture Capital Trust Fund (VCTF)	IDA / 64650	Accelerating entrepreneurship and MSME growth	Post	Individual Consultant Selection	Open	50,000.00	0.00	Pending Implementation	2021-04-19		2021-06-07		2021-06-28		2021-08-02		2021-10-01
GH-MOFEF-107004-CS-INDV / Consultancy services for the Setting up of the Economic Transformation Project (ETP) Project Coordinating Unit (PCU)	/	Project management and evaluation	Post	Individual Consultant Selection	Limited	25,000.00	0.00	Canceled	2019-06-11		2019-06-16		2019-07-07		2019-08-11		2019-11-09
GH-MOFEF-107003-CS-INDV / Consultancy services for the Procurement of M&E Expert	/	Project management and evaluation	Post	Individual Consultant Selection	Open	18,000.00	0.00	Canceled	2019-04-16		2019-06-04		2019-06-25		2019-07-30		2020-01-26
GH-MOFEF-259199-CS-INDV / Recruitment of M & E Specialist for Economic Transformation Unit (ETU)	IDA / 64650	Project management and evaluation	Post	Individual Consultant Selection	Limited	54,000.00	0.00	Under Review	2021-10-29		2021-11-03		2021-11-24		2021-12-29		2022-12-29
GH-MOFEF-259204-CS-INDV / Recruitment of IT Expert to support Business Regulatory Reform (BR)	IDA / 64650	Enabling investments	Post	Individual Consultant Selection	Limited	42,000.00	0.00	Pending Implementation	2021-11-29		2021-12-04		2021-12-25		2022-01-29		2023-01-29
GH-MOFEF-262870-CS-INDV / Recruitment of a Legal Adviser to MoTI - BRR	IDA / 64650	Enabling investments	Post	Individual Consultant Selection	Limited	54,000.00	0.00	Pending Implementation	2021-11-29		2021-12-04		2021-12-25		2022-01-29		2023-01-29
GH-MOFEF-262871-CS-INDV / Recruitment of M & E Officer for GEA	IDA / 64650	Accelerating entrepreneurship and MSME growth	Post	Individual Consultant Selection	Limited	20,000.00	0.00	Pending Implementation	2021-11-29		2021-12-04		2021-12-25		2022-01-29		2024-01-29
GH-MOFEF-262872-CS-INDV / Recruitment of Grant Officer for GEA	IDA / 64650	Accelerating entrepreneurship and MSME growth	Post	Individual Consultant Selection	Limited	15,000.00	0.00	Pending Implementation	2021-11-29		2021-12-04		2021-12-25		2022-01-29		2024-01-29
GH-MOFEF-263208-CS-INDV / Recruitment of Research Assistant to support the Business Regulatory Reform (BRR) unit.	IDA / 64650	Enabling investments	Post	Individual Consultant Selection	Limited	24,000.00	0.00	Pending Implementation	2021-11-29		2021-12-04		2021-12-25		2022-01-29		2023-01-29
GH-MOFEF-263211-CS-INDV / Recruitment of Office Assistant to support BRR	IDA / 64650	Enabling investments	Post	Individual Consultant Selection	Limited	18,000.00	0.00	Pending Implementation	2021-11-29		2021-12-04		2021-12-25		2022-01-29		2023-01-29
GH-MOFEF-259202-CS-INDV / Recruitment of Project Officer for GEA - 2	IDA / 64650	Accelerating entrepreneurship and MSME growth	Post	Individual Consultant Selection	Limited	20,000.00	0.00	Under Review	2021-11-29		2021-12-04		2021-12-25		2022-01-29		2024-01-29
GH-MOFEF-263201-CS-INDV / Recruitment of Project Officer for GEA - 3	IDA / 64650	Accelerating entrepreneurship and MSME growth	Post	Individual Consultant Selection	Limited	20,000.00	0.00	Under Review	2021-11-29		2021-12-04		2021-12-25		2022-01-29		2024-01-29

CH-MOFEF-264224-CS-INDV / Recruitment of Project Officer for GEA - 1	IDA / 64650	Accelerating entrepreneurship and MSME growth	Post	Individual Consultant Selection	Limited		20,000.00	0.00	Under Review	2021-11-29		2021-12-04	2021-12-25	2022-01-29	2024-01-29	
--	-------------	---	------	---------------------------------------	---------	--	-----------	------	--------------	------------	--	------------	------------	------------	------------	--