

FEDERAL REPUBLIC OF NIGERIA

18-Months Procurement Plan

General:

Project Information: Nigeria; REDISSE; P159040.

Project Implementation Agency: Nigeria Centre for Disease Control (NCDC)

Date of the Procurement Plan: April 2018

Period covered by this Procurement Plan: April 2018 - November, 2019

I. Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers”, July 2016 (Revised November 2017) (“Procurement Regulations”), the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

II. Bank’s Standard Procurement Documents:

The Bank’s Standard Procurement Documents shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

III. National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own **national open competitive procurement** arrangements as set forth in **Nigeria Public Procurement Act 2007 and the Regulations, 2016**, such arrangements shall be subject to paragraph 5.3 and 5.4 of the Procurement Regulations and the following conditions:

- o There should be no mandatory requirements for inclusion of local experts and firms for the consulting assignments;
- o There should be no exclusive preference based on threshold prescribed in PPA and credit and its Regulations;
- o Negotiations with the lowest evaluated bidder to reduce price in the case of goods, works and non-consulting services where competitive methods have been used shall not be allowed;

- o The fixed budget method shall not be used for goods, works and non-consulting services;
- o Established and approved procurement standards by the government may be used, provided that they are not restrictive

When **other national procurement arrangements** other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

In accordance with paragraph 5.4(c) and 5.5 of the Procurement Regulations, the request for bids/request for proposals/request for quotations document shall require that Bidders/Proposers submitting Bids/Proposals/quotations present a signed acceptance at the time of bidding, to be incorporated in any resulting contracts, confirming application of, and compliance with, the Bank's Anti-Corruption Guidelines, including without limitation the Bank's right to sanction and the Bank's inspection and audit rights. The form of the Letter of Acceptance is attached in Appendix 1.

IV. Prequalification: Applicable (May be applicable at the Federal for high value Consultant Assignments)

V. Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Not Applicable

VI. Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations: Not Applicable

VII. Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods and Works). Not Applicable

Domestic preference is not applicable for National Open Competitive Procurement

VIII. Hands-on Expanded Implementation Support (HEIS) as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations is: Not Applicable

IX. Other Relevant Procurement Information: Not Applicable

X. Threshold for Prior Review, Procurement Approaches and Methods - Goods, Works and Non-Consulting Services

Category	Procurement Approaches and Methods (US\$ millions)		
	Open International	Open National	Request for Quotation (RfQ)
Works, Turnkey, and S&I of Plant and Equipment	≥ 5	< 5	≤ 0.2
Goods, IT, and non-consulting services	≥ 5	<0.5	≤ 0.1

Post Review: All contracts not subject to prior review shall be subject to post review.

XI. Summary of the procurement packages for Goods, Works and Non-Consulting Services:

Sr. No	Contract Description	Implementing Agency	Estimated Cost (US\$)	Review by Bank (Prior / Post)	Market Approach (Open-National / Limited etc.)	Selection Method (RFP, RFB, RFQ, DS etc.)	Evaluation Options (Most Advantageous Bid, BAFO, Rated Criteria etc.)	Procurement Process (Single stage-single envelope etc.)	Prequalification (Yes/No)	Domestic Preference (Yes/No)	Expected date of bid/proposal opening	Expected date of Contract Signature
GOODS												
1	Procurement of Vehicles (12 Nos. 4WD DC; 6Nos. 4WD Veterinary Ambulatory vehicle; 4 Nos. 4WD	NCDC (AH & HH)	3,579,139	Post	Open, National	RFB	Most Advantageous Bid	Single stage-single envelope	No	No	08-10-18	22-10-18

	SUVs; 1No. 20Tonnes Truck; 75 Motorcycle and 175 Tricycle											
2	Procurement of Office Equipment & Furniture for 37 state Vet. Public Health /Epidemiology Offices	NCDC (AH)	198,162	Post	Open, National	RFB	Most Advantageous Bid	Single stage-single envelope	No	No	20-03-19	10-04-19
3	Procurement of Laptops and Internet Modem for Surveillance activities & Non-Android Phones for animal disease informants	NCDC (AH)	97,377	Post	Limited	RfQ	Rated Criteria	Single envelope	No	No	17-09-18	01-10-18
4	Procurement of Lab. Equipt. , Reagents & Consumables and Biosecurity Materials (4Lots)	NCDC (HH)	926,423	Post	Open, National	RFB	Most Advantageous Bid	Single envelope	No	No	08-10-18	22-10-18
5	Procurement of	NCDC (AH)	295,082	Prior	DIR	DIR	Direct Selection	Single envelope	No	No	Nov. 2018	Nov. 2021

	50000/Vial of ARV Vaccine											
6	Procurement of Veterinary Stockpiles for preventable Zoonotic diseases (AH) & Consumable for HEPR Stockpiling (HH) -2 Lots	NCDC (AH &HH)	1,067,868	Post	Open, National	RFB	Most Advantageous Bid	Single envelope	No	No	08-10-18	22-10-18
7	Procurement of Office Furniture/Equipment for Crises Management Centre (AH)	NCDC (AH)	45,015	Post	Limited	RfQ	Rated Criteria	Single envelope	No	No	17-09-18	01-10-18
8	Supply of Office Furniture and Equipment for REDISSE Animal Health Component Office (AH)	NCDC (AH)	75,374	Post	Limited	RfQ	Rated Criteria	Single envelope	No	No	17-09-18	01-10-18
9	Printing of IDSR Guideline	NCDC (HH)	146,787	Post	Limited	RfQ	Rated Criteria	Single envelope	No	No	31-10-18	14-11-18
10	Printing of IDSR Tools	NCDC (HH)	200,164	Post	Limited	RfQ	Rated Criteria	Single envelope	No	No	31-10-18	14-11-18

	(Forms 001,002, 003)											
11	Printing of IDSR Policy	NCDC (HH)	36,393	Post	Limited	RfQ	Rated Criteria	Single envelope	No	No	31-10-18	14-11-18
12	Procurement of Emergency Laboratory reagents and consumables for NRL/CPHL	NCDC (HH)	819,672	Post	Open, National	RFB	Most Advantageous Bid	Single envelope	No	No	08-10-18	22-10-18
13	Procurement of Consumable and IPC Materials (HH)	NCDC (HH)	606,557	Post	Open, National	RFB	Most Advantageous Bid	Single envelope	No	No	08-10-18	22-10-18
14	Supply of Office Furniture and Equipment for REDISSE PCU Office - (HH)	NCDC (HH)	68,508	Post	Limited	RfQ	Most Advantageous Bid	Single envelope	No	No	17-09-18	01-10-18
15	Procurement of Tabs (80), Laptops (35) and 2GB/Month USB Internet Service for step-down training for IDSR for HH	NCDC (HH)	57,172	Post	Limited	RfQ	Rated Criteria	Single envelope	No	No	31-10-18	14-11-18

16	Supply and Installation of 250 KVA Gen. Set and 20 KVAs Solar Panels and Inverters for REDISSE PCU's Office	NCDC (HH)	98,361	Post	Limited	RfQ	Rated Criteria	Single envelope	No	No	17-09-18	01-10-18
Total Goods			8,318,954									
WORKS												
17	Rehabilitation of 7 Nos State Veterinary Public Health/Epidemiology offices - NW ZONE (Kaduna, Katsina, Kano, Jigawa, Kebbi, Zamfara & Sokoto)	NCDC (AH)	110,164	Post	Limited	RfQ	Rated Criteria	Single envelope	No	No	21-01-19	04-02-19
18	Rehabilitation of 6 Nos. State Veterinary Public Health/Epidemiology offices- NE ZONE (Bauchi, Borno,	NCDC (AH)	94,426	Post	Limited	RfQ	Rated Criteria	Single envelope	No	No	21-01-19	04-02-19

	Yobe, Adamawa, Gombe & Taraba)											
19	Rehabilitation of 7 Nos State Veterinary Public Health/Epidemiology offices - NC ZONE (Plateau, Nasarawa, Benue, Niger, Kogi, Kwara & FCT)	NCDC (AH)	110,164	Post	Limited	RfQ	Rated Criteria	Single envelope	No	No	21-01-19	04-02-19
20	Rehabilitation of 6 Nos. State Veterinary Public Health/Epidemiology offices - SW ZONE (Osun, Oyo, Ogun, Ondo, Lagos & Ekiti)	NCDC (AH)	94,426	Limited	Limited	RfQ	Rated Criteria	Single envelope	No	No	21-01-19	04-02-19
21	Rehabilitation of 6 Nos. State Veterinary Public Health/Epidemiology	NCDC (AH)	94,426	Limited	Limited	RfQ	Rated Criteria	Single envelope	No	No	21-01-19	04-02-19

	offices - SS ZONE (Edo, Delta, Bayelsa, Rivers, Cross-Rivers & Akwa-Ibom)											
22	Rehabilitation of 5 Nos. State Veterinary Public Health/Epidemiology offices - SE ZONE (Enugu, Ebonyi, Imo, Anambra & Abia)	NCDC (AH)	78,688	Post	Limited	RfQ	Rated Criteria	Single envelope	No	No	21-01-19	04-02-19
23	Refurbishment of REDISSE Animal Health component office at Headquarter	NCDC (HH)	75,374	Post	Limited	RfQ	Rated Criteria	Single envelope	No	No	21-01-19	04-02-19
24	Renovation and upgrade of 7 Nos. Isolation Centers in NW ZONE (Kaduna, Katsina,	NCDC (HH)	114,754	Post	Limited	RfQ	Rated Criteria	Single envelope	No	No	21-01-19	04-02-19

	Kano, Jigawa, Kebbi, Zamfara & Sokoto)											
25	Renovation and upgrade of 6 Nos. Isolation Centers in NE ZONE (Bauchi, Borno, Yobe, Adamawa, Gombe & Taraba)	NCDC (HH)	98,360	Post	Limited	RfQ	Rated Criteria	Single envelope	No	No	21-01-19	04-02-19
26	Renovation and upgrade of 7 Nos. Isolation Centers in NC ZONE (Plateau, Nasarawa, Benue, Niger, Kogi, Kwara & FCT)	NCDC (HH)	114,754	Post	Limited	RfQ	Rated Criteria	Single envelope	No	No	21-01-19	04-02-19
27	Renovation and upgrade of 6 Nos. Isolation Centers in SW ZONE (Osun, Oyo, Ogun,	NCDC (HH)	98,360	Post	Limited	RfQ	Rated Criteria	Single envelope	No	No	21-01-19	04-02-19

	Ondo, Lagos & Ekiti)											
28	Renovation and upgrade of 6 Nos. Isolation Centers in SS ZONE (Edo, Delta, Bayelsa, Rivers, Cross-Rivers & Akwa-Ibom)	NCDC (HH)	98,360	Post	Limited	RfQ	Rated Criteria	Single envelope	No	No	21-01-19	04-02-19
29	Renovation and upgrade of 5 Nos. Isolation Centres in SE ZONE (Enugu, Ebonyi, Imo, Anambra & Abia)	NCDC (HH)	81,967	Post	Limited	RfQ	Rated Criteria	Single envelope	No	No	21-01-19	04-02-19
30	Supply and Installation of 1No. Incinerator in a selected facility in each of the six geopolitical zones	NCDC (HH)	606,557	Post	Open, National	RFB	Most Advantageous Bid	Single envelope	No	No	04-03-19	25-03-19
Total works			1,870,780									

NON-CONSULTING SERVICES

31	Registration of motorcycles (75 Nos.) and tricycle (175 Nos.) for AH	NCDC (AH)	20,492	Post	Limited	RfQ	Rated Criteria	Single envelope	No	No	18-12-18	02-10-19
32	Registration and Insurance for 9 Nos. 4WD DC vehicles; 2 Nos. 15-Seater Bus; 6 Nos. 4WD Vet. Ambulatory vehicle; 2 Nos. SUVs; and 1No. 20Tonne Truck for AH	NCDC (AH)	266,437	Post	Limited	RfQ	Rated Criteria	Single envelope	No	No	18-12-18	02-10-19
33	Registration and Insurance for 3 Nos. 4WD DC vehicles; 2 Nos. SUVs for HH	NCDC (HH)	93,098	Post	Limited	RfQ	Rated Criteria	Single envelope	No	No	18-12-18	02-10-19
34	Installation of tracking systems in 9 Nos. 4WD DC vehicles; 2 Nos. 15-Seater Bus; 6 Nos. 4WD Vet. Ambulatory vehicle; 2 Nos. SUV for AH	NCDC (AH)	4,049	Post	Limited	RfQ	Rated Criteria	Single envelope	No	No	18-12-18	02-10-19
35	Installation of tracking systems in 3 Nos. 4WD DC vehicles; 2 Nos. SUV for HH	NCDC (HH)	1,066	Post	Limited	RfQ	Rated Criteria	Single envelope	No	No	18-12-18	02-10-19
36	Support for Distribution of	NCDC (AH)	16,393	Post	Limited	RfQ	Rated	Single	No	No	18-12-18	02-10-19

	Office logistic and Lab. Materials to 37 state, NVRI and 10 VTHs						Criteria	envelope				
37	Procurement of courier service logistics for specimen transportation and pre-positioning of supplies	NCDC (HH)	142,043	Post	Limited	RfQ	Rated Criteria	Single envelope	No	No	18-12-18	02-10-19
38	Recruitment of 17 contract/ad hoc staff (AH)	NCDC (AH)	45,246	Post	Limited	RfQ	Rated Criteria	Single envelope	No	No	17-09-18	01-10-18
Total Non-Consulting Services			588,825									

Note: Based on Liberia's specific needs and circumstances, shopping threshold for the purchase of vehicles and fuel may be increased up to US\$500,000.

Thresholds for Prior Review, Selection Approaches and Methods - Consulting Services

Category	Prior Review (US\$ millions)	Short List of National Consultants	
		Consulting Services	Engineering and Construction Supervision
Consultants (Firms)	≥ 0.5	≤ 0.1	≤ 0.2
Individual Consultants	≥ 0.2	n.a.	n.a.

Note: Consultancy services estimated to cost equivalent to US\$ 300,000 and above per contract shall be advertised in the United Nations Development Business (UNDB) online in addition to advertising in national newspaper(s) of wide circulation and/or regional newspaper.

XI. Summary of the procurement packages for Consulting Services -Planned for the first 18 months after project effectiveness):

Sr. No	Contract Description	Implementing Agency	Estimated Cost (US\$)	Review by Bank (Prior/ Post)	Market Approach (Open - International/ National/ etc.)	Selection Method (QCBS, FBS, LCBS, QBS, CQS, DS etc.)	Shortlisting (Yes/ No)	Expected date of bid/ proposal opening	Expected date of Contract Signature
39	Engagement of Individual Consultants from relevant Sectors to develop a National Strategy for ONE Health and Workforce strategy	NCDC	7,026	Post	Limited	INDV	No	15-10-18	29-10-18
40	Recruitment of 3 Consultants to support for 12 months to facilitate NCDC-FETP training and lead redesign of the FETP programme	NCDC	201,836	Prior	Open, National	INDV	No	01-10-18	15-10-18
41	Engagement of 5 Consultants/ Specialists in relevant Thematic Areas to support Project Implementation	NCDC	243,934	Prior	Open, National	INDV	No	01-10-18	22-10-18
42	Consultancy for Branding and corporate	NCDC	197,871	Post	Open, National	CQS	No	15-10-18	29-10-18

	communication including development of risk communication strategies for the REDISSE project								
43	Consultancy to develop project website and project intranet including overhaul and upgrade of NCDC website and development of REDISSE webpages	NCDC	66,953	Post	Open, National	CQS	No	15-10-18	29-10-18
44	Consultancy for Establishing, developing, training, and licensing enterprise management of software for Procurement, Audit and Financial management	NCDC	177,540	Post	Open, National	CQS	No	18-03-19	01-04-19
45	Engagement of a Consultant to provide Safeguard, Waste Management	NCDC	11,689	Post	Limited	INDV	No	15-10-18	29-10-18

	and Grievance Support								
46	Engagement of 2 Individual Consultants to conduct situational analysis and develop a road map for development of laboratory standards	NCDC	9,797	Post	Limited	INDV	No	20-02-19	06-03-19
47	Consultancy to conduct Needs assessment and consensus building for human and animal health information systems to develop a plan and road map for an interconnected real-time system for human and animal health including a development of a technical plan data systems integration	NCDC	80,343	Post	Open, National	CQS	No	20-02-19	06-03-19
48	Consultancy for a National Public Health Laboratory	NCDC	106,749	Post	Open, National	CQS	No	17-04-19	02-05-19

	Needs Assessment								
49	Consultancy to develop strategy and training modules on shipment of samples for diagnosis of) zoonotic and epidemic prone diseases	NCDC	7,065	post	Limited	INDV	No	20-02-19	06-03-19
50	Consultancy for the assessment of isolation units in all the state capitals in the country to identify gaps compared to global best practice and develop minimum standards for isolation practice	NCDC	180,343	Post	Open, National	CQS	No	17-04-19	02-05-19
51	Consultancy for Situational Analysis and Development of a Multi-hazard Plans	NCDC	78,220	Post	Open, National	CQS	No	17-04-19	02-05-19
52	Consultancy to conduct gap analysis of the existing surveillance	NCDC	71,555	Post	Open, National	CQS	No	17-04-19	02-05-19

	system for Transboundary Animal Diseases and zoonotic diseases								
53	Consultancy to conduct the prioritization of TADs and zoonotic diseases. Review and update priority animal diseases TADs	NCDC	48,355	Post	Limited	INDV	No	15-11-18	29-11-18
54	Consultancy to harmonize and develop guidelines, protocols and tools for animal disease surveillance and disease reporting processes	NCDC	64,575	Post	Open, National	CQS	No	17-04-19	02-05-19
55	Consultancy to develop training manual for Surveillance Agents (AH)	NCDC	14,942	Post	Limited	INDV	No	17-04-19	02-05-19
56	Consultancy to identify and develop the GIS Mapping of Hot-spots in human, Wild and Domestic	NCDC	24,104	Post	Limited	INDV	No	17-04-19	02-05-19

	animals interface(AH)								
57	Engagement of 25 Veterinarians as ad hoc staff (AH)	NCDC	196,721	Post	Open, National	INDV	No	15-10-18	29-10-18
58	Engagement of 10 ad-hoc Laboratory Scientists at NRL (HH)	NCDC	61,967	Post	Open, National	INDV	No	15-10-18	29-10-18
59	Consultancy for re-assessment of 37 Veterinary Public Health/ Epidemiology offices, preparation of BOQs and Supervision of Rehabilitation	NCDC	56,429	Post	Open, National	CQS	No	14-11-18	28-11-18
60	Consultancy for re-assessment of 37 Isolation Centers, preparation of BOQs and Supervision of renovation	NCDC	60,656	Post	Open, National	CQS	No	14-11-18	28-11-18
Total Consultancy Services			1,968,670						

Appendix 1

Letter of Acceptance of the World Bank's Anti-Corruption Guidelines and Sanctions Framework

Date: _____

Invitation of Bids/Proposals No. _____

To: _____

We, along with our sub-contractors, sub-consultants, service providers, suppliers, agents (whether declared or not) consultants and personnel, acknowledge and agree to abide by the World Bank's policy regarding Fraud and Corruption (corrupt, fraudulent, collusive, coercive, and obstructive practices), as set out and defined in the World Bank's Anti-Corruption Guidelines¹ in connection with the procurement and execution of the contract (in case of award), including any amendments thereto.

We declare and warrant that we, along our sub-contractors, sub-consultants, service providers, suppliers, agents (whether declared or not), consultants and personnel, are not subject to, and are not controlled by any entity or individual that is subject to, a temporary suspension, early temporary suspension, or debarment imposed by a member of the World Bank Group, including, inter alia, a cross-debarment imposed by the World Bank Group as agreed with other international financial institutions (including multilateral development banks), or through the application of a World Bank Group finding of non-responsibility on the basis of Fraud and Corruption in connection with World Bank Group corporate procurement. Further, we are not ineligible under the laws or official regulations of *[Insert name of Employer as per bidding document]* or pursuant to a decision of the United Nations Security Council.

We confirm our understanding of the consequences of not complying with the World Bank's Anti-Corruption Guidelines, which may include the following:

- a. rejection of our Proposal/Bid for award of contract;
- b. in the case of award, termination of the contract, without prejudice to any other remedy for breach of contract; and
- c. sanctions, pursuant to the Bank's Anti-corruption Guidelines and in accordance with its prevailing sanctions policies and procedures as set forth in the Bank's Sanctions Framework. This may include a public declaration of ineligibility, either indefinitely or for a stated period of time, (i) to be awarded or otherwise benefit from a Bank-financed contract, financially or in any other manner;² (ii) to be a nominated³ sub-

¹*Guidelines on Preventing and Combating Fraud and Corruption in Projects Financed by International Bank for Reconstruction and Development Loans and the International Development Agency Credits and Grants*, dated October 15, 2006, and revised in January 2011 and July 2016, as they may be revised from time to time.

² For the avoidance of doubt, a sanctioned party's ineligibility to be awarded a contract shall include, without limitation, (i) applying for pre-qualification, expressing interest in a consultancy, and bidding, either directly or as a nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider, in respect of such contract, and (ii) entering into an addendum or amendment introducing a material modification to any existing contract.

contractor, consultant, manufacturer or supplier, or service provider of an otherwise eligible firm being awarded a Bank-financed contract; and (iii) to receive the proceeds of any loan made by the Bank or otherwise to participate further in the preparation or implementation of any Bank-financed project.

We understand that we may be declared ineligible as set out above upon:

- a. completion of World Bank Group sanctions proceedings according to its prevailing sanctions procedures;
- b. cross-debarment as agreed with other international financial institutions (including multilateral development banks);
- c. the application of a World Bank Group finding of non-responsibility on the basis of Fraud and Corruption in connection with World Bank Group corporate procurement; or
- d. temporary suspension or early temporary suspension in connection with an ongoing World Bank Group sanctions proceeding.

For avoidance of doubt, the foregoing effects of ineligibility do not extend to a sanctioned firm's or individual's execution of its ongoing Bank-financed contracts (or its ongoing sub-agreements under such contracts) that are not the subject of a material modification, as determined by the Bank.

We shall permit, and shall cause our sub-contractors, sub-consultants, agents (whether declared or not), personnel, consultants, service providers or suppliers, to permit the Bank to inspect⁴ all accounts, records, and other documents relating to the procurement process and/or contract execution (in the case of award), and to have them audited by auditors appointed by the Bank.

We agree to preserve all accounts, records, and other documents (whether in hard copy or electronic format) related to the procurement and execution of the contract.

Name of the Bidder/Consultant: _____

Name of the person duly authorized to sign the Bid/Proposal on behalf of the Bidder/Consultant:

³ A nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider (different names are used depending on the particular bidding document) is one which has been: (i) included by the bidder in its pre-qualification application or bid because it brings specific and critical experience and know-how that allow the bidder to meet the qualification requirements for the particular bid; or (ii) appointed by the Borrower.

⁴ Inspections in this context are usually investigative (i.e., forensic) in nature: they involve fact-finding activities undertaken by the Bank or persons appointed by the Bank to address specific matters related to investigations/audits, such as evaluating the veracity of an allegation of possible Fraud and Corruption, through the appropriate mechanisms. Such activity includes but is not limited to accessing and examining a firm's or individual's financial records and information, and making copies thereof as relevant; accessing and examining any other documents, data, and information (whether in hard copy or electronic format) deemed relevant for the investigation/audit, and making copies thereof as relevant; interviewing staff and other relevant individuals; performing physical inspections and site visits; and obtaining third-party verification of information.

Title of the person signing the Letter: _____

PROCUREMENT PLAN Western Africa : Regional Disease Surveillance Systems Enhancement (REDISSE) Phase II

General Information
Country: Western Africa **Bank's Approval Date of the Original Procurement Plan:** 2018-11-20
Project ID: P159040 **Revised Plan Date(s):** (comma delineated, leave blank if non 2021-11-30)
Project Name: Regional Disease Surveillance Systems Enhancement (REDISSE) Phase II **GPN Date:**
Loan / Credit No: IDA / 59700
Executing Agencies: Nigeria Centre for Disease Control

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Complete					
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual						
REDISSE-CW-RFQ-01 / Rehabilitation of 7 Nos. State Veterinary Public Health/Epidemiology offices - NW ZONE (Kaduna, Katsina, Kano, Jigawa, Kebbi, Zamfara & Sokoto)	IDA / 59700	Component 1: Surveillance and Information Systems	Post	Request for Quotations	Limited	Single Stage - One Envelope				110,164.00	0.00	Canceled																						
REDISSE-CW-RFQ-02 / Rehabilitation of 6 Nos. State Veterinary Public Health/Epidemiology offices - NE ZONE (Bauchi, Borno, Yobe, Adamawa, Gombe & Taraba)	IDA / 59700	Component 1: Surveillance and Information Systems	Post	Request for Quotations	Limited	Single Stage - One Envelope				94,426.00	0.00	Canceled																						
REDISSE-CW-RFQ-03 / Rehabilitation of 7 Nos. State Veterinary Public Health/Epidemiology offices - NC ZONE (Plateau, Nasarawa, Benue, Niger, Kogi, Kwara & FCT)	IDA / 59700	Component 1: Surveillance and Information Systems	Post	Request for Quotations	Limited	Single Stage - One Envelope				110,164.00	0.00	Canceled																						
REDISSE-CW-RFQ-04 / Rehabilitation of 6 Nos. State Veterinary Public Health/Epidemiology offices - SW ZONE (Osun, Oyo, Ogun, Ondo, Lagos & Ekiti)	IDA / 59700	Component 1: Surveillance and Information Systems	Post	Request for Quotations	Limited	Single Stage - One Envelope				94,426.00	0.00	Canceled																						
REDISSE-CW-RFQ-05 / Rehabilitation of 6 Nos. State Veterinary Public Health/Epidemiology offices - SS ZONE (Edo, Delta, Bayelsa, Rivers, Cross-Rivers & Akwa-Ibom)	IDA / 59700	Component 1: Surveillance and Information Systems	Post	Request for Quotations	Open - National	Single Stage - One Envelope				94,426.00	0.00	Canceled																						
REDISSE-CW-RFQ-06 / Rehabilitation of 5 Nos. State Veterinary Public Health/Epidemiology offices - SE ZONE (Enugu, Ebonyi, Imo, Anambra & Abia)	IDA / 59700	Component 1: Surveillance and Information Systems	Post	Request for Quotations	Limited	Single Stage - One Envelope				78,689.00	0.00	Canceled																						
REDISSE-CW-RFQ-07 / Refurbishment of REDISSE Animal Health component office at Headquarter	IDA / 59700	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Request for Quotations	Limited	Single Stage - One Envelope				24,742.00	0.00	Pending Implementation																						
REDISSE-CW-RFQ-08 / Renovation and upgrade of 7 Nos. Isolation Centres in NW ZONE (Kaduna, Katsina, Kano, Jigawa, Kebbi, Zamfara & Sokoto)	IDA / 59700	Component 3: Preparedness and Emergency Response	Post	Request for Quotations	Limited	Single Stage - One Envelope				126,230.00	0.00	Canceled																						
REDISSE-CW-RFQ-09 / Renovation and upgrade of 6 Nos. Isolation Centres in NE ZONE (Bauchi, Borno, Yobe, Adamawa, Gombe & Taraba)	IDA / 59700	Component 3: Preparedness and Emergency Response	Post	Request for Quotations	Limited	Single Stage - One Envelope				108,197.00	0.00	Canceled																						
REDISSE-CW-RFQ-10 / Renovation and upgrade of 7 Nos. Isolation Centres in NC ZONE (Plateau, Nasarawa, Benue, Niger, Kogi, Kwara & FCT)	IDA / 59700	Component 3: Preparedness and Emergency Response	Post	Request for Quotations	Limited	Single Stage - One Envelope				126,230.00	0.00	Canceled																						
REDISSE-CW-RFQ-11 / Renovation and upgrade of 6 Nos. Isolation Centres in SW ZONE (Osun, Oyo, Ogun, Ondo, Lagos & Ekiti)	IDA / 59700	Component 3: Preparedness and Emergency Response	Post	Request for Quotations	Limited	Single Stage - One Envelope				108,197.00	0.00	Canceled																						
REDISSE-CW-RFQ-12 / Renovation and upgrade of 6 Nos. Isolation Centres in SS ZONE (Edo, Delta, Bayelsa, Rivers, Cross-Rivers & Akwa-Ibom)	IDA / 59700	Component 3: Preparedness and Emergency Response	Post	Request for Quotations	Open - National	Single Stage - One Envelope				108,197.00	0.00	Canceled																						
REDISSE-CW-RFQ-13 / Renovation and upgrade of 6 Nos. Isolation Centres in SE ZONE (Enugu, Ebonyi, Imo, Anambra & Abia)	IDA / 59700	Component 3: Preparedness and Emergency Response	Post	Request for Quotations	Limited	Single Stage - One Envelope				108,197.00	0.00	Canceled																						
REDISSE-CW-RFQ-14 / Refurbishment of Redise Animal Health Component Office at Headquarter	IDA / 59700	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Request for Quotations	Limited	Single Stage - One Envelope				24,742.00	0.00	Pending Implementation																						
REDISSE-CW-RFQ-15 / Office partitioning REDISSE-PCU Office	IDA / 59700	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Request for Quotations	Limited	Single Stage - One Envelope				10,557.38	9,320.47	Completed																						

REDSSSE-GDS-RFQ-01 / Procurement of Vehicles- 12 Nos. 4WD DC, 6Nos. 4WD Ambulance, 4 Nos. 4WD SUVs, 75 Motorcycles and 175 Tricycles and 2Nos. 15-seater bus - AH GHN	IDA / 59700	Component 1: Surveillance and Information Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope	3,261,517.00	0.00	Pending Implementation	2018-10-16	2018-10-21	2018-12-02	2019-01-01	2019-02-05	2019-08-04		
REDSSSE-GDS-DIR-1 / Procurement of 200,000 doses/vials of anti-rabies vaccines (ARV)	IDA / 59700	Component 2: Strengthening of Laboratory Capacity	Post	Direct Selection	Direct		295,082.00	0.00	Pending Implementation	2019-01-16	2019-01-21			2019-02-25	2019-08-24		
REDSSSE-GDS-RFQ-13 / Procurement of Equipment for Molecular Diagnostic Laboratory	IDA / 59700	Component 2: Strengthening of Laboratory Capacity	Post	Request for Quotations	Limited	Single Stage - One Envelope	139,036.99	119,502.36	Completed		2019-02-09	2019-03-08		2019-04-06	2019-06-17	2019-10-03	2019-09-17
REDSSSE-GDS-RFQ-14 / Procurement of Laboratory Reagents for LF Emergency Response	IDA / 59700	Component 2: Strengthening of Laboratory Capacity	Post	Request for Quotations	Limited	Single Stage - One Envelope	183,900.62	166,291.48	Completed		2019-02-09	2019-03-11		2019-04-06	2019-06-17	2019-10-03	2019-09-10
REDSSSE-GDS-RFQ-15 / Procurement of Consumables for Rapid Diagnosis of Lassa Fever Emergency Response	IDA / 59700	Component 2: Strengthening of Laboratory Capacity	Post	Request for Quotations	Limited	Single Stage - One Envelope	92,694.42	59,391.08	Completed		2019-02-09	2019-03-12		2019-04-06	2019-06-17	2019-10-03	2019-10-10
NG-NCDC-98247-GO-RFQ / Printing of National Guidelines on Case Management of LF and HC for Virus for the Lassa Fever Emergency Response	IDA / 59700	Component 3: Preparedness and Emergency Response	Post	Request for Quotations	Limited	Single Stage - One Envelope	37,615.50	27,999.97	Completed		2019-02-09	2019-11-01		2019-04-06	2020-02-11	2019-10-03	2020-02-27
NG-NCDC-98248-GO-RFQ / Procurement of Injectable Ribavirin for Lassa Fever Emergency Response (200mg/2ml)	IDA / 59700	Component 2: Strengthening of Laboratory Capacity	Post	Direct Selection	Direct		459,177.05	386,075.88	Completed	2019-02-04	2019-01-21	2019-02-09	2019-01-21	2019-03-16	2019-01-31	2019-09-12	2019-02-04
NG-NCDC-98250-GO-RFQ / Procurement of Ribavirin Tablets for LF Emergency Response	IDA / 59700	Component 2: Strengthening of Laboratory Capacity	Post	Request for Quotations	Limited	Single Stage - One Envelope	24,786.88	0.00	Pending Implementation		2019-02-09			2019-04-06	2019-10-03		
REDSSSE-GDS-RFQ-08 / Supply of Office Furniture for REDSSSE PCU Office-(HH)	IDA / 59700	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Request for Quotations	Limited	Single Stage - One Envelope	113,732.00	73,847.60	Completed		2019-03-16	2019-02-21		2019-05-11	2019-03-15	2019-11-07	2019-04-25
NG-NCDC-104619-GO-RFQ / Office Equipment and IT Equipment - REDSSSE PCU Office	IDA / 59700	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Request for Quotations	Limited	Single Stage - One Envelope	83,253.75	49,708.76	Signed		2019-03-16	2019-02-25		2019-05-11	2019-03-20	2019-11-07	2019-04-30
NG-NCDC-108950-GO-RFQ / Set up Project Intranet including overhaul and upgrade of NCDC website	IDA / 59700	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Request for Quotations	Limited	Single Stage - One Envelope	56,882.00	0.00	Pending Implementation		2019-04-03			2019-05-29	2019-11-25		
NG-NCDC-111659-GO-RFQ / Emergency Procurement - Procure 2000 ltrs disinfectants CID and 1000 ltrs 20 percent alcohol, 185 motorized sprayers, 500 bio-security kits	IDA / 59700	Component 2: Strengthening of Laboratory Capacity	Post	Request for Quotations	Limited	Single Stage - One Envelope	276,229.50	0.00	Pending Implementation		2019-05-16			2019-07-11	2020-01-07		
NG-NCDC-111690-GO-RFQ / Emergency procurement of Animal Health laboratory consumables and equipment	IDA / 59700	Component 2: Strengthening of Laboratory Capacity	Post	Request for Quotations	Limited	Single Stage - One Envelope	188,776.00	0.00	Pending Implementation		2019-05-12			2019-07-07	2020-01-03		
NG-NCDC-142564-GO-RFQ / Procurement of Laboratory Equipments, Reagents and Consumables for NVRI Lab. VDM	IDA / 59700	Component 2: Strengthening of Laboratory Capacity	Post	Request for Quotations	Limited	Single Stage - One Envelope	129,808.94	0.00	Pending Implementation		2019-11-02			2019-12-28	2020-06-25		
NG-NCDC-142566-GO-RFQ / Procurement of Vaccination campaign materials	IDA / 59700	Component 3: Preparedness and Emergency Response	Post	Request for Quotations	Limited	Single Stage - One Envelope	27,505.36	0.00	Pending Implementation		2019-11-01			2019-12-27	2020-06-24		
NG-NCDC-142568-GO-RFQ / Procurement of Dog Collar/Media/Cart and flyers for Anti-Rabies outbreak campaign in four (4) states	IDA / 59700	Component 3: Preparedness and Emergency Response	Post	Request for Quotations	Limited	Single Stage - One Envelope	56,909.84	0.00	Pending Implementation		2019-11-02			2019-12-28	2020-06-25		
NG-NCDC-142570-GO-RFQ / Registration of 12 nos of 4 x 4 Toyota Hilux pick-ups, 2 nos. 2 x 2 Toyota High roof buses, 4 nos. 4 x 4 Toyota Fortuner, 5 nos. 4 x 4 Veterinary Ambulatory Toyota vehicles, 175 nos. Tricycles and 75 nos. Royal Motorcycles.	IDA / 59700	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Request for Quotations	Limited	Single Stage - One Envelope	24,262.00	0.00	Pending Implementation		2019-11-03			2019-12-29	2020-06-26		
NG-NCDC-142573-GO-RFQ / Insurance of project vehicles - 23 Motor vehicles, 175 Tricycles and 75 Motor Cycles.	IDA / 59700	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Request for Quotations	Limited	Single Stage - One Envelope	236,027.09	45,989.81	Completed		2019-10-29	2019-11-01		2019-12-24	2019-12-13	2020-06-21	2019-12-17
NG-NCDC-142577-GO-RFQ / Vehicular Movement Tracking Devices for Project Vehicles	IDA / 59700	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Request for Quotations	Limited	Single Stage - One Envelope	7,540.98	2,518.49	Completed		2019-10-29	2019-11-04		2019-12-24	2019-12-13	2020-06-21	2019-12-16
NG-NCDC-147224-GO-RFQ / Procurement of Commercially Available Yellow Fever Reagents and Commodities for Yellow Fever Laboratory Network.	IDA / 59700	Component 2: Strengthening of Laboratory Capacity	Post	Request for Quotations	Limited	Single Stage - One Envelope	166,854.43	105,105.89	Under Implementation		2019-12-02	2019-12-05		2020-01-27	2020-07-25		

REDSSE-GDS-RFQ-52-2020 / Procure office refreshment consumables and utensils for AHS	IDA / 59700	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Request for Quotations	Limited	Single Stage - One Envelope		18,208.00	0.00	Pending Implementation										2020-11-23							2021-01-18	2021-07-17	
REDSSE-GDS-RFB-01-2020 / Procurement of 78 Project Vehicles: 62 nos. 4x4 double cabin, 15 nos. 2x2 Hospital Ambulances, 7 nos. 4x4 Veterinary Ambulatory vehicles, 3 nos. 2x2WD Bus, 1 nos 4x4 SUV	IDA / 59700	Component 1: Surveillance and Information Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope		5,404,826.00	0.00	Pending Implementation			2020-10-19							2020-10-24			2020-12-05			2021-01-04	2021-02-08	2021-08-07	
REDSSE-GDS-RFQ-55-2020 / Procurement of 310 Laptops and Accessories: 25 nos. 3in1 Projector and 35 nos. Toner - 2 Lots	IDA / 59700	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Request for Quotations	Limited	Single Stage - One Envelope		203,271.00	0.00	Pending Implementation										2020-12-12							2021-02-06	2021-08-05	
REDSSE-GDS-RFQ-40-2020 / Procurement of Laboratory reagents for NVRI and VTH lots	IDA / 59700	Component 2: Strengthening of Laboratory Capacity	Post	Request for Quotations	Limited	Single Stage - One Envelope		237,844.00	0.00	Pending Implementation										2020-10-24							2020-12-19	2021-06-17	
REDSSE-GDS-RFQ-43-2020 / Procurement of Anti-Rabies vaccination campaign materials - 2 Lots	IDA / 59700	Component 3: Preparedness and Emergency Response	Post	Request for Quotations	Limited	Single Stage - One Envelope		301,104.00	0.00	Pending Implementation										2020-10-31							2020-12-26	2021-06-24	
REDSSE-GDS-RFQ-44-2020 / Procurement of Dog collar /medals /card and flyers for anti-rabies vaccination campaign materials - 2 Lots	IDA / 59700	Component 3: Preparedness and Emergency Response	Post	Request for Quotations	Limited	Single Stage - One Envelope		614,037.00	0.00	Pending Implementation										2020-10-31							2020-12-26	2021-06-24	
REDSSE-GDS-RFQ-56-2020 / Procurement of 6 Nos. Laptops, 69 Nos. Small Screen Mobile Devices & Accessories, MOM & Kiosk App including insurance for SORMAS and Office Logistics/Maintenance for 12 Months for HHS - 2 Lots	IDA / 59700	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Request for Quotations	Limited	Single Stage - One Envelope		192,320.00	0.00	Pending Implementation										2020-12-26							2021-02-20	2021-08-19	
REDSSE-GDS-RFQ-01-2021 / Procurement of Laptops and Modems to support FCT Data Clerks	IDA / 59700	Component 1: Surveillance and Information Systems	Post	Request for Quotations	Limited	Single Stage - One Envelope		12,106.00	0.00	Pending Implementation										2021-01-27							2021-03-24	2021-09-20	
REDSSE-GDS-RFB-01-2021 / Procurement of Lassa Fever Stockpiles including Ribavirin injections, Ribavirin Tablets, Personal Protective Wears (PPEs) and Critical Consumables for Outbreak Response - 4 Lots	IDA / 59700	Component 2: Strengthening of Laboratory Capacity	Post	Request for Bids	Open - National	Single Stage - One Envelope		1,102,618.00	0.00	Under Implementation			2021-01-22	2021-01-27	2021-01-27	2021-05-10							2021-03-10		2021-04-09	2021-05-14	2021-11-10		
REDSSE-GDS-DIR-01-2021 / Procurement of Reagents for Molecular Diagnosis of Lassa fever and Yellow fever.	IDA / 59700	Component 2: Strengthening of Laboratory Capacity	Post	Direct Selection	Direct			569,680.00	521,249.45	Signed			2021-02-10	2021-02-09	2021-02-15	2021-02-24											2021-03-22	2021-03-11	2021-09-18
REDSSE-GDS-RFQ-03-2021-HH / Printing of 3000 copies of technical guidelines for all States & other stakeholders.	IDA / 59700	Component 1: Surveillance and Information Systems	Post	Request for Quotations	Limited	Single Stage - One Envelope		19,737.00	17,286.09	Signed										2021-05-29	2021-07-19						2021-07-24	2021-08-04	2022-01-20
REDSSE-GDS-RFQ-04-2021-HH / Printing of 35,000 copies of SOPs for all health facilities in Nigeria	IDA / 59700	Component 1: Surveillance and Information Systems	Post	Request for Quotations	Limited	Single Stage - One Envelope		138,158.00	125,075.43	Signed										2021-05-29	2021-07-19						2021-07-24	2021-08-04	2022-01-20
REDSSE-GDS-RFQ-02-2021-HH / Printing of IDSR reporting forms, Rumor Log, Case investigation form and Contact tracing forms.	IDA / 59700	Component 1: Surveillance and Information Systems	Post	Request for Quotations	Limited	Single Stage - One Envelope		337,145.00	311,369.81	Signed										2021-05-29	2021-07-19						2021-07-24	2021-08-04	2022-01-20
REDSSE-GDS-RFQ-42-2020 / Procure 11 NVA Solar system for 11 Nos NVRI laboratory outstations	IDA / 59700	Component 2: Strengthening of Laboratory Capacity	Post	Request for Quotations	Limited	Single Stage - One Envelope		221,187.00	0.00	Pending Implementation										2020-10-24							2020-12-19	2021-06-17	
REDSSE-GDS-RFB-02-2021-AH/HH / Procurement of Laboratory Reagents, Consumables and Equipment for Animal and Human Health sectors. 3 Lots	IDA / 59700	Component 2: Strengthening of Laboratory Capacity	Post	Request for Bids	Limited	Single Stage - One Envelope		2,796,513.00	0.00	Pending Implementation			2021-09-02										2021-10-19		2021-11-18	2021-12-23	2022-06-21		
REDSSE-GDS-RFQ-01-2021-AH / Procurement of darting guns & accessories, catching tools and sampling materials for wild life disease surveillance - 3 Lots	IDA / 59700	Component 2: Strengthening of Laboratory Capacity	Post	Request for Quotations	Limited	Single Stage - One Envelope		269,460.00	0.00	Pending Implementation										2021-07-31							2021-09-25	2022-03-24	
REDSSE-GDS-RFQ-02-2021-AH / Procure disinfectants to enhance biosecurity measures against ASF and RHD - 2 Lots	IDA / 59700	Component 2: Strengthening of Laboratory Capacity	Post	Request for Quotations	Limited	Single Stage - One Envelope		754,605.00	0.00	Pending Implementation										2021-08-04							2021-09-29	2022-03-28	
REDSSE-GDS-RFQ-03-2021-AH / Procurement of Veterinary Surgical Kits for ad-hoc animal health workers.	IDA / 59700	Component 2: Strengthening of Laboratory Capacity	Post	Request for Quotations	Limited	Single Stage - One Envelope		88,816.00	0.00	Pending Implementation																	2021-08-21	2022-04-14	
REDSSE-GDS-RFQ-04-2021-AH/HH / Procurement of Office Supplies such as 10 Fire Extinguishers, 2 executive chairs, various stationery items, ink cartridges, Beverages, Toiletries etc - 4 Lots	IDA / 59700	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Request for Quotations	Limited	Single Stage - One Envelope		83,509.00	0.00	Pending Implementation										2021-08-10							2021-10-05	2022-04-03	

REDSSE-GDS-RFQ-05-2021-AH/HH / Printing of surveillance and report formats, 4000 copies of NBE strategic Plan, MCM training manuals and SOPs, 200 copies of reviewed/developed curriculum (Advanced and Intermediate), ITSON training manual - 5 lots	IDA / 59700	Component 1: Surveillance and Information Systems	Post	Request for Quotations	Limited	Single Stage - One Envelope		431,433.00		0.00	Pending implementation													2021-08-26					2021-10-21	2022-04-19							
REDSSE-GDS-RFQ-06-2021-HH / Procurement of software for in country project M & E dashboard (including installation and training of Project Staff)	IDA / 59700	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,237.00		0.00	Pending implementation																			2021-09-02			2021-10-28	2022-04-26			
REDSSE-GDS-RFQ-07-2021-AH / Procurement of Generators and Refrigerators for 37 State Veterinary Clinics - 2 lots	IDA / 59700	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Request for Quotations	Limited	Single Stage - One Envelope		39,726.00		0.00	Pending implementation																				2021-08-29			2021-10-24	2022-04-22		
REDSSE-GDS-RFB-03-2021-AH/HH / Procurement of ICT Equipment including 383 Laptops, Video Conferencing, 300 Tablets, Mobile Phones & accessories - 9 lots	IDA / 59700	Component 1: Surveillance and Information Systems	Post	Request for Bids	Limited	Single Stage - One Envelope		1,163,977.00		0.00	Cancelled			2021-07-27						2021-09-12												2021-08-01			2021-10-12	2021-11-16	2022-05-15
REDSSE-GDS-RFQ-10-2021-HH / Procurement of HP or equivalent Laptops & DELL or equivalent Laptops and accessories for NCDC Staff, NRL, SORMAS, Project Staff and NRELTP Students - 2 Lots	IDA / 59700	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Request for Quotations	Limited	Single Stage - One Envelope		459,108.00		0.00	Pending implementation																					2021-08-21			2021-10-16	2022-04-14	
REDSSE-GDS-RFQ-12-2021-HH / Printing of IDSR participants and facilitator manuals for Health Facility Level Training	IDA / 59700	Component 1: Surveillance and Information Systems	Post	Request for Quotations	Limited	Single Stage - One Envelope		91,979.00		0.00	Pending implementation																					2021-08-21			2021-10-16	2022-04-14	
REDSSE-GDS-RFQ-13-2021-HH / Procurement of video conferencing and ICT equipment for the EOC Division and State PHEDCs	IDA / 59700	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Request for Quotations	Limited	Single Stage - One Envelope		587,681.00		0.00	Pending implementation																					2021-09-15			2021-11-10	2022-05-09	
REDSSE-GDS-RFQ-11-2021-HH / Samsung or equivalent Tablets and accessories for SORMAS reporting and Samsung Mobile Phones and accessories for 10 project staff at the PCU.	IDA / 59700	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Request for Quotations	Limited	Single Stage - One Envelope		124,956.00		0.00	Pending implementation																					2021-09-15			2021-11-10	2022-05-09	

NON CONSULTING SERVICES																																						
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion											
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual				
REDSSE-NC-RFQ-01 / Distribution of Office logistics and Lab Materials to 37 states, NVRI and 10 VTHs	IDA / 59700	Component 1: Surveillance and Information Systems	Post	Request for Quotations	Limited	Single Stage - One Envelope		16,393.00		0.00	Pending implementation																					2018-12-05			2019-01-30	2019-07-29		
REDSSE-NC-RFB-02 / Procurement of courier service logistics for specimen transportation and pre-positioning of supplies	IDA / 59700	Component 2: Strengthening of Laboratory Capacity	Post	Request for Bids	Open - National	Single Stage - One Envelope		32,754.00		0.00	Cancelled			2018-11-30								2019-01-16			2019-02-15							2019-03-22	2019-09-18					
REDSSE-NC-RFQ-03 / Support for utility fees for electricity for 12 months - AH	IDA / 59700	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Request for Quotations	Limited	Single Stage - One Envelope		9,836.00		0.00	Pending implementation																						2018-12-05			2019-01-30	2019-07-29	
REDSSE-NC-RFQ-04 / Provision for vehicle maintenance- AH	IDA / 59700	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Request for Quotations	Limited	Single Stage - One Envelope		14,164.00		0.00	Pending implementation																							2018-12-05			2019-01-30	2019-07-29
REDSSE-NC-RFQ-05 / Provision for maintenance services -AH	IDA / 59700	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,934.00		0.00	Pending implementation																							2018-12-05			2019-01-30	2019-07-29
REDSSE-NC-RFQ-06 / Provision for utility fees (water) for 12 months - AH	IDA / 59700	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,967.00		0.00	Pending implementation																							2018-12-05			2019-01-30	2019-07-29
REDSSE-NC-RFQ-07 / Provision for waste management disposal -AH	IDA / 59700	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,639.00		0.00	Pending implementation																							2018-12-05			2019-01-30	2019-07-29
REDSSE-NC-RFQ-01-2020 / Maintenance for Quant Studio 12 flex, Quant Studio 5 flex, and, Maintenance for Magix	IDA / 59700	Component 2: Strengthening of Laboratory Capacity	Post	Request for Quotations	Limited	Single Stage - One Envelope		41,667.00		0.00	Pending implementation																							2020-03-23			2020-03-23	2020-03-23
REDSSE-NC-RFQ-02-2020 / Maintenance for Master center X50	IDA / 59700	Component 2: Strengthening of Laboratory Capacity	Post	Request for Quotations	Limited	Single Stage - One Envelope		13,889.00		0.00	Pending implementation																							2020-03-23			2020-03-23	2020-03-23
REDSSE-NC-RFQ-03-2020 / Procurement of Insurance Policies for 40 nos project Vehicles for EDC's rapid response	IDA / 59700	Component 3: Preparedness and Emergency Response	Post	Request for Quotations	Limited	Single Stage - One Envelope		79,051.00		0.00	Pending implementation																							2020-10-17			2020-12-12	2021-06-10

REDISSE-NCS-Dir-02-2020 / Provide monthly airtime for the CVO's office, project staff, Federal and State Epid. Officers for disease reporting , phone calls and bulk SMS on feedback	IDA / 59700	Component 4: Human Resource Management for Effective Disease Surveillance and Epidemic Preparedness	Post	Direct Selection	Direct			9,859.00	0.00	Pending Implementation				2020-11-02	2020-11-07						2020-12-12	2021-06-10		
REDISSE-NCS-RFQ-06-2020 / Procurement of Transportation Services of materials for disease containment and surveillance to states, VTHs, NVR, LBM	IDA / 59700	Component 3: Preparedness and Emergency Response	Post	Request for Quotations	Limited	Single Stage - One Envelope		34,862.00	0.00	Pending Implementation					2020-11-23						2021-01-18	2021-07-17		
REDISSE-NCS-RFQ-07-2020 / Support for anti rabies vaccination campaign logistics in high risk states	IDA / 59700	Component 3: Preparedness and Emergency Response	Post	Request for Quotations	Limited	Single Stage - One Envelope		273,606.00	0.00	Pending Implementation					2020-11-28						2021-01-23	2021-07-22		
REDISSE-NCS-RFQ-05-2020 / Insurance of vehicles, motorcycles and tricycles for AHS	IDA / 59700	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Request for Quotations	Limited	Single Stage - One Envelope		326,544.00	0.00	Pending Implementation					2020-11-07						2021-01-02	2021-07-01		
REDISSE-NCS-RFQ-08-2020 / Comprehensive insurance of vehicles/Renewal	IDA / 59700	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Request for Quotations	Limited	Single Stage - One Envelope		70,587.00	0.00	Pending Implementation					2021-01-03						2021-02-28	2021-08-27		
REDISSE-NCS-Dir-02-2021- AH / Renewal of office rent for animal health sector for two years	IDA / 59700	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Direct Selection	Direct			65,789.00	0.00	Pending Implementation				2021-08-21	2021-08-26						2021-09-30	2022-03-29		
REDISSE-NCS-RFQ-01-2021- HH / Production of REDISSE Annual Report and Bulletin	IDA / 59700	Component 1: Surveillance and Information Systems	Post	Request for Quotations	Limited	Single Stage - One Envelope		13,158.00	6,721.32	Completed					2021-09-03	2021-08-06					2021-10-29	2021-09-06	2022-04-27	2021-09-13
REDISSE-NCS-RFQ-02-2021- AH/HH / Engagement of Logistics firm for transportation of disease containment materials and health supplies to 36 states, and FCT	IDA / 59700	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Request for Quotations	Limited	Single Stage - One Envelope		205,395.00	0.00	Pending Implementation					2021-09-18						2021-11-13	2022-05-12		
REDISSE-NCS-Dir-01-2021- HH / Renewal of Internet connectivity for NCDC offices, tracker system for project vehicles, Subscription of Mobile Device Manager for 500 devices, Insurance coverage for 500 devices, Project vehicles & assets, and registration of vehicles by VIO - 5 Lots	IDA / 59700	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Direct Selection	Direct			495,132.00	0.00	Pending Implementation				2021-09-06	2021-09-11						2021-10-16	2022-04-14		
REDISSE-NCS-Dir-03-2021 / Installation of 20KVA Generating sets in 27 States EDCs	IDA / 59700	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Direct Selection	Direct			63,111.00	47,625.04	Signed				2021-07-26	2021-07-27	2021-07-31	2021-07-28				2021-09-04	2021-08-09	2022-03-03	

CONSULTING FIRMS																													
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion			
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
REDISSE-CS-CQ5-01 / Consultancy for Branding and corporate communication including development of risk communication strategies for the REDISSE project	IDA / 59700	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Consultant Qualification Selection	Open - National		42,081.00	0.00	Canceled	2018-08-15		2018-09-05		2018-10-19									2018-11-18		2018-12-23		2019-06-21		
REDISSE-CS-CQ5-03 / Consultancy for Establishing, developing, training, and licensing enterprise management of software for Procurement, Audit and Financial management.	IDA / 59700	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Consultant Qualification Selection	Open - National		162,295.00	0.00	Pending Implementation	2018-10-30		2018-11-20		2019-01-03									2019-02-02		2019-03-09		2019-09-05		
REDISSE-CS-INDV-06 / Needs assessment and consensus building for human and animal health information systems to develop a plan and road map for an interconnected real-time system.	IDA / 59700	Component 1: Surveillance and Information Systems	Post	Consultant Qualification Selection	Open - National		69,512.00	0.00	Canceled	2018-10-30		2018-11-20		2019-01-03									2019-02-02		2019-03-09		2019-09-05		
REDISSE-CS-CQ5-04 / Consultancy for a National Public Health Laboratory Needs Assessment	IDA / 59700	Component 2: Strengthening of Laboratory Capacity	Post	Consultant Qualification Selection	Open - National		105,478.00	0.00	Canceled	2018-10-30		2018-11-20		2019-01-03									2019-02-02		2019-03-09		2019-09-05		
REDISSE-CS-CQ5-06 / Consultancy for re-assessment of 37 Veterinary Public Health/ Epidemiology offices, preparation of BODs and Supervision of Rehabilitation	IDA / 59700	Component 1: Surveillance and Information Systems	Post	Consultant Qualification Selection	Open - National		58,230.00	0.00	Canceled	2018-10-22		2018-11-12		2018-12-26									2019-01-25		2019-03-01		2019-08-28		
REDISSE-CS-CQ5-07 / Consultancy for assessment of Isolation Units in State Capitals in the country to identify gaps compared to global best practice and develop minimum standards for Isolation practice.	IDA / 59700	Component 3: Preparedness and Emergency Response	Post	Consultant Qualification Selection	Open - National		61,341.00	0.00	Canceled	2018-10-22		2018-11-12		2018-12-26									2019-01-25		2019-03-01		2019-08-28		

REDISSE-CS-INDV-07 / Consultancy to develop strategy and training modules on shipment of samples for diagnosis of zoonotic and epidemic prone diseases	IDA / 59700	Component 2: Strengthening of Laboratory Capacity	Post	Individual Consultant Selection	Direct		6,628.00	0.00	Cancelled	2018-10-30	2018-11-09	2018-11-30	2019-01-04	2019-07-03					
NG-NCDC-102557-CS-INDV / Terms of Reference for the Deployment of Surge Staff for Lassa Fever Case Management to the Infection Control Centre, Federal Medical Centre, Owo, Ondo State.	IDA / 59700	Component 3: Preparedness and Emergency Response	Post	Individual Consultant Selection	Limited		28,032.79	0.00	Pending Implementation	2019-02-25	2019-03-02	2019-03-23	2019-04-27	2019-10-24					
NG-NCDC-102596-CS-INDV / Terms of Reference for the deployment of surge staff for Lassa Fever Case Management to the Lassa Fever Research Institute, Irua Specialist Teaching Hospital, Edo State.	IDA / 59700	Component 3: Preparedness and Emergency Response	Post	Individual Consultant Selection	Limited		28,032.79	0.00	Pending Implementation	2019-03-04	2019-03-09	2019-03-30	2019-05-04	2019-10-31					
REDISSE-CS-COS-02 / Consultancy to develop project website and development of REDISSE webpages	IDA / 59700	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Individual Consultant Selection	Limited		4,348.00	0.00	Pending Implementation	2019-03-29	2019-04-03	2019-04-24	2019-05-29	2019-11-25					
NG-NCDC-98251-CS-INDV / Hire 3 consultants to support IPC data management and risk communication.	IDA / 59700	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Individual Consultant Selection	Limited		38,360.65	0.00	Pending Implementation	2019-02-07	2019-02-12	2019-03-05	2019-04-09	2019-10-06					
NG-NCDC-108831-CS-INDV / Hiring of Social Safeguards Consultant for initial 90 days and renewable for maximum of 120 days.	IDA / 59700	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Individual Consultant Selection	Limited		24,799.00	14,173.80	Completed	2019-04-04	2019-04-11	2019-04-09	2019-10-17	2019-04-30	2019-11-14	2019-06-04	2020-02-03	2019-12-01	2020-09-25
NG-NCDC-108837-CS-INDV / Hiring of Environmental Safeguards Consultant for initial 90 days and renewable for maximum of 120 days.	IDA / 59700	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Individual Consultant Selection	Limited		24,799.00	8,864.46	Completed	2019-04-04	2019-04-11	2019-04-09	2019-10-17	2019-04-30	2019-11-18	2019-06-04	2020-01-21	2019-12-01	2020-11-20
NG-NCDC-111680-CS-INDV / Hiring of Junior and Mid-level Adhoc Support staff	IDA / 59700	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Individual Consultant Selection	Limited		51,541.00	0.00	Pending Implementation	2019-05-15	2019-05-20	2019-06-10	2019-07-15	2020-01-11					
NG-NCDC-111694-CS-INDV / Hiring of an Administrative officer to support the Project Coordinator	IDA / 59700	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Individual Consultant Selection	Limited		13,800.00	1,354.76	Completed	2019-04-24	2020-03-01	2019-04-29	2020-03-17	2019-05-20	2020-03-20	2019-06-24	2020-04-01	2019-12-21	2021-09-06
NG-NCDC-121477-CS-CDS / Engagement of a Consultant for Biomedical Engineering Support to ensure equipment functionality	IDA / 59700	Component 2: Strengthening of Laboratory Capacity	Post	Direct Selection	Direct		9,285.25	0.00	Under Implementation	2019-06-28	2019-03-24	2019-07-08	2019-09-11	2020-03-09					
NG-NCDC-127508-CS-INDV / Extension/Review of the Procurement Consultant's Contract for 264 days in 12 calendar months	IDA / 59700	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Individual Consultant Selection	Direct		60,309.00	47,591.16	Completed	2019-08-16	2019-04-25	2019-08-26	2019-04-25	2019-09-16	2019-04-27	2019-10-21	2019-04-30	2020-04-18	2020-07-02
NG-NCDC-147259-CS-INDV / Engagement of SOMAS Implementation Support Officer one each in Taraba State and Delta State.	IDA / 59700	Component 1: Surveillance and Information Systems	Post	Individual Consultant Selection	Limited		23,606.56	0.00	Pending Implementation	2019-12-02	2019-12-07	2019-12-28	2020-02-01	2020-07-30					
REDISSE-CS-INDV-01-2020 / Hiring of Data Management, Entry and Processing Officer (Procurement)	IDA / 59700	Component 4: Human Resource Management for Effective Disease Surveillance and Epidemic Preparedness	Post	Individual Consultant Selection			7,353.00	0.00	Under Implementation	2020-03-23	2020-03-02	2020-03-23	2020-03-23	2020-03-23	2020-03-23				
REDISSE-CS-INDV-02-2020 / Hiring of 28 personnel connect centre response team (4 Supervisors, 20 call agents, 2 IT support and 2 Laboratory Data Management/Communication officer)	IDA / 59700	Component 4: Human Resource Management for Effective Disease Surveillance and Epidemic Preparedness	Post	Individual Consultant Selection			80,556.00	0.00	Under Implementation	2020-03-23	2020-04-03	2020-03-23	2020-03-23	2020-03-23	2020-03-23				
REDISSE-CS-INDV-03-2020 / Engagement of Consultant for Architectural designs and BODs for Construction of 5 nos. New Treatment Centre with 40 beds patient carrying capacity	IDA / 59700	Component 4: Human Resource Management for Effective Disease Surveillance and Epidemic Preparedness	Post	Individual Consultant Selection			41,667.00	0.00	Under Implementation	2020-04-08	2020-04-07	2020-04-08	2020-04-08	2020-04-08	2020-04-08				
REDISSE-CS-INDV-05-2020 / Engagement of 50 additional ad-hoc Veterinarians/animal health worker for state with inadequate Veterinary human resources for the Animal Health Sector of the REDISSE Project.	IDA / 59700	Component 4: Human Resource Management for Effective Disease Surveillance and Epidemic Preparedness	Post	Individual Consultant Selection	Open		583,334.00	0.00	Under Implementation	2020-08-03	2020-11-30	2020-09-21	2020-10-12	2020-11-16	2021-05-15				
REDISSE-CS-INDV-06-2020 / Engagement of 2 ad-hoc Procurement Officers for AHS	IDA / 59700	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Individual Consultant Selection	Open		13,334.00	0.00	Pending Implementation	2020-08-10	2020-09-28	2020-10-19	2020-11-23	2021-05-22					
REDISSE-CS-INDV-10-2020 / Procurement Consultant Extension of consultancy to support activities of REDISSE for 1 year	IDA / 59700	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Individual Consultant Selection	Direct		49,361.00	0.00	Under Review	2020-08-24	2020-05-06	2020-09-03	2020-09-24	2020-10-29	2021-04-27				

REDSSE-CS-INDV-11-2020 / Engagement of Two Procurement Consultants for 1 Year	IDA / 59700	Component 3: Preparedness and Emergency Response	Prior	Individual Consultant Selection	Open		53,685.00	0.00	Canceled	2020-10-05	2020-11-30	2020-11-23	2020-12-14	2021-01-18	2021-07-17			
REDSSE-CS-INDV-14-2020 / Engage a consultant to carry out need assessment of NVRI outstations and VTH Laboratories	IDA / 59700	Component 2: Strengthening of Laboratory Capacity	Post	Individual Consultant Selection	Open		27,528.00	0.00	Under Implementation	2020-10-19	2020-09-28	2020-12-07	2020-12-28	2021-02-01	2021-07-31			
REDSSE-CS-INDV-16-2020 / Engage a consultant to develop a National Integrated Preparedness Plans (IPP) for TADs and emerging and reemerging animal diseases	IDA / 59700	Component 3: Preparedness and Emergency Response	Post	Individual Consultant Selection	Limited		14,104.00	0.00	Canceled	2020-10-26	2020-03-25	2020-10-31	2020-11-21	2020-12-26	2021-06-24			
REDSSE-CS-INDV-04-2020 / Engagement of 2 ad-hoc Drivers for AHS	IDA / 59700	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Individual Consultant Selection	Open		5,334.00	0.00	Canceled	2020-08-10		2020-09-28	2020-10-19	2020-11-23	2021-05-22			
REDSSE-CS-INDV-08-2020 / Engagement of an ad-hoc MSE Officer for AHS	IDA / 59700	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Individual Consultant Selection	Open		6,667.00	0.00	Canceled	2020-08-10		2020-09-28	2020-10-19	2020-11-23	2021-05-22			
REDSSE-CS-INDV-07-2020 / Engagement of 2 ad-hoc Store Officers for AHS	IDA / 59700	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Prior	Individual Consultant Selection	Open		13,334.00	0.00	Canceled	2020-08-10		2020-09-28	2020-10-19	2020-11-23	2021-05-22			
REDSSE-CS-INDV-13-2020 / Engagement of 1 Team Assistant to Support the Project Coordinator	IDA / 59700	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Individual Consultant Selection	Limited		7,895.00	7,285.98	Signed	2020-11-09	2020-11-20	2020-11-14	2021-01-13	2020-12-05	2021-02-19	2021-01-09	2021-02-24	2021-07-08
REDSSE-CS-INDV-20-2020 / Engagement of an ad-hoc MSE Officer for AHS	IDA / 59700	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Individual Consultant Selection	Limited		7,895.00	0.00	Under Implementation	2020-11-09	2020-02-04	2020-11-14	2020-12-05	2021-01-09	2021-07-08			
REDSSE-CS-INDV-21-2020 / Engagement of 2 ad-hoc Drivers for AHS	IDA / 59700	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Individual Consultant Selection	Limited		5,334.00	0.00	Under Review	2020-11-11	2020-02-04	2020-11-16	2020-12-07	2021-01-11	2021-07-10			
REDSSE-CS-INDV-12-2020 / Engagement of 2 Monitoring and Evaluation Assistants to support REDSSE II and COPREP implementation Process at the PCU	IDA / 59700	Component 3: Preparedness and Emergency Response	Post	Individual Consultant Selection	Open		15,790.00	0.00	Canceled	2020-10-12		2020-11-30	2020-12-21	2021-01-25	2021-07-24			
REDSSE-CS-INDV-22-2020 / Engagement of 2 Monitoring and Evaluation Assistants to support REDSSE II and COPREP implementation Process at the PCU	IDA / 59700	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Individual Consultant Selection	Limited		15,790.00	14,571.96	Signed	2020-11-12	2020-11-25	2020-11-17	2020-12-23	2020-12-08	2021-02-23	2021-01-12	2021-03-01	2021-07-11
REDSSE-CS-INDV-18-2020 / Engagement of 2 ad-hoc Store Officers for AHS	IDA / 59700	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Individual Consultant Selection	Limited		13,334.00	0.00	Under Implementation	2020-11-09	2020-02-04	2020-11-14	2020-12-05	2021-01-09	2021-07-08			
REDSSE-CS-INDV-19-2020 / Engagement of 2 ad-hoc Procurement Officers for AHS	IDA / 59700	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Individual Consultant Selection	Limited		13,334.00	0.00	Under Implementation	2020-11-09	2020-02-04	2020-11-14	2020-12-05	2021-01-09	2021-07-08			
REDSSE-CS-INDV-17-2020 / Engagement of Logistics Management Information System Officers for the WCD Supply Chain for a period of 12 months	IDA / 59700	Component 4: Human Resource Management for Effective Disease Surveillance and Epidemic Preparedness	Post	Individual Consultant Selection	Limited		7,895.00	7,285.98	Signed	2020-11-18	2020-10-13	2020-11-23	2021-01-13	2020-12-14	2021-02-12	2021-01-18	2021-02-24	2021-07-17
REDSSE-CS-CDS-01-2020 / Engage a Vulnerability Risk Assessment Mapping (VRAM) Data Analyst	IDA / 59700	Component 3: Preparedness and Emergency Response	Post	Direct Selection	Direct		4,556.00	4,211.68	Completed	2020-11-18	2020-11-27	2020-11-28	2021-01-13		2021-02-01	2021-02-25	2021-07-31	2021-05-11
REDSSE-CS-INDV-09-2020 / Engagement of 4 nos. Technical Assistants/Consultants for operational management of NFELP	IDA / 59700	Component 4: Human Resource Management for Effective Disease Surveillance and Epidemic Preparedness	Post	Individual Consultant Selection	Limited		94,667.00	0.00	Under Implementation	2020-11-25	2020-02-18	2020-11-30	2020-12-21	2021-01-25	2021-07-24			
REDSSE-CS-CDS-03-2020 / Support to 2 Research teams for Nigeria COVID-19 Consortium of Rapid Diagnostic Test (RDTs) Kits for COVID-19 in Nigeria.	IDA / 59700	Component 2: Strengthening of Laboratory Capacity	Post	Direct Selection	Direct		52,632.00	0.00	Under Implementation	2020-11-25	2021-01-07	2020-12-05		2021-02-08	2021-08-07			
REDSSE-CS-INDV-26-2020 / Engagement of a National Consultant to Develop National Public Health Workforce Strategy	IDA / 59700	Component 4: Human Resource Management for Effective Disease Surveillance and Epidemic Preparedness	Post	Individual Consultant Selection	Limited		15,210.00	0.00	Canceled	2020-12-07	2020-12-01	2020-12-12	2021-01-02	2021-02-06	2021-08-05			
REDSSE-CS-CDS-04-2020 / Engagement of advocacy and communications consultant for 12 Months	IDA / 59700	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Direct Selection	Direct		22,516.00	21,857.94	Signed	2020-12-07	2020-12-01	2020-12-17	2021-01-18		2021-02-20	2021-03-01	2021-08-19	
REDSSE-CS-INDV-23-2020 / Engagement of a consultant to develop National Integrated Preparedness Plans (IPP) for TADs and emerging and reemerging animal diseases	IDA / 59700	Component 3: Preparedness and Emergency Response	Post	Individual Consultant Selection	Limited		14,104.00	0.00	Under Implementation	2020-12-07	2020-03-25	2020-12-12	2021-01-02	2021-02-06	2021-08-05			

REDISSE-CS-INDV-25-2020 / Engagement of a consultant for 2 months to develop database of all veterinarians and para-veterinarians	IDA / 59700	Component 4: Human Resource Management for Effective Disease Surveillance and Epidemic Preparedness	Post	Individual Consultant Selection	Limited	14,484.00	0.00	Under Implementation	2020-12-07	2020-11-14	2020-12-12		2021-01-02		2021-02-06		2021-08-05	
REDISSE-CS-INDV-24-2020 / Engagement of a consultant to conduct gap analysis for the existing animal diseases surveillance systems for zoonotic and non-zoonotic diseases	IDA / 59700	Component 1: Surveillance and Information Systems	Post	Individual Consultant Selection	Limited	14,953.00	0.00	Pending Implementation	2020-12-07		2020-12-12		2021-01-02		2021-02-06		2021-08-05	
REDISSE-CS-INDV-15-2020 / conduct 2 problem oriented research and studies on TADS - major zoonotic disease outbreaks towards scientific publications.	IDA / 59700	Component 2: Strengthening of Laboratory Capacity	Post	Individual Consultant Selection	Open	132,369.00	0.00	Pending Implementation	2020-10-26		2020-12-14		2021-01-04		2021-02-08		2021-08-07	
REDISSE-CS-CDS-01-2021 / Data Management, Entry and Processing Officer (Procurement): Extension of consultancy to support activities of REDISSE for 1 year	IDA / 59700	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Direct Selection	Direct	7,895.00	7,250.76	Signed	2021-01-25	2021-01-22	2021-02-04	2021-01-25		2021-04-10	2021-01-01	2021-10-07		
REDISSE-CDS-19-02 / Procurement of Flexible Accounting Software	IDA / 59700	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Direct Selection	Direct	26,316.00	29,837.59	Signed	2021-01-25	2019-12-05	2021-02-04	2020-02-05		2021-04-10	2021-02-01	2021-10-07		
REDISSE-CS-CDS-02-2021 / Engagement of a consultant for the Preparation of an Environmental and Social Management Plan (ESMP) for the Construction of Infectious Disease (COVID-19) Treatment Centre at the Aminu Kano Teaching Hospital, Kano	IDA / 59700	Component 3: Preparedness and Emergency Response	Post	Direct Selection	Direct	13,050.00	12,131.48	Signed	2021-02-10	2021-02-10	2021-02-20	2021-01-27		2021-04-26	2021-02-16	2021-10-23		
REDISSE-CS-CDS-03-2021 / Engagement of a consultant for the Preparation of Environmental and Social Management Plans (ESMPs) for the Construction of Infectious Disease (COVID-19) Treatment Centre at the University of Port Harcourt Teaching Hospital, (UPTH)	IDA / 59700	Component 3: Preparedness and Emergency Response	Post	Direct Selection	Direct	12,787.00	0.00	Under Implementation	2021-02-11	2021-02-10	2021-02-21	2021-01-27		2021-04-27		2021-10-24		
REDISSE-CS-CDS-04-2021 / Engagement of a consultant for the Preparation of Environmental and Social Management Plans (ESMPs) for the Construction of Infectious Disease (COVID-19) Treatment Centre at the Lagos University Teaching Hospital, (LUTH)	IDA / 59700	Component 3: Preparedness and Emergency Response	Post	Direct Selection	Direct	12,787.00	0.00	Under Implementation	2021-02-12	2021-02-10	2021-02-22			2021-04-28		2021-10-25		
REDISSE-CS-CDS-05-2021 / Engagement of a consultant for the Preparation of an Environmental and Social Management Plan (ESMP) for the Construction of Infectious Disease (COVID-19) Treatment Centre at the University of Nigeria Teaching Hospital (UNTH), Enugu	IDA / 59700	Component 3: Preparedness and Emergency Response	Post	Direct Selection	Direct	12,787.00	11,886.83	Signed	2021-02-13	2021-02-10	2021-02-23	2021-01-27		2021-04-29	2021-02-12	2021-10-26		
REDISSE-CS-CDS-06-2021 / Engagement of a consultant for the Preparation of an Environmental and Social Management Plan (ESMP) for the Construction of Infectious Disease (COVID-19) Treatment Centre at the University of Ilorin Teaching Hospital, Kwara State	IDA / 59700	Component 3: Preparedness and Emergency Response	Post	Direct Selection	Direct	12,787.00	0.00	Under Implementation	2021-02-14	2021-02-10	2021-02-24			2021-04-30		2021-10-27		
REDISSE-CS-INDV-01-2021- HH / SORMAS Surveillance Support Officer's Re-Engagement	IDA / 59700	Component 1: Surveillance and Information Systems	Post	Individual Consultant Selection	Direct	360,000.00	324,187.42	Signed	2021-04-27	2021-04-23	2021-05-07	2021-04-26	2021-05-28	2021-04-30	2021-07-02	2021-04-30	2021-12-29	
REDISSE-CS-INDV-02-2021- HH / SORMAS Data Officers and Clerks Re-Engagement	IDA / 59700	Component 1: Surveillance and Information Systems	Post	Individual Consultant Selection	Direct	150,000.00	123,570.16	Signed	2021-04-27	2021-04-23	2021-05-07	2021-04-26	2021-05-28	2021-04-30	2021-07-02	2021-04-30	2021-12-29	
REDISSE-CS-INDV-03-2021- HH / SORMAS IT Experts, Operations manager and Admin Support Re-Engagement	IDA / 59700	Component 1: Surveillance and Information Systems	Post	Individual Consultant Selection	Direct	100,000.00	68,971.93	Signed	2021-04-27	2021-04-23	2021-05-07	2021-04-26	2021-05-28	2021-04-30	2021-07-02	2021-04-30	2021-12-29	
REDISSE-CS-INDV-04-2021- HH / ENGAGEMENT OF SNOS LABORATORY STAFF TO SUPPORT DISEASE DIAGNOSIS AT THE NATIONAL REFERENCE LABORATORY (NRL), GADUWA.	IDA / 59700	Component 2: Strengthening of Laboratory Capacity	Post	Individual Consultant Selection	Limited	65,158.00	0.00	Under Implementation	2021-05-17	2021-05-04	2021-05-22		2021-06-12		2021-07-17		2022-01-13	
REDISSE-CS-INDV-05-2021- HH / Engagement of a Consultant to conduct assessment of the current situation of community-based surveillance in Nigeria & develop National CBS Strategic Plan.	IDA / 59700	Component 1: Surveillance and Information Systems	Post	Individual Consultant Selection	Limited	7,487.00	6,876.14	Completed	2021-05-24	2021-06-07	2021-05-29	2021-08-16	2021-06-19	2021-08-31	2021-07-24	2021-09-01	2022-01-20	2021-10-22

REDISSE-CS-INDV-06-2021-HH / Engagement of individual consultants to: Facilitate stakeholders review & draft NBE strategic plan; Develop Math modeling software; Conduct assessment of REDISSE 2019-2020; Develop National Public Health Workforce Strategy; Midterm Review in Nigeria	IDA / 59700	Component 4: Human Resource Management for Effective Disease Surveillance and Epidemic Preparedness	Post	Individual Consultant Selection	Limited	79,519.00	16,612.17	Signed	2021-10-04	2021-07-23	2021-10-09	2021-07-26	2021-10-30	2021-07-30	2021-12-04	2021-09-01	2022-06-02
REDISSE-CS-INDV-07-2021-HH / Engagement of 8 ad-hoc technical staff for CPHL 2 Technical officers for state engagement, 15 connect centre agents; 1 technical assistant to PCU; 20 adhoc lab scientists for NRL; 4 consultants for NCDC/NFELTP training unit.	IDA / 59700	Component 4: Human Resource Management for Effective Disease Surveillance and Epidemic Preparedness	Post	Individual Consultant Selection	Limited	377,684.00	0.00	Under implementation	2021-10-13	2021-08-04	2021-10-18		2021-11-08		2021-12-13		2022-06-11
REDISSE-CS-INDV-08-2021-HH / Renewal of contracts for 1no. Social Safeguards and 1no. Environmental Safeguards Consultants and 3 Months Addendum to contract for Procurement Consultant.	IDA / 59700	Component 4: Human Resource Management for Effective Disease Surveillance and Epidemic Preparedness	Post	Individual Consultant Selection	Limited	138,835.00	43,815.33	Signed	2021-08-18	2021-10-08	2021-08-23	2021-10-18	2021-09-13	2021-10-29	2021-10-18	2021-11-01	2022-04-16
REDISSE-CS-INDV-09-2021HH / Engagement of 2 Procurement Consultants to support REDISSEII & CoPREP Projects	IDA / 59700	Component 4: Human Resource Management for Effective Disease Surveillance and Epidemic Preparedness	Post	Individual Consultant Selection	Limited	78,720.00	0.00	Under implementation	2021-07-26	2021-07-23	2021-07-31	2021-07-27	2021-08-21		2021-09-25		2022-03-24
REDISSE-CS-INDV-10-2021-HH / Engagement of individual consultants to: 1.facilitate stakeholders table review & draft NBE strategic plan; 2.develop Math modeling software /build capacity of 15 key staff; 3.conduct beneficiary assessment of REDISSE 2019-2020.	IDA / 59700	Component 4: Human Resource Management for Effective Disease Surveillance and Epidemic Preparedness	Post	Individual Consultant Selection	Limited	59,036.00	0.00	Pending implementation	2021-10-18		2021-10-23		2021-11-13		2021-12-18		2022-06-16
REDISSE-CS-INDV-11-2021-HH / Engagement of 8 ad-hoc technical staff for CPHL 2 Technical officers for state engagement; 1 technical assistant to PCU; 20 adhoc lab scientists for NRL; 4 consultants for NCDC/NFELTP training unit.	IDA / 59700	Component 4: Human Resource Management for Effective Disease Surveillance and Epidemic Preparedness	Post	Individual Consultant Selection	Limited	320,210.00	0.00	Pending implementation	2021-10-18		2021-10-23		2021-11-13		2021-12-18		2022-06-16
REDISSE-CS-INDV-01-2021-AH / Engagement of additional 32 veterinary officers for states with inadequate Veterinary human resources for 12 months.	IDA / 59700	Component 4: Human Resource Management for Effective Disease Surveillance and Epidemic Preparedness	Post	Individual Consultant Selection	Direct	327,805.00	0.00	Under implementation	2021-10-24	2021-10-07	2021-11-03		2021-11-24		2021-12-29		2022-06-27
REDISSE-CS-INDV-12-2021-HH / Engagement of Two (2) Administrative Assistants to the PCU.	IDA / 59700	Component 4: Human Resource Management for Effective Disease Surveillance and Epidemic Preparedness	Post	Individual Consultant Selection	Limited	14,634.00	14,501.52	Signed	2021-10-25	2021-10-07	2021-10-30	2021-10-08	2021-11-20	2021-10-27	2021-12-25	2021-11-01	2022-06-23
REDISSE-CS-INDV-13-2021-HH / Engagement of Logistics Management Information System Officer for the NCDC Supply Chain for a period of 12 months	IDA / 59700	Component 4: Human Resource Management for Effective Disease Surveillance and Epidemic Preparedness	Post	Individual Consultant Selection	Limited	7,318.00	0.00	Pending implementation	2021-10-11		2021-10-16		2021-11-06		2021-12-11		2022-06-09