

## PROCUREMENT PLAN (Textual Part)

**Project information:** [Kenya] [Kenya Marine Fisheries Development] [P-163980]

**Project Implementation agency:** [Ministry of Agriculture, Livestock and Fisheries Development]

**Date of the Procurement Plan:** [December 2017]

**Period covered by this Procurement Plan:** [December 2017 - December 2018]

### Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

**The Bank’s Standard Procurement Documents:** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements:** In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in Part IX, Article 96 of the Public Procurement & Asset Disposal Act 2015 and the associated Regulations, , such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

- *The request for bids/proposals document shall require that bidders/Proposers submitting Bids/Proposals present a signed acceptance at the time of bidding, to be incorporated in any resulting contracts, confirming application of, and compliance with,*

*the Bank's Anti-Corruption Guidelines, including without limitation the Bank's right to sanction and the Bank's inspection and audit rights;*

- *The rights for the Bank to review procurement documentation and activities;*

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

**Leased Assets** as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. *"Not Applicable"*

**Procurement of Second Hand Goods** as specified under paragraph 5.11 of the Procurement Regulations - is allowed for those contracts identified in the Procurement Plan tables *"Not Applicable"*

**Domestic preference** as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**). *Not Applicable*

Goods: [is not applicable/is applicable for those contracts identified in the Procurement Plan tables];

Works: [is not applicable/is applicable for those contracts identified in the Procurement Plan tables]

**Proposed Procedures for CDD Components** (as per paragraph. 6.52 and Annex III, paragraphs 6.9 and 6.10 of the World Bank Procurement Regulations for IPF Borrowers, *dated July 2016*)

**Other Relevant Procurement Information.** *None*

**PROCUREMENT PLAN**  
**Kenya : Marine Fisheries and Socio-Economic Development Project**

**General Information**  
**Country:** Kenya **Bank's Approval Date of the Original Procurement Plan:** 2017-12-20  
**Revised Plan Date(s):** (comma delineated, leave blank) 2024-02-05  
**Project ID:** P163980 **GPN Date:** 2018-01-04  
**Project Name:** Marine Fisheries and Socio-Economic Development Project  
**Loan / Credit No.:** IDA / V1310, /, IDA / 65400  
**Executing Agency:** MINISTRY OF AGRICULTURE, LIVESTOCK AND FISHERIES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual
KE-MOALF-2021-001-CW-RFB / CONSTRUCTION OF FISHERIES HEADQUARTERS - "YUVI VI HOUSE" BY KEMFSED PROJECT	IDA / 65400	Component 1 - Governance and Management of Marine Fisheries	Prior	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Works (without pre-qualification) SPD	10,000,000.00	0.00	Signed					2021-07-19	2022-09-30	2021-07-24	2022-10-18			2021-09-04	2022-12-01	2021-10-04	2023-05-24	2021-11-08	2023-07-28	2022-05-07		
KE-MOALF-KEMFSED-KIPINI-01/2023-CONSTRUCTION OF FISHERIES OFFICE RENOVATION & REHABILITATION	IDA / 65400	Component 1 - Governance and Management of Marine Fisheries	Post	Request for Quotations	Limited	Single Stage - One Envelope			Request for Quotations (Non Bank-SPD)	50,000.00	0.00	Signed							2023-04-17	2023-05-23							2023-06-12	2023-07-03	2023-12-09		
KE-MOALF-KEMFSED-MSA-002/2023-CW-RFB / MOMBASA COUNTY FISHERIES OFFICE CONSTRUCTION AT LIWATONI	IDA / 65400	Component 1 - Governance and Management of Marine Fisheries	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope price ss)	880,000.00	0.00	Signed					2023-04-12	2023-05-23	2023-04-17	2023-05-26			2023-05-29	2023-06-22	2023-06-28	2023-07-18	2023-08-02	2023-08-23	2024-01-29		
KE-MOMBE&MA-KWL-2024-01/24-RN / OFFICE RENOVATION AT MSAMWENI AT KWALE COUNTY	IDA / 65400	Component 1 - Governance and Management of Marine Fisheries	Post	Request for Quotations	Limited	Single Stage - One Envelope			National Procurement Document - 1 Envelope price ss (Non Bank-SPD)	51,500.00	0.00	Pending Implementation							2024-02-03								2024-03-30		2024-06-28		
KE-MOMBE&MA-KWL-2024-03-CW / CONSTRUCTION OF MWAERE FISH LANDING SITE AT SHIMONI KWALE COUNTY	IDA / 65400	Component 1 - Governance and Management of Marine Fisheries	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope price ss)	1,612,700.00	0.00	Pending Implementation					2024-02-02		2024-02-07				2024-03-20		2024-04-19		2024-05-24		2025-03-30		
KE-MOMBE&MA-MSA-2024-008-CW / CONSTRUCTION OF KIDONGO FISH LANDING SITE AT SHANZU MOMBASA COUNTY	IDA / 65400	Component 1 - Governance and Management of Marine Fisheries	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope price ss)	978,700.00	0.00	Pending Implementation					2024-02-02		2024-02-07				2024-03-20		2024-04-19		2024-05-24		2025-03-30		
KE-MOMBE&MA-KLF-2024-009-CW / CONSTRUCTION OF KILIFI FISH LANDING SITE AT KILIFI CENTRAL	IDA / 65400	Component 1 - Governance and Management of Marine Fisheries	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope price ss)	1,375,700.00	0.00	Pending Implementation					2024-02-02		2024-02-07				2024-03-20		2024-04-19		2024-05-24		2025-03-30		
KE-MOMBE&MA-LM-2024-010-CW / CONSTRUCTION OF MOKOWE FISH LANDING SITE AT LAMU	IDA / 65400	Component 1 - Governance and Management of Marine Fisheries	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope price ss)	1,667,300.00	0.00	Pending Implementation					2024-02-02		2024-02-07				2024-03-20		2024-04-19		2024-05-24		2025-03-30		
KE-MOMBE&MA-TR-2024-012-CW / CONSTRUCTION OF KIPINI FISH LANDING SITE IN TANANA RIVER COUNTY	IDA / 65400	Component 1 - Governance and Management of Marine Fisheries	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope price ss)	1,271,600.00	0.00	Pending Implementation					2024-02-02		2024-02-07				2024-03-20		2024-04-19		2024-05-24		2025-03-30		
KE-MOMBE&MA-KWL-2024-004-CW / CONSTRUCTION OF NAMARET HATCHERY & REVERSE OSMOSIS AT SHIMONI KWALE COUNTY	IDA / 65400	Component 1 - Governance and Management of Marine Fisheries	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope price ss)	2,641,600.00	0.00	Pending Implementation					2024-02-02		2024-02-07				2024-03-20		2024-04-19		2024-05-24		2025-03-30		
KE-MOMBE&MA-KWL-2024-005-CW / CONSTRUCTION OF NAMARET RESOURCE CENTRE AT SHIMONI KWALE COUNTY	IDA / 65400	Component 1 - Governance and Management of Marine Fisheries	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope price ss)	2,875,000.00	0.00	Pending Implementation					2024-02-02		2024-02-07				2024-03-20		2024-04-19		2024-05-24		2025-03-30		
KE-MOMBE&MA-KWL-2024-005-CW / CONSTRUCTION OF KWALE CPU OFFICE	IDA / 65400	Component 1 - Governance and Management of Marine Fisheries	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope price ss)	834,500.00	0.00	Pending Implementation					2024-02-02		2024-02-07				2024-03-20		2024-04-19		2024-05-24		2025-03-30		
KE-MOMBE&MA-LM-2024-011-CW / CONSTRUCTION OF MOKOWE CPU OFFICE AT LAMU COUNTY	IDA / 65400	Component 1 - Governance and Management of Marine Fisheries	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope price ss)	1,054,000.00	0.00	Pending Implementation					2024-02-02		2024-02-07				2024-03-20		2024-04-19		2024-05-24		2025-03-30		
KE-MOMBE&MA-TR-2024-013-CW / CONSTRUCTION OF MNIJILA CPU OFFICE IN TANANIA RIVER	IDA / 65400	Component 1 - Governance and Management of Marine Fisheries	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope price ss)	800,700.00	0.00	Pending Implementation					2024-02-02		2024-02-07				2024-03-20		2024-04-19		2024-05-24		2025-03-30		
KE-MOMBE&MA-KLF-2024-014-CW / CONSTRUCTION OF KILIFI CPU OFFICE AT KILIFI CENTRAL	IDA / 65400	Component 1 - Governance and Management of Marine Fisheries	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope price ss)	1,121,400.00	0.00	Pending Implementation					2024-02-02		2024-02-07				2024-03-20		2024-04-19		2024-05-24		2025-03-30		
KE-MOMBE&MA-KLF-2024-015-CW / REHABILITATIONS OF MALINDI CPU OFFICE IN KILIFI COUNTY	IDA / 65400	Component 1 - Governance and Management of Marine Fisheries	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope price ss)	339,000.00	0.00	Pending Implementation					2024-02-02		2024-02-07				2024-03-20		2024-04-19		2024-05-24		2025-03-30		

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
KE-MOALF-C1-2-GO-001-RFB / SUPPLY AND DELIVERY OF 4 UNITS MOTOR CYCLES FOR COMPONENT 1 AND 2	IDA / 65400	Component 1 - Governance and Management of Marine Fisheries	Post	Request for Bids	Open - National	Single Stage - One Envelope		250,000.00	157,076.12	Completed					2021-02-19	2021-10-26	2021-02-24	2021-10-26			2021-04-07	2021-11-25	2021-05-07	2021-12-20	2021-06-11	2022-01-31	2021-12-08	2022-06-21
KE-MOALF-CA-GO-002-RFB / SUPPLY AND DELIVERY OF MOTOR VEHICLES IN 3 LOTS	IDA / 65400	Component 1 - Governance and Management of Marine Fisheries	Post	Request for Bids	Open - National	Single Stage - One Envelope		1,500,000.00	1,035,437.77	Completed					2021-02-19	2021-10-26	2021-02-24	2021-10-26			2021-04-07	2021-11-25	2021-05-07	2021-12-20	2021-06-11	2022-02-12	2021-12-08	
KE-MOALF-C3-2022-003-GO-DR / SUPPLY AND DELIVERY OF TWO TOYOTA HARDOPEX EXTENDED TOURIST SHAPE FWD-4x4	IDA / 65400	Component 3 - Project Management, and Monitoring and Evaluation	Post	Direct Selection	Direct		150,000.00	0.00	Signed						2022-06-24	2022-06-28	2022-06-29	2022-08-22						2022-08-03	2022-11-01	2023-01-30		



KE-MOALF-C1-2021-013-CS-QCBS / NAMASET - Engineering and Architectural Designs, Bidding Documentation And Construction Supervision Consultant For The Development Of The Marine Hatchery And Training Center In The Namaret At Kwale County Kenya.	IDA / 65400	Component 1 - Governance and Management of Marine Fisheries	Post	Quality And Cost-Biased Selection	Open - Internations		400,000.00	0.00	Canceled	2021-12-10	2022-02-08	2021-12-31		2022-02-13			2022-03-13	2022-04-12	2022-05-17	2022-06-21	2023-06-21
KE-MOMBEMA-020-2023-CS-QCBS / Consulting Services For Construction Supervision of All County Infrastructures in Kwale, Mombasa, Kilifi, Tana River and Lamu	IDA / 65400	Component 1 - Governance and Management of Marine Fisheries	Post	Quality And Cost-Biased Selection	Open - National		393,524.00	0.00	Under Implementation	2023-10-18	2023-11-29	2023-11-08	2023-12-19	2023-12-22			2024-01-19	2024-02-18	2024-03-24	2024-04-28	2025-03-29

**INDIVIDUAL CONSULTANTS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
KE-MOALF-40677-CS-INDV / Review of the state of stocks of priority fisheries in Kenya to inform infrastructure and value addition	IDA / V1310	Component 3 - Project Management, and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		40,000.00	50,292.00	Completed	2017-12-21		2018-02-20	2018-03-06	2018-03-13	2018-04-30	2018-04-17	2018-05-11	2018-10-14	2019-07-10
KE-MOALF-40679-CS-INDV / Scoping study on status of marine spatial planning in Kenyan waters	IDA / V1310	Component 3 - Project Management, and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		30,000.00	37,330.00	Completed	2017-12-21	2017-12-21	2018-02-20	2018-02-20	2018-03-13	2018-05-14	2018-04-17	2018-05-30	2018-10-14	2018-08-09
KE-MOALF-40682-CS-INDV / Assessment of fisheries and aquaculture information management system (FMIS)	IDA / V1310	Component 3 - Project Management, and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		30,000.00	64,992.00	Completed	2017-12-21		2018-02-27		2018-03-20	2018-04-30	2018-04-24	2018-05-15	2018-10-21	2019-07-13
KE-MOALF-40689-CS-INDV / Development of baseline to measure project outcomes on governance and management effectiveness	IDA / V1310	Component 3 - Project Management, and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		50,000.00	51,414.46	Completed	2017-12-21		2018-03-06		2018-03-27		2018-05-01	2018-06-28	2018-10-28	2019-07-10
KE-MOALF-40690-CS-INDV / Institutional assessment for project implementation	IDA / V1310	Component 1 - Governance and Management of Marine Fisheries	Post	Individual Consultant Selection	Open		40,000.00	39,910.50	Completed	2017-12-21		2018-03-06		2018-03-27	2018-05-02	2018-05-01	2018-05-19	2018-10-28	2019-03-17
KE-MOALF-89289-CS-INDV / Preparation of KEMFSED-Project Grant Manual and Translation into Kiswahili	IDA / V1310	Component 3 - Project Management, and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		50,000.00	46,793.08	Completed	2019-01-18	2018-12-20	2019-03-08	2019-02-27	2019-03-29	2019-03-01	2019-05-03	2019-03-31	2019-10-30	2020-02-03
KE-MOALF-44569-CS-INDV / Hire of lead Technical Expert	/		Post	Individual Consultant Selection	Open		30,000.00	0.00	Canceled	2018-01-18		2018-02-27		2018-03-20		2018-04-24		2019-04-24	
KE-MOALF-40686-CS-INDV / Outline design and preliminary costing of selected infrastructure investments	/		Post	Individual Consultant Selection	Open		50,000.00	0.00	Canceled	2017-12-21		2018-02-27		2018-03-20		2018-04-24		2018-10-21	
KE-MOALF-C1-1B-2021-0051-CS / Stakeholder Engagement Specialist to support Marine Spatial Planning in Kenya	IDA / 65400	Component 1 - Governance and Management of Marine Fisheries	Post	Individual Consultant Selection	Open		160,000.00	4,277.16	Signed	2021-04-19	2021-06-07	2021-06-07	2022-02-25	2021-06-28	2022-03-25	2021-08-02	2022-04-05	2022-01-29	
KE-MOALF-C1-1B-2021-0061-CS / Communication Specialist to support Marine Spatial Planning in Kenya	IDA / 65400	Component 1 - Governance and Management of Marine Fisheries	Post	Individual Consultant Selection	Open		160,000.00	0.00	Signed	2021-04-19	2021-10-19	2021-06-07	2022-02-22	2021-06-28	2022-09-15	2021-08-02	2022-09-22	2022-01-29	
KE-MOALF-C1-2021-013-IC5 / FMS Technical Expert for consultancy services to provide technical back-stopping for development and upgrading the Fisheries Information Management System at National and County Headquarters	IDA / 65400	Component 1 - Governance and Management of Marine Fisheries	Post	Individual Consultant Selection	Open		190,000.00	0.00	Canceled	2021-05-23	2021-10-19	2021-07-11	2022-08-12	2021-08-01		2021-09-05		2022-03-04	
KE-MOALF-C1-2021-014-IC5 / Marine Aquaculture & Hatchery Specialist - Individual Consultant Services Selection	IDA / 65400	Component 1 - Governance and Management of Marine Fisheries	Post	Individual Consultant Selection	Open		75,000.00	0.00	Signed	2021-11-01	2021-12-10	2021-12-20	2022-07-08	2022-01-10	2022-07-08	2022-02-14	2022-12-22	2022-08-13	
KE-MOALF-C3-2022-015-IC5-INDV / Mid-Term Review Consultant for KEMFSED Project	IDA / 65400	Component 3 - Project Management, and Monitoring and Evaluation	Post	Individual Consultant Selection	Limited		50,000.00	0.00	Completed	2022-10-31	2022-11-05	2022-11-05	2022-11-09	2022-11-26	2022-12-02	2022-12-31	2022-12-22	2023-06-29	
KE-MOALF-C1-2021-008-IC5 / Consultancy services to provide IT expertise to develop and upgrade the Fisheries Information Management System at National and County Headquarters	IDA / 65400	Component 1 - Governance and Management of Marine Fisheries	Post	Individual Consultant Selection	Open		240,000.00	0.00	Canceled	2021-05-23	2021-10-19	2021-07-11		2021-08-01		2021-09-05		2022-03-04	
KE-MOMBEMA-C1-2023-018-CS-INDV / Fisheries Expert to provide back-stopping for development and upgrading the Fisheries Information Management System at National and County Headquarters - for 2 years - Individual Consultant	IDA / 65400	Component 1 - Governance and Management of Marine Fisheries	Post	Individual Consultant Selection	Open - National		81,000.00	0.00	Signed	2023-07-20	2023-08-03	2023-09-07	2023-10-31	2023-09-28	2023-12-11	2023-11-02	2023-12-15	2025-06-30	
KE-MOMBEMA-C1-2023-019-CS-INDV / National Plans of Action - NPOA for the Conservation and Management of Sea Turtles and Seabirds	IDA / 65400	Component 1 - Governance and Management of Marine Fisheries	Post	Individual Consultant Selection	Open - National		45,000.00	0.00	Signed	2023-07-20	2023-08-03	2023-09-07	2023-10-31	2023-09-28	2023-11-01	2023-11-02	2023-12-15	2024-05-15	
KE-MOMBEMA-C1-2023-017-CS-INDV / Blue Economy Strategy and a Master plan Development - Individual Consultancy	IDA / 65400	Component 1 - Governance and Management of Marine Fisheries	Post	Individual Consultant Selection	Open - National		51,000.00	0.00	Signed	2023-08-01	2023-08-03	2023-09-19	2023-10-31	2023-10-10	2023-11-14	2023-11-14	2023-12-15	2024-05-27	
KE-MOMBEMA-C3-2022-022-CITAS-INDV / Five (5) County Technical Assistants - Procurement	IDA / 65400	Component 3 - Project Management, and Monitoring and Evaluation	Post	Individual Consultant Selection	Open - National		200,000.00	0.00	Under Implementation	2023-10-05	2023-10-31	2023-11-23	2024-01-11	2023-12-14	2024-01-25	2024-01-18		2026-01-17	

KE-MOMBEMA-C3-2023-023-CTAS-INDV / Five (5) County Technical Assistants - Monitoring and Evaluation	IDA / 65400	Component 3 - Project Management, and Monitoring and Evaluation	Post	Individual Consultant Selection	Open - National		200,000.00	0.00	Under Implementation	2023-10-05	2023-10-31	2023-11-23	2024-01-11	2023-12-14	2024-01-19	2024-01-18	2026-01-17	
KE-MOMBEMA-C3-2023-024- CS-INDV / Procurement Specialist - NPCU	IDA / 65400	Component 3 - Project Management, and Monitoring and Evaluation	Post	Individual Consultant Selection	Open - National		60,000.00	0.00	Pending Implementation	2023-10-05		2023-11-23		2023-12-14		2024-01-18	2026-01-17	
KE-MOMBEMA-004-2023-CS-CDS / Design Consultancy of All County Infrastructure in Five Counties of Kwale, Mombasa, Kilifi, Tana River and Lamu	IDA / 65400	Component 1 - Governance and Management of Marine Fisheries	Post	Direct Selection	Direct - National		269,165.00	0.00	Signed	2023-10-18	2023-10-19	2023-10-28	2023-10-24			2024-01-01	2023-10-27	2024-04-30
KE-MOMBEMA-C1-2023-025-4 CS-INDV / Individual Consultancy Services for the Review of the Kenya Tuna Fisheries Development and Management Strategy 2013-2018 and the Development of an all-inclusive Sustainable Tuna Fisheries Development and Management Strategy for Kenya.	IDA / 65400	Component 1 - Governance and Management of Marine Fisheries	Post	Individual Consultant Selection	Open - National		36,000.00	0.00	Under Implementation	2023-10-27	2023-11-10	2023-12-15	2024-01-22	2024-01-05	2024-01-26	2024-02-09		2024-06-08
KE-MOMBEMA-C1-2023-026-4 CS-INDV / Individual Consultancy Services for the Assessment of the Existing Beach Management Unit (BMU) Financial System and Providing Technical Support for the Establishment of a Sustainable BMU Financial Management System.	IDA / 65400	Component 1 - Governance and Management of Marine Fisheries	Post	Individual Consultant Selection	Open - National		15,000.00	0.00	Under Implementation	2023-10-27	2023-12-22	2023-12-15		2024-01-05		2024-02-09		2024-05-09
KE-MOMBEMA-C1-2023-027-4 CS-INDV / Indv. consultancy to develop interagency MCS regulations to create a transformative, conducive and enabling environment for an inter-agency collaboration and cooperation that ensures sustainable growth of the fisheries, aquaculture and the blue eco	IDA / 65400	Component 1 - Governance and Management of Marine Fisheries	Post	Individual Consultant Selection	Open - National		18,000.00	0.00	Under Implementation	2023-10-27	2023-12-22	2023-12-15		2024-01-05		2024-02-09		2024-05-09