## **PROCUREMENT PLAN (Textual Part)**

Project information	Country:	Kyrgyz Republic
	Full Project Name:	TAX ADMINISTRATION AND STATISTICAL SYSTEM MODERNIZATION PROJECT (TASSMP)
	Total Finance (\$):	USD 35,000,000
	Project Number:	P163711
Project Impleme	ntation agency	State Tax Service KR (STS) National Statistical Committee KR (NSC)
Date of the Proc	urement Plan	January 20, 2020
Period covered Plan:	by this Procurement	September 2020 – September 30, 2025

## Preamble

In accordance with paragraph 5.9 of the "World Bank Procurement Regulations for IPF Borrowers" (July 2016, revised November 2017 and August 2018) ("Procurement Regulations") the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

**The Bank's Standard Procurement Documents**: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

## **National Procurement Arrangements:**

In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), procurement under World Bank financed operations may be carried out in accordance with "Single-Stage Bidding" method set forth in the Public Procurement Law of the Kyrgyz Republic dated April 3, 2015 № 72 (the "PPL") with amendments dated November 18, 2016 No. 182, December 10, 2016 No. 195, February 14, 2017 No. 25, May 30, 2017 No. 93, March 29, 2018 No. 32, January 11, 2019 No. 4, June 26, 2019 No. 76, provided that such arrangements continue to meet requirements of the paragraph 5.4 of the Procurement Regulations and the following conditions:

- The request for bids/request for proposals document shall require that bidders/proposers submitting bids/proposals present a signed acceptance at the time of bidding, to be incorporated in any resulting contracts, confirming application of, and compliance with, Bank Anti-Corruption Guidelines, including without limitation the Bank's right to sanction and the Bank's inspection and audit rights;
- Bidding documents, including contract forms, acceptable to the Bank shall be used. Bidding documents shall include provisions, as agreed with the Bank, intended to adequately mitigate against environmental, social, health and safety ("ESHS") risks and impacts.
- The Bidding process shall not be cancelled solely on the reason that minimum bid price is larger than the amount allocated by procuring entity for the procurement.
- There shall be no preference applied during procurement of goods and works.
- Implementing agency shall have an option to publish procurement notice without disclosing cost estimate.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations. Other national procurement arrangements such as "Simplified Method" (Request for Quotation) may be applied on the same conditions stated above for procuring limited quantities of readily available off-the-shelf goods or simple civil works of small value. In addition, not less than three quotations shall be requested to ensure competition.

**Leased Assets** as specified under paragraph 5.10 of the Procurement Regulations: "Not Applicable"

**Procurement of Second Hand Goods** as specified under paragraph 5.11 of the Procurement Regulations "Not Applicable"

**Domestic preference** as specified under paragraph 5.51 of the Procurement Regulations (Goods and Works).

Goods: is not applicable; Works: is not applicable.

## PROCUREMENT PLAN Kyrgyz Republic : Tax Administration and Statistical System Modernization Project General Information

General Informa	ition		
Country:	Kyrgyz Republic	Bank's Approval Date of the Original Procurement Pla	a 2021-01-10
		Revised Plan Date(s): (comma delineated, leave blan	k 2024-02-08
Project ID:	P163711	GPN Date:	2020-12-04
Project Name:	Tax Administration and Statistical	System Modernization Project	
Loan / Credit No:	IDA / 65460, IDA / D5660		
Executing Agency	i National Statistical Committee of	he Kyrgyz Republic	

WORKS																												
Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)		Procureme nt Docume nt Type			Draft Pre-q Docu	ualification ments	Prequalifica ation F	ation Evalu Report	Draft Bidd ent / Jus	ing Docum tification	Specific Pr Notice /	ocurement Invitation	Bidding Do s Iss	ocuments a sued	Proposal Su Opening	ubmission / / Minutes	Bid Evaluat and Recom for A	mendation	Signed (	Contract	Contract Co ion
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
GOODS																												
Activity Reference No. /																												
Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	Actual Amount (US\$)	Process St atus	Docu	qualification ments Actual	ation	Report	ent / Just	tification	Specific Pr Notice / Planned			ocuments a sued	Proposal S Opening	/ Minutes	and Recom for A	ward			Contract C		

									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
TASSMP/G/RFQ/C5-1 / Accounting Software (1C)	IDA / 65460	Component 5. Project Man agement	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	7,441.07	Completed							2020-10-06								2020-12-01	2021-02-14	2021-05-30	2021-05-24
TASSMP/G/RFB/C4-2-3 / Wor kstations, Laptops, Office sof tware and related computer Equipment for NSC at the Ce ntral, Regional and Rayon lex- els; Hyperconverged Server Solution for Primary Data Ce nter; and Data Analysis Softw	f IDA / 65460 v	Component 4. NSC Data Dev elopment	Prior	Request for Bids	Open - Internationa I	Single Stage - One E nvelope	0.00	Signed					2024-03-01	2023-02-09	2024-03-29	2023-02-14			2024-05-10	2023-03-29	2024-06-09	2023-08-10	2024-07-07	2023-09-12	2024-12-04	
TASSMP/G/RFQ/C5-2 / Furnit ure, Office and Computer Eq uipment for PMU		Component 5. Project Man agement	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	19,528.72	Completed							2021-02-16								2021-03-09	2021-04-16	2021-03-18	2021-05-14
TASSMP/G/RFB/C4-2-4 / Dist ance Learning system incl. cl assroom equipment for NSC I nstitute, Office Equipment for NSC staff at the local level (f urniture for improvement of working conditions)	I I IDA / 65460	Component 4. NSC Data Dev elopment	Post	Request for Bids	Open - Internationa I	Single Stage - One E nvelope	0.00	Completed					2022-09-22	2022-09-27	2022-09-29	2022-09-27			2022-10-29	2022-10-28	2022-11-12	2022-11-18	2022-11-29	2023-01-06	2023-06-27	
TASSMP/G/RFQ/C4-2-5 / Proc urement of air conditioners f or NSC KR	C IDA / 65460	Component 3. NSC Institut ional Development	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	0.00	Completed							2023-05-26	2023-06-21							2023-06-26	2023-07-16	2023-08-25	
TASSMP/G/RFB/C4-2-1 / Prim ary Modular Data Center, LA N and Call Center Equipment	IDA / 65460	Component 4. NSC Data Dev elopment	Post	Request for Bids	Open - Internationa I	Single Stage - One E nvelope	0.00	Canceled					2021-01-01		2021-01-29				2021-03-30		2021-04-29		2021-06-03		2022-12-03	
TASSMP/G/RFB/C4-2-2 / Secc ndary and Backup Data Cent er Equipment, Data and Net work Security Software, Vide o Surveilance Equipment, Da ta Warehouse Software; Oper ations and Maintenance	IDA / D5660	Component 4. NSC Data Dev elopment	Prior	Request for Bids	Open - Internationa I	Single Stage - One E nvelope	0.00	Canceled					2023-01-01		2023-01-29				2023-03-12		2023-04-11		2023-05-16		2024-11-14	
TASSMP/G/RFB/C3-2-2 / Elect ronic Archiving	it IDA / 65460	Component 3. NSC Institut ional Development	Post	Request for Bids	Open - National	Single Stage - One E nvelope	0.00	Canceled					2022-04-15		2022-05-13				2022-06-24		2022-07-24		2022-08-28		2024-02-27	

	NON CONSULTING	SERVICES																										
ľ	Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	Actual Amount (US\$)	Process St atus	Draft Pre-c Docu		Prequalific ation		Draft Bidd ent / Jus				Bidding Do s Iss	ued	Opening	/ Minutes	for A	mendation ward	Signed		Contract	Completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

CONSULTING FIRMS	S																									
Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Contract Type	Actual Amount (US\$)	Process Status	Terms of F	Reference	Expression Not		Short List a equest for		Request for as Iss		Opening o Proposals		Evaluation al Pro		Combined Report and otiated	d Draft Neg	Signed (	Contract	Contract C	ompletion
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
TASSMP/CS/QCBS/C3-C4/2 / Firm to prepare the detailed design of and development o f tender documentation for s oftware and hardware	IDA / D5660	Component 3. NSC Institut ional Development	Prior	Quality And Cost- Based Selection	Open - Internationa I		0.00	Signed	2020-11-06	2021-12-24	2021-05-06	2022-01-26	2021-06-19	2022-08-05			2021-07-24	2022-09-09	2021-08-14	2022-12-23	2021-09-04	2023-02-08	2021-10-09	2023-02-27	2026-02-03	
TASSMP/CS/QCBS/C3-C4/3 / Software for administrative d ata exchange and collection, Statistical Data Quality Mana gement and Improvement of Municipal Statistics	IDA / D5660	Component 3. NSC Institut ional Development	Prior	Quality And Cost- Based Selection	Open - Internationa I		0.00	Pending Impleme ntation	2022-05-02		2022-06-01		2022-07-15				2022-08-19		2022-09-08		2022-10-06		2022-10-20		2024-04-20	
TASSMP/CS/LCS/C5/1 / Proje ct Audit	IDA / D5660	Component 5. Project Man agement	Post	Least Cost Selecti on	Open - Internationa I		53,000.00	Signed	2021-08-10	2021-10-29	2021-09-01	2021-11-01	2021-10-15	2021-12-01			2021-11-05	2021-12-29	2021-11-25	2022-01-24	2021-12-16	2022-03-01	2022-01-13	2022-03-26	2026-01-12	
TASSMP/CS/QCBS/C3-C4/1 / Twinning Partnership	IDA / D5660	Component 3. NSC Institut ional Development	Prior	Quality And Cost- Based Selection	Open - Internationa I		0.00	Signed	2021-02-16	2021-10-05	2021-03-11	2021-10-12	2021-05-08	2022-02-15			2021-05-28	2022-04-12	2021-06-25	2022-08-19	2021-07-30	2022-10-19	2021-08-20	2022-11-27	2024-09-05	
TASSMP/CS/CQS/C3-C4/3-3 / Improvement and Developm ent of HR Management	IDA / D5660	Component 3. NSC Institut ional Development	Post	Consultant Qualifi cation Selection	Open - National		0.00	Pending Impleme ntation	2022-10-17		2022-11-07		2022-12-21								2023-01-20		2023-02-24		2023-10-12	
TASSMP/CS/CQS/C3-C4/3-6 / Modernization website for Na tional statistical committee o f the Kyrgyz Republic	IDA / D5660	Component 3. NSC Institut ional Development	Post	Consultant Qualifi cation Selection	Open - National		0.00	Under Review	2023-11-24	2023-12-28	2023-12-19		2024-01-09								2024-02-13		2024-03-01		2024-08-30	

INDIVIDUAL CONSU	ILTANTS																	
Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Contract Type	Actual Amount (US\$)	Process Status	Teams of F	Reference	Invitation t d/Selected		Draft Negot rae	iated Cont t	Signed C	Contract	Contract C	ompletion
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

						 		-									
TASSMP/CS/IC/C3-C4/3-2 / Lo cal IT Coordinator	IDA / D5660	Component 3. NSC Institut ional Development	Post	Individual Consult ant Selection	Open	16,115.70	Signed	2021-02-16	2021-05-07	2021-04-06	2021-06-14	2021-04-22	2021-07-30	2021-05-11	2021-08-30	2024-12-22	
TASSMP/CS/IC/C3-C4/3-1 / Lo cal lawyer	IDA / D5660	Component 3. NSC Institut ional Development	Post	Individual Consult ant Selection	Open	8,793.16	Completed	2021-02-16	2021-05-07	2021-03-25	2021-06-14	2021-04-08	2021-08-09	2021-04-29	2021-08-30	2024-12-10	2022-06-07
TASSMP/CS/IC/C3-C4/3-2/1 / Local IT Coordinator	IDA / D5660	Component 3. NSC Institut ional Development	Post	Individual Consult ant Selection	Open	7,497.12	Signed	2022-01-04	2022-02-14	2022-01-24	2022-03-25	2022-01-31	2022-03-31	2022-02-13	2022-05-02	2022-12-15	
TASSMP/CS/IC/C3-C4/3-4 / sp ecialist in the development o f an online course	104 / 55 450	Component 3. NSC Institut ional Development	Post	Individual Consult ant Selection	Open - National	3,492.96	Completed	2022-08-16	2022-08-17	2022-09-07	2022-09-16	2022-09-14	2022-09-16	2022-09-27	2022-10-09	2022-12-26	
TASSMP/CS/IC/C3-C4/3-1/1 / Local lawyer	IDA / D5660	Component 3. NSC Institut ional Development	Post	Individual Consult ant Selection	Open - National	0.00	Signed	2022-09-22	2022-09-27	2022-10-15	2022-11-18	2022-10-22	2022-11-18	2022-11-08	2022-12-11	2023-09-04	
TASSMP/CS/IC/C3-C4/3-5 / IC T Consultant	IDA / D5660	Component 3. NSC Institut ional Development	Post	Individual Consult ant Selection	Limited	0.00	Completed	2023-02-17	2023-02-16	2023-02-24	2023-02-22	2023-02-28	2023-02-22	2023-03-05	2023-03-15	2023-06-05	