

GOVERNMENT OF THE KINGDOM OF ESWATINI

GENERAL PROCUREMENT NOTICE

Country: Kingdom of Eswatini

Project: Health System Strengthening for Human Capital Development Project

Sector: Health

Project ID No.: P168564

The Ministry of Health has received financing in the amount of US\$20 Million amount equivalent from the World Bank toward the cost of the ESWATINI MINISTRY OF HEALTH SYSTEMS STRENGTHENING FOR HUMAN CAPITAL DEVELOPMENT PROJECT and it intends to apply part of the proceeds to payments for goods, works, related services and consulting services to be procured under this project.

The project aims to to improve the coverage and quality of key reproductive, maternal, neonatal, child and adolescent health (RMNCAH), nutrition and NCD services (hypertension and diabetes) in Eswatini and will include the following components.

Component 1: Improve health service delivery to increase the coverage and quality of health services to build human capital.

Component 2. Increase community demand for RMNCAH, nutrition and NCD services.

Component 3. Strengthen the MOH's stewardship capacity to manage essential health and nutrition services and project activities.

The project will broadly support the procurement of the following categories of items under the open international approach to market: Technical assistance and procurement of tablets/technology to develop, test and scale-up provider digital decision support tools for RMNCAH, International specialist neonatal nurses, procurement of commodities and equipment for nutrition and NCDs including micronutrient supplements and therapeutic foods, procurement of biomedical equipment and supplies including patient monitors, ICU beds, oxygen concentrators, waste skips, and disinfectant. Technical assistance to strengthen supportive supervision and mentorship for RMNCAH, nutrition and NCDs.

Procurement of contracts financed by the proceeds of the proposed IBRD loan will be conducted through the procedures as specified in the World Bank's *Procurement Regulations for IPF Borrowers (July 2016) (Procurement Regulations)*, as amended from time to time, and is open to all eligible firms and individuals as defined in the *Procurement Regulations*.

Specific procurement notices for contracts to be bid under the World Bank's open international approach to market procedures and for contracts for consultancy services will be announced, as they become available, in UN Development Business and dgMarket, local and regional newspapers.

Address of the Project Implementing Unit
Ministry of Health Headquarters
P. O. Box 5

Mbabane

Telephone number:

+268 2404 3757

Fax number:

+268 2404 2092

E-mail address:

smz1157@gmail.com

PROCUREMENT PLAN Eswatini : Health System Strengthening for Human Capital Development in Eswatini

General Information

Country: Eswatini **Bank's Approval Date of the Original Procurement Plan:** 2021-03-09
Revised Plan Date(s): (comma delineated, leave blank) 2024-02-22
Project ID: P168564 **GN Date:** 2021-03-03
Project Name: Health System Strengthening for Human Capital Development in Eswatini
Loan / Credit No.: IBRD / 91260
Executing Agency: Ministry of Health

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
SZ-MOH-251848-CW-RFB / L of No 1. Construction of Operation Centre	IBRD / 91260	Component 1: Improve health service delivery to increase the coverage and quality of health services to build human capital	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Works (without pre-qualification) SPD	1,154,574.00	1,003,856.30	Signed					2021-09-24	2021-09-28	2021-09-29	2021-10-05			2021-11-10	2021-11-12	2021-12-10	2021-11-24	2022-01-14	2022-02-13	2022-07-13
SZ-MOH-254369-CW-RFB / L of No 2 Construction of Office s & Workshops for Biomed and HHS	IBRD / 91260	Component 1: Improve health service delivery to increase the coverage and quality of health services to build human capital	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Works (without pre-qualification) SPD	670,272.00	1,967,625.49	Signed					2021-09-27	2021-09-28	2021-10-02	2021-10-05			2021-11-13	2021-11-12	2021-12-13	2021-11-24	2022-01-17	2022-06-25	2022-07-16

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
SZ-MOH-225077-GO-RFB / Procurement of Primary Health Care goods	IBRD / 91260	Component 1: Improve health service delivery to increase the coverage and quality of health services to build human capital	Post	Request for Bids	Open - International	Single Stage - One Envelope		1,162,080.00	387,875.71	Signed					2021-04-01	2021-04-06	2021-04-06	2021-04-16			2021-05-18	2021-05-31	2021-06-17	2021-06-09	2021-07-22	2021-11-03	2022-01-18	2022-03-23
SZ-MOH-225079-GO-RFB / Supply and Delivery of Vehicles and Waste bins	IBRD / 91260	Component 1: Improve health service delivery to increase the coverage and quality of health services to build human capital	Post	Request for Bids	Open - International	Single Stage - One Envelope		759,000.00	572,881.09	Completed					2021-04-01	2021-04-06	2021-04-06	2021-04-16			2021-05-18	2021-06-01	2021-06-17	2021-06-10	2021-07-22	2021-10-04	2022-01-18	2022-03-05
SZ-MOH-228885-GO-RFO / Office Equipment & Supplies for PIU	IBRD / 91260	Component 3: Strengthen the MOH's stewardship capacity to manage essential health and nutrition services and project activities	Post	Request for Quotations	Limited	Single Stage - One Envelope		20,000.00	4,233.91	Signed							2021-04-24	2021-05-06					2021-06-19	2021-08-11	2021-12-16			
SZ-MOH-229665-GO-RFO / Supply and Delivery of Office Furniture	IBRD / 91260	Component 3: Strengthen the MOH's stewardship capacity to manage essential health and nutrition services and project activities	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,000.00	7,495.09	Completed							2021-04-25	2021-04-28					2021-06-20	2021-08-27	2021-12-17	2021-12-17	2021-12-08	
SZ-MOH-234158-GO-RFB / Supply and delivery of computers and IT Equipment	IBRD / 91260	Component 1: Improve health service delivery to increase the coverage and quality of health services to build human capital	Post	Request for Bids	Open - National	Single Stage - One Envelope		990,000.00	976,081.22	Completed					2021-05-18	2021-05-19	2021-05-23	2021-05-20			2021-07-04	2021-07-28	2021-08-03	2021-08-09	2021-09-07	2021-10-11	2022-03-06	2021-12-22
SZ-MOH-254277-GO-RFO / Additional Office Equipment for PIU	IBRD / 91260	Component 3: Strengthen the MOH's stewardship capacity to manage essential health and nutrition services and project activities	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,000.00	6,255.63	Completed							2021-09-27	2021-09-28					2021-11-22	2021-11-28	2022-05-21	2022-02-20		
SZ-MOH-254276-GO-RFO / Procurement of 4x4 Double Cabin Vehicle	IBRD / 91260	Component 1: Improve health service delivery to increase the coverage and quality of health services to build human capital	Post	Request for Quotations	Limited	Single Stage - One Envelope		48,000.00	50,584.96	Signed							2021-09-29	2021-09-28					2021-11-24	2021-12-04	2022-05-23			
SZ-MOH-259788-GO-RFB / Water Sanitation and Hygiene Goods (WASH)	IBRD / 91260	Component 1: Improve health service delivery to increase the coverage and quality of health services to build human capital	Post	Request for Bids	Open - National	Single Stage - One Envelope		41,835.00	10,458.24	Completed					2021-10-29	2021-10-29	2021-11-03	2021-11-03			2021-12-15	2021-12-15	2022-01-14	2022-02-04	2022-02-18	2022-06-10	2022-08-17	2022-07-07
SZ-MOH-262229-GO-RFO / Printing of Chronic Care Files: LMS Tool, Patient Health Card and Primary Health Care guidelines	IBRD / 91260	Component 1: Improve health service delivery to increase the coverage and quality of health services to build human capital	Post	Request for Quotations	Limited	Single Stage - One Envelope		15,593.00	26,139.03	Completed							2021-11-16	2021-11-11					2022-01-11	2022-03-02	2022-07-10	2022-04-11		
SZ-MOH-276478-GO-RFO / Facility Tablets, Table Stands and Cell Phones	IBRD / 91260	Component 2: Increase community demand for RMNCAH, nutrition and NCD services	Post	Request for Quotations	Limited	Single Stage - One Envelope		18,531.00	1,449.51	Signed							2022-02-14	2022-02-15					2022-04-11	2022-04-26	2022-10-08			
SZ-MOH-276483-GO-DIR / Micronutrients	IBRD / 91260	Component 1: Improve health service delivery to increase the coverage and quality of health services to build human capital	Post	Direct Selection	Direct			292,634.00	222,663.77	Signed					2022-02-11	2022-02-09	2022-02-16	2022-02-25					2022-03-23	2022-06-28	2022-09-19			
SZ-MOH-293047-GO-RFO / Procurement of 4x4 Double Cabin Vehicle	IBRD / 91260	Component 1: Improve health service delivery to increase the coverage and quality of health services to build human capital	Post	Request for Quotations	Limited	Single Stage - One Envelope		60,000.00	41,212.44	Completed							2022-05-08	2022-05-05					2022-07-03	2022-07-03	2022-12-30			
SZ-MOH-295780-GO-RFB / Equipment for Last-mile Sites Connectivity	IBRD / 91260	Component 1: Improve health service delivery to increase the coverage and quality of health services to build human capital	Post	Request for Bids	Open - National	Single Stage - One Envelope		120,000.00	0.00	Signed					2022-05-25	2022-06-06	2022-05-30	2022-06-06			2022-07-11	2022-07-08	2022-08-10	2022-08-17	2022-09-14	2022-11-07	2023-03-13	
SZ-MOH-299927-GO-RFO / Procurement of Oxytocin Injection	IBRD / 91260	Component 1: Improve health service delivery to increase the coverage and quality of health services to build human capital	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,950.00	0.00	Canceled							2022-06-25	2022-06-23					2022-08-20		2023-02-16			
SZ-MOH-288513-GO-RFO / Procurement of Printer	IBRD / 91260	Component 3: Strengthen the MOH's stewardship capacity to manage essential health and nutrition services and project activities	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,260.00	0.00	Canceled							2022-04-13	2022-04-08					2022-06-08		2022-12-05			
SZ-MOH-334787-GO-RFO / Procurement of cellphones	IBRD / 91260	Component 2: Increase community demand for RMNCAH, nutrition and NCD services	Post	Request for Quotations	Limited	Single Stage - One Envelope		6,847.00	0.00	Signed							2022-09-18	2022-09-09					2022-11-13	2022-12-15	2023-05-12			

SZ-MOH-314789-GO-RFO / B randing of SAM Champions	IBRD / 91260	Component 2. Increase community demand for RMNCAH , nutrition and NCD services	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		1,200.00	0.00	Signed											2022-09-18	2022-09-09				2022-11-13	2022-12-15	2023-05-12	
SZ-MOH-319159-GO-RFO / F acility Tablet Stand	IBRD / 91260	Component 2. Increase community demand for RMNCAH , nutrition and NCD services	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		8,000.00	0.00	Completed											2022-10-11	2022-10-05				2022-12-06	2023-01-06	2023-06-04	
SZ-MOH-327802-GO-RFO / In fanteometer and Weighing Sca les	IBRD / 91260	Component 1: Improve health service delivery to increas e the coverage and quality o f health services to build hu man capita l	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		101,450.00	0.00	Signed											2022-11-30	2022-11-25				2023-01-25	2023-02-23	2023-07-24	
SZ-MOH-327825-GO-RFO / U nder 5 Card	IBRD / 91260	Component 1: Improve health service delivery to increas e the coverage and quality o f health services to build hu man capita l	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		62,500.00	0.00	Completed											2022-11-30	2022-11-25				2023-01-25	2023-02-27	2023-07-24	
SZ-MOH-327832-GO-RFO / R eference Material	IBRD / 91260	Component 3. Strengthen th e MOH's stewardship capacit y to manage essential healt h and nutrition services and project activit ies	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		10,200.00	0.00	Canceled											2022-11-30	2022-11-25				2023-01-25		2023-07-24	
SZ-MOH-336745-GO-RFO / L aser Printer	IBRD / 91260	Component 3. Strengthen th e MOH's stewardship capacit y to manage essential healt h and nutrition services and project activit ies	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		2,260.00	0.00	Completed											2023-01-25	2023-01-23				2023-03-22	2023-04-01	2023-09-18	
SZ-MOH-364836-GO-DIR / M cronutrients Supplements	IBRD / 91260	Component 1: Improve health service delivery to increas e the coverage and quality o f health services to build hu man capita l	Post	Direct Selection	Direct - International			252,462.00	0.00	Signed				2023-06-07	2023-06-14	2023-06-12										2023-07-17	2023-10-25	2024-01-13	
SZ-MOH-374465-GO-RFO / P rocurement of furniture for O peration Centre at Central M edical Stores	IBRD / 91260	Component 1: Improve health service delivery to increas e the coverage and quality o f health services to build hu man capita l	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		33,600.00	0.00	Signed											2023-08-08	2023-08-08				2023-10-03	2023-11-16	2024-03-31	
SZ-MOH-374488-GO-RFO / C ancer Screening and Pre-Cancer Treatment Vehicle	IBRD / 91260	Component 1: Improve health service delivery to increas e the coverage and quality o f health services to build hu man capita l	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		90,000.00	0.00	Signed											2023-08-08	2023-08-09				2023-10-03	2023-10-27	2024-03-31	
SZ-MOH-374474-GO-RFO / C ancer Screening & Pre-Cancer Treatment Equipment	IBRD / 91260	Component 1: Improve health service delivery to increas e the coverage and quality o f health services to build hu man capita l	Post	Request for Bids	Open - International	Single Stage - One E nvelope		104,000.00	0.00	Signed				2023-08-11	2023-08-10	2023-08-16								2023-09-27	2023-09-21	2023-10-27	2023-10-05	2023-12-01	2024-05-29
SZ-MOH-376956-GO-RFO / 4 x4 Double Cabin Vehicle	IBRD / 91260	Component 1: Improve health service delivery to increas e the coverage and quality o f health services to build hu man capita l	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		50,000.00	0.00	Signed											2023-08-23	2023-08-17				2023-10-18	2023-10-27	2024-04-15	
SZ-MOH-376957-GO-RFO / V ital Signs Monitor	IBRD / 91260	Component 1: Improve health service delivery to increas e the coverage and quality o f health services to build hu man capita l	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		66,737.00	0.00	Signed											2023-08-23	2023-08-17				2023-10-18	2023-11-16	2024-04-15	
SZ-MOH-393107-GO-RFO / IT Equipment for Last mile connecti vity	IBRD / 91260	Component 1: Improve health service delivery to increas e the coverage and quality o f health services to build hu man capita l	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		45,698.00	0.00	Under Imple mentation											2023-11-22	2023-11-21				2024-01-17		2024-07-15	
SZ-MOH-393109-GO-RFO / O ffice Furniture for HMIS and B ioned offices	IBRD / 91260	Component 1: Improve health service delivery to increas e the coverage and quality o f health services to build hu man capita l	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		67,333.00	0.00	Signed											2023-11-22	2023-11-21				2024-01-17		2024-07-15	
SZ-MOH-402319-GO-DIR / A dditional Equipment for the o perationalization of NICU	IBRD / 91260	Component 1: Improve health service delivery to increas e the coverage and quality o f health services to build hu man capita l	Post	Direct Selection	Direct - National			100,000.00	0.00	Under Imple mentation				2024-01-16	2024-01-17	2024-01-21										2024-02-25		2024-08-23	
SZ-MOH-411160-GO-RFB / W aste Skips	IBRD / 91260	Component 1: Improve health service delivery to increas e the coverage and quality o f health services to build hu man capita l	Post	Request for Bids	Open - National	Single Stage - One E nvelope		122,720.00	0.00	Pending Impl ementation				2024-02-27		2024-02-27								2024-05-07		2024-06-06	2024-07-11	2026-01-02	

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report / Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
SZ-MOH-276491-NC-RFO / M ural Wall Painting	IBRD / 91260	Component 2. Increase community demand for RMNCAH , nutrition and NCD services	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		1,168.00	3,560.41	Completed																2022-04-11	2022-05-09	2022-10-08	2022-07-31
SZ-MOH-276498-NC-RFO / B randing of SAM Champions	IBRD / 91260	Component 2. Increase community demand for RMNCAH , nutrition and NCD services	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		600.00	0.00	Canceled																2022-04-11		2022-10-08	
SZ-MOH-276507-NC-RFO / P rinting of Job Aids (Booklets) B uild capacity of CHV/ RHM pr ogram	IBRD / 91260	Component 2. Increase community demand for RMNCAH , nutrition and NCD services	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		50,000.00	18,041.22	Completed															2022-04-11	2022-04-17	2022-10-08	2022-06-11	
SZ-MOH-279345-NC-DIR / M edicines and Regulatory Unit Reference Material	IBRD / 91260	Component 3. Strengthen th e MOH's stewardship capacit y to manage essential healt h and nutrition services and project activit ies	Post	Direct Selection	Direct			1,200.00	0.00	Canceled				2022-02-22	2022-02-22	2022-02-27										2022-04-03		2022-09-30	
SZ-MOH-336751-NC-RFO / M ural Painting	IBRD / 91260	Component 2. Increase community demand for RMNCAH , nutrition and NCD services	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		1,230.00	0.00	Completed																2023-03-22	2023-03-16	2023-09-18	2023-05-22
SZ-MOH-336757-NC-RFO / S ight Visibility Signage	IBRD / 91260	Component 2. Increase community demand for RMNCAH , nutrition and NCD services	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		1,401.00	0.00	Signed																2023-03-22	2023-03-05	2023-09-18	
SZ-MOH-345026-NC-RFO / Jo b Aids	IBRD / 91260	Component 2. Increase community demand for RMNCAH , nutrition and NCD services	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		50,000.00	0.00	Signed																2023-03-05	2023-02-24	2023-10-27	

SZ-MOH-346824-NC-RFO / Printing of Nutrition and Cancer Guidelines	IBRD / 91260	Component 1: Improve health service delivery to increase the coverage and quality of health services to build human capital	Post	Request for Quotations	Limited	Single Stage - One Envelope	5,000.00	0.00	Signed					2023-03-13	2023-03-08						2023-05-08	2023-07-13	2023-11-04	
SZ-MOH-357224-NC-RFO / Internet Connection for Medicines Regulatory Unit	IBRD / 91260	Component 3: Strengthen the MOH's stewardship capacity to manage essential health and nutrition services and project activities	Post	Request for Quotations	Limited	Single Stage - One Envelope	10,155.00	0.00	Signed					2023-04-25	2023-04-20						2023-06-20	2023-07-12	2023-12-17	
SZ-MOH-364841-NC-RFO / Financial Management System	IBRD / 91260	Component 3: Strengthen the MOH's stewardship capacity to manage essential health and nutrition services and project activities	Post	Request for Quotations	Limited	Single Stage - One Envelope	30,000.00	0.00	Completed					2023-06-11	2023-06-07						2023-08-06	2023-07-24	2024-02-02	
SZ-MOH-369643-NC-RFO / Printing of Registers and Record Cards Packs for NCD	IBRD / 91260	Component 1: Improve health service delivery to increase the coverage and quality of health services to build human capital	Post	Request for Quotations	Limited	Single Stage - One Envelope	15,000.00	0.00	Signed					2023-07-09	2023-07-05						2023-09-03	2023-08-13	2024-03-01	

CONSULTING FIRMS																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
SZ-MOH-229232-CS-CQS / Environmental and Social Management Plan Consultancy	IBRD / 91260	Component 1: Improve health service delivery to increase the coverage and quality of health services to build human capital	Post	Consultant Qualification Selection	Open - National		20,000.00	21,105.71	Signed	2021-04-14	2021-04-15	2021-05-05	2021-04-16	2021-06-18	2021-05-17								2021-07-18	2021-06-07	2021-08-22	2021-06-29	2022-02-18	
SZ-MOH-229365-CS-INDV / Consultancy for Procurement Strategy	IBRD / 91260	Component 3: Strengthen the MOH's stewardship capacity to manage essential health and nutrition services and project activities	Post	Consultant Qualification Selection	Open - International		100,000.00	127,200.00	Completed	2021-04-16	2021-04-28	2021-05-07	2021-05-04	2021-06-20	2021-06-17								2021-07-20	2021-08-06	2021-08-24	2021-09-27	2022-02-20	2023-09-22
SZ-MOH-239240-CS-QCBS / Consultancy Services for Quality of Care	IBRD / 91260	Component 1: Improve health service delivery to increase the coverage and quality of health services to build human capital	Post	Quality And Cost-Based Selection	Open - International		400,000.00	0.00	Canceled	2021-07-20	2021-07-21	2021-08-10	2021-07-22	2021-09-23	2021-08-31				2021-10-21		2021-11-20		2021-12-25		2022-01-29		2023-01-29	
SZ-MOH-245202-CS-CQS / BI-omed equipment assessment and production of strategy plan	IBRD / 91260	Component 1: Improve health service delivery to increase the coverage and quality of health services to build human capital	Post	Consultant Qualification Selection	Open - National		100,000.00	130,985.00	Completed	2021-07-27	2021-07-27	2021-08-17	2021-08-18	2021-09-30	2021-09-17								2021-10-30	2022-03-23	2021-12-04	2022-04-01	2022-06-02	2023-04-13
SZ-MOH-245539-CS-CQS / Technical Study for the Rehabilitation of Sanitation Systems at two Health Facilities	IBRD / 91260	Component 3: Strengthen the MOH's stewardship capacity to manage essential health and nutrition services and project activities	Post	Consultant Qualification Selection	Open - International		100,000.00	128,960.00	Completed	2021-07-29	2021-07-29	2021-08-19	2021-08-18	2021-10-02	2021-11-04								2021-11-01	2022-02-21	2021-12-06	2022-03-08	2022-06-04	
SZ-MOH-261042-CS-QCBS / Quality of Care Consultancy	IBRD / 91260	Component 1: Improve health service delivery to increase the coverage and quality of health services to build human capital	Post	Quality And Cost-Based Selection	Open - International		400,000.00	374,735.00	Signed	2021-11-04	2021-11-05	2021-11-25	2021-11-08	2022-01-08	2022-01-19				2022-02-05	2022-03-22	2022-03-07	2022-03-22	2022-04-11	2022-06-20	2022-05-16	2022-07-03	2023-05-16	
SZ-MOH-276464-CS-CQS / Consultant to Support Establishment of Eswatini Midwives Community of Practice Platform	IBRD / 91260	Component 1: Improve health service delivery to increase the coverage and quality of health services to build human capital	Post	Consultant Qualification Selection	Open - National		150,000.00	0.00	Completed	2022-02-11	2022-02-14	2022-03-04	2022-04-13	2022-04-17	2022-06-08							2022-05-17	2022-09-28	2022-06-21	2022-11-13	2022-12-18		
SZ-MOH-278123-CS-CQS / Technical Assistance to train Environmental Health Officers on Following Management Systems Standards	IBRD / 91260	Component 1: Improve health service delivery to increase the coverage and quality of health services to build human capital	Post	Consultant Qualification Selection	Open - National		20,000.00	0.00	Canceled	2022-02-11	2022-02-14	2022-03-04		2022-04-17								2022-05-17		2022-06-21		2022-12-18		
SZ-MOH-276471-CS-QCBS / Technical Assistance for a Contracting Firm to provide a Consultant and Specialist NICU Nurses to provide on going trainings and mentorship	IBRD / 91260	Component 1: Improve health service delivery to increase the coverage and quality of health services to build human capital	Post	Quality And Cost-Based Selection	Open - International		400,000.00	0.00	Canceled	2022-02-08	2022-02-09	2022-03-01	2022-03-03	2022-04-14					2022-05-12		2022-06-11		2022-07-16		2022-08-20		2023-08-20	
SZ-MOH-292691-CS-CQS / CONSULTANCY FIRM TO DESIGN AND DEVELOP DIGITAL APPLICATIONS (PATIENT, SURVEILLANCE, MATERNAL AND NEONATAL, MOH-CONNECT AND COMMUNITY HEALTH DIGITAL TOOL)	IBRD / 91260	Component 1: Improve health service delivery to increase the coverage and quality of health services to build human capital	Post	Quality And Cost-Based Selection	Open - International		429,800.00	0.00	Canceled	2022-04-29	2022-04-29	2022-05-20	2022-05-09	2022-07-03	2022-06-28				2022-07-31	2022-08-23	2022-08-30	2022-08-23	2022-10-04		2022-11-08		2023-11-08	
SZ-MOH-324012-CS-CQS / Consultancy to Develop Block Contracting at 2 Mission Hospitals (Technical Design, Support Policy Process, Negotiation, Contract Adjustment and Evaluation)	IBRD / 91260	Component 3: Strengthen the MOH's stewardship capacity to manage essential health and nutrition services and project activities	Post	Consultant Qualification Selection	Open - International		120,000.00	0.00	Canceled	2022-11-02	2022-11-02	2022-11-23	2022-11-15	2023-01-06	2023-01-30							2023-02-05		2023-03-12		2023-09-08		
SZ-MOH-313005-CS-CQS / Technical Assistance for the training of environmental health officers in environmental health and safety system standards	IBRD / 91260	Component 1: Improve health service delivery to increase the coverage and quality of health services to build human capital	Post	Consultant Qualification Selection	Limited		20,000.00	0.00	Canceled	2022-09-07	2022-09-07			2022-09-21	2022-11-25							2022-10-21		2022-11-25		2023-05-24		
SZ-MOH-340790-CS-QCBS / Hire a consultant to perform background research and design the provider digital decision support tools as well as user experience workshops for field testing and engagement with professional bodies and ministries	IBRD / 91260	Component 1: Improve health service delivery to increase the coverage and quality of health services to build human capital	Post	Quality And Cost-Based Selection	Open - International		429,800.00	0.00	Signed	2023-02-10	2023-02-08	2023-03-03		2023-04-16	2023-02-13				2023-05-14	2023-04-14	2023-06-13	2023-04-14	2023-07-18	2023-08-02	2023-08-22	2023-10-04	2024-08-21	
SZ-MOH-365373-CS-QCBS / Consultancy to Conduct Organizational Assessment of the Central Medical Stores and to Strengthen its Capacity to Deliver on its mandate including Procurement, Warehousing and Distribution of Health Supplies	IBRD / 91260	Component 1: Improve health service delivery to increase the coverage and quality of health services to build human capital	Post	Quality And Cost-Based Selection	Open - International		400,000.00	0.00	Under Implementation	2023-06-09	2023-06-21	2023-06-30	2023-06-27	2023-08-13	2023-10-02				2023-09-10		2023-10-10		2023-11-14		2023-12-19		2024-12-18	

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
SZ-MOH-215198-CS-INDV / Human Capital Liaison	IBRD / 91260	Component 1: Improve health service delivery to increase the coverage and quality of health services to build human capital	Post	Individual Consultant Selection	Open		90,000.00	0.00	Canceled	2021-01-20	2020-06-30	2021-03-10		2021-03-31		2021-05-05		2021-11-01	
SZ-MOH-223867-CS-INDV / Hiring of Project Engineer	IBRD / 91260	Component 1: Improve health service delivery to increase the coverage and quality of health services to build human capital	Post	Individual Consultant Selection	Open		90,000.00	103,040.00	Signed	2021-03-09	2021-03-10	2021-04-27	2021-02-09	2021-05-18	2021-03-01	2021-06-22	2021-03-17	2021-12-19	
SZ-MOH-225070-CS-INDV / RE-ADVERTISEMENT FOR HUMAN CAPITAL LIAISON OFFICER	IBRD / 91260	Component 1: Improve health service delivery to increase the coverage and quality of health services to build human capital	Post	Individual Consultant Selection	Open		90,000.00	2,426.09	Terminated	2021-03-19	2021-03-18	2021-05-07	2021-04-28	2021-05-28	2021-08-31	2021-07-02	2021-06-24	2021-12-29	
SZ-MOH-228097-CS-INDV / Environmental and Social impact assessment for Central Medical Stores operation centre	IBRD / 91260	Component 1: Improve health service delivery to increase the coverage and quality of health services to build human capital	Post	Individual Consultant Selection	Open		20,000.00	0.00	Canceled	2021-04-12	2021-04-08	2021-05-31		2021-06-21		2021-07-26		2022-01-22	
SZ-MOH-234089-CS-INDV / Clinical Technical Advisor	IBRD / 91260	Component 1: Improve health service delivery to increase the coverage and quality of health services to build human capital	Post	Individual Consultant Selection	Open		255,000.00	5,877.62	Signed	2021-05-17	2021-05-17	2021-07-05	2021-07-30	2021-07-26	2021-08-31	2021-08-30	2022-01-25	2022-02-26	
SZ-MOH-235046-CS-INDV / Regional Health Management Programme Advisor	IBRD / 91260	Component 2: Increase community demand for RMNCH, nutrition and NCD services	Post	Individual Consultant Selection	Open		180,000.00	180,000.00	Signed	2021-05-18	2021-06-11	2021-07-06	2021-09-21	2021-07-27	2022-01-27	2021-08-31	2022-02-14	2022-02-27	
SZ-MOH-244630-CS-INDV / Health Care waste management Strategic Plan	IBRD / 91260	Component 3: Strengthen the MOH's stewardship capacity to manage essential health and nutrition services and project activities	Post	Individual Consultant Selection	Open		50,000.00	29,567.33	Completed	2021-07-21	2021-07-20	2021-09-08	2021-09-16	2021-09-29	2021-11-12	2021-11-03	2021-12-21	2022-05-02	2022-08-29
SZ-MOH-248522-CS-INDV / Nutrition Strategy and costed action plan	IBRD / 91260	Component 3: Strengthen the MOH's stewardship capacity to manage essential health and nutrition services and project activities	Post	Individual Consultant Selection	Open		90,000.00	0.00	Canceled	2021-08-19	2021-08-19	2021-10-07		2021-10-28		2021-12-02		2022-05-31	
SZ-MOH-250073-CS-INDV / NCD Monitoring & Evaluation Analyst	IBRD / 91260	Component 1: Improve health service delivery to increase the coverage and quality of health services to build human capital	Post	Individual Consultant Selection	Open		84,000.00	82,766.78	Signed	2021-08-26	2021-08-26	2021-10-14	2021-11-10	2021-11-04	2021-12-07	2021-12-09	2022-01-01	2022-06-07	
SZ-MOH-250075-CS-INDV / NCD Supply Chain Analyst	IBRD / 91260	Component 1: Improve health service delivery to increase the coverage and quality of health services to build human capital	Post	Individual Consultant Selection	Open		84,000.00	0.00	Canceled	2021-08-26	2021-08-26	2021-10-14		2021-11-04		2021-12-09		2022-06-07	
SZ-MOH-248551-CS-INDV / Database Administrator	IBRD / 91260	Component 1: Improve health service delivery to increase the coverage and quality of health services to build human capital	Post	Individual Consultant Selection	Open		39,600.00	0.00	Canceled	2021-08-23	2021-08-26	2021-10-11		2021-11-01		2021-12-06		2022-06-04	
SZ-MOH-248554-CS-INDV / Network Engineer	IBRD / 91260	Component 1: Improve health service delivery to increase the coverage and quality of health services to build human capital	Post	Individual Consultant Selection	Open		53,484.00	0.00	Canceled	2021-08-24	2021-08-26	2021-10-12		2021-11-02		2021-12-07		2022-06-05	
SZ-MOH-248540-CS-INDV / MIS Analyst	IBRD / 91260	Component 1: Improve health service delivery to increase the coverage and quality of health services to build human capital	Post	Individual Consultant Selection	Open		45,000.00	0.00	Canceled	2021-08-19	2021-09-03	2021-10-07		2021-10-28		2021-12-02		2022-05-31	
SZ-MOH-275538-CS-INDV / Technical Assistance to conduct a comprehensive Gap Analysis for the Environmental Health and Infection Prevention Control Standards	IBRD / 91260	Component 1: Improve health service delivery to increase the coverage and quality of health services to build human capital	Post	Individual Consultant Selection	Open		13,200.00	12,613.59	Completed	2022-02-08	2022-02-09	2022-03-29	2022-04-27	2022-04-19	2022-05-23	2022-05-24	2022-06-07	2022-11-20	
SZ-MOH-234871-CS-INDV / NCD Decentralization Coordinator	IBRD / 91260	Component 1: Improve health service delivery to increase the coverage and quality of health services to build human capital	Post	Individual Consultant Selection	Open		225,000.00	0.00	Canceled	2021-05-18	2021-05-18	2021-07-06	2021-07-30	2021-07-27		2021-08-31		2022-02-27	
SZ-MOH-279819-CS-INDV / Technical Assistance - Program Officer	IBRD / 91260	Component 3: Strengthen the MOH's stewardship capacity to manage essential health and nutrition services and project activities	Post	Individual Consultant Selection	Open		110,700.00	97,102.48	Signed	2022-02-22	2022-03-03	2022-04-12	2022-05-20	2022-05-03	2022-06-06	2022-06-07	2022-06-27	2022-12-04	
SZ-MOH-282197-CS-INDV / MIS Analyst	IBRD / 91260	Component 1: Improve health service delivery to increase the coverage and quality of health services to build human capital	Post	Individual Consultant Selection	Open		45,000.00	52,221.45	Signed	2022-03-15	2022-03-14	2022-05-03	2022-06-08	2022-05-24	2022-06-14	2022-06-28	2022-06-25	2022-12-25	
SZ-MOH-282199-CS-INDV / Database Administrator	IBRD / 91260	Component 1: Improve health service delivery to increase the coverage and quality of health services to build human capital	Post	Individual Consultant Selection	Open		39,600.00	38,484.51	Signed	2022-03-15	2022-03-14	2022-05-03	2022-06-08	2022-05-24	2022-06-14	2022-06-28	2022-06-21	2022-12-25	
SZ-MOH-282200-CS-INDV / Network Engineer	IBRD / 91260	Component 1: Improve health service delivery to increase the coverage and quality of health services to build human capital	Post	Individual Consultant Selection	Open		53,484.00	52,972.80	Signed	2022-03-15	2022-03-14	2022-05-03	2022-06-07	2022-05-24	2022-06-14	2022-06-28	2022-06-21	2022-12-25	
SZ-MOH-282202-CS-INDV / Maintenance Technician	IBRD / 91260	Component 1: Improve health service delivery to increase the coverage and quality of health services to build human capital	Post	Individual Consultant Selection	Open		44,862.00	24,786.40	Signed	2022-03-15	2022-03-14	2022-05-03	2022-05-24	2022-05-24	2022-06-13	2022-06-28	2022-06-24	2022-12-25	
SZ-MOH-285544-CS-INDV / Decentralization Coordinator	IBRD / 91260	Component 1: Improve health service delivery to increase the coverage and quality of health services to build human capital	Post	Individual Consultant Selection	Open		240,000.00	91,649.88	Signed	2022-03-23	2022-04-06	2022-05-11	2022-08-24	2022-06-01	2022-08-30	2022-07-06	2022-09-26	2023-01-02	
SZ-MOH-285545-CS-INDV / NCD Technical Advisor	IBRD / 91260	Component 1: Improve health service delivery to increase the coverage and quality of health services to build human capital	Prior	Individual Consultant Selection	Open		432,000.00	0.00	Signed	2022-04-08	2022-04-13	2022-05-27	2022-08-30	2022-06-17	2022-11-16	2022-07-22	2023-04-01	2023-01-18	

SZ-MOH-261040-CS-INDV / Nutrition Strategy and Costed Action Plan	IBRD / 91260	Component 3. Strengthen the MOH's stewardship capacity to manage essential health and nutrition services and project activities.	Post	Individual Consultant Selection	Open		90,000.00	0.00	Canceled	2021-11-04	2021-11-04	2021-12-23	2022-01-24	2022-01-13	2022-02-17	2022-08-16		
SZ-MOH-292698-CS-INDV / NCD Monitoring and Evaluation Officer	IBRD / 91260	Component 1: Improve health service delivery to increase the coverage and quality of health services to build human capital	Post	Individual Consultant Selection	Open		84,000.00	74,832.96	Terminated	2022-04-29	2022-04-29	2022-06-17	2022-07-11	2022-07-08	2022-08-17	2022-09-12	2023-02-08	
SZ-MOH-293042-CS-INDV / TA for Health Care Waste Management Regulations Drafting and Finalization	IBRD / 91260	Component 3. Strengthen the MOH's stewardship capacity to manage essential health and nutrition services and project activities.	Post	Individual Consultant Selection	Open		30,000.00	21,672.92	Completed	2022-05-03	2022-05-04	2022-06-21	2022-08-16	2022-07-12	2022-08-23	2022-08-16	2022-09-07	2023-02-12
SZ-MOH-293044-CS-INDV / TA for Feasibility Study for Centralized Health Care Waste Management	IBRD / 91260	Component 3. Strengthen the MOH's stewardship capacity to manage essential health and nutrition services and project activities.	Post	Individual Consultant Selection	Open		30,000.00	0.00	Terminated	2022-05-03	2022-05-04	2022-06-21	2022-06-20	2022-07-12	2022-10-20	2022-08-16	2022-11-01	2023-02-12
SZ-MOH-295779-CS-INDV / Consultant to Develop RMNCAH, Nutrition and NCD Social Behavior Change Communication (SBCC)	IBRD / 91260	Component 2: Increase community demand for RMNCAH, nutrition and NCD services	Post	Individual Consultant Selection	Open		10,000.00	0.00	Signed	2022-05-23	2022-05-23	2022-07-11	2022-07-27	2022-08-01	2022-11-18	2022-09-05	2022-12-20	2023-03-04
SZ-MOH-301012-CS-INDV / Leadership and Management Training Needs Assessment of Ministry Health Management Team	IBRD / 91260	Component 3. Strengthen the MOH's stewardship capacity to manage essential health and nutrition services and project activities.	Post	Individual Consultant Selection	Open		20,000.00	0.00	Completed	2022-06-28	2022-06-29	2022-08-16	2022-10-14	2022-09-06	2022-12-16	2022-10-11	2023-01-27	2023-04-09
SZ-MOH-301013-CS-INDV / Consultant to Review the Baby Friendly Hospital Initiative guidelines and training package	IBRD / 91260	Component 1: Improve health service delivery to increase the coverage and quality of health services to build human capital	Post	Individual Consultant Selection	Open - International		50,000.00	0.00	Signed	2022-08-04	2022-08-01	2022-09-22	2022-10-13	2022-10-13	2022-11-28	2022-11-17	2022-12-17	2023-05-16
SZ-MOH-306565-CS-INDV / Consultant in Human Resources Health Analysis	IBRD / 91260	Component 3. Strengthen the MOH's stewardship capacity to manage essential health and nutrition services and project activities.	Post	Individual Consultant Selection	Open - National		30,000.00	0.00	Signed	2022-08-04	2022-08-01	2022-09-22	2022-10-13	2022-10-13	2022-12-05	2022-11-17	2023-01-03	2023-05-16
SZ-MOH-315911-CS-INDV / Assistant HMIS Analyst	IBRD / 91260	Component 1: Improve health service delivery to increase the coverage and quality of health services to build human capital	Post	Individual Consultant Selection	Open - National		144,000.00	0.00	Signed	2022-09-19	2022-09-19	2022-11-07	2023-02-01	2022-11-28	2023-10-11	2023-01-02	2023-10-19	2023-07-01
SZ-MOH-316814-CS-INDV / Fleet Management Officer	IBRD / 91260	Component 1: Improve health service delivery to increase the coverage and quality of health services to build human capital	Post	Individual Consultant Selection	Open - National		78,420.00	0.00	Signed	2022-09-22	2022-09-21	2022-11-10	2022-12-05	2022-12-01	2022-12-12	2023-01-05	2023-01-26	2023-07-04
SZ-MOH-316815-CS-INDV / Consultant to review staffing norms	IBRD / 91260	Component 3. Strengthen the MOH's stewardship capacity to manage essential health and nutrition services and project activities.	Post	Individual Consultant Selection	Open - National		20,000.00	0.00	Terminated	2022-09-22	2022-09-21	2022-11-10	2023-01-31	2022-12-01	2023-03-17	2023-01-05	2023-04-03	2023-07-04
SZ-MOH-324754-CS-INDV / Consultancy to Review Eswatini Medical and Dental Council Legal Framework	IBRD / 91260	Component 3. Strengthen the MOH's stewardship capacity to manage essential health and nutrition services and project activities.	Post	Individual Consultant Selection	Open - International		50,000.00	0.00	Signed	2022-11-08	2022-11-23	2022-12-27	2023-05-19	2023-01-17	2023-06-27	2023-02-21	2023-07-08	2023-08-20
SZ-MOH-314961-CS-INDV / Consultancy to develop a Nutrition Strategy	IBRD / 91260	Component 3. Strengthen the MOH's stewardship capacity to manage essential health and nutrition services and project activities.	Post	Individual Consultant Selection	Limited		87,000.00	0.00	Canceled	2022-09-14	2022-09-12	2022-09-19		2022-10-10		2022-11-14		2023-05-13
SZ-MOH-338817-CS-CDS / Technical assistance (specialist ICU nurses to provide on-going training and mentorship)	IBRD / 91260	Component 1: Improve health service delivery to increase the coverage and quality of health services to build human capital	Post	Direct Selection	Direct - International		396,000.00	0.00	Signed	2023-02-03	2023-02-02	2023-02-13	2023-02-16			2023-04-19	2023-07-07	2023-10-16
SZ-MOH-336761-CS-INDV / SID Program Technical Advisor	IBRD / 91260	Component 3. Strengthen the MOH's stewardship capacity to manage essential health and nutrition services and project activities.	Post	Individual Consultant Selection	Open - National		80,000.00	0.00	Signed	2023-02-03	2023-02-02	2023-03-24	2023-06-16	2023-04-14	2023-07-13	2023-05-19	2023-07-24	2023-11-15
SZ-MOH-336764-CS-INDV / TA to Develop Health Financing Strategy	IBRD / 91260	Component 3. Strengthen the MOH's stewardship capacity to manage essential health and nutrition services and project activities.	Post	Individual Consultant Selection	Open - International		70,000.00	0.00	Signed	2023-02-03	2023-02-02	2023-03-24	2023-06-13	2023-04-14	2023-07-27	2023-05-19	2023-08-25	2023-11-15
SZ-MOH-342698-CS-INDV / Technical Assistance for Development of Nutrition Strategy and Costed Action Plan	IBRD / 91260	Component 3. Strengthen the MOH's stewardship capacity to manage essential health and nutrition services and project activities.	Post	Individual Consultant Selection	Limited		85,600.00	0.00	Signed	2023-02-17	2023-02-15	2023-02-22	2023-05-22	2023-03-15	2023-06-23	2023-04-19	2023-07-11	2023-10-16
SZ-MOH-356309-CS-INDV / TA to Design and Implement Efficient Referrals within Health Facilities	IBRD / 91260	Component 1: Improve health service delivery to increase the coverage and quality of health services to build human capital	Post	Individual Consultant Selection	Open - International		50,000.00	0.00	Signed	2023-04-18	2023-04-13	2023-06-06	2023-07-05	2023-06-27	2023-08-16	2023-08-01	2023-09-02	2024-01-28
SZ-MOH-359969-CS-INDV / Engage a consultant to train Environmental Health Officers	IBRD / 91260	Component 1: Improve health service delivery to increase the coverage and quality of health services to build human capital	Post	Individual Consultant Selection	Direct - National		5,647.06	0.00	Signed	2023-05-17	2023-05-16	2023-05-27	2023-06-26	2023-06-17	2023-07-12	2023-07-22	2023-07-21	2024-01-18
SZ-MOH-361954-CS-INDV / TA to support the development of a Public Private Partnership Guidelines for Health	IBRD / 91260	Component 3. Strengthen the MOH's stewardship capacity to manage essential health and nutrition services and project activities.	Post	Individual Consultant Selection	Open - International		25,000.00	0.00	Signed	2023-05-22	2023-05-16	2023-07-10	2023-08-16	2023-07-31	2023-10-17	2023-09-04	2023-10-19	2024-03-02
SZ-MOH-391147-CS-INDV / Financial Management Specialist	IBRD / 91260	Component 3. Strengthen the MOH's stewardship capacity to manage essential health and nutrition services and project activities.	Post	Individual Consultant Selection	Limited		136,500.00	0.00	Under Implementation	2023-11-07	2023-11-02	2023-11-12	2023-11-30	2023-12-03	2024-01-02	2024-01-07		2024-07-05
SZ-MOH-393108-CS-INDV / Biomed Engineer	IBRD / 91260	Component 1: Improve health service delivery to increase the coverage and quality of health services to build human capital	Post	Individual Consultant Selection	Open - National		38,647.00	0.00	Under Implementation	2023-11-17	2023-11-20	2024-01-05		2024-01-26		2024-03-01		2024-08-28
SZ-MOH-402313-CS-INDV / TA to Develop Pharmacy Bill Regulations	IBRD / 91260	Component 3. Strengthen the MOH's stewardship capacity to manage essential health and nutrition services and project activities.	Post	Individual Consultant Selection	Open - International		35,899.00	0.00	Under Implementation	2024-01-16	2024-01-16	2024-03-05		2024-03-26		2024-04-30		2024-10-27

SZ-MOH-403871- CS-INDV / T A to Draft Health Bill and Drafting of prioritized Regulations for the Health Bill	IBRD / 91260	Component 3. Strengthen the MOH's stewardship capacity to manage essential health and nutrition services and project activities.	Post	Individual Consultant Selection	Open - National		45,814.00	0.00	Under Implementation	2024-01-24	2024-01-22	2024-03-05		2024-03-26		2024-04-30		2024-10-27
--	--------------	--	------	---------------------------------	-----------------	--	-----------	------	----------------------	------------	------------	------------	--	------------	--	------------	--	------------