

PROCUREMENT PLAN

Project information: *Angola Commercial Agriculture Development Project P159052*

Project Implementation Agency: *Ministry of Agriculture (MINAGRI) – Office of Studies, Planning and Statistics (GEPE)*

Date of the Procurement Plan: *March 22, 2017*

Period covered by this Procurement Plan: *March 22, 2017 to March 22, 2018*

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used. *“National procurement legislation and applicable conditions under review by the Bank”*

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. *“Not Applicable”*

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations - is allowed for those contracts identified in the Procurement Plan tables *“Not Applicable”*

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**),

Goods: is applicable for those contracts identified in the Procurement Plan tables;

Works: is applicable for those contracts identified in the Procurement Plan tables.

Other Relevant Procurement Information. *“Not Applicable”*

| | | | | | | | | | | | | | | | | | | | | | | | |
|--|---------------|---|-------|----------------------------------|----------------------|--------------|---------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|
| 052/CS/CADP/18 / TECHNICAL SERVICES PROVIDERS TO SUPPORT PROJECT INTERVENTIONS FOR BUSINESS PLANS IMPLEMENTATION (TSP 1.1) | IBRD / 88660 | Promotion and Support for Agricultural Business Development | Prior | Quality And Cost-Based Selection | Open - International | 1,000,000.00 | 13,096,125.93 | Signed | 2019-01-31 | 2019-07-23 | 2019-02-21 | 2019-08-13 | 2019-04-06 | 2019-11-21 | 2019-05-04 | 2020-01-17 | 2019-06-03 | 2020-02-12 | 2019-07-08 | 2021-08-27 | 2019-08-12 | 2020-07-05 | 2020-08-11 |
| 072/CS/CADP/19 / TECHNICAL SERVICES PROVIDERS TO SUPPORT THE SUB-COMPONENT OF VALUE CHAIN STRATEGY DEVELOPMENT | IBRD / 88660 | Institutional Strengthening and Improved Business Environment | Post | Quality And Cost-Based Selection | Open - International | 120,000.00 | 0.00 | Canceled | 2019-07-26 | 2019-07-14 | 2019-08-16 | | 2019-09-29 | | 2019-10-27 | 2019-11-26 | 2019-12-31 | | | | 2020-02-04 | | 2021-02-03 |
| 070/CS/CADP/19 / Participatory process for identification of irrigation schemes | IBRD / 88660 | Infrastructure for Production and Marketing | Post | Quality And Cost-Based Selection | Open - International | 120,000.00 | 0.00 | Canceled | 2019-07-23 | 2019-07-15 | 2019-08-13 | | 2019-09-26 | | 2019-10-24 | 2019-11-23 | 2019-12-28 | | | | 2020-02-01 | | 2021-01-31 |
| 071/CS/CADP/19 / Feasibility study on rehabilitation of small and medium-sized irrigated perimeters | IBRD / 88660 | Infrastructure for Production and Marketing | Prior | Quality And Cost-Based Selection | Open - International | 120,000.00 | 550,032.08 | Signed | 2019-07-23 | 2019-10-29 | 2019-08-13 | 2019-10-29 | 2019-09-26 | 2020-02-18 | 2019-10-24 | 2020-04-30 | 2019-11-23 | 2020-06-08 | 2019-12-28 | 2020-08-04 | 2020-02-01 | 2020-10-23 | 2021-01-31 |
| 073/CS/CADP/19 / Technical Feasibility Study (TFS) Preparatory Assistance for the design of a strategy to develop and implement a unique system for international trade in Agraria | COFIN / C1580 | Institutional Strengthening and Improved Business Environment | Prior | UN Agencies (Direct) | Direct | 494,000.00 | 493,810.00 | Signed | | | | | | | | | | | | | 2019-11-16 | 2020-09-26 | 2020-07-13 |
| 077/CS/CADP/19 / Technical Studies including environmental and social impact assessment for rural roads | COFIN / C1580 | Infrastructure for Production and Marketing | Post | Quality And Cost-Based Selection | Open - International | 300,000.00 | 0.00 | Canceled | 2020-03-15 | | 2020-04-05 | | 2020-05-19 | | 2020-06-16 | | 2020-07-16 | | 2020-08-20 | | 2020-09-24 | | 2021-09-24 |
| 064/CS/CADP/18 / TA on geo spatial mapping, feasibility, demand and cost studies for rural electrifications | IBRD / 88660 | Infrastructure for Production and Marketing | Prior | Quality And Cost-Based Selection | Open - International | 900,000.00 | 0.00 | Canceled | 2019-01-31 | 2019-04-22 | 2019-02-21 | 2019-05-01 | 2019-04-06 | 2019-09-07 | 2019-05-04 | 2019-10-11 | 2019-06-03 | 2019-11-14 | 2019-07-08 | | 2019-08-12 | | 2020-08-11 |
| 087/CS/CADP/20 / Technical Services Providers to support Financial Sector intervention for partial credit guarantees | COFIN / C1580 | Promotion and Support for Agricultural Business Development | Prior | Quality Based Selection | Open - International | 400,000.00 | 1,022,684.00 | Signed | 2020-04-15 | 2020-04-11 | 2020-05-06 | 2020-04-14 | 2020-06-19 | 2020-07-24 | 2020-07-17 | 2020-10-08 | 2020-08-16 | 2020-11-30 | 2020-09-15 | 2021-03-03 | 2020-10-20 | 2021-03-31 | 2022-10-20 |
| 069/CS/CADP/19 / Technical Services Providers to support Financial Sector intervention for partial credit guarantees (TSP 1.2) | IBRD / 88660 | Promotion and Support for Agricultural Business Development | Post | Quality And Cost-Based Selection | Open - International | 200,000.00 | 0.00 | Canceled | 2019-07-14 | 2019-07-15 | 2019-08-04 | | 2019-09-17 | | 2019-10-15 | | 2019-11-14 | | 2019-12-19 | | 2020-01-23 | | 2021-01-22 |
| 093/CS/CADP/20 / Prioritization Studies and Design for Malanje, Cuauza Norte and Cuauza Sul | COFIN / C1580 | Infrastructure for Production and Marketing | Prior | Quality And Cost-Based Selection | Open - International | 837,000.00 | 576,294.43 | Signed | 2020-09-18 | 2020-09-21 | 2020-10-09 | 2020-10-26 | 2020-11-22 | 2021-03-05 | 2020-12-20 | 2021-05-13 | 2021-01-19 | 2021-09-23 | 2021-02-23 | 2022-03-18 | 2021-03-30 | 2022-04-22 | 2021-09-26 |
| 094/CS/CADP/20 / Innovative Management Systems for Irrigated Perimeters | COFIN / C1580 | Infrastructure for Production and Marketing | Post | Quality And Cost-Based Selection | Open - International | 200,000.00 | 157,225.00 | Signed | 2020-10-11 | 2020-09-20 | 2020-11-01 | 2020-10-05 | 2020-12-15 | 2020-11-27 | 2021-01-12 | 2021-01-19 | 2021-02-11 | 2021-02-26 | 2021-03-18 | 2021-05-31 | 2021-04-22 | 2021-07-05 | 2021-08-20 |
| 085/CS/CADP/20 / Environmental and social assessment studies for electrical connection works - Kwanza Norte, Kwanza Sul, Malanje | IBRD / 88660 | Infrastructure for Production and Marketing | Post | Quality And Cost-Based Selection | Open - National | 80,000.00 | 0.00 | Canceled | 2020-05-22 | | 2020-06-12 | | 2020-07-26 | | 2020-08-23 | | 2020-09-22 | | 2020-10-27 | | 2020-12-01 | | 2021-12-01 |
| 075/CS/CADP/19-2 / Participatory process for identification of irrigation schemes | COFIN / C1580 | Infrastructure for Production and Marketing | Post | Quality And Cost-Based Selection | Open - International | 120,000.00 | 0.00 | Canceled | 2020-02-28 | 2019-11-06 | 2020-03-20 | | 2020-05-03 | | 2020-05-31 | | 2020-06-30 | | 2020-08-04 | | 2020-09-08 | | 2021-09-08 |
| 035/CS/CADP/18 / Consultancy Design Review and Works Supervision including E&S Safeguards, PHASE 1 Kwanza Norte | COFIN / C1580 | Infrastructure for Production and Marketing | Post | Quality And Cost-Based Selection | Open - International | 350,000.00 | 0.00 | Canceled | 2020-03-30 | 2020-03-13 | 2020-04-20 | | 2020-06-03 | | 2020-07-01 | | 2020-07-31 | | 2020-09-04 | | 2020-10-09 | | 2021-10-09 |
| 076/CS/CADP/20 / Consultancy Design Review and Works Supervision, including E&S Safeguards, PHASE 1 Kwanza Sul | COFIN / C1580 | Infrastructure for Production and Marketing | Post | Quality And Cost-Based Selection | Open - International | 350,000.00 | 0.00 | Canceled | 2020-03-27 | 2020-03-13 | 2020-04-17 | | 2020-05-31 | | 2020-06-28 | | 2020-07-28 | | 2020-09-01 | | 2020-10-06 | | 2021-10-06 |
| 078/CS/CADP/19 / Consultancy Design Review and Works Supervision, including E&S Safeguards, PHASE 1 Malanje | COFIN / C1580 | Infrastructure for Production and Marketing | Post | Quality And Cost-Based Selection | Open - International | 350,000.00 | 0.00 | Canceled | 2020-03-30 | 2020-03-11 | 2020-04-20 | | 2020-06-03 | | 2020-07-01 | | 2020-07-31 | | 2020-09-04 | | 2020-10-09 | | 2021-10-09 |
| 051/CS/CADP/18 / Business Intelligence for GEPE | COFIN / C1580 | Institutional Strengthening and Improved Business Environment | Prior | Quality And Cost-Based Selection | Open - International | 850,000.00 | 0.00 | Canceled | 2020-02-28 | | 2020-03-20 | | 2020-05-03 | | 2020-05-31 | | 2020-06-30 | | 2020-08-04 | | 2020-09-08 | | 2021-09-08 |
| 017/CS/CADP/16 / Project Baseline Survey | COFIN / C1580 | Project Management, Monitoring and Evaluation | Post | Quality And Cost-Based Selection | Open - International | 300,000.00 | 0.00 | Canceled | 2020-03-06 | 2020-09-10 | 2020-03-27 | | 2020-04-24 | | 2020-04-29 | | 2020-05-14 | | 2020-06-03 | | 2020-06-13 | | 2020-09-11 |
| 088/CS/CADP/20 / TECHNICAL SERVICES PROVIDERS TO SUPPORT THE SUB-COMPONENT ON PUBLIC-PRIVATE DIALOGUE ON VALUE CHAIN STRATEGY DEVELOPMENT | COFIN / C1580 | Institutional Strengthening and Improved Business Environment | Post | Quality And Cost-Based Selection | Open - International | 500,000.00 | 497,900.00 | Signed | 2021-04-16 | 2021-04-19 | 2021-05-01 | 2021-04-29 | 2021-06-01 | 2021-08-31 | 2021-06-29 | 2021-10-11 | 2021-07-20 | 2021-11-24 | 2021-08-20 | 2021-12-24 | 2021-09-09 | 2022-01-29 | 2023-08-30 |
| 036/CS/CADP/19 / Supervision of Works for Rehabilitation of Small and Medium Irrigated Perimeters Kwanza Norte (Lot 1) | COFIN / C1580 | Infrastructure for Production and Marketing | Post | Quality And Cost-Based Selection | Open - International | 800,000.00 | 0.00 | Signed | 2021-10-22 | 2021-10-05 | 2021-11-05 | 2022-01-17 | 2021-11-22 | 2022-04-20 | 2021-12-22 | 2022-06-01 | 2022-01-06 | 2022-07-15 | 2022-01-31 | 2022-08-02 | 2022-02-20 | 2022-09-05 | 2023-02-20 |
| C 190/CS/CADP-22 / Supervision of the Rehabilitation Works of the Irrigated Perimeter of Cacaba and Korea in Kwanza Norte | COFIN / C1580 | Infrastructure for Production and Marketing | Post | Quality And Cost-Based Selection | Open - International | 850,000.00 | 0.00 | Canceled | 2022-03-04 | | 2022-03-25 | | 2022-05-08 | | 2022-06-05 | | 2022-07-05 | | 2022-08-09 | | 2022-09-13 | | 2023-09-13 |
| C 204/CS/CADP-22 / Consultancy to support the creation of a quality policy and a legislative package for the reformulation of the National Quality System (SND) | COFIN / C1580 | Institutional Strengthening and Improved Business Environment | Post | Quality And Cost-Based Selection | Open - National | 150,000.00 | 0.00 | Canceled | 2022-03-07 | 2022-05-25 | 2022-03-28 | | 2022-05-11 | | 2022-06-08 | | 2022-07-08 | | 2022-08-12 | | 2022-09-16 | | 2023-09-16 |
| C 220/CS/CADP-22 / Consulting services for the elaboration of the Revision of the Basic Law on Agrarian Development | COFIN / C1580 | Institutional Strengthening and Improved Business Environment | Post | Quality And Cost-Based Selection | Open - International | 640,000.00 | 0.00 | Terminated | 2022-03-07 | 2022-06-15 | 2022-03-28 | 2022-06-22 | 2022-05-11 | 2022-11-16 | 2022-06-08 | 2023-02-06 | 2022-07-08 | 2023-03-28 | 2022-08-12 | 2023-04-19 | 2022-09-16 | 2023-06-21 | 2023-09-16 |

| | | | | | | | | | | | | | | | | | | | | | | | |
|--|--------------|---|-------|------------------------------------|----------------------|--------------|------|------------------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|
| C 208/CS/CADP-22 / Study - Elaboration of the Update of the Zoning Characterization and of the Phoclimatic of Angola | COFN / C1580 | Institutional Strengthening and Improved Business Environment | Prior | Quality And Cost-Based Selection | Open - International | 2,950,000.00 | 0.00 | Canceled | 2022-03-07 | 2022-03-28 | 2022-05-11 | | | 2022-06-08 | 2022-07-08 | 2022-08-12 | 2022-09-16 | 2023-09-16 | | | | | |
| C 197/CS/CADP-22 / External Audit 2022-2024 | COFN / C1580 | Project Management, Monitoring and Evaluation | Post | Least Cost Selection | Open - National | 90,000.00 | 0.00 | Signed | 2022-03-03 | 2022-04-08 | 2022-03-24 | 2022-04-19 | 2022-05-07 | 2022-07-08 | 2022-06-04 | 2022-08-19 | 2022-07-04 | 2022-10-03 | 2022-08-08 | 2022-10-25 | 2022-09-12 | 2022-12-22 | 2023-03-11 |
| C 219/CS/CADP-22 / Consultancy for the preparation of studies on competitiveness and productivity | COFN / C1580 | Project Management, Monitoring and Evaluation | Post | Quality And Cost-Based Selection | Open - National | 300,000.00 | 0.00 | Canceled | 2022-03-07 | 2022-05-25 | 2022-03-28 | | | 2022-05-11 | 2022-07-08 | 2022-08-12 | 2022-09-16 | 2023-09-16 | | | | | |
| C 244/CS/CADP-22 / Supervision of the rehabilitation works of rural roads of access to the perimeters of Bom Jesus, Mucoso, Cacula, Corea 1, and Cauá | COFN / C1580 | Infrastructure for Production and Marketing | Post | Quality And Cost-Based Selection | Open - National | 840,000.00 | 0.00 | Canceled | 2022-09-18 | 2022-10-09 | 2022-11-22 | | | 2022-12-20 | 2023-01-19 | 2023-02-23 | 2023-03-30 | 2024-03-29 | | | | | |
| C 246/CS/CADP-22 / Supervision of the rehabilitation works of prioritized rural roads in the provinces of Malanje, Cuanza Norte and Cuanza Sul | COFN / C1580 | Infrastructure for Production and Marketing | Post | Quality And Cost-Based Selection | Open - International | 850,000.00 | 0.00 | Canceled | 2022-10-23 | 2022-09-19 | 2022-11-13 | | | 2023-01-24 | 2023-02-23 | 2023-03-30 | 2023-05-04 | 2024-05-03 | | | | | |
| C 256/CS/CADP-22 / Study on agricultural competitiveness and productivity | COFN / C1580 | Promotion and Support for Agricultural Business Development | Post | Quality And Cost-Based Selection | Open - National | 300,000.00 | 0.00 | Canceled | 2022-06-26 | 2022-07-17 | 2022-08-30 | | | 2022-09-27 | 2022-10-27 | 2022-12-01 | 2023-01-05 | 2024-01-05 | | | | | |
| C 252/CS/CADP-22 / Selection of Consultant firm to undertake the Project Baseline Survey (Mossa ID) | COFN / C1580 | Institutional Strengthening and Improved Business Environment | Post | Consultant Qualification Selection | Open - National | 150,000.00 | 0.00 | Canceled | 2022-06-15 | 2022-05-27 | 2022-07-06 | 2022-08-16 | 2022-08-19 | | 2022-09-18 | 2022-10-23 | 2023-04-21 | | | | | | |
| 110/CS/CADP/21 / Technical Assistance for review and update of the Mid-Term Plan of the Agrarian Sector (Year 2022-2027) | COFN / C1580 | Institutional Strengthening and Improved Business Environment | Post | Quality And Cost-Based Selection | Open - National | 210,000.00 | 0.00 | Canceled | 2021-04-11 | 2021-10-12 | 2021-04-26 | | 2021-05-27 | 2022-05-09 | 2021-06-24 | 2022-06-27 | 2021-07-15 | 2022-07-21 | 2021-08-15 | 2021-09-04 | 2022-09-04 | | |
| 103/CS/CADP/21 / Technical Assistance on revision of the Basic Law of Agrarian Development (Law No. 15/05 of 7 December) | COFN / C1580 | Institutional Strengthening and Improved Business Environment | Post | Quality And Cost-Based Selection | Open - International | 400,000.00 | 0.00 | Canceled | 2021-10-15 | 2021-10-12 | 2021-10-30 | | 2021-11-30 | | 2021-12-28 | 2022-01-27 | 2022-03-08 | 2022-03-28 | | | | | |
| C 225/CS/CADP-22 / Prioritization and Engineering Studies I of the rehabilitation of rural roads in the provinces of Malanje, Cuanza Norte, Cuanza Sul, Huambo, Bié and Huila | COFN / C1580 | Infrastructure for Production and Marketing | Prior | Quality And Cost-Based Selection | Open - International | 6,000,000.00 | 0.00 | Canceled | 2022-08-21 | 2022-09-11 | 2022-10-25 | | | 2022-11-22 | 2022-12-22 | 2023-01-26 | 2023-03-02 | 2024-03-01 | | | | | |
| C 241/CS/CADP-22 / Feasibility and Engineering Studies I of the Rehabilitation of 2000ha (in each Province) of Irrigated Schemes on Provinces of Huila, Huambo, Cuanza Norte and Cuanza Sul | COFN / C1580 | Infrastructure for Production and Marketing | Prior | Quality And Cost-Based Selection | Open - National | 2,400,000.00 | 0.00 | Canceled | 2022-08-21 | 2022-09-11 | 2022-10-25 | | | 2022-11-22 | 2022-12-22 | 2023-01-26 | 2023-03-02 | 2024-03-01 | | | | | |
| 305/CS/CS/CADP/22 / Technical Assistance for review and update of the Mid-Term Plan of the Agrarian Sector (Year 2022-2027) | COFN / C1580 | Institutional Strengthening and Improved Business Environment | Post | Quality And Cost-Based Selection | Open - National | 600,000.00 | 0.00 | Canceled | 2022-09-20 | 2022-09-13 | 2022-10-11 | 2022-09-20 | 2022-11-24 | | 2022-12-22 | 2023-01-21 | 2023-02-25 | 2023-04-01 | 2024-03-31 | | | | |
| 306/C2/CADP-22 / Feasibility and Engineering Studies I of the Rehabilitation of 2000ha in each Province) of Irrigated Schemes on Provinces of Huila, Bié, Huambo, Cuanza Norte and Cuanza Sul | COFN / C1580 | Infrastructure for Production and Marketing | Prior | Quality And Cost-Based Selection | Open - National | 2,400,000.00 | 0.00 | Canceled | 2022-09-20 | 2022-10-20 | 2022-10-11 | | 2022-11-24 | | 2022-12-22 | 2023-01-21 | 2023-02-25 | 2023-04-01 | 2024-03-31 | | | | |
| 307/C2/CADP-22 / Prioritization and Engineering Studies I of the rehabilitation of rural roads in the provinces of Malanje, Cuanza Norte, Cuanza Sul, Huambo, Bié and Huila | COFN / C1580 | Infrastructure for Production and Marketing | Prior | Quality And Cost-Based Selection | Open - International | 6,000,000.00 | 0.00 | Canceled | 2022-09-20 | 2022-09-19 | 2022-10-11 | | 2022-11-24 | | 2022-12-22 | 2023-01-21 | 2023-02-25 | 2023-04-01 | 2024-03-31 | | | | |
| 002/CS/3/MOSAP3-22 / Consultancy Services for Technical Field Operator for the Transformation Project of Family Farming of Angola (MOSAP 3) | IBRD / B8660 | Institutional Strengthening and Improved Business Environment | Prior | Quality And Cost-Based Selection | Open - International | 1,200,000.00 | 0.00 | Canceled | 2022-11-30 | 2022-12-21 | | | 2023-02-03 | | 2023-03-03 | 2023-04-02 | 2023-05-07 | 2023-06-11 | 2025-05-31 | | | | |
| 003/CS/3/MOSAP3-22 / Consultancy Services for Rural Extension, Technical Assistance and Institutionalization of the Approach for ECA | IBRD / B8660 | Institutional Strengthening and Improved Business Environment | Post | Quality And Cost-Based Selection | Open - International | 600,000.00 | 0.00 | Canceled | 2022-11-30 | 2022-10-26 | 2022-12-21 | 2022-11-01 | 2023-02-03 | | 2023-03-03 | 2023-04-02 | 2023-05-07 | 2023-06-11 | 2025-05-31 | | | | |
| 004/CS/3/MOSAP3-22 / Consultancy Services for the Functional Literacy of the Beneficiaries | COFN / C1580 | Institutional Strengthening and Improved Business Environment | Prior | Quality And Cost-Based Selection | Open - International | 1,012,500.00 | 0.00 | Canceled | 2022-11-30 | 2022-10-26 | 2022-12-21 | 2022-11-14 | 2023-02-03 | | 2023-03-03 | 2023-04-02 | 2023-05-07 | 2023-06-11 | 2026-06-10 | | | | |
| 306A/CS2/CADP-22 / Feasibility and Engineering Studies I of the Rehabilitation of 1500ha (in each Province) of Irrigated Schemes on Provinces of Cuanza Sul, Huambo, Bié, Huila and Lunda Sul | COFN / C1580 | Infrastructure for Production and Marketing | Prior | Quality And Cost-Based Selection | Open - International | 1,120,050.00 | 0.00 | Under Implementation | 2022-12-31 | 2022-10-25 | 2023-01-21 | 2022-11-28 | 2023-03-06 | 2023-03-27 | 2023-04-03 | 2023-05-26 | 2023-05-03 | 2023-08-23 | 2023-06-07 | 2023-07-12 | 2024-07-11 | | |
| 242A/CS2/CADP/23 / Supervision of Works for Rehabilitation of Small and Medium Perimeters of Cauá | COFN / C1580 | Infrastructure for Production and Marketing | Prior | Quality And Cost-Based Selection | Open - International | 1,440,000.00 | 0.00 | Under Implementation | 2024-01-31 | 2024-02-07 | 2024-02-21 | 2024-02-22 | 2024-04-05 | | 2024-05-03 | 2024-06-02 | 2024-07-07 | 2024-08-11 | 2025-08-11 | | | | |
| 323/CS2/CADP/23 / Design Checking and Works Supervision of perimeter in Sumbe | COFN / C1580 | Infrastructure for Production and Marketing | Prior | Quality And Cost-Based Selection | Open - International | 1,794,000.00 | 0.00 | Pending Implementation | 2024-01-31 | 2024-02-21 | | 2024-04-05 | | 2024-05-03 | 2024-06-02 | 2024-07-07 | 2024-08-11 | 2025-08-11 | | | | | |
| 310/CS/3/CADP-22 / Consulting services for the elaboration of environmental and social safeguards instruments within the scope of the lowest cost geospatial electrification project for the last mile extension of the network in the provinces of Cuanza Norte | COFN / C1580 | Institutional Strengthening and Improved Business Environment | Post | Consultant Qualification Selection | Limited | 261,000.00 | 0.00 | Canceled | 2022-11-01 | 2022-10-23 | | 2022-11-15 | 2022-12-15 | | | 2022-12-15 | 2023-01-19 | 2023-07-18 | | | | | |

| | | | | | | | | | | | | | | | | | | | | | | | |
|--|--------------|---|-------|------------------------------------|----------------------|--------------|------|------------------------|------------|------------|------------|------------|------------|------------|--|------------|------------|------------|------------|------------|------------|------------|------------|
| 311/CS/3/CADP-22 / Consulting services for the elaboration of environmental and social safeguards instruments within the scope of the lowest cost geospatial electrification project for the last mile extension of the network in the provinces of Cuanza Sul | COFN / C1580 | Institutional Strengthening and Improved Business Environment | Post | Consultant Qualification Selection | Limited | 261,000.00 | 0.00 | Canceled | 2022-11-01 | 2022-10-23 | | | | | | | | | | | 2022-12-15 | 2023-01-19 | 2023-07-18 |
| 312/CS/3/CADP-22 / Consulting services for the elaboration of environmental and social safeguards instruments within the scope of the lowest cost geospatial electrification project for the last mile extension of the network in the provinces of Malanje | COFN / C1580 | Institutional Strengthening and Improved Business Environment | Post | Consultant Qualification Selection | Limited | 261,000.00 | 0.00 | Canceled | 2022-11-01 | 2022-10-23 | | | | | | | | | | | 2022-12-15 | 2023-01-19 | 2023-07-18 |
| 313/CS/3/CADP-22 / Study for Updating the Agro-Ecological Characterization of Angola Region 1 - Cabinda, Zaire, Uige, Bengo and Luanda | IBRD / B8660 | Institutional Strengthening and Improved Business Environment | Prior | Quality And Cost-Based Selection | Open - International | 1,000,000.00 | 0.00 | Canceled | 2022-12-31 | 2022-11-09 | 2023-01-21 | 2022-11-28 | 2023-03-06 | | | 2023-04-03 | 2023-05-03 | 2023-06-07 | 2023-07-12 | 2024-08-10 | | | |
| 314/CS/3/CADP-22 / Study for Updating the Agro-Ecological Characterization of Angola Region 2 - Cuanza Norte, Cuanza Sul, Malanje, Huambo and Bié | IBRD / B8660 | Institutional Strengthening and Improved Business Environment | Prior | Quality And Cost-Based Selection | Open - International | 1,000,000.00 | 0.00 | Canceled | 2022-12-31 | 2022-11-09 | 2023-01-21 | 2022-11-28 | 2023-03-06 | | | 2023-04-03 | 2023-05-03 | 2023-06-07 | 2023-07-12 | 2024-08-10 | | | |
| 315/CS/3/CADP-22 / Study for Updating the Agro-Ecological Characterization of Angola Region 3 - Benguela, Huila, Namibe and Cunene | IBRD / B8660 | Institutional Strengthening and Improved Business Environment | Prior | Quality And Cost-Based Selection | Open - International | 1,000,000.00 | 0.00 | Canceled | 2022-12-31 | 2022-11-09 | 2023-01-21 | 2022-11-26 | 2023-03-06 | | | 2023-04-03 | 2023-05-03 | 2023-06-07 | 2023-07-12 | 2024-08-10 | | | |
| C 242/CS/CADP-22 / Supervision of Works for Rehabilitation of Small and Medium Perimeters of Cuanza Sul (Lot 3) | COFN / C1580 | Infrastructure for Production and Marketing | Post | Quality And Cost-Based Selection | Open - National | 500,000.00 | 0.00 | Canceled | 2022-09-18 | | 2022-10-09 | | | | | 2022-12-20 | 2023-01-19 | 2023-02-23 | 2023-03-30 | 2024-03-29 | | | |
| 328/CS/3/CADP/23 / Consulting service for updating PLANIBRICA and preparing executive projects | IBRD / B8660 | Infrastructure for Production and Marketing | Prior | Quality And Cost-Based Selection | Open - International | 1,373,916.97 | 0.00 | Under Implementation | 2024-04-30 | | 2024-05-21 | | | | | 2024-08-01 | 2024-08-31 | 2024-10-05 | 2024-11-09 | 2025-11-09 | | | |
| 337/CS/2/CADP/23 / Studies of Small Irrigation Systems up to 5ha, in the Provinces of Cuanza Norte, Cuanza Sul, Malanje, Bié, Huila and Huambo | IBRD / B8660 | Promotion and Support for Agribusiness Development | Prior | Quality And Cost-Based Selection | Open - International | 1,813,091.91 | 0.00 | Under Implementation | 2024-04-30 | 2024-01-18 | 2024-05-21 | 2024-02-02 | 2024-07-04 | | | 2024-08-01 | 2024-08-31 | 2024-10-05 | 2024-11-09 | 2025-12-14 | | | |
| 333/CS/2/CADP/23 / Consultancy service for the preparation of ESAS for electrification of the perimeters of Cacala, Corea and Caua | IBRD / B8660 | Promotion and Support for Agribusiness Development | Post | Quality And Cost-Based Selection | Open - International | 820,589.79 | 0.00 | Under Implementation | 2024-06-30 | 2024-01-26 | 2024-07-21 | 2024-02-02 | 2024-09-03 | | | 2024-10-01 | 2024-10-31 | 2024-12-05 | 2025-01-09 | 2026-01-09 | | | |
| 335/CS/2/CADP/23 / Consultancy service for Design Verification and Supervision of Electrification Works in the Cacala, Corea and Caua perimeters | IBRD / B8660 | Infrastructure for Production and Marketing | Post | Quality And Cost-Based Selection | Open - International | 625,442.34 | 0.00 | Pending Implementation | 2024-03-31 | | 2024-04-21 | | | | | 2024-07-02 | 2024-08-01 | 2024-09-05 | 2024-10-10 | 2025-10-10 | | | |
| 327/CS4/CADP/23 / External Audit 2022-2024 | IBRD / B8660 | Project Management, Monitoring and Evaluation | Post | Least Cost Selection | Open - International | 300,000.00 | 0.00 | Under Implementation | 2024-02-29 | 2023-12-01 | 2024-03-15 | 2023-12-06 | 2024-04-13 | | | 2024-05-11 | 2024-06-10 | 2024-07-15 | 2024-08-19 | 2025-08-19 | | | |
| C 272/CS/CADP-22 / Engineering Studies and Projects for the Realization of Small Irrigation Systems for PDAC Beneficiaries, in the Province of Bié | COFN / C1580 | Infrastructure for Production and Marketing | Post | Quality And Cost-Based Selection | Open - National | 393,000.00 | 0.00 | Canceled | 2022-07-28 | 2022-07-27 | 2022-08-18 | 2022-10-06 | 2022-10-01 | 2023-01-06 | | 2022-10-29 | 2023-03-07 | 2022-11-28 | 2023-03-31 | 2023-01-02 | 2023-02-06 | 2024-02-06 | |
| C 275/CS/CADP-22 / Engineering Studies and Projects for the Realization of Small Irrigation Systems for PDAC Beneficiaries, in the Province of Malanje | COFN / C1580 | Infrastructure for Production and Marketing | Post | Quality And Cost-Based Selection | Open - National | 393,000.00 | 0.00 | Canceled | 2022-07-28 | 2022-07-27 | 2022-08-18 | 2022-10-06 | 2022-10-01 | 2023-01-06 | | 2022-10-29 | 2023-03-07 | 2022-11-28 | 2023-03-31 | 2023-01-02 | 2023-02-06 | 2024-02-06 | |
| C 276/CS/CADP-22 / Engineering Studies and Projects for the Realization of Small Irrigation Systems for PDAC Beneficiaries, in the Province of Cuanza Norte | COFN / C1580 | Infrastructure for Production and Marketing | Post | Quality And Cost-Based Selection | Open - National | 393,000.00 | 0.00 | Canceled | 2022-07-28 | 2022-07-27 | 2022-08-18 | 2022-10-06 | 2022-10-01 | 2023-01-06 | | 2022-10-29 | 2023-03-07 | 2022-11-28 | 2023-03-31 | 2023-01-02 | 2023-02-06 | 2024-02-06 | |
| C 277/CS/CADP-22 / Engineering Studies and Projects for the Realization of Small Irrigation Systems for PDAC Beneficiaries, in the Province of Cuanza Sul | COFN / C1580 | Infrastructure for Production and Marketing | Post | Quality And Cost-Based Selection | Open - National | 393,000.00 | 0.00 | Canceled | 2022-07-28 | 2022-07-27 | 2022-08-18 | 2022-10-06 | 2022-10-01 | | | 2022-10-29 | | 2022-11-28 | 2023-01-02 | 2023-02-06 | 2024-02-06 | | |
| C 278/CS/CADP-22 / Engineering Studies and Projects for the Realization of Small Irrigation Systems for PDAC Beneficiaries, in the Province of Huambo | COFN / C1580 | Infrastructure for Production and Marketing | Post | Quality And Cost-Based Selection | Open - National | 393,000.00 | 0.00 | Canceled | 2022-07-28 | 2022-10-04 | 2022-08-18 | 2022-10-06 | 2022-10-01 | 2023-01-06 | | 2022-10-29 | 2023-03-07 | 2022-11-28 | 2023-04-13 | 2023-01-02 | 2023-04-26 | 2023-02-06 | 2024-02-06 |
| C 279/CS/CADP-22 / Engineering Studies and Projects for the Realization of Small Irrigation Systems for PDAC Beneficiaries, in the Province of Huila | COFN / C1580 | Infrastructure for Production and Marketing | Post | Quality And Cost-Based Selection | Open - National | 393,000.00 | 0.00 | Canceled | 2022-07-28 | 2022-09-22 | 2022-08-18 | 2022-10-06 | 2022-10-01 | | | 2022-10-29 | | 2022-11-28 | 2023-01-02 | 2023-02-06 | 2024-02-06 | | |
| 316/CS/3/CADP-22 / Study for Updating the Agro-Ecological Characterization of Angola Region 4 - Lunda Norte, Lunda Sul, Moxico and Cuando Cubango | IBRD / B8660 | Institutional Strengthening and Improved Business Environment | Prior | Quality And Cost-Based Selection | Open - International | 1,000,000.00 | 0.00 | Canceled | 2022-12-31 | 2022-11-09 | 2023-01-21 | 2022-11-26 | 2023-03-06 | | | 2023-04-03 | 2023-05-03 | 2023-06-07 | 2023-07-12 | 2024-08-10 | | | |
| 050/CS/CADP/21 / Technical Assistance for the completion and implementation of PLANIBRICA | COFN / C1580 | Institutional Strengthening and Improved Business Environment | Prior | Quality And Cost-Based Selection | Open - International | 1,000,000.00 | 0.00 | Canceled | 2021-05-14 | 2021-08-13 | 2021-05-29 | 2021-08-23 | 2021-06-29 | 2022-03-01 | | 2021-07-27 | 2022-04-22 | 2021-08-17 | 2022-08-24 | 2021-09-17 | 2022-10-19 | 2021-10-18 | 2023-10-18 |
| 101/CS/CADP/20 / Consultancy Services for Monitoring and Evaluation of the CADP | IBRD / B8660 | Project Management, Monitoring and Evaluation | Prior | Quality And Cost-Based Selection | Open - International | 800,000.00 | 0.00 | Canceled | 2021-01-29 | 2021-01-27 | 2021-02-19 | 2021-02-03 | 2021-04-04 | 2021-09-03 | | 2021-05-02 | 2021-10-13 | 2021-06-01 | 2021-07-06 | 2021-08-10 | 2025-08-09 | | |

| | | | | | | | | | | | | | | | | | | |
|--|--------------|---|-------|------------------------------------|----------------------|--|--------------|------|------------------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|
| 053/CS/CADP/18 / Technical assistance for capacity building in research and development (to support the 3 inst: IN CA, IRI, IRI) | COFN / C1580 | Institutional Strengthening and Improved Business Environment | Prior | Quality And Cost-Based Selection | Open - International | | 500,000.00 | 0.00 | Canceled | 2022-03-31 | 2022-04-15 | 2022-05-16 | 2022-06-13 | 2022-07-04 | 2022-08-04 | 2022-08-24 | 2023-08-24 | |
| 099/CS/CADP/20 / Supervision for Works PHASE 1 Malange (Lot 1) | COFN / C1580 | Infrastructure for Production and Marketing | Post | Quality And Cost-Based Selection | Open - International | | 850,000.00 | 0.00 | Canceled | 2021-10-15 | 2021-10-30 | 2021-11-30 | 2021-12-28 | 2022-01-18 | 2022-02-18 | 2022-03-10 | 2023-03-10 | |
| 080/CS/CADP/20 / Technical Service Provider (TSP) Water index-based crop insurance studies | COFN / C1580 | Institutional Strengthening and Improved Business Environment | Post | Quality And Cost-Based Selection | Open - National | | 250,000.00 | 0.00 | Canceled | 2022-04-29 | 2022-05-14 | 2022-06-14 | 2022-07-12 | 2022-08-02 | 2022-09-02 | 2022-09-22 | 2023-03-21 | |
| C 221/CS/CADP-22 / Consultancy services for the National Registry of Agricultural Transformation (RNAT) | COFN / C1580 | Institutional Strengthening and Improved Business Environment | Post | Quality And Cost-Based Selection | Open - National | | 300,000.00 | 0.00 | Canceled | 2022-03-07 | 2022-03-28 | 2022-05-11 | 2022-06-08 | 2022-07-08 | 2022-08-12 | 2022-09-16 | 2023-09-16 | |
| 079/CS/CADP/20 / Supervision for Works of electrical connections, including design revision in Kwanza Norte, Kwanza Sul and Malange | IBRD / 88660 | Infrastructure for Production and Marketing | Prior | Quality And Cost-Based Selection | Open - International | | 1,250,000.00 | 0.00 | Canceled | 2022-01-10 | 2022-01-25 | 2022-02-25 | 2022-03-25 | 2022-04-15 | 2022-05-16 | 2022-06-05 | 2023-06-05 | |
| 098/CS/CADP/20 / Supervision for Works PHASE 1 Kwanza Sul (Lot 3) | COFN / C1580 | Infrastructure for Production and Marketing | Post | Quality And Cost-Based Selection | Open - International | | 850,000.00 | 0.00 | Canceled | 2022-04-18 | 2022-05-03 | 2022-06-03 | 2022-07-01 | 2022-07-22 | 2022-08-22 | 2022-09-11 | 2023-06-08 | |
| C 219/CS/CADP-22 / Consultancy for the strengthening of a National Food Security system | COFN / C1580 | Institutional Strengthening and Improved Business Environment | Prior | Quality And Cost-Based Selection | Open - International | | 1,500,000.00 | 0.00 | Canceled | 2022-03-07 | 2022-03-28 | 2022-05-11 | 2022-06-08 | 2022-07-08 | 2022-08-12 | 2022-09-16 | 2023-09-16 | |
| C 205/CS/CADP-22 / Consulting services for the implementation of the Monitoring and Monitoring Unit of Projects Financed by Multilaterals | COFN / C1580 | Institutional Strengthening and Improved Business Environment | Post | Quality And Cost-Based Selection | Open - National | | 500,000.00 | 0.00 | Canceled | 2022-03-17 | 2022-04-07 | 2022-05-21 | 2022-06-18 | 2022-07-18 | 2022-08-22 | 2022-09-26 | 2023-09-26 | |
| 095/CS/CADP/20 / Supervision for rehabilitation of Irrigation infrastructure (Lot 2) | COFN / C1580 | Infrastructure for Production and Marketing | Post | Quality And Cost-Based Selection | Open - International | | 800,000.00 | 0.00 | Canceled | 2022-01-12 | 2022-01-27 | 2022-02-27 | 2022-03-27 | 2022-04-17 | 2022-05-18 | 2022-06-07 | 2023-06-07 | |
| 079A/CS/CADP/23 / Design Checking and Supervision for Works of electrical connections - Kwanza Norte, Kwanza Sul and Malange | IBRD / 88660 | Infrastructure for Production and Marketing | Prior | Quality And Cost-Based Selection | Open - International | | 2,000,000.00 | 0.00 | Canceled | 2024-02-29 | 2024-03-21 | 2024-05-04 | 2024-06-01 | 2024-07-01 | 2024-08-05 | 2024-09-09 | 2025-09-09 | |
| C 273/CS/CADP-22 / Computer System for the National Registry of Agricultural Producers (RNPA) MOSAP III | COFN / C1580 | Institutional Strengthening and Improved Business Environment | Post | Consultant Qualification Selection | Open - National | | 120,000.00 | 0.00 | Canceled | 2022-07-20 | 2022-08-30 | 2022-08-10 | 2022-09-07 | 2022-09-23 | 2022-10-23 | 2022-11-27 | 2023-05-26 | |
| 097/CS/CADP/20 / Supervision for Works PHASE 1 Kwanza Norte (Lot 2) | COFN / C1580 | Infrastructure for Production and Marketing | Post | Quality And Cost-Based Selection | Open - International | | 850,000.00 | 0.00 | Canceled | 2022-04-22 | 2021-09-13 | 2022-05-07 | 2022-06-07 | 2022-07-05 | 2022-07-26 | 2022-08-26 | 2022-09-15 | 2023-06-12 |
| 054/CS/CADP/18 / Technical assistance for the investment committee | COFN / C1580 | Project Management, Monitoring and Evaluation | Post | Quality And Cost-Based Selection | Open - International | | 500,000.00 | 0.00 | Canceled | 2021-12-10 | 2021-12-31 | 2022-02-13 | 2022-03-13 | 2022-04-12 | 2022-05-17 | 2022-06-21 | 2023-06-21 | |
| 096/CS/CADP/20 / Supervision for rehabilitation of Irrigation infrastructure (Lot 3) | COFN / C1580 | Infrastructure for Production and Marketing | Post | Quality And Cost-Based Selection | Open - International | | 800,000.00 | 0.00 | Canceled | 2022-02-20 | 2022-03-07 | 2022-04-07 | 2022-05-05 | 2022-05-26 | 2022-06-26 | 2022-07-16 | 2023-07-16 | |
| 329/CS/CADP/24 / Provision of services within the framework of the Reinforcement of Agricultural Statistics - Agricultural and Forestry Production Surveys, 1st and 2nd Season, in the period 2024-2025. | COFN / C1580 | Promotion and Support for Agribusiness Development | Post | Quality And Cost-Based Selection | Open - National | | 430,000.00 | 0.00 | Pending Implementation | 2024-03-15 | 2024-04-05 | 2024-05-19 | 2024-06-16 | 2024-07-16 | 2024-08-20 | 2024-09-24 | 2025-09-24 | |

INDIVIDUAL CONSULTANTS

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Contract Type | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Terms of Reference | | Invitation to Identify/Selected Consultant | | Draft Negotiated Contract | | Signed Contract | | Contract Completion | |
|---|-------------------|--|-------------|---------------------------------|-----------------|---------------|-------------------------|----------------------|----------------|--------------------|------------|--|------------|---------------------------|------------|-----------------|------------|---------------------|------------|
| | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual |
| 002/CS/CADP/16 / Procurement specialist | IBRD / P4860 | Project Management, Monitoring and Evaluation | Prior | Individual Consultant Selection | Open | | 130,000.00 | 817,829.44 | Signed | 2017-03-06 | 2017-08-29 | 2017-04-04 | 2017-09-08 | 2017-04-05 | 2017-09-28 | 2017-04-20 | 2017-10-04 | 2018-04-20 | |
| 014/CS/CADP/16 / Consultant to undertake analysis of infrastructure current status as well as other services for the betterment of the value chains | IBRD / P4860 | Promotion and Support for Agribusiness Development | Post | Direct Selection | Direct | | 100,000.00 | 299,133.85 | Completed | 2017-03-13 | | 2017-03-23 | | | 2017-05-20 | 2017-09-25 | 2017-06-19 | 2018-05-20 | |
| 003/CS/CADP/16 / Agribusiness and Value Chain Analysis Specialist | IBRD / P4860 | Project Management, Monitoring and Evaluation | Prior | Individual Consultant Selection | Open | | 150,000.00 | 278,174.02 | Terminated | 2017-11-13 | 2018-05-17 | 2017-12-16 | | 2017-12-23 | 2018-10-01 | 2018-01-13 | 2018-11-07 | 2019-01-13 | |
| 016/CS/CADP/16 / Consultant to develop the project's manual | IBRD / P4860 | Project Management, Monitoring and Evaluation | Post | Individual Consultant Selection | Open | | 70,000.00 | 45,200.00 | Completed | 2017-12-18 | 2018-04-13 | 2018-02-05 | 2018-04-16 | 2018-02-26 | 2018-05-02 | 2018-03-08 | 2018-05-22 | 2018-06-06 | 2019-08-18 |
| 004/CS/CADP/16 / Finance management specialist | IBRD / P4860 | Project Management, Monitoring and Evaluation | Prior | Individual Consultant Selection | Open | | 130,000.00 | 343,662.13 | Signed | 2017-10-30 | 2017-10-04 | 2017-11-28 | | 2017-12-12 | 2018-01-31 | 2018-01-09 | 2018-02-28 | 2019-01-09 | |
| 023/CS/CADP/17 / Contracting of an Environmental Safeguards Specialist | IBRD / P4860 | Project Management, Monitoring and Evaluation | Prior | Individual Consultant Selection | Open | | 70,000.00 | 389,271.24 | Signed | 2018-01-15 | 2017-11-30 | 2018-03-05 | 2018-05-08 | 2018-03-26 | 2018-05-08 | 2018-04-30 | 2018-07-11 | 2019-04-30 | |
| 007/CS/CADP/16 / Project accountant | IBRD / P4860 | Project Management, Monitoring and Evaluation | Post | Individual Consultant Selection | Open | | 90,000.00 | 0.00 | Canceled | 2018-01-15 | 2017-11-07 | 2018-03-05 | | 2018-03-19 | | 2018-04-07 | | 2019-04-07 | |
| 025/CS/CADP/18 / Consultancy services for the elaboration of a Diagnosis of Land Uses and Rights in the Project Implementation Area | IBRD / P4860 | Promotion and Support for Agribusiness Development | Post | Individual Consultant Selection | Open | | 90,000.00 | 0.00 | Canceled | 2017-06-25 | 2017-06-05 | 2017-07-19 | 2017-08-28 | 2017-07-24 | | 2017-08-03 | | 2018-01-30 | |
| 025/CS/CADP/17 / DIAGNOSTIC REVIEW OF LAND RIGHTS AND LAND USES IN THE PROJECT AREA | IBRD / P4860 | Promotion and Support for Agribusiness Development | Prior | Individual Consultant Selection | Open | | 90,000.00 | 80,000.00 | Completed | 2017-11-20 | 2017-11-22 | 2017-12-12 | 2017-12-04 | 2017-12-15 | 2018-01-24 | 2018-01-10 | 2018-02-19 | 2018-07-09 | 2019-01-06 |

| | | | | | | | | | | | | | | | | | | | |
|---|--------------|---|-------|---------------------------------|---------|--|------------|------------|-----------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|
| 005/CS/CADP/16 / Junior Procurement Officer 1 | IBRD / P4860 | Project Management, Monitoring and Evaluation | Prior | Individual Consultant Selection | Open | | 70,000.00 | 243,044.75 | Signed | 2018-05-07 | 2018-05-29 | 2018-06-05 | 2018-09-10 | 2018-06-19 | 2018-09-27 | 2018-07-10 | 2018-10-16 | 2019-07-10 | |
| 026/CS/CADP/17 / Consultancy to prepare the project main | IBRD / P4860 | Project Management, Monitoring and Evaluation | Post | Individual Consultant Selection | Open | | 30,000.00 | 0.00 | Canceled | 2018-01-29 | | 2018-03-19 | | 2018-04-09 | | 2018-05-14 | | 2018-11-10 | |
| 034/CS/CADP/18 / Project Accountant | IBRD / P4860 | Project Management, Monitoring and Evaluation | Post | Individual Consultant Selection | Open | | 70,000.00 | 165,897.79 | Signed | 2018-06-04 | 2018-05-17 | 2018-07-03 | 2018-07-12 | 2018-07-13 | 2018-07-17 | 2018-08-12 | 2018-08-18 | 2019-02-08 | |
| 006/CS/CADP/16 / Assistant Financial Management | IBRD / P4860 | Project Management, Monitoring and Evaluation | Post | Individual Consultant Selection | Open | | 75,000.00 | 0.00 | Canceled | 2017-03-06 | | 2017-04-04 | | 2017-04-18 | | 2017-05-16 | | 2018-05-16 | |
| 028/CS/CADP/18 / Matching Grant Manager | IBRD / 88660 | Project Management, Monitoring and Evaluation | Prior | Individual Consultant Selection | Open | | 150,000.00 | 385,664.22 | Signed | 2019-01-15 | 2019-01-23 | 2019-03-05 | 2019-07-15 | 2019-03-26 | 2019-07-25 | 2019-04-30 | 2019-08-15 | 2019-10-27 | |
| 032/CS/CADP/18 / Matching Grant Specialist | IBRD / 88660 | Project Management, Monitoring and Evaluation | Post | Individual Consultant Selection | Open | | 70,000.00 | 133,645.35 | Signed | 2019-01-15 | 2019-02-11 | 2019-03-05 | 2019-11-05 | 2019-03-26 | 2019-11-13 | 2019-04-30 | 2019-12-01 | 2019-10-27 | |
| 033/CS/CADP/18 / Junior Financial Management officer | IBRD / 88660 | Project Management, Monitoring and Evaluation | Post | Individual Consultant Selection | Open | | 70,000.00 | 308,671.17 | Signed | 2019-01-15 | 2018-12-06 | 2019-03-05 | 2019-04-25 | 2019-03-26 | 2019-05-07 | 2019-04-30 | 2019-05-26 | 2019-10-27 | |
| 031/CS/CADP/18 / Matching grant accountant | IBRD / 88660 | Project Management, Monitoring and Evaluation | Post | Individual Consultant Selection | Open | | 70,000.00 | 230,661.87 | Signed | 2019-01-18 | 2018-11-29 | 2019-03-08 | 2019-07-15 | 2019-03-29 | 2019-07-26 | 2019-05-03 | 2019-09-24 | 2019-10-30 | |
| 058/CS/CADP/18 / Monitoring and Evaluation specialist | IBRD / 88660 | Project Management, Monitoring and Evaluation | Post | Individual Consultant Selection | Open | | 70,000.00 | 132,150.00 | Signed | 2018-12-28 | 2019-02-11 | 2019-02-15 | 2019-10-28 | 2019-03-08 | 2019-11-08 | 2019-04-12 | 2019-12-03 | 2019-10-09 | |
| 057/CS/CADP/18 / Provincial Representative 3 | IBRD / 88660 | Project Management, Monitoring and Evaluation | Post | Individual Consultant Selection | Open | | 40,000.00 | 73,335.82 | Signed | 2019-01-09 | 2019-04-22 | 2019-02-27 | 2019-12-24 | 2019-03-20 | 2020-01-23 | 2019-04-24 | 2020-01-25 | 2019-10-21 | |
| 056/CS/CADP/18 / Provincial Representative 2 | IBRD / 88660 | Project Management, Monitoring and Evaluation | Post | Individual Consultant Selection | Open | | 40,000.00 | 108,321.20 | Signed | 2019-01-09 | 2019-04-22 | 2019-02-27 | 2019-11-13 | 2019-03-20 | 2019-11-15 | 2019-04-24 | 2019-11-12 | 2019-10-21 | |
| 055/CS/CADP/18 / Provincial Representative 1 | IBRD / 88660 | Project Management, Monitoring and Evaluation | Post | Individual Consultant Selection | Open | | 40,000.00 | 73,335.82 | Signed | 2019-01-09 | 2019-04-15 | 2019-02-27 | 2019-11-13 | 2019-03-20 | 2019-11-14 | 2019-04-24 | 2019-11-12 | 2019-10-21 | |
| 043/CS/CADP/18 / Communication specialist | IBRD / 88660 | Project Management, Monitoring and Evaluation | Prior | Individual Consultant Selection | Open | | 70,000.00 | 291,821.33 | Signed | 2019-01-11 | 2019-02-26 | 2019-03-01 | 2019-04-30 | 2019-03-22 | 2019-05-29 | 2019-04-26 | 2019-06-17 | 2019-10-23 | |
| 044/CS/CADP/18 / Senior Infrastructure specialist | IBRD / 88660 | Project Management, Monitoring and Evaluation | Prior | Individual Consultant Selection | Open | | 150,000.00 | 309,372.24 | Signed | 2018-12-28 | 2019-02-11 | 2019-02-15 | 2019-04-22 | 2019-03-08 | 2019-06-24 | 2019-04-12 | 2019-06-24 | 2019-10-09 | |
| 045/CS/CADP/18 / Project Coordinator's Assistant | IBRD / 88660 | Project Management, Monitoring and Evaluation | Post | Individual Consultant Selection | Open | | 18,000.00 | 17,934.06 | Signed | 2019-01-24 | 2019-05-16 | 2019-03-14 | 2020-01-09 | 2019-04-04 | 2020-01-20 | 2019-05-09 | 2020-02-05 | 2019-11-05 | |
| 063/CS/CADP/18 / Expert for Data collection and analysis to support GEPE | IBRD / 88660 | Institutional Strengthening and Improved Business Environment | Post | Individual Consultant Selection | Open | | 90,000.00 | 275,673.48 | Signed | 2019-01-31 | 2019-11-08 | 2019-03-21 | 2020-02-18 | 2019-04-11 | 2020-02-21 | 2019-05-16 | 2020-03-12 | 2019-11-12 | |
| 066/CS/CADP/18 / Administrative/Office Assistant | IBRD / 88660 | Project Management, Monitoring and Evaluation | Post | Individual Consultant Selection | Open | | 30,000.00 | 101,014.54 | Signed | 2019-02-08 | 2019-02-11 | 2019-03-29 | 2019-06-18 | 2019-04-19 | 2019-06-21 | 2019-05-24 | 2019-07-16 | 2019-11-20 | |
| 062/CS/CADP/18 / Internal Audit for PIU | IBRD / 88660 | Project Management, Monitoring and Evaluation | Post | Individual Consultant Selection | Open | | 90,000.00 | 61,754.00 | Signed | 2018-12-14 | 2018-11-29 | 2019-02-01 | 2019-04-30 | 2019-02-22 | 2019-06-07 | 2019-03-29 | 2019-06-27 | 2019-09-25 | |
| 067/CS/CADP/19 / External Audit for PIU (First Year) | IBRD / 88660 | Project Management, Monitoring and Evaluation | Post | Direct Selection | Direct | | 40,000.00 | 30,000.00 | Completed | 2019-04-30 | 2019-04-29 | 2019-05-10 | 2019-05-08 | | | 2019-06-13 | 2019-05-24 | 2019-09-11 | 2019-09-17 |
| 068/CS/CADP/19 / Technical support for agriculture policy set up and analysis for GEPE/MINAGRIF | IBRD / 88660 | Institutional Strengthening and Improved Business Environment | Post | Individual Consultant Selection | Open | | 80,000.00 | 132,780.67 | Signed | 2019-05-10 | 2019-05-31 | 2019-06-28 | 2020-01-23 | 2019-07-19 | 2020-02-19 | 2019-08-23 | 2020-08-20 | 2020-08-17 | |
| 082/CS/CADP/19 / Internal Audit for PIU | COFN / C1580 | Project Management, Monitoring and Evaluation | Post | Individual Consultant Selection | Limited | | 90,000.00 | 261,986.86 | Signed | 2019-12-27 | 2020-01-09 | 2020-01-03 | 2020-01-08 | 2020-01-24 | 2020-02-28 | 2020-03-18 | 2020-03-02 | | |
| 042/CS/CADP/18 / IT Specialist | IBRD / 88660 | Project Management, Monitoring and Evaluation | Post | Individual Consultant Selection | Open | | 70,000.00 | 0.00 | Canceled | 2019-07-25 | | 2019-09-12 | | 2019-10-03 | | 2019-11-07 | | 2020-05-05 | |
| 065/CS/CADP/18 / Expert to provide TA on commissioning studies related to institutional support | IBRD / 88660 | Institutional Strengthening and Improved Business Environment | Post | Individual Consultant Selection | Open | | 97,500.00 | 0.00 | Canceled | 2019-02-11 | | 2019-04-01 | | 2019-04-22 | | 2019-05-27 | | 2020-05-26 | |
| 020/CS/CADP/17 / Contracting of a Land governance specialist/Assistant | IBRD / 88660 | Project Management, Monitoring and Evaluation | Post | Individual Consultant Selection | Open | | 30,000.00 | 0.00 | Canceled | 2019-03-27 | | 2019-05-15 | | 2019-06-05 | | 2019-07-10 | | 2020-07-09 | |
| 081/CS/CADP/20 / M&E Specialist | COFN / C1580 | Project Management, Monitoring and Evaluation | Post | Individual Consultant Selection | Limited | | 90,000.00 | 102,673.80 | Signed | 2020-02-17 | 2020-02-17 | 2020-02-22 | 2020-03-03 | 2020-03-14 | 2020-07-28 | 2020-04-18 | 2020-08-11 | 2021-04-13 | |
| 030/CS/CADP/18 / Junior Agribusiness and Value Chain Analysis Specialist | COFN / C1580 | Project Management, Monitoring and Evaluation | Post | Individual Consultant Selection | Open | | 70,000.00 | 54,936.90 | Signed | 2020-04-24 | 2020-06-22 | 2020-06-12 | 2020-10-07 | 2020-07-03 | 2020-10-14 | 2020-08-07 | 2020-11-20 | 2021-08-02 | |
| 048/CS/CADP/18 / Impact evaluation specialist | COFN / C1580 | Project Management, Monitoring and Evaluation | Post | Individual Consultant Selection | Open | | 50,000.00 | 0.00 | Canceled | 2018-09-28 | | 2018-11-16 | | 2018-12-07 | | 2019-01-11 | | 2019-07-10 | |
| 021/CS/CADP/17 / Contracting of a Value chain development/competitiveness expert | COFN / C1580 | Project Management, Monitoring and Evaluation | Post | Individual Consultant Selection | Open | | 70,000.00 | 0.00 | Canceled | 2020-02-28 | | 2020-04-17 | | 2020-05-08 | | 2020-06-12 | | 2021-06-12 | |
| 089/CS/CADP/20 / Project Accountant | IBRD / 88660 | Project Management, Monitoring and Evaluation | Post | Individual Consultant Selection | Limited | | 90,000.00 | 224,578.41 | Signed | 2020-04-15 | 2020-04-09 | 2020-04-20 | 2020-05-05 | 2020-05-11 | 2020-06-09 | 2020-06-15 | 2020-06-29 | 2021-06-10 | |
| 024/CS/CADP/17 / Contracting of a Social Safeguards Specialist | COFN / C1580 | Project Management, Monitoring and Evaluation | Post | Individual Consultant Selection | Open | | 70,000.00 | 115,508.02 | Signed | 2020-10-08 | 2020-08-07 | 2020-11-26 | 2020-11-09 | 2020-12-17 | 2020-11-17 | 2021-01-21 | 2020-12-10 | 2022-01-21 | |
| 091/CS/CADP/20 / Technical Service Provider (TSP) Developing a risk financing tool for agriculture and food security | COFN / C1580 | Institutional Strengthening and Improved Business Environment | Post | Direct Selection | Direct | | 300,000.00 | 298,962.00 | Signed | 2020-07-07 | 2020-06-11 | 2020-07-17 | 2020-07-03 | | | 2020-09-20 | 2020-09-26 | 2021-09-15 | |
| 092/CS/CADP/20 / LEAST-COST GEOSPATIAL ELECTRIFICATION OPTIONS ANALYSIS FOR LAST-MILE EXTENSION OF GRID IN THE PROJECT AREA (Preliminary Study) | IBRD / 88660 | Infrastructure for Production and Marketing | Post | Direct Selection | Direct | | 300,000.00 | 361,837.00 | Signed | 2020-07-01 | 2020-06-15 | 2020-07-22 | 2020-06-21 | | | 2020-08-15 | 2020-08-12 | 2021-02-11 | |

| | | | | | | | | | | | | | | | | | | |
|---|--------------|---|-------|----------------------------------|---------|--|------------|------------|----------|------------|------------|------------|------------|------------|------------|------------|------------|------------|
| 086/CS/CADP/20 / Technical Studies for environmental and social impact assessment f of rural roads | COFN / C1580 | Infrastructure for Production and Marketing | Post | Individual Consult ant Selection | Open | | 90,000.00 | 0.00 | Canceled | 2020-03-23 | 2020-03-31 | 2020-05-11 | | 2020-06-01 | | 2020-07-06 | | 2020-11-03 |
| 083/CS/CADP/20 / Assistant/ Junior M&E Specialist | COFN / C1580 | Project Management, Monitoring and Evaluation | Post | Individual Consult ant Selection | Open | | 70,000.00 | 149,719.20 | Signed | 2020-10-16 | 2021-03-04 | 2020-12-04 | 2021-06-01 | 2020-12-25 | 2021-06-03 | 2021-01-29 | 2021-07-05 | 2022-01-24 |
| 100/CS/CADP/21 / Project Coordinator | COFN / C1580 | Project Management, Monitoring and Evaluation | Prior | Direct Selection | Direct | | 191,700.00 | 385,026.74 | Signed | 2021-02-26 | 2021-02-26 | 2021-03-13 | 2021-03-04 | | | 2021-04-01 | 2021-02-20 | 2022-03-27 |
| 106/CS/CADP/21 / Assistant f of the Project Coordinator | COFN / C1580 | Project Management, Monitoring and Evaluation | Post | Individual Consult ant Selection | Limited | | 32,117.00 | 62,085.56 | Signed | 2021-04-09 | 2021-04-14 | 2021-04-19 | 2021-05-06 | 2021-05-04 | 2021-08-02 | 2021-05-24 | 2021-08-31 | 2022-05-24 |
| 107/CS/CADP/21 / Matching Grant Manager | COFN / C1580 | Project Management, Monitoring and Evaluation | Post | Individual Consult ant Selection | Limited | | 90,000.00 | 180,000.00 | Signed | 2021-04-16 | 2021-04-30 | 2021-04-26 | 2021-05-06 | 2021-05-11 | 2021-06-21 | 2021-05-31 | 2021-07-20 | 2022-05-31 |
| 108/CS/CADP/21 / Monitoring and Evaluation Specialist for the Project and is closing. | COFN / C1580 | Project Management, Monitoring and Evaluation | Post | Individual Consult ant Selection | Limited | | 77,000.00 | 77,005.31 | Signed | 2021-04-13 | 2021-04-19 | 2021-04-23 | 2021-04-28 | 2021-05-08 | 2021-06-11 | 2021-05-28 | 2021-07-13 | 2022-05-28 |
| 109/CS/CADP/21 / IT Specialist for the project | COFN / C1580 | Project Management, Monitoring and Evaluation | Post | Individual Consult ant Selection | Open | | 64,500.00 | 129,000.06 | Signed | 2021-04-18 | 2021-08-10 | 2021-06-02 | 2021-10-07 | 2021-06-17 | 2021-10-20 | 2021-07-07 | 2021-11-03 | 2022-07-07 |
| 022/CS/CADP/17 / Contracting of a Junior Agribusiness Expert | COFN / C1580 | Project Management, Monitoring and Evaluation | Post | Individual Consult ant Selection | Open | | 50,000.00 | 0.00 | Canceled | 2022-04-22 | | 2022-06-10 | | 2022-07-01 | | 2022-08-05 | | 2023-08-05 |
| 112/CS/CADP/21 / Junior Agribusiness and Value Chain Analysis Specialist (new strategy) | COFN / C1580 | Project Management, Monitoring and Evaluation | Post | Individual Consult ant Selection | Limited | | 38,500.00 | 38,503.20 | Signed | 2021-04-13 | 2021-05-05 | 2021-04-18 | 2021-05-31 | 2021-05-09 | 2021-07-20 | 2021-06-13 | 2021-08-27 | 2022-06-13 |
| 111/CS/CADP/21 / Agronomist Researcher (Specialist in a agricultural research) | COFN / C1580 | Institutional Strengthening and Improved Business Environment | Post | Individual Consult ant Selection | Limited | | 40,000.00 | 40,000.00 | Signed | 2021-04-21 | 2021-04-27 | 2021-04-26 | 2021-07-14 | 2021-05-17 | 2021-08-18 | 2021-06-21 | 2021-08-22 | 2021-09-19 |
| 102/CS/CADP/21 / Agribusiness and Value Chain Analysis Specialist | IBRD / 88660 | Project Management, Monitoring and Evaluation | Post | Individual Consult ant Selection | Direct | | 16,000.00 | 0.00 | Canceled | 2021-04-23 | 2021-04-21 | 2021-05-10 | | 2021-05-17 | | 2021-05-31 | | 2022-05-31 |
| 113/CS/CADP/21 / Environmental Safeguards Specialist | COFN / C1580 | Project Management, Monitoring and Evaluation | Post | Individual Consult ant Selection | Open | | 70,000.00 | 0.00 | Canceled | 2021-07-21 | 2021-07-23 | 2021-08-25 | 2021-09-21 | 2021-09-09 | | 2021-09-29 | | 2022-09-29 |
| 114/CS/CADP/21 / Agribusiness and Value Chain Analysis Specialist | COFN / C1580 | Project Management, Monitoring and Evaluation | Post | Individual Consult ant Selection | Direct | | 64,000.00 | 128,000.04 | Signed | 2021-07-13 | 2021-07-23 | 2021-07-30 | 2021-07-28 | 2021-08-02 | 2021-07-28 | 2021-08-15 | 2021-08-10 | 2022-08-15 |
| 047/CS/CADP/18 / Junior Procurement Officer 2 | COFN / C1580 | Project Management, Monitoring and Evaluation | Prior | Individual Consult ant Selection | Open | | 70,000.00 | 70,000.08 | Signed | 2021-07-18 | 2021-08-05 | 2021-08-26 | 2021-10-26 | 2021-09-05 | 2021-10-29 | 2021-09-25 | 2021-11-23 | 2022-09-25 |
| 115/CS/CADP/21 / Junior Procurement Officer | COFN / C1580 | Project Management, Monitoring and Evaluation | Prior | Individual Consult ant Selection | Open | | 70,000.00 | 0.00 | Canceled | 2021-09-07 | 2021-09-13 | 2021-10-16 | 2021-12-06 | 2021-10-26 | | 2021-11-19 | | 2022-11-14 |
| 019/CS/CADP/17 / Contracting of a Land Administration specialist | COFN / C1580 | Project Management, Monitoring and Evaluation | Post | Individual Consult ant Selection | Open | | 50,000.00 | 0.00 | Canceled | 2021-09-13 | 2021-10-12 | 2021-10-22 | 2021-12-06 | 2021-10-27 | | 2021-11-13 | | 2022-11-13 |
| 104/CS/CADP/21 / Consultancy to support the registration and legalization of land of potential beneficiaries | COFN / C1580 | Institutional Strengthening and Improved Business Environment | Post | Individual Consult ant Selection | Open | | 150,000.00 | 0.00 | Canceled | 2021-07-30 | | 2021-09-07 | | 2021-09-17 | | 2021-10-07 | | 2022-04-05 |
| 118/CS/CADP/21 / Contracting of new Environmental Safeguards Specialist | COFN / C1580 | Project Management, Monitoring and Evaluation | Post | Individual Consult ant Selection | Direct | | 70,000.00 | 70,000.00 | Signed | 2021-10-25 | 2021-10-26 | 2021-11-06 | 2021-10-28 | 2021-11-16 | 2021-11-08 | 2021-12-06 | 2021-12-04 | 2022-12-01 |
| 119/CS/CADP/21 / Junior Consultant to support the Provincial Representative of Cuzacá Norte | COFN / C1580 | Project Management, Monitoring and Evaluation | Post | Individual Consult ant Selection | Open | | 18,000.00 | 18,000.00 | Signed | 2021-11-03 | 2021-11-18 | 2021-12-13 | 2022-01-21 | 2021-12-27 | 2022-01-26 | 2022-01-20 | 2022-02-13 | 2023-01-15 |
| 120/CS/CADP/21 / Junior Consultant to support the Provincial Representative of Cuzacá Sur | COFN / C1580 | Project Management, Monitoring and Evaluation | Post | Individual Consult ant Selection | Open | | 18,000.00 | 18,000.00 | Signed | 2021-11-03 | 2021-11-18 | 2021-12-13 | 2022-01-20 | 2021-12-27 | 2022-01-24 | 2022-01-20 | 2022-02-11 | 2023-01-15 |
| 121/CS/CADP/21 / Junior Consultant to support the Provincial Representative of Malanque | COFN / C1580 | Project Management, Monitoring and Evaluation | Post | Individual Consult ant Selection | Open | | 18,000.00 | 18,000.00 | Signed | 2021-11-03 | 2021-11-18 | 2021-12-13 | 2022-01-25 | 2021-12-27 | 2022-01-31 | 2022-01-20 | 2022-02-16 | 2023-01-15 |
| 122/CS/CADP/21 / Individual Consultant to conduct the Mid-Term Evaluation of the Project CADP | COFN / C1580 | Project Management, Monitoring and Evaluation | Post | Individual Consult ant Selection | Direct | | 75,000.00 | 48,851.00 | Signed | 2021-10-25 | 2021-11-10 | 2021-11-04 | 2021-11-16 | 2021-11-09 | 2021-11-18 | 2021-11-19 | 2021-11-23 | 2022-02-17 |
| 123/CS/CADP/21 / Agronomist Researcher to support the PIU to monitor the implementation of the Harmonized Strategy under SubComponent 3.2 | COFN / C1580 | Institutional Strengthening and Improved Business Environment | Post | Individual Consult ant Selection | Direct | | 90,000.00 | 90,000.00 | Signed | 2021-10-26 | 2021-11-10 | 2021-11-05 | 2021-11-15 | 2021-11-15 | 2021-11-25 | 2021-11-27 | 2021-12-11 | 2022-11-22 |
| C 132/CS/CADP/21 / Procurement Specialist | IBRD / 88660 | Institutional Strengthening and Improved Business Environment | Prior | Individual Consult ant Selection | Open | | 166,836.00 | 0.00 | Canceled | 2021-12-09 | | 2022-01-27 | | 2022-02-17 | | 2022-03-24 | | 2022-09-20 |
| C 130/CS/CADP/21 / Project Coordinator | IBRD / 88660 | Institutional Strengthening and Improved Business Environment | Post | Individual Consult ant Selection | Limited | | 192,513.36 | 0.00 | Canceled | 2021-12-09 | 2021-12-31 | 2021-12-14 | | 2022-01-04 | | 2022-02-08 | | 2022-08-07 |
| C 131/CS/CADP/21 / Financial Management Specialist | IBRD / 88660 | Institutional Strengthening and Improved Business Environment | Post | Individual Consult ant Selection | Limited | | 107,009.55 | 102,673.80 | Signed | 2021-12-09 | 2021-12-13 | 2021-12-14 | 2021-12-29 | 2022-01-04 | 2022-02-24 | 2022-02-08 | 2022-03-12 | 2022-08-07 |
| C 133/CS/CADP/21 / Senior Specialist for Agriculture/agribusiness | IBRD / 88660 | Institutional Strengthening and Improved Business Environment | Post | Individual Consult ant Selection | Limited | | 48,000.06 | 102,673.80 | Signed | 2021-12-09 | 2021-12-10 | 2021-12-14 | 2021-12-29 | 2022-01-04 | 2022-01-06 | 2022-02-08 | 2022-01-11 | 2022-08-07 |
| C136/CS/CADP/21 / Senior Engineer Specialized in Irrigation | IBRD / 88660 | Institutional Strengthening and Improved Business Environment | Post | Individual Consult ant Selection | Limited | | 105,882.21 | 102,673.80 | Signed | 2021-12-09 | 2021-12-10 | 2021-12-14 | 2021-12-24 | 2022-01-04 | 2021-12-29 | 2022-02-08 | 2022-01-03 | 2022-08-07 |
| C 135/CS/CADP/21 / Senior Livestock Specialist | IBRD / 88660 | Institutional Strengthening and Improved Business Environment | Post | Individual Consult ant Selection | Limited | | 52,500.15 | 102,673.80 | Signed | 2021-12-09 | 2021-12-10 | 2021-12-14 | 2021-12-21 | 2022-01-04 | 2021-12-24 | 2022-02-08 | 2021-12-29 | 2022-08-07 |
| C 137/CS/CADP/21 / Monitoring and Evaluation Specialist | IBRD / 88660 | Institutional Strengthening and Improved Business Environment | Post | Individual Consult ant Selection | Limited | | 57,753.99 | 102,673.80 | Signed | 2021-12-09 | 2021-12-13 | 2021-12-14 | 2022-04-01 | 2022-01-04 | 2022-04-08 | 2022-02-08 | 2022-04-12 | 2022-08-07 |
| C 138/CS/CADP/21-129 / Social and Gender Safeguards Specialist | IBRD / 88660 | Institutional Strengthening and Improved Business Environment | Post | Individual Consult ant Selection | Limited | | 70,000.00 | 102,673.80 | Signed | 2021-12-13 | 2021-12-14 | 2021-12-18 | 2021-12-24 | 2022-01-08 | 2022-01-03 | 2022-02-12 | 2022-01-08 | 2022-08-11 |

| | | | | | | | | | | | | | | | | | |
|--|--------------|---|-------|---------------------------------|---------|--------------|------------|----------|------------|------------|------------|------------|------------|------------|------------|------------|------------|
| C 139/CS/CADP/21 / Senior Procurement Specialist | IBRD / 88660 | Institutional Strengthening and Improved Business Environment | Prior | Individual Consultant Selection | Open | 166,836.00 | 128,342.25 | Signed | 2021-12-13 | 2021-12-15 | 2022-01-31 | 2022-04-11 | 2022-02-21 | 2022-09-01 | 2022-03-28 | 2022-09-23 | 2022-09-24 |
| C 140/CS/CADP/21 / ENVIRONMENTAL SAFEGUARDS SPECIALIST | IBRD / 88660 | Institutional Strengthening and Improved Business Environment | Post | Individual Consultant Selection | Limited | 70,000.00 | 102,673.80 | Signed | 2021-12-15 | 2021-12-29 | 2021-12-20 | 2022-01-14 | 2022-01-10 | 2022-01-14 | 2022-02-14 | 2022-01-19 | 2022-08-13 |
| C 141/CS/CADP/21-132 / Junior Procurement Officer 3 | COFN / C1580 | Project Management, Monitoring and Evaluation | Post | Individual Consultant Selection | Open | 70,000.17 | 83,422.46 | Signed | 2022-01-04 | 2022-01-05 | 2022-02-22 | 2022-02-22 | 2022-03-15 | 2022-02-24 | 2022-04-19 | 2022-03-12 | 2022-10-16 |
| C 142/CS/CADP/21-132 / Land Administration Specialist | COFN / C1580 | Project Management, Monitoring and Evaluation | Post | Individual Consultant Selection | Open | 70,000.00 | 77,005.35 | Signed | 2022-01-05 | 2022-01-05 | 2022-02-23 | 2022-02-23 | 2022-03-16 | 2022-02-24 | 2022-04-20 | 2022-03-01 | 2022-10-17 |
| C 128/CS/CADP/21 / PREPARATION OF THE MANAGEMENT FRAMEWORK OF INDIGENOUS PEOPLES/LOCAL COMMUNITIES HISTORICALLY DISADVANTAGED TRADITIONALS OF SUB-SAHARAN AFRICA | IBRD / 88660 | Institutional Strengthening and Improved Business Environment | Post | Individual Consultant Selection | Limited | 60,000.00 | 0.00 | Canceled | 2021-12-09 | 2021-12-10 | 2021-12-14 | | 2022-01-04 | | 2022-02-08 | | 2022-08-07 |
| C 129/CS/CADP/21 / ENVIRONMENTAL SAFEGUARDS SPECIALIST | IBRD / 88660 | Institutional Strengthening and Improved Business Environment | Post | Individual Consultant Selection | Limited | 70,000.00 | 0.00 | Canceled | 2021-12-09 | 2021-12-10 | 2021-12-14 | | 2022-01-04 | | 2022-02-08 | | 2022-08-07 |
| C 143/CS/CADP/21-133 / ENVIRONMENTAL SAFEGUARDS SPECIALIST | COFN / C1580 | Institutional Strengthening and Improved Business Environment | Post | Direct Selection | Direct | 60,000.00 | 71,310.53 | Signed | 2022-01-20 | 2022-01-28 | 2022-01-30 | 2021-12-01 | | | 2022-04-05 | 2022-02-17 | 2022-10-02 |
| C 147/CS/CADP/22 / Specialist in Agriculture Policy | COFN / C1580 | Institutional Strengthening and Improved Business Environment | Post | Individual Consultant Selection | Limited | 75,000.00 | 0.00 | Canceled | 2022-01-28 | 2022-01-28 | 2022-02-02 | | 2022-02-23 | | 2022-03-30 | | 2022-09-26 |
| C 181/CS/CADP-22 / Environmental Safeguards Assistant | COFN / C1580 | Project Management, Monitoring and Evaluation | Post | Individual Consultant Selection | Limited | 38,502.67 | 38,502.67 | Signed | 2022-02-15 | 2022-03-17 | 2022-02-20 | 2022-04-14 | 2022-03-13 | 2022-04-21 | 2022-04-17 | 2022-04-30 | 2022-10-14 |
| C 187/CS/CADP-22 / PROJECT DIRECTOR'S ASSISTANT | COFN / C1580 | Project Management, Monitoring and Evaluation | Post | Individual Consultant Selection | Limited | 70,000.00 | 77,005.35 | Signed | 2022-02-22 | 2022-02-23 | 2022-02-27 | 2022-03-31 | 2022-03-20 | 2022-04-07 | 2022-04-24 | 2022-04-25 | 2022-10-21 |
| C 198/CS/CADP-22 / Accounting Assistant | COFN / C1580 | Project Management, Monitoring and Evaluation | Post | Individual Consultant Selection | Open | 55,000.00 | 44,919.79 | Signed | 2022-03-03 | 2022-03-17 | 2022-04-21 | 2022-04-29 | 2022-05-12 | 2022-05-04 | 2022-06-16 | 2022-05-11 | 2022-12-13 |
| C 199/CS/CADP-22 / Matching-Grants Accountant | COFN / C1580 | Promotion and Support for Agribusiness Development | Post | Individual Consultant Selection | Open | 74,000.00 | 57,754.01 | Signed | 2022-03-03 | 2022-03-15 | 2022-04-21 | 2022-04-25 | 2022-05-12 | 2022-04-27 | 2022-06-16 | 2022-05-04 | 2022-12-13 |
| C 200/CS/CADP-22 / Matching-Grants Specialist | COFN / C1580 | Promotion and Support for Agribusiness Development | Post | Individual Consultant Selection | Open | 129,000.00 | 83,422.46 | Signed | 2022-03-03 | 2022-03-18 | 2022-04-21 | 2022-05-05 | 2022-05-12 | 2022-05-10 | 2022-06-16 | 2022-05-18 | 2022-12-13 |
| C 206/CS/CADP-22 / Social Safeguards Assistant | COFN / C1580 | Project Management, Monitoring and Evaluation | Post | Individual Consultant Selection | Limited | 39,000.00 | 38,502.67 | Signed | 2022-03-03 | 2022-03-25 | 2022-03-08 | 2022-04-14 | 2022-03-29 | 2022-05-19 | 2022-05-03 | 2022-05-27 | 2022-10-30 |
| C 211/CS/CADP-22 / Provincial Representative - Huila | COFN / C1580 | Project Management, Monitoring and Evaluation | Post | Individual Consultant Selection | Open | 44,000.00 | 0.00 | Canceled | 2022-03-03 | 2022-03-15 | 2022-04-21 | 2022-04-29 | 2022-05-12 | | 2022-06-16 | | 2022-12-13 |
| C 212/CS/CADP-22 / Provincial Representative - Huambo | COFN / C1580 | Project Management, Monitoring and Evaluation | Post | Individual Consultant Selection | Open | 44,000.00 | 34,986.10 | Signed | 2022-03-03 | 2022-03-15 | 2022-04-21 | 2022-04-29 | 2022-05-12 | 2022-05-04 | 2022-06-16 | 2022-05-16 | 2022-12-13 |
| C 213/CS/CADP-22 / Provincial Representative - BIE | COFN / C1580 | Project Management, Monitoring and Evaluation | Post | Individual Consultant Selection | Open | 44,000.00 | 34,986.10 | Signed | 2022-03-03 | 2022-03-15 | 2022-04-21 | 2022-04-29 | 2022-05-12 | 2022-05-04 | 2022-06-16 | 2022-05-17 | 2022-12-13 |
| C 202/CS/CADP-22 / Part-time Procurement Specialist | COFN / C1580 | Institutional Strengthening and Improved Business Environment | Prior | Individual Consultant Selection | Direct | 50,000.00 | 33,009.63 | Signed | 2022-03-03 | 2022-03-15 | 2022-03-13 | 2022-03-29 | 2022-04-03 | 2022-04-10 | 2022-05-08 | 2022-04-15 | 2022-11-04 |
| C 203/CS/CADP-22 / Procurement Assistant | COFN / C1580 | Project Management, Monitoring and Evaluation | Prior | Individual Consultant Selection | Open | 36,000.00 | 38,502.67 | Signed | 2022-03-03 | 2022-03-28 | 2022-04-21 | 2022-05-18 | 2022-05-12 | 2022-05-24 | 2022-06-16 | 2022-06-11 | 2022-12-13 |
| C 208/CS/CADP-22 / Junior Procurement Officer to Support the component 3.2 harmonized strategy | COFN / C1580 | Project Management, Monitoring and Evaluation | Prior | Individual Consultant Selection | Open | 74,000.00 | 38,502.67 | Signed | 2022-03-04 | 2022-04-19 | 2022-04-22 | 2022-07-07 | 2022-05-13 | 2022-07-20 | 2022-06-17 | 2022-08-08 | 2022-12-14 |
| C 209/CS/CADP-22 / Accountant to support the Harmonized Strategy - sub-component 3.2 | COFN / C1580 | Project Management, Monitoring and Evaluation | Post | Individual Consultant Selection | Open | 70,000.00 | 57,754.01 | Signed | 2022-03-04 | 2022-04-12 | 2022-04-22 | 2022-05-19 | 2022-05-13 | 2022-05-23 | 2022-06-17 | 2022-05-31 | 2022-12-14 |
| C 218/CS/CADP-22 / Procurement Specialist for PDAC | COFN / C1580 | Project Management, Monitoring and Evaluation | Prior | Individual Consultant Selection | Open | 166,863.00 | 128,342.25 | Signed | 2022-03-04 | 2022-03-28 | 2022-04-22 | 2022-06-24 | 2022-05-13 | 2022-07-10 | 2022-06-17 | 2022-08-06 | 2022-12-14 |
| C 214/CS/CADP-22 / Junior Consultant to support the Provincial Representative of Huila | COFN / C1580 | Project Management, Monitoring and Evaluation | Post | Individual Consultant Selection | Open | 30,000.00 | 18,000.00 | Signed | 2022-03-07 | 2022-04-08 | 2022-04-25 | 2022-05-19 | 2022-05-16 | 2022-05-20 | 2022-06-20 | 2022-05-27 | 2022-12-17 |
| C 215/CS/CADP-22 / Junior Consultant to support the Provincial Representative of Huambo | COFN / C1580 | Project Management, Monitoring and Evaluation | Post | Individual Consultant Selection | Open | 30,000.00 | 18,000.00 | Signed | 2022-03-07 | 2022-04-08 | 2022-04-25 | 2022-04-17 | 2022-05-16 | 2022-05-19 | 2022-06-20 | 2022-05-23 | 2022-12-17 |
| C 216/CS/CADP-22 / Junior Consultant to support the Provincial Representative of Bié | COFN / C1580 | Project Management, Monitoring and Evaluation | Post | Individual Consultant Selection | Open | 30,000.00 | 18,000.00 | Signed | 2022-03-07 | 2022-04-08 | 2022-04-25 | 2022-05-19 | 2022-05-16 | 2022-05-24 | 2022-06-20 | 2022-05-31 | 2022-12-17 |
| C 207/CS/CADP/21 / Project Coordinator (Mosap3) | COFN / C1580 | Institutional Strengthening and Improved Business Environment | Post | Individual Consultant Selection | Direct | 192,513.36 | 192,513.37 | Signed | 2022-03-15 | 2022-03-17 | 2022-03-25 | 2022-03-22 | 2022-04-15 | 2022-03-22 | 2022-05-20 | 2022-03-26 | 2022-11-16 |
| C 222/CS/CADP-22 / Consultant for the Preparation of the Mosap3 Operations Manual (MOP) | COFN / C1580 | Institutional Strengthening and Improved Business Environment | Post | Individual Consultant Selection | Direct | 50,000.00 | 70,659.09 | Signed | 2022-03-17 | 2022-04-01 | 2022-03-27 | 2022-04-08 | 2022-04-17 | 2022-04-07 | 2022-05-22 | 2022-04-15 | 2022-11-18 |
| C 223/CS/CADP/22 / Consultant for the Development of a Gender Strategy | COFN / C1580 | Project Management, Monitoring and Evaluation | Post | Individual Consultant Selection | Limited | 70,000.00 | 0.00 | Signed | 2022-03-24 | 2022-05-13 | 2022-03-29 | 2022-11-06 | 2022-04-19 | 2022-05-30 | 2022-05-24 | 2022-06-16 | 2022-11-20 |
| C 253/CS/CADP-22 / IT Technician to Support MOSAP III P LU | COFN / C1580 | Institutional Strengthening and Improved Business Environment | Post | Individual Consultant Selection | Open | 65,000.00 | 51,336.90 | Signed | 2022-05-22 | 2022-06-08 | 2022-07-10 | 2022-08-23 | 2022-07-31 | 2022-08-29 | 2022-09-04 | 2022-09-23 | 2023-03-03 |
| C 250/CS/CADP-22 / Technical Assistance for the study on food safety (FAG) | COFN / C1580 | Promotion and Support for Agribusiness Development | Prior | Direct Selection | Direct | 1,230,000.00 | 0.00 | Canceled | 2022-06-15 | 2022-09-20 | 2022-06-25 | 2022-10-04 | | | 2022-08-29 | | 2023-02-25 |
| C 257/CS/CADP-22 / Consultant for the preparation of studies on competitiveness and productivity | COFN / C1580 | Project Management, Monitoring and Evaluation | Prior | Individual Consultant Selection | Open | 300,000.00 | 0.00 | Signed | 2022-06-03 | 2022-06-02 | 2022-07-22 | 2022-09-21 | 2022-08-12 | 2022-10-26 | 2022-09-16 | 2022-12-06 | 2023-03-15 |

| | | | | | | | | | | | | | | | | | |
|--|--------------|---|-------|---------------------------------|------------------------|------------|-----------|----------------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|
| C 258/CS/CADP-22 / Consultancy to support the creation of a quality policy and a legislative package for the reformulation of the National Quality System (SNO) | COFN / C1580 | Institutional Strengthening and Improved Business Environment | Post | Individual Consultant Selection | Open | 150,000.00 | 0.00 | Signed | 2022-06-03 | 2022-06-01 | 2022-07-22 | 2022-08-09 | 2022-08-12 | 2022-09-09 | 2022-09-16 | 2022-10-10 | 2023-03-15 |
| C 259/CS/CADP-22 / Provincial Representative - Huila | COFN / C1580 | Project Management, Monitoring and Evaluation | Post | Individual Consultant Selection | Open | 44,000.00 | 44,000.00 | Signed | 2022-06-20 | 2022-06-22 | 2022-08-08 | 2022-08-09 | 2022-08-29 | 2022-08-12 | 2022-10-03 | 2022-08-19 | 2023-04-01 |
| C 263/CS/CADP-22 / Junior Procurement Officer For MOSA P III Project | COFN / C1580 | Institutional Strengthening and Improved Business Environment | Prior | Individual Consultant Selection | Open | 90,000.00 | 0.00 | Canceled | 2022-07-20 | 2022-10-26 | 2022-09-07 | | 2022-09-28 | | 2022-11-02 | | 2023-05-01 |
| C 264/CS/CADP/22 / Junior Consultant to support the Provincial Representative of Huila | COFN / C1580 | Project Management, Monitoring and Evaluation | Post | Individual Consultant Selection | Open | 30,000.00 | 0.00 | Signed | 2022-07-05 | 2022-06-30 | 2022-08-23 | 2022-09-05 | 2022-09-13 | 2022-09-14 | 2022-10-18 | 2022-10-08 | 2023-04-16 |
| C 274/CS/CADP-22 / Consultancy for elaboration of the MOP and others Manuals for MOSAP III | COFN / C1580 | Institutional Strengthening and Improved Business Environment | Post | Direct Selection | Direct - International | 80,000.00 | 0.00 | Signed | 2022-07-27 | 2022-07-27 | 2022-08-06 | 2022-07-29 | | | 2022-10-10 | 2022-08-25 | 2023-04-08 |
| 303/CS/CADP/22 / Monitoring and Evaluation Specialist for the Project and is closing. | COFN / C1580 | Institutional Strengthening and Improved Business Environment | Post | Individual Consultant Selection | Open - National | 103,000.00 | 0.00 | Signed | 2022-08-25 | 2022-09-05 | 2022-10-13 | 2022-12-08 | 2022-11-03 | 2022-12-07 | 2022-12-08 | 2022-12-31 | 2023-06-06 |
| 304/CS/CADP/22 / Matching grant accountant | COFN / C1580 | Institutional Strengthening and Improved Business Environment | Post | Individual Consultant Selection | Open - National | 85,000.00 | 0.00 | Signed | 2022-08-25 | 2022-09-05 | 2022-10-13 | 2023-01-06 | 2022-11-03 | 2023-01-10 | 2022-12-08 | 2023-02-10 | 2023-06-06 |
| 302/CS/CADP/22 / Senior Agribusiness Specialist | COFN / C1580 | Project Management, Monitoring and Evaluation | Post | Direct Selection | Direct - National | 104,000.00 | 0.00 | Signed | 2022-09-12 | 2022-09-12 | 2022-09-22 | 2022-09-19 | | | 2022-11-26 | 2022-06-17 | 2023-05-25 |
| 001/CS/JMOSAP3-22 / Specialist in Field School and Rural Extension for the Family Farming Transformation Project (JMOSAP3) | IBRD / B8660 | Institutional Strengthening and Improved Business Environment | Post | Individual Consultant Selection | Limited | 102,674.00 | 0.00 | Canceled | 2022-11-30 | 2022-10-26 | 2022-12-05 | | 2022-12-26 | | 2023-01-19 | | 2024-01-19 |
| 005/CS/JMOSAP3-22 / Junior Specialist in Gender Based Violence (VBG) | COFN / C1580 | Institutional Strengthening and Improved Business Environment | Post | Individual Consultant Selection | Open - National | 64,200.00 | 0.00 | Canceled | 2022-11-30 | 2022-10-26 | 2023-01-18 | | 2023-02-08 | | 2023-03-15 | | 2024-03-14 |
| 215A/CS4/CADP-22 / Junior Consultant to support the Provincial Representative of Huila | COFN / C1580 | Project Management, Monitoring and Evaluation | Post | Individual Consultant Selection | Open - National | 30,000.00 | 0.00 | Signed | 2022-12-19 | 2022-11-17 | 2023-02-06 | 2023-02-01 | 2023-02-27 | 2023-02-06 | 2023-04-03 | 2023-03-05 | 2024-04-02 |
| 032A/CS4/CADP/22 / Matching Grant Specialist | IBRD / B8660 | Project Management, Monitoring and Evaluation | Post | Individual Consultant Selection | Open - National | 70,000.00 | 0.00 | Signed | 2023-02-28 | 2022-12-30 | 2023-04-18 | 2023-03-20 | 2023-05-09 | 2023-03-24 | 2023-06-13 | 2023-04-18 | 2024-06-12 |
| 044A/CS4/CADP/22 / Senior Infrastructure specialist | IBRD / B8660 | Project Management, Monitoring and Evaluation | Post | Individual Consultant Selection | Open - International | 128,345.00 | 0.00 | Canceled | 2023-02-28 | | 2023-04-18 | | 2023-05-09 | | 2023-06-13 | | 2024-06-12 |
| 317/CS4/CADP-23 / Senior Infrastructure specialist | IBRD / B8660 | Project Management, Monitoring and Evaluation | Post | Individual Consultant Selection | Direct - National | 102,673.80 | 0.00 | Signed | 2023-03-31 | 2023-01-16 | 2023-04-10 | 2023-01-24 | 2023-05-01 | 2023-01-27 | 2023-06-05 | 2023-02-09 | 2024-06-04 |
| 318/CS4/CADP-23 / Junior Infrastructure specialist | IBRD / B8660 | Project Management, Monitoring and Evaluation | Post | Individual Consultant Selection | Direct - National | 38,502.65 | 0.00 | Signed | 2023-03-31 | 2023-01-16 | 2023-04-10 | 2023-01-24 | 2023-05-01 | 2023-01-27 | 2023-06-05 | 2023-02-09 | 2024-06-04 |
| 319/CS4/CADP-23 / Senior Irrigation Specialist | IBRD / B8660 | Project Management, Monitoring and Evaluation | Post | Individual Consultant Selection | Direct - National | 102,673.80 | 0.00 | Signed | 2023-03-31 | 2023-01-16 | 2023-04-10 | 2023-01-24 | 2023-05-01 | 2023-01-27 | 2023-06-05 | 2023-02-09 | 2024-06-04 |
| 320/CS4/CADP-23 / Junior Irrigation Specialist | IBRD / B8660 | Project Management, Monitoring and Evaluation | Post | Individual Consultant Selection | Direct - National | 38,502.65 | 0.00 | Signed | 2023-03-31 | 2023-01-16 | 2023-04-10 | 2023-01-24 | 2023-05-01 | 2023-01-27 | 2023-06-05 | 2023-02-09 | 2024-06-04 |
| 043A/CS4/CADP-23 / Communication Specialist | IBRD / B8660 | Project Management, Monitoring and Evaluation | Post | Individual Consultant Selection | Open - International | 89,839.57 | 0.00 | Signed | 2023-04-23 | 2023-04-17 | 2023-06-11 | 2023-05-26 | 2023-07-02 | 2023-05-29 | 2023-06-06 | 2023-06-22 | 2024-08-05 |
| 326/CS4/CADP/23 / Finance Management Specialist | IBRD / B8660 | Project Management, Monitoring and Evaluation | Post | Individual Consultant Selection | Open - National | 137,062.25 | 0.00 | Under Implementation | 2024-02-29 | 2023-12-21 | 2024-04-18 | | 2024-05-09 | | 2024-06-13 | | 2025-06-13 |
| C 144/CS/CADP/21-134 / PREPARATION OF THE MANAGEMENT FRAMEWORK OF INDIGENOUS PEOPLES/LOCAL COMMUNITIES HISTORICALLY DISADVANTAGED TRADITIONALS OF SUB-SAHARAN AFRICA | COFN / C1580 | Institutional Strengthening and Improved Business Environment | Post | Direct Selection | Direct | 70,000.00 | 0.00 | Canceled | 2022-01-20 | 2022-01-28 | 2022-01-30 | | | | 2022-04-05 | | 2022-10-02 |
| C 134/CS/CADP/21 / Junior Specialist from Field Schools | IBRD / B8660 | Institutional Strengthening and Improved Business Environment | Post | Individual Consultant Selection | Limited | 56,144.61 | 0.00 | Canceled | 2021-12-09 | | 2021-12-14 | | 2022-01-04 | | 2022-02-08 | | 2022-08-07 |