

PROCUREMENT PLAN (Textual Part)

Project information: PCRAFI: Furthering Disaster Risk Finance in the Pacific (P161533)

Project Implementation agency: Pacific Catastrophe Risk Insurance Company

Date of the Procurement Plan: 10th April 2017

Period covered by this Procurement Plan: 1st September 2016 to 31st March 2018

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: Not Applicable.

Leased Assets: Not Applicable.

Procurement of Second Hand Goods: Not Applicable.

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods and Works).

Goods: is not applicable for those contracts identified in the Procurement Plan tables;

Works: is not applicable for those contracts identified in the Procurement Plan tables

Hands-on Expanded Implementation Support (HEIS) as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations is applicable.

Other Relevant Procurement Information. Not Applicable.

PROCUREMENT PLAN Pacific Islands : PCRAFI : Furthering Disaster Risk Finance in the Pacific

General Information

Country: Pacific Islands Bank's Approval Date of the Original Procurement Plan: 2017-04-10
 Revised Plan Date(s): (comma delineated, leave blank if non 2022-02-24
 Project ID: P161533 GPN Date: 2017-04-11
 Project Name: PCRAFI : Furthering Disaster Risk Finance in the Pacific
 Loan / Credit No: TF / A4171
 Executing Agency(ies) Pacific Catastrophe Risk Insurance Company

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
CK-PCRIC-10286-CS-LCS / Executive Search Agency to assist in the identification and recruitment of CEO and 4 Board Members	TF / A4171	Establishment and Operations of PCRIC and PCRF	Post	Least Cost Selection	Open - International		150,000.00	Signed	2017-04-10	2017-04-10	2017-04-21	2017-04-11	2017-04-27	2017-05-05			2017-05-11	2017-05-26	2017-05-18	2017-05-26	2017-05-26	2017-05-26	2017-06-30	2017-06-23	2017-12-31	
CK-PCRIC-10290-CS-CQS / Insurance broker to assist with purchasing reinsurance for season 6 of PCRAFI insurance	TF / A4171	Establishment and Operations of PCRIC and PCRF	Post	Consultant Qualification Selection	Open - International		60,000.00	Signed	2017-07-17	2017-07-28	2017-07-30	2017-08-02	2017-08-06	2017-08-17						2017-08-20	2017-08-31	2017-09-01	2017-09-01	2017-09-01	2017-12-31	
CK-PCRIC-65109-CS-CQS / Procure services of a rating agency to assess financial strength of PCRIC	TF / A4171	Establishment and Operations of PCRIC and PCRF	Post	Consultant Qualification Selection	Limited		53,835.02	Signed	2018-06-19	2018-06-01		2018-07-03	2018-07-23							2018-07-06	2018-07-23	2018-07-20	2018-09-21	2019-01-16		
CK-PCRIC-65113-CS-CQS / Insurance broker to assist with purchasing reinsurance for season 7 of PCRAFI insurance	TF / A4171	Establishment and Operations of PCRIC and PCRF	Post	Consultant Qualification Selection	Open - International		110,800.00	Signed	2018-06-22	2018-08-09	2018-07-13	2018-08-09	2018-07-30	2018-08-31						2018-08-10	2018-08-31	2018-08-24	2018-08-31	2019-10-31		
CK-PCRIC-71198-CS-CQS / Asset Manager to develop investment Strategy, Policy and Plan	TF / A4171	Establishment and Operations of PCRIC and PCRF	Post	Consultant Qualification Selection	Open - National		44,137.31	Signed	2018-08-03	2019-02-12	2018-08-17	2019-02-12	2018-08-31	2019-04-14						2018-09-26	2019-07-01	2018-10-31	2019-07-01	2019-10-31		
CK-PCRIC-146613-CS-CQS / Insurance Manager for the 18 Months to June 2021	TF / A4171	Establishment and Operations of PCRIC and PCRF	Post	Consultant Qualification Selection	Open - International		140,000.00	Signed	2019-12-13	2019-12-13	2019-12-23	2019-12-17	2019-12-23	2019-12-28						2019-12-23	2019-12-29	2019-12-23	2019-12-31	2021-06-30		
CK-PCRIC-153519-CS-CQS / Legal Counsel 18mths - FY20/21	TF / A4171	Establishment and Operations of PCRIC and PCRF	Post	Consultant Qualification Selection	Open - International		60,000.00	Signed	2020-01-31	2020-06-18	2020-02-14	2020-06-18	2020-02-19	2020-07-15						2020-02-21	2020-07-15	2020-02-28	2020-07-17	2021-06-30		
CK-PCRIC-153512-CS-CQS / Website Development	TF / A4171	Establishment and Operations of PCRIC and PCRF	Post	Consultant Qualification Selection	Open - International		25,000.00	Signed	2020-02-07	2021-01-29	2020-02-21	2021-02-16	2020-02-26	2021-04-09						2020-02-28	2021-05-26	2020-03-06	2021-05-26	2021-06-30		
CK-PCRIC-153514-CS-CQS / Recruitment Agency to support the placement of a permanent CEO and directors as required	TF / A4171	Establishment and Operations of PCRIC and PCRF	Post	Consultant Qualification Selection	Open - International		30,000.00	Signed	2020-02-14	2021-02-22	2020-02-28	2021-03-15	2020-03-04	2021-04-09						2020-03-09	2021-04-26	2020-03-31	2021-04-30	2020-09-30		
CK-PCRIC-153543-CS-CQS / Asset Manager - Cash/Bonds (12 Months)	TF / A4171	Establishment and Operations of PCRIC and PCRF	Post	Consultant Qualification Selection	Open - International		0.00	Canceled	2020-01-17	2020-03-06	2020-01-31	2020-03-12	2020-02-05	2020-05-04						2020-02-07		2020-02-14		2021-06-30		
CK-PCRIC-153544-CS-CQS / Asset Manager - Shares (first 12 months)	TF / A4171	Establishment and Operations of PCRIC and PCRF	Post	Consultant Qualification Selection	Open - International		0.00	Canceled	2020-01-17	2020-03-06	2020-01-31	2020-03-12	2020-02-05							2020-02-07		2020-02-14		2021-06-30		
CK-PCRIC-158567-CS-CQS / Communication Firm to develop communications plan, develop collateral and materials and support marketing activity	TF / A4171	Establishment and Operations of PCRIC and PCRF	Post	Consultant Qualification Selection	Open - International		80,000.00	Signed	2020-02-21	2021-01-29	2020-03-13	2021-02-16	2020-04-03	2021-05-09						2020-04-10	2021-05-26	2020-04-17	2021-05-26	2021-06-30		
CK-PCRIC-149261-CS-CQS / External Auditor to meet Project Audit requirements for PCRIC and PCRF for initial years to date of project activity	TF / A4171	Establishment and Operations of PCRIC and PCRF	Post	Consultant Qualification Selection	Open - International		0.00	Canceled	2019-12-31		2020-01-31		2020-02-08							2020-02-15		2020-02-17		2020-06-30		

CK-PCRIC-10289-CS-CQS / Marketing firm to promote PCRIC's products in the Pacific region	TF / A4171	Establishment and Operations of PCRIC and PCRF	Post	Consultant Qualification Selection	Open - International	0.00	Canceled	2017-10-02	2018-01-18	2017-10-13	2018-01-18	2017-10-27							2017-11-17		2017-12-01		2018-12-31	
CK-PCRIC-153517-CS-CQS / Trustee Company as required for registered address and FSC filing requirements for FY21 as per constitutional requirements	TF / A4171	Establishment and Operations of PCRIC and PCRF	Post	Consultant Qualification Selection	Open - International	24,950.00	Signed	2020-04-16	2020-06-08	2020-04-30	2020-06-15	2020-06-04	2020-06-30							2020-06-18	2020-06-30	2020-06-30	2020-07-01	2021-06-30
CK-PCRIC-158569-CS-CQS / Legal Firm to provide Tax Advice - Foreign Jurisdiction	TF / A4171	Establishment and Operations of PCRIC and PCRF	Post	Consultant Qualification Selection	Open - International	0.00	Canceled	2020-03-31		2020-04-21		2020-05-14								2020-05-22		2020-06-05		2020-12-31
CK-PCRIC-265593-CS-CQS / Provision of Insurance Manager services for PCRIC for 2022	TF / A4171	Establishment and Operations of PCRIC and PCRF	Post	Consultant Qualification Selection	Open - International	0.00	Under Implementation	2021-12-13	2022-01-17	2022-01-10	2022-01-20	2022-01-18								2022-01-28		2022-01-31		2022-12-31
CK-PCRIC-265673-CS-CQS / Trustee Company Services for PCRIC for 2022	TF / A4171	Establishment and Operations of PCRIC and PCRF	Post	Consultant Qualification Selection	Open - National	31,800.00	Signed	2021-12-13	2022-01-25	2022-01-10	2022-01-27	2022-01-18	2022-02-13							2022-01-28	2022-02-14	2022-01-31	2022-02-14	2022-12-31
CK-PCRIC-265711-CS-CQS / Cook Islands Legal Services to PCRIC for 2022	TF / A4171	Establishment and Operations of PCRIC and PCRF	Post	Consultant Qualification Selection	Open - National	67,500.00	Signed	2021-12-13	2022-01-18	2022-01-10	2022-01-24	2022-01-18	2022-02-10							2022-01-28	2022-02-10	2022-01-31	2022-02-10	2022-12-31
CK-PCRIC-265712-CS-CQS / Marketing & Communications Services to PCRIC for 2022	TF / A4171	Establishment and Operations of PCRIC and PCRF	Post	Consultant Qualification Selection	Open - International	0.00	Under Implementation	2021-12-13	2022-02-02	2022-01-10	2022-02-01	2022-01-18								2022-01-28		2022-01-31		2022-12-31
CK-PCRIC-269004-CS-CQS / Evaluate / and potentially redesign current Cyclone/Earthquake insurance products to better reflect needs of PCs and minimise basis risk (specifically with respect to sub / secondary perils like storm surge, TC rainfall and Tsunami)	TF / A4171	Development of Disaster Risk Insurance Products	Post	Consultant Qualification Selection	Open - International	0.00	Pending Implementation	2022-01-31		2022-02-21		2022-03-07								2022-03-31		2022-04-01		2022-12-31
CK-PCRIC-269007-CS-CQS / Analysis of Demand and Needs from the region on Drought products and refinement of product requirements for Drought product	TF / A4171	Development of Disaster Risk Insurance Products	Post	Consultant Qualification Selection	Open - International	0.00	Under Review	2022-01-31	2022-02-18	2022-02-14		2022-02-28								2022-03-18		2022-03-22		2022-12-31
CK-PCRIC-269009-CS-CQS / Finalise drought model and product development for launch as part of PCRAFI Insurance programme	TF / A4171	Development of Disaster Risk Insurance Products	Post	Consultant Qualification Selection	Open - International	0.00	Pending Implementation	2022-03-31		2022-04-15		2022-05-02								2022-05-20		2022-05-24		2022-12-31
CK-PCRIC-273343-CS-CQS / Development/Utilisation of a new software platform for re-housing of existing PCRAFI models and products	TF / A4171	Development of Disaster Risk Insurance Products	Post	Consultant Qualification Selection	Open - International	0.00	Pending Implementation	2022-02-28		2022-03-14		2022-04-11								2022-04-29		2022-05-09		2022-12-31
CK-PCRIC-273342-CS-CQS / Finalise excess rainfall model and product development for launch in Season 11	TF / A4171	Development of Disaster Risk Insurance Products	Post	Consultant Qualification Selection	Open - International	0.00	Canceled	2022-02-11		2022-02-28		2022-03-30								2022-04-11		2022-04-18		2022-12-31

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Teams of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
CK-PCRIC-10288-CS-CDS / Legal services to assist in the establishment of PCRIC and PCRF	TF / A4171	Establishment and Operations of PCRIC and PCRF	Post	Direct Selection	Direct		35,000.00	Completed	2017-04-14	2017-05-04	2017-04-21	2017-05-04			2017-04-28	2017-05-25	2018-03-30	2018-05-25
CK-PCRIC-10284-CS-CDS / Insurance Manager for the period 1 November 2016 - 31 October 2017	TF / A4171	Establishment and Operations of PCRIC and PCRF	Post	Direct Selection	Direct		80,000.00	Completed	2017-04-14	2017-04-11	2017-04-21	2017-05-24			2017-04-28	2016-10-27	2017-10-31	2017-10-31
CK-PCRIC-10287-CS-CDS / Auditor to audit first year of annual accounts	TF / A4171	Establishment and Operations of PCRIC and PCRF	Post	Direct Selection	Direct		25,690.00	Completed	2017-07-01	2017-05-16	2017-07-15	2017-06-15			2017-08-11	2017-09-04	2018-03-30	2017-11-30
CK-PCRIC-10292-CS-INDV / Technical advisor to assist insurance manager and Board of Directors	TF / A4171	Establishment and Operations of PCRIC and PCRF	Post	Individual Consultant Selection	Open		45,900.00	Completed	2017-10-02	2018-01-18	2017-10-27	2018-04-19	2017-11-10	2018-05-01	2017-11-24	2018-05-01	2018-12-31	2018-10-16
CK-PCRIC-10291-CS-CDS / Resident Director to maintain statutory registers	TF / A4171	Establishment and Operations of PCRIC and PCRF	Post	Direct Selection	Direct		24,840.00	Completed	2017-04-14	2017-08-22	2017-04-21	2017-08-25			2017-04-28	2017-08-25	2018-03-30	2018-06-30
CK-PCRIC-22085-CS-CDS / Calculation Agent for the period 1 November 2017 - 31 October 2018	TF / A4171	Establishment and Operations of PCRIC and PCRF	Post	Direct Selection	Direct		120,000.00	Completed	2017-08-04	2017-08-23	2017-08-11	2017-08-23			2017-09-01	2017-10-04	2018-10-31	2018-10-31
CK-PCRIC-65117-CS-CDS / Resident Director to maintain statutory registers	TF / A4171	Establishment and Operations of PCRIC and PCRF	Post	Direct Selection	Direct		15,870.00	Signed	2018-07-10	2018-07-19	2018-07-10	2018-07-19			2018-07-12	2018-07-20	2019-06-30	

CK-PCRIC-66578-CS-CDS / Insurance Manager for the 2nd and 3rd year (to December 2019)	TF / A4171	Establishment and Operations of PCRIC and PCRF	Post	Direct Selection	Direct		200,000.00	Signed	2018-06-14	2017-09-20	2018-06-15	2017-09-20			2018-06-15	2017-10-26	2019-12-31	
CK-PCRIC-65119-CS-CDS / Auditor to audit second year of annual accounts	TF / A4171	Establishment and Operations of PCRIC and PCRF	Post	Direct Selection	Direct		29,400.00	Signed	2018-06-30	2018-08-26	2018-07-10	2018-08-27			2018-08-01	2018-10-08	2018-12-31	
CK-PCRIC-65124-CS-CDS / Calculation Agent for the period 1 November 2018 - 31 October 2019	TF / A4171	Establishment and Operations of PCRIC and PCRF	Post	Direct Selection	Direct		120,000.00	Signed	2018-06-30	2018-10-23	2018-07-10	2018-10-29			2018-08-31	2018-10-31	2019-10-31	
CK-PCRIC-71197-CS-CDS / Legal services to assist in the operation of PCRIC and PCRF for FY19	TF / A4171	Establishment and Operations of PCRIC and PCRF	Post	Direct Selection	Direct		40,000.00	Signed	2018-07-26	2018-08-28	2018-08-09	2018-08-28			2018-08-17	2018-09-03	2019-10-31	
CK-PCRIC-116133-CS-CDS / Project Coordinator to support PCRIC interim period without CEO	TF / A4171	Establishment and Operations of PCRIC and PCRF	Post	Direct Selection	Direct		90,000.00	Completed	2019-05-23	2019-05-13	2019-05-23	2019-05-13			2019-05-23	2019-05-13	2020-01-31	2020-03-26
CK-PCRIC-10293-CS-INDV / Monitoring and evaluation specialist to design and implement M&E process for PCRIC	TF / A4171	Monitoring and Evaluation	Post	Individual Consultant Selection	Open		136,000.00	Completed	2019-12-31	2020-03-05	2020-01-25	2020-06-29	2020-02-04	2020-07-14	2020-02-18	2020-07-17	2021-06-30	2021-07-31
CK-PCRIC-153507-CS-INDV / PCRIC/PCRF Administrative Support 18mths - FY20/21	TF / A4171	Establishment and Operations of PCRIC and PCRF	Post	Individual Consultant Selection	Open		0.00	Under Review	2020-02-14	2021-07-12	2020-03-01		2020-03-11		2020-03-20		2021-06-30	
CK-PCRIC-153508-CS-INDV / PCRIC/PCRF Secretariat Advisor 18mths - FY20/21	TF / A4171	Establishment and Operations of PCRIC and PCRF	Post	Individual Consultant Selection	Open		65,000.00	Signed	2020-02-14	2020-06-09	2020-03-01	2020-08-19	2020-03-11	2020-08-24	2020-03-23	2020-08-25	2021-06-30	
CK-PCRIC-153509-CS-INDV / Investment Advisor 18mths - FY20/21	TF / A4171	Establishment and Operations of PCRIC and PCRF	Post	Individual Consultant Selection	Open		0.00	Canceled	2020-02-14		2020-03-01		2020-03-11		2020-03-23		2021-06-30	
CK-PCRIC-158566-CS-CDS / Project Audit for all years	TF / A4171	Establishment and Operations of PCRIC and PCRF	Post	Direct Selection	Direct		100,000.00	Signed	2020-02-14	2020-03-03	2020-02-22	2020-03-25			2020-03-20	2020-04-27	2021-06-30	
CK-PCRIC-153513-CS-INDV / Technical Resource to support Product Management/Development and Actuarial requirements for next 18mths - FY20/21	TF / A4171	Development of Disaster Risk Insurance Products	Post	Individual Consultant Selection	Open		100,000.00	Signed	2020-03-13	2020-05-18	2020-03-29	2020-07-01	2020-04-05	2020-07-15	2020-04-17	2020-07-16	2021-06-30	
CK-PCRIC-162398-CS-INDV / Extension to Project Coordinator through to April 20	TF / A4171	Establishment and Operations of PCRIC and PCRF	Post	Individual Consultant Selection	Direct		35,000.00	Signed	2020-03-06	2020-03-16	2020-03-10	2020-03-25	2020-03-11	2020-05-26	2020-03-13	2020-03-26	2020-06-30	
CK-PCRIC-162397-CS-INDV / Chief Executive to lead the company	TF / A4171	Establishment and Operations of PCRIC and PCRF	Post	Individual Consultant Selection	Open		310,000.00	Signed	2020-03-13	2020-03-23	2020-05-01	2020-06-18	2020-05-22	2020-06-30	2020-06-26	2020-08-31	2021-06-30	
CK-PCRIC-174193-CS-INDV / Project Coordinator to support project activity and operational support through to 30 June 2021	TF / A4171	Establishment and Operations of PCRIC and PCRF	Post	Individual Consultant Selection	Open		85,000.00	Signed	2020-06-19	2020-08-16	2020-07-06	2020-09-21	2020-07-08	2020-09-22	2020-07-10	2020-09-23	2021-06-30	
CK-PCRIC-199427-CS-CDS / Calculation Agent for the period 1 November 2020 - 30 June 2021	TF / A4171	Establishment and Operations of PCRIC and PCRF	Post	Direct Selection	Direct		75,000.00	Signed	2020-10-19	2020-10-23	2020-10-19	2020-10-29			2020-10-26	2020-10-31	2021-06-30	
CK-PCRIC-153515-CS-INDV / Specialist - Product Strategy	TF / A4171	Development of Disaster Risk Insurance Products	Post	Individual Consultant Selection	Open		100,000.00	Signed	2021-07-19	2021-07-14	2021-08-09	2021-09-13	2021-08-20	2021-09-23	2021-09-01	2021-09-23	2022-12-31	
CK-PCRIC-248988-CS-INDV / M&E Specialist to support PCRIC throughout the project extension in progress reporting, event payout reporting and final project completion/evaluation	TF / A4171	Monitoring and Evaluation	Post	Individual Consultant Selection	Open		0.00	Canceled	2021-08-20	2021-08-29	2021-09-29		2021-10-13		2021-10-20		2022-12-31	
CK-PCRIC-260428-CS-INDV / M&E Specialist to support PCRIC throughout the project extension in progress reporting, event payout reporting and final project completion/evaluation	TF / A4171	Monitoring and Evaluation	Post	Individual Consultant Selection	Open		130,250.00	Signed	2021-11-01	2021-11-07	2021-12-06	2022-01-31	2021-12-13	2022-01-31	2021-12-15	2022-01-31	2022-12-31	
CK-PCRIC-260427-CS-INDV / Finance & Planning Manager for PCRIC	TF / A4171	Establishment and Operations of PCRIC and PCRF	Post	Individual Consultant Selection	Open		125,000.00	Signed	2021-11-01	2021-11-07	2021-12-11	2022-01-24	2022-01-01	2022-01-27	2022-02-05	2022-01-24	2022-12-22	
CK-PCRIC-260430-CS-INDV / PCRIC Regional Coordinator	TF / A4171	Development of Disaster Risk Insurance Products	Post	Individual Consultant Selection	Open		100,000.00	Signed	2021-11-01	2021-11-07	2021-12-06	2022-01-24	2021-12-16	2022-01-24	2021-12-18	2022-01-24	2022-12-31	
CK-PCRIC-260435-CS-CDS / Calculation Agent Season 10 Calculation Costs	TF / A4171	Establishment and Operations of PCRIC and PCRF	Post	Direct Selection	Direct		95,000.00	Signed	2021-11-01	2021-11-08	2021-11-08	2021-12-08			2021-11-22	2021-12-16	2022-10-31	
CK-PCRIC-153545-CS-INDV / Internal Audit (12 Months)	TF / A4171	Monitoring and Evaluation	Post	Individual Consultant Selection	Open		0.00	Canceled	2020-01-31		2020-02-19		2020-03-04		2020-03-31		2021-06-30	

CK-PCRIC-158568-CS-INDV / Risk Management & Compliance Specialist	TF / A4171	Establishment and Operations of PCRIC and PCRF	Post	Individual Consultant Selection	Open	0.00	Canceled	2020-03-20		2020-05-08		2020-05-29		2020-07-03		2021-06-30	
CK-PCRIC-223881-CS-INDV / Technical Advisor to complete a review of premium financing landscape and support the development of an internal plan for assisting the Pacific in accessing premium subsidization financing for its insurance related DRF needs.	TF / A4171	Development of Disaster Risk Insurance Products	Post	Individual Consultant Selection	Open	0.00	Canceled	2021-03-26		2021-04-19		2021-04-24		2021-04-30		2021-06-30	
CK-PCRIC-265706-CS-INDV / Product & Actuarial Advisor to PCRIC for 2022	TF / A4171	Development of Disaster Risk Insurance Products	Post	Individual Consultant Selection	Open	108,500.00	Signed	2021-12-13	2022-01-19	2022-01-18	2022-02-14	2022-01-28	2022-02-14	2022-01-31	2022-02-14	2022-12-31	
CK-PCRIC-265831-CS-INDV / Technical Resource – Insurance & Risk Management for PCRIC for 2022, to review an establish the risk control functions for the company and support wider risk management activity	TF / A4171	Establishment and Operations of PCRIC and PCRF	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2021-12-17		2022-02-11		2022-02-14		2022-02-28		2022-12-31	
CK-PCRIC-265834-CS-CDS / Project Audit for the PCRIC project for FY2022 & Interim FY2023	TF / A4171	Establishment and Operations of PCRIC and PCRF	Post	Direct Selection	Direct	0.00	Under Implementation	2022-04-30	2022-02-11	2022-05-06				2022-05-20		2022-12-31	
CK-PCRIC-265715-CS-CDS / Supply of Data from existing CRAFT Models for current PCRIC Insurance products and models that will allow for calibration of models and access to data to support inhouse analysis on events	TF / A4171	Development of Disaster Risk Insurance Products	Post	Direct Selection	Direct	35,000.00	Signed	2022-01-27	2022-01-25	2022-01-31	2022-01-31			2022-02-14	2022-02-01	2022-08-21	
CK-PCRIC-269001-CS-CDS / Technical work required from existing vendor to prepare existing models/data for rehousing in a new software platform	TF / A4171	Development of Disaster Risk Insurance Products	Post	Direct Selection	Direct	0.00	Pending Implementation	2022-01-31		2022-02-10				2022-03-18		2022-12-02	
CK-PCRIC-265697-CS-INDV / International Public Law Advice and Secretariat Support for PCRIC for 2022	TF / A4171	Establishment and Operations of PCRIC and PCRF	Post	Individual Consultant Selection	Open	82,500.00	Signed	2021-12-13	2022-01-28	2022-01-18	2022-02-16	2022-01-28	2022-02-17	2022-01-31	2022-02-18	2022-12-31	
CK-PCRIC-223884-CS-CDS / Contract to run proprietary PCRAT Tsunami and Earthquake related model calculations for countries and products not currently covered by an active policy, as a product development and technical assistance element of the existing calculation agreement	TF / A4171	Development of Disaster Risk Insurance Products	Post	Direct Selection	Direct	0.00	Canceled	2021-03-19	2022-01-23	2021-03-21				2021-04-05		2021-06-30	