

Project No. P160674

PROCUREMENT PLAN

I. General

1. Project information:

- Project Name: **Social Protection Enhancement Project**
 - Country: **West Bank and Gaza**
 - Project Code: **P160674**
 - Grant No:
2. Bank's approval Date of the Procurement Plan: **May 31, 2017**
 3. Date of General Procurement Notice:
 4. Period covered by this procurement plan : **September 1, 2017 to March 31, 2019**

II. Goods, information technology and non-consulting services

1. Procurement Methods and Thresholds

Category	Method of Procurement	Threshold (US\$ Equivalent)	Prior Review Threshold (US\$ Equivalent)
Goods, information technology and non-consulting services	Open International	No threshold	All contracts above US\$ 2 million
	Open National	<500,000	None
	RFQ	<100,000	None
	Direct Selection	No threshold	All contracts above US\$ 2 million

2. Pre-qualification: NA

3. Reference to Project Operational and Procurement Manual: NA

4. Any Other Special Procurement Arrangements:

III. Selection of Consultants

1 Selection Methods and Thresholds

Category	Selection Method	Threshold (US\$ Equivalent)	Prior Review Threshold (US\$ Equivalent)
Consulting Services Firms	QCBS/QBS	No threshold	All contracts above US\$1 million
	FBS/LCS/CQS	<300,000	None
	Direct Selection	No threshold	All contracts above US\$1 million
Individuals	IC	No threshold	All contracts above \$300,000
	Direct Selection	No threshold	All contracts above \$300,000

2. Short list comprising entirely of national consultants: Short list of consultants for services, estimated to cost less than \$ 300,000 equivalent per contract, may comprise entirely of national consultants.

3. All TORs will require the Bank's prior review and clearance

PROCUREMENT PLAN West Bank and Gaza : Social Protection Enhancement Project

General Information

Country: West Bank and Gaza **Bank's Approval Date of the Original Procurement Plan:** 2017-10-19
Revised Plan Date(s): (comma delineated, leave blank) 2022-09-22
Project ID: P160674 **GPN Date:** 2017-10-30
Project Name: Social Protection Enhancement Project
Loan / Credit No.: / TF / A5359
Executing Agency: Ministry of Social Development

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual
GZ-MOSD-131938-GO-RFB-TF A05359 / Implementation of Communications Campaign on new Social Development Strategy (printing, bill boards, TV and radio spots, etc.)	TF / A5359	Case Management System	Post	Request for Bids	Open - National	Single Stage - One Envelope		400,000.00	0.00	Canceled					2019-07-01		2019-07-06					2019-08-17		2019-09-16		2019-10-21		2020-10-19	
GZ-MOSD-131928-GO-RFB-TF A05359 / Supply of Original GPS/Android Tablet Devices with internet connection needed for Social Workers in Pilot directorates along with supporting servers (one per Municipality)	TF / A5359	Case Management System	Post	Request for Bids	Open - National	Single Stage - One Envelope		120,000.00	0.00	Canceled					2018-11-04		2018-11-09					2018-12-21		2019-01-20		2019-02-24		2019-05-25	
GZ-MOSD-131936-GO-RFB-TF A05359 / Supply of IT Equipment needed for the development of Social Registry System SRS & Case Management System CMS including PCs, laptops, Servers, and Printers for the 7 targeted Directorates	TF / A5359	Social Registry	Post	Request for Bids	Open - National	Single Stage - One Envelope		200,000.00	93,589.00	Completed					2019-12-25	2020-01-22	2019-12-30	2020-02-05				2020-02-10	2020-02-23	2020-03-11	2020-04-27	2020-04-15	2020-05-12	2020-04-24	2020-08-20
GZ-MOSD-151139-GO-RFQ / Supply Office Furniture and Equipment for the 7 project targeted Directorates	TF / A5359	Case Management System	Post	Request for Quotations	Limited	Single Stage - One Envelope		50,000.00	19,071.00	Completed							2020-01-10	2020-02-03							2020-03-06	2020-04-23	2020-09-02	2020-06-15	
GZ-MOSD-156596-GO-RFQ / Establish Environment and IT Equipment for Programmers	TF / A5359	Social Registry	Post	Request for Quotations	Limited	Single Stage - One Envelope		30,000.00	0.00	Canceled							2020-02-15								2020-04-11		2020-05-11		
GZ-MOSD-146910-GO-RFQ / Urgent Infrastructure for MIS	TF / A5359	Social Registry	Post	Request for Quotations	Limited	Single Stage - One Envelope		90,000.00	0.00	Canceled							2019-12-29	2020-01-02							2020-02-23		2020-04-23		
GZ-MOSD-168632-GO-Dir / Purchase of three laptops to support the MOSD in its emergency response plan.	TF / A5359	Program Management and Monitoring	Post	Direct Selection	Direct			2,700.00	2,370.00	Completed					2020-04-14	2020-04-14	2020-04-19	2020-04-16							2020-05-24	2020-04-22	2020-11-20	2020-04-23	
GZ-MOSD-151140-GO-RFB / Supply vehicles for the 7 project targeted Directorates	TF / A5359	Case Management System	Post	Request for Bids	Open - National	Single Stage - One Envelope		245,000.00	245,000.00	Completed					2020-05-10	2020-05-15	2020-05-15	2020-05-22				2020-06-26	2020-07-16	2020-07-26	2020-07-22	2020-08-30	2020-08-10	2020-11-28	2021-03-30
GZ-MOSD-151162-GO-RFB / Supply and Install the required Infrastructure and Hardware for SR and CM Information System	TF / A5359	Social Registry	Post	Request for Bids	Open - National	Single Stage - One Envelope		485,660.00	399,238.00	Completed					2021-03-08	2021-03-09	2021-03-13	2021-03-14				2021-04-24	2021-04-26	2021-05-24	2021-05-05	2021-06-28	2021-05-23	2021-12-25	2021-11-21
GZ-MOSD-255947-GO-RFQ / Purchase of a Multi Function Colored Printer	TF / A5359	Case Management System	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,500.00	2,700.00	Completed							2021-10-10	2021-10-06							2021-10-29	2021-11-01	2021-11-13	2021-12-22	
GZ-MOSD-260904-GO-RFQ / Supply and install a video conferencing System at MOSD meeting and training rooms.	TF / A5359	Program Management and Monitoring	Post	Request for Quotations	Limited	Single Stage - One Envelope		10,000.00	7,830.00	Completed							2021-11-15	2021-11-04							2022-01-10	2021-11-24	2022-03-11	2021-12-26	
GZ-MOSD-265853-GO-RFQ / Purchase of Brand Name Tablets needed for the implementation of the SR Recertification Plan	TF / A5359	Social Registry	Post	Request for Quotations	Limited	Single Stage - One Envelope		28,000.00	24,650.00	Completed							2021-12-15	2021-12-05							2022-02-09	2021-12-15	2022-04-10	2021-12-22	
GZ-MOSD-278579-GO-RFQ / Purchase of Brand Name Tablets needed for the implementation of the SR Recertification Plan in Gaza Strip	TF / A5359	Social Registry	Post	Request for Quotations	Limited	Single Stage - One Envelope		96,000.00	118,800.00	Completed							2022-03-02	2022-02-27							2022-03-23	2022-03-16	2022-06-21	2022-05-08	
GZ-MOSD-280520-GO-RFQ / Purchase of Brand Name Laptops and Multifunction Printers needed for the implementation of the SR Recertification Plan in Gaza Strip	TF / A5359	Social Registry	Post	Request for Quotations	Limited	Single Stage - One Envelope		50,000.00	19,720.00	Completed							2022-03-10	2022-02-27							2022-04-04	2022-03-20	2022-07-03	2022-06-15	
GZ-MOSD-294952-GO-RFQ / Purchase of Brand Name Multifunction Printers needed for the implementation of the SR Recertification Plan in Gaza Strip	TF / A5359	Social Registry	Post	Request for Quotations	Limited	Single Stage - One Envelope		30,000.00	24,800.00	Completed							2022-05-30	2022-05-23							2022-06-22	2022-06-01	2022-09-20	2022-07-31	
GZ-MOSD-298782-GO-RFQ / Purchase of Routers needed to enhance internet services to implement SR recertification in Gaza MOSD directorates	TF / A5359	Social Registry	Post	Request for Quotations	Limited	Single Stage - One Envelope		11,700.00	6,750.00	Signed							2022-06-20	2022-06-19							2022-07-19	2022-07-17	2022-09-17		

GZ-MOSD-264294-CS-CQ5 / Capacity Development for case managers & Mudiriat / Additional Specialized Training TOT	TF / A5359	Case Management System	Post	Consultant Qualification Selection	Limited		70,000.00	0.00	Pending Implementation	2023-05-15				2023-05-29										2023-06-28	2023-08-02	2023-11-30
---	------------	------------------------	------	------------------------------------	---------	--	-----------	------	------------------------	------------	--	--	--	------------	--	--	--	--	--	--	--	--	--	------------	------------	------------

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion								
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual							
GZ-MOSD-31948-CS-CDS / Communications and Public Relations Officer	/	Case Management System	Post	Direct Selection	Direct		21,600.00	0.00	Canceled	2017-11-18		2017-11-28					2018-02-01		2019-01-31							
GZ-MOSD-31949-CS-CDS / Economic Empowerment Officer	/	Social Registry	Post	Direct Selection	Direct		21,600.00	0.00	Canceled	2017-11-18		2017-11-28					2018-02-01		2019-01-31							
GZ-MOSD-31952-CS-INDV / Administrative and Logistics Officer	/	Program Management and Monitoring	Post	Individual Consultant Selection	Open		14,400.00	0.00	Canceled	2017-11-16	2017-11-18	2018-01-04		2018-01-25		2018-03-01		2019-02-28								
GZ-MOSD-31956-CS-INDV / Financial Management Specialist	TF / A5359	Program Management and Monitoring	Post	Individual Consultant Selection	Open		30,000.00	30,360.00	Completed	2017-11-15	2018-03-04	2018-01-03	2018-05-31	2018-01-24	2018-06-19	2018-02-28	2018-06-19	2019-02-27	2019-06-18							
GZ-MOSD-31957-CS-INDV / Procurement Specialist	TF / A5359	Program Management and Monitoring	Post	Individual Consultant Selection	Open		30,000.00	2,800.00	Completed	2017-11-01	2017-11-18	2017-11-27	2018-05-06	2017-12-04	2018-06-19	2018-01-01	2018-06-19	2018-12-31	2019-06-18							
GZ-MOSD-31958-CS-CDS / Project Director	/	Program Management and Monitoring	Post	Direct Selection	Direct		36,000.00	0.00	Canceled	2017-10-18		2017-10-28					2018-01-01		2018-12-31							
GZ-MOSD-31955-CS-CDS-TF A05359 / Sr. Financial Management Specialist	/	Program Management and Monitoring	Post	Direct Selection	Direct		33,600.00	0.00	Canceled	2017-10-18		2017-10-28					2018-01-01		2018-12-31							
GZ-MOSD-70924-CS-INDV / Project Director	TF / A5359	Program Management and Monitoring	Post	Individual Consultant Selection	Open		48,000.00	72,000.00	Terminated	2018-09-03	2018-09-09	2018-10-22	2018-12-31	2018-11-12	2018-12-31	2018-12-17	2019-02-03	2019-12-16								
GZ-MOSD-31951-CS-INDV / CMS Field Coordinator	TF / A5359	Case Management System	Post	Individual Consultant Selection	Open		24,000.00	10,000.00	Terminated	2018-09-03	2019-04-01	2018-10-22	2019-07-01	2018-11-12	2019-07-14	2018-12-17	2019-07-21	2019-12-16								
GZ-MOSD-75886-CS-INDV / Administration and Logistics Officer	TF / A5359	Program Management and Monitoring	Post	Individual Consultant Selection	Open		14,400.00	14,400.00	Completed	2018-11-04	2019-04-01	2018-12-23	2019-07-01	2019-01-13	2019-10-01	2019-02-17	2019-09-01	2020-02-17	2020-08-31							
GZ-MOSD-75894-CS-INDV / Communication and Public Relations Officer	TF / A5359	Social Registry	Post	Individual Consultant Selection	Open		21,600.00	0.00	Canceled	2018-09-03	2018-09-09	2018-10-22		2018-11-12		2018-12-17		2019-12-16								
GZ-MOSD-108039-CS-INDV / Project Communications Officer	TF / A5359	Program Management and Monitoring	Post	Individual Consultant Selection	Open		18,000.00	18,000.00	Completed	2019-03-28	2019-04-01	2019-05-16	2019-07-01	2019-06-06	2019-07-14	2019-07-11	2019-07-21	2020-07-09	2020-07-20							
GZ-MOSD-123373-CS-INDV / Financial Management Specialist	TF / A5359	Program Management and Monitoring	Post	Individual Consultant Selection	Direct		30,360.00	30,360.00	Terminated	2019-07-18	2019-06-09	2019-07-28	2019-06-17	2019-08-18	2019-06-17	2019-09-22	2019-06-19	2020-09-16								
GZ-MOSD-123377-CS-INDV / Procurement Specialist	TF / A5359	Program Management and Monitoring	Post	Individual Consultant Selection	Direct		33,600.00	25,200.00	Terminated	2019-07-18	2019-06-09	2019-07-28	2019-06-18	2019-08-18	2019-06-18	2019-09-22	2019-06-19	2020-09-16								
GZ-MOSD-129905-CS-INDV / Project Management Unit (PMU) Director	TF / A5359	Program Management and Monitoring	Post	Individual Consultant Selection	Limited		48,000.00	42,000.00	Completed	2019-09-12	2019-09-12	2019-09-17	2019-10-29	2019-10-08	2019-11-03	2019-11-12	2019-11-05	2020-11-11	2020-11-04							
GZ-MOSD-75890-CS-INDV / Economic Empowerment Officer	TF / A5359	Social Registry	Post	Individual Consultant Selection	Open		21,600.00	0.00	Canceled	2019-01-07		2019-02-25		2019-03-18		2019-04-22		2020-04-21								
GZ-MOSD-75878-CS-INDV / Geographic Information System (GIS) Specialist	TF / A5359	Social Registry	Post	Individual Consultant Selection	Open		24,000.00	0.00	Canceled	2019-02-05		2019-03-26		2019-04-16		2019-05-21		2020-05-20								
GZ-MOSD-31946-CS-INDV-TF A05359 / Development of Operational, Regulatory, and Legal Frameworks for SR	TF / A5359	Social Registry	Post	Individual Consultant Selection	Open		40,000.00	0.00	Canceled	2019-02-03		2019-03-24		2019-04-14		2019-05-19		2019-09-16								
GZ-MOSD-31950-CS-INDV / Programmer	TF / A5359	Social Registry	Post	Individual Consultant Selection	Open		24,000.00	0.00	Canceled	2018-11-01		2018-12-20		2019-01-10		2019-02-14		2020-02-13								
GZ-MOSD-31944-CS-INDV-TF A05359 / Business Analysis of the Integrated Management Information System (SIS, CMS and existing CPT) and support to MOSD throughout MIS procurement, development and implementation	TF / A5359	Social Registry	Post	Individual Consultant Selection	Open		80,000.00	0.00	Canceled	2019-01-06		2019-02-24		2019-03-17		2019-04-21		2020-04-19								
GZ-MOSD-31947-CS-INDV-TF A05359 / Development and Testing of Social Registry Application Form	TF / A5359	Social Registry	Post	Individual Consultant Selection	Open		10,000.00	0.00	Canceled	2018-10-15		2018-12-03		2018-12-24		2019-01-28		2019-04-28								
GZ-MOSD-133342-CS-INDV / Information System Security Test	TF / A5359	Social Registry	Post	Individual Consultant Selection	Limited		5,000.00	0.00	Canceled	2019-09-25		2019-09-30		2019-10-21		2019-11-25		2019-12-23								
GZ-MOSD-133338-CS-INDV / Information System Load Balance Test	TF / A5359	Case Management System	Post	Individual Consultant Selection	Limited		5,000.00	0.00	Canceled	2019-09-25		2019-09-30		2019-10-21		2019-11-25		2019-12-23								
GZ-MOSD-136724-CS-INDV / Financial Management Specialist	TF / A5359	Program Management and Monitoring	Post	Individual Consultant Selection	Limited		30,000.00	29,386.00	Terminated	2019-11-25	2019-11-14	2019-11-30	2019-11-21	2019-12-21	2019-11-27	2020-01-25	2019-12-01	2021-01-24								
GZ-MOSD-149363-CS-INDV / Case Management System (CMS) Manager	TF / A5359	Program Management and Monitoring	Prior	Individual Consultant Selection	Direct		36,000.00	0.00	Canceled	2019-12-09	2019-12-15	2019-12-19	2019-11-21	2020-01-09		2020-02-13		2021-02-12								
GZ-MOSD-149363-CS-INDV-2 / Case Management System (CMS) Manager	TF / A5359	Program Management and Monitoring	Post	Individual Consultant Selection	Direct		34,800.00	34,800.00	Completed	2019-12-17	2019-11-24	2019-12-27	2019-11-25	2020-01-17	2019-12-01	2020-02-21	2019-12-01	2021-02-20	2020-11-30							

GZ-MOSD-151133-CS-INDV / Service Providers Survey	TF / A5359	Social Registry	Post	Individual Consult ant Selection	Limited		6,000.00	14,000.00	Completed	2019-12-29	2019-12-29	2020-01-03	2019-12-30	2020-01-24	2020-01-16	2020-02-28	2020-01-19	2020-02-29	2020-07-19
GZ-MOSD-151136-CS-INDV / Independent Project Evaluation for the Social Protection Enhancement Project	TF / A5359	Program Management and Monitoring	Post	Individual Consult ant Selection	Limited		5,000.00	5,800.00	Completed	2019-12-24	2020-01-12	2019-12-29	2020-01-09	2020-01-19	2020-01-19	2020-02-23	2020-03-15	2020-02-24	2021-03-02
GZ-MOSD-150698-CS-INDV / Business Analysis and MIS Implementation Supervision of the Development of Social Registry and Case Management Information Systems	TF / A5359	Social Registry	Post	Individual Consult ant Selection	Limited		40,000.00	25,400.00	Terminated	2019-12-31	2019-12-30	2020-01-05	2019-12-30	2020-01-26	2020-01-19	2020-03-01	2020-01-19	2020-08-28	
GZ-MOSD-157440-CS-INDV / .net Programmer	TF / A5359	Social Registry	Post	Individual Consult ant Selection	Limited		25,000.00	0.00	Canceled	2020-02-15	2020-02-11	2020-02-20		2020-03-12		2020-04-16		2021-02-10	
GZ-MOSD-157441-CS-INDV / .net Programmer for CM and SR Systems	TF / A5359	Social Registry	Post	Individual Consult ant Selection	Limited		25,000.00	0.00	Canceled	2020-02-15	2020-02-11	2020-02-20		2020-03-12		2020-04-16		2021-02-10	
GZ-MOSD-157443-CS-INDV / Data Migration Expert	TF / A5359	Social Registry	Post	Individual Consult ant Selection	Limited		25,000.00	0.00	Canceled	2020-02-15	2020-02-11	2020-02-20		2020-03-12		2020-04-16		2021-02-10	
GZ-MOSD-156592-CS-CDS / Review and Update Policies and Procedures for Case Management (CM) Services Including Legal Framework Review and Update	TF / A5359	Case Management System	Post	Individual Consult ant Selection	Direct		28,000.00	0.00	Canceled	2020-02-16	2020-02-23	2020-02-26		2020-03-18		2020-04-22		2020-06-06	
GZ-MOSD-156595-CS-INDV / Team Leader for Case Management System and Social Registry Management System Programming	TF / A5359	Social Registry	Post	Individual Consult ant Selection	Limited		30,000.00	0.00	Canceled	2020-02-16	2020-02-13	2020-02-21		2020-03-13		2020-04-17		2020-10-14	
GZ-MOSD-161718-CS-INDV / Procurement Specialist	TF / A5359	Program Management and Monitoring	Post	Individual Consult ant Selection	Limited		30,000.00	0.00	Canceled	2020-03-01	2020-03-01	2020-03-06		2020-03-27		2020-05-01		2021-04-30	
GZ-MOSD-156592-CS-CDS-2 / Review of Policies and Procedures for MOSD Services	TF / A5359	Case Management System	Post	Individual Consult ant Selection	Direct		28,000.00	0.00	Canceled	2020-03-01	2020-03-01	2020-03-11	2020-03-16	2020-04-01	2020-05-08	2020-05-06		2020-06-20	
GZ-MOSD-166081-CS-INDV / Hiring a Part Time Procurement Specialist	TF / A5359	Program Management and Monitoring	Post	Individual Consult ant Selection	Direct		13,200.00	13,200.00	Completed	2020-03-24	2020-03-24	2020-03-26	2020-03-25	2020-03-29	2020-03-25	2020-04-01	2020-03-25	2020-09-30	2020-09-30
GZ-MOSD-129906-CS-INDV / Volunteer Initiative Coordinator (Tubas)	TF / A5359	Case Management System	Post	Individual Consult ant Selection	Limited		14,400.00	0.00	Canceled	2021-02-01		2021-02-06		2021-02-27		2021-04-03		2022-04-02	
GZ-MOSD-181051-CS-INDV / Project Communication Officer	TF / A5359	Program Management and Monitoring	Post	Individual Consult ant Selection	Direct		18,900.00	18,900.00	Completed	2020-07-10	2020-07-14	2020-07-12	2020-07-14	2020-07-12	2020-07-15	2020-07-20	2020-07-21	2021-07-19	2021-07-20
GZ-MOSD-184121-CS-CDS / Administration and Logistic Officer	TF / A5359	Program Management and Monitoring	Post	Individual Consult ant Selection	Direct		15,120.00	15,120.00	Completed	2020-07-20	2020-07-20	2020-07-30	2020-07-30	2020-08-04	2020-08-04	2020-09-01	2020-09-01	2021-08-31	2021-08-31
GZ-MOSD-195421-CS-INDV / Hiring a part time Procurement Specialist (2)	TF / A5359	Program Management and Monitoring	Post	Individual Consult ant Selection	Direct		20,400.00	20,400.00	Completed	2020-09-27	2020-09-28	2020-09-28	2020-09-28	2020-09-28	2020-09-29	2020-10-01	2020-10-01	2021-09-30	2021-09-30
GZ-MOSD-196178-CS-INDV / Financial Management Specialist (2)	TF / A5359	Program Management and Monitoring	Post	Individual Consult ant Selection	Limited		27,600.00	27,600.00	Completed	2020-09-27	2020-09-28	2020-09-30	2020-10-01	2020-10-10	2020-10-12	2020-10-15	2020-10-15	2021-10-14	2021-10-14
GZ-MOSD-197746-CS-INDV / Project Management Unit (PMU) Director- (2)	TF / A5359	Program Management and Monitoring	Post	Individual Consult ant Selection	Direct		39,600.00	39,600.00	Completed	2020-10-12	2020-10-15	2020-10-15	2020-10-15	2020-10-20	2020-10-20	2020-11-05	2020-11-05	2021-11-04	2021-11-04
GZ-MOSD-201892-CS-INDV / Hiring a part-time Software project manager	TF / A5359	Social Registry	Post	Individual Consult ant Selection	Limited		24,000.00	24,000.00	Completed	2020-11-15	2020-11-21	2020-11-20	2020-11-26	2020-12-11	2020-12-03	2021-01-15	2020-12-06	2022-01-15	2021-12-05
GZ-MOSD-201983-CS-INDV / Case Management System (CMS) Manager (2)	TF / A5359	Program Management and Monitoring	Post	Individual Consult ant Selection	Direct		36,540.00	36,000.00	Completed	2020-11-05	2020-11-22	2020-11-14	2020-11-25	2020-11-19	2020-11-26	2020-12-01	2020-12-01	2021-11-30	2021-11-30
GZ-MOSD-201887-CS-INDV / Review and update code of ethics including training sessions - MOSD social workers	TF / A5359	Case Management System	Post	Individual Consult ant Selection	Limited		12,000.00	14,040.00	Completed	2020-12-01	2020-11-22	2020-12-06	2020-11-26	2020-12-27	2021-01-10	2021-02-01	2021-01-20	2021-04-02	2021-09-30
GZ-MOSD-204358-CS-INDV / Business Analysis and MIS Implementation Supervision for the Development of Social Registry and Case Management Information Systems (2)	TF / A5359	Social Registry	Post	Individual Consult ant Selection	Direct		40,000.00	40,000.00	Signed	2020-11-26	2020-11-29	2020-11-26	2020-12-06	2020-11-28	2020-12-14	2020-12-02	2020-12-15	2022-01-01	
GZ-MOSD-226219-CS-CDS / Process and Impact Evaluations to assess CTP and CHS performance	TF / A5359	Case Management System	Post	Direct Selection	Direct		140,000.00	140,000.00	Signed	2021-04-18	2022-04-04	2021-04-28	2022-04-13			2021-07-02	2022-05-22	2021-12-29	
GZ-MOSD-238965-CS-INDV / Project Communication Specialist	TF / A5359	Program Management and Monitoring	Post	Individual Consult ant Selection	Limited		30,000.00	32,500.00	Completed	2021-06-15	2021-06-22	2021-06-20	2021-06-15	2021-07-11	2021-07-03	2021-08-15	2021-07-11	2022-08-15	2022-08-10
GZ-MOSD-247104-CS-INDV / Administration and Logistic Officer	TF / A5359	Program Management and Monitoring	Post	Individual Consult ant Selection	Direct		15,876.00	7,245.00	Terminated	2021-08-15	2021-08-15	2021-08-19	2021-08-19	2021-08-23	2021-08-23	2021-09-01	2021-09-01	2022-08-31	
GZ-MOSD-252388-CS-INDV / Hiring a part-time Procurement Specialist	TF / A5359	Program Management and Monitoring	Post	Individual Consult ant Selection	Direct		21,420.00	21,420.00	Signed	2021-09-20	2021-09-19	2021-09-24	2021-09-23	2021-09-26	2021-09-25	2021-10-01	2021-10-01	2022-09-30	
GZ-MOSD-252391-CS-INDV / Financial Management Specialist	TF / A5359	Program Management and Monitoring	Post	Individual Consult ant Selection	Direct		28,980.00	30,360.00	Signed	2021-10-01	2021-10-02	2021-10-05	2021-10-06	2021-10-10	2021-10-13	2021-10-15	2021-10-15	2022-10-14	
GZ-MOSD-252394-CS-INDV / Project Management Unit (PMU) Director	TF / A5359	Program Management and Monitoring	Post	Individual Consult ant Selection	Direct		41,580.00	39,600.00	Signed	2021-10-20	2021-10-22	2021-10-25	2021-10-26	2021-10-27	2021-11-03	2021-11-05	2021-11-05	2022-11-04	

GZ-MOSD-252395-CS-INDV / Case Management System (CMS) Manager	TF / A5359	Program Management and Monitoring	Post	Individual Consultant Selection	Direct		38,367.00	36,000.00	Signed	2021-11-15	2021-11-22	2021-11-19	2021-11-23	2021-11-27	2021-12-01	2021-12-01	2021-12-01	2022-11-30
GZ-MOSD-263429-CS-INDV / Hiring a SR and CM Coordinator	TF / A5359	Program Management and Monitoring	Post	Individual Consultant Selection	Open		27,600.00	27,600.00	Signed	2022-03-15	2022-01-05	2022-05-03	2022-01-23	2022-05-24	2022-01-25	2022-06-28	2022-02-01	2023-06-28
GZ-MOSD-263452-CS-INDV / Hiring a part-time Software project manager 2	TF / A5359	Social Registry	Post	Individual Consultant Selection	Direct		24,000.00	33,600.00	Signed	2021-11-21	2021-11-29	2021-11-27	2021-12-01	2021-11-30	2021-12-05	2021-12-06	2021-12-06	2022-12-05
GZ-MOSD-235888-CS-INDV / Senior Software Developer	TF / A5359	Social Registry	Post	Individual Consultant Selection	Limited		30,000.00	0.00	Canceled	2021-05-31	2021-06-12	2021-06-05	2021-10-31	2021-06-26		2021-07-31		2022-07-31
GZ-MOSD-263447-CS-INDV / Service Providers Survey II	TF / A5359	Social Registry	Post	Individual Consultant Selection	Limited		14,000.00	0.00	Canceled	2022-01-20	2021-12-12	2022-01-25		2022-02-15		2022-03-22		2022-06-20
GZ-MOSD-285182-CS-INDV / Hiring Social Registry Recruitment Coordinator in Gaza Strip	TF / A5359	Social Registry	Post	Individual Consultant Selection	Limited		20,000.00	0.00	Canceled	2022-04-10		2022-04-20		2022-05-04		2022-05-21		2023-03-20
GZ-MOSD-287356-CS-INDV / Hiring Social Registry Recruitment Coordinator in Gaza Strip	TF / A5359	Social Registry	Post	Individual Consultant Selection	Direct		20,000.00	21,000.00	Signed	2022-04-05	2022-03-31	2022-04-11	2022-04-06	2022-04-14	2022-04-08	2022-04-20	2022-04-10	2023-02-20
GZ-MOSD-309660-CS-INDV / Financial Management Specialist- Contract Extension (2)	TF / A5359	Program Management and Monitoring	Post	Individual Consultant Selection	Direct - National		31,878.00	0.00	Pending Implementation	2022-09-10		2022-09-20		2022-09-25		2022-10-15		2023-10-15
GZ-MOSD-309755-CS-INDV / Hiring a part-time Software project manager- Contract Extension (2)	TF / A5359	Social Registry	Post	Individual Consultant Selection	Direct - National		33,600.00	0.00	Pending Implementation	2022-11-06		2022-11-16		2022-11-23		2022-12-06		2023-12-06
GZ-MOSD-300372-CS-INDV / Project Communication Specialist - Extension 1	TF / A5359	Program Management and Monitoring	Post	Individual Consultant Selection	Direct		31,500.00	0.00	Canceled	2022-06-20	2022-06-26	2022-06-26	2022-07-02	2022-06-29	2022-08-21	2022-07-11		2023-07-11
GZ-MOSD-314426-CS-INDV / Business Analysis and MIS Implementation Supervision for the Development of Social Registry and Case Management Information Systems (2)	TF / A5359	Social Registry	Post	Individual Consultant Selection	Direct - National		20,000.00	0.00	Pending Implementation	2022-10-10		2022-10-20		2022-11-10		2022-12-15		2023-12-15