

PROCUREMENT PLAN (Textual Part)

Project information: *{Mozambique Conservation Areas for Biodiversity and Development Project, Phase 2country}* *{Project-name (J-[P166802)P-number}*

Project Implementation agency: *Ministry of Land, Environment and Rural Development - International Funds Management Unit* *{insert legal name*

}

Date of the Procurement Plan: *{September 21, 2018insert date}*

Period covered by this Procurement Plan: *{September 21, 2018insert from - December 31, 2019 to period}*

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements ~~as set forth in~~ *{insert appropriate references to the national procurement legislation}*, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

~~List only the applicable conditions required to ensure consistency with paragraph 5.4 of the Procurement Regulations. If no conditions apply, delete the phrase “and the following conditions”.~~

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. Not Applicable.

~~Otherwise state “Not Applicable”~~

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables. Not Applicable. Otherwise state “Not Applicable”

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**). ~~Specify for each~~

Goods: not applicable. {

~~is not applicable/is applicable for those contracts identified in the Procurement Plan tables};~~

Works: not applicable {~~is not applicable/is applicable for those contracts identified in the Procurement Plan tables}~~}

~~**Hands-on Expanded Implementation Support (HEIS)** as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations is Applicable. [Include this sentence only if the Bank has formally agreed to provide the Borrower with HEIS. Otherwise delete]~~

Other Relevant Procurement Information.

~~The Borrower will carry out procurement in accordance with the World Bank’s ‘Procurement Regulations for IPF Borrowers’ (Procurement Regulations), dated July 2016 and revised in November 2017 under the NPF, and the ‘Guidelines on Preventing and Combating Fraud and Corruption in Projects Financed by IBRD Loans and IDA Credits and Grants’, dated July 1, 2016.~~

~~The UGFI will assume the responsibility of executing all procurement activities during implementation of MozBio 2, including the ones that are~~

within the leading role of BIOFUND. BIOFUND will create internal capacity to carry out the procurement process, and may assume the responsibility over procurement of their tasks within MozBio 2, if that capacity is deemed satisfactory by the World Bank.

~~Provide any other relevant procurement information such as procedures for CDD components, Procurement in Situations of Urgent Need of Assistance or Capacity Constraints etc.~~

PROCUREMENT PLAN Mozambique : Mozambique Conservation Areas for Biodiversity and Development - Phase 2

General Information

Country: Mozambique **Bank's Approval Date of the Original Procurement Plan:** 2021-03-29
Revised Plan Date(s): (comma delineated, leave blank) 2022-10-25 2022-06-20
Project ID: P166802 **GPN Date:**
Project Name: Mozambique Conservation Areas for Biodiversity and Development - Phase 2
Loan / Credit No.: IDA / D3720, TF / B4664
Executing Agency: Foundation for the Conservation of Biodiversity

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | High SEA/SH Risk | Procurement Document Type | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Draft Pre-qualification Documents | | Prequalification Evaluation Report | | Draft Bidding Document / Justification | | Specific Procurement Notice / Invitation | | Bidding Documents Issued | | Proposal Submission / Opening / Minutes | | Bid Evaluation Report and Recommendation for Award | | Signed Contract | | Contract Completion | | |
|--|-------------------|---|-------------|------------------------|-----------------|-----------------------------|------------------------|------------------|---|-------------------------|----------------------|------------------------|-----------------------------------|--------|------------------------------------|--------|--|--------|--|--------|--------------------------|--------|---|--------|--|--------|-----------------|--------|---------------------|---------|------------|
| | | | | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | | Planned | Actual |
| 21/FNDS/MOZBIO2/W22 / Construction of the Primary School of Nhamitanga in Marracuene | IDA / D3720 | Component 2: Improving Conservation Areas Management in target landscapes | Post | Request for Quotations | Limited | Single Stage - One Envelope | | | National Procurement Document - 1 Envelope process (Non Bank-SPD) | 185,000.00 | 0.00 | Pending Implementation | | | | | | | | | | | | | | | | | | | 2023-04-13 |
| 22/FNDS/MOZBIO2/W22 / Rehabilitation of the classrooms of the Murrucua boarding school | IDA / D3720 | Component 2: Improving Conservation Areas Management in target landscapes | Post | Request for Quotations | Limited | Single Stage - One Envelope | | | Request for Quotations (Non Bank-SPD) | 88,000.00 | 0.00 | Under Implementation | | | | | | | | | | | | | | | | | | | 2023-04-13 |
| 16/FNDS/MOZBIO2 /W22 / Construction of the Mucoo School in Chimanimani | IDA / D3720 | Component 2: Improving Conservation Areas Management in target landscapes | Post | Request for Quotations | Limited | Single Stage - One Envelope | | | Request for Quotations (Non Bank-SPD) | 130,000.00 | 0.00 | Pending Implementation | | | | | | | | | | | | | | | | | | | 2023-04-24 |
| 17/FNDS/MOZBIO2 /W22 / Construction of washing tanks at Dombe boarding school | IDA / D3720 | Component 2: Improving Conservation Areas Management in target landscapes | Post | Request for Quotations | Limited | Single Stage - One Envelope | | | Request for Quotations (Non Bank-SPD) | 8,000.00 | 0.00 | Pending Implementation | | | | | | | | | | | | | | | | | | | 2023-04-24 |
| 18/FNDS/MOZBIO2 /W22 / Construction of the Macoca School in Chimanimani | IDA / D3720 | Component 2: Improving Conservation Areas Management in target landscapes | Post | Request for Quotations | Limited | Single Stage - One Envelope | | | Request for Quotations (Non Bank-SPD) | 100,000.00 | 0.00 | Pending Implementation | | | | | | | | | | | | | | | | | | | 2023-04-24 |
| 19/FNDS/MOZBIO2 /W22 / Construction of the Nharimba School in Chimanimani | IDA / D3720 | Component 2: Improving Conservation Areas Management in target landscapes | Post | Request for Quotations | Limited | Single Stage - One Envelope | | | Request for Quotations (Non Bank-SPD) | 150,000.00 | 0.00 | Pending Implementation | | | | | | | | | | | | | | | | | | | 2023-04-24 |
| 30/FNDS/MOZBIO2/W22 / Construction of a Lifeguard Post on Ponta do Ouro beach. | IDA / D3720 | Component 2: Improving Conservation Areas Management in target landscapes | Post | Request for Quotations | Limited | Single Stage - One Envelope | | | National Procurement Document - 1 Envelope process (Non Bank-SPD) | 50,000.00 | 0.00 | Under Implementation | | | | | | | | | | | | | | | | | | | 2023-05-29 |
| 35/FNDS/MOZBIO2/RFQ22 / Rehabilitation of the attached rooms in Goto-Goto of the EPC of Mahate | IDA / D3720 | Component 2: Improving Conservation Areas Management in target landscapes | Post | Request for Quotations | Limited | Single Stage - One Envelope | | | National Procurement Document - 1 Envelope process (Non Bank-SPD) | 98,000.00 | 0.00 | Pending Implementation | | | | | | | | | | | | | | | | | | | 2023-06-18 |

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Draft Pre-qualification Documents | | Prequalification Evaluation Report | | Draft Bidding Document / Justification | | Specific Procurement Notice / Invitation | | Bidding Documents Issued | | Proposal Submission / Opening / Minutes | | Bid Evaluation Report and Recommendation for Award | | Signed Contract | | Contract Completion | | | | | |
|--|-------------------|--|-------------|------------------------|-----------------|-----------------------------|------------------------|-------------------------|----------------------|------------------------|-----------------------------------|--------|------------------------------------|--------|--|--------|--|--------|--------------------------|--------|---|--------|--|--------|-----------------|--------|---------------------|--------|--|--|--|--|
| | | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | | | | |
| 02/BIOFUND/G/21 / Acquisition of 2 land-cruisers vehicles for PN Magoe | IDA / D3720 | Component 1: Strengthening Capacity and Financial Sustainability of National Conservation Institutions | Post | UN Agencies (Direct) | Direct | | | 85,500.00 | 34,829.27 | Signed | | | | | | | | | | | | | | | | | | | | | | |
| 15/FNDS/MOZBIO2 /G22 / Acquisition of school furniture for Chimanimani | IDA / D3720 | Component 2: Improving Conservation Areas Management in target landscapes | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 63,680.00 | 49,008.05 | Signed | | | | | | | | | | | | | | | | | | | | | | |
| 36/FNDS/MOZBIO2/RFQ/G22 / Acquisition of Generator for Chimanimani National Park | IDA / D3720 | Component 2: Improving Conservation Areas Management in target landscapes | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 3,500.00 | 0.00 | Pending Implementation | | | | | | | | | | | | | | | | | | | | | | |
| 37/FNDS/MOZBIO2/RFQ/G22 / Acquisition of IT equipment for Conservation Areas and A NAC | IDA / D3720 | Component 1: Strengthening Capacity and Financial Sustainability of National Conservation Institutions | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 75,000.00 | 0.00 | Pending Implementation | | | | | | | | | | | | | | | | | | | | | | |

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Draft Pre-qualification Documents | | Prequalification Evaluation Report | | Draft Bidding Document / Justification | | Specific Procurement Notice / Invitation | | Bidding Documents Issued | | Proposal Submission / Opening / Minutes | | Bid Evaluation Report and Recommendation for Award | | Signed Contract | | Contract Completion | | | | | |
|--|-------------------|---|-------------|------------------------|-----------------|-----------------------------|------------------------|-------------------------|----------------------|----------------|-----------------------------------|--------|------------------------------------|--------|--|--------|--|--------|--------------------------|--------|---|--------|--|--------|-----------------|--------|---------------------|--------|--|--|--|--|
| | | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | | | | |
| 10/ANAC/RFQ/21 / Provision of Helicopter Air Transport Services for Conservation Area management activities (Chimanimani and Marracuene) | IDA / D3720 | Component 2: Improving Conservation Areas Management in target landscapes | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 100,000.00 | 120,000.00 | Signed | | | | | | | | | | | | | | | | | | | | | | |

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Contract Type | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Terms of Reference | | Expression of Interest Notice | | Short List and Draft Request for Proposals | | Request for Proposals as Issued | | Opening of Technical Proposals / Minutes | | Evaluation of Technical Proposal | | Combined Evaluation Report and Draft Negotiated Contract | | Signed Contract | | Contract Completion | | | |
|---|-------------------|--|-------------|------------------------------------|-----------------|---------------|-------------------------|----------------------|----------------|--------------------|------------|-------------------------------|------------|--|------------|---------------------------------|--------|--|--------|----------------------------------|--------|--|------------|-----------------|------------|---------------------|------------|--|--|
| | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | | |
| 04/BIOFUND/IC05/21 / Assessment of Invasive Species in REM | IDA / D3720 | Component 1: Strengthening Capacity and Financial Sustainability of National Conservation Institutions | Post | Consultant Qualification Selection | Open - National | | 30,000.00 | 35,596.20 | Signed | 2021-04-30 | 2021-04-22 | 2021-05-21 | 2021-04-23 | 2021-07-04 | 2021-08-25 | | | | | | | 2021-08-03 | 2021-08-02 | 2021-09-07 | 2021-08-02 | 2022-03-06 | | | |
| 06/BIOFUND/CS/21 / Ecological Characterization of the Licuati Forest Reserve and Surrounding area in the Matutine District | IDA / D3720 | Component 2: Improving Conservation Areas Management in target landscapes | Post | Consultant Qualification Selection | Open - National | | 30,000.00 | 0.00 | Canceled | 2021-06-20 | | 2021-07-11 | | 2021-08-24 | | | | | | | | | 2021-09-23 | | 2021-10-28 | | 2022-04-26 | | |
| 08A/BIOFUND/IC05/21 / Ecological Characterization of the Licuati Forest Reserve and Surrounding area in the Matutine District | IDA / D3720 | Component 2: Improving Conservation Areas Management in target landscapes | Post | Consultant Qualification Selection | Limited | | 70,000.00 | 73,636.64 | Signed | 2021-08-10 | 2021-08-12 | | | 2021-08-24 | 2021-11-11 | | | | | | | | 2021-09-23 | 2021-07-21 | 2021-10-28 | 2021-10-28 | 2022-04-26 | | |

| INDIVIDUAL CONSULTANTS | | | | | | | | | | | | | | | | | | | | |
|--|-------------------|--|-------------|---------------------------------|-----------------|---------------|-------------------------|----------------------|------------------------|--------------------|------------|--|------------|---------------------------|------------|-----------------|------------|---------------------|------------|--|
| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Contract Type | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Terms of Reference | | Invitation to Identify/Selected Consultant | | Draft Negotiated Contract | | Signed Contract | | Contract Completion | | |
| | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | |
| | | | | | | | | | | | | | | | | | | | | |
| 01/BIOFUND/IC/21 / Project Officer for the promotion of partnerships with communities and the private sector on wild farms | IDA / D3720 | Component 1: Strengthening Capacity and Financial Sustainability of National Conservation Institutions | Post | Individual Consultant Selection | Open | | 30,000.00 | 0.00 | Canceled | 2021-04-15 | 2021-03-29 | 2021-06-03 | | 2021-06-24 | | 2021-07-29 | | 2022-01-25 | | |
| 03/BIOFUND/IC/21 / Tourism Business Developer for Marine Protected Area | IDA / D3720 | Component 1: Strengthening Capacity and Financial Sustainability of National Conservation Institutions | Post | Individual Consultant Selection | Open | | 20,000.00 | 0.00 | Canceled | 2021-04-15 | 2021-03-29 | 2021-06-03 | | 2021-06-24 | | 2021-07-29 | | 2022-01-25 | | |
| 05/BIOFUND/IC/21 / Project Officer Biodiversity Offset Program | IDA / D3720 | Component 1: Strengthening Capacity and Financial Sustainability of National Conservation Institutions | Post | Individual Consultant Selection | Open | | 20,000.00 | 21,144.00 | Signed | 2021-04-21 | 2021-04-19 | 2021-06-09 | 2021-06-16 | 2021-06-30 | 2021-08-25 | 2021-08-04 | 2021-06-28 | | 2022-01-31 | |
| 03A/BIOFUND/IC/21 / Tourism Business Developer for Marine Protected Area | IDA / D3720 | Component 1: Strengthening Capacity and Financial Sustainability of National Conservation Institutions | Post | Individual Consultant Selection | Open | | 20,000.00 | 13,389.00 | Signed | 2021-08-10 | 2021-08-12 | 2021-09-28 | 2021-07-27 | 2021-10-19 | 2021-08-06 | 2021-11-23 | 2021-08-09 | | 2022-05-22 | |
| 08/BIOFUND/IC/21 / Characterization of Water Resources in Chimanimani National Park and Pre - Viability study for a Payment System for Environmental Water Services | IDA / D3720 | Component 1: Strengthening Capacity and Financial Sustainability of National Conservation Institutions | Post | Individual Consultant Selection | Limited | | 16,600.00 | 14,107.65 | Signed | 2021-09-30 | 2021-09-20 | 2021-10-05 | 2021-09-24 | 2021-10-26 | 2021-11-15 | 2021-11-30 | 2021-11-19 | | 2022-05-29 | |
| 07/ANAC/IC/21 / Biodiversity Conservation Coordinator for the Marroneu Complex | IDA / D3720 | Component 2: Improving Conservation Areas Management in target landscapes | Post | Individual Consultant Selection | Open | | 50,000.00 | 0.00 | Canceled | 2021-09-30 | 2021-09-15 | 2021-11-18 | | 2021-12-09 | | 2022-01-13 | | | 2022-07-12 | |
| 07A/ANAC/IC/21 / Biodiversity Conservation Coordinator for the Marroneu Complex | IDA / D3720 | Component 2: Improving Conservation Areas Management in target landscapes | Post | Individual Consultant Selection | Direct | | 50,000.00 | 61,503.84 | Signed | 2021-09-30 | 2021-09-23 | 2021-10-10 | 2021-09-28 | 2021-10-31 | 2021-11-15 | 2021-12-05 | 2021-11-15 | | 2022-06-03 | |
| 09/ANAC/IC/21 / Assessment of the operationalization of Man-Wildlife Conflict Management Plans in REM and APA Maputo | IDA / D3720 | Component 2: Improving Conservation Areas Management in target landscapes | Post | Individual Consultant Selection | Limited | | 7,000.00 | 9,000.00 | Signed | 2021-10-10 | 2021-10-05 | 2021-10-15 | 2021-10-18 | 2021-11-05 | 2021-10-27 | 2021-12-10 | 2021-10-28 | | 2022-06-08 | |
| 11/BIOFUND/IC/21 / CONCEPT NOTE DEVELOPMENT FOR BIOFUND APPLICATION AS GLOBAL FUND FOR CORAL REEF CONVENING AGENT | IDA / D3720 | Component 1: Strengthening Capacity and Financial Sustainability of National Conservation Institutions | Post | Individual Consultant Selection | Limited | | 4,000.00 | 3,684.20 | Signed | 2021-12-21 | 2022-01-14 | 2021-12-26 | 2021-12-15 | 2022-01-16 | 2022-01-05 | 2022-02-20 | 2022-01-06 | | 2022-08-19 | |
| 12/BIOFUND/IC/22 / Project Officer for Biodiversity Offset Program | IDA / D3720 | Component 1: Strengthening Capacity and Financial Sustainability of National Conservation Institutions | Post | Individual Consultant Selection | Open | | 20,000.00 | 22,745.70 | Signed | 2022-03-14 | 2022-03-02 | 2022-04-16 | 2022-05-17 | 2022-05-07 | 2022-05-18 | 2022-06-11 | 2022-06-01 | | 2023-06-11 | |
| 13/ANAC/IC/22 / Consultancy for the compilation and evaluation of progress results from components 2 and 3 of MozBio Project | IDA / D3720 | Component 2: Improving Conservation Areas Management in target landscapes | Post | Individual Consultant Selection | Limited | | 22,000.00 | 22,799.00 | Signed | 2022-04-29 | 2022-04-19 | 2022-05-04 | 2022-04-28 | 2022-05-25 | 2022-05-12 | 2022-06-29 | 2022-05-13 | | 2022-12-26 | |
| 14/BIOFUND/MOZBIO/IC/22 / Communication Manager for BIOFUND | IDA / D3720 | Component 1: Strengthening Capacity and Financial Sustainability of National Conservation Institutions | Post | Individual Consultant Selection | Open | | 110,400.00 | 103,251.94 | Signed | 2022-05-16 | 2022-04-26 | 2022-07-04 | 2022-07-22 | 2022-07-25 | 2022-07-25 | 2022-08-29 | 2022-07-25 | | 2023-02-25 | |
| 20/FNDS/MOZBIO/IC/22 / Conservation Officer for Maputo National Park | IDA / D3720 | Component 2: Improving Conservation Areas Management in target landscapes | Post | Individual Consultant Selection | Open - National | | 75,000.00 | 0.00 | Under Implementation | 2022-08-15 | 2022-08-08 | 2022-10-03 | | 2022-10-24 | | 2022-11-28 | | | 2023-05-27 | |
| 23/FNDS/MOZBIO/IC/22 / Monitoring and Evaluation Officer | IDA / D3720 | Component 1: Strengthening Capacity and Financial Sustainability of National Conservation Institutions | Post | Individual Consultant Selection | Open - National | | 45,000.00 | 0.00 | Under Implementation | 2022-08-15 | 2022-08-08 | 2022-10-03 | | 2022-10-24 | | 2022-11-28 | | | 2023-05-27 | |
| 24/FNDS/MOZBIO/IC/22 / Revision of the Regulation on access and benefit sharing ABS of genetic resources | IDA / D3720 | Component 1: Strengthening Capacity and Financial Sustainability of National Conservation Institutions | Post | Individual Consultant Selection | Open - National | | 90,000.00 | 0.00 | Under Implementation | 2022-08-24 | 2022-08-09 | 2022-10-12 | | 2022-11-02 | | 2022-12-07 | | | 2023-06-05 | |
| 26/FNDS/MOZBIO/IC/22 / Conservation Assistant for the Maputo National Park | IDA / D3720 | Component 2: Improving Conservation Areas Management in target landscapes | Post | Individual Consultant Selection | Open - National | | 20,000.00 | 0.00 | Under Implementation | 2022-08-25 | 2022-08-09 | 2022-10-13 | | 2022-11-03 | | 2022-12-08 | | | 2023-06-06 | |
| 25/FNDS/MOZBIO/IC/22 / Conservation Assistant for the Maputo National Park | IDA / D3720 | Component 2: Improving Conservation Areas Management in target landscapes | Post | Individual Consultant Selection | Open - National | | 20,000.00 | 0.00 | Under Implementation | 2022-08-24 | 2022-08-09 | 2022-10-12 | | 2022-11-02 | | 2022-12-07 | | | 2023-06-05 | |
| 27/BIOFUND/MOZBIO/IC/22 / Procurement Officer | IDA / D3720 | Component 1: Strengthening Capacity and Financial Sustainability of National Conservation Institutions | Post | Individual Consultant Selection | Open - National | | 85,000.00 | 0.00 | Under Implementation | 2022-08-24 | 2022-08-31 | 2022-10-12 | | 2022-11-02 | | 2022-12-07 | | | 2023-06-05 | |
| 28/BIOFUND/MOZBIO/IC/22 / Monitoring and Evaluation Officer | IDA / D3720 | Component 2: Improving Conservation Areas Management in target landscapes | Post | Individual Consultant Selection | Open - National | | 61,000.00 | 0.00 | Under Implementation | 2022-08-24 | 2022-08-10 | 2022-10-12 | | 2022-11-02 | | 2022-12-07 | | | 2023-06-05 | |
| 29/BIOFUND/MOZBIO/IC/22 / Accountant for BIOFUND | IDA / D3720 | Component 2: Improving Conservation Areas Management in target landscapes | Post | Individual Consultant Selection | Open - National | | 25,000.00 | 0.00 | Under Implementation | 2022-08-24 | 2022-08-09 | 2022-10-12 | | 2022-11-02 | | 2022-12-07 | | | 2023-06-05 | |
| 32/FNDS/MOZBIO/IC/22 / Preparation of BIOFUND Project Proposal for the Millennium Challenge Corporation | TF / B4664 | Component 1: Strengthening Capacity and Financial Sustainability of National Conservation Institutions | Post | Individual Consultant Selection | Limited | | 30,000.00 | 0.00 | Under Implementation | 2022-10-14 | 2022-10-12 | 2022-10-19 | 2022-10-17 | 2022-11-09 | | 2022-12-14 | | | 2023-06-12 | |
| 31/FNDS/MOZBIO/IC/22 / Feasibility Assessment for the establishment of a Community Conservation and Game Farm in the region of the Futi Corridor Region, in the Elephant Coast Landscape | TF / B4664 | Component 1: Strengthening Capacity and Financial Sustainability of National Conservation Institutions | Post | Individual Consultant Selection | Open - National | | 60,000.00 | 0.00 | Pending Implementation | 2022-10-31 | | 2022-12-19 | | 2023-01-09 | | 2023-02-13 | | | 2023-08-12 | |