

PROCUREMENT PLAN (Textual Part)

Project information: Uzbekistan Agriculture Modernization Project (P158372)

Project Implementation agency: Agency for the Implementation of Projects in the field of Agroindustry and Food Security (UZAIFSA), Republic of Uzbekistan, Ministry of Agriculture (Agroindustry and Food Security Agency - UZAIFSA)

Date of the Procurement Plan: October 2020

Period covered by this Procurement Plan: October 2020 - 30 June 2026

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in the Public Procurement Law dated January 25, 2018 , such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions:

- a) *Open advertising of the procurement opportunity at the national level - this requirement is met - PPL January 25, 2018: Articles 8; 24; 47; 49; 52; 61.*
- b) *The procurement is open to eligible firms from any country -*

the requirement is met - PPL January 25, 2018: Articles 17; 28; 29; 34. (c) The request for bids/request for proposals document shall require that Bidders/Proposers submitting Bids/Proposals present a signed acceptance at the time of bidding to be incorporated in any resulting contracts, confirming application of, and compliance with, the Bank's Anti-Corruption Guidelines, including without limitation the Bank's right to sanction and the Bank's inspection and audit rights - the requirement is met conditionally - The Bank's Anti-Corruption Guidelines and Sanctions Framework shall be

incorporated into the national bidding documents by adding a page entitled "Letter of Acceptance of the World Bank's Anti-Corruption Guidelines and Sanctions Framework". This condition shall be reflected under the list of applicable conditions for National Procurement Arrangements in the textual part of the procurement plan of the project to be financed by the World Bank in Uzbekistan. (d) Contracts with an appropriate allocation of responsibilities, risks, and liabilities - the requirement is met conditionally - This condition shall be reflected under the list of applicable conditions for National Procurement Arrangements in the textual part of the procurement plan of the project to be financed by the WB. (e) Publication of contract award information - the requirement is met - PPL January 25, 2018: Articles 32; 55; 64. (f) Rights for the Bank to review procurement documentation and activities - the requirement is met - PPL January 25, 2018: (g) An effective complaints mechanism - the requirement is met - PPL January 25, 2018: (h) Maintenance of records of the Procurement Process - the requirement is met - PPL January 25, 2018.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: **Not Applicable.**

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations - **Not Applicable.**

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**).

Goods: is not applicable for those contracts identified in the Procurement Plan tables;

Works: is applicable for those contracts identified in the Procurement Plan tables

Other Relevant Procurement Information.

PROCUREMENT PLAN Uzbekistan : Agriculture Modernization Project

General Information

Country: Uzbekistan **Bank's Approval Date of the Original Procurement Plan:** 2019-08-22
Revised Plan Date(s): (comma delineated, leave blank) 2022-09-22
Project ID: P158372 **GN Date:** 2020-09-26

Project Name: Agriculture Modernization Project
Loan / Credit No.: TF / A9955, IDA / 65490, IDA / 65500

Executing Agency: International Centre for Food and Agriculture Strategic Development and Research under the Ministry of Agriculture of the Republic of Uzbekistan

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEAH/Risk	Procurement Document Type	Estimated Amount (USD)	Actual Amount (USD)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
AMP/CI/CW01 / Reconstruction of the former building of the academicicum of the Department of Agriculture of the Fergana region in the village of Yormozor	IDA / 65490	1. Enhancing productivity-supporting agricultural services	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	4,400,000.00	3,623,707.17	Signed					2021-11-01	2021-10-07	2021-11-06	2021-11-01			2021-12-18	2021-11-10	2022-01-17	2021-12-12	2022-02-21	2021-12-28	2023-02-21
AMP/CI/RFB/04 / Turn Key Establishment of an Intensive Nectarine Orchard in Chirchik district of Tashkent region and its Operational Management for Three Vegetation Periods	IDA / 65490	1. Enhancing productivity-supporting agricultural services	Post	Request for Bids	Open - International	Single Stage - One Envelope			Other (with field or explanation)	1,500,000.00	0.00	Cancelled					2021-10-29	2021-10-22	2021-11-03	2021-10-22			2021-12-15	2021-12-10	2022-01-14	2021-12-24	2022-02-18		2025-02-17
AMP/CI/CW02 / Reconstruction of the existing building of AKIS Center in Andijan region in the village of Kuygan-yori in Andijan district	IDA / 65490	1. Enhancing productivity-supporting agricultural services	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	1,125,000.00	936,989.83	Signed					2021-11-30	2021-10-26	2021-12-05	2021-10-27			2022-01-16	2021-11-30	2022-02-15	2021-12-28	2022-03-22	2022-01-19	2023-03-22
AMP/CI/RFB/04-RB / Turn Key Establishment of an Intensive Nectarine Orchard in Chirchik district of Tashkent region and its Operational Management for Three Vegetation Periods	IDA / 65490	1. Enhancing productivity-supporting agricultural services	Post	Request for Bids	Open - International	Single Stage - One Envelope			Other (with field or explanation)	1,500,000.00	0.00	Under Implementation					2022-01-31	2022-01-25	2022-02-05	2022-01-31			2022-03-19	2022-03-11	2022-04-18	2022-06-30	2022-05-23		2025-05-22
AMP/CI/RFB/11 / Turnkey establishment of an intensive apple orchard in Jambay district of Samarkand region and its operational management for three vegetation periods	IDA / 65490	1. Enhancing productivity-supporting agricultural services	Post	Request for Bids	Open - International	Single Stage - One Envelope			Other (with field or explanation)	3,300,000.00	0.00	Under Implementation					2022-01-31	2022-01-25	2022-02-05	2022-01-31			2022-03-19	2022-03-11	2022-04-18	2022-06-02	2022-05-23		2022-11-19
AMP/CI/RFB/10 / Turnkey establishment of an intensive almond orchard in Kamashi district of Kashkadarya region and its operational management for three vegetation periods	IDA / 65490	1. Enhancing productivity-supporting agricultural services	Post	Request for Bids	Open - International	Single Stage - One Envelope			Other (with field or explanation)	1,000,000.00	0.00	Under Implementation					2022-01-31	2022-01-25	2022-02-05	2022-01-31			2022-03-19	2022-03-11	2022-04-18	2022-06-30	2022-05-23		2025-05-22
AMP/CI/RFB/12 / Turnkey Establishment of an Intensive Cherry Orchard in Turekurgan district of Namangan region and its Operational Management for Three Vegetation Periods	IDA / 65490	1. Enhancing productivity-supporting agricultural services	Post	Request for Bids	Open - National	Single Stage - One Envelope			Other (with field or explanation)	800,000.00	0.00	Under Implementation					2022-02-28	2022-02-05	2022-03-05	2022-02-07			2022-04-16	2022-03-15	2022-05-16	2022-06-30	2022-06-20		2025-06-19
AMP/CI/CW03 / Renovation and construction works for AKIS Center in Navoi region	IDA / 65490	1. Enhancing productivity-supporting agricultural services	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	1,000,000.00	0.00	Under Implementation					2022-04-29	2022-04-13	2022-05-04	2022-05-12			2022-06-15	2022-05-13	2022-07-15	2022-07-08	2022-08-19		2023-08-19
AMP/CI/CW07 / Renovation and construction works for AKIS Center in Jizzakh region	IDA / 65490	1. Enhancing productivity-supporting agricultural services	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	1,900,000.00	0.00	Under Implementation					2022-07-30	2022-07-08	2022-08-04	2022-08-22			2022-09-15		2022-10-15		2022-11-19		2023-11-19
AMP/CI/CW15 / Construction of a hangar for the plant for sorting and chemical processing of seeds of LLC "Aobdip in paxta unsochiligi" in MFY "Chumbog'ochi" of Andijan district of Andijan region	IDA / 65490	1. Enhancing productivity-supporting agricultural services	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	600,000.00	0.00	Pending Implementation					2022-09-05		2022-09-10				2022-10-22		2022-11-21		2022-12-26		2023-12-26
AMP/CI/RFB/19 / Design and supply of equipment for the Center for Certification and Testing of Agricultural Machinery	IDA / 65490	1. Enhancing productivity-supporting agricultural services	Post	Request for Bids	Open - International	Single Stage - One Envelope			Other (with field or explanation)	3,500,000.00	0.00	Under Implementation					2022-08-25	2022-08-03	2022-08-30	2022-08-03			2022-10-11		2022-11-10		2022-12-15		2023-06-13
AMP/CI/CW09 / Renovation and construction works for AKIS Center in Khorezm region	IDA / 65490	1. Enhancing productivity-supporting agricultural services	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	800,000.00	0.00	Pending Implementation					2022-11-21		2022-11-26				2023-01-07		2023-02-06		2023-03-13		2024-03-12
AMP/CI/CW06 / Renovation and construction works for AKIS Center in Namangan region	IDA / 65490	1. Enhancing productivity-supporting agricultural services	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	800,000.00	0.00	Pending Implementation					2022-11-15		2022-11-20				2023-01-01		2023-01-31		2023-03-07		2024-03-06
AMP/CI/CW08 / Renovation and construction works for AKIS Center in Bukhara region	IDA / 65490	1. Enhancing productivity-supporting agricultural services	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	800,000.00	0.00	Pending Implementation					2022-11-30		2022-12-05				2023-01-16		2023-02-15		2023-03-22		2024-03-21
AMP/CI/CW11 / Renovation and construction works for AKIS Center in Surkhandarya region	IDA / 65490	1. Enhancing productivity-supporting agricultural services	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	800,000.00	0.00	Pending Implementation					2023-03-01		2023-03-06				2023-04-17		2023-05-17		2023-06-21		2024-06-20
AMP/CI/CW14 / Renovation and construction of laboratory building of Center for Variety Testing of Crops	IDA / 65490	1. Enhancing productivity-supporting agricultural services	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	500,000.00	0.00	Pending Implementation					2022-12-20		2022-12-25				2023-02-05		2023-03-07		2023-04-11		2024-04-10
AMP/CI/CW05 / Renovation and construction works for AKIS Center in Samarkand region	IDA / 65490	1. Enhancing productivity-supporting agricultural services	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	2,200,000.00	0.00	Under Implementation					2021-10-01	2022-09-09	2021-10-06	2022-09-14			2021-11-17		2021-12-17		2022-01-21		2023-01-21
AMP/CI/CW04 / Renovation and construction works for AKIS Center in Sirdarya region	IDA / 65490	1. Enhancing productivity-supporting agricultural services	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	1,000,000.00	0.00	Pending Implementation					2022-12-20		2022-12-25				2023-02-05		2023-03-07		2023-04-11		2024-04-10

AMP/CJ/CW/16 / Renovation of a 2-story laboratory building on the territory of the AKS Center in the Tashkent region	IDA / 65490	1. Enhancing productivity-supporting agricultural services	Post	Request for Bids	Open - National	Single Stage - One Envelope				Request for Bids - Small Works SPO (1 envelope process)	100,000.00	0.00	Pending Implementation						2022-11-16	2022-11-21			2023-01-02	2023-02-01	2023-03-08	2024-03-07
--	-------------	--	------	------------------	-----------------	-----------------------------	--	--	--	---	------------	------	------------------------	--	--	--	--	--	------------	------------	--	--	------------	------------	------------	------------

GOODS

Activity Reference No. / description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion										
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual							
AMP/C4/SH/02 / Procurement of IT equipment for Central Office and Regional Offices	IDA / 65490	4. Supporting project management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		61,000.00	52,917.09	Completed																											
AMP/C4/SH/03 / Procurement of Office furniture for Central Office and Regional Offices	IDA / 65490	4. Supporting project management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		26,500.00	13,391.49	Completed																											
AMP/C4/SH/04 / Procurement of kitchen appliances for Central Office and Regional Offices	IDA / 65490	4. Supporting project management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		1,500.00	1,479.95	Completed																											
AMP/C4/SH/01 / Procurement of vehicles for Central Office (3 pcs)	IDA / 65490	4. Supporting project management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		55,000.00	51,711.06	Completed																											
AMP/C4/SH/05 / Procurement of vehicles for Regional Offices (8 pcs)	IDA / 65490	4. Supporting project management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		86,154.00	82,207.28	Completed																											
AMP/C4/SH/06 / Procurement of vehicles for Regional Offices (5 pcs)	IDA / 65490	4. Supporting project management	Post	Direct Selection	Direct			53,846.00	52,966.19	Completed																											
AMP/C3/RFB/01 / Equipment for pest identification for the central laboratory of SPO. Laboratory equipment for fumigation testing/analysis in SPO, and for pest detection and eradication (plant protection) activities.	IDA / 65490	3. Facilitating trade and marketing	Prior	Request for Bids	Open - International	Single Stage - One Envelope		2,848,000.00	447,215.00	Signed																											
AMP/C1/RFQ/17 / Air conditioners for Central Office and Regional Offices	IDA / 65490	4. Supporting project management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		8,000.00	1,487.31	Completed																											
AMP/C1/RFQ/18 / Furniture, equipment and tools for and minor repairs of the Incubation Center of Tashkent State Agrarian University	IDA / 65490	3. Facilitating trade and marketing	Post	Request for Quotations	Open - National	Single Stage - One Envelope		70,000.00	36,073.32	Completed																											
AMP/C1/RFQ/13 / Equipment for land surveying for AKS Center in Tashkent region	IDA / 65490	1. Enhancing productivity-supporting agricultural services	Post	Request for Quotations	Open - National	Single Stage - One Envelope		110,000.00	78,609.05	Signed																											
AMP/C1/RFQ/12 / Office Appliances for AKS Center in Tashkent region	IDA / 65490	1. Enhancing productivity-supporting agricultural services	Post	Request for Quotations	Open - National	Single Stage - One Envelope		90,000.00	26,827.90	Signed																											
AMP/C3/RFQ/19 / Procurement of laptop computers for the use of the Ministry of Agriculture in implementation of the Geographic Information System.	IDA / 65490	3. Facilitating trade and marketing	Post	Request for Quotations	Open - National	Single Stage - One Envelope		125,000.00	114,240.25	Completed																											
AMP/C1/RFB/07 / Laboratory equipment for Center for Certification and Testing of Agricultural Machinery and Technologies under the MoA. Laboratory equipment for State unitary company "Service Center in the agro-industrial"	IDA / 65490	1. Enhancing productivity-supporting agricultural services	Prior	Request for Bids	Open - International	Single Stage - One Envelope		6,107,000.00	0.00	Canceled																											
AMP/C1/RFQ/24 / Vehicles for the laboratory of Center for Certification and Testing of Agricultural Machinery and Technologies under the MoA	IDA / 65490	1. Enhancing productivity-supporting agricultural services	Post	Request for Quotations	Open - National	Single Stage - One Envelope		110,000.00	0.00	Under Implementation																											
AMP/C1/RFQ/21 / Laboratory furniture and accessories for the Center for Certification and Testing of Agricultural Machinery and Technologies under the MoA	IDA / 65490	1. Enhancing productivity-supporting agricultural services	Post	Request for Quotations	Open - National	Single Stage - One Envelope		80,000.00	61,006.52	Signed																											
AMP/C1/RFQ/22 / Furniture for the Center for Certification and Testing of Agricultural Machinery and Technologies under the MoA	IDA / 65490	1. Enhancing productivity-supporting agricultural services	Post	Request for Quotations	Open - National	Single Stage - One Envelope		110,000.00	57,956.25	Signed																											
AMP/C1/RFQ/23 / Computer and office equipment for the Center for Certification and Testing of Agricultural Machinery and Technologies under the MoA	IDA / 65490	1. Enhancing productivity-supporting agricultural services	Post	Request for Quotations	Open - National	Single Stage - One Envelope		110,000.00	0.00	Under Implementation																											
AMP/C1/RFB/08 / Equipment for LLC "Design and Technology Center of Agricultural Machinery"	IDA / 65490	1. Enhancing productivity-supporting agricultural services	Post	Request for Bids	Open - International	Single Stage - One Envelope		1,500,000.00	0.00	Canceled																											
AMP/C1/RFQ/28 / Procurement of an inductively coupled plasma mass spectrometer	IDA / 65490	1. Enhancing productivity-supporting agricultural services	Post	Request for Quotations	Open - International	Single Stage - One Envelope		125,000.00	117,160.00	Signed																											
AMP/C1/RFQ/29 / Procurement of a total carbon analyzer for the SUE "Analytical Center for Soil quality, composition and repositories"	IDA / 65490	1. Enhancing productivity-supporting agricultural services	Post	Request for Quotations	Open - International	Single Stage - One Envelope		80,000.00	83,940.00	Signed																											

AMPC/QOS/09 / Grant audit	TF / A9955	4. Supporting project management	Post	Consultant Qualification Selection	Open - National	10,000.00	0.00	Canceled	2020-04-12	2020-05-03	2020-06-16							2020-07-16	2020-08-20	2021-02-16					
AMPC/QOS/10 / Fiduciary and safeguards training	TF / A9955	2. Supporting investments in high-value horticulture value chains	Post	Consultant Qualification Selection	Open - National	21,000.00	0.00	Canceled	2019-09-10	2019-10-01	2019-11-14							2019-12-14	2020-01-18	2020-07-16					
AMPC/LCS/09 / AUDIT OF THE "ECAPDEV PROJECT PREPARATION GRANT FOR THE PROPOSED AGRICULTURE MODERNIZATION PROJECT" (TF0A9955)	TF / A9955	4. Supporting project management	Post	Least Cost Selection	Open - National	10,000.00	2,541.57	Signed	2020-05-21	2020-05-27	2020-06-05				2020-06-30	2020-06-08	2020-07-05	2020-06-09	2020-07-15	2020-06-19	2020-07-21	2020-06-22	2020-08-20		
AMPC/LC/QOS/01 / Company laboratory to conduct soil and water analysis	IDA / 65490	1. Enhancing productivity-supporting agricultural services	Post	Consultant Qualification Selection	Open - National	22,000.00	21,757.97	Signed	2021-03-18	2021-03-18	2021-04-08	2021-03-19	2021-05-22	2021-04-09					2021-06-21	2021-04-20	2021-07-26	2021-05-20	2022-01-22		
AMPC/LC/QOS/01 / SELECTING AN ARCHITECT TO DEVELOP CONCEPT AND GENERAL ARCHITECTURE	IDA / 65490	3. Facilitating trade and marketing	Prior	Quality And Cost-Based Selection	Open - International	2,000,000.00	1,384,335.00	Signed	2021-06-30	2021-04-23	2021-07-21	2021-05-04	2021-09-03	2021-08-28			2021-10-01	2021-10-05	2021-10-31	2021-11-26	2021-12-05	2021-12-26	2022-01-09	2022-01-11	2023-01-09
AMPC/LC/QOS/02 / Baseline Study	IDA / 65490	4. Supporting project management	Post	Consultant Qualification Selection	Open - National	50,000.00	39,192.00	Signed	2021-06-30	2021-05-06	2021-07-21	2021-05-12	2021-09-03	2021-06-09					2021-10-03	2021-06-23	2021-11-07	2021-07-07	2022-05-06		
AMPC/LC/QOS/05 / Consulting company for development of design documentation of construction works for AKIS Center in Samarkand region	IDA / 65490	1. Enhancing productivity-supporting agricultural services	Post	Consultant Qualification Selection		45,000.00	33,038.72	Signed	2021-06-30	2021-05-12	2021-07-21	2021-05-30	2021-09-03	2021-06-11					2021-10-03	2021-07-09	2021-11-07	2021-07-15	2022-05-06		
AMPC/LC/QOS/04 / Consulting company for development of design documentation of construction works for AKIS Centers	IDA / 65490	1. Enhancing productivity-supporting agricultural services	Post	Consultant Qualification Selection	Open - National	105,000.00	0.00	Canceled	2021-06-30		2021-07-21		2021-09-03						2021-10-03		2021-11-07		2022-05-06		
AMPC/LC/QOS/06 / Consulting company for development of design documentation of construction works for AKIS Center in Namangan region	IDA / 65490	1. Enhancing productivity-supporting agricultural services	Post	Consultant Qualification Selection	Open - National	35,000.00	33,714.00	Signed	2021-08-20	2021-06-10	2021-09-10								2021-11-23	2021-07-28	2021-12-28	2021-08-19	2022-06-26		
AMPC/LC/QOS/08 / Consulting company for development of design documentation of construction works for AKIS Center in Bukhara region	IDA / 65490	1. Enhancing productivity-supporting agricultural services	Post	Consultant Qualification Selection	Open - National	35,000.00	0.00	Canceled	2021-08-20	2021-06-10	2021-09-10								2021-11-23		2021-12-28		2022-06-26		
AMPC/LC/QOS/09 / Consulting company for development of design documentation of construction works for AKIS Center in Khorezm region	IDA / 65490	1. Enhancing productivity-supporting agricultural services	Post	Consultant Qualification Selection	Open - National	35,000.00	33,714.00	Signed	2021-08-20	2021-06-10	2021-09-10								2021-11-23	2021-08-12	2021-12-28	2021-08-19	2022-06-26		
AMPC/LC/QOS/10 / Consulting company for development of design documentation of construction works for AKIS Center in Sirdarya region	IDA / 65490	1. Enhancing productivity-supporting agricultural services	Post	Consultant Qualification Selection	Open - National	35,000.00	0.00	Canceled	2021-08-20	2021-06-10	2021-09-10								2021-11-23		2021-12-28		2022-06-26		
AMPC/LC/QOS/02 / Consulting company for development of design documentation for construction of Center of Excellence	IDA / 65490	1. Enhancing productivity-supporting agricultural services	Prior	Quality And Cost-Based Selection	Open - International	2,000,000.00	0.00	Canceled	2021-09-01		2021-09-22						2021-12-03		2022-01-02		2022-02-06		2022-03-13	2023-03-13	
AMPC/LC/QOS/01 / Construction supervision during the construction of the Agricultural Knowledge and Innovation Systems (AKIS) buildings across all regions of Republic of Uzbekistan	IDA / 65490	1. Enhancing productivity-supporting agricultural services	Prior	Fixed Budget Selection	Open - International	1,600,000.00	0.00	Under Implementation	2021-11-30	2021-11-05	2021-12-21	2021-11-24	2022-02-03	2022-03-18			2022-03-03	2022-04-19	2022-04-02	2022-08-02	2022-05-07	2022-09-20	2022-06-11	2025-06-10	
AMPC/LC/QOS/03 / Capacity development of SPO for pest control to perform plant protection, phytosanitary inspections, testing and certification actions	IDA / 65490	3. Facilitating trade and marketing	Post	Consultant Qualification Selection	Open - National	152,000.00	0.00	Canceled	2022-03-01		2022-03-22		2022-05-05						2022-06-04		2022-07-09		2023-01-05		
AMPC/LC/QOS/03 / Consulting company for preparation of bid documentation for design and supply of equipment for NARCE and design documentation and construction supervision during the construction of NARCE	IDA / 65490	1. Enhancing productivity-supporting agricultural services	Prior	Quality And Cost-Based Selection	Open - International	6,000,000.00	0.00	Under Implementation	2022-02-01	2022-01-27	2022-02-22	2022-04-20	2022-04-07	2022-09-08			2022-05-05		2022-06-04		2022-07-09		2022-08-13	2025-08-12	
AMPC/LC/QOS/01 / Audit of the project for the period of 4 financial years	IDA / 65490	4. Supporting project management	Post	Least Cost Selection	Open - National	45,000.00	49,200.00	Signed	2022-02-28	2022-02-01	2022-03-21		2022-05-04	2022-02-07			2022-06-01	2022-03-10	2022-07-01	2022-03-24	2022-08-05	2022-03-29	2022-09-09	2022-04-11	2023-03-08
AMPC/LC/QOS/12 / Consulting company for development of design documentation of construction works for AKIS Center in Karakalpakstan	IDA / 65490	1. Enhancing productivity-supporting agricultural services	Post	Consultant Qualification Selection	Open - National	35,000.00	0.00	Under Implementation	2022-06-20	2022-05-20	2022-07-11	2022-07-18	2022-08-24	2022-07-18					2022-09-23	2022-08-08	2022-10-28		2023-04-26		
AMPC/LC/QOS/11 / Consulting company for development of design documentation of construction works for AKIS Center in Surkhandarya region	IDA / 65490	1. Enhancing productivity-supporting agricultural services	Post	Consultant Qualification Selection	Open - National	35,000.00	32,218.56	Signed	2022-06-30	2022-05-20	2022-07-21	2022-07-18	2022-09-03	2022-07-18					2022-10-03	2022-08-08	2022-11-07	2022-08-08	2023-05-06		
AMPC/LC/QOS/16 / Consulting company for increasing human resources in the field of soil laboratory analysis	IDA / 65490	1. Enhancing productivity-supporting agricultural services	Post	Consultant Qualification Selection	Open - International	130,000.00	0.00	Pending Implementation	2022-09-20		2022-10-11								2022-12-24		2023-01-28		2023-07-27		
AMPC/LC/QOS/17 / Consulting company for improving the efficiency of the use of household plots by disseminating modern knowledge and innovative technologies, strengthening the capacity of rural women and youth in the Tashkent	IDA / 65490	1. Enhancing productivity-supporting agricultural services	Post	Consultant Qualification Selection	Open - National	100,000.00	0.00	Under Implementation	2022-08-30	2022-08-16	2022-09-20								2022-12-03		2023-01-07		2023-08-05		
AMPC/LC/QOS/15 / Consulting company for provision of communication services to AKIS Center in Tashkent region	IDA / 65490	1. Enhancing productivity-supporting agricultural services	Post	Consultant Qualification Selection	Open - National	80,000.00	0.00	Pending Implementation	2022-11-28		2022-12-19								2023-03-03		2023-04-07		2023-10-04		

AMP/C3/QCBS/04 / Selecting a company for developing an Agro-Integrated Land Management System using modern technologies for the Ministry of Agriculture	IDA / 65490	3. Facilitating trade and marketing	Prior	Quality And Cost-Based Selection	Open - International		8,400,000.00	0.00	Under Implementation	2022-10-10	2022-09-05	2022-10-31	2022-09-09	2022-12-14					2023-01-11	2023-02-10	2023-03-17	2023-04-21	2025-04-20
AMP/C3/QCBS/05 / Selecting a company for developing an information system "Spatial Water Management" for the Ministry of Agriculture	IDA / 65490	3. Facilitating trade and marketing	Prior	Quality And Cost-Based Selection	Open - International		6,300,000.00	0.00	Under Implementation	2022-10-18	2022-09-05	2022-11-08	2022-09-08	2022-12-22					2023-01-19	2023-02-18	2023-03-25	2023-04-29	2025-04-28
AMP/C1/COS/18 / Consulting services for conducting a Study-tour to France and Spain to learn international best practices in Agricultural Advisory Services	IDA / 65490	1. Enhancing productivity-supporting agricultural services	Post	Consultant Qualification Selection	Open - National		130,000.00	0.00	Pending Implementation	2022-10-31		2022-11-21		2023-01-04						2023-02-03		2023-03-10	2023-10-06

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion			
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
AMCPIC/01 / Strengthening Delivery of Key Agricultural Services	TF / A9955		Post	Individual Consultant Selection	Open		43,500.00	11,434.33	Signed	2019-08-21	2019-08-20	2019-10-09	2019-11-01	2019-10-30	2019-11-20	2019-12-04	2019-11-22	2020-06-01			
AMCPIC/03 / Establishment of Agricultural Advisory/Extension Services	TF / A9955		Post	Individual Consultant Selection	Open		43,500.00	43,300.00	Completed	2019-08-21	2019-08-14	2019-10-09	2019-10-16	2019-10-30	2019-11-11	2019-12-04	2019-11-05	2020-06-01	2020-02-29		
AMCPIC/11 / Project coordinator	TF / A9955		Post	Individual Consultant Selection	Direct		4,800.00	4,800.00	Signed	2019-08-21	2019-05-02	2019-08-31	2019-05-07	2019-09-21	2019-04-30	2019-10-26	2019-05-01	2020-04-23			
AMCP/SS/12 / Procurement specialist	TF / A9955		Post	Individual Consultant Selection	Direct		4,400.00	4,400.00	Signed	2019-08-21	2019-05-02	2019-08-31	2019-05-07	2019-09-21	2019-04-30	2019-10-26	2019-05-01	2020-04-23			
AMCP/SS/13 / Financial specialist	TF / A9955		Post	Individual Consultant Selection	Direct		4,400.00	4,400.00	Signed	2019-08-21	2019-05-02	2019-08-31	2019-05-07	2019-09-21	2019-04-30	2019-10-26	2019-05-01	2020-04-23			
AMCP/SS/14 / Specialist on public and private sector investments	TF / A9955		Post	Individual Consultant Selection	Direct		4,400.00	4,400.00	Signed	2019-08-21	2019-05-02	2019-08-31	2019-05-07	2019-09-21	2019-04-30	2019-10-26	2019-05-01	2020-04-23			
AMCP/SS/05 / Procurement Assessment and PPSD	TF / A9955		Post	Direct Selection	Direct		26,000.00	24,300.00	Signed	2019-08-21	2019-05-21	2019-08-31	2019-08-20			2019-11-04	2019-08-28	2020-05-02			
AMCPIC/02 / Strengthening Organization of Horticulture Value Chains	TF / A9955		Post	Individual Consultant Selection	Open		43,500.00	0.00	Canceled	2019-08-21	2019-08-14	2019-10-09		2019-10-30		2019-12-04		2020-06-01			
AMCP/SS/16 / Guidance in designing the core elements for an Uzbek Advisory Services Strategy and Action Plan & UAMS	TF / A9955	1. Enhancing productivity-supporting agricultural services	Post	Direct Selection	Direct		15,000.00	14,950.00	Completed	2020-04-01	2020-04-27	2020-04-08	2020-04-08			2020-04-20	2020-04-28	2020-06-20	2020-06-26		
AMCP/SS/15 / Training on the Environmental and Social Framework (ESF)	TF / A9955	1. Enhancing productivity-supporting agricultural services	Post	Direct Selection	Direct		25,000.00	18,964.61	Signed	2020-04-02	2020-05-04	2020-04-09	2020-05-11			2020-04-30	2020-05-15	2020-06-29			
AMP/IC/02 / International Advisor for R&D, Component 1 and sub-component 3.2	IDA / 65490	4. Supporting project management	Post	Individual Consultant Selection	Open		105,000.00	104,945.00	Completed	2020-11-05	2020-11-10	2020-12-24	2020-11-30	2021-01-14	2020-12-03	2021-02-18	2020-12-03	2021-08-17	2021-12-10		
AMP/IC/01 / International Advisor (consultant) on establishment of turnkey intensive orchards and vineyards	IDA / 65490	4. Supporting project management	Post	Individual Consultant Selection	Open		105,000.00	104,965.00	Completed	2020-11-05	2020-11-10	2020-12-24	2020-11-28	2021-01-14	2020-12-02	2021-02-18	2020-12-02	2021-08-17	2021-12-02		
AMP/IC/DS/01 / UK Bangor University consultancy service for development of concept note for establishment of the national agricultural research centre of excellence of the Ministry of the Agriculture of Uzbekistan	IDA / 65490	1. Enhancing productivity-supporting agricultural services	Post	Direct Selection	Direct		75,000.00	26,282.00	Signed	2020-12-11	2020-12-14	2020-12-21	2020-12-16			2021-02-24	2021-02-15	2021-08-23			
AMP/IC/01 / Project Manager Selection	IDA / 65490	4. Supporting project management	Post	Individual Consultant Selection	Open		75,600.00	72,000.00	Completed	2021-03-10	2021-03-10	2021-04-28	2021-08-17	2021-05-19	2021-06-21	2021-06-23	2021-08-17	2021-12-20	2021-09-30		
AMP/IC/06 / International Advisor for Support on Agricultural Advisory and Extension Services in the AKIS Centers	IDA / 65490	4. Supporting project management	Post	Individual Consultant Selection	Open		105,000.00	106,080.00	Signed	2021-06-30	2021-05-27	2021-08-18	2021-07-06	2021-09-08	2021-08-18	2021-10-13	2021-08-18	2022-05-11			
AMP/IC/07 / Local Consultant for Support on Agricultural Advisory and Extension Services in the AKIS Centers	IDA / 65490	4. Supporting project management	Post	Individual Consultant Selection	Open		30,000.00	23,100.74	Signed	2021-06-30	2021-05-27	2021-08-18	2021-10-11	2021-09-08	2021-10-21	2021-10-13	2021-10-21	2022-05-11			
AMP/IC/05 / Assistant to International Advisor: Financial Specialist	IDA / 65490	4. Supporting project management	Post	Individual Consultant Selection	Open		50,000.00	24,489.22	Signed	2021-06-30	2021-05-27	2021-08-18	2021-08-02	2021-09-08	2021-08-05	2021-10-13	2021-08-05	2022-04-11			
AMP/IC/03 / Assistant to International Advisor: Trellis System Specialist	IDA / 65490	4. Supporting project management	Post	Individual Consultant Selection	Open		50,000.00	25,000.00	Signed	2021-06-30	2021-05-27	2021-08-18	2021-08-25	2021-09-08	2021-08-25	2021-10-13	2021-08-31	2022-04-11			
AMP/IC/04 / Assistant to International Advisor: Irrigation Specialist	IDA / 65490	4. Supporting project management	Post	Individual Consultant Selection	Open		50,000.00	16,119.84	Signed	2021-06-30	2021-05-24	2021-08-18	2021-07-29	2021-09-08	2021-08-02	2021-10-13	2021-08-02	2022-04-11			
AMP/IC/09 / International consultant for the creation and testing of new agricultural machinery, as well as implementation in agriculture for the Design and Technology Center for Agricultural Machinery	IDA / 65490	1. Enhancing productivity-supporting agricultural services	Post	Individual Consultant Selection	Open		60,000.00	0.00	Canceled	2021-12-22	2021-08-10	2022-02-09		2022-03-02		2022-04-06		2022-10-03			

AMP/CI/IC/08 / International Consultant for development of technical specifications of laboratory equipment for Center for Variety Testing of Crops	IDA / 65490	1. Enhancing productivity-supporting agricultural services	Post	Individual Consultant Selection	Open	100,000.00	19,700.00	Signed	2021-12-22	2021-08-10	2022-02-09	2021-12-11	2022-03-02	2022-02-28	2022-04-06	2022-02-28	2022-10-03
AMP/CI/IC/12 / International consultant for development of technical specifications of laboratory equipment for the Center of Certification and Testing of Agricultural Machinery and Technologies	IDA / 65490	1. Enhancing productivity-supporting agricultural services	Post	Individual Consultant Selection	Open	100,000.00	0.00	Canceled	2021-12-22	2021-08-10	2022-02-09		2022-03-02		2022-04-06		2022-10-03
AMP/CI/DS/03 / International Advisor for R&D, Component 1 and Sub-component 3.2	IDA / 65490	1. Enhancing productivity-supporting agricultural services	Post	Individual Consultant Selection	Direct	125,000.00	124,670.00	Signed	2021-12-07	2021-12-01	2021-12-17	2021-12-11	2022-01-07	2021-12-14	2022-02-11	2021-12-14	2023-02-11
AMP/CI/DS/04 / International Advisor (consultant) on establishment of turnkey intensive orchards and vineyards	IDA / 65490	1. Enhancing productivity-supporting agricultural services	Post	Individual Consultant Selection	Direct	125,000.00	58,270.00	Signed	2021-12-10	2021-12-06	2021-12-20	2021-12-28	2022-01-10	2022-01-05	2022-02-14	2022-01-05	2023-02-14
AMP/CI/IC/10 / International Consultant for development of technical specifications of laboratory equipment for State unitary company "Service Center in the agro-industrial complex"	IDA / 65490	1. Enhancing productivity-supporting agricultural services	Post	Individual Consultant Selection	Open	100,000.00	0.00	Canceled	2021-12-22		2022-02-09		2022-03-02		2022-04-06		2022-10-03
AMP/CI/IC/11 / Local agronomist to assist PIU in establishment of turnkey intensive orchards and vineyards	IDA / 65490	4. Supporting project management	Post	Individual Consultant Selection	Open	40,000.00	0.00	Canceled	2022-05-05		2022-06-23		2022-07-14		2022-08-18		2023-03-16
AMP/CI/DS/08 / Assistant to International Advisor on establishment of intensive orchards: Trellis System Specialist	IDA / 65490	1. Enhancing productivity-supporting agricultural services	Post	Individual Consultant Selection	Direct	15,000.00	0.00	Under Implementation	2022-04-28	2022-04-15	2022-05-08	2022-06-23	2022-05-29		2022-07-03		2022-12-30
AMP/CI/DS/09 / Assistant to International Advisor on establishment of intensive orchards: Irrigation Specialist	IDA / 65490	1. Enhancing productivity-supporting agricultural services	Post	Individual Consultant Selection	Direct	15,000.00	13,752.00	Signed	2022-04-28	2022-04-15	2022-05-08	2022-06-24	2022-05-29	2022-07-01	2022-07-03	2022-07-01	2022-12-30
AMP/CI/DS/10 / Assistant to International Advisor on establishment of intensive orchards: Finance Specialist	IDA / 65490	1. Enhancing productivity-supporting agricultural services	Post	Individual Consultant Selection	Direct	25,000.00	0.00	Under Implementation	2022-04-28	2022-04-15	2022-05-08	2022-06-24	2022-05-29		2022-07-03		2022-12-30
AMP/CI/DS/07 / Consulting company for provision of training course for staff of the Agency of Plant Protection and Quarantine	IDA / 65490	3. Facilitating trade and marketing	Post	Direct Selection	Direct	125,000.00	113,380.55	Signed	2022-05-10	2022-04-05	2022-05-20	2021-11-23			2022-07-24	2022-05-10	2023-01-20
AMP/CI/DS/11 / International Advisor for Support on Agricultural Advisory and Extension Services in the AKIS Centers (I. volume)	IDA / 65490	1. Enhancing productivity-supporting agricultural services	Post	Individual Consultant Selection	Direct	136,000.00	135,680.00	Signed	2022-06-30	2022-06-15	2022-07-10	2022-06-23	2022-07-31	2022-06-29	2022-09-04	2022-06-29	2024-02-06
AMP/CI/DS/12 / Local Consultant for Support on Agricultural Advisory and Extension Services in the AKIS Centers (II. Volume)	IDA / 65490	1. Enhancing productivity-supporting agricultural services	Post	Individual Consultant Selection	Direct	100,000.00	90,172.64	Signed	2022-06-30	2022-06-15	2022-07-10	2022-06-22	2022-07-31	2022-06-22	2022-09-04	2022-06-22	2024-02-14
AMP/CI/IC/14 / Local Consultant on establishment of agro-complexes in Kashkadarya and Surkhandarya regions	IDA / 65490	1. Enhancing productivity-supporting agricultural services	Post	Individual Consultant Selection	Open	20,000.00	0.00	Canceled	2022-08-30		2022-10-18		2022-11-08		2022-12-13		2023-12-13
AMP/CI/IC/15 / Hiring 13 short-term individual consultants for AKIS in Tashkent region	IDA / 65490	1. Enhancing productivity-supporting agricultural services	Post	Individual Consultant Selection	Open	80,000.00	0.00	Under Implementation	2022-07-10	2022-06-29	2022-08-28		2022-09-18		2022-10-23		2023-10-23
AMP/CI/IC/16 / Hiring 13 short-term individual consultants for AKIS in Samarkand region	IDA / 65490	1. Enhancing productivity-supporting agricultural services	Post	Individual Consultant Selection	Open	80,000.00	0.00	Under Implementation	2022-07-14	2022-06-29	2022-09-01		2022-09-22		2022-10-27		2023-10-27
AMP/CI/IC/17 / Hiring 13 short-term individual consultants for AKIS in Ferghana region	IDA / 65490	1. Enhancing productivity-supporting agricultural services	Post	Individual Consultant Selection	Open	80,000.00	0.00	Under Implementation	2022-07-19	2022-06-29	2022-09-06		2022-09-27		2022-11-01		2023-11-01
AMP/CI/IC/18 / Local consultant to support and coordinate the construction of Agrobiotech centers in the regions of the Republic of Uzbekistan	IDA / 65500	3. Facilitating trade and marketing	Post	Individual Consultant Selection	Open	80,000.00	0.00	Under Implementation	2022-08-10	2022-06-30	2022-09-28		2022-10-19		2022-11-23		2023-11-23
AMP/CI/IC/19 / International individual advisor (consultant) on establishment of turnkey intensive orchards and vineyards	IDA / 65490	4. Supporting project management	Post	Individual Consultant Selection	Open - International	120,000.00	0.00	Pending Implementation	2022-10-21		2022-12-09		2022-12-30		2023-02-03		2024-02-03
AMP/CI/IC/13 / Local consultant to support trade facilitation and marketing, and coordination with government agencies	IDA / 65490	3. Facilitating trade and marketing	Post	Individual Consultant Selection	Open	32,000.00	0.00	Canceled	2022-04-30	2022-04-01	2022-06-18		2022-07-09		2022-08-13		2022-12-31