

Public Disclosure Authorized

# Integrated Infrastructure Development for National Tourism Strategies Areas (Indonesia Tourism Development Project)

**LOAN NO. P 4820 AND TF NO.  
0A4649**

**Procurement Plan**  
Version No.: 1  
Date: May 16, 2018

## I. General Information

### 1. Project information:

- a. Country: Indonesia
- b. Recipient: Ministry of Finance (MOF)
- c. Project Name: **Integrated Infrastructure Development for National Tourism Strategies Areas (Indonesia Tourism Development Project)**
- d. Project Implementing Agency (PIA):
  - (i) Regional Infrastructure Development Agency, Ministry of Public Works and Housing

### 2. Bank's No Objection Date of the Procurement Plan:

- a. Version 1: February 13, 2017

### 3. Date of General Procurement Notice: June 8, 2016

### 4. Period covered by this procurement plan: January 1, 2017 to December 31, 2018

## II. Types of Contract, Bank's Review Requirements and Applied Methods

### A. Works, Goods and Non-consulting Services

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

Ref. No.	Procurement Method	Procurement Method Threshold	Bank's Review Requirement
----------	--------------------	------------------------------	---------------------------

1.	International Competitive Bidding (Goods/IT System)	≥ \$2,000,000	Each contract equal to or above \$2,000,000 equivalent shall be subject to Bank's prior review. All other contracts subject to post
2.	International Competitive Bidding (Non-consulting Services)	≥ \$10,000,000	Each contract equal to or above \$10,000,000 equivalent shall be subject to Bank's prior review. All other contracts subject to post
3.	National Competitive Bidding (Goods/IT System)	< \$2,000,000	No prior review (only post review).
4.	National Competitive Bidding (Non-consulting Services)	< \$10,000,000	Each contract equal to or above \$10,000,000 equivalent shall be subject to Bank's prior review. All other contracts subject to post
5.	Shopping (Goods/IT System)	< \$ 100,000	No prior review (only post review).
6.	Shopping (Small Works and Non-consulting Services)	< \$ 200,000	No prior review (only post review).
7.	Direct Contracting (Small Works, Goods and Non-consulting Services)	No procurement method threshold. Subject to justification for Direct Contracting as per para. 3.6 of the Procurement Guidelines	Each contract equal to or above \$2,000,000 equivalent shall be subject to Bank's prior review. All other contracts subject to post review.  Justification for proposed use of Direct Contracting method in any contract, regardless of value, shall be

**1. Pre-qualification:** Not applicable.

**2. Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines):** Not applicable.

**3. Reference to (if any) Project Operational/Procurement Manual:** Not Applicable

**4. Any Other Special Procurement Arrangements:** (i) PIU may use its own forms of contract for goods/non-consulting services procured under shopping method, which have been reviewed and found acceptable by the Bank; (ii) The Bank may review technical aspects of procurement documents and other non-procurement matters (technical specifications, environmental documents, cost estimate, etc.) related to the procurement activity in questioned, if needed.

**5. Summary of the Procurement Packages planned after project effectiveness** (including those that are subject to retroactive financing and advance procurement)

<b>1</b>	<b>2</b>	<b>3</b>	<b>4</b>	<b>5</b>	<b>6</b>	<b>7</b>
<b>Ref. No.</b>	<b>Description</b>	<b>Estimated Cost (US\$ million)</b>	<b>Packages</b>	<b>Domestic Preference (yes/no)</b>	<b>Review by Bank (Prior / Post)</b>	<b>Comments</b>
1.	Summary of the NCB (Goods/IT Systems)	[to be updated , if any]	[to be updated , if any]	No	Post	
2.	Summary of the NCB (Non-consulting Services)	[to be updated , if any]	[to be updated , if any]	No	Post	
3.	Summary of the Shopping (Goods)	[to be updated , if any]	[to be updated , if any]	No	Post	
4.	Summary of the Shopping (Non-consulting Services)	[to be updated , if any]	[to be updated , if any]	No	Post	
5.	Summary of the	[to be updated	[to be updated	No	Post	

1	2	3	4	5	6	7
Ref. No.	Description	Estimated Cost (US\$ million)	Packages	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments
	Shopping (Small Works)	, if any]	, if any]			
6.	Summary of the Direct Contracting (Goods/IT systems, Non-Consulting Services and Small Works)	[to be updated , if any]	[to be updated , if any]	No	Post	

## B. Selection of Consultants

**1. Prior Review Threshold:** Selection decisions subject to prior review by Bank as stated in Appendix 1 to the Guidelines for Selection and Employment of Consultants:

Ref. No.	Selection Method	Selection Method Threshold	Bank's Prior Review Requirement
1.	QCBS (Firms)	Applied to all estimated value. No threshold.	Each contract equal to or above \$1,000,000 equivalent shall be subject to Bank's prior review. All other contracts subject to post review.  (Prior review from technical perspective of only the draft TOR
2.	CQS (Firms)	Only for estimated contract value < \$ 300,000 as per paragraph 3.7 of the Consultant Guidelines	No prior review (only post review).

<b>Ref. No.</b>	<b>Selection Method</b>	<b>Selection Method Threshold</b>	<b>Bank's Prior Review Requirement</b>
3.	Single Source Selection of Firms	No selection method threshold. Subject to justification for Single Source Selection of firms as per para. 3.9 and 3.10 of the Consultant Guidelines.	Each contract equal to or above \$1,000,000 equivalent shall be subject to Bank's prior review. All other contracts subject to post review.  (Prior review from technical perspective of only the draft TOR, Justification for use of Single Source Selection method and draft cost estimate, shall be sent for the Bank's prior
4.	Competitive Selection of Individual Consultants (comparison of at least 3 CVs)	No threshold.	No prior review (only post review), unless contract is equal to or above \$300,000.  (Prior review from technical perspective of only the draft TOR and draft cost
5.	Single Source Selection of Individual Consultants	No Threshold.  Subject to justification for single source of individuals as per para. 5.4 of the Consultant Guidelines	No prior review (only post review), unless contract is equal to or above \$300,000.  (Prior review from technical perspective of only the draft TOR, Justification for use of Single Source Selection method together with CV of the recommended candidate and draft cost estimate, shall be

**2. Shortlist comprising entirely of national consultants:** Short list of consultants for services (firms), estimated to cost less than \$ 400,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

**3. Any Other Special Selection Arrangements:** Consultants may be hired under Indefinite Delivery Contract (IDCs) or Price Agreement as per paragraph 4.5 of the Consultant Guidelines.

**4. Summary of Consultancy Assignments with Selection Methods and Time Schedule after project effectiveness (including those that are subject to retroactive financing and advanced procurement)**

<b>1</b>	<b>2</b>	<b>3</b>	<b>4</b>	<b>5</b>	<b>6</b>	<b>7</b>
<b>Ref . No.</b>	<b>Descripti on of Assignme nts</b>	<b>Type of Assignme nts</b>	<b>Estimat ed Cost (US\$ million)</b>	<b>Packag es/Posit ions</b>	<b>Revie w by Bank (Prior / Post)</b>	<b>Commen ts</b>
1.	Summary of number of contracts that will be let under QCBS	(Time-Based/Lumpsum)	5.850	4	Prior	1 package time-based and 3 packages lumpsum
2.	Summary of number of contracts that will be let under other methods (QBS, FBS, LCS and CQS)	(Time-Based /Lump-Sum)	[to be updated , if any]	[to be updated, if any]	Post	
3.	Summary of number of individual consultant contracts that will be let under competitive selection	(Time-Based /Lump-Sum)	[to be updated , if any]	[to be updated, if any]	Post	

1	2	3	4	5	6	7
Ref . No.	Descripti on of Assignme nts	Type of Assignme nts	Estimat ed Cost (US\$ million)	Packag es/Posit ions	Revie w by Bank (Prior / Post)	Commen ts
4.	Summary of number of individual consultant contracts that will be let under single- source selection	(Time- Based /Lump- Sum)	[to be updated , if any]	[to be updated, if any]	Post	

**PROCUREMENT PLAN** Indonesia : Integrated Infrastructure Development for National Tourism Strategic Areas (Indonesia Tourism Development Project)

**General Information**

**Country:** Indonesia **Bank's Approval Date of the Original Procurement Plan:** 2021-03-18  
**Revised Plan Date(s):** (comma delineated, leave blank 2024-03-22)  
**Project ID:** P157599 **GPN Date:**  
**Project Name:** Integrated Infrastructure Development for National Tourism Strategic Areas (Indonesia Tourism Development Project)  
**Loan / Credit No.:** IBRD / 88610  
**Executing Agency:** Direktorat Jenderal Bina Marga

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (USD)	Actual Amount (USD)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual
ID-BINA MARGA-224641-CW-RFB / Road Preservation of segments: Bts. Kabupaten Dairi - Dolok Sanggul	IBRD / 88610	2. Improve tourism-relevant road quality and basic services accessibility	Post	Request for Bids	Open - National	Single Stage - One Envelope				7,489,380.00	6,169,791.8	Signed					2021-03-14	2021-05-18	2021-03-19	2021-08-13			2021-04-09	2021-06-22	2021-05-09	2021-07-30	2021-06-13	2021-12-02	2022-10-06		
ID-BINA MARGA-224642-CW-RFB / Road Preservation of segments: Aibata - Parapat - 5 p. Silangit - Bandara Silangit	IBRD / 88610	2. Improve tourism-relevant road quality and basic services accessibility	Post	Request for Bids	Open - National	Single Stage - One Envelope				7,780,110.00	5,966,652.0	Signed					2021-03-14	2021-05-06	2021-03-19	2021-09-14			2021-04-09	2021-06-18	2021-05-09	2021-07-30	2021-06-13	2021-11-14	2022-10-06		
ID-BINA MARGA-224644-CW-RFB / Road Preservation of segments: Tiga Runggu - Tanjung Dolok	IBRD / 88610	2. Improve tourism-relevant road quality and basic services accessibility	Post	Request for Bids	Open - National	Single Stage - One Envelope				3,903,010.00	3,256,688.4	Signed					2021-03-29	2021-05-06	2021-04-03	2022-01-05			2021-04-24	2021-06-18	2021-05-24	2021-08-05	2021-06-28	2021-09-10	2022-06-23		
ID-BINA MARGA-224643-CW-RFB / Road Preservation of segments: Aek Natolu - Aibata	IBRD / 88610	2. Improve tourism-relevant road quality and basic services accessibility	Post	Request for Bids	Open - National	Single Stage - One Envelope				4,791,670.00	1.02	Signed					2021-03-29	2021-05-06	2021-04-03	2021-07-30			2021-04-24	2021-06-18	2021-05-24	2021-07-30	2021-06-28	2021-09-10	2022-06-23		
ID-BINA MARGA-222038-CW-RFB / Road Preservation of segments: Merek - Panji - Bts. Kabupaten Simalungun - Saribu Dolok - Tiga Runggu	IBRD / 88610	2. Improve tourism-relevant road quality and basic services accessibility	Post	Request for Bids	Open - National	Single Stage - One Envelope				5,642,690.00	5,123,109.2	Signed					2021-03-29	2021-05-06	2021-04-03	2021-08-03			2021-04-24	2021-06-18	2021-05-24	2021-08-03	2021-06-28	2021-09-10	2022-10-21		
ID-BINA MARGA-291706-CW-RFB / Development Road of Pemenang - Bayan 1	IBRD / 88610	2. Improve tourism-relevant road quality and basic services accessibility	Post	Request for Bids	Open - National	Single Stage - One Envelope				National Procurement Document - 1 Envelope process (Non Bank-SPD)	6,871,102.00	0.00	Signed					2022-05-11	2022-10-31	2022-05-16			2022-06-27	2022-11-22	2022-07-27	2022-11-30	2022-08-31	2022-12-23	2023-02-27		
ID-BINA MARGA-291709-CW-RFB / Bridge Replacement of TL. Longkén Cs	IBRD / 88610	2. Improve tourism-relevant road quality and basic services accessibility	Post	Request for Bids	Open - National	Single Stage - One Envelope				National Procurement Document - 1 Envelope process (Non Bank-SPD)	2,811,313.00	0.00	Signed					2022-05-11	2022-10-26	2022-05-16			2022-06-27	2022-11-21	2022-07-27	2022-12-01	2022-08-31	2023-01-01	2023-02-27		
ID-BINA MARGA-291711-CW-RFB / Development Road of Pemenang - Bayan 2	IBRD / 88610	2. Improve tourism-relevant road quality and basic services accessibility	Post	Request for Bids	Open - National	Single Stage - One Envelope				National Procurement Document - 1 Envelope process (Non Bank-SPD)	6,913,083.00	0.00	Under Implementation					2022-05-11	2022-10-31	2022-05-16			2022-06-27	2022-11-22	2022-07-27	2022-11-30	2022-08-31		2023-02-27		
ID-BINA MARGA-291712-CW-RFB / Development Road of Pemenang - Bayan - Sembalun	IBRD / 88610	2. Improve tourism-relevant road quality and basic services accessibility	Post	Request for Bids	Open - National	Single Stage - One Envelope				National Procurement Document - 1 Envelope process (Non Bank-SPD)	6,839,722.00	0.00	Under Implementation					2022-05-11	2022-10-26	2022-05-16			2022-06-27	2022-11-22	2022-07-27	2022-11-30	2022-08-31		2023-02-27		
ID-BINA MARGA-301570-CW-RFB / Road Widening Towards Standard 122 Lawean - Sukapura	IBRD / 88610	2. Improve tourism-relevant road quality and basic services accessibility	Post	Request for Bids	Open - National	Single Stage - One Envelope				National Procurement Document - 1 Envelope process (Non Bank-SPD)	6,743,067.74	0.00	Signed					2022-07-10	2022-07-25	2022-07-15			2022-08-05	2022-08-19	2022-09-04	2022-09-20	2022-10-09	2022-11-13	2024-01-02		
ID-BINA MARGA-306550-CW-RFB / Rehabilitation of Road Secang - Pringsurat - Bawen	IBRD / 88610	2. Improve tourism-relevant road quality and basic services accessibility	Post	Request for Bids	Open - National	Single Stage - One Envelope				National Procurement Document - 1 Envelope process (Non Bank-SPD)	9,870,000.00	0.00	Signed					2022-08-03	2022-08-08	2022-08-08	2022-08-08			2022-08-29	2022-08-29	2022-09-13	2022-10-20	2022-11-08	2022-12-15	2024-03-02	
ID-BINA MARGA-306553-CW-RFB / Road Rehabilitation and Widening of Karangnongko - Yogyakarta - Prambanan	IBRD / 88610	2. Improve tourism-relevant road quality and basic services accessibility	Post	Request for Bids	Open - National	Single Stage - One Envelope				National Procurement Document - 1 Envelope process (Non Bank-SPD)	9,860,000.00	0.00	Signed					2022-07-28	2022-08-04	2022-08-01	2022-08-05			2022-08-22	2022-08-26	2022-09-06	2022-09-19	2022-11-01	2022-12-24	2023-10-27	
ID-BINA MARGA-324226-CW-RFB / Road Widening Towards Standard (Ruas 063 Turen - Bts. Kab Lumajang)	IBRD / 88610	2. Improve tourism-relevant road quality and basic services accessibility	Post	Request for Bids	Open - National	Single Stage - One Envelope				National Procurement Document - 1 Envelope process (Non Bank-SPD)	6,351,827.00	0.00	Under Implementation					2022-11-21	2022-12-20	2022-11-28	2023-01-04			2022-12-19	2023-01-17	2023-01-02	2023-02-23	2023-01-19		2024-02-13	
ID-BINA MARGA-324228-CW-RFB / Road Rehabilitation of Probolinggo - Grobogan - Lumajang 103. Bts Kota Probolinggo - Bts Kab Lumajang dan 104 Bts Kab Probolinggo - Grobogan)	IBRD / 88610	2. Improve tourism-relevant road quality and basic services accessibility	Post	Request for Bids	Open - National	Single Stage - One Envelope				National Procurement Document - 1 Envelope process (Non Bank-SPD)	6,859,414.00	0.00	Signed					2022-11-21	2022-12-21	2022-11-28	2022-12-28			2022-12-19	2023-01-17	2023-01-02	2023-04-04	2023-02-15	2023-04-26	2024-03-11	
ID-BINA MARGA-324230-CW-RFB / Road Rehabilitation of 103 Bts. Kota Probolinggo-Bts. Kab Lumajang	IBRD / 88610	2. Improve tourism-relevant road quality and basic services accessibility	Post	Request for Bids	Open - National	Single Stage - One Envelope				National Procurement Document - 1 Envelope process (Non Bank-SPD)	5,660,995.00	0.00	Under Implementation					2022-11-21	2022-12-21	2022-11-28	2022-12-29			2022-12-19	2023-01-17	2023-01-02	2023-03-08	2023-01-19		2024-02-13	
ID-BINA MARGA-327481-CW-RFB / Construction of Sidewalk at Wangi-Wangi KSPN Wakobeli	IBRD / 88610	2. Improve tourism-relevant road quality and basic services accessibility	Post	Request for Bids	Open - National	Single Stage - One Envelope				National Procurement Document - 1 Envelope process (Non Bank-SPD)	1,912,792.00	0.00	Signed					2022-11-30	2022-12-30	2022-12-05	2023-01-02			2022-12-26	2023-01-24	2023-01-09	2023-02-03	2023-01-30	2023-03-25	2023-11-26	
ID-BINA MARGA-329626-CW-RFB / Construction of Flyover Arteri (Madukoro)	IBRD / 88610	2. Improve tourism-relevant road quality and basic services accessibility	Post	Request for Bids	Open - National	Single Stage - One Envelope				National Procurement Document - 1 Envelope process (Non Bank-SPD)	12,790,992.0	0.00	Signed					2022-12-05	2022-12-29	2022-12-10	2022-12-29			2022-12-31	2023-01-19	2023-01-16	2023-04-06	2023-02-28	2023-04-18	2024-02-23	
ID-BINA MARGA-346731-CW-RFB / Construction of Sidewalk Seksi-5 Pandaan - Malang	IBRD / 88610	2. Improve tourism-relevant road quality and basic services accessibility	Post	Request for Bids	Open - National	Single Stage - One Envelope				National Procurement Document - 1 Envelope process (Non Bank-SPD)	3,953,723.00	0.00	Signed					2023-03-08	2023-03-09	2023-03-13	2023-04-04			2023-04-03	2023-04-04	2023-04-17	2023-05-31	2023-05-15	2023-06-19	2024-03-10	
ID-BINA MARGA-350483-CW-RFB / Road Widening to Standard (Link 062 Turen - Bts. Kab. Lumajang) I	IBRD / 88610	2. Improve tourism-relevant road quality and basic services accessibility	Post	Request for Bids	Open - National	Single Stage - One Envelope				National Procurement Document - 1 Envelope process (Non Bank-SPD)	8,652,797.84	0.00	Signed					2023-03-20	2023-03-24	2023-03-24	2023-03-31			2023-04-14	2023-04-18	2023-05-24	2023-06-16	2023-06-13	2023-07-28	2024-09-05	
ID-BINA MARGA-350484-CW-RFB / Road Widening to Standard (Link 062 Turen - Bts. Kab. Lumajang) II	IBRD / 88610	2. Improve tourism-relevant road quality and basic services accessibility	Post	Request for Bids	Open - National	Single Stage - One Envelope				National Procurement Document - 1 Envelope process (Non Bank-SPD)	8,034,670.61	0.00	Signed					2023-03-20	2023-03-24	2023-03-24	2023-03-31			2023-04-14	2023-04-18	2023-05-24	2023-06-27	2023-06-13	2023-07-17	2024-09-05	





ID-BINA MARGA-301588-CS-QCBS / PW 10 - Technical Supervision Fly Over Construction of Cangkuk Magelang	IBRD / B8610	2. Improve tourism-relevant road quality and basic services accessibility	Post	Quality And Cost-Based Selection	Open - National		155,927.00	0.00	Signed	2022-07-15	2022-07-18	2022-08-05	2022-08-11	2022-09-18	2022-09-18			2022-10-16	2022-10-16	2022-11-15	2022-11-15	2022-12-20	2022-12-05	2023-01-24	2023-01-05	2024-01-24
ID-BINA MARGA-301597-CS-QCBS / PW 09 - Technical Supervision Rehabilitation Road Of Secang Pringsuruk-Bawen	IBRD / B8610	2. Improve tourism-relevant road quality and basic services accessibility	Post	Quality And Cost-Based Selection	Open - National		244,067.00	0.00	Signed	2022-07-15	2022-07-18	2022-08-05	2022-08-10	2022-09-18	2022-09-30			2022-10-16	2022-10-28	2022-11-15	2022-11-18	2022-12-20	2022-11-30	2023-01-24	2022-12-14	2024-01-24
ID-BINA MARGA-301603-CS-QCBS / PW 08 - Technical Supervision Fly Over Construction of Arteri (Madukoro)	IBRD / B8610	2. Improve tourism-relevant road quality and basic services accessibility	Post	Quality And Cost-Based Selection	Open - National		183,746.00	0.00	Signed	2022-07-15	2022-12-22	2022-08-05		2022-09-18	2023-01-26			2022-10-16	2023-02-27	2022-11-15	2023-03-13	2022-12-20	2023-03-20	2023-01-24	2023-04-05	2024-01-24
ID-BINA MARGA-316925-CS-CQS / Technical Supervision of Road Widening towards standard for 061 Turen - Bts Kab Lumajang	IBRD / B8610	2. Improve tourism-relevant road quality and basic services accessibility	Post	Consultant Qualification Selection	Open - National		190,610.00	0.00	Signed	2022-09-27	2022-09-26	2022-10-11	2022-11-02	2022-10-26	2022-12-23							2022-11-25	2023-02-10	2022-12-11	2023-02-24	2024-03-05
ID-BINA MARGA-316923-CS-CQS / Technical Supervision of Road Rehabilitation 103 Bts Kota Probolinggo - Bts Kab Lumajang	IBRD / B8610	2. Improve tourism-relevant road quality and basic services accessibility	Post	Consultant Qualification Selection	Open - National		169,560.00	0.00	Signed	2022-09-27	2022-09-26	2022-10-11	2022-11-02	2022-10-26	2022-12-16							2022-11-25	2023-02-10	2022-12-11	2023-03-05	2024-03-05
ID-BINA MARGA-316919-CS-CQS / Technical Supervision Road Rehabilitation for Probolinggo - Grobogan - Lumajang 1103 Bts Kota Probolinggo - Bts Kab Lumajang dan 1104 Bts Kab Probolinggo - Grobogan	IBRD / B8610	2. Improve tourism-relevant road quality and basic services accessibility	Post	Consultant Qualification Selection	Open - National		207,210.00	0.00	Signed	2022-09-27	2022-09-26	2022-10-11	2022-11-02	2022-10-26	2022-12-16							2022-12-22	2023-02-14	2023-01-07	2023-04-10	2024-04-01
ID-BINA MARGA-331122-CS-CQS / Supervision of Road Preservation of Exit TOL Section 5 Pandaan - Malang	IBRD / B8610	2. Improve tourism-relevant road quality and basic services accessibility	Post	Consultant Qualification Selection	Open - National		133,397.00	0.00	Signed	2022-12-19	2023-01-15	2022-12-26		2023-01-23	2023-04-04							2023-02-27	2023-06-20	2023-03-13	2023-06-26	2024-01-07
ID-BINA MARGA-331133-CS-CQS / Technical Supervision of Road Construction of Wae Kelambu Outer Ring Road	IBRD / B8610	2. Improve tourism-relevant road quality and basic services accessibility	Post	Consultant Qualification Selection	Open - National		186,083.00	0.00	Signed	2022-12-19	2023-01-15	2022-12-26	2023-05-16	2023-01-23	2023-08-25							2023-02-27	2023-10-12	2023-03-13	2023-10-16	2024-03-07
ID-BINA MARGA-331136-CS-QCBS / Supervision of Road Widening to Standard (Link No. 062 Turen - Bts. Kab. Lumajang)	IBRD / B8610	2. Improve tourism-relevant road quality and basic services accessibility	Post	Quality And Cost-Based Selection	Open - International		483,552.00	0.00	Signed	2022-12-19	2023-01-15	2022-12-26	2023-02-13	2023-01-23	2023-04-04			2023-02-20	2023-05-26	2023-03-06	2023-07-11	2023-03-16	2023-07-13	2023-03-26	2023-08-03	2024-06-18
ID-BINA MARGA-346735-CS-CQS / Consultancy Service for Technical Supervision of Road Preservation Tiga Runggu - Tanjung Dolok, Lianjdan	IBRD / B8610	2. Improve tourism-relevant road quality and basic services accessibility	Post	Consultant Qualification Selection	Open - National		183,202.00	0.00	Under Implementation	2023-03-10	2023-04-03	2023-03-20	2023-05-19	2023-04-17	2023-08-11							2023-05-17	2023-08-14	2023-05-31		2024-03-26
ID-BINA MARGA-406280-CS-CQS / Pengawasan Teknik Pelaksanaan Jalan Dari Dolok Sanggul-Sibarongboreng dan Tiga Panah Rusas Kabanjahe-Merak	IBRD / B8610	2. Improve tourism-relevant road quality and basic services accessibility	Post	Consultant Qualification Selection	Open - National		299,937.00	0.00	Under Implementation	2024-02-02	2024-02-20	2024-02-09	2024-02-29	2024-03-08								2024-03-29		2024-04-12		2024-10-09

**INDIVIDUAL CONSULTANTS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Draft Negotiated Contract		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	