

PROCUREMENT PLAN (Textual Part)

Project information: Ethiopia, Economic Opportunities Program - PforR, IPF Component - PPA, P163829

Project Implementation agency: Ethiopian Investment Commission (EIC)

Date of the Procurement Plan: December 28, 2018

Period covered by this Procurement Plan: Jan 2018 to June 2018

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in the Ethiopian Federal Government and Procurement and Property Administration Proclamation No. 649/2009 and Federal Public Procurement Directive issued by the Ministry of Finance and Economic Development dated June 10, 2010, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. *Not Applicable*

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations - is allowed for those contracts identified in the Procurement Plan tables: *Not Applicable*

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations **(Goods and Works)**.

Goods: is applicable for those contracts identified in the Procurement Plan tables;

Works: is applicable for those contracts identified in the Procurement Plan tables

PROCUREMENT PLAN Ethiopia : Ethiopia Economic Opportunities Program

General Information
Country: Ethiopia **Bank's Approval Date of the Original Procurement Plan:** 2018-01-15
Revised Plan Date(s): (comma delineated, leave blank) 2024-03-22
Project ID: P163829 **GNP Date:** 2018-02-01
Project Name: Ethiopia Economic Opportunities Program
Loan / Credit No.: IDA / 62920, /, IDA / V1970, IDA / D3460, TF / A9714, TF / A9715, TF / C1543
Executing Agency: Ethiopian Investment Commission

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | High SEA/SH Risk | Procurement Document Type | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Draft Pre-qualification Documents | | Prequalification Evaluation Report | | Draft Bidding Document / Justification | | Specific Procurement Notice / Invitation | | Bidding Documents Issued | | Proposal Submission / Opening / Minutes | | Bid Evaluation Report and Recommendation for Award | | Signed Contract | | Contract Completion | | |
|--|-------------------|-----------|-------------|------------------------|-----------------|-----------------------------|------------------------|------------------|-------------------------------------|-------------------------|----------------------|------------------------|-----------------------------------|--------|------------------------------------|--------|--|--------|--|------------|--------------------------|--------|---|--------|--|--------|-----------------|--------|---------------------|------------|------------|
| | | | | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | | Planned | Actual |
| ET-EIC-41506-CW-RFQ / Internal Office Fit Out | IDA / 62920 | | Post | Request for Quotations | Limited | Single Stage - One Envelope | | | | 30,000.00 | 0.00 | Canceled | | | | | | | | 2019-04-06 | | | | | | | | | | 2019-06-05 | 2019-08-04 |
| ET-EIC-246703-CW-DR / Office Renovation for the use of PCU | IDA / 62920 | | Post | Direct Selection | Direct | | | | Other (with field / or explanation) | 11,000.00 | 0.00 | Pending Implementation | | | | | | | | 2021-08-31 | | | | | | | | | | 2021-10-10 | 2022-02-07 |

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Draft Pre-qualification Documents | | Prequalification Evaluation Report | | Draft Bidding Document / Justification | | Specific Procurement Notice / Invitation | | Bidding Documents Issued | | Proposal Submission / Opening / Minutes | | Bid Evaluation Report and Recommendation for Award | | Signed Contract | | Contract Completion | | | |
|--|-------------------|-----------|-------------|------------------------|----------------------|-----------------------------|------------------------|-------------------------|----------------------|------------------------|-----------------------------------|--------|------------------------------------|------------|--|------------|--|------------|--------------------------|------------|---|------------|--|------------|-----------------|------------|---------------------|------------|------------|--------|
| | | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual |
| ET-EIC-41513-GO-RFQ / Procurement of Office Furniture | IDA / 62920 | | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 10,000.00 | 405.78 | Completed | | | | | | | | 2019-07-06 | 2019-01-24 | | | | | | | 2019-08-31 | 2019-02-07 | 2020-02-27 | 2019-04-03 | |
| ET-EIC-41516-GO-RFQ / Procurement of IT and Office equipment (Desktop, laptop, printers, Desk top monitors, UPS, heavy duty all-in-one copier, printer and scanner, projector etc) | IDA / 62920 | | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 71,000.00 | 37,793.43 | Completed | | | | | | | | 2019-01-23 | 2019-01-22 | | | | | | | 2019-03-20 | 2019-02-27 | 2019-09-16 | 2019-04-06 | |
| ET-EIC-106258-GO-RFB / Procurement of IT equipment with accessories for ARRA | IDA / 62920 | | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 338,390.00 | 0.00 | Signed | | | | 2019-06-28 | 2020-11-22 | 2019-07-03 | 2021-04-15 | | | 2019-08-14 | 2019-12-30 | 2019-09-13 | 2020-03-06 | 2019-10-18 | 2023-04-19 | 2020-02-15 | | | | |
| ET-EIC-106264-GO-RFB / Procurement of Office furniture for ARRA | IDA / 62920 | | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 150,000.00 | 2,741.57 | Completed | | | | 2019-06-18 | 2020-09-28 | 2019-06-23 | | | 2019-08-04 | 2020-10-27 | 2019-09-03 | 2021-01-26 | 2019-10-08 | 2021-04-04 | 2019-12-07 | 2021-06-28 | | | | |
| ET-EIC-41517-GO-RFQ / Procurement of Customer Relation Management (CRM) Software & Hardware | IDA / 62920 | | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 30,000.00 | 0.00 | Canceled | | | | | | | | 2019-04-30 | | | | | | | | 2019-06-27 | | | 2019-08-25 | |
| ET-EIC-106271-GO-RFB / Supply and installation of Network infrastructure, supplies, equipment, software etc for ARRA | IDA / 62920 | | Prior | Request for Bids | Open - International | Single Stage - One Envelope | | 1,999,655.00 | 0.00 | Canceled | | | | 2019-07-30 | | | | | | 2019-09-15 | | | 2019-10-15 | | | 2019-11-19 | | | 2020-05-17 | |
| ET-EIC-137384-GO-RFB / Supply and installation of Network infrastructure, supplies, equipment, software etc for ARRA | IDA / 62920 | | Post | Request for Bids | Open - International | Single Stage - One Envelope | | 1,631,655.00 | 0.00 | Canceled | | | | 2019-10-25 | | | | | | 2019-12-11 | | | 2020-01-10 | | | 2020-02-14 | | | 2022-02-13 | |
| ET-EIC-361708-GO-RFQ / Procurement of Laptop Computers and Accessories | TF / A9714 | | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 3,800.00 | 0.00 | Completed | | | | | | | | | | | | | | | | 2023-06-10 | 2023-05-19 | 2023-06-17 | 2023-05-29 | |
| ET-EIC-414719-GO-RFQ / Procurement of IT equipment with Accessories and supplies | TF / C1543 | | Post | Request for Quotations | Limited - National | Single Stage - One Envelope | | 35,000.00 | 0.00 | Pending Implementation | | | | | | | | | | | | | | | | 2024-04-05 | | | 2024-04-12 | |

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Draft Pre-qualification Documents | | Prequalification Evaluation Report | | Draft Bidding Document / Justification | | Specific Procurement Notice / Invitation | | Bidding Documents Issued | | Proposal Submission / Opening / Minutes | | Bid Evaluation Report and Recommendation for Award | | Signed Contract | | Contract Completion | | | |
|---|-------------------|-----------|-------------|------------------|----------------------|-----------------------------|------------------------|-------------------------|----------------------|----------------|-----------------------------------|--------|------------------------------------|--------|--|------------|--|------------|--------------------------|--------|---|------------|--|------------|-----------------|------------|---------------------|------------|------------|--|
| | | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | | |
| ET-EIC-145162-NC-RFB / Service Provider for the pilot program linking refugees with jobs in Ethiopia | IDA / 62920 | | Prior | Request for Bids | Open - International | Single Stage - One Envelope | | 13,000,000.00 | 0.00 | Canceled | | | | | 2019-12-23 | | 2019-12-28 | | | | | 2020-02-08 | | 2020-03-09 | | 2020-04-13 | | | 2022-04-13 | |
| ET-EIC-203513-NC-RFP / Procurement of Service Provider for the pilot program linking refugees with jobs in Ethiopia | TF / A9714 | | Prior | Request for Bids | Open - International | Single Stage - Two Envelope | | 6,500,000.00 | 0.00 | Canceled | | | | | 2020-11-16 | 2020-12-22 | 2020-11-21 | 2021-01-24 | | | 2021-01-02 | 2021-07-09 | 2021-03-17 | | 2021-04-21 | | | 2023-12-29 | | |

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Contract Type | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Terms of Reference | Expression of Interest Notice | | Short List and Draft Request for Proposals | | Request for Proposals as Issued | | Opening of Technical Proposals / Minutes | | Evaluation of Technical Proposal | | Combined Evaluation Report and Draft Negotiated Contract | | Signed Contract | | Contract Completion | | | | |
|---|-------------------|-----------|-------------|------------------------------------|-----------------|---------------|-------------------------|----------------------|----------------|--------------------|-------------------------------|------------|--|------------|---------------------------------|--------|--|------------|----------------------------------|------------|--|------------|-----------------|------------|---------------------|------------|------------|------------|--|
| | | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | |
| ET-EIC-93462-CS-LCS / External Financial Audit Service | IDA / 62920 | | Post | Least Cost Selection | Open - National | | 10,000.00 | 9,764.10 | Completed | 2019-01-31 | 2019-04-04 | 2019-02-21 | | 2019-04-06 | 2019-09-05 | | | 2019-05-04 | 2019-10-04 | 2019-06-03 | 2019-12-11 | 2019-07-08 | 2019-12-23 | 2019-08-12 | 2020-01-03 | 2019-10-31 | 2021-01-25 | | |
| ET-EIC-99461-CS-CDS / Consultancy service to carry out independent verification of Program Results | IDA / 62920 | | Prior | Quality And Cost-Based Selection | Open - National | | 620,000.00 | 0.00 | Canceled | 2019-03-15 | 2019-03-15 | 2019-04-05 | | 2019-05-19 | | | | 2019-06-16 | | 2019-07-16 | | 2019-08-20 | | 2019-09-24 | | | 2024-07-01 | | |
| ET-EIC-110972-CS-QCBS / Consultancy service for Verification of the achievement of the Disbursement Linked Results (DLRs) | IDA / 62920 | | Post | Consultant Qualification Selection | Limited | | 220,000.00 | 91,516.48 | Signed | 2019-04-24 | 2019-04-23 | | | 2019-05-08 | 2019-05-07 | | | | | 2019-06-07 | | 2019-08-28 | 2019-07-12 | 2019-09-04 | 2022-10-31 | | | | |
| ET-EIC-137421-CS-QCBS / Software Development for Centralized refugee registration & data management system of ARRA | IDA / 62920 | | Post | Quality And Cost-Based Selection | Open - National | | 368,000.00 | 0.00 | Canceled | 2019-10-21 | 2019-12-13 | 2019-11-11 | | 2019-12-25 | | | | | 2020-01-22 | | 2020-02-21 | | 2020-03-27 | | 2020-05-01 | | | 2020-05-19 | |

| | | | | | | | | | | | | | | | | | | | | | | | | | | |
|---|-------------|--|-------|--|----------------------|--|--------------|----------|-----------|------------|------------|------------|------------|------------|------------|--|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|
| ET-EIC-140980-CS-QCBS / Co nsultant Services to Provide Technical Assistance to build capacity of three regional Bu reaux of Labour & Social Affa rs at woreda level. | IDA / 62920 | | Prior | Quality And Cost- Based Selection | Open - International | | 1,000,000.00 | 0.00 | Canceled | 2019-11-14 | 2019-11-17 | 2019-12-05 | 2019-11-27 | 2020-01-18 | 2021-02-09 | | 2020-02-15 | 2021-03-29 | 2020-03-16 | 2020-04-20 | 2020-05-25 | 2022-05-25 | | | | |
| ET-EIC-155988-CS-CQS / Vari ous Advanced IT training (Inf ormation technology infrastr ucture library (ITIL), Advance d network CCNA, Cisco and SQL 2016 database Administ ration) for ARRA staff. | IDA / 62920 | | Post | Consultant Quali fication Selection | Open - National | | 90,000.00 | 0.00 | Canceled | 2020-04-06 | 2020-08-25 | 2020-04-27 | | 2020-06-10 | | | | | 2020-07-10 | | 2020-08-14 | 2021-02-10 | | | | |
| ET-EIC-157176-CS-CQS / Proj ect Management training for ARRA staff | IDA / 62920 | | Post | Consultant Quali fication Selection | Open - National | | 5,000.00 | 0.00 | Canceled | 2020-04-06 | 2020-08-25 | 2020-04-27 | | 2020-06-10 | | | | | 2020-07-10 | | 2020-08-14 | 2021-02-10 | | | | |
| ET-EIC-172403-CS-LCS / Sele ction of Independent Procure ment Auditor | IDA / 62920 | | Prior | Least Cost Selecti on | Open - National | | 20,000.00 | 7,094.74 | Completed | 2020-05-20 | 2020-08-27 | 2020-06-10 | | 2020-07-24 | 2021-03-24 | | 2020-08-21 | 2021-05-03 | 2020-09-20 | 2021-06-19 | 2020-10-25 | 2021-08-19 | 2020-11-29 | 2021-09-11 | 2021-05-28 | 2021-11-14 |
| ET-EIC-309799-CS-LCS / Exte rnal Financial Audit Service o f IFP window.The audit serv ice is for one year renewable up to 2 additional years based on good performance. | TF / A9715 | | Post | Least Cost Selecti on | Open - National | | 20,000.00 | 0.00 | Signed | 2022-08-23 | 2022-09-09 | 2022-09-02 | | 2022-10-12 | 2022-10-03 | | 2022-10-27 | 2022-11-21 | 2022-11-26 | 2022-11-21 | 2022-12-31 | 2022-11-25 | 2023-02-04 | 2022-12-14 | 2023-08-03 | |
| ET-EIC-368411-CS-LCS / Exte rnal Financial Audit Service o f IFP window.The audit serv ice is for one year renewabl e up to 1 additional year bas ed on good performance. | TF / A9715 | | Post | Least Cost Selecti on | Open - National | | 20,000.00 | 0.00 | Signed | 2023-07-03 | 2023-07-04 | 2023-07-13 | | 2023-08-02 | 2023-08-21 | | 2023-09-01 | 2023-09-20 | 2023-09-16 | 2023-10-02 | 2023-10-06 | 2023-10-09 | 2023-11-10 | 2023-10-17 | 2024-05-08 | |

INDIVIDUAL CONSULTANTS

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Contract Type | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Terms of Reference | | Invitation to Identify/Selected Consultant | | Draft Negotiated Contract | | Signed Contract | | Contract Completion | |
|--|-------------------|-----------|-------------|-------------------------------------|-----------------|---------------|-------------------------|----------------------|----------------|--------------------|------------|--|------------|---------------------------|------------|-----------------|------------|---------------------|--------|
| | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual |
| ET-EIC-41473-CS-INDV / Sele ction of Project Implementati on Unit (PIU) Coordinator | IDA / 62920 | | Prior | Individual Consult ant Selection | Open | | 78,000.00 | 117,905.17 | Signed | 2018-04-17 | 2018-05-14 | 2018-06-05 | 2018-09-10 | 2018-06-26 | 2018-10-02 | 2018-07-31 | 2018-10-12 | 2019-01-27 | |
| ET-EIC-41485-CS-INDV / Sele ction of Deputy PIU Coordin ator (DMSE) | IDA / 62920 | | Post | Individual Consult ant Selection | Open | | 46,800.00 | 64,449.02 | Signed | 2018-04-17 | | 2018-06-05 | 2018-09-19 | 2018-06-26 | 2018-10-03 | 2018-07-31 | 2018-10-12 | 2019-01-27 | |
| ET-EIC-41487-CS-INDV / Sele ction of IT specialist | IDA / 62920 | | Post | Individual Consult ant Selection | Open | | 31,200.00 | 42,966.01 | Signed | 2018-04-17 | | 2018-06-05 | | 2018-06-26 | 2018-10-03 | 2018-07-31 | 2018-10-18 | 2019-01-27 | |
| ET-EIC-41488-CS-INDV / Sele ction of Investment attractio n Adviser | / | | Post | Individual Consult ant Selection | Open | | 83,200.00 | 0.00 | Canceled | 2018-04-17 | | 2018-06-05 | | 2018-06-26 | | 2018-07-31 | | 2019-01-27 | |
| ET-EIC-41489-CS-INDV / Sele ction of Communications and ER Adviser | IDA / 62920 | | Post | Individual Consult ant Selection | Open | | 41,600.00 | 0.00 | Canceled | 2018-04-17 | | 2018-06-05 | | 2018-06-26 | | 2018-07-31 | | 2019-01-27 | |
| ET-EIC-41492-CS-INDV / Sele ction of Financial manage ment specialist | IDA / 62920 | | Post | Individual Consult ant Selection | Open | | 46,800.00 | 63,875.09 | Signed | 2018-04-17 | | 2018-06-05 | 2018-08-16 | 2018-06-26 | 2018-10-03 | 2018-07-31 | 2018-10-12 | 2019-01-27 | |
| ET-EIC-41493-CS-INDV / Sele ction of Procurement special ist | IDA / 62920 | | Prior | Individual Consult ant Selection | Open | | 46,800.00 | 50,784.42 | Signed | 2018-04-16 | 2018-05-22 | 2018-06-04 | 2018-09-10 | 2018-06-25 | 2018-10-02 | 2018-07-30 | 2018-10-12 | 2019-01-26 | |
| ET-EIC-41495-CS-INDV / Sele ction of Protection & Promoti on (EPP) specialist | IDA / 62920 | | Post | Individual Consult ant Selection | Open | | 46,800.00 | 51,549.56 | Signed | 2018-04-11 | 2019-02-25 | 2018-05-30 | 2019-06-13 | 2018-06-20 | 2019-06-13 | 2018-07-25 | 2019-06-20 | 2019-01-21 | |
| ET-EIC-41496-CS-INDV / Sele ction of finance Officer | IDA / 62920 | | Post | Individual Consult ant Selection | Open | | 31,200.00 | 0.00 | Canceled | 2018-04-12 | | 2018-05-31 | | 2018-06-21 | | 2018-07-26 | | 2019-01-22 | |
| ET-EIC-41497-CS-INDV / Sele ction of Administrative Assis tant | IDA / 62920 | | Post | Individual Consult ant Selection | Open | | 31,200.00 | 42,966.01 | Signed | 2018-04-11 | | 2018-05-30 | | 2018-06-20 | 2018-10-03 | 2018-07-25 | 2018-10-12 | 2019-01-21 | |
| ET-EIC-41502-CS-INDV / Rec ruitment of a communication and public relations consulta nt for the development of co mmunication and PR docume nts | IDA / 62920 | | Post | Individual Consult ant Selection | Open | | 12,000.00 | 6,848.84 | Signed | 2018-04-23 | 2019-10-30 | 2018-06-11 | 2019-12-10 | 2018-07-02 | 2020-01-06 | 2018-08-06 | 2020-01-15 | 2019-02-02 | |
| ET-EIC-71761-CS-INDV / Sele ction of a senior advisor | IDA / V1970 | | Post | Individual Consult ant Selection | Limited | | 78,000.00 | 0.00 | Canceled | 2018-08-01 | | 2018-08-04 | | 2018-08-09 | | 2018-08-17 | | 2020-08-18 | |
| ET-EIC-93469-CS-INDV / Sele ction of Monitoring and Repo rting Specialist | IDA / 62920 | | Post | Individual Consult ant Selection | Open | | 93,600.00 | 51,549.56 | Signed | 2019-04-15 | 2019-05-08 | 2019-06-03 | 2019-11-15 | 2019-06-24 | 2019-11-19 | 2019-07-29 | 2019-11-30 | 2020-01-25 | |
| ET-EIC-93472-CS-INDV / Sele ction of Refugee Adviser | IDA / 62920 | | Post | Individual Consult ant Selection | Open | | 65,000.00 | 0.00 | Canceled | 2019-04-25 | | 2019-06-13 | | 2019-07-04 | | 2019-08-08 | | 2020-02-04 | |
| ET-EIC-93476-CS-INDV / Sele ction of Compliance/Safeguar d Adviser | IDA / 62920 | | Post | Individual Consult ant Selection | Open | | 65,000.00 | 52,336.45 | Signed | 2019-04-15 | 2019-05-03 | 2019-06-03 | 2019-11-11 | 2019-06-24 | 2019-11-15 | 2019-07-29 | 2019-11-30 | 2020-01-25 | |
| ET-EIC-106123-CS-INDV / Re cruitment of Administration A ssistant | IDA / 62920 | | Post | Individual Consult ant Selection | Open | | 72,000.00 | 0.00 | Canceled | 2019-03-28 | 2019-03-29 | 2019-05-16 | | 2019-06-06 | | 2019-07-11 | | 2020-01-07 | |
| ET-EIC-106141-CS-INDV / Em ployment of Senior Program mer for ARRA | IDA / 62920 | | Post | Individual Consult ant Selection | Open | | 23,400.00 | 0.00 | Canceled | 2019-04-18 | 2019-10-02 | 2019-06-06 | | 2019-06-27 | | 2019-08-01 | | 2020-09-30 | |
| ET-EIC-106142-CS-INDV / Em ployment of IT, Web and Digi tal Media Communication Off icer for ARRA | IDA / 62920 | | Post | Individual Consult ant Selection | Open | | 17,100.00 | 0.00 | Canceled | 2019-04-18 | 2019-12-16 | 2019-06-06 | | 2019-06-27 | | 2019-08-01 | | 2020-09-30 | |
| ET-EIC-106145-CS-INDV / Em ployment of IT Project Consu ltant for ARRA | IDA / 62920 | | Post | Individual Consult ant Selection | Open | | 23,400.00 | 0.00 | Canceled | 2019-04-18 | 2019-10-02 | 2019-06-06 | | 2019-06-27 | | 2019-08-01 | | 2020-09-30 | |

| | | | | | | | | | | | | | | | | | | | |
|--|-------------|--|-------|---------------------------------|-----------------|--|------------|-----------|----------------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|
| ET-EIC-96954-CS-INDV / Selection of consultancy service for preparation of Financial Management Manual | IDA / 62920 | | Post | Individual Consultant Selection | Limited | | 12,000.00 | 0.00 | Canceled | 2019-02-05 | 2019-02-05 | 2019-02-10 | | 2019-03-03 | | 2019-04-07 | | 2019-06-05 | |
| ET-EIC-41501-CS-INDV / Consulting service for preparation of project operation manual | IDA / 62920 | | Post | Individual Consultant Selection | Open | | 20,000.00 | 0.00 | Canceled | 2019-01-30 | 2019-01-18 | 2019-03-20 | | 2019-04-10 | | 2019-05-15 | | 2019-11-11 | |
| ET-EIC-106140-CS-INDV / Employment of two Social Development Officers for ARRA | IDA / 62920 | | Post | Individual Consultant Selection | Open | | 46,800.00 | 0.00 | Canceled | 2019-04-18 | | 2019-06-06 | | 2019-06-27 | | 2019-08-01 | | 2020-09-30 | |
| ET-EIC-106138-CS-INDV / Employment of Socio-Economic Development Assistant for ARRA | IDA / 62920 | | Post | Individual Consultant Selection | Open | | 34,200.00 | 0.00 | Canceled | 2019-04-18 | | 2019-06-06 | | 2019-06-27 | | 2019-08-01 | | 2020-09-30 | |
| ET-EIC-106135-CS-INDV / Employment of Senior Socio-Economic Development Adviser for ARRA | IDA / 62920 | | Post | Individual Consultant Selection | Open | | 48,600.00 | 0.00 | Canceled | 2019-04-15 | | 2019-06-03 | | 2019-06-24 | | 2019-07-29 | | 2020-08-25 | |
| ET-EIC-106144-CS-INDV / Employment of Senior Livelihoods Expert for ARRA | IDA / 62920 | | Post | Individual Consultant Selection | Open | | 23,400.00 | 0.00 | Canceled | 2019-04-18 | | 2019-06-06 | | 2019-06-27 | | 2019-08-01 | | 2020-09-30 | |
| ET-EIC-202628-CS-CDS / Financial Audit Service for PfOR Program Financial Statement | IDA / D3460 | | Post | Direct Selection | Direct | | 20,000.00 | 32,022.87 | Completed | 2020-11-10 | 2020-12-04 | 2020-11-16 | 2020-12-14 | | | 2021-01-20 | 2020-12-30 | 2022-12-27 | 2023-10-31 |
| ET-EIC-209954-CS-INDV / Selection of Employment Protection and Promotion (EPP) Specialist | TF / A9715 | | Post | Individual Consultant Selection | Open | | 48,000.00 | 0.00 | Canceled | 2020-12-25 | 2020-12-24 | 2021-02-12 | | 2021-03-05 | | 2021-04-09 | | 2023-04-09 | |
| ET-EIC-211692-CS-INDV / Employment of Financial Management Consultant for IPDC | TF / A9715 | | Post | Individual Consultant Selection | Direct | | 24,000.00 | 11,449.99 | Completed | 2020-12-31 | 2021-01-01 | 2021-01-10 | 2020-11-30 | 2021-01-31 | 2020-12-29 | 2021-03-07 | 2021-01-18 | 2021-09-03 | 2021-07-15 |
| ET-EIC-214024-CS-INDV / Recruitment of Financial Management Specialist | TF / A9714 | | Post | Individual Consultant Selection | Open | | 72,000.00 | 23,149.80 | Signed | 2021-02-08 | 2021-02-05 | 2021-03-29 | 2021-02-14 | 2021-04-19 | 2021-07-01 | 2021-05-24 | 2021-07-15 | 2023-05-24 | |
| ET-EIC-236595-CS-INDV / Selection of Investment Technical Capacity Building Consultant for EIC | IDA / 62920 | | Post | Individual Consultant Selection | Limited | | 18,000.00 | 12,479.95 | Completed | 2021-05-31 | 2021-06-08 | 2021-06-05 | 2021-06-15 | 2021-06-26 | 2021-06-30 | 2021-07-31 | 2021-07-04 | 2022-01-27 | 2022-01-05 |
| ET-EIC-256789-CS-INDV / Selection of Project Implementation Unit (PIU) Director | IDA / 62920 | | Post | Individual Consultant Selection | Open | | 156,000.00 | 0.00 | Canceled | 2021-10-14 | 2021-10-22 | 2021-12-02 | | 2021-12-23 | | 2022-01-27 | | 2024-01-27 | |
| ET-EIC-262389-CS-INDV / Selection of project implementation unit(PIU) Director. | IDA / 62920 | | Prior | Individual Consultant Selection | Open | | 300,000.00 | 0.00 | Canceled | 2021-11-17 | 2021-11-27 | 2022-01-05 | 2022-03-30 | 2022-01-26 | 2022-08-18 | 2022-03-02 | | 2024-12-31 | |
| ET-EIC-273276-CS-INDV / Selection of consultant to prepare Financial Management Manual for EIC. | IDA / 62920 | | Post | Individual Consultant Selection | Limited | | 5,000.00 | 4,824.81 | Completed | 2022-01-21 | 2022-01-31 | 2022-01-26 | 2022-02-07 | 2022-02-16 | 2022-03-18 | 2022-03-23 | 2022-04-25 | 2022-05-22 | |
| ET-EIC-273282-CS-INDV / Selection of consultant to prepare Procurement Management Manual for EIC. | IDA / 62920 | | Post | Individual Consultant Selection | Limited | | 5,000.00 | 0.00 | Completed | 2022-01-21 | 2022-01-31 | 2022-01-26 | 2022-04-08 | 2022-02-16 | 2022-05-16 | 2022-03-23 | 2022-06-16 | 2022-05-22 | |
| ET-EIC-273425-CS-INDV / Selection of consultant to prepare Salary Scale for EIC. | IDA / 62920 | | Post | Individual Consultant Selection | Limited | | 4,000.00 | 6,890.64 | Completed | 2022-01-21 | 2022-01-31 | 2022-01-26 | 2022-02-15 | 2022-01-27 | 2022-03-28 | 2022-02-21 | 2022-04-25 | 2022-04-22 | |
| ET-EIC-273284-CS-INDV / Selection of consultant to prepare Human Resource Management Manual for EIC. | IDA / 62920 | | Post | Individual Consultant Selection | Limited | | 6,000.00 | 11,022.43 | Completed | 2022-01-21 | 2022-01-31 | 2022-01-26 | 2022-02-15 | 2022-02-10 | 2022-03-08 | 2022-02-25 | 2022-04-15 | 2022-04-26 | 2022-12-22 |
| ET-EIC-311446-CS-INDV / Selection of Project Implementation Unit (PIU) Director | TF / A9715 | | Prior | Individual Consultant Selection | Open - National | | 300,000.00 | 0.00 | Signed | 2022-09-02 | 2022-09-08 | 2022-10-21 | 2023-02-20 | 2022-11-11 | 2023-05-04 | 2022-12-16 | 2023-05-04 | 2024-08-03 | |
| ET-EIC-342644-CS-INDV / Selection of Financial Management Specialist | IDA / 62920 | | Post | Individual Consultant Selection | Open - National | | 24,000.00 | 0.00 | Signed | 2023-02-20 | 2023-02-16 | 2023-04-10 | 2023-04-11 | 2023-05-01 | 2023-05-10 | 2023-06-05 | 2023-05-21 | 2024-06-04 | |
| ET-EIC-392354-CS-INDV / Selection of Communication Specialist | TF / C1543 | | Post | Individual Consultant Selection | Open - National | | 40,000.00 | 0.00 | Signed | 2023-11-17 | 2023-12-19 | 2023-12-22 | 2024-03-12 | 2024-01-01 | 2024-03-15 | 2024-01-29 | | 2024-12-31 | |
| ET-EIC-392358-CS-INDV / Selection of Refugee Protection Specialist | TF / C1543 | | Post | Individual Consultant Selection | Open - National | | 36,000.00 | 0.00 | Under Implementation | 2023-11-17 | 2023-12-19 | 2023-12-22 | | 2024-01-01 | | 2024-01-29 | | 2024-12-31 | |
| ET-EIC-392359-CS-INDV / Selection of Program Support Officer | TF / C1543 | | Post | Individual Consultant Selection | Open - National | | 15,000.00 | 0.00 | Signed | 2023-11-17 | 2023-12-19 | 2023-12-22 | 2024-03-07 | 2024-01-01 | 2024-03-15 | 2024-01-29 | | 2024-12-31 | |