

**PROCUREMENT PLAN
(TEXTUAL WORD VERSION)
Approved August 7, 2020**

Project information: Zambia COVID-19 Emergency Response and Health Systems Preparedness Project ID No. P174185

Project Implementation Agency: Ministry of Health

Date of the Procurement Plan: August 7, 2020

Period covered by this Procurement Plan: 5 Months - August 2020 to December 2020

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016, revised November 2017 and August 2018) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in the **Public Procurement Act, 2008 and Public Procurement Regulations 2011 of the Republic of Zambia**, such arrangements shall be subject to paragraph 5.4 of the World Banks Procurement Regulations.

In accordance with paragraph 5.4 of the Procurement Regulations, the request for bids/request for proposals document shall require that Bidders/Proposers submitting Bids/Proposals present a signed

acceptance at the time of bidding, to be incorporated in any resulting contracts, confirming application of, and compliance with, the Bank's Anti-Corruption Guidelines, including without limitation the Bank's right to sanction and the Bank's inspection and audit rights. The form of the Letter of Acceptance is attached in Appendix 1.

Leased Assets *as specified under paragraph 5.10 of the Procurement Regulations:* Leasing may be used for those contracts identified in the Procurement Plan tables.
Not Applicable

Procurement of Second-Hand Goods *as specified under paragraph 5.11 of the Procurement Regulations* - is allowed for those contracts identified in the Procurement Plan tables. **Not Applicable.**

Domestic preference *as specified under paragraph 5.51 of the Procurement Regulations* (**Goods and Works**).

Goods: **Not Applicable for those contracts identified in the Procurement Plan tables;**

Works: **Not Applicable for those contracts identified in the Procurement Plan tables.**

Hands-on Expanded Implementation Support (HEIS) *as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations:* **Is applicable** and is also linked to the use of **Bank Facilitated Procurement (BFP)** at the option of the Borrower. HEIS has been broadened with the revision by the Bank of its Procurement Directive (February 2019) to support borrowers at all stages of the procurement - from help with supplier identification, to support for bidding/selection and/or negotiations to contract signing and monitoring of implementation.

Other Relevant Procurement Information: -

(a). Increased Thresholds for Request for Quotations

Being emergency procurement, thresholds for Requests for Quotations (RFQ) has been increased to US\$1 million for goods and services and US\$5 million for works.

Prequalification. Not expected for the works/goods packages in the procurement plan.

Proposed Procedures for CDD Components: Not Applicable

Reference to (if any) Project Operational/Procurement Manual: The MOH/ZNPHI will prepare the Project Implementation Manual. Modifications will be made to the operations manual for the ACDC Project manual which is already under use under ZNPHI

Any Other Special Procurement Arrangements: use of simple and fast procurement and selection methods fit for purpose in emergency situations including procurement from UN Agencies such as UNICEF, UNOPS, WHO and others, enabled and expedited by World Bank procedures and templates for procurement of medicines, medical supplies and equipment for emergency requirements.

Procurement Packages/Plan with Procurement Arrangements and Time Schedule: as per the table below:

b) PROCUREMENT PLAN

1	2	3	4	5	6	7	8	9	10
Ref. No.	Contract Title	Component	Estimated Cost (US\$)	Procurement Category	Procurement Method and (Market Approach)	Bank Review Requirement	Expected date for IFBs/EOIs	Source	Comments
1.	Renovation of (6) Isolation Facilities and completion of the construction of Mwembeshi facility	2	296,000.00	Works	RFQ (Limited)	Post Review	01-Sep-2020	MoH/ZNPHI	
2.	Procurement of specialized ambulances and Motor Vehicles	1	1,040,000.00	GO	UN (Direct)	Post Review	05-Oct-2020	MoH/ZNPHI	
3.	Procurement of Laboratory equipment, reagents and consumables and blood transfusion commodities.	1, 2	3,783,448.00	GO	UN (Direct)	Post Review	07-Sep-2020	MoH/ZNPHI	
4.	Procurement of TV screens and Laptops	1	330,000.00	GO	RFQ, (Limited)	Post Review	28-Sep-2020	MoH/ZNPHI	
5.	Procurement of medical equipment and Supplies for infrastructure and patient management (digital X-rays, medical tents, pulse	2	3,971,532.00	GO	UN (Direct)	Post Review	21-Sep-2020	MoH/ZNPHI	

	oximeters, oxygen concentrators, ventilators, nebulizers and humidifiers)								
6.	Procurement of Nutritional Support Commodities	2	300,000.00	GO	RFQ, Limited	Post Review	07-Dec-2020	MoH/ZNPHI	
7.	Procurement of PPEs and hygiene commodities for infection prevention and control	2	2,035,060.00	GO	RFQ, Limited	Post Review	24-Aug-2020	MoH/ZNPHI	
8.	Procurement of drugs	2	1,000,000.00	GO	RFQ (Limited)	Post Review	28-Sep-2020	MoH/ZNPHI	
9.	Procurement of power backup system for various Covid-19 centers	2	627,777.78	GO	Direct Bidding	Post Review	26-Oct-2020	MoH/ZNPHI	
10.	Procurement of linen for the Isolation facilities.	1	1,153,000.00	GO	RFQ, Limited	Post Review	2-Nov-2020	MoH/ZNPHI	
11.	Individual Consultant Governance Specialist / Audit Support	1	108,000.00	CS	INDV. Limited	Post	30-Sep-2020	MoH/ZNPHI	
12.	Consultancy services for the development of a project website	2	5,000.00	CS	INDV. Limited	Post	30-Sep-2020	MoH/ZNPHI	

Note: some items may change to use BFP as appropriate

Appendix 1

Letter of Acceptance of the World Bank's Anti-Corruption Guidelines and Sanctions Framework

Date: _____

Invitation of Bids/Proposals No. _____

To: _____

We, along with our sub-contractors, sub-consultants, service providers, suppliers, agents (whether declared or not) consultants and personnel, acknowledge and agree to abide by the World Bank's policy regarding Fraud and Corruption (corrupt, fraudulent, collusive, coercive, and obstructive practices), as set out and defined in the World Bank's Anti-Corruption Guidelines¹ in connection with the procurement and execution of the contract (in case of award), including any amendments thereto.

We declare and warrant that we, along our sub-contractors, sub-consultants, service providers, suppliers, agents (whether declared or not), consultants and

¹*Guidelines on Preventing and Combating Fraud and Corruption in Projects Financed by International Bank for Reconstruction and Development Loans and the International Development Agency Credits and Grants, dated October 15, 2006, and revised in January 2011 and July 2016, as they may be revised from time to time.*

personnel, , are not subject to, and are not controlled by any entity or individual that is subject to, a temporary suspension, early temporary suspension, or debarment imposed by a member of the World Bank Group, including, inter alia, a cross-debarment imposed by the World Bank Group as agreed with other international financial institutions (including multilateral development banks), or through the application of a World Bank Group finding of non-responsibility on the basis of Fraud and Corruption in connection with World Bank Group corporate procurement. Further, we are not ineligible under the laws or official regulations of *[Insert name of Employer as per bidding document]* or pursuant to a decision of the United Nations Security Council.

We confirm our understanding of the consequences of not complying with the World Bank's Anti-Corruption Guidelines, which may include the following:

- a. rejection of our Proposal/Bid for award of contract;**
- b. in the case of award, termination of the contract, without prejudice to any other remedy for breach of contract; and**
- c. sanctions, pursuant to the Bank's Anti-Corruption Guidelines and in accordance with its prevailing sanctions policies and procedures as set forth in the Bank's Sanctions Framework. This may include a public declaration of ineligibility, either indefinitely or for a stated period of time, (i) to be awarded or otherwise benefit from a Bank-financed contract, financially or in any other manner;² (ii) to be a nominated³ sub-contractor, consultant, manufacturer or supplier, or service provider of an otherwise eligible firm being awarded a Bank-financed contract; and (iii) to receive the proceeds of any loan made by the Bank or otherwise to participate further in the preparation or implementation of any Bank-financed project.**

We understand that we may be declared ineligible as set out above upon:

- a. completion of World Bank Group sanctions proceedings according to its prevailing sanctions procedures;**
- b. cross-debarment as agreed with other international financial institutions (including multilateral development banks);**
- c. the application of a World Bank Group finding of non-responsibility on the basis of Fraud and Corruption in connection with World Bank Group corporate procurement; or**

² For the avoidance of doubt, a sanctioned party's ineligibility to be awarded a contract shall include, without limitation, (i) applying for pre-qualification, expressing interest in a consultancy, and bidding, either directly or as a nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider, in respect of such contract, and (ii) entering into an addendum or amendment introducing a material modification to any existing contract.

³ A nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider (different names are used depending on the particular bidding document) is one which has been: (i) included by the bidder in its pre-qualification application or bid because it brings specific and critical experience and know-how that allow the bidder to meet the qualification requirements for the particular bid; or (ii) appointed by the Borrower.

d. temporary suspension or early temporary suspension in connection with an ongoing World Bank Group sanctions proceeding.

For avoidance of doubt, the foregoing effects of ineligibility do not extend to a sanctioned firm's or individual's execution of its ongoing Bank-financed contracts (or its ongoing sub-agreements under such contracts) that are not the subject of a material modification, as determined by the Bank.

We shall permit, and shall cause our sub-contractors, sub-consultants, agents (whether declared or not), personnel, consultants, service providers or suppliers, to permit the Bank to inspect⁴ all accounts, records, and other documents relating to the procurement process and/or contract execution (in the case of award), and to have them audited by auditors appointed by the Bank.

We agree to preserve all accounts, records, and other documents (whether in hard copy or electronic format) related to the procurement and execution of the contract.

Name of the Bidder/Consultant: _____

Name of the person duly authorized to sign the Bid/Proposal on behalf of the Bidder/Consultant:

Title of the person signing the Letter: _____

⁴ Inspections in this context are usually investigative (i.e., forensic) in nature: they involve fact-finding activities undertaken by the Bank or persons appointed by the Bank to address specific matters related to investigations/audits, such as evaluating the veracity of an allegation of possible Fraud and Corruption, through the appropriate mechanisms. Such activity includes but is not limited to accessing and examining a firm's or individual's financial records and information, and making copies thereof as relevant; accessing and examining any other documents, data, and information (whether in hard copy or electronic format) deemed relevant for the investigation/audit, and making copies thereof as relevant; interviewing staff and other relevant individuals; performing physical inspections and site visits; and obtaining third-party verification of information.

PROCUREMENT PLAN Zambia : Zambia COVID-19 Emergency Response and Health Systems Preparedness Project

General Information

Country: Zambia Bank's Approval Date of the Original Procurement Plan: 2020-11-11
 Revised Plan Date(s): (comma delineated, leave blank 2023-03-28)
 Project ID: P174185 GPN Date:
 Project Name: Zambia COVID-19 Emergency Response and Health Systems Preparedness Project
 Loan / Credit No: IDA / 67750, IDA / 69680
 Executing Agency: Ministry of Health

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual
ZM-MOH-203410-CW-RFQ / Renovation of six (6) Isolation Facilities and completion of the construction of Mwebembezi Facility	IDA / 67750	Emergency Public Health Response to COVID-19	Post	Request for Quotations	Limited	Single Stage - One Envelope				296,000.00	0.00	Canceled								2021-01-09									2021-03-06	2021-09-02	
ZM-MOH-351173-CW-RFQ / Renovation of Existing Infrastructure for Telemedicine Innovation Centre	IDA / 67750	Resilient Health Service Delivery	Post	Request for Quotations	Limited	Single Stage - One Envelope			Request for Quotations - Small Works (Emergency) SP D - Competitive	345,283.26	0.00	Pending Implementation																	2023-06-23	2023-12-20	
ZM-MOH-351174-CW-RFQ / Rehabilitation of Solwezi, Chinsali & Kabwe Provincial Blood Centres (with back up up grade power & voltage stabilisers)	IDA / 67750	Resilient Health Service Delivery	Post	Request for Quotations	Limited	Single Stage - One Envelope			Request for Quotations - Small Works (Emergency) SP D - Competitive	100,000.00	0.00	Pending Implementation																	2023-06-24	2023-12-21	
ZM-MOH-351175-CW-RFQ / Procurement of 6 prefabs for Mukanga, Kabompo, Mankwa, Isoka, Mumbwa, Serenje	IDA / 67750	Resilient Health Service Delivery	Post	Request for Quotations	Limited	Single Stage - One Envelope			Request for Quotations - Small Works (Emergency) SP D - Competitive	298,333.33	0.00	Pending Implementation																		2023-06-24	2023-12-21
ZM-MOH-351176-CW-RFQ / Rehabilitation of Choma Kangaroo Mother Care Unit	IDA / 67750	Resilient Health Service Delivery	Post	Request for Quotations	Limited	Single Stage - One Envelope			Request for Quotations - Small Works (Emergency) SP D - Competitive	105,555.56	0.00	Pending Implementation																		2023-06-24	2023-12-21
ZM-MOH-351178-CW-RFQ / Construction of 3 NICUS in Choma, Katete & Lusaka (Kanyama)	IDA / 67750	Resilient Health Service Delivery	Post	Request for Quotations	Limited	Single Stage - One Envelope			Request for Quotations - Small Works (Emergency) SP D - Competitive	522,500.00	0.00	Pending Implementation																		2023-06-24	2023-12-21
ZM-MOH-351180-CW-RFQ / Procurement of 10 prefabs for one stop Centres (OSCs) for GBV	IDA / 67750	Resilient Health Service Delivery	Post	Request for Quotations	Limited	Single Stage - One Envelope			Request for Quotations - Small Works (Emergency) SP D - Competitive	194,444.44	0.00	Pending Implementation																		2023-06-24	2023-12-21
ZM-MOH-351181-CW-RFB / Procurement and installation of 3 large PSA Oxygen Plants (min 80m ³ /hr capacity)	IDA / 67750	Resilient Health Service Delivery	Post	Direct Selection	Direct - International				National Procurement Document - 1 Envelope process (Non Bank-SPD)	2,200,000.00	0.00	Pending Implementation									2023-04-24								2023-06-03	2023-11-30	
ZM-MOH-351182-CW-RFQ / Procurement and installation of 3 double Chamber Macro-Burn Incinerators	IDA / 67750	Resilient Health Service Delivery	Post	Request for Quotations	Limited	Single Stage - One Envelope			Request for Quotations - Small Works (Emergency) SP D - Competitive	225,000.00	0.00	Pending Implementation																		2023-06-24	2023-12-21
ZM-MOH-351183-CW-RFQ / Siting, drilling & equipping of Boreholes & installation of water recirculation system (including solar pumps and tanks)	IDA / 67750	Resilient Health Service Delivery	Post	Request for Quotations	Limited	Single Stage - One Envelope			Request for Quotations - Small Works (Emergency) SP D - Competitive	87,222.22	0.00	Pending Implementation																		2023-06-24	2023-12-21

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion								
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual									
ZM-MOH-203476-GO-RFQ / Procurement of PPEs and hygiene commodities for infection prevention and control	IDA / 67750	Resilient Health Service Delivery	Post	Request for Bids	Limited	Single Stage - One Envelope		2,035,060.00	0.00	Canceled																				2021-01-18	2021-01-23	2021-03-06	2021-04-05	2021-05-10	2021-11-06
ZM-MOH-203474-GO-UN / Procurement of medical equipment and Supplies for infrastructure and patient management (digital X-rays, medical tents, pulse oximeters, oxygen concentrators, ventilators, nebulizers and humidifiers)	IDA / 67750	Resilient Health Service Delivery	Post	UN Agencies (Direct)	Direct			3,971,532.00	0.00	Canceled																				2021-02-15	2021-02-20	2021-03-27	2021-09-23		
ZM-MOH-203486-GO-DIR / Procurement of power backup system for various Covid-19 centres	IDA / 67750	Emergency Public Health Response to COVID-19	Post	Direct Selection	Direct			62,777.78	0.00	Canceled																				2021-03-08	2021-03-13	2021-04-17	2021-10-14		
ZM-MOH-255885-GO-RFQ / Procurement of disinfectants for other essential health services	IDA / 69680	Emergency Public Health Response to COVID-19	Post	Request for Quotations	Limited	Single Stage - One Envelope		79,300.00	0.00	Pending Implementation																				2022-04-24	2022-06-19	2022-12-16			
ZM-MOH-258119-GO-RFQ / Procurement of Executive desks, office chairs, visitors chairs, PA's desk and filing cabinets for the PIU	IDA / 69680	Project Management, Operational Research, and Governance and Accountability	Post	Request for Quotations	Limited	Single Stage - One Envelope		15,000.00	0.00	Pending Implementation																				2022-04-24	2022-06-19	2022-12-16			
ZM-MOH-258120-GO-RFQ / Procurement of office equipment (2 Desktop computers, 1 server, 13 laptops, 5 printers, 1 heavy duty copier, 1 color printer, projector, 3in 1 printer, 1 binder, 1 shredder, 1 laminator, 1 camera, 1 office fridge, 1 electric kettle and 1	IDA / 69680	Project Management, Operational Research, and Governance and Accountability	Post	Request for Quotations	Limited	Single Stage - One Envelope		47,277.78	0.00	Pending Implementation																				2022-04-25	2022-06-20	2022-12-17			

ZM-MOH-258159-GO-RFO / Procurement of (8) Ultrasound Machine with three probes-linear convex, Echo for UTH A dhat, Ndola TH, Livingstone T H, Kabwe GH, Solwezi GH, Ch ipala GH and Lewanika General Hospital.	IDA / 67750	Emergency Public Health Response to COVID-19	Post	Request for Quotations	Limited	Single Stage - One Envelope	350,000.00	0.00	Canceled	2021-11-20									2022-01-15	2022-07-14
ZM-MOH-203487-GO-RFO / Procurement of linen for the isolation facilities	IDA / 67750	Resilient Health Service Delivery	Post	Request for Quotations	Limited	Single Stage - One Envelope	1,000,000.00	0.00	Canceled	2021-01-30									2021-03-27	2021-09-23
ZM-MOH-258062-GO-DIR / Procurement of delivery Oxygen Equipment under the Bank Facilitated Procurement.	IDA / 69680	Emergency Public Health Response to COVID-19	Post	Direct Selection	Direct		343,702.00	0.00	Canceled		2022-05-09	2022-05-14							2022-06-18	2022-12-15
ZM-MOH-203457-GO-UN / Procurement of specialised Ambulances.	IDA / 67750	Emergency Public Health Response to COVID-19	Post	Direct Selection	Direct		625,778.00	0.00	Canceled		2021-09-13	2021-09-18							2021-10-23	2022-04-21
ZM-MOH-203475-GO-RFO / Procurement of Nutritional Support Commodities	IDA / 67750	Resilient Health Service Delivery	Post	Request for Quotations	Limited	Single Stage - One Envelope	300,000.00	0.00	Canceled			2021-01-23							2021-03-20	2021-09-16
ZM-MOH-203473-GO-RFO / Procurement of TV Screens and Laptops	IDA / 67750	Emergency Public Health Response to COVID-19	Post	Request for Quotations	Limited	Single Stage - One Envelope	330,000.00	0.00	Canceled			2021-03-13							2021-05-08	2021-11-04
ZM-MOH-258074-GO-RFO / Procurement of basic nursing equipment for Covid-19 isolation facilities	IDA / 69680	Emergency Public Health Response to COVID-19	Post	Request for Quotations	Limited	Single Stage - One Envelope	546,447.22	0.00	Canceled			2022-05-30							2022-07-25	2023-01-21
ZM-MOH-291505-GO-RFB / Procurement of (10) Medical imaging Equipment - Digital X Ray with Printers and software-combo and (20) Ultra Sound with three probes-linear convex, ECHO, and (10) Mobile Ultrasound Machines.	IDA / 67750	Emergency Public Health Response to COVID-19	Prior	Request for Bids	Limited	Single Stage - One Envelope	3,185,000.00	0.00	Under Implementation			2022-05-16	2022-05-21				2022-07-02	2022-08-01	2022-09-05	2023-03-04
ZM-MOH-291147-GO-RFB / Procurement of Fifteen (15) Modular Pressure swing absorption Mobile Mini Oxygen Plants with a capacity of 30m3 to be set up at Covid-19 Centres at UTH, Maina Soko, Lusaka Heart Hospital, Ndola TH, Kitwe TH and others.	IDA / 69680	Emergency Public Health Response to COVID-19	Post	Request for Bids	Limited	Single Stage - One Envelope	1,200,000.00	0.00	Canceled			2022-05-16	2022-05-21				2022-07-02	2022-08-01	2022-09-05	2023-03-04
ZM-MOH-246472-GO-DIR / Procurement of Fifteen (15) Motor Vehicles and 30 seater mini buses, (3) SUV Toyota Prado, (9) Pickups (Toyota Hilux), (1) Sedan (Toyota Corolla) for PIU and (2) 30 seater buses for Doctors and Nurses	IDA / 67750	Emergency Public Health Response to COVID-19	Post	Direct Selection	Direct		870,870.00	0.00	Pending Implementation			2022-05-09	2022-05-14						2022-06-18	2022-12-15
ZM-MOH-291796-GO-DIR / Procurement of Blood Testing Reagents and Supplies for other essential Health Services	IDA / 67750	Resilient Health Service Delivery	Post	Direct Selection	Direct		242,149.33	0.00	Pending Implementation			2022-05-26	2022-05-31						2022-07-05	2023-01-01
ZM-MOH-286553-GO-RFO / Procurement of N95 Masks (1x10), 2500 boxes and Surgical gloves 1x50 5,000 boxes for other essential health services	IDA / 67750	Resilient Health Service Delivery	Post	Request for Quotations	Limited	Single Stage - One Envelope	136,111.11	0.00	Pending Implementation				2022-05-31						2022-07-26	2023-01-22
ZM-MOH-302324-GO-RFB / Procurement of Fifteen (15) Modular Pressure swing absorption Mobile Mini Oxygen Plants with a capacity of 30m3 to be set up at Covid-19 Centres at UTH, Maina Soko, Lusaka Heart Hospital, Ndola TH, Kitwe TH and others.	IDA / 69680	Emergency Public Health Response to COVID-19	Post	Request for Bids	Open - National	Single Stage - One Envelope	1,200,000.00	0.00	Pending Implementation			2022-07-11	2022-07-16				2022-08-27	2022-09-26	2022-10-31	2023-04-29
ZM-MOH-257987-GO-RFO / Procurement of Oxygen Delivery Equipment for Covid-19 isolation facilities	IDA / 69680	Emergency Public Health Response to COVID-19	Post	Request for Quotations	Limited	Single Stage - One Envelope	366,181.11	0.00	Pending Implementation				2022-07-23						2022-09-17	2023-03-16
ZM-MOH-302540-GO-RFO / Procurement of Basic Nursing Equipment (Doppler foetal, Hemacue-needle holders, Epistomy Scissors, Enamel Basins, Glucometers, Bedside Commode, Water Jugs and Dust Bins)	IDA / 69680	Emergency Public Health Response to COVID-19	Post	Request for Quotations	Limited	Single Stage - One Envelope	168,102.94	0.00	Pending Implementation				2022-07-23						2022-09-17	2023-03-16
ZM-MOH-302544-GO-RFO / Procurement of Basic Nursing Equipment (Bed Linen, Changing Trolley, Medicine Trolley and Trolleys)	IDA / 69680	Emergency Public Health Response to COVID-19	Post	Request for Quotations	Limited	Single Stage - One Envelope	173,970.00	0.00	Pending Implementation				2022-07-23						2022-09-17	2023-03-16
ZM-MOH-302546-GO-RFO / Procurement of Basic Nursing Equipment (stainless steel trays and spotlights)	IDA / 69680	Emergency Public Health Response to COVID-19	Post	Request for Quotations	Limited	Single Stage - One Envelope	103,900.00	0.00	Pending Implementation				2022-07-24						2022-09-18	2023-03-17
ZM-MOH-304856-GO-DIR / Procurement of 937,582 doses of Johnson and Johnson COVID-19 Vaccine	IDA / 69680	Emergency Public Health Response to COVID-19	Prior	Direct Selection	Direct - International		9,200,000.00	0.00	Pending Implementation			2022-08-08	2022-08-13						2022-09-17	2023-03-16
ZM-MOH-203477-GO-RFO / Procurement of Drugs	IDA / 67750	Resilient Health Service Delivery	Post	Request for Quotations	Limited	Single Stage - One Envelope	1,000,000.00	0.00	Canceled			2021-01-18	2021-01-23				2021-02-20	2021-03-22	2021-05-03	2021-08-31
ZM-MOH-306575-GO-RFB / Procurement of Essential drugs for Covid-19	IDA / 67750	Emergency Public Health Response to COVID-19	Post	Request for Bids	Open - National	Single Stage - One Envelope	1,023,600.00	0.00	Pending Implementation			2022-08-26	2022-08-31				2022-10-12	2022-11-11	2022-12-16	2023-06-14
ZM-MOH-333475-GO-DIR / Procurement of COVID-19 vaccines for 5.1% of the total population including vaccination supplies and other ancillary products	IDA / 67750	Emergency Public Health Response to COVID-19	Prior	Direct Selection	Direct - International		9,200,000.00	0.00	Signed			2023-01-17	2022-12-23	2023-01-22	2022-12-29				2023-02-26	2023-08-25

ZM-MOH-345616-GO-RFQ / Procurement of megaphones and batteries for cholera community sensitization	IDA / 67750	Emergency Public Health Response to COVID-19	Post	Request for Quotations	Limited	Single Stage - One Envelope	2,777.78	0.00	Pending Implementation	2023-03-25	2023-05-20	2023-11-16
ZM-MOH-345617-GO-RFQ / Procurement of portable laboratory & water testing kits & equipment (Chlorometers, Lead bond comparators & DPT tablets)	IDA / 67750	Emergency Public Health Response to COVID-19	Post	Request for Quotations	Limited	Single Stage - One Envelope	55,555.56	0.00	Pending Implementation	2023-03-25	2023-05-20	2023-11-16
ZM-MOH-350969-GO-DIR / Procurement of climate friendly cold chain equipment (Vaccine refrigerator solar direct, cold boxes, vaccine carriers, WIFR Split)	IDA / 67750	Emergency Public Health Response to COVID-19	Post	Direct Selection	Direct - International		354,527.33	0.00	Pending Implementation	2023-04-23	2023-04-28	2023-06-02
ZM-MOH-350970-GO-DIR / Procurement of two (15 tons) refrigerated trucks with partitioning of dry storage space	IDA / 67750	Emergency Public Health Response to COVID-19	Post	Direct Selection	Direct - International		133,333.33	0.00	Pending Implementation	2023-04-23	2023-04-28	2023-06-02
ZM-MOH-350972-GO-DIR / Procurement of 140 motor bikes (off road)	IDA / 67750	Emergency Public Health Response to COVID-19	Post	Direct Selection	Direct - International		388,888.89	0.00	Pending Implementation	2023-04-23	2023-04-28	2023-06-02
ZM-MOH-350975-GO-DIR / Procurement of 600 bicycles	IDA / 67750	Emergency Public Health Response to COVID-19	Post	Direct Selection	Direct - International		183,333.33	0.00	Pending Implementation	2023-04-23	2023-04-28	2023-06-02
ZM-MOH-350976-GO-DIR / Procurement of spare parts for maintenance of existing cold chain equipment	IDA / 67750	Emergency Public Health Response to COVID-19	Post	Direct Selection	Direct - International		87,000.00	0.00	Pending Implementation	2023-04-23	2023-04-28	2023-06-02
ZM-MOH-350979-GO-RFQ / Procurement of Laboratory reagents, test kits and other supplies SARS-CoV-2 testing	IDA / 67750	Emergency Public Health Response to COVID-19	Post	Request for Quotations	Limited	Single Stage - One Envelope	614,592.83	0.00	Pending Implementation	2023-04-28	2023-06-23	2023-12-20
ZM-MOH-350983-GO-DIR / Procurement of Genomic Sequencing Supplies	IDA / 67750	Emergency Public Health Response to COVID-19	Post	Direct Selection	Direct - International		550,137.80	0.00	Pending Implementation	2023-04-23	2023-04-28	2023-06-02
ZM-MOH-350985-GO-DIR / Procurement of J&J COVID Vaccine	IDA / 67750	Emergency Public Health Response to COVID-19	Prior	Direct Selection	Direct - International		9,170,842.33	0.00	Pending Implementation	2023-04-23	2023-04-28	2023-06-02
ZM-MOH-350988-GO-RFQ / Procurement of 15 Electroencephalogram (EEG) Diagnostic coil	IDA / 67750	Emergency Public Health Response to COVID-19	Post	Request for Quotations	Limited	Single Stage - One Envelope	66,666.67	0.00	Pending Implementation	2023-04-28	2023-06-23	2023-12-20
ZM-MOH-351018-GO-RFQ / Procurement of 12 Desktop computers, 12 Projectors, 12 Hard drives for provinces and selected level 1 Hospitals for Mental Health Training Package in establishment of Provincial Mental Health Units	IDA / 67750	Resilient Health Service Delivery	Post	Request for Quotations	Limited	Single Stage - One Envelope	24,000.00	0.00	Pending Implementation	2023-04-28	2023-06-23	2023-12-20
ZM-MOH-351026-GO-RFB / Procurement of 15 Modular pressure swing absorption mobile oxygen plants including service contract	IDA / 67750	Resilient Health Service Delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	1,448,888.89	0.00	Pending Implementation	2023-04-23	2023-04-28	2023-06-09
ZM-MOH-351036-GO-RFB / Procurement of 10 digital X-Ray Machines with fluoroscopy including service contract	IDA / 67750	Resilient Health Service Delivery	Prior	Request for Bids	Open - National	Single Stage - One Envelope	3,580,000.00	0.00	Pending Implementation	2023-04-23	2023-04-28	2023-06-09
ZM-MOH-351038-GO-RFQ / Printing of 530 copies of mental health training package (50 per province)	IDA / 67750	Resilient Health Service Delivery	Post	Request for Quotations	Limited	Single Stage - One Envelope	6,919.44	0.00	Pending Implementation	2023-04-28	2023-06-23	2023-12-20
ZM-MOH-351039-GO-RFQ / Printing of 1000 COVID-19 Guidelines (180 pages), 150 sim all & sick new born manuals, CNCA Registers & facilitation materials, 150 participant manuals, CNCA Registers, counselling cards, 150 neonatal protocols for districts facilities looking after newborns.	IDA / 67750	Resilient Health Service Delivery	Post	Request for Quotations	Limited	Single Stage - One Envelope	23,205.56	0.00	Pending Implementation	2023-04-28	2023-06-23	2023-12-20
ZM-MOH-351041-GO-RFQ / Procurement of 2 Projector 5,500 Lumens XVGa (1024x768) Pixels	IDA / 67750	Resilient Health Service Delivery	Post	Request for Quotations	Limited	Single Stage - One Envelope	1,593.67	0.00	Pending Implementation	2023-04-28	2023-06-23	2023-12-20
ZM-MOH-351072-GO-DIR / Procurement of 3 fully equipped ambulances for neonatal & paediatric services	IDA / 67750	Resilient Health Service Delivery	Post	Direct Selection	Direct - National		350,000.00	0.00	Pending Implementation	2023-04-23	2023-04-28	2023-06-02
ZM-MOH-351077-GO-DIR / Procurement of 20 ultrasound machines with 3 probes including service contract	IDA / 67750	Resilient Health Service Delivery	Post	Direct Selection	Direct - International		800,000.00	0.00	Pending Implementation	2023-04-23	2023-04-28	2023-06-02
ZM-MOH-351083-GO-DIR / Procurement of 10 mobile ultrasound machines including service contract	IDA / 67750	Resilient Health Service Delivery	Post	Direct Selection	Direct - International		666,666.67	0.00	Pending Implementation	2023-04-23	2023-04-28	2023-06-02
ZM-MOH-351091-GO-DIR / Procurement of 2 Computed Tomography (CT) Scanners for UTH & Levy Hospitals including service contract	IDA / 67750	Resilient Health Service Delivery	Post	Direct Selection	Direct - International		666,666.67	0.00	Pending Implementation	2023-04-23	2023-04-28	2023-06-02
ZM-MOH-351094-GO-RFQ / Procurement of color-coded bins, liners, sharp boxes, general waste bin (120 litre refuse bin), for COVID-19 Vaccinations and other essential Health Services	IDA / 67750	Resilient Health Service Delivery	Post	Request for Quotations	Limited	Single Stage - One Envelope	40,622.22	0.00	Pending Implementation	2023-04-29	2023-06-24	2023-12-21

ZM-MOH-351096-GO-RFO / Procurement of water storage tanks (10,000 litres) and hand washing facilities (90 litres) for WASH	IDA / 67750	Resilient Health Service Delivery	Post	Request for Quotations	Limited	Single Stage - One Envelope	69,444.44	0.00	Pending Implementation		2023-04-29				2023-06-24			2023-12-21
ZM-MOH-351098-GO-RFO / Printing of IEC materials, IPC Posters and IPC Guidelines for WASH	IDA / 67750	Resilient Health Service Delivery	Post	Request for Quotations	Limited	Single Stage - One Envelope	45,833.33	0.00	Pending Implementation		2023-04-29				2023-06-24			2023-12-21
ZM-MOH-351103-GO-RFO / Procurement of four walk through scanners	IDA / 67750	Emergency Public Health Response to COVID-19	Post	Request for Quotations	Limited	Single Stage - One Envelope	350,000.00	0.00	Pending Implementation		2023-04-29				2023-06-24			2023-12-21
ZM-MOH-351107-GO-RFO / Procurement of equipment (2 Computers, 1 printer, 2 TV Screens (65inch), 1 Computer software, 1 Internet Router, 5 hands free gadgets, connect on cables & 2 extension cables) for phone in lines and call centre at ZNH	IDA / 67750	Emergency Public Health Response to COVID-19	Post	Request for Quotations	Limited	Single Stage - One Envelope	10,155.56	0.00	Pending Implementation		2023-04-29				2023-06-24			2023-12-21
ZM-MOH-351121-GO-RFO / Procurement of Telemedicine Equipment (Telemedicine Car 1, service contract and software)	IDA / 67750	Resilient Health Service Delivery	Post	Request for Quotations	Limited	Single Stage - One Envelope	931,328.67	0.00	Pending Implementation		2023-04-29				2023-06-24			2023-12-21
ZM-MOH-351143-GO-RFO / Procurement of Telemedicine Kits & Service Contract	IDA / 67750	Resilient Health Service Delivery	Post	Request for Quotations	Limited	Single Stage - One Envelope	422,400.00	0.00	Pending Implementation		2023-04-29				2023-06-24			2023-12-21
ZM-MOH-351144-GO-RFO / Procurement of Office Furniture for Telemedicine Centre at UTH (1 Executive Table, 4 office tables, 1 executive office chair, 4 office chairs, 2 filing cabinets, 2 book shelves, 4 n office boards, 10-seater conference table, 20-seater conference table)	IDA / 67750	Resilient Health Service Delivery	Post	Request for Quotations	Limited	Single Stage - One Envelope	61,222.22	0.00	Pending Implementation		2023-04-29				2023-06-24			2023-12-21
ZM-MOH-351145-GO-RFO / Procurement of Telemedicine ICT Equipment for Telemedicine Centre (1 Central Server, located at UTH Super Hub, 2 Facility Servers, 14 Laptops, 28 Desktops, 22 MUAC Tape s, 120 Network Access Points, 2 Network Access controller, 22 Software (Radiant Dico)	IDA / 67750	Resilient Health Service Delivery	Post	Request for Quotations	Limited	Single Stage - One Envelope	476,569.94	0.00	Pending Implementation		2023-04-29				2023-06-24			2023-12-21
ZM-MOH-351147-GO-RFO / Procurement of Tele Surgery Equipment for setup in specialised, level 3, 2, 1 Hospitals (22 Cameras, 22 Monitors 65", 2 2 Monitors 32")	IDA / 67750	Resilient Health Service Delivery	Post	Request for Quotations	Limited	Single Stage - One Envelope	73,333.33	0.00	Pending Implementation		2023-04-29				2023-06-24			2023-12-21
ZM-MOH-351149-GO-Dir / Procurement of one double cab and one 14 seater mini bus Motor Vehicles for Telemedicine coordination	IDA / 67750	Resilient Health Service Delivery	Post	Direct Selection	Direct - National		96,000.00	0.00	Pending Implementation			2023-04-24		2023-04-29	2023-06-03			2023-11-30
ZM-MOH-351151-GO-Dir / Procurement of 6 Utility Vehicles for Provincial Blood Centres (Livingstone, Chipata & Mon gwi, Solwezi, Chinsofu & Katwe)	IDA / 67750	Resilient Health Service Delivery	Post	Direct Selection	Direct - National		332,950.00	0.00	Pending Implementation			2023-04-24		2023-04-29	2023-06-03			2023-11-30
ZM-MOH-351153-GO-Dir / Procurement of 6 blood bank refrigerators for Mukinge, Kabompo, Mpika, Isoka, Mumbwa, Serenje	IDA / 67750	Resilient Health Service Delivery	Post	Direct Selection	Direct - National		66,666.67	0.00	Pending Implementation			2023-04-24		2023-04-29	2023-06-03			2023-11-30
ZM-MOH-351154-GO-Dir / Procurement of 6 plasma freezers for Mukinge, Kabompo, Mpika, Isoka, Mumbwa, Serenje	IDA / 67750	Resilient Health Service Delivery	Post	Direct Selection	Direct - National		78,166.67	0.00	Pending Implementation			2023-04-24		2023-04-29	2023-06-03			2023-11-30
ZM-MOH-351156-GO-Dir / Procurement of 3 Platelet Incubators/Shakers for Mukinge, Kabompo, Mpika, Isoka, Mumbwa, Serenje	IDA / 67750	Resilient Health Service Delivery	Post	Direct Selection	Direct - National		20,000.00	0.00	Pending Implementation			2023-04-23		2023-04-28	2023-06-02			2023-11-29
ZM-MOH-351157-GO-Dir / Procurement of 27 transport cooler boxes for Mukinge, Kabompo, Mpika, Isoka, Mumbwa, Serenje	IDA / 67750	Resilient Health Service Delivery	Post	Direct Selection	Direct - National		60,000.00	0.00	Pending Implementation			2023-04-24		2023-04-29	2023-06-03			2023-11-30
ZM-MOH-351161-GO-RFO / Procurement of equipment to roll out INRIS to 8 Districts (3 @ 20kg DLP PVC Trucking 2 mt, one @U Wall Mount Equipment Cabinet 19", 1 Cisco Catalyst WS-C2960-24P-1-L1-nbase Image, 1 CISCO-ISR43E-AVX9, 1 GLC-LH-SM-35F, GBIC Transceiver, 10 RJ-45 CA	IDA / 67750	Resilient Health Service Delivery	Post	Request for Quotations	Limited	Single Stage - One Envelope	84,088.89	0.00	Pending Implementation		2023-04-29				2023-06-24			2023-12-21
ZM-MOH-351170-GO-RFO / Procurement of Office Equipment for additional PIU Staff carried over from 2022 and sub-PIU	IDA / 67750	Project Management, Operational Research, and Governance and Accountability	Post	Request for Quotations	Limited	Single Stage - One Envelope	36,611.11	0.00	Pending Implementation		2023-04-29				2023-06-24			2023-12-21
ZM-MOH-351171-GO-RFO / Procurement of 1 SUV and 8 double cab motor vehicles	IDA / 67750	Project Management, Operational Research, and Governance and Accountability	Post	Request for Quotations	Limited	Single Stage - One Envelope	474,070.00	0.00	Pending Implementation		2023-04-08				2023-06-03			2023-11-30
ZM-MOH-351172-GO-RFO / Procurement of 1 round table with 8 chairs	IDA / 67750	Project Management, Operational Research, and Governance and Accountability	Post	Request for Quotations	Limited	Single Stage - One Envelope	1,138.87	0.00	Pending Implementation		2023-04-29				2023-06-24			2023-12-21
ZM-MOH-351372-GO-RFO / Procurement of 60 megaphones and batteries for community sensitizations	IDA / 67750	Emergency Public Health Response to COVID-19	Post	Request for Quotations	Limited	Single Stage - One Envelope	16,666.67	0.00	Pending Implementation		2023-04-29				2023-06-24			2023-12-21

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
ZM-MOH-345613-NC-RFQ / P printing of booklets, posters, case investigation forms for cholera awareness and other materials for Health Workers	IDA / 67750	Emergency Public Health Response to COVID-19	Post	Request for Quotations	Limited	Single Stage - One Envelope		35,488.15	0.00	Pending Implementation								2023-03-25									2023-05-20		2023-11-16
ZM-MOH-351111-NC-RFQ / P printing of 500 copies of Community Engagement Strategy and 5000 copies of Community Engagement Packages (in English and Local Languages)	IDA / 67750	Emergency Public Health Response to COVID-19	Post	Request for Quotations	Limited	Single Stage - One Envelope		38,888.89	0.00	Pending Implementation								2023-04-29									2023-06-24		2023-12-21
ZM-MOH-351112-NC-RFQ / P printing of brochures with information about the project, posters, backdrops 2500mm & 3000mm wide and branding pop up with stand	IDA / 67750	Emergency Public Health Response to COVID-19	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,033.33	0.00	Pending Implementation								2023-04-29									2023-06-24		2023-12-21
ZM-MOH-351113-NC-RFQ / P printing of information Booklets about GBM (GBM Boxes & branding, posters, referral pathways Brochures on SGBV) and 100 copies of Exit Strategy	IDA / 67750	Emergency Public Health Response to COVID-19	Post	Request for Quotations	Limited	Single Stage - One Envelope		61,666.67	0.00	Pending Implementation								2023-04-29									2023-06-24		2023-12-21
ZM-MOH-351115-GO-RFQ / P printing of 500 T-Shirts for ZN PHI and MoH HQs, Provincial Health Facilities and Community Health Personnel, Operational Research	IDA / 67750	Emergency Public Health Response to COVID-19	Post	Request for Quotations	Limited	Single Stage - One Envelope		6,111.11	0.00	Pending Implementation								2023-04-29									2023-06-24		2023-12-21
ZM-MOH-351118-NC-RFQ / P procurement of 5 portable Laboratory 100 Litre/ton Comparator (pool tester) and DPD No.1 Tablet for WASH standards and proper healthcare waste management in health facilities	IDA / 67750	Resilient Health Service Delivery	Post	Request for Quotations	Limited	Single Stage - One Envelope		94,680.56	0.00	Pending Implementation								2023-04-29									2023-06-24		2023-12-21
ZM-MOH-351167-NC-RFQ / P printing of 5000 copies of GBV Registers, 1000 Intake Forms , Mock IEC Materials for printing and clinical Handbook for IPV for GBV	IDA / 67750	Resilient Health Service Delivery	Post	Request for Quotations	Limited	Single Stage - One Envelope		66,944.45	0.00	Pending Implementation								2023-04-29									2023-06-24		2023-12-21
ZM-MOH-351168-NC-RFQ / P printing of 300 T-Shirts for GBV Site Trainings	IDA / 67750	Resilient Health Service Delivery	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,333.33	0.00	Pending Implementation								2023-04-29									2023-06-24		2023-12-21
ZM-MOH-351169-NC-RFQ / P printing of booklets, posters, case investigation forms for cholera awareness and other materials for Health Workers	IDA / 67750	Resilient Health Service Delivery	Post	Request for Quotations	Limited	Single Stage - One Envelope		35,488.15	0.00	Pending Implementation								2023-04-29									2023-06-24		2023-12-21

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
ZM-MOH-257983-CS-INDV / Consultancy services to conduct assessment of installation of 3 PPSA Plants to determine the appropriate size of oxygen plants for selected health facilities and the key environmental and social safeguards required for the installation of the oxygen plants.	IDA / 69680	Emergency Public Health Response to COVID-19	Post	Consultant Qualification Selection	Open - International		20,000.00	0.00	Under Implementation	2022-06-06	2022-06-29	2022-06-27		2022-08-10								2022-09-09		2022-10-14			2023-04-12
ZM-MOH-321714-CS-CDS / P revision of Consultancy Services to engage a Civil Society Organisation to independently monitor the use of project funds in selected districts	IDA / 67750	Emergency Public Health Response to COVID-19	Post	Consultant Qualification Selection	Limited		40,000.00	0.00	Under Review	2023-01-30	2023-01-10			2023-02-13								2023-03-15		2023-04-19			2023-10-16
ZM-MOH-351187-CS-CDS / C consultancy to conduct assessment for installation of 3PSA Plants	IDA / 67750	Resilient Health Service Delivery	Post	Consultant Qualification Selection	Limited		266,666.67	0.00	Pending Implementation	2023-04-24				2023-05-08								2023-06-07		2023-07-12			2024-01-08
ZM-MOH-351194-CS-CDS / C consultancy to develop the COVID 19 M&E System	IDA / 67750	Project Management, Operational Research, and Governance and Accountability	Post	Consultant Qualification Selection	Limited		19,444.44	0.00	Pending Implementation	2023-04-24				2023-05-08								2023-06-07		2023-07-12			2024-01-08

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
ZM-MOH-218376-CS-CQS / R recruitment of a Project Manager for the COVID-19 Project	IDA / 67750	Project Management, Operational Research, and Governance and Accountability	Post	Individual Consultant Selection	Limited		150,000.00	112,831.55	Signed	2021-02-22	2021-02-11	2021-02-27	2021-03-11	2021-03-20	2021-03-15	2021-04-24	2021-03-23	2021-10-21	
ZM-MOH-219846-CS-INDV / Recruitment of a Governance Specialist	IDA / 67750	Project Management, Operational Research, and Governance and Accountability	Post	Individual Consultant Selection	Open		105,000.00	0.00	Under Implementation	2021-02-21	2021-02-16	2021-04-11	2021-03-03	2021-05-02		2021-06-06		2021-12-03	
ZM-MOH-235208-CS-INDV / Recruitment of Monitoring and Evaluation Specialist	IDA / 67750	Project Management, Operational Research, and Governance and Accountability	Post	Direct Selection	Direct		97,566.37	0.00	Canceled	2021-07-26	2021-07-30	2021-08-05				2021-10-09		2022-04-07	

ZM-MOH-235214-CS-INDV / Recruitment of a Social Development Specialist for Covid-19	IDA / 67750	Project Management, Operational Research, and Governance and Accountability	Post	Direct Selection	Direct		100,353.98	0.00	Canceled	2021-07-26	2021-07-30	2021-08-05				2021-10-09	2022-04-07
ZM-MOH-244416-CS-INDV / Recruitment of a Communications Specialist	IDA / 69680	Project Management, Operational Research, and Governance and Accountability	Post	Individual Consultant Selection	Open		100,353.98	0.00	Under Implementation	2021-07-28	2021-08-09	2021-09-15	2021-10-06			2021-11-10	2022-05-09
ZM-MOH-244417-CS-INDV / Recruitment of an Environmental Specialist	IDA / 69680	Project Management, Operational Research, and Governance and Accountability	Post	Individual Consultant Selection	Open		100,353.98	0.00	Under Implementation	2021-07-28	2021-07-30	2021-09-15	2021-10-06			2021-11-10	2022-05-09
ZM-MOH-203492-CS-INDV / Individual Consultant Governance Specialist / Audit Support	IDA / 67750	Project Management, Operational Research, and Governance and Accountability	Post	Individual Consultant Selection	Limited		108,000.00	0.00	Canceled	2021-01-18		2021-01-23	2021-02-13			2021-03-20	2021-09-16
ZM-MOH-249796-CS-INDV / Recruitment of Case Management Specialist	IDA / 67750	Project Management, Operational Research, and Governance and Accountability	Post	Individual Consultant Selection	Open		100,353.98	0.00	Under Implementation	2021-08-25	2021-08-27	2021-10-13	2021-11-03			2021-12-08	2022-06-06
ZM-MOH-249797-CS-INDV / Recruitment of a Public Health Specialist	IDA / 67750	Emergency Public Health Response to COVID-19	Post	Individual Consultant Selection	Open		100,353.98	0.00	Under Implementation	2021-08-25	2021-08-27	2021-10-13	2021-11-03			2021-12-08	2022-06-06
ZM-MOH-249801-CS-INDV / Recruitment of a Procurement Specialist	IDA / 67750	Project Management, Operational Research, and Governance and Accountability	Post	Individual Consultant Selection	Open		84,000.00	0.00	Under Implementation	2021-08-25	2021-08-27	2021-10-13	2021-11-03			2021-12-08	2022-06-06
ZM-MOH-249802-CS-CDS / Recruitment of a Project Accountant	IDA / 67750	Project Management, Operational Research, and Governance and Accountability	Post	Direct Selection	Direct		84,000.00	0.00	Canceled	2021-08-25	2021-08-27	2021-09-04				2021-11-08	2022-05-07
ZM-MOH-254862-CS-INDV / Recruitment of an IT Specialist (Digital Innovations). The consultant will be recruited under the Open Competitive Selection under section VII Clause 7.36	IDA / 69680	Project Management, Operational Research, and Governance and Accountability	Post	Individual Consultant Selection	Open		100,353.98	0.00	Under Review	2021-10-04	2023-02-06	2021-11-22	2021-12-13			2022-01-17	2022-07-16
ZM-MOH-258231-CS-INDV / Consultancy services to develop a Project Procurement Strategy for Development for the Covid-19 Project	IDA / 67750	Project Management, Operational Research, and Governance and Accountability	Post	Individual Consultant Selection	Limited		10,000.00	0.00	Pending Implementation	2022-05-16		2022-05-21	2022-06-11			2022-07-16	2023-01-12
ZM-MOH-203495-CS-INDV / Consultancy services to upgrade ZMPS/MOH Website to report on Project Activities	IDA / 67750	Project Management, Operational Research, and Governance and Accountability	Post	Individual Consultant Selection	Limited		16,666.66	0.00	Under Review	2022-05-30	2022-06-22	2022-06-04	2022-06-25			2022-07-30	2023-01-26
ZM-MOH-295182-CS-INDV / Recruitment of a Monitoring and Evaluation Officer Under the Covid-19 Project Sub-PIU	IDA / 67750	Project Management, Operational Research, and Governance and Accountability	Post	Individual Consultant Selection	Open		56,000.00	0.00	Under Implementation	2022-07-11	2022-08-13	2022-08-29	2022-09-19			2022-10-24	2023-04-22
ZM-MOH-291786-CS-INDV / Recruitment of an Internal Auditor on Direct Selection basis	IDA / 67750	Emergency Public Health Response to COVID-19	Post	Individual Consultant Selection	Direct		63,000.00	0.00	Under Implementation	2022-07-25	2022-08-02	2022-08-04	2022-08-25			2022-09-29	2023-03-28
ZM-MOH-295176-CS-INDV / Recruitment of a Project Accountant under the Covid-19 Project Sub-Project Implementation Unit	IDA / 67750	Project Management, Operational Research, and Governance and Accountability	Post	Individual Consultant Selection	Open		63,000.00	0.00	Under Review	2022-07-18	2022-08-13	2022-09-05	2022-09-26			2022-10-31	2023-04-29
ZM-MOH-302480-CS-INDV / Recruitment of Social Development Specialist for the Covid-19 Project	IDA / 69680	Project Management, Operational Research, and Governance and Accountability	Post	Individual Consultant Selection	Open		67,000.00	0.00	Pending Implementation	2022-07-18		2022-09-05	2022-09-26			2022-10-31	2023-04-29
ZM-MOH-302484-CS-INDV / Recruitment of Monitoring and Evaluation Specialist for Covid-19 Project	IDA / 69680	Project Management, Operational Research, and Governance and Accountability	Post	Individual Consultant Selection	Open		77,000.00	0.00	Pending Implementation	2022-07-19		2022-09-06	2022-09-27			2022-11-01	2023-04-30
ZM-MOH-302485-CS-INDV / Recruitment of Financial Management Specialist for the Covid-19 Project	IDA / 69680	Project Management, Operational Research, and Governance and Accountability	Post	Individual Consultant Selection	Open		75,000.00	0.00	Pending Implementation	2022-07-19		2022-09-06	2022-09-27			2022-11-01	2023-04-30
ZM-MOH-244418-CS-INDV / Recruitment of a Mental Health Specialist	IDA / 69680	Project Management, Operational Research, and Governance and Accountability	Post	Individual Consultant Selection	Open		100,353.98	0.00	Canceled	2021-07-28	2021-07-30	2021-09-15	2021-10-06			2021-11-10	2022-05-09
ZM-MOH-306576-CS-CDS / Recruitment of Mental Health Specialist on Direct Selection basis	IDA / 67750	Emergency Public Health Response to COVID-19	Post	Individual Consultant Selection	Direct - National		100,353.98	0.00	Under Implementation	2022-08-22	2022-08-13	2022-09-01	2022-09-22			2022-10-27	2023-04-25
ZM-MOH-351186-CS-INDV / Consultancy (review, editing & finalization of Mental Health Package for printing)	IDA / 67750	Resilient Health Service Delivery	Post	Individual Consultant Selection	Limited		2,000.00	0.00	Pending Implementation	2023-04-24		2023-04-29	2023-05-20			2023-06-24	2023-12-21
ZM-MOH-351188-CS-INDV / Consultancy for assessment of GBV one stop centre	IDA / 67750	Resilient Health Service Delivery	Post	Individual Consultant Selection	Limited		13,888.87	0.00	Pending Implementation	2023-04-24		2023-04-29	2023-05-20			2023-06-24	2023-12-21
ZM-MOH-351192-CS-CDS / Consultancy to engage third party to monitor Vaccine deployment	IDA / 67750	Project Management, Operational Research, and Governance and Accountability	Post	Direct Selection	Direct - National		283,333.33	0.00	Pending Implementation	2023-04-24		2023-05-04				2023-07-08	2024-01-04
ZM-MOH-351195-CS-INDV / Consultancy to engage a Administrative Program Assistant	IDA / 67750	Project Management, Operational Research, and Governance and Accountability	Post	Individual Consultant Selection	Limited		12,500.00	0.00	Pending Implementation	2023-04-24		2023-04-29	2023-05-20			2023-06-24	2023-12-21
ZM-MOH-351196-CS-INDV / Consultancy to engage an Office Assistant	IDA / 67750	Project Management, Operational Research, and Governance and Accountability	Post	Individual Consultant Selection	Limited		4,000.00	0.00	Pending Implementation	2023-04-24		2023-04-29	2023-05-20			2023-06-24	2023-12-21