

PROCUREMENT PLAN (Textual Part)

Project information: Solomon Islands, Second Solomon Islands Roads and Aviation Project (SIRAP2), P176548

Project Implementation agency: The Ministry of Communication and Aviation (MCA) and the Ministry of Infrastructure Development (MID)

Date of the Procurement Plan: March 2022

Period covered by this Procurement Plan: project duration

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016, Revised November 2017, August 2018, and November 2020) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements *In accordance with paragraph 5.3 of the Procurement Regulations:* not applicable.

Leased Assets *as specified under paragraph 5.10 of the Procurement Regulations:* not applicable.

Procurement of Second Hand Goods *as specified under paragraph 5.11 of the Procurement Regulations:* not applicable.

Domestic preference *as specified under paragraph 5.51 of the Procurement Regulations:* not applicable.

Hands-on Expanded Implementation Support (HEIS) *as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations:* not applicable.

Procurement Thresholds:

Procurement Method	Prior Review Threshold
Works (including turnkey, supply & installation of plant and equipment, and PPP)	US\$2,000,000
Goods, information technology and non-consulting services	US\$500,000
Consultants: firms	USD\$500,000
Consultants: individuals	USD\$300,000

PROCUREMENT PLAN Solomon Islands : Second Solomon Islands Roads and Aviation Project

General Information

Country: Solomon Islands Bank's Approval Date of the Original Procurement Plan: 2022-04-27
 Revised Plan Date(s): (comma delineated, leave blank) 2023-03-29
 Project ID: P176548 GPN Date: 2022-05-09
 Project Name: Second Solomon Islands Roads and Aviation Project
 Loan / Credit No: IDA / 71100, /, IDA / E0340
 Executing Agency: Project Support Team

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned
SB-PST-287901-CW-RFB / Runway Resurfacing and Airfield Ground Lighting	IDA / 71100	Component 1: Climate Resilience and Safety Investments in the Aviation Sector	Prior	Request for Bids	Open - International	Single Stage - One Envelope			Request for Bids - Works (without pre-qualification) SPD	19,540,000.00	0.00	Signed					2022-05-11	2022-06-06	2022-05-16	2022-06-08			2022-06-27	2022-08-30	2022-07-27	2023-01-04	2022-08-31	2023-03-12	2023-02-27	
SB-PST-288048-CW-RFO / Car parking at the terminal	/	Component 1: Climate Resilience and Safety Investments in the Aviation Sector	Post	Request for Quotations	Open - International	Single Stage - One Envelope			Request for Quotations (Non Bank-SPD)	230,000.00	0.00	Pending Implementation								2023-04-04							2023-05-30		2023-11-26	
SB-PST-288055-CW-RFB / Santa Cruz (Lata) Airfield Runway Pavement	IDA / E0340	Component 1: Climate Resilience and Safety Investments in the Aviation Sector	Prior	Request for Bids	Open - International	Single Stage - One Envelope			Request for Bids - Works (without pre-qualification) SPD	14,200,000.00	0.00	Pending Implementation					2023-05-30			2023-06-04				2023-07-16		2023-08-15		2023-09-19		2024-03-17
SB-PST-287907-CW-RFB / Automatic Weather Observation Station (AWOS)	IDA / E0340	Component 1: Climate Resilience and Safety Investments in the Aviation Sector	Post	Request for Bids	Open - International	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	500,000.00	0.00	Pending Implementation					2023-04-30			2023-05-05				2023-06-16		2023-07-16		2023-08-20		2024-02-16
SB-PST-287903-CW-RFP / Rescue Fire Services Station (design and build)	IDA / E0340	Component 1: Climate Resilience and Safety Investments in the Aviation Sector	Prior	Request for Proposals	Open - International	Single Stage - Two Envelopes			Request for Proposal Design and Build - Works SPD (Single-stage)	2,300,000.00	0.00	Pending Implementation					2023-05-30			2023-06-04				2023-07-16				2023-11-02		2024-04-30
SB-PST-288065-CW-RFB / Malaita Bridges Improvement - North Road	IDA / 71100	Component 2: Climate Resilience and Safety Investments in the Road Sector	Prior	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	4,000,000.00	0.00	Pending Implementation					2023-06-30			2023-07-05				2023-08-16		2023-09-15		2023-10-20		2024-04-17
SB-PST-288068-CW-RFB / No Roads Improvement - Sealing of 4.4 km of gravel sections	IDA / 71100	Component 2: Climate Resilience and Safety Investments in the Road Sector	Prior	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	3,630,000.00	0.00	Pending Implementation					2023-04-30			2023-05-05				2023-06-16		2023-07-16		2023-08-20		2024-02-16
SB-PST-288067-CW-RFB / Malaita Bridges Improvement - South Road	IDA / 71100	Component 2: Climate Resilience and Safety Investments in the Road Sector	Prior	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	4,000,000.00	0.00	Pending Implementation					2023-06-30			2023-07-05				2023-08-16		2023-09-15		2023-10-20		2024-04-17
SB-PST-288071-CW-RFB / No Roads Improvement - Sealing of 5.5 km of sealed sections	IDA / 71100	Component 2: Climate Resilience and Safety Investments in the Road Sector	Prior	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	2,870,000.00	0.00	Pending Implementation					2023-04-30			2023-05-05				2023-06-16		2023-07-16		2023-08-20		2024-02-16

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
SB-PST-287912-GO-RFB / ATC equipment - Honiara	/	Component 1: Climate Resilience and Safety Investments in the Aviation Sector	Prior	Request for Bids	Open - International	Single Stage - One Envelope		1,750,000.00	0.00	Pending Implementation					2023-12-04		2023-12-09					2024-01-20		2024-02-19		2024-03-25		2024-09-21	
SB-PST-288036-GO-RFB / ATC equipment - Munda	/	Component 1: Climate Resilience and Safety Investments in the Aviation Sector	Prior	Request for Bids	Open - International	Single Stage - One Envelope		1,750,000.00	0.00	Pending Implementation					2023-12-04		2023-12-09					2024-01-20		2024-02-19		2024-03-25		2024-09-21	
SB-PST-288058-GO-RFQ / ADS-B ground stations	/	Component 1: Climate Resilience and Safety Investments in the Aviation Sector	Post	Request for Quotations	Open - International	Single Stage - One Envelope		350,000.00	0.00	Pending Implementation							2023-04-08									2023-06-03		2023-11-30	
SB-PST-288061-GO-RFB / VSAT (GOODS - NON-CONSULTING SERVICES)	/	Component 1: Climate Resilience and Safety Investments in the Aviation Sector	Prior	Request for Bids	Open - International	Single Stage - One Envelope		1,000,000.00	0.00	Pending Implementation					2023-04-01		2023-04-06					2023-05-18		2023-06-17		2023-07-22		2024-01-18	
SB-PST-288064-GO-RFQ / Alternative energy source to support ADS-B	/	Component 1: Climate Resilience and Safety Investments in the Aviation Sector	Post	Request for Quotations	Open - International	Single Stage - One Envelope		200,000.00	0.00	Pending Implementation							2023-04-08									2023-06-03		2023-11-30	
SB-PST-287913-GO-RFB / Perimeter Fence	IDA / 71100	Component 1: Climate Resilience and Safety Investments in the Aviation Sector	Prior	Request for Bids	Open - International	Single Stage - One Envelope		2,090,000.00	0.00	Pending Implementation					2023-06-10		2023-06-15					2023-07-27		2023-08-26		2023-09-30		2024-03-28	
SB-PST-287914-GO-RFB / Standby Generators	IDA / E0340	Component 1: Climate Resilience and Safety Investments in the Aviation Sector	Prior	Request for Bids	Open - International	Single Stage - One Envelope		1,200,000.00	0.00	Pending Implementation					2023-06-30		2023-07-05					2023-08-16		2023-09-15		2023-10-20		2024-04-17	
SB-PST-288038-GO-RFQ / Crash Alarms - Munda	IDA / 71100	Component 1: Climate Resilience and Safety Investments in the Aviation Sector	Post	Request for Quotations	Open - International	Single Stage - One Envelope		200,000.00	0.00	Pending Implementation							2023-05-07									2023-07-02		2023-12-29	
SB-PST-288072-GO-RFQ / Equipment support to MCA of Solomon Airlines	IDA / 71100	Component 1: Climate Resilience and Safety Investments in the Aviation Sector	Post	Request for Quotations	Open - International	Single Stage - One Envelope		420,000.00	0.00	Pending Implementation							2023-02-04								2023-04-01		2023-09-28		
SB-PST-287909-GO-RFQ / Crash Alarms - Honiara	IDA / 71100	Component 1: Climate Resilience and Safety Investments in the Aviation Sector	Post	Request for Quotations	Open - International	Single Stage - One Envelope		200,000.00	0.00	Pending Implementation							2023-05-07									2023-07-02		2023-12-29	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

CONSULTING FIRMS																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
SB-PST-288074-CS-QCBS / Regional Airport Maintenance	/	Component 1: Climate Resilience and Safety Investments in the Aviation Sector	Prior	Quality And Cost-Based Selection	Open - International		3,500,000.00	0.00	Pending Implementation	2023-06-01		2023-06-22		2023-08-05					2023-09-02		2023-10-02		2023-11-06		2023-12-11		2024-12-10
SB-PST-288076-CS-QCBS / Design and Supervision	/	Component 1: Climate Resilience and Safety Investments in the Aviation Sector	Prior	Quality And Cost-Based Selection	Open - International		6,660,000.00	0.00	Under Implementation	2022-04-29	2022-06-05	2022-05-20	2022-06-22	2022-07-03	2022-08-16				2022-07-31	2022-10-30	2022-08-30	2022-12-22	2022-10-04	2023-02-06	2022-11-08		2023-11-08
SB-PST-288081-CS-QCBS / Consulting service for improving climate resilient road asset management	IDA / 71100	Component 2: Climate Resilience and Safety Investments in the Road Sector	Prior	Quality And Cost-Based Selection	Open - International		500,000.00	0.00	Pending Implementation	2023-03-01		2023-03-22		2023-05-05					2023-06-02		2023-07-02		2023-08-06		2023-09-10		2024-09-09
SB-PST-288077-CS-CQS / National Airports Development Plan	IDA / E0340	Component 1: Climate Resilience and Safety Investments in the Aviation Sector	Post	Consultant Qualification Selection	Open - International		400,000.00	0.00	Pending Implementation	2023-02-01		2023-02-22		2023-04-07								2023-05-07		2023-06-11		2023-12-08	
SB-PST-288084-CS-CQS / Consulting service for improving road safety capacity	IDA / E0340	Component 2: Climate Resilience and Safety Investments in the Road Sector	Post	Consultant Qualification Selection	Open - International		200,000.00	0.00	Pending Implementation	2023-03-03		2023-03-24		2023-05-07								2023-06-06		2023-07-11		2024-01-07	
SB-PST-288085-CS-CQS / Technical support and training to support GENDER BASED VIOLENCE awareness	IDA / E0340	Component 3: Institutional Strengthening and Project Management	Post	Consultant Qualification Selection	Open - International		250,000.00	0.00	Pending Implementation	2023-07-01		2023-07-22		2023-09-04								2023-10-04		2023-11-08		2024-05-06	
SB-PST-288080-CS-CQS / Technical support to MCA and Solomon Airlines	IDA / E0340	Component 1: Climate Resilience and Safety Investments in the Aviation Sector	Post	Consultant Qualification Selection	Open - International		200,000.00	0.00	Pending Implementation	2023-03-01		2023-03-22		2023-05-05								2023-06-04		2023-07-09		2024-01-05	

INDIVIDUAL CONSULTANTS																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion									
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual								
SB-PST-288083-CS-INDV / Consulting service for road safety audits	/	Component 2: Climate Resilience and Safety Investments in the Road Sector	Post	Individual Consultant Selection	Open		50,000.00	0.00	Under Implementation	2023-03-02	2023-03-16	2023-04-20		2023-05-11			2023-06-15		2023-12-12								
SB-PST-288094-CS-INDV / National Community Liaison Office	/	Component 3: Institutional Strengthening and Project Management	Post	Individual Consultant Selection	Direct		120,000.00	0.00	Pending Implementation	2023-11-02		2023-11-12		2023-12-03			2024-01-07		2024-07-05								
SB-PST-288097-CS-INDV / National Procurement Specialist	/	Component 3: Institutional Strengthening and Project Management	Post	Individual Consultant Selection	Direct		80,000.00	0.00	Pending Implementation	2023-11-02		2023-11-12		2023-12-03			2024-01-07		2024-07-05								
SB-PST-291206-CS-INDV / National Safeguards Specialist	/	Component 3: Institutional Strengthening and Project Management	Post	Individual Consultant Selection	Direct		180,000.00	0.00	Under Review	2023-11-01	2023-03-12	2023-11-11		2023-12-02			2024-01-06		2025-12-26								
SB-PST-332473-CS-INDV / National Project Manager	IDA / E0340	Component 3: Institutional Strengthening and Project Management	Post	Individual Consultant Selection	Open - National		230,000.00	0.00	Under Implementation	2022-12-21	2023-02-20	2023-02-08		2023-03-01			2023-04-05		2025-03-25								
SB-PST-288093-CS-INDV / National Project Manager	/	Component 3: Institutional Strengthening and Project Management	Post	Individual Consultant Selection	Direct		230,000.00	0.00	Canceled	2022-09-02		2022-09-12		2022-10-03			2022-11-07		2023-05-06								
SB-PST-332492-CS-INDV / National Communications Specialist	IDA / E0340	Component 3: Institutional Strengthening and Project Management	Post	Individual Consultant Selection	Open - National		30,000.00	0.00	Under Implementation	2022-12-20	2023-03-22	2023-02-07		2023-02-28			2023-04-04		2024-03-29								
SB-PST-288102-CS-INDV / National Communications Specialist	/	Component 3: Institutional Strengthening and Project Management	Post	Individual Consultant Selection	Direct		30,000.00	0.00	Canceled	2023-08-02		2023-08-12		2023-09-02			2023-10-07		2024-04-04								
SB-PST-288098-CS-INDV / National Finance Manager	IDA / E0340	Component 3: Institutional Strengthening and Project Management	Post	Individual Consultant Selection	Direct - National		110,000.00	0.00	Pending Implementation	2024-01-10		2024-01-20		2024-02-10			2024-03-16		2026-03-06								
SB-PST-333241-CS-INDV / National Environmental and Social Officer	IDA / E0340	Component 3: Institutional Strengthening and Project Management	Post	Individual Consultant Selection	Open - National		180,000.00	0.00	Under Implementation	2023-01-02	2023-03-22	2023-02-20		2023-03-13			2023-04-17		2025-04-06								
SB-PST-288096-CS-INDV / National Environmental and Social Officer	/	Component 3: Institutional Strengthening and Project Management	Post	Individual Consultant Selection	Direct		180,000.00	0.00	Canceled	2022-11-01		2022-11-11		2022-12-02			2023-01-06		2023-07-05								
SB-PST-288086-CS-INDV / International Safeguards Specialist	IDA / E0340	Component 3: Institutional Strengthening and Project Management	Post	Individual Consultant Selection	Direct - International		50,000.00	0.00	Pending Implementation	2023-10-30		2023-11-09		2023-11-30			2024-01-04		2025-12-24								
SB-PST-288090-CS-INDV / International Project Manager	IDA / E0340	Component 3: Institutional Strengthening and Project Management	Prior	Individual Consultant Selection	Direct - International		380,000.00	0.00	Pending Implementation	2024-08-30		2024-09-09		2024-09-30			2024-11-04		2026-10-25								
SB-PST-288101-CS-INDV / National Administration Assistant	IDA / E0340	Component 3: Institutional Strengthening and Project Management	Post	Individual Consultant Selection	Direct - National		50,000.00	0.00	Pending Implementation	2023-11-30		2023-12-10		2023-12-31			2024-02-04		2025-01-29								
SB-PST-288088-CS-INDV / International Procurement Specialist	IDA / E0340	Component 3: Institutional Strengthening and Project Management	Post	Individual Consultant Selection	Direct - International		280,000.00	0.00	Pending Implementation	2023-11-30		2023-12-10		2023-12-31			2024-02-04		2024-08-02								
SB-PST-288099-CS-INDV / National Project Accountant	IDA / E0340	Component 3: Institutional Strengthening and Project Management	Post	Individual Consultant Selection	Direct - National		60,000.00	0.00	Pending Implementation	2024-06-30		2024-07-10		2024-07-31			2024-09-04		2025-03-03								