

PROCUREMENT PLAN (Textual Part)

Project information: P173776 Moldova Emergency COVID-19 Project

Project Implementation agency: Ministry of Health, Labor and Social Protection

Date of the Procurement Plan: May 21, 2020

Period covered by this Procurement Plan: June 2020 - April 2022

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the arrangements agreed shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. *“Not Applicable”*

Procurement of Second-Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables.

Hands-on Expanded Implementation Support (HEIS) as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations is Applicable.

Other Relevant Procurement Information:

Fast-Track Procurement. The proposed procurement approach prioritizes fast-track emergency procurement for the urgently required goods, works and services. Key measures to fast-track procurement include certain flexibilities related to bid and performance securities, advance payment, time for submission of bids/proposals; and standstill period.

MD-MHLSP-174636-GO-DIR / Procurement of Equipment for infection diseases Units	IDA / 66320	Emergency COVID-19 Response	Post	Direct Selection	Direct		0.00	Canceled					2020-06-30		2020-07-05					2020-08-09	2021-02-05		
MD-MHLSP-174639-GO-DIR / Procurement of testing kits	IDA / 66320	Emergency COVID-19 Response	Post	Direct Selection	Direct		1,920,000.00	Signed					2020-06-30	2020-04-03	2020-07-05	2020-04-04				2020-08-09	2020-04-04	2021-02-05	
MD-MHLSP-174640-GO-RFQ / Procurement of 4 vehicles for Transportation of samples from regions	IDA / 66320	Emergency COVID-19 Response	Post	Request for Quotations	Open - National	Single Stage - One Envelope	74,870.18	Signed							2020-06-21					2020-08-16	2020-07-08	2021-02-12	
MD-MHLSP-174642-GO-DIR / Procurement of PPE (gowns)	IDA / 66320	Emergency COVID-19 Response	Post	Direct Selection	Direct		190,257.45	Signed					2020-06-15	2020-04-01	2020-06-20	2020-04-01				2020-07-25	2020-04-02	2021-01-21	
MD-MHLSP-174643-GO-DIR / Procurement of PPE (Masks)	IDA / 66320	Emergency COVID-19 Response	Post	Direct Selection	Direct		30,822.76	Signed					2020-06-15	2020-03-19	2020-06-20	2020-03-19				2020-07-25	2020-03-19	2021-01-21	
MD-MHLSP-174644-GO-DIR / Procurement of PPE (gloves)	IDA / 66320	Emergency COVID-19 Response	Post	Direct Selection	Direct		51,319.65	Signed					2020-06-15	2020-03-23	2020-06-20	2020-03-23				2020-07-25	2020-03-23	2021-01-21	
MD-MHLSP-174705-GO-DIR / Procurement of PPE (facemask and respirators)	IDA / 66320	Emergency COVID-19 Response	Post	Direct Selection	Direct		1,827,837.77	Signed					2020-06-15	2020-04-22	2020-06-20	2020-04-22				2020-07-25	2020-03-27	2021-01-21	
MD-MHLSP-174706-GO-DIR / Procurement of Drugs	IDA / 66320	Emergency COVID-19 Response	Post	Direct Selection	Direct		0.00	Canceled					2020-07-13		2020-07-18					2020-08-22		2021-02-18	
MD-MHLSP-174709-GO-RFQ / Procurement of bags for medical waste	IDA / 66320	Emergency COVID-19 Response	Post	Request for Quotations	Open - International	Single Stage - One Envelope	0.00	Canceled							2020-07-18					2020-09-12		2021-03-11	
MD-MHLSP-174711-GO-UN / Procurement of equipment from UNICEF (oxygen concentrators, syringe pump etc.)	IDA / 66320	Emergency COVID-19 Response	Post	UN Agencies (Direct)	Direct		0.00	Canceled					2020-06-07		2020-06-12					2020-07-17		2021-01-13	
MD-MHLSP-174712-GO-DIR / Procurement of Pulse Oximeters (150 units)	IDA / 66320	Emergency COVID-19 Response	Post	Direct Selection	Direct		249,000.00	Signed					2020-06-10	2020-04-15	2020-06-15	2020-04-04				2020-07-20	2020-07-17	2021-01-16	
MD-MHLSP-174713-GO-DIR / Procurement of electrocardiographs (42 units)	IDA / 66320	Emergency COVID-19 Response	Post	Direct Selection	Direct		97,750.80	Signed					2020-06-07	2020-05-05	2020-06-12	2020-05-05				2020-07-17	2020-07-28	2021-01-13	
MD-MHLSP-174717-GO-DIR / Procurement of 8 Ambulances (Type C 4x4)	IDA / 66320	Emergency COVID-19 Response	Post	Direct Selection	Direct		1,302,877.87	Completed					2020-06-15	2020-07-14	2020-06-20	2020-07-27				2020-07-25	2020-08-26	2021-01-21	2022-01-25
MD-MHLSP-174641-GO-DIR / Infection protection supplies for hospital staff and PHC staff (PPE equipment) (several contracts)	IDA / 66320	Emergency COVID-19 Response	Prior	Direct Selection	Direct		0.00	Canceled					2020-06-30		2020-07-05					2020-08-09		2021-02-05	
MD-MHLSP-179833-GO-DIR / Procurement of protective suits	IDA / 66320	Emergency COVID-19 Response	Post	Direct Selection	Direct		596,013.72	Signed					2020-06-13	2020-06-12	2020-06-13	2020-06-12				2020-06-17	2020-06-16	2020-07-08	
MD-MHLSP-179534-GO-RFB / Equipment for ICU Units (6 contracts)	IDA / 66320	Emergency COVID-19 Response	Prior	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Canceled					2020-06-25		2020-06-30		2020-07-14	2020-07-24		2020-08-10		2021-02-06	
MD-MHLSP-174707-GO-DIR / Procurement of medical accessories and consumables (several contracts)	IDA / 66320	Emergency COVID-19 Response	Prior	Direct Selection	Direct		0.00	Canceled					2020-07-14		2020-07-19					2020-08-23		2021-02-19	
MD-MHLSP-179828-GO-DIR / Procurement of testing kits	IDA / 66320	Emergency COVID-19 Response	Post	Direct Selection	Direct		0.00	Canceled					2020-06-13	2020-06-12	2020-06-13	2020-06-14				2020-06-17		2020-07-09	
MD-MHLSP-179452-GO-RFQ / Procurement of gowns	IDA / 66320	Emergency COVID-19 Response	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Canceled							2020-06-16					2020-07-03		2020-08-02	
MD-MHLSP-179526-GO-DIR / Procurement of ICU Beds	IDA / 66320	Emergency COVID-19 Response	Post	Direct Selection	Direct		735,781.00	Signed					2020-06-15	2020-06-25	2020-06-20	2020-06-19				2020-07-25	2020-07-15	2020-10-23	
MD-MHLSP-179529-GO-RFQ / Procurement of goggles	IDA / 66320	Emergency COVID-19 Response	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Canceled							2020-06-28					2020-07-29		2020-10-27	
MD-MHLSP-181657-GO-RFQ / Procurement of Reagents for laboratory diagnosis of COVID-19 infection	IDA / 66320	Emergency COVID-19 Response	Post	Request for Quotations	Open - International	Single Stage - One Envelope	1,113,868.60	Signed							2020-06-24					2020-08-10	2020-07-02	2020-09-09	
MD-MHLSP-181659-GO-RFQ / Procurement of Supplies for laboratory diagnosis of COVID-19 infection	IDA / 66320	Emergency COVID-19 Response	Post	Request for Quotations	Open - International	Single Stage - One Envelope	0.00	Canceled							2020-06-24					2020-08-10		2020-09-09	
MD-MHLSP-181865-GO-RFQ / Procurement of Medical Devices for laboratory diagnosis of COVID-19 infection	IDA / 66320	Emergency COVID-19 Response	Post	Request for Quotations	Open - International	Single Stage - One Envelope	0.00	Under Implementation							2020-06-24					2020-08-10		2020-09-09	
MD-MHLSP-179452-GO-RFQ-2 / Procurement of PPE (surgical gowns)	IDA / 66320	Emergency COVID-19 Response	Post	Request for Quotations	Open - National	Single Stage - One Envelope	231,944.46	Signed							2020-07-01					2020-07-17	2020-07-22	2020-08-16	
MD-MHLSP-182629-GO-RFB / Procurement of ventilators	IDA / 66320	Emergency COVID-19 Response	Post	Request for Bids	Open - International	Single Stage - One Envelope	0.00	Canceled					2020-07-07	2020-07-15	2020-07-08	2020-07-16		2020-07-29	2020-08-03	2020-08-23		2021-02-19	
MD-MHLSP-182648-GO-RFQ / Procurement of laproscopic trolley	IDA / 66320	Emergency COVID-19 Response	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Canceled							2020-07-04					2020-08-05		2021-02-01	
MD-MHLSP-181659-GO-RFQ-2 / Procurement of Supplies for laboratory diagnosis of COVID-19 infection	IDA / 66320	Emergency COVID-19 Response	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Pending Implementation							2020-07-22					2020-09-16		2020-10-16	
MD-MHLSP-186131-GO-RFQ / Procurement of Reagents for laboratory diagnosis of COVID-19 infection	IDA / 66320	Emergency COVID-19 Response	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Canceled							2020-07-31					2020-08-12		2020-09-11	

MD-MHLS-305071-CS-CDS / Consulting Services for the production of designs, cost estimates and the author supervision for repair works of buildings, engineering networks and landscaping of 7 Regional Centers for Public Health	IDA / 68730	Emergency COVID-19 Response	Post	Consultant Qualification Selection	Open - National		0.00	Under Implementation	2022-07-21	2022-08-30	2022-07-22		2022-08-16						2022-08-26		2022-08-28		2022-11-26
MD-MHLS-297141-CS-CDS-2 / Technical Supervision for Refurbishment of Intensive Care Units	IDA / 66320	Emergency COVID-19 Response	Post	Consultant Qualification Selection	Open - National		0.00	Under Implementation	2022-09-19	2022-09-26	2022-09-23		2022-10-07	2022-11-10					2022-10-12	2022-11-15	2022-10-12		2023-04-10
MD-MHLS-296551-CS-CDS-2 / Design and Author Supervision of a modular warehouse	IDA / 68730	Emergency COVID-19 Response	Post	Consultant Qualification Selection	Open - National		0.00	Under Implementation	2022-09-20	2022-09-26	2022-09-23		2022-09-28						2022-10-03		2022-10-05		2023-01-03
MD-MHLS-324937-CS-CDS / Consulting Services for the production of designs, cost estimates and the author supervision for repair works of buildings, engineering networks and landscaping of the 4 Centers for Public Health	IDA / 68730	Emergency COVID-19 Response	Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2022-11-03		2022-11-04								2022-11-26		2022-11-28		2023-02-26

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Teams of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
MD-MHLS-174724-CS-CDS / Project Coordinator	IDA / 66320	Implementation Management and Monitoring and Evaluation	Post	Direct Selection	Direct	0.00	Canceled	2020-06-01		2020-06-11					2020-08-15		2021-02-11	
MD-MHLS-174725-CS-CDS / Procurement Specialist	IDA / 66320	Implementation Management and Monitoring and Evaluation	Post	Direct Selection	Direct	60,394.23	Signed	2020-06-01	2020-06-02	2020-06-11	2020-05-29			2020-08-15	2020-06-03	2021-02-11		
MD-MHLS-174726-CS-CDS / Financial Management Specialist	IDA / 66320	Implementation Management and Monitoring and Evaluation	Post	Direct Selection	Direct	43,161.63	Signed	2020-06-01	2020-06-02	2020-06-11	2020-05-29			2020-08-15	2020-06-03	2021-02-11		
MD-MHLS-174728-CS-CDS / Project Assistant	IDA / 66320	Implementation Management and Monitoring and Evaluation	Post	Direct Selection	Direct	0.00	Canceled	2020-06-01		2020-06-11				2020-08-15		2021-02-11		
MD-MHLS-182623-CS-INDV / Environmental Specialist	IDA / 66320	Implementation Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2020-07-01	2020-07-07	2020-07-18			2020-07-25		2020-08-01		2022-07-22	
MD-MHLS-182626-CS-INDV / Social Specialist	IDA / 66320	Implementation Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2020-07-01	2020-07-07	2020-07-14			2020-07-17		2020-07-21		2022-07-11	
MD-MHLS-182628-CS-INDV / Social Safeguards Specialist	IDA / 66320	Implementation Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2020-07-01	2020-07-07	2020-07-13			2020-07-16		2020-07-19		2021-07-14	
MD-MHLS-182643-CS-INDV / Project Assistant	IDA / 66320	Implementation Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Open	0.00	Canceled	2020-07-21		2020-08-06			2020-08-16		2020-08-23		2022-08-13	
MD-MHLS-185487-CS-CDS / Update the new MDHLS site with information from the old site	IDA / 66320	Emergency COVID-19 Response	Post	Direct Selection	Direct	0.00	Under Implementation	2020-07-26	2020-07-28	2020-07-31					2020-08-04		2020-10-30	
MD-MHLS-188040-CS-CDS / Consulting Services for development of ESMF	IDA / 66320	Implementation Management and Monitoring and Evaluation	Post	Direct Selection	Direct	0.00	Canceled	2020-08-10		2020-08-11					2020-08-17		2020-09-07	
MD-MHLS-200353-CS-INDV / Project Assistant	IDA / 66320	Implementation Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2020-10-19	2020-11-03	2020-11-12			2020-11-22		2020-11-30		2021-04-22	
MD-MHLS-174716-CS-INDV / Civil works engineer	IDA / 66320	Emergency COVID-19 Response	Post	Individual Consultant Selection	Open	23,230.39	Signed	2020-10-19	2020-11-03	2020-11-09	2020-11-19	2020-11-19	2020-11-26	2020-11-29	2020-11-26	2022-04-22		
MD-MHLS-200360-CS-INDV / Communication Consultant	IDA / 66320	Implementation Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2020-10-20	2020-11-03	2020-11-27			2020-11-29		2020-12-06		2022-04-22	
MD-MHLS-229955-CS-INDV / Waste Management Expert	IDA / 66320	Implementation Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Open	0.00	Canceled	2021-04-22	2021-04-28	2021-05-22			2021-05-30		2021-06-01		2023-04-30	
MD-MHLS-236316-CS-CDS / Development and Implementation of COVID-19 Vaccine Communication and Education Campaign	IDA / 66320	Emergency COVID-19 Response	Post	Direct Selection	Direct	136,250.00	Completed	2021-05-27	2021-06-16	2021-06-02	2021-06-23			2021-06-06	2021-06-23	2021-10-04	2021-12-27	
MD-MHLS-258158-CS-INDV / Project Assistant	IDA / 66320	Implementation Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Open	15,472.27	Signed	2021-11-01	2021-11-01	2021-11-12	2021-11-29	2021-11-22	2021-12-10	2021-11-29	2021-12-10	2023-04-30		
MD-MHLS-260605-CS-INDV / No.1 Consultant/Communication, mass-media and public relations for providing support to the Ministry of Health in promoting the image and activity of the Ministry, as well as the national efforts to combat the COVID-19 pandemic	IDA / 66320	Emergency COVID-19 Response	Post	Individual Consultant Selection	Open	0.00	Canceled	2021-11-05		2021-11-26			2021-11-28		2021-12-05		2023-04-30	
MD-MHLS-261333-CS-INDV / No.2 Consultant/Communication, mass-media and public relations for providing support to the Ministry of Health in promoting the image and activity of the Ministry, as well as the national efforts to combat the COVID-19 pandemic	IDA / 66320	Emergency COVID-19 Response	Post	Individual Consultant Selection	Open	0.00	Canceled	2021-11-04		2021-11-22			2021-11-24		2021-12-01		2023-04-30	
MD-MHLS-261336-CS-INDV / No.3 Consultant/Communication, mass-media and public relations for providing support to the Ministry of Health in implementation of Moldova Emergency COVID-19 Response Project.	IDA / 66320	Emergency COVID-19 Response	Post	Individual Consultant Selection	Open	20,200.49	Signed	2021-11-04	2021-11-22	2021-11-26	2021-11-15	2021-11-28	2021-12-06	2021-12-01	2021-12-07	2023-04-30		
MD-MHLS-229955-CS-INDV / Waste Management Expert	IDA / 66320	Emergency COVID-19 Response	Post	Individual Consultant Selection	Open	11,472.27	Signed	2021-11-04	2021-11-08	2021-11-21	2021-12-17	2021-11-23	2021-12-30	2021-11-25	2021-12-30	2023-04-30		

MD-MHLSP-262250-CS-INDV / Environmental Specialist	IDA / 66320	Emergency COVID-19 Response	Post	Individual Consultant Selection	Open		14,783.08	Signed	2021-11-09	2021-11-23	2021-11-24	2021-12-23	2021-11-25	2021-12-30	2021-12-01	2021-12-30	2023-04-30	
MD-MHLSP-296565-CS-INDV / Civil Works Engineers	IDA / 68730	Emergency COVID-19 Response	Post	Individual Consultant Selection	Open		0.00	Canceled	2022-10-17		2022-11-07		2022-11-17		2022-11-27		2024-03-30	