

## PROCUREMENT PLAN

**Project information:** Higher Education for Economic Transformation Project P166415

**Project Implementation agency:** ARU, COSTECH, DUCE, HESLB, MJNUAT, MOCU, MUCE, MUHAS, MUST, MZUMBE, MoEST, OUT, SUA, SUZ, TCU, UDOM, UDSM

**Date of the Procurement Plan:** Sep 28, 2021

**Period covered by this Procurement Plan:** Oct 2021- Oct 2022

### Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

***The Bank’s Standard Procurement Documents:*** shall be used for all contracts subject to international and national competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

***National Procurement Arrangements:*** When approaching the national market, as agreed in the Procurement Plan, the country’s own procurement procedures may be used. These procurement procedures shall be consistent with the Bank’s Core Procurement Principles and ensure that the Bank’s Anti-Corruption Guidelines and Sanctions Framework and contractual remedies set out in its Legal Agreement apply. For national open competitive procurement the requirements as per National Procurement Procedure (5.4) of Bank’s Procurement Regulations will apply

***Leased Assets*** as specified under paragraph 5.10 of the Procurement Regulations: Not Applicable

***Procurement of Second Hand Goods*** as specified under paragraph 5.11 of the Procurement Regulations –Not Applicable

**Domestic preference** as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**). Not applicable

**Other Relevant Procurement Information.**

None

**PROCUREMENT PLAN Tanzania : Higher Education for Economic Transformation Project**

**General Information**

**Country:** Tanzania **Bank's Approval Date of the Original Procurement Plan:** 2022-02-09  
**Revised Plan Date(s):** (comma delineated, leave blank) 2023-03-30  
**Project ID:** P166415 **GPN Date:** 2021-11-28  
**Project Name:** Higher Education for Economic Transformation Project  
**Loan / Credit No:** IDA / 68870  
**Executing Agency:** University of Dodoma

**WORKS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual			
TZ-UDOM-346370-CW-RFQ / Repair and maintenance of Library Building for Research Commons	IDA / 68870	Strengthening the Learning Environments and Labor Market Alignment of Priority Programs	Post	Request for Quotations	Open - National	Single Stage - One Envelope			Request for Quotations (Non Bank-SD)	40,838.72	0.00	Pending Implementation																			2023-11-06

**GOODS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual			
TZ-UDOM-302483-GO-RFB / Supply of Two (2) Motor vehicles for HEET Operation, Monitoring and Evaluation	IDA / 68870	Strengthening the Management of the Higher Education System	Post	Request for Bids	Open - National	Single Stage - One Envelope		126,000.00	0.00	Under Implementation					2022-07-08	2022-10-07	2022-07-28	2022-10-12					2022-08-15	2022-11-08	2022-08-25	2022-12-10	2022-09-29		2023-09-29
TZ-UDOM-273716-GO-RFB / Supply of two (2) motor vehicles for evaluating and motor ing of HEET project operations	IDA / 68870	Project Coordination and Management	Post	Request for Bids	Open - National	Single Stage - One Envelope		126,278.00	0.00	Canceled					2022-03-18		2022-03-23						2022-05-04		2022-06-03		2022-07-08		2023-01-04
TZ-UDOM-305604-GO-RFQ / Supply of ICT Equipment for HEET Operations	IDA / 68870	Project Coordination and Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		45,455.00	0.00	Under Implementation							2022-08-18	2022-10-10								2022-10-17		2023-04-15	
TZ-UDOM-305611-GO-RFQ / Supply of office furniture for HEET Operations	IDA / 68870	Project Coordination and Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		24,000.00	0.00	Under Implementation							2022-08-18	2022-10-10								2022-10-17		2023-04-15	
TZ-UDOM-346360-GO-RFQ / Supply of Office Furniture for Research Commons and HEET Project Operations	IDA / 68870	Strengthening the Learning Environments and Labor Market Alignment of Priority Programs	Post	Request for Quotations	Open - National	Single Stage - One Envelope		35,840.10	0.00	Pending Implementation							2023-03-14									2023-05-17		2023-11-13	
TZ-UDOM-346124-GO-RFB / Supply of ICT Equipment and ICT Infrastructures (LOT 1-7)	IDA / 68870	Strengthening the Learning Environments and Labor Market Alignment of Priority Programs	Post	Request for Bids	Open - National	Single Stage - One Envelope		887,584.90	0.00	Pending Implementation					2023-03-13		2023-03-17						2023-04-18		2023-04-25		2023-05-30		2023-11-26

**NON CONSULTING SERVICES**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual			

**CONSULTING FIRMS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual			
TZ-UDOM-260771-CS-QCBS / Provision of Consultancy Services for reviewing the existing Construction drawings, updating BOQ and Supervising its Construction. (Construction of Lecture and Seminar rooms at CoSE and Construction of Science Laboratory at C	IDA / 68870	Strengthening the Learning Environments and Labor Market Alignment of Priority Programs	Post	Quality And Cost-Based Selection	Open - International		516,598.97	0.00	Under Implementation	2022-07-22	2023-01-28	2022-08-21	2022-10-28	2022-09-08	2022-12-07			2022-10-20	2023-03-06	2022-10-25		2022-11-11		2022-12-16		2023-12-16

**INDIVIDUAL CONSULTANTS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
TZ-UDOM-302474-CS-INDV / Provision of Consultancy Services for Identifying Hardware and Software for Multimedia Studies	IDA / 68870	Strengthening the Management of the Higher Education System	Post	Individual Consultant Selection	Open		20,000.00	0.00	Canceled	2022-08-02		2022-09-26		2022-10-14		2022-11-10		2023-05-09