

Summarized Procurement Plan

I. GENERAL

Project information:

Borrower: Government of Lesotho
Project Name: Lesotho Renewable Energy and Electricity Access Project
Project ID No: P166936
Grant No.:
Project Implementing Agency: Department of Energy
Bank's approval Date of the Procurement Plan: Nov 2019
Date of General Procurement Notice:
Period covered by this procurement plan: 18 months

II. Goods and Works and Non-Consulting Services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by IDA as stated in the Procurement Regulations for IPF Borrowers:

Thresholds for Procurement Methods and Prior Review Goods, Works and Non-Consulting Services				
Category	Prior Review (US\$ millions)	Procurement Approaches and Methods (US\$ millions)		
		Open International	Open National	Request for Quotation (RfQ)
Works	≥ 10	≥ 7	< 7	≤ 0.2
Goods, IT, and non-consulting services	≥ 2	≥ 1	< 1	≤ 0.1

2. **Reference to (if any) Project Operational/Procurement Manual:** The Procurement Plan also forms part of the Project Implementation Manual approved on Sep 2019.

3. Procurement Packages with Methods and Time Schedule

Procurement of Goods & Non-consulting Services Summary

1	2	3	4	5	6	7
Ref. No.	Description	Estimated Cost US\$ million	Packages	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments
	Summary of the ICB (Works)	8.4	2	NIL	Post	
	Summary of the NCB (Works)	NIL	NIL	NIL	Nil	NIL
	Summary of the ICB (Goods)	NIL	NIL	NIL	NIL	NIL
	Summary of the NCB (Goods)	NIL	NIL	NIL	NIL	NIL
	Summary of the RfQ (Goods & Non-Consulting Services)	0.56	7	NIL	Post	Nil
	Summary of the DC (Non-consulting services)	0.065	1	NIL	Post	

III. Selection of Consultants

1. Prior Review Threshold: Selection decisions subject to Prior Review by Bank as stated in the Procurement Regulations for IPF Borrowers:

Thresholds for Consultants Selection Methods and Prior Review

Thresholds for Consultants Selection Methods and Prior Review for Consulting Services		
Category	Prior	Short List of National Consultants (US\$ million)

	Review (US\$ millions)	Consulting Services	Engineering and Construction Supervision
Consultants (Firms)	≥ 1	≤ 0.1	≤ 0.3
Individual Consultants	≥ 0.3	NA.	NA.

- 2. Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ 300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of the Procurement Regulations for IPF Borrowers.
- 3.** Terms of Reference (TOR) for all consultancy contracts as well as all direction selections, irrespective of the contract value, will be subject to prior review.
- 4. Any Other Special Selection Arrangements:** N/A
- 5. Consultancy Assignments with Selection Methods and Time**

Procurement of Consulting Services Summary

1	2	3	4	5	6
Ref. No.	Description of Assignment	Estimated Cost US\$ million	Packages	Review by Bank (Prior / Post)	Comments
	Summary of contracts through QCBS	<i>0.55</i>	<i>1</i>	<i>Post</i>	
	Summary of contracts through CQS	<i>0.35</i>	<i>1</i>	<i>Post</i>	<i>NIL</i>

	Summary of contracts through IC	<i>1.8</i>	<i>12</i>	<i>Post</i>	<i>NIL</i>
--	---------------------------------	------------	-----------	-------------	------------

PROCUREMENT PLAN Lesotho : Lesotho Renewable Energy & Energy Access Project

General Information

Country: Lesotho **Bank's Approval Date of the Original Procurement Plan:** 2020-08-24
Revised Plan Date(s): (comma delineated, leave blank) 2023-03-30
Project ID: P166936 **GPN Date:**
Project Name: Lesotho Renewable Energy & Energy Access Project
Loan / Credit No.: IDA / 65320, TF / B1683, TF / B1681
Executing Agency: Department of Energy

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
LS-DOE-189528-CW-RFB / Construction of 500M, 33 kV line transmission line from Hlohe to Ha Beto and 2x 10MVA Sub station	IDA / 65320	Grid Extension to Peri-Urban Areas of Lesotho	Post	Request for Bids	Open - International	Single Stage - One Envelope				3,498,950.31	0.00	Canceled						2020-09-01		2020-09-06				2020-10-18		2020-11-17		2020-12-22	2021-06-20
LS-DOE-189529-CW-RFB / Rehabilitation of Semonkong mini-grid and construction of 1.5 MW Solar PV Plant at Semonkong	TF / B1683	Rural Electrification by Mini-grids	Post	Request for Bids	Open - International	Single Stage - One Envelope				4,950,000.00	0.00	Canceled						2020-09-20		2020-09-25				2020-11-06		2020-12-06		2021-01-10	2021-07-09
LS-DOE-303706-CW-RFQ / Electrification of Khutlo-Peli Health centre and upgrading of the installed solar systems in health centres.	IDA / 65320	Contingent Emergency Response Component	Post	Request for Quotations	Limited	Single Stage - One Envelope				200,000.00	0.00	Under Implementation								2022-07-17	2023-01-10						2022-09-11	2023-03-10	
LS-DOE-303713-CW-RFQ / Electrification of Bethel health centres and upgrading of the installed solar systems in health centres.	IDA / 65320	Contingent Emergency Response Component	Post	Request for Quotations	Limited	Single Stage - One Envelope				100,000.00	0.00	Pending Implementation								2022-07-17							2022-09-11	2023-03-10	
LS-DOE-303716-CW-RFQ / Electrification and upgrading of health centres Sehong-hong	IDA / 65320	Contingent Emergency Response Component	Post	Request for Quotations	Limited	Single Stage - One Envelope				75,000.00	0.00	Pending Implementation								2022-07-17							2022-09-11	2023-03-10	
LS-DOE-303720-CW-RFQ / Electrification of St.Peter Clava Health Centre	IDA / 65320	Contingent Emergency Response Component	Post	Request for Quotations	Limited	Single Stage - One Envelope				120,000.00	0.00	Pending Implementation								2022-07-17							2022-09-11	2023-03-10	
LS-DOE-303722-CW-RFQ / Electrification of Ha Mafa Health Centre	IDA / 65320	Contingent Emergency Response Component	Post	Request for Quotations	Limited	Single Stage - One Envelope				130,000.00	0.00	Pending Implementation								2022-07-24							2022-09-18	2023-03-17	
LS-DOE-303741-CW-RFQ / Emerging Education: Solar electrification of Magoala Primary	IDA / 65320	Contingent Emergency Response Component	Post	Request for Quotations	Limited	Single Stage - One Envelope				30,000.00	0.00	Under Implementation								2022-08-06							2022-10-01	2023-03-30	
LS-DOE-303743-CW-RFQ / Emerging Education: Matelle Primary	IDA / 65320	Contingent Emergency Response Component	Post	Request for Quotations	Limited	Single Stage - One Envelope				70,000.00	0.00	Under Implementation								2022-08-07							2022-10-02	2023-03-31	
LS-DOE-303730-CW-RFQ / Le rothab Polytechnic: Solar street light with WiFi in institutions of higher learning. Solar street lights equipped with free Wi-Fi for affected citizen, for road safety, for tertiary education hubs, Installation and mounting of solar street light	IDA / 65320	Contingent Emergency Response Component	Post	Request for Bids	Open - National	Single Stage - One Envelope				300,000.00	0.00	Pending Implementation							2022-09-28	2022-10-03						2022-11-14	2022-12-14	2023-01-18	2023-07-17
LS-DOE-303735-CW-RFQ / Emerging Education Lesotho: Solar street light with WiFi in institutions of higher learning. Solar street lights equipped with free Wi-Fi for affected citizen, for road safety, for tertiary education hubs	IDA / 65320	Contingent Emergency Response Component	Post	Request for Bids	Limited	Single Stage - One Envelope				300,000.00	0.00	Pending Implementation							2022-09-29	2022-10-04						2022-11-15	2022-12-15	2023-01-19	2023-07-18
LS-DOE-303736-CW-RFQ / Emerging Education MULIEM S Solar street light with WiFi in institutions of higher learning. Solar street lights equipped with free Wi-Fi for affected citizen, for road safety, for tertiary education hubs	IDA / 65320	Contingent Emergency Response Component	Post	Request for Bids	Limited	Single Stage - One Envelope				300,000.00	0.00	Pending Implementation							2022-09-30	2022-10-05						2022-11-16	2022-12-16	2023-01-20	2023-07-19
LS-DOE-299845-CW-RFQ / Emerging Education National University of Lesotho: Solar street light with WiFi in institutions of higher learning. Solar street lights equipped with free Wi-Fi for affected citizen, for road safety, for tertiary education hubs	IDA / 65320	Contingent Emergency Response Component	Post	Request for Bids	Open - National	Single Stage - One Envelope				350,000.00	0.00	Pending Implementation							2022-09-22	2022-09-27						2022-11-08	2022-12-08	2023-01-12	2023-07-11
LS-DOE-303714-CW-RFQ / Upgrading and refurbishment of the installed solar systems in health centres St. Rodrigue to meet the electricity demand of the health centre and nurses houses.	IDA / 65320	Contingent Emergency Response Component	Post	Request for Quotations	Limited	Single Stage - One Envelope				90,000.00	0.00	Pending Implementation							2022-07-17								2022-09-11	2023-03-10	
LS-DOE-299846-CW-RFQ / Installation of solar home systems at Malubalube Health Centre Mokhotlong. A plug and play system to be installed to meet the electricity demand for the clinic and nurse houses in the Health centre, distribution of electricity	IDA / 65320	Contingent Emergency Response Component	Post	Request for Quotations	Limited	Single Stage - One Envelope				95,000.00	0.00	Under Implementation							2022-09-25	2022-07-01							2022-11-20	2023-05-19	
LS-DOE-303733-CW-RFQ / Emerging Education: Limkokwing University: Solar street light with WiFi in institutions of higher learning. Solar street lights equipped with free Wi-Fi for affected citizen, for road safety, for tertiary education hubs	IDA / 65320	Contingent Emergency Response Component	Post	Request for Bids	Limited	Single Stage - One Envelope				350,000.00	0.00	Pending Implementation							2022-09-29	2022-10-04						2022-11-15	2022-12-15	2023-01-19	2023-07-18

LS-DOE-303702-CW-RFQ / installation of solar home systems for a plug and play system at Ma Lerikoahe Health Centres. Provision of energy efficient lighting and appliances to the health centre and nurse house	IDA / 65320	Contingent Emergency Response Component	Post	Request for Quotations	Limited	Single Stage - One Envelope		Request for Quotations (Non Bank-5 PD)	75,000.00	0.00	Pending Implementation										2022-07-17						2022-09-11				2023-03-10	
LS-DOE-303725-CW-RFQ / Upgrading of solar home systems at rural health centres.	IDA / 65320	Contingent Emergency Response Component	Post	Request for Bids	Limited	Single Stage - One Envelope		Request for Bids - Small Works SPQs (1 envelope process)	350,000.00	0.00	Pending Implementation										2022-09-18	2022-09-23					2022-11-04	2022-12-04	2023-01-08			2023-07-07

GOODS																																						
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion											
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
LS-DOE-189480-GO-RFQ / Procurement of Office Equipment for DOE Project Implementation Unit for Start-up	TF / B1683	Technical Assistance and Implementation Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope		16,546.17	0.00	Canceled								2020-08-25														2020-10-20			2021-04-18			
LS-DOE-189518-GO-RFQ / Procurement of Office Furniture for Project Implementation Unit	TF / B1683	Technical Assistance and Implementation Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope		20,000.00	0.00	Canceled								2020-09-25	2020-08-31													2020-11-20			2021-05-19			
LS-DOE-189520-GO-RFQ / Procurement of IT Equipment for Project Implementation Unit	TF / B1683	Technical Assistance and Implementation Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope		25,000.00	0.00	Canceled								2020-09-05	2020-08-31													2020-10-31			2021-04-29			
LS-DOE-189521-GO-RFQ / Procurement of Mobile filling cabinets for Project Implementation Unit	TF / B1683	Technical Assistance and Implementation Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope		8,995.80	0.00	Canceled								2020-09-05														2020-10-31			2021-04-29			
LS-DOE-189517-GO-RFQ / Procurement of Vehicles for Project Implementation Unit	TF / B1681	Technical Assistance and Implementation Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope		291,882.43	137,643.40	Signed								2020-08-25														2020-10-20	2020-10-30		2021-04-18			
LS-DOE-192449-GO-RFQ / Procurement of Office Equipment for PIU	TF / B1681	Technical Assistance and Implementation Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope		18,000.00	19,254.46	Signed								2020-09-13	2020-10-01													2020-11-08	2020-10-15		2021-05-07			
LS-DOE-192451-GO-RFQ / Procurement of vehicles for PIU	TF / B1681	Technical Assistance and Implementation Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope		291,882.00	46,886.45	Signed								2020-09-19	2020-10-12													2020-11-14	2022-02-03		2021-05-13			
LS-DOE-192453-GO-RFQ / Procurement of Office Furniture	TF / B1681	Technical Assistance and Implementation Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope		20,000.00	5,077.51	Signed								2020-09-13														2020-11-08	2022-08-01		2021-05-07			
LS-DOE-192456-GO-RFQ / Procurement of IT Equipment for PIU	TF / B1681	Technical Assistance and Implementation Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope		25,000.00	9,913.07	Signed								2020-09-19	2020-10-12													2020-11-14	2020-11-02		2021-05-13			
LS-DOE-192459-GO-RFQ / Procurement of Mobile filling cabinets	TF / B1681	Technical Assistance and Implementation Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope		8,995.00	0.00	Canceled								2020-09-23														2020-11-18			2021-05-17			
LS-DOE-299851-GO-RFQ / Upgrading of Renewable energy technologies at Tsung Solar Demonstration Site (Vocational School): Solar Home Systems for the tertiary school. Poultry production for income generation. Energy efficient stoves. Solar home systems.	IDA / 65320	Contingent Emergency Response Component	Post	Request for Bids	Limited	Single Stage - One Envelope		300,000.00	0.00	Pending Implementation								2022-09-18														2022-11-04			2022-12-04	2023-01-08		2023-07-07

NON CONSULTING SERVICES																																			
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion								
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
LS-DOE-189523-NC-RFQ / Fibre Connectivity from LEC HQs to LEC Projects Office	IDA / 65320	Grid Extension to Peri-Urban Areas of Lesotho	Post	Request for Quotations	Limited	Single Stage - One Envelope		14,000.00	0.00	Canceled								2020-09-06														2020-11-01			2021-04-30
LS-DOE-189524-NC-DIR / Procurement and Installation of Accounting Management Software	TF / B1683	Technical Assistance and Implementation Support	Post	Direct Selection	Direct			65,000.00	0.00	Canceled								2020-11-02														2020-12-12			2021-06-10
LS-DOE-189527-NC-RFQ / Procurement of Office Space for PIU	TF / B1683	Technical Assistance and Implementation Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope		75,000.00	0.00	Canceled								2020-08-24	2020-08-31													2020-10-19			2021-04-17
LS-DOE-192461-NC-RFQ / Procurement/Leasing of Office Space	TF / B1681	Technical Assistance and Implementation Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope		50,000.00	42,773.00	Signed								2020-09-13	2020-10-12													2020-11-08	2021-05-17		2021-05-07
LS-DOE-192463-NC-DIR / Procurement and Installation of Accounting Management Software	TF / B1681	Technical Assistance and Implementation Support	Post	Direct Selection	Direct			65,000.00	0.00	Signed								2021-02-01	2022-07-15	2021-02-06	2022-05-23											2021-03-13			2021-09-09
LS-DOE-299875-NC-RFQ / Operating costs and UN Urgency fees.	IDA / 65320	Contingent Emergency Response Component	Post	Request for Quotations	Limited	Single Stage - One Envelope		80,000.00	0.00	Pending Implementation								2022-06-20														2022-08-15			2023-02-11

CONSULTING FIRMS																																					
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion											
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual				
LS-DOE-189545-CS-CQS / Consultancy Services for design subsidy Programme for mini-grids	TF / B1683	Rural Electrification by Mini-grids	Post	Consultant Qualification Selection	Open - International		350,000.00	0.00	Canceled	2020-11-02		2020-11-23		2021-01-06																		2021-02-05			2021-03-12		2021-09-08
LS-DOE-192503-CS-CQS / Consultancy Services for Feasibility Studies, needs assessment and system sizing for mini-grids	TF / B1683	Rural Electrification by Mini-grids	Post	Consultant Qualification Selection	Open - International		500,000.00	0.00	Canceled	2020-10-30	2021-02-09	2020-11-20	2021-02-15	2021-01-03																		2021-02-02			2021-03-09		2021-09-05

LS-DOE-192504-CS-CQS / Consultant services for designing subsidy programme for Mini-grids	TF / B1683	Rural Electrification by Mini-grids	Post	Consultant Qualification Selection	Open - International		350,000.00	0.00	Pending Implementation	2021-01-19		2021-02-09	2021-03-25					2021-04-24		2021-05-29	2021-11-25				
LS-DOE-219655-CS-QCBS / Consultant services for feasibility studies, needs assessment and system sizing for mini-grids	IDA / 65320	Rural Electrification by Mini-grids	Post	Quality And Cost-Based Selection	Open - International		500,000.00	245,714.00	Signed	2021-02-15	2021-02-15	2021-03-08	2021-02-17	2021-04-21	2021-06-01		2021-05-19	2021-07-27	2021-06-18	2021-08-04	2021-07-23	2021-08-25	2021-08-27	2022-02-08	2022-08-27
LS-DOE-299844-CS-QBS / Assessment of flood impact on the energy sector and livelihoods	IDA / 65320	Contingent Emergency Response Component	Post	Quality And Cost-Based Selection	Open - National		150,000.00	0.00	Pending Implementation	2022-09-18		2022-10-09	2022-11-22				2022-12-20	2023-01-19		2023-02-23	2023-03-30			2024-03-29	
LS-DOE-303727-CS-CDS / Health Centre needs assessment study to inform Energy policies and programmes in the Health sector. Consultancy to identify respective energy needs in remote health centres	IDA / 65320	Contingent Emergency Response Component	Post	Quality And Cost-Based Selection	Open - National		150,000.00	0.00	Pending Implementation	2022-09-18		2022-10-09	2022-11-22				2022-12-20	2023-01-19		2023-02-23	2023-03-30			2024-03-29	
LS-DOE-299865-CS-QBS / Conduct baseline survey for Pre-mini-grids electrification on 20 mini-grids sites. Acceleration of electrification solutions for rural communities. Assess the status of conditions precedent for the implementation of 10 mini-grids	IDA / 65320	Contingent Emergency Response Component	Post	Quality Based Selection	Open - National		300,000.00	0.00	Pending Implementation	2022-09-18		2022-10-09	2022-11-22				2022-12-20	2023-01-19		2023-02-18	2023-03-25			2024-03-24	
LS-DOE-339719-CS-QCBS / Transaction Advisory Firm services including Development of Subsidy policy and fiscal incentive packages	TF / B1681	Technical Assistance and Implementation Support	Post	Quality And Cost-Based Selection	Open - International		250,000.00	0.00	Canceled	2023-02-01		2023-02-22	2023-04-07				2023-05-05	2023-06-04		2023-07-09	2023-08-13			2024-08-12	
LS-DOE-340210-CS-CQS / Transaction Advisory Firm services including Development of Subsidy policy and fiscal incentive packages	TF / B1681	Technical Assistance and Implementation Support	Post	Consultant Qualification Selection	Open - International		290,000.00	0.00	Under Implementation	2023-02-06	2023-03-20	2023-02-27		2023-04-12				2023-05-12		2023-06-16				2023-12-13	
LS-DOE-354006-CS-CQS / Consultant services for the development of Least Cost Electricity Plan for Lesotho	TF / B1681	Technical Assistance and Implementation Support	Post	Consultant Qualification Selection	Open - International		200,000.00	0.00	Pending Implementation	2023-03-30		2023-04-20	2023-06-03					2023-07-03		2023-08-07				2024-02-03	

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
LS-DOE-189531-CS-INDV / Recruitment of Social Specialist DOE	TF / B1683	Technical Assistance and Implementation Support	Post	Individual Consultant Selection	Open		125,000.00	0.00	Canceled	2020-08-19	2020-08-31	2020-10-07		2020-10-28		2020-12-02		2021-05-31	
LS-DOE-189534-CS-INDV / Recruitment of Environmental Specialist DOE	TF / B1683	Technical Assistance and Implementation Support	Post	Individual Consultant Selection	Open		125,000.00	0.00	Canceled	2020-08-20	2020-08-31	2020-10-08		2020-10-29		2020-12-03		2021-06-01	
LS-DOE-189536-CS-INDV / Recruitment of Procurement Specialist DOE	TF / B1683	Technical Assistance and Implementation Support	Post	Individual Consultant Selection	Open		120,000.00	0.00	Canceled	2020-08-20	2020-08-31	2020-10-08	2020-08-20	2020-10-29		2020-12-03		2021-06-01	
LS-DOE-189538-CS-INDV / Recruitment of Mini-grids Manager DOE	TF / B1683	Technical Assistance and Implementation Support	Post	Individual Consultant Selection	Open		140,000.00	0.00	Canceled	2020-10-06		2020-11-24		2020-12-15		2021-01-19		2021-07-18	
LS-DOE-189539-CS-INDV / Recruitment of Mini-grids Engineer DOE	TF / B1683	Technical Assistance and Implementation Support	Post	Individual Consultant Selection	Open		135,000.00	0.00	Canceled	2020-10-05		2020-11-23		2020-12-14		2021-01-18		2021-07-17	
LS-DOE-189541-CS-INDV / Recruitment of CPIO DOE	TF / B1683	Technical Assistance and Implementation Support	Post	Individual Consultant Selection	Open		110,000.00	0.00	Canceled	2020-10-05		2020-11-23		2020-12-14		2021-01-18		2021-07-17	
LS-DOE-189543-CS-INDV / Recruitment of M&E Specialist CPU	TF / B1683	Technical Assistance and Implementation Support	Post	Individual Consultant Selection	Open		130,000.00	0.00	Canceled	2020-10-05		2020-11-23		2020-12-14		2021-01-18		2021-07-17	
LS-DOE-189547-CS-INDV / Recruitment of PIU Staff: Environmental Specialist - LEC	IDA / 65320	Grid Extension to Peri-Urban Areas of Lesotho	Post	Individual Consultant Selection	Open		190,950.00	0.00	Canceled	2020-08-20		2020-10-08		2020-10-29		2020-12-03		2021-06-01	
LS-DOE-189548-CS-INDV / Recruitment of PIU Staff: Social Specialist - LEC	IDA / 65320	Grid Extension to Peri-Urban Areas of Lesotho	Post	Individual Consultant Selection	Open		190,950.00	0.00	Canceled	2020-08-20		2020-10-08		2020-10-29		2020-12-03		2021-06-01	
LS-DOE-189516-CS-INDV / Recruitment of Project Coordinator for 3 years contract commencing 1st June 2020	TF / B1683	Technical Assistance and Implementation Support	Post	Individual Consultant Selection	Open		200,000.00	4,664.37	Signed	2020-09-01	2020-04-30	2020-10-20	2020-03-27	2020-11-10	2020-05-19	2020-12-15	2020-05-19	2021-06-13	
LS-DOE-190353-CS-INDV / Recruitment of Transaction Advisor for the Project	TF / B1683	Technical Assistance and Implementation Support	Post	Individual Consultant Selection	Open		250,000.00	0.00	Canceled	2020-10-01		2020-11-19		2020-12-10		2021-01-14		2021-07-13	
LS-DOE-189544-CS-INDV / Recruitment of Gender Awareness Specialist for Project coordination unit	TF / B1683	Technical Assistance and Implementation Support	Post	Individual Consultant Selection	Open		120,000.00	0.00	Canceled	2020-10-05		2020-11-23		2020-12-14		2021-01-18		2021-07-17	
LS-DOE-189537-CS-INDV / Recruitment of Finance Specialist DOE	TF / B1683	Technical Assistance and Implementation Support	Post	Individual Consultant Selection	Open		120,000.00	0.00	Canceled	2020-08-20	2020-08-31	2020-10-08		2020-10-29		2020-12-03		2021-06-01	
LS-DOE-192182-CS-INDV / Recruitment of Finance Specialist for DOE PIU	TF / B1681	Technical Assistance and Implementation Support	Post	Individual Consultant Selection	Open		120,000.00	33,916.83	Signed	2020-09-08	2020-07-20	2020-10-27	2020-06-26	2020-11-17	2020-07-02	2020-12-22	2020-07-06	2021-06-20	
LS-DOE-192447-CS-INDV / Recruitment of Procurement Specialist for DOE PIU	TF / B1681	Technical Assistance and Implementation Support	Post	Individual Consultant Selection	Open		120,000.00	3,588.91	Signed	2020-09-08	2020-10-12	2020-10-27	2020-07-28	2020-11-17	2020-08-18	2020-12-22	2020-09-01	2021-06-20	
LS-DOE-192468-CS-INDV / Recruitment of Environmental Specialist for DOE PIU	TF / B1681	Technical Assistance and Implementation Support	Post	Individual Consultant Selection	Open		125,000.00	33,994.33	Terminated	2020-09-08	2020-10-12	2020-10-27	2020-07-13	2020-11-17	2020-07-17	2020-12-22	2020-07-18	2021-06-20	

LS-DOE-192471-CS-INDV / Recruitment of Social Specialist for DOE PIU	TF / B1681	Technical Assistance and Implementation Support	Post	Individual Consultant Selection	Open		125,000.00	33,868.97	Signed	2020-09-08	2020-10-12	2020-10-27	2020-07-28	2020-11-17	2020-07-31	2020-12-22	2020-07-28	2021-06-20
LS-DOE-192483-CS-INDV / Recruitment of Mini-grids Engineer	TF / B1681	Technical Assistance and Implementation Support	Post	Individual Consultant Selection	Open		135,000.00	33,868.97	Signed	2020-11-02	2021-04-26	2020-12-21	2022-01-28	2021-01-11	2022-01-28	2021-02-15	2022-01-28	2021-08-14
LS-DOE-192490-CS-INDV / Recruitment of CPLO	TF / B1681	Technical Assistance and Implementation Support	Post	Individual Consultant Selection	Open		110,000.00	0.00	Under Implementation	2020-10-20	2022-02-22	2020-12-08		2020-12-29		2021-02-02		2021-08-01
LS-DOE-192484-CS-INDV / Recruitment of Monitoring and Evaluation Specialist	TF / B1681	Technical Assistance and Implementation Support	Post	Individual Consultant Selection	Open		130,000.00	33,868.97	Signed	2020-10-20	2021-04-26	2020-12-08	2022-01-28	2020-12-29	2022-01-28	2021-02-02	2022-01-28	2021-08-01
LS-DOE-192495-CS-INDV / Recruitment of Transaction Advisor	TF / B1681	Technical Assistance and Implementation Support	Post	Individual Consultant Selection	Open		250,000.00	0.00	Canceled	2020-10-11	2022-12-20	2020-11-29		2020-12-20		2021-01-24		2021-07-23
LS-DOE-192499-CS-INDV / Recruitment of Gender Awareness Specialist	TF / B1681	Technical Assistance and Implementation Support	Post	Individual Consultant Selection	Open		120,000.00	0.00	Pending Implementation	2020-11-01		2020-12-20		2021-01-10		2021-02-14		2021-08-13
LS-DOE-192478-CS-INDV / Recruitment of Mini-grids Manager	TF / B1681	Technical Assistance and Implementation Support	Post	Individual Consultant Selection	Open		140,000.00	37,632.19	Signed	2021-03-15	2021-04-26	2021-05-03	2022-01-28	2021-05-24	2022-01-28	2021-06-28	2022-01-28	2021-12-25
LS-DOE-298729-CS-INDV / Recruitment of finance specialist	TF / B1681	Technical Assistance and Implementation Support	Post	Individual Consultant Selection	Open - National		125,000.00	0.00	Canceled	2022-09-05		2022-10-24		2022-11-14		2022-12-19		2023-06-17
LS-DOE-192467-CS-INDV / Recruitment of Project Coordinator	TF / B1681	Technical Assistance and Implementation Support	Post	Individual Consultant Selection	Open		200,000.00	0.00	Canceled	2020-09-08	2020-05-26	2020-10-27		2020-11-17		2020-12-22		2021-06-20