

## **PROCUREMENT PLAN (Textual Part)**

**Project information:** P164551 - Mozambique Land Administration Project (Terra Segura)

**Project Implementation agency:** FNDS

**Date of the Procurement Plan:** April 8, 2018

**Period covered by this Procurement Plan:** 12 months

### **Preamble**

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

**The Bank’s Standard Procurement Documents:** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements:** In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in The procedures to be followed for NCB shall be those set forth in the “Regulamento de Contratação de Empreitada de Obras Públicas, Fornecimento de Bens e Prestação de Serviços ao Estado” of the Republic of Mozambique of Março 08, 2016 (“the Regulation”), as per Decree No. 5/2016 , such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

- a. open advertising of the procurement opportunity at the national level;
- b. the procurement is open to eligible firms from any country;

- c. the request for bids/request for proposals document shall require that Bidders/Proposers submitting Bids/Proposals present a signed acceptance at the time of bidding, to be incorporated in any resulting contracts, confirming application of, and compliance with, the Bank's Anti-Corruption Guidelines, including without limitation the Bank's right to sanction and the Bank's inspection and audit rights;
- d. contracts with an appropriate allocation of responsibilities, risks, and liabilities;
- e. publication of contract award information;
- f. rights for the Bank to review procurement documentation and activities;
- g. an effective complaints mechanism; and
- h. maintenance of records of the Procurement Process.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

**Leased Assets** as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. "Not Applicable"

**Procurement of Second Hand Goods** as specified under paragraph 5.11 of the Procurement Regulations - is allowed for those contracts identified in the Procurement Plan tables "Not Applicable"

**Domestic preference** as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**). To be specified

Goods: [is not applicable/is applicable for those contracts identified in the Procurement Plan tables];

Works: [is not applicable/is applicable for those contracts identified in the Procurement Plan tables]

**Other Relevant Procurement Information.**

To be detailed

**PROCUREMENT PLAN Mozambique : Mozambique Land Administration Project (Terra Segura)**

**General Information**  
**Country:** Mozambique **Bank's Approval Date of the Original Procurement Plan:** 2018-04-10  
**Revised Plan Date(s):** (comma delineated, leave blank) 2023-03-30  
**Project ID:** P164551 **GPN Date:** 2022-06-20  
**Project Name:** Mozambique Land Administration Project (Terra Segura)  
**Loan / Credit No.:** IDA / V1430, IDA / D4010  
**Executing Agency:** MINISTRY OF LAND, ENVIRONMENT AND RURAL DEVELOPMENT - International Funds Management Unit

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned
49/MLAND/W19 / Renovate the DINAT Data Center premises.	IDA / D4010	Institutional Development and Strengthening of the Legal Framework	Post	Request for Bids	Open - National	Single Stage - One Envelope				550,000.00	0.00	Canceled						2020-09-28		2020-10-03				2020-11-14		2020-12-25		2021-01-31		2022-01-31
136/MLAND/W/2022 / CONSTRUCTION AND SUPPLY OF GEODETIC BENCHMARKS	IDA / D4010	Systematic Land Regularization	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SP)	200,000.00	0.00	Signed						2022-02-23	2022-05-10	2022-02-28				2022-04-11	2022-06-15	2022-05-11	2022-10-10	2022-06-15		2022-12-12
31/MLANDS/W/18 / Construction of buildings for Provincial and Regional Offices	IDA / V1430	Institutional Development and Strengthening of the Legal Framework	Post	Request for Bids	Open - National	Single Stage - One Envelope				5,500,000.00	0.00	Canceled						2021-02-28		2021-03-05				2021-04-16		2021-05-16		2021-06-20		2021-12-17
144/MLAND/W/2022 / RENOVATION OF DNDT PREMISES	IDA / D4010	Institutional Development and Strengthening of the Legal Framework	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SP)	500,000.00	0.00	Pending Implementation						2023-03-30		2023-04-04				2023-05-16		2023-06-15		2023-07-20		2024-01-16

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
14/MLAND/G/2018 / IT equipment	IDA / V1430	Project Management and Coordination	Post	Request for Quotations	Limited	Single Stage - One Envelope		40,000.00	42,435.61	Signed								2018-05-22	2018-06-12							2018-07-17	2018-06-27	2019-01-13		
15/MFIP/G/2018 / Office equipment - Furniture	IDA / V1430	Project Management and Coordination	Post	Request for Quotations	Limited	Single Stage - One Envelope		50,000.00	66,393.25	Signed								2018-06-04	2018-08-20							2018-07-30	2018-09-14	2019-01-26		
45/MLAND/G/19 / IT Equipment	IDA / D4010	Project Management and Coordination	Post	Request for Quotations	Open - National	Single Stage - One Envelope		30,000.00	21,338.81	Signed								2019-06-25								2019-08-20	2019-09-11	2020-02-17		
13/MLAND/G/18 / Vehicles	IDA / V1430	Project Management and Coordination	Post	Request for Bids	Open - National	Single Stage - One Envelope		350,000.00	138,396.78	Signed				2019-07-05	2019-08-19	2019-07-10							2019-08-21	2019-10-01	2019-09-20	2019-11-04	2019-10-25	2019-11-29	2020-04-22	
32/MLAND/W/2018 / Renovation of Data Center premises and purchase and installation of hardware, security and licensing for DINAT Data Center	IDA / V1430	Institutional Development and Strengthening of the Legal Framework	Post	Request for Bids	Open - National	Single Stage - One Envelope		1,500,000.00	0.00	Canceled				2020-05-04									2020-06-22		2020-07-22		2020-08-26		2021-02-22	
13/MLAND/G/2020-1 / Acquisition of one vehicle.	IDA / V1430	Project Management and Coordination	Post	Request for Quotations	Limited	Single Stage - One Envelope		75,000.00	73,279.06	Signed								2020-04-20	2020-03-04						2020-06-15	2020-03-24	2020-12-12			
59/MLAND/G/2020 / Supply and Distribution of Emergency Kit Seeds	IDA / D4010	Contingent Emergency Response Component (CERC)	Prior	Direct Selection	Direct			9,400,000.00	9,349,450.00	Signed					2020-10-20	2020-10-22	2020-10-30	2020-12-01								2020-12-04	2021-08-25	2021-06-02		
67/MLAND/G/2021 / PRODUCTION AND SUPPLY OF GRAPHIC AND GEOGRAPHY MATERIALS FOR THE PUBLIC HEARINGS IN THE SCOPE OF THE REVISION OF THE NATIONAL LAND POLICY	IDA / D4010	Institutional Development and Strengthening of the Legal Framework	Post	Request for Quotations	Limited	Single Stage - One Envelope		60,000.00	67,902.71	Signed								2021-03-03	2021-02-01							2021-04-28	2021-02-26	2021-06-27		
44/MLAND/G/20 / Acquisition of vehicles	IDA / V1430	Institutional Development and Strengthening of the Legal Framework	Post	UN Agencies (Direct)	Direct			480,000.00	0.00	Under Implementation					2021-06-01	2020-07-03	2021-06-06									2021-07-11		2022-01-07		
91/MLAND/G/21 / PURCHASE OF COMMUNICATION EQUIPMENT FOR CRPNT	IDA / D4010	Institutional Development and Strengthening of the Legal Framework	Post	Request for Quotations	Limited	Single Stage - One Envelope		8,500.00	53,292.21	Signed								2021-05-05	2021-04-14							2021-06-30	2021-05-31	2021-08-29		
88/MLAND/G/21 / PURCHASE OF CAMPING EQUIPMENT FOR DENSIFICATION OF EXISTING GEODETIC NETWORK AND DELIMITATION OF ADMINISTRATIVE BOUNDARIES	IDA / D4010	Systematic Land Regularization	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,200.00	0.00	Signed								2021-05-17	2022-10-17							2021-07-08		2021-08-07		
96/MLAND/G/21 / PURCHASE OF GENERATORS FOR DENSIFICATION OF EXISTING GEODETIC NETWORK AND DELIMITATION OF ADMINISTRATIVE BOUNDARIES	IDA / D4010	Systematic Land Regularization	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,500.00	0.00	Pending Implementation								2021-05-17								2021-07-12		2021-08-11		
87/MLAND/G/21 / PURCHASE OF TECHNICAL EQUIPMENT FOR DENSIFICATION OF EXISTING GEODETIC NETWORK AND DELIMITATION OF ADMINISTRATIVE BOUNDARIES	IDA / D4010	Systematic Land Regularization	Post	Request for Quotations	Limited	Single Stage - One Envelope		45,000.00	0.00	Signed								2021-05-17	2022-10-14							2021-07-12		2021-10-10		
38/MLAND/G/19 / Upgrade the capacity for processing and use of imagery and base map, purchase necessary hardware, software including field equipment and training of personnel	IDA / V1430	Systematic Land Regularization	Post	Request for Bids	Open - National	Single Stage - One Envelope		350,000.00	0.00	Canceled					2021-03-31			2021-04-05						2021-05-17		2021-06-16		2021-07-21		2022-01-17
126/MLAND/G/2021 / ACQUISITION OF IT EQUIPMENT FOR MOZLAND PCU	IDA / D4010	Project Management and Coordination	Post	Request for Bids	Open - National	Single Stage - One Envelope		85,000.00	0.00	Signed								2021-12-22	2022-01-07	2021-12-27				2022-02-07	2022-02-22	2022-03-09	2022-05-12	2022-04-13		2022-10-10







42/MLAND/CS/19 / Independent Process Quality Assurance Entity (support of conflict resolution mechanism, training of authorities, safeguard monitoring in communities (social impact))	IDA / D4010	Systematic Land Regularization	Post	Quality And Cost-Based Selection	Open - National	493,750.00	0.00	Canceled	2020-06-30	2020-07-21	2020-09-03							2020-10-01	2020-10-31	2020-12-05	2021-01-09	2022-01-09						
50/MLAND/CS/2020 / CONSULTANCY SERVICES FOR INDEPENDENT VERIFICATION OF THE DISTRIBUTION OF THE EMERGENCY SEED KITS IN CABO DELGADO AND NAMPUULA	IDA / D4010	Contingent Emergency Response Component (CERC)	Post	Consultant Qualification Selection	Limited	75,000.00	201,022.11	Signed	2020-12-21	2021-02-01	2021-01-04	2021-08-11								2021-01-08	2021-09-08	2021-01-25	2021-09-15	2021-02-24				
55/MLAND/CS/19 / INSTITUTIONAL ASSESSMENT AND DEVELOPMENT OF BUSINESS PLAN FOR A LAND ADMINISTRATION INSTITUTION	IDA / D4010	Institutional Development and Strengthening of the Legal Framework	Post	Quality And Cost-Based Selection	Open - National	365,000.00	0.00	Signed	2021-08-20	2021-03-16	2021-09-10	2021-04-14	2021-10-24	2021-07-26				2021-11-21	2021-08-16	2021-12-21	2021-11-15	2022-01-26	2022-01-29	2022-03-02	2022-08-29			
61/MLAND/CS/2020 / CONSULTANCY SERVICES FOR SURVEY AND REGISTRATION OF ELIGIBLE BENEFICIARIES IN THE PROVINCES OF NAMPUULA AND CABO DELGADO	IDA / D4010	Contingent Emergency Response Component (CERC)	Post	Consultant Qualification Selection	Open - National	100,000.00	208,984.01	Signed	2021-01-08	2021-01-08	2021-01-29	2021-02-17	2021-03-14	2021-06-30							2021-04-13	2021-08-31	2021-05-18	2021-09-15	2021-11-14			
70/MLAND/CS/2021 / RECRUITMENT OF ASSOCIATIONS OF PARALEGALS/CIVIL SOCIETY ORGANIZATIONS FOR TRAINING OF COMMUNITIES IN LAND USE RIGHTS IN NIASSA PROVINCE - PHASE 01	IDA / D4010	Systematic Land Regularization	Post	Consultant Qualification Selection	Limited	26,000.00	0.00	Signed	2021-03-01	2021-04-21			2021-03-15	2021-06-11							2021-04-14	2021-08-24	2021-05-19		2021-08-17			
68/MLAND/CS/2021 / RECRUITMENT OF ASSOCIATION OF PARALEGALS/CIVIL SOCIETY ORGANIZATIONS FOR TRAINING OF COMMUNITIES IN LAND USE RIGHTS IN MANICA PROVINCE - PHASE 01	IDA / D4010	Systematic Land Regularization	Post	Consultant Qualification Selection	Limited	73,000.00	0.00	Signed	2021-03-01	2021-04-21			2021-03-15	2021-06-11							2021-04-14	2021-08-24	2021-05-19		2021-08-17			
64/MLAND/CS/2021 / RECRUITMENT OF ASSOCIATION OF PARALEGALS/CIVIL SOCIETY ORGANIZATION FOR TRAINING OF COMMUNITIES IN LAND USE RIGHTS IN SOFALA PROVINCE - PHASE 01	IDA / D4010	Systematic Land Regularization	Post	Consultant Qualification Selection	Limited	32,000.00	0.00	Signed	2021-03-01	2021-04-21			2021-03-15	2021-06-11							2021-04-14	2021-08-24	2021-05-19		2021-08-17			
65/MLAND/CS/2021 / RECRUITMENT OF ASSOCIATION OF PARALEGALS/CIVIL SOCIETY ORGANIZATION FOR TRAINING OF COMMUNITIES IN LAND USE RIGHT IN NAMPUULA PROVINCE - PHASE 01	IDA / D4010	Systematic Land Regularization	Post	Consultant Qualification Selection	Limited	82,000.00	0.00	Signed	2021-03-01	2021-04-21			2021-03-15	2021-05-11							2021-04-14	2021-08-24	2021-05-19		2021-08-17			
63/MLAND/CS/2020 / RECRUITMENT OF ASSOCIATION OF PARALEGALS/CIVIL SOCIETY ORGANIZATION FOR TRAINING OF COMMUNITIES IN LAND USE RIGHTS IN MAPUTO AND GAZA PROVINCES - PHASE 01	IDA / D4010	Systematic Land Regularization	Post	Consultant Qualification Selection	Open - National	108,000.00	0.00	Signed	2021-03-01	2021-06-15	2021-03-22		2021-05-05	2021-08-24							2021-06-04	2021-09-15	2021-07-09		2021-09-07			
05/MLAND/CS/2020 / Design and supervision of Renovation of DINAT Data Center	IDA / V1430	Institutional Development and Strengthening of the Legal Framework	Post	Consultant Qualification Selection	Open - National	75,000.00	0.00	Signed	2021-04-30	2021-12-01	2021-05-21		2021-07-04	2022-07-15							2021-08-03	2022-10-14	2021-09-07		2022-03-06			
93/MLAND/CS/21 / HISTORICAL AND LEGACY DATA MIGRATION INTO NEW SYSTEM	IDA / D4010	Systematic Land Regularization	Post	Consultant Qualification Selection	Limited	90,000.00	0.00	Signed	2021-05-03	2021-09-14			2021-05-17	2022-01-19							2021-06-16	2022-06-01	2021-07-21		2022-01-17			
75/MLAND/CS/21-1 / INDEPENDENT QUALITY ASSURANCE ENTITY FOR DELCOM RDUAT PROCESS - PHASE 01	IDA / D4010	Systematic Land Regularization	Post	Consultant Qualification Selection	Open - National	475,000.00	0.00	Signed	2021-03-26	2021-03-25	2021-04-10	2021-04-14	2021-04-16	2021-07-04							2021-05-01	2021-09-08	2021-05-25		2021-11-21			
75/MLAND/CS/2021 / INDEPENDENT QUALITY ASSURANCE ENTITY FOR DELCOM RDUAT PROCESS - PHASE 01	IDA / D4010	Systematic Land Regularization	Post	Quality And Cost-Based Selection	Open - National	475,000.00	0.00	Canceled	2021-03-01	2021-02-12	2021-03-22	2021-02-25	2021-05-05					2021-06-02	2021-07-02		2021-08-06		2021-09-10		2022-09-05			
92/MLAND/CS/21 / RECRUITMENT OF AN NGO FOR TRAINING OF DISTRICT AGENTS FOR THE PUBLIC HEARING AT THE DISTRICT LEVEL IN THE SCORE OF THE REVISION OF THE LAND POLICY AND LA	IDA / D4010	Institutional Development and Strengthening of the Legal Framework	Post	Consultant Qualification Selection	Limited	115,000.00	0.00	Pending Implementation	2021-05-03				2021-05-17								2021-05-27		2021-07-01		2021-08-30			
78/MLAND/CS/2021 / RECRUITMENT OF CONSULTANCY FIRM FOR MOZLAND PROJECT MID TERM REVIEW	IDA / D4010	Project Management and Coordination	Post	Consultant Qualification Selection	Open - National	100,000.00	0.00	Signed	2021-09-01	2021-08-11	2021-09-22	2021-09-14	2021-11-05	2021-10-12							2021-12-05	2021-12-02	2022-01-09		2022-04-09			
127/MLAND/CS/2021 / CONSULTANCY SERVICES FOR THE DEVELOPMENT OF AN ELECTRONIC LAND CONFLICT MANAGEMENT PLATFORM (PECGT)	IDA / D4010	Systematic Land Regularization	Post	Quality And Cost-Based Selection	Open - National	350,000.00	0.00	Signed	2021-10-22	2021-10-11	2021-11-12	2021-11-08	2021-12-26	2022-02-22							2022-01-23	2022-03-31	2022-02-22	2022-04-25	2022-03-29	2022-06-13	2022-05-03	2023-05-03
130/MLAND/CS/2022 / CONSULTANCY SERVICES FOR DEVELOPMENT OF QOQA PROCEDURES FOR CENACARTA	IDA / D4010	Systematic Land Regularization	Post	Consultant Qualification Selection	Open - National	70,000.00	0.00	Canceled	2022-02-28	2022-11-11	2022-03-21		2022-05-04								2022-06-03		2022-07-08		2023-01-04			
140/MLAND/CS/22 / INDEPENDENT QUALITY ASSURANCE FOR DELCOM RDUAT - PHASE 2	IDA / D4010	Systematic Land Regularization	Prior	Quality And Cost-Based Selection	Open - International	1,651,000.00	0.00	Under Implementation	2022-03-31	2022-03-11	2022-04-21	2022-05-04	2022-06-04	2022-11-30					2022-07-02	2023-01-05	2022-08-01	2022-09-05		2022-10-10		2023-10-10		
143/MLAND/CS/2022 / RECRUITMENT OF CONSULTANCY SERVICES FOR ASSESSMENT OF BENEFICIARIES SATISFACTION (MID-TERM)	IDA / D4010	Systematic Land Regularization	Post	Quality And Cost-Based Selection	Open - National	150,000.00	0.00	Under Implementation	2022-06-01	2022-06-09	2022-06-22		2022-08-05	2022-09-09					2022-09-02	2022-10-14	2022-10-02	2022-11-09	2022-11-06		2022-12-11		2023-03-11	
141/MLAND/CS/2022 / RECRUITMENT OF A CONSULTANCY FIRM FOR PROVISION OF PARALEGAL SERVICES DURING DELCOM RDUAT PROCESS - PHASE 02	IDA / D4010	Systematic Land Regularization	Post	Quality And Cost-Based Selection	Open - National	852,000.00	0.00	Under Implementation	2022-03-20	2022-03-11	2022-04-10		2022-05-24						2022-06-21	2022-07-21		2022-08-25		2022-09-29		2023-09-29		

21/MLAND/CS/2018 / Design and supervision works of buildings offices (Regional & Provincial)	IDA / V1430	Institutional Development and Strengthening of the Legal Framework	Post	Quality And Cost-Based Selection	Open - International			885,000.00	0.00	Canceled	2021-03-31	2021-04-21	2021-06-04		2021-07-02	2021-08-01	2021-09-05	2021-10-10	2022-10-10	
33/MLAND/IC/2018 / Development of DNDT's ICT Strategy and enterprise architecture towards the centralized system	IDA / D4010	Institutional Development and Strengthening of the Legal Framework	Post	Consultant Qualification Selection	Open - National			125,000.00	0.00	Canceled	2021-04-30	2021-05-21	2021-07-04			2021-08-03	2021-09-07	2022-03-06		
41/MLAND/CS/19 / Design the operationalization plan of the land tax system	IDA / D4010	Institutional Development and Strengthening of the Legal Framework	Post	Consultant Qualification Selection	Open - National			150,000.00	0.00	Canceled	2021-02-28	2021-03-21	2021-05-06			2021-06-05	2021-07-10	2022-01-06		
43/MLAND/CS/19 / External Audits	IDA / D4010	Project Management and Coordination	Post	Least Cost Selection	Open - National			40,000.00	0.00	Canceled	2021-06-30	2021-07-21	2021-09-03		2021-10-01	2021-11-01	2021-12-06	2022-01-10	2022-04-10	
180/MLAND/CS/2023 / DIGITAL ARCHIVE MANAGEMENT STRATEGY-DNDT	IDA / D4010	Systematic Land Regularization	Post	Consultant Qualification Selection	Open - National			120,000.00	0.00	Under Implementation	2023-02-28	2023-02-17	2023-03-21	2023-05-04		2023-06-03	2023-07-08	2024-01-04		
180/MLAND/CS/2022 / Development and Deployment of IMP 5 Core Components (A), and training, and Maintenance Contract (2 Years) (including WH Tax 20%)	IDA / D4010	Systematic Land Regularization	Prior	Quality And Cost-Based Selection	Open - International			3,350,000.00	0.00	Canceled	2023-01-30	2023-02-20	2023-04-05		2023-05-03	2023-06-02	2023-07-07	2023-08-11	2024-03-18	

**INDIVIDUAL CONSULTANTS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
02/MLAND/IC/18 / Social Analysis	IDA / V1430	Institutional Development and Strengthening of the Legal Framework	Post	Individual Consultant Selection	Open		75,000.00	0.00	Canceled	2018-04-26	2018-05-25	2018-06-14	2018-06-08	2018-07-05		2018-08-09		2019-02-05	
03/MLAND/IC/2018 / Environment analysis	IDA / V1430	Institutional Development and Strengthening of the Legal Framework	Post	Individual Consultant Selection	Open		50,000.00	62,517.14	Signed	2018-04-25	2018-05-25	2018-06-13	2018-06-08	2018-07-04	2018-06-10	2018-08-08	2018-06-21	2019-02-04	
04/MFIP/IC/2018 / Cadastral Survey and Mapping needs assessment	IDA / V1430	Institutional Development and Strengthening of the Legal Framework	Post	Individual Consultant Selection	Open		65,000.00	71,523.00	Signed	2018-05-24	2018-04-24	2018-07-12	2018-06-22	2018-08-02	2018-06-21	2018-09-06	2018-06-29	2019-03-05	
06/MLAND/IC/18 / Economic and Financial Analysis (EFA)	IDA / V1430	Institutional Development and Strengthening of the Legal Framework	Post	Individual Consultant Selection	Open		50,000.00	73,532.15	Signed	2018-06-12	2018-05-01	2018-07-31	2018-07-27	2018-08-21	2018-07-27	2018-09-25	2018-07-31	2019-03-24	
07/MLAND/IC/208 / Design the Communication Strategy and Awareness Campaign	IDA / V1430		Post	Individual Consultant Selection	Open		50,000.00	0.00	Canceled	2018-06-20		2018-08-08		2018-08-29		2018-10-03		2019-04-01	
01/MLAND/IC/18 / Infrastructure Needs Assessment	IDA / V1430		Post	Individual Consultant Selection	Open		100,000.00	0.00	Canceled	2018-05-23	2018-03-23	2018-07-11		2018-08-01		2018-09-05		2019-03-04	
07/MLAND/CS/2018-2 / Design the Communication Strategy and Awareness Campaign	IDA / V1430	Systematic Land Regularization	Post	Direct Selection	Direct		50,000.00	23,649.34	Signed	2018-12-10	2019-01-08	2018-12-20	2019-05-16			2019-02-23	2019-07-23	2019-08-22	
05/MFIP/IC/2018 / Project Implementation Manual (PIM)	IDA / V1430		Post	Individual Consultant Selection	Open		50,000.00	0.00	Canceled	2018-04-30		2018-06-18		2018-07-09		2018-08-13		2019-02-09	
36/MLAND/IC/2018 / Technical Assistance to develop RFIBids for Orthorectified imagery	IDA / V1430	Systematic Land Regularization	Post	Individual Consultant Selection	Open		40,000.00	0.00	Canceled	2019-01-09		2019-02-27		2019-03-20		2019-04-24		2019-10-21	
30/MLAND/IC/2018 / Technical Assistance to develop Request for Bids for DELCOM/ILTR contracts	IDA / V1430	Systematic Land Regularization	Post	Individual Consultant Selection	Open		40,000.00	49,512.50	Signed	2019-04-30	2019-02-28	2019-06-18	2019-07-16	2019-07-09	2019-07-16	2019-08-13	2019-07-16	2020-02-09	
08/MLAND/IC/2018 / E-Government Legal Framework Assessment	IDA / V1430		Post	Individual Consultant Selection	Open		25,000.00	0.00	Canceled	2018-05-24		2018-07-12		2018-08-02		2018-09-06		2019-03-05	
35/MLAND/IC/2018 / Technical Assistance to Develop Request for Bids for the DELCOM/ILTR Contracts	IDA / V1430	Systematic Land Regularization	Post	Individual Consultant Selection	Open		40,000.00	0.00	Canceled	2018-12-17	2019-03-01	2019-02-04		2019-02-25		2019-04-01		2019-09-28	
48/MLAND/IC/19 / Procurement Specialist	IDA / V1430	Project Management and Coordination	Prior	Individual Consultant Selection	Open		72,000.00	0.00	Canceled	2019-11-29	2019-12-10	2020-01-17		2020-02-07		2020-03-13		2021-03-13	
37/MLAND/IC/19 / Procurement Specialist	IDA / V1430	Project Management and Coordination	Prior	Individual Consultant Selection	Open		96,000.00	0.00	Canceled	2019-03-29	2019-04-05	2019-06-03		2019-06-24		2019-07-29		2020-07-28	
40/MLAND/IC/19 / Gender-Based Violence (GBV) Assessment as part of safeguards implementation.	IDA / D4010	Project Management and Coordination	Post	Individual Consultant Selection	Open		15,000.00	0.00	Signed	2020-05-31	2020-04-29	2020-07-19	2020-09-16	2020-08-09	2021-06-21	2020-09-13		2020-11-12	
57/MLAND/IC/20 / Procurement Specialist	IDA / V1430	Project Management and Coordination	Prior	Individual Consultant Selection	Open		72,000.00	119,685.00	Signed	2020-05-29	2020-04-28	2020-07-20	2020-07-27	2020-08-10	2020-09-17	2020-09-13	2020-09-30	2021-03-12	
71/MLAND/CS/2021 / LAND POLICY AND LEGISLATION SPECIALIST	IDA / D4010	Institutional Development and Strengthening of the Legal Framework	Post	Individual Consultant Selection	Limited		44,000.00	0.00	Pending Implementation	2021-02-23		2021-02-28		2021-03-21		2021-04-25		2022-04-20	
73/MLAND/CS/2021 / ADMINISTRATIVE AND FINANCIAL ASSISTANCE	IDA / D4010	Institutional Development and Strengthening of the Legal Framework	Post	Individual Consultant Selection	Limited		43,200.00	0.00	Pending Implementation	2021-02-23		2021-02-28		2021-03-21		2021-04-25		2022-04-20	
74/MLAND/CS/2021 / HEAD OF TECHNICAL SECRETARIAT	IDA / D4010	Institutional Development and Strengthening of the Legal Framework	Post	Individual Consultant Selection	Limited		56,000.00	0.00	Pending Implementation	2021-02-23		2021-02-28		2021-03-21		2021-04-25		2021-04-28	
77/MLAND/CS/21 / RECRUITMENT OF A LAND ADMINISTRATION SPECIALIST	IDA / D4010	Project Management and Coordination	Post	Individual Consultant Selection	Limited		50,000.00	0.00	Signed	2021-03-26	2021-04-15	2021-04-10	2021-05-03	2021-05-01	2021-05-20	2021-06-05		2021-06-08	



79/MLAND/CS/21 / RECRUITMENT OF A FINANCIAL ASSISTANT	IDA / D4010	Project Management and Coordination	Post	Individual Consultant Selection	Limited		40,000.00	0.00	Signed	2021-03-26	2021-04-06	2021-03-31	2021-05-24	2021-04-15	2021-06-22	2021-05-14	2022-05-09
80/MLAND/CS/21 / LAND ADMINISTRATION SPECIALIST FOR GAZA PROVINCE	IDA / D4010	Project Management and Coordination	Post	Individual Consultant Selection	Limited		50,000.00	0.00	Signed	2021-04-02	2021-04-06	2021-04-07	2021-05-03	2021-04-22	2021-05-19	2021-05-21	2022-05-16
81/MLAND/CS/21 / RECRUITMENT OF AN ENVIRONMENTAL AND SOCIAL ASSISTANT FOR GAZA PROVINCE	IDA / D4010	Project Management and Coordination	Post	Individual Consultant Selection	Limited		40,000.00	0.00	Signed	2021-04-02	2021-05-06	2021-04-17	2021-05-03	2021-05-02	2021-05-20	2021-05-31	2022-05-26
82/MLAND/CS/21 / FINANCIAL MANAGEMENT ASSISTANT FOR THE PROVINCE OF GAZA	IDA / D4010	Project Management and Coordination	Post	Individual Consultant Selection	Limited		30,000.00	0.00	Signed	2021-04-02	2021-04-06	2021-04-07	2021-05-03	2021-04-22	2021-05-19	2021-05-21	2022-05-16
83/MLAND/CS/21 / LAND ADMINISTRATION SPECIALIST FOR THE PROVINCE OF NIASSA	IDA / D4010	Project Management and Coordination	Post	Individual Consultant Selection	Limited		50,000.00	0.00	Under Implementation	2021-04-02	2021-04-06	2021-04-07		2021-04-22		2021-05-21	2022-05-16
84/MLAND/CS/21 / RECRUITMENT OF ENVIRONMENTAL AND SOCIAL ASSISTANT FOR NIASSA PROVINCE	IDA / D4010	Project Management and Coordination	Post	Individual Consultant Selection	Limited		40,000.00	0.00	Signed	2021-04-02	2021-04-06	2021-04-17	2021-05-03	2021-05-02	2021-05-19	2021-05-31	2022-05-26
85/MLAND/CS/21 / FINANCIAL MANAGEMENT ASSISTANT FOR NIASSA PROVINCE	IDA / D4010	Project Management and Coordination	Post	Individual Consultant Selection	Limited		30,000.00	0.00	Signed	2021-04-02	2021-04-06	2021-04-07	2021-05-03	2021-04-22	2021-05-19	2021-05-21	2022-05-16
104/MLAND/IC/2021 / RECRUITMENT OF A SERVICE DESK TECHNICIAN -3	IDA / D4010	Systematic Land Regularization	Post	Direct Selection	Direct		7,200.00	0.00	Signed	2021-05-10	2021-05-07	2021-05-20	2021-05-07			2021-07-24	2022-07-19
101/MLAND/IC/2021 / RECRUITMENT OF A SIGIT DATA MANAGEMENT CONSULTANT -5	IDA / D4010	Systematic Land Regularization	Post	Direct Selection	Direct		4,200.00	0.00	Signed	2021-05-10	2021-05-07	2021-05-20	2021-05-07			2021-07-24	2022-07-19
107/MLAND/IC/2021 / RECRUITMENT OF A SIGIT DATA BASE ADMINISTRATOR	IDA / D4010	Systematic Land Regularization	Post	Direct Selection	Direct		7,800.00	0.00	Signed	2021-05-10	2021-05-07	2021-05-20	2021-05-07			2021-07-24	2022-07-19
96/MLAND/IC/2021 / RECRUITMENT OF A SIGIT DATA ADMINISTRATOR FOR DNDT	IDA / D4010	Systematic Land Regularization	Post	Direct Selection	Direct		7,800.00	0.00	Signed	2021-05-10	2021-05-07	2021-05-20	2021-05-07			2021-07-24	2022-07-19
97/MLAND/IC/2021 / RECRUITMENT OF A SIGIT DATA MANAGEMENT CONSULTANT FOR DNDT -1	IDA / D4010	Systematic Land Regularization	Post	Direct Selection	Direct		7,200.00	0.00	Signed	2021-05-10	2021-05-07	2021-05-20	2021-05-07			2021-07-24	2022-07-19
98/MLAND/IC/2021 / RECRUITMENT OF A SIGIT DATA MANAGER CONSULTANT FOR DNDT-2	IDA / D4010	Systematic Land Regularization	Post	Direct Selection	Direct		7,200.00	0.00	Signed	2021-05-10	2021-05-07	2021-05-20	2021-05-07			2021-07-24	2022-07-19
99/MLAND/IC/2021 / RECRUITMENT OF A SIGIT DATA MANAGER CONSULTANT-3	IDA / D4010	Systematic Land Regularization	Post	Direct Selection	Direct		7,200.00	0.00	Signed	2021-05-10	2021-05-07	2021-05-20	2021-05-07			2021-07-24	2022-07-19
100/MLAND/IC/2021 / RECRUITMENT OF A SIGIT DATA MANAGEMENT CONSULTANT -4	IDA / D4010	Systematic Land Regularization	Post	Direct Selection	Direct		4,200.00	0.00	Signed	2021-05-10	2021-05-07	2021-05-20	2021-05-07			2021-07-24	2022-07-19
102/MLAND/IC/2021 / RECRUITMENT OF A SERVICE DESK TECHNICIAN -1	IDA / D4010	Systematic Land Regularization	Post	Direct Selection	Direct		7,200.00	0.00	Signed	2021-05-10	2021-05-07	2021-05-20	2021-05-07			2021-07-24	2022-07-19
103/MLAND/IC/2021 / RECRUITMENT OF A SERVICE DESK TECHNICIAN -2	IDA / D4010	Systematic Land Regularization	Post	Direct Selection	Direct		7,200.00	0.00	Signed	2021-05-10	2021-05-07	2021-05-20	2021-05-07			2021-07-24	2022-07-19
105/MLAND/IC/2021 / RECRUITMENT OF AN APPLICATION MAINTENANCE ENGINEER -1	IDA / D4010	Systematic Land Regularization	Post	Direct Selection	Direct		20,100.00	0.00	Signed	2021-05-10	2021-05-07	2021-05-20	2021-05-07			2021-07-24	2022-07-19
106/MLAND/IC/2021 / RECRUITMENT OF AN APPLICATION MAINTENANCE ENGINEER-2	IDA / D4010	Systematic Land Regularization	Post	Direct Selection	Direct		20,100.00	0.00	Signed	2021-05-10	2021-05-07	2021-05-20	2021-05-07			2021-07-24	2022-07-19
108/MLAND/IC/2021 / RECRUITMENT OF A SYSTEMS AND NETWORK ADMINISTRATOR	IDA / D4010	Systematic Land Regularization	Post	Direct Selection	Direct		7,800.00	0.00	Signed	2021-05-10	2021-05-07	2021-05-20	2021-05-07			2021-07-24	2022-07-19
109/MLAND/IC/2021 / RECRUITMENT OF A TECHNICIAN FOR SUPPORT OF DNDT IT PERSONNEL	IDA / D4010	Systematic Land Regularization	Post	Direct Selection	Direct		4,200.00	0.00	Signed	2021-05-10	2021-05-07	2021-05-20	2021-05-07			2021-07-24	2022-07-19
111/MLAND/IC/2021 / RECRUITMENT OF AN ENVIRONMENTAL AND SOCIAL SAFEGUARDS ASSISTANT FOR THE PROVINCE OF NAMPUA	IDA / D4010	Project Management and Coordination	Post	Individual Consultant Selection	Limited		36,000.00	0.00	Signed	2021-05-21	2021-04-06	2021-05-26	2021-05-03	2021-06-16	2021-05-20	2021-07-21	2021-07-24
112/MLAND/IC/2021 / RECRUITMENT OF AN ENVIRONMENTAL AND SOCIAL SAFEGUARDS TO BE BASED IN CABO DEL GADO.	IDA / D4010	Project Management and Coordination	Post	Individual Consultant Selection	Limited		36,000.00	0.00	Signed	2021-05-21	2021-04-06	2021-05-26	2021-05-03	2021-06-16	2021-05-20	2021-07-21	2021-08-26
114/MLAND/IC/2021 / RECRUITMENT OF AN ENVIRONMENTAL AND SOCIAL SAFEGUARDS FOR CENTRAL PCU	IDA / D4010	Project Management and Coordination	Post	Individual Consultant Selection	Limited		58,000.00	0.00	Signed	2021-05-21	2021-04-28	2021-05-26	2021-05-03	2021-06-16	2021-05-20	2021-07-21	2022-07-16
113/MLAND/IC/2021 / RECRUITMENT OF A COMMUNICATIONS SPECIALIST	IDA / D4010	Project Management and Coordination	Post	Individual Consultant Selection	Open		192,000.00	0.00	Signed	2021-05-31	2021-05-06	2021-06-26	2021-06-15	2021-07-17	2021-06-23	2021-08-21	2022-08-16
102/SS/MOZLAND/2021 / Hiring a Lawyer for Mozland Project	IDA / D4010	Project Management and Coordination	Prior	Direct Selection	Direct		115,200.00	0.00	Pending Implementation	2021-05-19		2021-06-05				2021-08-09	2022-08-04

110/MLANDIC/2021 / RECRUITMENT OF AN ENVIRONMENTAL AND SOCIAL SAFEGUARD SPECIALIST	IDA / D4010	Project Management and Coordination	Post	Individual Consultant Selection	Limited		48,000.00	0.00	Signed	2021-05-31	2021-05-05	2021-06-05	2021-05-06	2021-06-26	2021-07-21	2021-07-31	2022-07-26		
76/MLANDIC/21 / RECRUITMENT OF A PROCUREMENT SPECIALIST	IDA / D4010	Project Management and Coordination	Post	Individual Consultant Selection	Open		90,000.00	0.00	Canceled	2021-03-26	2021-04-23	2021-04-21		2021-05-06		2021-06-10	2022-06-10		
103/SS/MOZLAND/2021 / Hiring a Lawyer for MOZLAND Project	IDA / D4010	Project Management and Coordination	Prior	Direct Selection	Direct		115,200.00	0.00	Pending Implementation	2021-06-14		2021-06-24			2021-08-28		2022-08-28		
115/MLANDIC/2021 / RECRUITMENT OF INTERNATIONAL SENIOR PROCUREMENT COORDINATOR	IDA / D4010	Project Management and Coordination	Prior	Individual Consultant Selection	Open		120,000.00	180,000.00	Signed	2021-09-24	2021-08-05	2021-11-12	2022-02-08	2021-12-03	2022-03-24	2022-01-07	2022-04-01	2023-01-07	
116/MLANDIC/2021 / RECRUITMENT OF PROCUREMENT ANALYST	IDA / D4010	Project Management and Coordination	Prior	Individual Consultant Selection	Open		48,000.00	48,000.00	Signed	2021-09-24	2021-08-17	2021-11-12	2022-02-08	2021-12-03	2022-02-22	2022-01-07	2022-04-01	2023-01-07	
118/MLANDIC/2021 / CONSULTANCY SERVICES FOR THE DEVELOPMENT OF A STUDY ON ORGANIZATION OF THE NATIONAL DECENTRALIZED LAND CADASTER (NATIONAL LEVEL)	IDA / D4010	Project Management and Coordination	Post	Individual Consultant Selection	Open		75,000.00	50,000.00	Completed	2021-10-25	2021-08-25	2021-12-13	2021-11-23	2022-01-03	2021-11-24	2022-02-07	2021-12-16	2022-05-08	2022-06-15
120/MLANDIC/2021 / CONSULTANCY SERVICES FOR DEVELOPMENT OF STUDY ON LAND AND CADASTER REGISTRY - DUAT TRANSMISSIBILITY CONTEXT	IDA / D4010	Project Management and Coordination	Post	Individual Consultant Selection	Open		72,000.00	72,000.00	Signed	2021-10-25	2021-08-25	2021-12-13	2021-11-23	2022-01-03	2021-11-24	2022-02-07	2021-12-15	2022-05-08	
121/MLANDIC/2021 / CONSULTANCY SERVICES FOR THE DEVELOPMENT OF THE STUDY FOR ASSIGNMENT OF LAND USE RIGHTS IN A CONTEXT OF CONNECTION WITH LAND PLANNING PROCESS AND STRATEGIC ENVIRONMENTAL MANAGEMENT	IDA / D4010	Project Management and Coordination	Post	Individual Consultant Selection	Open		36,000.00	36,000.00	Signed	2021-09-20	2021-08-25	2021-11-08	2021-11-23	2021-11-29	2021-12-01	2022-01-03	2021-12-15	2022-07-02	
122/MLANDIC/2021 / CONSULTANCY SERVICES FOR THE DEVELOPMENT OF THE STUDY ON LAND CLASSIFICATION SYSTEMS	IDA / D4010	Project Management and Coordination	Post	Individual Consultant Selection	Open		42,000.00	65,000.00	Signed	2021-09-20	2021-08-25	2021-11-08	2021-11-23	2021-11-29	2021-11-24	2022-01-03	2021-12-15	2022-03-04	
119/MLANDIC/2021 / CONSULTANCY SERVICES FOR DEVELOPMENT OF A STUDY ON ORGANIZATION OF DECENTRALIZED LAND REGISTRY CADASTER - MUNICIPAL LEVEL	IDA / D4010	Project Management and Coordination	Post	Individual Consultant Selection	Open		36,000.00	38,000.00	Signed	2021-09-20	2021-08-25	2021-11-08	2021-11-23	2021-11-29	2021-11-24	2022-01-03	2021-12-15	2022-03-04	
123/MLANDIC/2021 / CONSULTANCY SERVICES FOR THE DEVELOPMENT OF STUDIES ON REPRESENTATION OF LOCAL COMMUNITIES IN THE MANAGEMENT AND ADMINISTRATION OF NATURAL RESOURCES	IDA / D4010	Project Management and Coordination	Post	Individual Consultant Selection	Open		36,000.00	36,000.00	Signed	2021-09-20	2021-08-25	2021-11-08	2021-11-23	2021-11-29	2021-11-24	2022-01-03	2021-12-16	2022-03-04	
124/MLANDIC/2021 / CONSULTANCY SERVICES FOR DEVELOPMENT OF THE STUDY ON ECONOMIC PARTNERSHIPS BETWEEN LOCAL COMMUNITIES AND INVESTORS BASED ON LAND EXPLORATION	IDA / D4010	Project Management and Coordination	Post	Individual Consultant Selection	Open		36,000.00	36,000.00	Signed	2021-09-20	2021-08-25	2021-11-08	2021-11-23	2021-11-29	2021-11-24	2022-01-03	2021-12-15	2022-03-04	
137/MLANDIC/2021 / RECRUITMENT OF A PROCUREMENT SPECIALIST FOR MOZLAND	IDA / V1430	Project Management and Coordination	Prior	Individual Consultant Selection	Open		72,000.00	96,000.00	Signed	2021-11-05	2021-11-03	2021-12-27	2022-01-18	2022-01-17	2022-03-18	2022-02-22	2022-03-26	2023-02-22	
128/MLANDIC/2021 / RECRUITMENT OF CONSULTANT FOR THE RECEPTION, CONTROL AND QUALITY ASSURANCE OF AERIAL PHOTOGRAPHS AND SATELLITE IMAGES	IDA / D4010	Systematic Land Regularization	Post	Individual Consultant Selection	Open		48,000.00	30,000.00	Signed	2021-12-30	2021-12-23	2022-02-17	2022-03-11	2022-03-10	2022-05-04	2022-04-14	2022-06-01	2023-04-14	
129/MLANDIC/2021 / CENACARTA TRAINING ON GIS OPEN SOURCES SOFTWARE	IDA / D4010	Systematic Land Regularization	Post	Individual Consultant Selection	Open		15,000.00	0.00	Pending Implementation	2022-02-22		2022-04-12		2022-05-03		2022-06-07		2022-08-06	
139/MLANDIC/2022 / RECRUITMENT OF A CORE MANAGEMENT CONSULTANT	IDA / D4010	Systematic Land Regularization	Post	Individual Consultant Selection	Open		48,000.00	0.00	Under Implementation	2022-03-01	2022-08-29	2022-04-19		2022-05-10		2022-06-14		2024-06-03	
50/MLANDIC/19 / Development of QA/QC procedures for ENACARTA, including training	IDA / D4010	Systematic Land Regularization	Post	Individual Consultant Selection	Open		100,000.00	0.00	Canceled	2021-05-30		2021-07-18		2021-08-08		2021-09-12		2022-03-11	
146/MOZLANDIC/2022 / Land Administration Specialist for Tete.	IDA / D4010	Project Management and Coordination	Post	Individual Consultant Selection	Open - National		48,000.00	0.00	Signed	2022-08-30	2022-08-04	2022-10-18	2023-01-30	2022-11-08	2023-02-06	2022-12-13		2023-06-11	
147/MOZLANDIC/2022 / Financial Assistant for Tete (1)	IDA / D4010	Project Management and Coordination	Post	Individual Consultant Selection	Open - National		30,000.00	0.00	Under Implementation	2022-08-30	2022-08-04	2022-10-18		2022-11-08		2022-12-13		2023-06-11	
148/MOZLANDIC/2022 / Land Administration Specialist for Zambezia (1)	IDA / D4010	Project Management and Coordination	Post	Individual Consultant Selection	Open - National		48,000.00	0.00	Signed	2022-08-30	2022-08-04	2022-10-18	2023-01-30	2022-11-08	2023-02-07	2022-12-13		2023-06-11	
149/MOZLANDIC/2022 / Safeguard Assistant for Zambezia	IDA / D4010	Project Management and Coordination	Post	Individual Consultant Selection	Open - National		36,000.00	0.00	Signed	2022-08-30	2022-08-04	2022-10-18	2023-01-30	2022-11-08	2023-02-13	2022-12-13		2023-06-11	
150/MOZLANDIC/2022 / Safeguard Assistant for Tete	IDA / D4010	Project Management and Coordination	Post	Individual Consultant Selection	Open - National		36,000.00	0.00	Under Implementation	2022-08-30	2022-08-04	2022-10-18		2022-11-08		2022-12-13		2023-06-11	
151/MOZLANDIC/2022 / Administrative Assistant (Maputo)	IDA / D4010	Project Management and Coordination	Post	Individual Consultant Selection	Open - National		38,400.00	0.00	Signed	2022-08-30	2022-08-04	2022-10-18	2023-01-27	2022-11-08	2023-01-30	2022-12-13		2023-06-11	
151/MLANDIC/2022 / Socio-Economist for DNDT	IDA / D4010	Project Management and Coordination	Post	Individual Consultant Selection	Open - National		60,000.00	0.00	Under Implementation	2022-08-31	2022-08-26	2022-10-19		2022-11-09		2022-12-14		2023-06-12	

152	MLAND/IC/2022 / Communication, Gender and Social Awareness Expert for DNDT	IDA / D4010	Project Management and Coordination	Post	Individual Consultant Selection	Open - National		18,000.00	0.00	Under Implementation	2022-08-31	2022-08-26	2022-10-19		2022-11-09		2022-12-14		2023-06-12
153	MLAND/IC/2022 / Cadastre Technician for Maputo Province	IDA / D4010	Project Management and Coordination	Post	Individual Consultant Selection	Open - National		13,200.00	0.00	Under Implementation	2022-08-31	2022-08-26	2022-10-19		2022-11-09		2022-12-14		2023-06-12
154	MLAND/IC/2022 / Cadastre Technician for Gaza Province	IDA / D4010	Project Management and Coordination	Post	Individual Consultant Selection	Open - National		13,200.00	0.00	Under Implementation	2022-08-31	2022-08-26	2022-10-19		2022-11-09		2022-12-14		2023-06-12
155	MLAND/IC/2022 / Cadastre Technician for Inhambane Province	IDA / D4010	Project Management and Coordination	Post	Individual Consultant Selection	Open - National		13,200.00	0.00	Under Implementation	2022-08-31	2022-08-26	2022-10-19		2022-11-09		2022-12-14		2023-06-12
156	MLAND/IC/2022 / Cadastre Technician for Manica Province	IDA / D4010	Project Management and Coordination	Post	Individual Consultant Selection	Open - National		13,200.00	0.00	Under Implementation	2022-08-31	2022-08-26	2022-10-19		2022-11-09		2022-12-14		2023-06-12
158	MLAND/IC/2022 / Cadastre Technician for Zambezia Province	IDA / D4010	Project Management and Coordination	Post	Individual Consultant Selection	Open - National		13,200.00	0.00	Under Implementation	2022-08-31	2022-08-26	2022-10-19		2022-11-09		2022-12-14		2023-06-12
157	MLAND/IC/2022 / Cadastre Technician for Sofala Province	IDA / D4010	Project Management and Coordination	Post	Individual Consultant Selection	Open - National		13,200.00	0.00	Under Implementation	2022-08-31	2022-08-26	2022-10-19		2022-11-09		2022-12-14		2023-06-12
159	MLAND/IC/2022 / Cadastre Technician for Tete Province	IDA / D4010	Project Management and Coordination	Post	Individual Consultant Selection	Open - National		13,200.00	0.00	Under Implementation	2022-08-31	2022-08-26	2022-10-19		2022-11-09		2022-12-14		2023-06-12
160	MLAND/IC/2022 / Cadastre Technician for Provincia de Namupa	IDA / D4010	Project Management and Coordination	Post	Individual Consultant Selection	Open - National		13,200.00	0.00	Under Implementation	2022-08-31	2022-08-26	2022-10-19		2022-11-09		2022-12-14		2023-06-12
161	MLAND/IC/2022 / Cadastre Technician for Cabo Delgado Province	IDA / D4010	Project Management and Coordination	Post	Individual Consultant Selection	Open - National		13,200.00	0.00	Under Implementation	2022-08-31	2022-08-26	2022-10-19		2022-11-09		2022-12-14		2023-06-12
162	MLAND/IC/2022 / Cadastre Technician for Niassa Province	IDA / D4010	Project Management and Coordination	Post	Individual Consultant Selection	Open - National		13,200.00	0.00	Under Implementation	2022-08-31	2022-08-26	2022-10-19		2022-11-09		2022-12-14		2023-06-12
163	MLAND/IC/2022 / IT technician for Cabo Delgado & Niassa Province	IDA / D4010	Project Management and Coordination	Post	Individual Consultant Selection	Open - National		12,000.00	0.00	Under Implementation	2022-08-31	2022-08-26	2022-10-19		2022-11-09		2022-12-14		2023-06-12
164	MLAND/IC/2022 / Professional ICT Technician for Namupa & Zambezia Provinces	IDA / D4010	Project Management and Coordination	Post	Individual Consultant Selection	Open - National		12,000.00	0.00	Under Implementation	2022-08-31	2022-08-26	2022-10-19		2022-11-09		2022-12-14		2023-06-12
165	MLAND/IC/2022 / Professional ICT Technician for Manica & Tete Provinces	IDA / D4010	Project Management and Coordination	Post	Individual Consultant Selection	Open - National		12,000.00	0.00	Under Implementation	2022-08-31	2022-08-26	2022-10-19		2022-11-09		2022-12-14		2023-06-12
166	MLAND/IC/2022 / Professional ICT Technician for Sofala & Inhambane provinces	IDA / D4010	Project Management and Coordination	Post	Individual Consultant Selection	Open - National		12,000.00	0.00	Under Implementation	2022-08-31	2022-08-26	2022-10-19		2022-11-09		2022-12-14		2023-06-12
167	MLAND/IC/2022 / Professional ICT Technician for Gaza & Maputo provinces	IDA / D4010	Project Management and Coordination	Post	Individual Consultant Selection	Open - National		12,000.00	0.00	Under Implementation	2022-08-31	2022-08-26	2022-10-19		2022-11-09		2022-12-14		2023-06-12
182	MLAND/IC/2022 / International IT consultant to support LIMP deliverables, UAT/OAT testing and acceptance	IDA / D4010	Systematic Land Regularization	Post	Individual Consultant Selection	Open - International		50,000.00	0.00	Pending Implementation	2023-02-28		2023-04-18		2023-05-09		2023-06-13		2023-12-10
62	MLAND/IC/2021-1 / RECRUITMENT OF A GEOGRAPHIC INFORMATION SYSTEMS TECHNICIAN FOR THE NATIONAL DIRECTORATE FOR LAND AND TERRITORIAL DEVELOPMENT	IDA / D4010	Systematic Land Regularization	Post	Direct Selection	Direct		15,000.00	0.00	Canceled	2021-03-16		2021-03-26				2021-05-30		2023-05-30
62	MLAND/IC/2021-2 / RECRUITMENT OF A GEOGRAPHIC INFORMATION SYSTEMS TECHNICIAN FOR THE NATIONAL DIRECTORATE FOR LAND AND TERRITORIAL DEVELOPMENT	IDA / D4010	Systematic Land Regularization	Post	Direct Selection	Direct		15,000.00	0.00	Canceled	2021-03-16		2021-03-26				2021-05-30		2023-05-30
62	MLAND/IC/2021-3 / RECRUITMENT OF A GEOGRAPHIC INFORMATION SYSTEMS TECHNICIAN FOR THE NATIONAL DIRECTORATE FOR LAND AND TERRITORIAL DEVELOPMENT	IDA / D4010	Institutional Development and Strengthening of the Legal Framework	Post	Direct Selection	Direct		15,000.00	0.00	Canceled	2021-03-16		2021-03-26				2021-05-30		2023-05-30
66	MLAND/IC/2021 / RECRUITMENT OF A CARTOGRAPHER FOR THE NATIONAL DIRECTORATE FOR LAND AND TERRITORIAL DEVELOPMENT	IDA / D4010	Systematic Land Regularization	Post	Direct Selection	Direct		9,000.00	0.00	Canceled	2021-03-16		2021-03-26				2021-05-30		2021-08-28
56	MLAND/IC/2021 / RECRUITMENT OF A TOPOGRAPHER FOR THE NATIONAL DIRECTORATE FOR LAND AND TERRITORIAL DEVELOPMENT	IDA / D4010	Systematic Land Regularization	Post	Direct Selection	Direct		9,000.00	0.00	Canceled	2021-03-16		2021-03-26				2021-05-30		2023-05-30
78	MLAND/IC/2021 / ENVIRONMENTAL AND SOCIAL & GRM SPECIALIST	IDA / D4010	Project Management and Coordination	Post	Individual Consultant Selection	Limited		50,000.00	0.00	Canceled	2021-03-26		2021-04-10		2021-05-01		2021-06-05		2022-05-31
117	MLAND/IC/2021 / INSTITUTIONAL DEVELOPMENT COORDINATOR	IDA / D4010	Project Management and Coordination	Post	Individual Consultant Selection	Open		102,000.00	0.00	Canceled	2021-10-11	2021-08-12	2021-11-29		2021-12-20		2022-01-24		2023-01-24
76	MLAND/IC/2021 / RECRUITMENT OF A PROCUREMENT COORDINATOR	IDA / D4010	Project Management and Coordination	Post	Individual Consultant Selection	Open		120,000.00	0.00	Canceled	2021-06-30	2021-06-22	2021-07-26		2021-08-10		2021-09-14		2022-09-14
130	MLAND/INDV/2023 / CONSULTANCY SERVICES FOR DEVELOPMENT OF QO/QA PROCEDURES FOR CENACARTA	IDA / D4010	Project Management and Coordination	Post	Individual Consultant Selection	Open - National		70,000.00	0.00	Under Implementation	2023-02-28	2023-02-09	2023-04-18		2023-05-09		2023-06-13		2023-12-10
183	MLAND/IC/2023 / Hiring software technician to re-engineer the SIGIT configuration and correct bugs ONE	IDA / D4010	Systematic Land Regularization	Post	Individual Consultant Selection	Open - National		40,000.00	0.00	Pending Implementation	2023-05-30		2023-07-18		2023-08-08		2023-09-12		2024-03-10

187/MLAND/IC/2023 / Hiring software technician configuration and correct bugs Two	IDA / D4010	Systematic Land Regularization	Post	Individual Consultant Selection	Open - National		40,000.00	0.00	Pending Implementation	2023-05-30		2023-07-18		2023-08-08		2023-09-12		2024-03-10
188/MLAND/IC/2023 / Hiring software technician to re-engineer the SIGIT configuration and correct bugs THREE	IDA / D4010	Systematic Land Regularization	Post	Individual Consultant Selection	Open - National		40,000.00	0.00	Pending Implementation	2023-05-30		2023-07-18		2023-08-08		2023-09-12		2024-03-10
182/MLAND/IC/2023 / Hiring of an IT Consultant for supervision of IT systems implementation, IT project management, and software development.	IDA / D4010	Systematic Land Regularization	Post	Individual Consultant Selection	Open - International		120,000.00	0.00	Pending Implementation	2023-03-30		2023-05-18		2023-06-08		2023-07-13		2024-01-09
184/MLAND/IC/2023 / Hiring the remaining Site Reliability Engineer ONE	IDA / D4010	Systematic Land Regularization	Post	Individual Consultant Selection	Open - National		90,000.00	0.00	Pending Implementation	2023-04-20		2023-06-08		2023-06-29		2023-08-03		2024-01-30
186/MLAND/IC/2023 / Hiring the remaining Site Reliability Engineer TWO	IDA / D4010	Systematic Land Regularization	Post	Individual Consultant Selection	Open - National		90,000.00	0.00	Pending Implementation	2023-04-20		2023-06-08		2023-06-29		2023-08-03		2024-01-30
192/MLAND/IC/2023 / The Land Administration Specialist of Gaza Province	IDA / D4010	Project Management and Coordination	Post	Individual Consultant Selection	Open - National		48,000.00	0.00	Pending Implementation	2023-04-20		2023-06-08		2023-06-29		2023-08-03		2024-01-30