

## PROCUREMENT PLAN (Textual Part)

**Project information:** [Mozambique] [Sustainable Rural Economy Program] [P-174002]

**Project Implementation agency:** [Ministério da Agricultura e Desenvolvimento Rural]

**Date of the Procurement Plan:** [2021, 01 April]

**Period covered by this Procurement Plan:** [18 months]

### Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (November 2020) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

**The Bank’s Standard Procurement Documents:** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements:** In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in “Regulamento de Contratação de Empreitada de Obras Públicas, Fornecimento de Bens e Prestação de Serviços ao Estado” of the Republic of Mozambique of March 8, 2016 (“the Regulation”), as per Decree No. 5/2016, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower,

such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

**Leased Assets** as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. *“Not Applicable”*

**Procurement of Second Hand Goods** as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables *“Not Applicable”*

**Domestic preference** as specified under paragraph 5.51 of the Procurement Regulations **(Goods and Works)**. NA

Goods: [is not applicable/is applicable for those contracts identified in the Procurement Plan tables]; To be identified

Works: [is not applicable/is applicable for those contracts identified in the Procurement Plan tables]: To be identified

**Other Relevant Procurement Information.**

NA

**PROCUREMENT PLAN** Mozambique : Sustainable Rural Economy Program

**General Information**

Country: Mozambique **Bank's Approval Date of the Original Procurement Plan:** 2021-05-04  
**Revised Plan Date(s):** (comma delineated, leave blank) 2023-03-30  
**Project ID:** P174002 **GNP Date:** 2022-06-22  
**Project Name:** Sustainable Rural Economy Program  
**Loan / Credit No.:** IDA / D8120, /, IDA / E1290  
**Executing Agency:** ProAZUL Blue Economy Promotion Fund

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
MZ-PROAZUL-232574-CW-RFB / Conclusion of the Construction of a Fish Market in the District of Dondo in Sofala (Lot I) and Construction of CCP's Headquarter at Praia Nova Beira (Lot II)	/	Increasing productivity and market access	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	500,000.00	0.00	Canceled					2021-06-24		2021-06-29			2021-08-10		2021-09-09			2021-11-22	2022-11-22	
MZ-PROAZUL-232576-CW-RFB / Lot I Conclusion of Construction of a Fish Market and Construction of CCP Headquarter in the District of Tambara in Manica. Lot II. Construction of a CCP Headquarter in the District of Chicamba in Manica.	IDA / D8120	Increasing productivity and market access	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	525,000.00	0.00	Under Implementation					2021-06-24	2022-04-11	2021-06-29	2022-04-11			2021-08-10	2022-05-11	2021-09-09	2022-05-24	2021-11-22	2022-11-22	
MZ-PROAZUL-232594-CW-RFB / Lot I - Construction of the CCP Headquarter in Mogrocul - Namputa. Lot II - Conclusion of the Construction of the Fish Market in Larde - Namputa.	/	Increasing productivity and market access	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	480,000.00	0.00	Under Implementation					2021-05-31	2022-04-13	2021-06-05	2022-04-13			2021-07-17	2022-05-16	2021-08-16		2021-10-29	2022-10-29	
MZ-PROAZUL-232596-CW-RFB / Lot I - Conclusion of the Construction of a Fish Market and Construction of a CCP Headquarter in Nkhosapete - Tete. Lot II - Construction of the a CCP Headquarter in Cahora Bassa - Tete.	IDA / D8120	Increasing productivity and market access	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	565,000.00	0.00	Under Implementation					2021-06-07	2022-04-20	2021-06-12	2022-04-20			2021-07-24	2022-05-20	2021-08-23	2022-05-24	2021-11-05	2022-11-05	
MZ-PROAZUL-271767-CW-RFB / Conclusion of the Construction of a Fish Market and Extensionist House, including a Burehole in the District of Dondo in Sofala.	IDA / D8120	Increasing productivity and market access	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	200,000.00	0.00	Under Implementation					2022-01-25	2022-03-21	2022-01-30	2022-03-20			2022-03-13	2022-04-20	2022-04-12		2022-06-25	2022-12-22	
MZ-PROAZUL-232391-CW-RFB / Construction of the Fisheries Monitoring, Control and Surveillance (MCS) Regional Center.	/	Enhancing natural resources management	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	1,620,000.00	0.00	Canceled					2021-08-30		2021-09-04				2021-10-16		2021-11-15		2021-12-20	2023-03-15	
MZ-PROAZUL-271770-CW-RFB / Construction of CCP's Headquarter at Praia Nova Beira	IDA / D8120	Increasing productivity and market access	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	150,000.00	0.00	Under Implementation					2022-11-30	2023-02-19	2022-12-05	2023-02-19			2023-01-16		2023-02-15		2023-04-30	2024-04-29	
MZ-PROAZUL-317020-CW-RFB / Construction of the Community Fisheries Councils (CPs) Headquarters in the Locality of Matilde District of Chinde in Zambezia	IDA / D8120	Increasing productivity and market access	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	250,000.00	0.00	Under Implementation					2022-10-18	2023-02-17	2022-10-23	2023-02-19			2022-12-04		2023-01-03		2023-03-18	2024-03-17	
MZ-PROAZUL-232600-CW-RFB / Construction of a CCP Headquarter in Matilde District of Chinde in Zambezia	IDA / D8120	Increasing productivity and market access	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	390,000.00	0.00	Canceled					2022-06-30	2022-07-07	2022-07-05	2022-07-07			2022-08-16	2022-08-19	2022-09-15		2022-11-28	2023-11-28	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
MZ-PROAZUL-232392-GO-RFB / Purchase of 3 Patrol Boats for Fishery Inspection	IDA / D8120	Enhancing natural resources management	Post	Request for Bids	Open - National	Single Stage - One Envelope		1,500,000.00	544,843.85	Signed					2021-06-30	2021-09-17	2021-07-05	2021-09-17			2021-08-16	2021-10-19	2021-09-15	2021-10-26	2021-10-05	2022-01-12	2022-02-02
MZ-PROAZUL-296793-GO-RFB / Census/Miscellaneous computer equipment.	IDA / D8120	Strengthening institutions and policies	Post	Request for Bids	Open - National	Single Stage - One Envelope		275,300.00	0.00	Under Implementation					2022-05-31	2022-06-13	2022-06-03	2022-06-12			2022-07-03	2022-07-13	2022-07-18		2022-08-22		2022-10-21
MZ-PROAZUL-296795-GO-RFB / Census-Purchase of 30 Motorbikes	IDA / D8120	Enhancing natural resources management	Post	Request for Bids	Open - National	Single Stage - One Envelope		120,000.00	0.00	Under Implementation					2022-05-27	2022-06-13	2022-06-01	2022-06-13			2022-06-29	2022-07-13	2022-07-14		2022-08-18		2022-11-16
MZ-PROAZUL-297184-GO-RFB / Census-Field and camping supplies.	IDA / D8120	Strengthening institutions and policies	Post	Request for Quotations	Limited	Single Stage - One Envelope		62,000.00	0.00	Under Implementation							2022-06-07	2022-06-04							2022-07-18		2022-08-17
MZ-PROAZUL-298503-GO-RFB / Census-Data Base Equipment	IDA / D8120	Strengthening institutions and policies	Post	Request for Quotations	Limited	Single Stage - One Envelope		37,500.00	0.00	Under Implementation							2022-06-12	2022-06-24							2022-07-16		2022-08-15
MZ-PROAZUL-232566-GO-RFB / Miscellaneous Computer Equipment and Accessories of Maputo and Provinces	IDA / D8120	Increasing productivity and market access	Post	Request for Bids	Open - National	Single Stage - One Envelope		150,000.00	0.00	Under Implementation					2022-10-27	2022-10-14	2022-11-01	2022-10-14			2022-12-13	2022-11-21	2023-01-12		2023-03-27		2024-03-26
MZ-PROAZUL-340365-GO-RFB / 9 motorbikes and a boat motor for licensing artisanal fishing	IDA / D8120	Enhancing natural resources management	Post	Request for Quotations	Limited	Single Stage - One Envelope		45,000.00	0.00	Pending Implementation							2023-03-05								2023-04-30		2023-07-29



MZ-PROAZUL-211772-CS-CO S / Supervision of the Construction of a Fish Market and Extensionist House including a Borehole in the District of Dondo in Sofala.	IDA / DB120	Increasing productivity and market access	Post	Consultant Qualification Selection	Open - National		30,000.00	0.00	Under Implementation	2022-01-09	2022-01-10	2022-01-30	2022-01-24	2022-03-15					2022-04-14	2022-05-28	2023-11-24					
MZ-PROAZUL-232614-CS-CO S / Supervision of the Construction of the Fisheries Monitoring, Control and Surveillance (MCS) Regional Center.	/	Increasing productivity and market access	Post	Quality And Cost-Based Selection	Open - National		180,000.00	0.00	Canceled	2021-06-23	2021-07-26	2021-07-14		2021-08-27				2021-09-24	2021-10-24	2021-11-28	2022-02-10	2024-07-29				
MZ-PROAZUL-232612-CS-CO BS / Supervision of Works in Zambezia (CCP Headquarter in Matilde-Chinde)	IDA / DB120	Increasing productivity and market access	Post	Consultant Qualification Selection	Open - National		50,000.00	0.00	Under Implementation	2022-06-15	2022-06-24	2022-07-06	2022-07-07	2022-08-19	2023-02-15				2022-09-18		2022-11-01	2024-10-31				
MZ-PROAZUL-232623-CS-CO BS / Technical Design of Fish Cold Rooms Storage Systems and elaboration of a proposals for a public private management model	IDA / DB120	Increasing productivity and market access	Post	Quality And Cost-Based Selection	Open - National		100,000.00	0.00	Canceled	2022-06-20	2022-05-24	2022-07-11	2022-07-07	2022-08-24				2022-09-21	2022-10-21	2022-11-25	2023-02-07	2024-02-07				
MZ-PROAZUL-232403-CS-CO BS / Revision of the National Fisheries Policy	IDA / DB120	Strengthening institutions and policies	Post	Quality And Cost-Based Selection	Open - International		750,000.00	0.00	Under Implementation	2022-06-07	2022-07-27	2022-06-28	2022-08-01	2022-08-11	2022-10-14				2022-09-08	2022-12-02	2022-10-08	2022-12-20	2022-11-12	2023-02-13	2023-01-25	2024-01-25
MZ-PROAZUL-232623-CS-CO BS-2 / Technical Design of Fish Cold Rooms Storage Systems and elaboration of a proposals for a public private management model	IDA / DB120	Increasing productivity and market access	Post	Quality And Cost-Based Selection	Open - National		100,000.00	0.00	Under Implementation	2022-08-31	2022-09-28	2022-09-21	2022-10-10	2022-11-04	2023-02-23				2022-12-02	2023-01-01	2023-02-05	2023-04-20	2024-04-19			
MZ-PROAZUL-232393-CS-CO BS-2 / Permanent Technical Assistance in Monitoring, Control and Surveillance Strategy for Fisheries	IDA / DB120	Enhancing natural resources management	Prior	Quality And Cost-Based Selection	Open - International		1,500,000.00	0.00	Under Implementation	2022-10-20	2022-10-20	2022-11-10	2022-10-21	2022-12-24	2023-01-24				2023-01-21	2023-03-17	2023-02-20	2023-03-27	2023-06-09	2026-06-08		
MZ-PROAZUL-317060-CS-CO BS / Promotion, training and evolution of community-based savings and revolving credit (PCRS) groups	IDA / DB120	Strengthening institutions and policies	Post	Quality And Cost-Based Selection	Open - National		600,000.00	0.00	Canceled	2022-11-01		2022-11-22		2023-01-05					2023-02-02	2023-03-04	2023-04-08	2023-06-21	2026-06-20			
MZ-PROAZUL-337992-CS-CO S / Contingency Plan for the Mitigation of the Impacts of the Crisis Arising from Weather Events and Natural Disasters	IDA / E1290	Contingency Emergency Response - CERC	Post	Quality And Cost-Based Selection	Open - National		150,000.00	0.00	Under Implementation	2023-02-17	2023-02-07	2023-03-10		2023-04-23					2023-05-21	2023-06-20	2023-07-25	2023-10-07	2024-04-04			
MZ-PROAZUL-232608-CS-CO BS / Supervision of works in Sofala (CCP Headquarter at Praia Nova)	IDA / DB120	Increasing productivity and market access	Post	Quality And Cost-Based Selection	Open - National		150,000.00	0.00	Under Implementation	2021-06-20	2023-02-06	2021-07-11	2023-02-19	2021-08-24	2022-09-13				2021-09-21	2022-10-23	2021-10-21	2022-12-01	2021-11-25	2022-12-09	2022-02-07	2024-02-07
MZ-PROAZUL-232879-CS-CO BS / Training of Fishing Inspectors and Patrol Boat Pilots as part of the Monitoring, Control and Surveillance Strategy for Fisheries	/	Enhancing natural resources management	Post	Quality And Cost-Based Selection	Open - International		500,000.00	0.00	Canceled	2021-08-02		2021-08-23		2021-10-06					2021-11-03	2021-12-03	2022-01-07	2022-03-29	2025-03-13			

INDIVIDUAL CONSULTANTS																			
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
MZ-PROAZUL-232306-CS-CD S / Establishment of community co-management areas, training of trainers, training and revitalization of CCPs in Pebane and Moza	IDA / DB120	Enhancing natural resources management	Prior	Direct Selection	Direct		900,000.00	0.00	Under Implementation	2021-07-01	2021-08-25	2021-07-11	2021-09-01				2021-09-14		2024-09-13
MZ-PROAZUL-232408-CS-IN DV / Provincial Matching Grants Assistant for Zambezia	IDA / DB120	Increasing productivity and market access	Post	Individual Consultant Selection	Open		31,250.00	0.00	Under Implementation	2021-05-13	2021-07-30	2021-07-01	2022-06-16	2021-07-22	2022-07-05		2021-10-04		2022-10-04
MZ-PROAZUL-232409-CS-IN DV / Provincial Matching Grants Assistant for Namputa	IDA / DB120	Increasing productivity and market access	Post	Individual Consultant Selection	Open		31,250.00	100.00	Signed	2021-05-13	2021-07-30	2021-07-01	2022-06-16	2021-07-22	2022-07-21		2021-10-04	2022-07-21	2022-10-04
MZ-PROAZUL-232410-CS-IN DV / Matching Grants Gender Issues Assistant for Zambezia	/	Increasing productivity and market access	Post	Individual Consultant Selection	Open		31,250.00	0.00	Canceled	2021-05-13		2021-07-01		2021-07-22			2021-10-04		2022-10-04
MZ-PROAZUL-232411-CS-IN DV / Provincial Safeguards Assistant for Sofala	IDA / DB120	Increasing productivity and market access	Post	Individual Consultant Selection	Open		22,500.00	72,000.00	Signed	2021-05-13	2021-07-30	2021-07-01	2022-07-20	2021-07-22	2022-07-20		2021-10-04	2022-07-21	2022-10-04
MZ-PROAZUL-232412-CS-IN DV / Provincial Safeguards Assistant for Zambezia	/	Increasing productivity and market access	Post	Individual Consultant Selection	Open		22,500.00	0.00	Under Implementation	2021-05-13	2021-06-30	2021-07-01	2022-06-23	2021-07-22	2022-05-24		2021-10-04		2022-10-04
MZ-PROAZUL-232413-CS-IN DV / Provincial Safeguards Assistant for Namputa	/	Increasing productivity and market access	Post	Individual Consultant Selection	Open		22,500.00	0.00	Under Implementation	2021-05-13	2021-07-30	2021-07-01	2022-07-11	2021-07-22	2022-07-11		2021-10-04		2022-10-04
MZ-PROAZUL-232435-CS-IN DV / Project Administrative Assistant	/	Strengthening institutions and policies	Post	Individual Consultant Selection	Limited		18,000.00	0.00	Under Implementation	2021-05-13	2022-10-17	2021-05-18		2021-06-08			2021-08-21		2022-08-21
MZ-PROAZUL-232447-CS-IN DV / Financial Assistant	/	Strengthening institutions and policies	Post	Individual Consultant Selection	Limited		37,500.00	0.00	Canceled	2021-05-17		2021-05-22		2021-06-12			2021-08-25		2022-08-25
MZ-PROAZUL-232515-CS-IN DV / Monitoring and Evaluation Specialist	IDA / DB120	Strengthening institutions and policies	Post	Individual Consultant Selection	Open		60,000.00	162,000.00	Signed	2021-05-20	2021-06-30	2021-07-08	2022-02-28	2021-07-29	2022-03-07		2021-10-11	2022-04-11	2022-10-11
MZ-PROAZUL-232516-CS-IN DV / Communication Specialist	/	Strengthening institutions and policies	Post	Individual Consultant Selection	Limited		45,000.00	0.00	Canceled	2021-05-18		2021-05-23		2021-06-13			2021-08-26		2022-08-26

MZ-PROAZUL-232517-CS-IN DV / Gender Issues Specialist	IDA / DB120	Strengthening institutions a nd policies	Post	Individual Consult ant Selection	Open		52,500.00	162,000.00	Signed	2021-05-17	2021-07-23	2021-07-05	2022-03-07	2021-07-26	2022-03-13	2021-10-08	2022-06-29	2021-11-13	
MZ-PROAZUL-232556-CS-IN DV / Coordination Assistant f or Sotho	/	Increasing productivity and market access	Post	Individual Consult ant Selection	Open		30,000.00	0.00	Canceled	2021-05-14		2021-07-02		2021-07-23		2021-10-05		2022-10-05	
MZ-PROAZUL-232557-CS-IN DV / Coordination Assistant f or Namupula	/	Increasing productivity and market access	Post	Individual Consult ant Selection	Open		30,000.00	0.00	Canceled	2021-05-14		2021-07-02		2021-07-23		2021-10-05		2022-10-05	
MZ-PROAZUL-232558-CS-IN DV / Coordination Assistant f or Tete	/	Increasing productivity and market access	Post	Individual Consult ant Selection	Open		30,000.00	0.00	Canceled	2021-05-14		2021-07-02		2021-07-23		2021-10-05		2022-10-05	
MZ-PROAZUL-232559-CS-IN DV / Coordination Assistant f or Manica	/	Increasing productivity and market access	Post	Individual Consult ant Selection	Open		30,000.00	0.00	Canceled	2021-05-14		2021-07-02		2021-07-23		2021-10-05		2022-10-05	
MZ-PROAZUL-232561-CS-CD S / Coordination Assistant for Zambezia	/	Increasing productivity and market access	Post	Direct Selection	Direct		60,000.00	0.00	Canceled	2021-05-14		2021-05-24				2021-09-05		2023-09-05	
MZ-PROAZUL-232570-CS-CD S / Business Plans Specialist 2	IDA / DB120	Increasing productivity and market access	Post	Direct Selection	Direct		50,000.00	76,935.84	Signed	2021-05-28	2021-08-16	2021-06-07	2022-03-04			2021-09-19	2022-03-08	2024-09-03	
MZ-PROAZUL-232591-CS-CD S / Planning and Management Adviser	IDA / DB120	Strengthening institutions a nd policies	Post	Direct Selection	Direct		148,800.00	225,000.00	Signed	2021-05-14	2021-06-14	2021-05-24	2021-07-17			2021-09-05	2021-09-16	2023-09-05	
MZ-PROAZUL-232448-CS-IN DV / Procurement Assistant	/	Strengthening institutions a nd policies	Prior	Individual Consult ant Selection	Limited		45,000.00	0.00	Canceled	2021-05-16	2021-06-14	2021-05-21	2021-08-07	2021-06-11		2021-08-24		2022-08-24	
MZ-PROAZUL-232405-CS-CD S / Project Coordinator for th e Blue Economy Component	IDA / DB120	Strengthening institutions a nd policies	Prior	Direct Selection	Direct		210,000.00	306,000.00	Signed	2021-05-16	2021-06-14	2021-05-26	2021-07-17			2021-09-07	2021-11-05	2023-09-07	
MZ-PROAZUL-232441-CS-CD S / Project Financial Manager	IDA / DB120	Strengthening institutions a nd policies	Post	Direct Selection	Direct		135,000.00	180,000.00	Signed	2021-05-16	2021-06-14	2021-05-26	2021-07-17			2021-09-07	2021-09-16	2023-09-07	
MZ-PROAZUL-232404-CS-IN DV / Matching Grants Coordi nator	/	Increasing productivity and market access	Post	Direct Selection	Direct		156,000.00	0.00	Canceled	2021-05-13		2021-05-23				2021-09-04		2023-09-04	
MZ-PROAZUL-232450-CS-CD S / Social and Environmental Safeguards Assistant	IDA / DB120	Strengthening institutions a nd policies	Post	Direct Selection	Direct		72,000.00	32,190.13	Terminated	2021-05-18	2021-09-13	2021-05-28	2021-08-23			2021-09-09	2021-09-16	2023-09-09	
MZ-PROAZUL-232606-CS-CD S / Civil Works Adviser	/	Increasing productivity and market access	Prior	Individual Consult ant Selection	Open		310,000.00	0.00	Canceled	2021-05-31	2021-07-29	2021-07-19	2022-03-08	2021-08-09	2022-03-17	2021-08-29		2022-08-29	
MZ-PROAZUL-239518-CS-IN DV / Gender Issues Assistant for Zambezia	IDA / DB120	Strengthening institutions a nd policies	Post	Individual Consult ant Selection	Open		75,000.00	72,000.00	Signed	2021-06-17	2021-06-14	2021-08-05	2022-08-16	2021-08-26	2022-08-16	2021-11-08	2022-08-22	2024-11-07	
MZ-PROAZUL-239586-CS-CD S / Procurement Specialist	IDA / DB120	Strengthening institutions a nd policies	Prior	Direct Selection	Direct		315,000.00	315,000.00	Signed	2021-06-20	2021-06-17	2021-06-30	2021-09-13			2021-10-12	2021-11-05	2024-10-11	
MZ-PROAZUL-239702-CS-CD S / Coordination Assistant ba sed in Maputo	IDA / DB120	Increasing productivity and market access	Post	Direct Selection	Direct		113,400.00	90,000.00	Signed	2021-06-19	2021-07-17	2021-06-29	2021-08-05			2021-10-11	2021-09-16	2024-10-10	
MZ-PROAZUL-242955-CS-IN DV / Specialist in natural reso urces and environment mana gement for the Program for R esults Unit.	IDA / DB120	Strengthening institutions a nd policies	Post	Individual Consult ant Selection	Open		132,000.00	0.00	Under Implement ation	2021-07-23	2021-07-22	2021-09-10	2022-08-19	2021-10-01		2021-12-14		2022-02-25	
MZ-PROAZUL-241207-CS-IN DV / Environmental and Soci al Safeguards Specialist	IDA / DB120	Strengthening institutions a nd policies	Post	Individual Consult ant Selection	Open		120,000.00	199,940.00	Signed	2021-07-23	2021-07-22	2021-09-10	2022-02-28	2021-10-01	2022-03-25	2021-12-14	2022-04-11	2023-12-04	
MZ-PROAZUL-243213-CS-IN DV / Coordinator of the Prog ram for Results Unity.	IDA / DB120	Strengthening institutions a nd policies	Post	Individual Consult ant Selection	Open		162,000.00	162,000.00	Signed	2021-07-25	2021-07-22	2021-09-12	2022-03-04	2021-10-03	2022-03-24	2021-12-16	2022-03-27	2023-12-16	
MZ-PROAZUL-243215-CS-IN DV / Monitoring and Evaluati on Specialist for the Program s for Results Unity	IDA / DB120	Strengthening institutions a nd policies	Post	Individual Consult ant Selection	Open		132,000.00	132,000.00	Signed	2021-07-25	2021-07-22	2021-09-12	2022-06-14	2021-10-03	2022-06-14	2021-12-16	2022-07-13	2023-12-16	
MZ-PROAZUL-243217-CS-IN DV / Financial Manager for th e Program for Results Unity	IDA / DB120	Strengthening institutions a nd policies	Post	Individual Consult ant Selection	Open		98,000.00	0.00	Under Implement ation	2021-07-26	2021-07-22	2021-09-13	2022-08-01	2021-10-04		2021-12-17		2023-12-17	
MZ-PROAZUL-243221-CS-IN DV / Agriculture and Rural De velopment Specialist for the Program For Results Unity	IDA / DB120	Strengthening institutions a nd policies	Post	Individual Consult ant Selection	Open		96,000.00	96,000.00	Signed	2021-07-26	2021-07-22	2021-09-13	2022-08-11	2021-10-04	2022-09-27	2021-12-17	2022-09-28	2023-12-17	
MZ-PROAZUL-232449-CS-IN DV / Environmental and Soci al Safeguards Specialist.	/	Strengthening institutions a nd policies	Post	Individual Consult ant Selection	Open		60,000.00	0.00	Canceled	2021-05-17	2021-06-14	2021-07-05		2021-07-26		2021-10-08		2022-10-08	
MZ-PROAZUL-232406-CS-IN DV / Matching Grants Assista nt Based in Maputo	/	Increasing productivity and market access	Post	Individual Consult ant Selection	Open		43,750.00	0.00	Canceled	2021-05-13		2021-07-01		2021-07-22		2021-10-04		2022-10-04	
MZ-PROAZUL-243202-CS-IN DV / Matching Grants Assista nt based in Maputo	IDA / DB120	Increasing productivity and market access	Post	Individual Consult ant Selection	Open		87,500.00	0.00	Canceled	2021-07-23		2021-09-10		2021-10-01		2021-12-14		2023-12-14	
MZ-PROAZUL-239524-CS-IN DV / Communication Assistan t	/	Strengthening institutions a nd policies	Post	Individual Consult ant Selection	Limited		49,100.00	0.00	Canceled	2021-06-17	2021-06-14	2021-06-22		2021-07-13		2021-09-25		2024-09-24	
MZ-PROAZUL-264511-CS-CD S / Communication Assistant	IDA / DB120	Strengthening institutions a nd policies	Post	Direct Selection	Direct		87,500.00	46,800.00	Signed	2021-11-30	2021-12-02	2021-12-10	2021-12-06			2022-02-13	2021-12-17	2025-02-12	
MZ-PROAZUL-264508-CS-CD S / Matching Grants Assistant based in Maputo	IDA / DB120	Increasing productivity and market access	Post	Direct Selection	Direct		87,500.00	730.11	Signed	2021-11-25	2021-12-02	2021-12-05	2022-03-20			2022-02-08	2021-12-17	2025-02-07	

MZ-PROAZUL-278423-CS-IN DV / Pilot of Gender Action Based Learning System	IDA / DB120	Increasing productivity and market access	Post	Individual Consultant Selection	Open		100,000.00	93,300.00	Signed	2022-02-14	2022-02-10	2022-04-04	2022-05-08	2022-04-25	2022-09-13	2022-07-08	2022-09-20	2025-07-07	
MZ-PROAZUL-269326-CS-CD S / Technical assistance to the fisheries information system and competitiveness of the fisheries and aquaculture sector	IDA / DB120	Strengthening institutions and policies	Post	Individual Consultant Selection	Direct		44,100.00	0.00	Canceled	2021-12-27	2021-12-28	2022-01-06		2022-01-27		2022-03-03		2023-03-03	
MZ-PROAZUL-232569-CS-CD S / Business Plans Specialist 1	/	Increasing productivity and market access	Post	Direct Selection	Direct		50,000.00	0.00	Canceled	2021-05-28	2021-08-16	2021-06-07				2021-09-19		2024-09-03	
MZ-PROAZUL-290145-CS-IN DV / Specialist in Marine Governance and Spatial Planning within the scope of the Blue Economy Development Strategy.	IDA / DB120	Strengthening institutions and policies	Post	Individual Consultant Selection	Open		24,750.00	60,737.46	Signed	2022-05-29	2022-05-24	2022-07-17	2022-08-09	2022-08-07	2022-09-05	2022-10-20	2022-09-06	2022-12-04	
MZ-PROAZUL-290153-CS-IN DV / Specialist in Private Sector and Infrastructure within the scope of the Blue Economy Development Strategy	IDA / DB120	Strengthening institutions and policies	Post	Individual Consultant Selection	Open		24,750.00	29,452.05	Signed	2022-05-29	2022-05-24	2022-07-17	2022-08-26	2022-08-07	2022-09-05	2022-10-20	2022-09-06	2022-12-04	
MZ-PROAZUL-290143-CS-IN DV / Specialist in Fisheries Economy within the scope of the Blue Economy Development Strategy	IDA / DB120	Strengthening institutions and policies	Post	Individual Consultant Selection	Open		73,920.00	26,737.00	Signed	2022-05-29	2022-05-24	2022-07-17	2022-08-24	2022-08-07	2022-09-05	2022-10-20	2022-09-06	2023-02-17	
MZ-PROAZUL-244376-CS-IN DV / Fisheries specialist for the Program for Results unity	IDA / DB120	Enhancing natural resources management	Post	Individual Consultant Selection	Open		156,857.00	0.00	Under Implementation	2022-07-12	2022-08-08	2022-08-30				2022-09-20		2022-12-03	2023-02-14
MZ-PROAZUL-232571-CS-IN DV / Business Plans Specialist 3	/	Increasing productivity and market access	Post	Individual Consultant Selection	Limited		16,000.00	0.00	Canceled	2021-05-28	2021-08-16	2021-06-02		2021-06-23		2021-09-05		2022-09-05	
MZ-PROAZUL-273107-CS-IN DV / Procurement Assistant	IDA / DB120	Strengthening institutions and policies	Post	Individual Consultant Selection	Open		135,000.00	0.00	Canceled	2022-01-21	2022-01-26	2022-03-11	2022-03-10	2022-04-01		2022-06-14		2025-04-29	
MZ-PROAZUL-303432-CS-IN DV / Junior Administrative Assistant	IDA / DB120	Increasing productivity and market access	Post	Individual Consultant Selection	Open		31,200.00	0.00	Signed	2022-07-26	2022-07-27	2022-09-13	2022-11-16	2022-10-04	2022-12-08	2022-12-17		2024-12-16	
MZ-PROAZUL-303434-CS-IN DV / Junior Financial Assistant for the Matching Grants Program	IDA / DB120	Increasing productivity and market access	Post	Individual Consultant Selection	Open		31,200.00	0.00	Under Implementation	2022-07-26	2022-07-27	2022-09-13	2022-11-16	2022-10-04	2022-12-08	2022-12-17		2024-12-16	
MZ-PROAZUL-303435-CS-IN DV / Junior Gender Issues Assistant for the Matching Grants Program	IDA / DB120	Increasing productivity and market access	Post	Individual Consultant Selection	Open		31,200.00	0.00	Under Implementation	2022-07-28	2022-07-27	2022-09-15	2022-11-09	2022-10-06		2022-12-19		2024-12-18	
MZ-PROAZUL-316864-CS-IN DV / Social and environmental safeguards assistant	IDA / DB120	Strengthening institutions and policies	Post	Individual Consultant Selection	Open - National		108,000.00	0.00	Under Implementation	2022-10-20	2022-10-09	2022-12-08		2022-12-29		2023-03-13		2026-03-12	
MZ-PROAZUL-316892-CS-IN DV / Internal Auditor	IDA / DB120	Strengthening institutions and policies	Post	Individual Consultant Selection	Open - National		120,960.00	0.00	Under Implementation	2022-10-26	2022-10-17	2022-12-14	2022-12-21	2023-01-04	2022-12-06	2023-03-19		2023-07-06	
MZ-PROAZUL-239704-CS-IN DV / Internal Auditor	/	Strengthening institutions and policies	Post	Individual Consultant Selection	Limited		120,960.00	0.00	Canceled	2021-06-19	2021-07-27	2021-06-24	2021-08-18	2021-07-15		2021-09-27		2024-09-26	
MZ-PROAZUL-316971-CS-IN DV / Administrative Assistant for the Program for Results (PAR)	IDA / DB120	Strengthening institutions and policies	Post	Individual Consultant Selection	Open - National		42,000.00	0.00	Under Implementation	2022-10-10	2022-09-28	2022-11-28		2022-12-19		2023-03-03		2025-01-31	
MZ-PROAZUL-232414-CS-IN DV / Project Coordinator Assistant for the Blue Economy Component	/	Strengthening institutions and policies	Post	Individual Consultant Selection	Open		45,000.00	0.00	Canceled	2021-05-13	2021-07-22	2021-07-01		2021-07-22		2021-10-04		2022-10-04	
MZ-PROAZUL-320279-CS-IN DV / Technical assistant to re-structure a portfolio of projects in the sea, inland waters and fisheries sector considering the principles of the Blue Economy.	IDA / DB120	Strengthening institutions and policies	Post	Individual Consultant Selection	Open - National		15,000.00	0.00	Signed	2022-10-31	2022-10-17	2022-12-19	2022-12-27	2023-01-09	2022-12-09	2023-03-24		2023-03-28	
MZ-PROAZUL-326901-CS-IN DV / Technical Assistance for the Implementation of the Crisis Response Window (CRW) Subproject.	IDA / E1290	Contingency Emergency Response - CERC	Post	Individual Consultant Selection	Open - National		120,000.00	0.00	Signed	2022-11-30	2022-11-18	2023-01-18	2023-01-04	2023-02-08	2023-01-26	2023-04-23		2025-04-22	
MZ-PROAZUL-326946-CS-IN DV / Fund Rising Specialist	IDA / DB120	Strengthening institutions and policies	Post	Individual Consultant Selection	Open - International		132,000.00	0.00	Under Implementation	2022-12-09	2022-11-18	2023-01-27		2023-02-17		2023-05-02		2025-05-01	
MZ-PROAZUL-320283-CS-IN DV / Technical assistant to re-enforce the coordination of the sub-project CRW (Crisis Response Window)	IDA / E1290	Food and Nutrition Security	Post	Individual Consultant Selection	Open - National		60,000.00	0.00	Canceled	2022-10-27		2022-12-15		2023-01-05		2023-03-20		2024-03-19	
MZ-PROAZUL-232407-CS-IN DV / Provincial Matching Grants Assistant for Sofala	/	Increasing productivity and market access	Post	Individual Consultant Selection	Open		31,250.00	0.00	Canceled	2021-05-13	2021-06-14	2021-07-01		2021-07-22		2021-10-04		2022-10-04	
MZ-PROAZUL-298544-CS-IN DV / Infrastructure and Equipment Advisor	IDA / DB120	Increasing productivity and market access	Post	Individual Consultant Selection	Open		198,000.00	0.00	Canceled	2022-06-16	2022-06-24	2022-08-04		2022-08-25		2022-09-14		2022-09-24	
MZ-PROAZUL-327093-CS-IN DV / Sea economy adviser	IDA / DB120	Strengthening institutions and policies	Post	Individual Consultant Selection	Open - National		132,000.00	0.00	Canceled	2022-12-16	2022-12-01	2023-02-03	2023-02-23	2023-02-24		2023-05-09		2025-05-08	
MZ-PROAZUL-327093-CS-IN DV-2 / Sea economy adviser	IDA / DB120	Strengthening institutions and policies	Post	Individual Consultant Selection	Open - National		132,000.00	0.00	Under Implementation	2023-03-31	2023-03-15	2023-05-19		2023-06-09		2023-08-22		2025-08-21	