

## **PROCUREMENT PLAN (Textual Part)**

**Project information: Sierra Leone: Free Education Project (P167897)**

**Project Implementation agency: MBSSE**

**Date of the Procurement Plan: April 16, 2020**

**Period covered by this Procurement Plan: 12 months**

### **Preamble**

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

***The Bank’s Standard Procurement Documents***: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements**: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in ***The Public Procurement Act 2016***, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

**Leased Assets** as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. *Not Applicable*

**Procurement of Second Hand Goods** as specified under paragraph 5.11 of the Procurement Regulations - is allowed for those contracts identified in the Procurement Plan tables *Not Applicable*

**Domestic preference** as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**).

Goods: is not applicable;

Works: is not applicable

**Other Relevant Procurement Information. None**

**PROCUREMENT PLAN** Sierra Leone : Sierra Leone Free Education Project

**General Information**

Country: Sierra Leone Bank's Approval Date of the Original Procurement Plan: 2020-04-17  
 Revised Plan Date(s): (comma delineated, leave blank if non GPN Date: 2021-11-22  
 Project ID: P167897  
 Project Name: Sierra Leone Free Education Project  
 Loan / Credit No: IDA / V3300, IDA / D6810  
 Executing Agency(ies) Ministry of Basic and Senior Secondary Education

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
SL-MBSE-189503-CW-RFQ / Renovation of FBEE Education Project Secretariat offices	IDA / V3300	Project Management, Coordination and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope				38,696.12	Signed							2020-09-02	2021-01-05							2020-10-28	2021-01-04	2021-04-26	
SL-MBSE-232234-CW-RFQ / Minor works/Rehabilitation/Renovations of the FREE Education Project Secretariat Offices at 126 SS Camp, Regent Freetown.	IDA / D6810	Project Management, Coordination and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope			Request for Quotations (Non Bank-SPD)	0.00	Pending Implementation							2021-05-18								2021-07-13		2022-01-09	
SL-MBSE-246840-CW-RFB / Construction of Boarding - Hostels/Dormitories for Less Privilege Students in Kallahun District	IDA / D6810	School Level Education Development	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Works (without prequalification) SPD	0.00	Under Implementation			2021-08-25	2021-09-10	2021-08-30	2021-10-18			2021-10-11				2021-11-10		2021-12-15		2022-06-13	
SL-MBSE-246841-CW-RFB / Construction of Boarding-Hostels/Dormitories for Less Privilege Students in Pujehun District	IDA / D6810	School Level Education Development	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Works (without prequalification) SPD	0.00	Under Implementation			2021-08-25	2021-09-10	2021-08-30	2021-10-18			2021-10-11				2021-11-10		2021-12-15		2022-06-13	
SL-MBSE-246830-CW-RFB / Construction of Boarding - Hostels/Dormitories for Less Privilege Students in Bonthe District	IDA / D6810	School Level Education Development	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Works (without prequalification) SPD	0.00	Under Implementation			2021-08-25	2021-09-10	2021-08-30	2021-10-18			2021-10-11				2021-11-10		2021-12-15		2022-06-13	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
SL-MBSE-168649-CO-RFB / Printing and binding of Basic Education Curriculum guidance note and school safety protocols ;	IDA / V3300	Policy, Governance, Accountability, and System Administration	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Cancelled					2020-05-05		2020-05-10					2020-06-21		2020-07-21		2020-08-25		2021-02-21	
SL-MBSE-181223-CO-RFQ / Supply and distribution of soaps to schools reopening for national and international examination classes under the COVID-19 emergency procurement	IDA / V3300	Contingent Emergency Response Component	Post	Request for Quotations	Limited	Single Stage - One Envelope		131,373.60	Completed							2020-06-30	2020-09-23							2020-08-25	2020-07-10	2021-02-21	2020-07-17	
SL-MBSE-181234-CO-RFQ / Procurement and distribution of venetona buckets to schools reopening for national and international examination classes under COVID 19 emergency procurement	IDA / V3300	Contingent Emergency Response Component	Post	Request for Quotations	Limited	Single Stage - One Envelope		248,531.40	Completed							2020-06-30	2020-09-23							2020-08-25	2020-07-10	2021-02-21	2020-07-17	
SL-MBSE-181441-CO-RFQ / Printing of revised PSS manual & school guidance and safety protocols	IDA / V3300	Policy, Governance, Accountability, and System Administration	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Cancelled								2020-07-04							2020-08-29		2021-02-25		
SL-MBSE-181851-CO-RFQ / Printing of revised PSS manual, guidance note, safety protocols and teaching materials for the Teaching Service Commission under the COVID 19 Emergency Procurement	IDA / V3300	Contingent Emergency Response Component	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Cancelled								2020-07-01							2020-08-26		2021-02-22		
SL-MBSE-181882-CO-DIR / Procurement and distribution of infrared thermometers to schools reopening for examination classes in Kono, Kenema, Kailahun, Bo , Bonthe, Moyamba.	IDA / V3300	Contingent Emergency Response Component	Post	Direct Selection	Direct			539,220.00	Completed					2020-06-26	2020-09-23	2020-07-01	2020-09-23							2020-08-05	2020-08-10	2021-02-01	2020-08-10	
SL-MBSE-181885-CO-DIR / Procurement and distribution of infrared thermometers to schools reopening for national and international examination classes Falaba, Koinadu, Karema, Tonkolili , Bombali, Port Loko , Kambia, Western Rural & Western under the COVID 19 Emergency Procurement	IDA / V3300	Contingent Emergency Response Component	Post	Direct Selection				700,986.00	Completed					2020-06-29	2020-08-20	2020-07-04	2020-08-18							2020-08-08	2020-07-10	2021-02-04	2020-07-24	

SL-MBSE-181887-CO-DIR / Procurement and distribution of face masks to schools reopening for examination classes in Western Rural, Western Urban, Bo, Kenema, Kailahun & Moyamba districts	IDA / V3300	Contingent Emergency Response Component	Post	Direct Selection	Direct	256,963.33	Completed					2020-06-29	2020-09-23	2020-07-04	2020-09-23							2020-08-08	2020-07-06	2021-02-04	2020-07-16
SL-MBSE-181891-CO-DIR / Procurement and distribution of face masks to schools reopening for examination classes in Pujehun, Bonthe and Kono districts	IDA / V3300	Contingent Emergency Response Component	Post	Direct Selection	Direct	0.00	Under Implementation					2020-06-29	2020-09-23	2020-07-04	2020-09-23							2020-08-08		2021-02-04	
SL-MBSE-181893-CO-DIR / Procurement and distribution of face masks to schools reopening for examination classes in Kambia, Kerema and Port Loko districts	IDA / V3300	Contingent Emergency Response Component	Post	Direct Selection	Direct	58,922.04	Completed					2020-06-29	2020-09-23	2020-07-04	2020-09-23							2020-08-08	2020-07-07	2021-02-04	2020-07-13
SL-MBSE-181894-CO-DIR / Procurement and distribution of face masks to schools reopening for examination classes in Bombali, Tonkolili, Falaba & Koinadugu districts	IDA / V3300	Contingent Emergency Response Component	Post	Direct Selection	Direct	68,922.12	Completed					2020-06-29	2020-11-02	2020-07-04	2020-11-03							2020-08-08	2020-07-07	2021-02-04	2020-07-17
SL-MBSE-182127-CO-DIR / Printing of revised PSS manual, guidance note, safety protocols and teaching materials for the Teaching Service Commission under the COVID 19 Emergency Procurement	IDA / V3300	Contingent Emergency Response Component	Post	Direct Selection		392,537.91	Completed					2020-06-27	2020-09-17	2020-07-02	2020-09-17							2020-08-06	2020-07-01	2021-02-02	2020-07-07
SL-MBSE-189501-CO-RFQ / Procurement of three (3) motor bikes	IDA / V3300	Project Management, Coordination and Monitoring and Evaluation	Post	Request for Quotations	Limited	12,373.68	Under Implementation							2020-09-09	2020-09-16							2020-11-04	2021-01-08	2021-05-03	2021-01-18
SL-MBSE-189506-CO-RFQ / Procurement of office equipment for the FREE Education Secretariat Offices (refrigerators, micro waves, Tea Kettles, flasks etc)	IDA / V3300	Project Management, Coordination and Monitoring and Evaluation	Post	Request for Quotations	Limited	0.00	Pending Implementation							2020-09-23								2020-11-18		2021-05-17	
SL-MBSE-189507-CO-RFQ / Procurement of computers, printers and accessories for the Secretariat and Teaching Service Commission	IDA / V3300	Teacher Management and Professional Development	Post	Request for Quotations	Limited	0.00	Pending Implementation							2020-09-15								2020-11-10		2021-05-09	
SL-MBSE-189510-CO-RFQ / Procurement of furniture for the Secretariat and Teaching Service Commission	IDA / V3300	Teacher Management and Professional Development	Post	Request for Quotations	Limited	74,860.76	Signed							2020-08-31	2021-03-01							2020-10-26	2021-03-10	2021-04-24	
SL-MBSE-166463-CO-RFQ / Procurement of three (3) motor bikes for dispatch	IDA / V3300	COVID-19 Education Emergency Response	Post	Request for Quotations	Limited	0.00	Cancelled							2020-05-25								2020-07-20		2021-01-16	
SL-MBSE-166361-CO-RFB / Procurement of Office equipment and accessories	IDA / V3300	COVID-19 Education Emergency Response	Post	Request for Bids	Open - National	0.00	Cancelled					2020-05-05		2020-05-10				2020-06-21		2020-07-21		2020-08-25		2021-02-21	
SL-MBSE-166350-CO-RFB / Procurement of Office Furniture for the FREE Education Project Secretariat	IDA / V3300	COVID-19 Education Emergency Response	Post	Request for Bids	Open - National	0.00	Cancelled					2020-04-16		2020-04-21				2020-06-02		2020-07-02		2020-08-06		2021-02-02	
SL-MBSE-166364-CO-RFB / Procurement of 12 motor vehicles	IDA / V3300	COVID-19 Education Emergency Response	Post	Request for Bids	Open - National	0.00	Cancelled					2020-05-31		2020-06-05				2020-07-17		2020-08-16		2020-09-20		2021-03-19	
SL-MBSE-193894-CO-RFQ / Printing of curriculum framework and subject syllabi for the training of teachers	IDA / V3300	Policy, Governance, Accountability, and System Administration	Post	Request for Quotations	Limited	0.00	Pending Implementation							2020-10-25								2020-12-20		2021-06-18	
SL-MBSE-197662-CO-RFQ / Development of REC materials for promotion of safeguards in schools and communities	IDA / V3300	Policy, Governance, Accountability, and System Administration	Post	Request for Quotations	Limited	29,137.49	Completed							2020-10-10	2020-11-06							2020-12-05	2020-10-09	2021-06-03	2020-12-10
SL-MBSE-200169-CO-RFQ / Printing of PBR manuals, 2020 annual school census questionnaires and instruction manuals	IDA / V3300	Policy, Governance, Accountability, and System Administration	Post	Request for Quotations	Limited	0.00	Cancelled							2020-10-24								2020-12-19		2021-06-17	
SL-MBSE-207980-CO-RFQ / Printing of Performance Based Financing Manual	IDA / V3300	School Level Education Development	Post	Request for Quotations	Limited	0.00	Under Implementation							2020-12-09	2021-04-23							2021-02-03		2021-08-02	
SL-MBSE-215600-CO-RFQ / Procurement, Installation, Customization/Configuration of Accounting Software and Training of FREE Education Project Account Unit on the Use of Accounting Software	IDA / D6810	Project Management, Coordination and Monitoring and Evaluation	Post	Request for Quotations	Limited	24,403.53	Signed							2021-02-06	2021-02-12							2021-04-03	2021-03-18	2021-09-30	
SL-MBSE-215223-CO-RFB / Procurement of 12 Motor Vehicles for the Sierra Leone Free Education Project (SL-FEP) Secretariat staff	IDA / D6810	Project Management, Coordination and Monitoring and Evaluation	Post	Request for Bids	Open - National	1,106,750.51	Under Implementation					2021-04-06	2021-04-29	2021-04-11				2021-05-23	2021-05-28	2021-06-22	2021-06-07	2021-07-27		2022-01-23	

SL-MBSE-189512-CO-RFQ / Procurement of stationary For the Teaching Service Commission	IDA / V3300	Teacher Management and Professional Development	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation												2021-04-28						2021-06-23	2021-12-20					
SL-MBSE-232240-CO-RFQ / Procurement and Installation of Local Area Network at the FREE Education Project Secretariat Building at 126 55 Camp Regent	IDA / D6810	Project Management, Coordination and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation																			2021-05-25	2021-07-20	2022-01-16			
SL-MBSE-227471-CO-RFQ / Procurement and Installation of Local Area Network (LAN) at the Sixteen District Teaching Service Commission Resource Centers	IDA / D6810	Teacher Management and Professional Development	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation																			2021-04-20	2021-06-15	2021-12-12			
SL-MBSE-234908-CO-RFQ / Procurement, Installation, Configuration of an Accounting Software for TSC and Training of TSC Account Unit Staff on the Use of Software	IDA / D6810	Teacher Management and Professional Development	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation																			2021-06-16	2021-08-11	2022-02-07			
SL-MBSE-189511-CO-RFQ / Procurement of off-the-shelf SIM toolkit items for distribution to PBF schools	IDA / V3300	School Level Education Development	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Pending Implementation					2021-06-16	2021-06-21						2021-08-02		2021-09-01				2021-10-06	2022-04-04					
SL-MBSE-240024-CO-RFQ / Printing and Binding of School Based Manual	IDA / D6810	School Level Education Development	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Under Implementation																			2021-06-28	2021-06-22	2021-08-23	2022-02-19		
SL-MBSE-240031-CO-RFB / Procurement of 508 Tablets for BPF Data Collection	IDA / D6810	School Level Education Development	Post	Request for Bids	Open - National	Single Stage - One Envelope	113,851.89	Under Implementation					2021-06-23	2021-06-23	2021-06-28						2021-08-09	2021-06-23	2021-09-08	2021-07-30	2021-10-13		2022-04-11					
SL-MBSE-245212-CO-RFQ / Procurement of Assistive Devices for Special Needs Unit of MBSE	IDA / D6810	Policy, Governance, Accountability, and System Administration	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation																			2021-09-24	2021-11-19	2022-05-18			
SL-MBSE-246608-CO-RFB / procurement of 5 vehicles (2 for TSC, 3 District Deputy Directors of Education) and 7 Buses (2 for MBSE STAFF Monitoring & Supervision of the project, 5 Buses for Schools for the blind.	IDA / D6810	Teacher Management and Professional Development	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Under Implementation					2021-09-15	2021-09-10	2021-09-20	2021-09-20											2021-11-01	2021-12-01	2022-01-05	2022-07-04		
SL-MBSE-247026-CO-RFB / Procurement of Laboratory Furniture & Equipment for Libraries and Science Lab in 80 Southern Provinces	IDA / D6810	School Level Education Development	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Under Implementation					2021-09-30	2021-10-05													2021-11-16	2021-12-16	2022-01-20	2022-07-19		
SL-MBSE-227324-CO-RFB / Printing and Binding of Distance Learning Materials for NPSE & BECE Students, Harmonized Teacher Policies, Teacher Records Files, Teacher Code of Conduct TSC.	IDA / D6810	Teacher Management and Professional Development	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Under Implementation					2021-06-30	2021-06-22	2021-07-05												2021-08-16	2021-08-17	2021-09-21	2022-03-20		
SL-MBSE-227480-CO-RFQ / Procurement of Office Furniture for the Sixteen District TSC Resource Centers	IDA / D6810	Teacher Management and Professional Development	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation																			2021-04-20	2021-06-15	2021-12-12			
SL-MBSE-189498-CO-RFB / Procurement of 24 High Speed Printers (2 per district, 84 Desktop Computers (5 per district) for the 16 TSC Districts Resource Centers.) Ink Toner for Printing of Teacher Monthly Pay Roll Voucher. Procurement of 4,200 tablets for uploading teacher info.	IDA / V3300	Policy, Governance, Accountability, and System Administration	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Under Implementation					2021-09-08	2021-10-04	2021-09-13	2021-10-04											2021-10-25	2021-11-24	2021-12-29	2022-06-27		
SL-MBSE-247112-CO-RFB / Printing, Binding and distribution of School Safety Protocols, PSS Manuals, Design Printing and Installation of Bill Boards, Flyers & Bumpers, with Tailored Messages on the Radio Teaching Programs and the Development of Social Media Packs	IDA / D6810	COVID-19 Education Response	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Pending Implementation																			2021-09-19	2021-09-24	2021-11-05	2021-12-05	2022-01-09	2022-07-08
SL-MBSE-252170-CO-RFQ / Procurement of Transmitters, Receivers and Related Equipment for National Coverage of Education Radio	IDA / D6810	Policy, Governance, Accountability, and System Administration	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation																			2021-09-20	2021-11-15	2022-05-14			
SL-MBSE-256813-CO-RFB / Procurement and Distribution of School shoes to less privilege pupils in Sierra Leone	IDA / D6810	COVID-19 Education Response	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Pending Implementation					2021-10-26	2021-10-31													2021-12-12	2022-01-11	2022-02-15	2022-08-14		
SL-MBSE-256815-CO-RFB / Procurement and Distribution of School Uniforms to less privilege pupils in School	IDA / D6810	COVID-19 Education Response	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Pending Implementation					2021-10-25	2021-10-30													2021-12-11	2022-01-10	2022-02-14	2022-08-13		

SL-MBSE-256851-GO-RFQ / Procurement of Motor Bikes for Inspectors of School and Clerks of Works	IDA / D6810	COVID-19 Education Response	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation													2021-11-30			2022-01-25	2022-07-24	
SL-MBSE-217381-GO-RFQ / procurement of 508 Tablets and Power Banks for PBF Data Collection	IDA / D6810	Project Management, Coordination and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled																	2021-04-14	2021-10-11
SL-MBSE-262972-GO-RFQ / Procurement of 50 Cards for uploading of videos on inclusive education, Power Banks and Tablet Covers for ASC Data Collection	IDA / D6810	Policy, Governance, Accountability, and System Administration	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation																	2022-01-22	2022-07-21

NON CONSULTING SERVICES																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
SL-MBSE-193244-NC-DIR / Hiring of Consulting firm to revise the Performance Based Financing Communication strategy	IDA / V3300	School Level Education Development	Post	Direct Selection	Direct			0.00	Pending Implementation					2020-12-09		2020-12-14											2021-01-18	2021-07-17
SL-MBSE-191269-NC-RFP / Hiring of Consultant for the Design and Development of the Teacher Management Information Systems (TMS) and Piloting of One (60 School) Tablet Per School Initiative for Monitoring of Student and teacher Attendance and School Level Activities	IDA / V3300	Teacher Management and Professional Development	Post	Request for Proposals	Open - International	Single Stage - Two Envelope		0.00	Pending Implementation					2021-04-13		2021-04-18					2021-05-30		2021-08-12			2021-09-16	2022-03-15	
SL-MBSE-247856-NC-RFQ / Procurement of Auto Desk Software for the Project Engineer to Review Design and Drawings	IDA / D6810	School Level Education Development	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation								2021-08-31										2021-10-26	2022-04-24

CONSULTING FIRMS																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion		
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
SL-MBSE-169383-CS-QCBS / Hiring of a firm to conduct comprehensive feasibility study to learn from the use of existing ICT innovations to strengthen support to cluster and school based CPD	IDA / V3300	Teacher Management and Professional Development	Post	Quality And Cost-Based Selection	Open		0.00	Canceled	2020-08-21		2020-09-11		2020-10-25				2020-11-22		2020-12-22		2021-01-26		2021-03-02		2022-03-02		
SL-MBSE-166397-CS-CQS / Hiring of an Engineering firm for the Design (Architectural drawings, Structural drawings etc) and preparation of Bills of quantities for the construction of schools (prepare TOR, recruit firm, draft school/classroom Design and BOQs produced	IDA / V3300	School Level Education Development	Post	Consultant Qualification Selection	Open - National		0.00	Canceled	2020-05-17		2020-06-07		2020-07-21							2020-08-20		2020-09-24		2021-03-23			
SL-MBSE-168659-CS-CQS / Hiring of a Consultancy firm for the development of a comprehensive national curriculum and teaching syllabi and training on the use of the developed curriculum and syllabi (TOR/recruitment, inception report, national curriculum and teaching syllabi	IDA / V3300	Policy, Governance, Accountability, and System Administration	Post	Consultant Qualification Selection	Open - National		0.00	Canceled	2020-07-20		2020-08-10		2020-09-23							2020-10-23		2020-11-27		2021-05-26			
SL-MBSE-166415-CS-CQS / Hiring of a Consultancy firm for the development of national teacher registration and certification mechanisms and tools	IDA / V3300	Teacher Management and Professional Development	Post	Consultant Qualification Selection	Open - National		0.00	Canceled	2020-04-23		2020-05-14		2020-06-27							2020-07-27		2020-08-31		2021-02-27			
SL-MBSE-193954-CS-CQS / Hiring of a Consultancy firm for the development of national teacher registration and certification mechanisms and tools	IDA / V3300	Teacher Management and Professional Development	Post	Consultant Qualification Selection	Open - National		0.00	Under Implementation	2020-09-29	2020-12-08	2020-10-20		2020-12-03							2021-01-02		2021-02-06		2021-08-05			
SL-MBSE-189490-CS-QCBS / Hiring of Engineering firm for the design and supervisor of the project civil works	IDA / V3300	School Level Education Development	Post	Quality And Cost-Based Selection	Open - National		0.00	Canceled	2020-09-15	2020-12-28	2020-10-06		2020-11-19				2020-12-17		2021-01-16		2021-02-20		2021-03-27		2022-03-27		
SL-MBSE-212094-CS-QCBS / Hiring of a Consultancy Firm to Prepare Bills of Quantities, Architectural Drawings and Designs and the Production of a School Renovation/Reconstruction/Maintenance Manual for the schools infrastructural sub component	IDA / D6810	School Level Education Development	Post	Quality And Cost-Based Selection			0.00	Pending Implementation	2021-01-04		2021-01-28		2021-03-13				2021-04-10		2021-05-10		2021-06-14		2021-07-19		2022-07-19		

SL-MBSE-246298-CS-CQS / Hiring of a consultancy firm to design, develop, test & support the roll out of an integrated CRM system for SL-FEPS and MBSE	IDA / D6810	School Level Education Development	Post	Consultant Qualification Selection	Open - National	0.00	Pending Implementation	2021-09-15	2021-10-06	2021-11-19									2021-12-19	2022-01-23	2022-07-22
SL-MBSE-247487-CS-QCBS / Hiring of a consultancy firm to design and piloting of one tablet per school initiative for monitoring a school attendance monitoring system with tablet base data collection	IDA / D6810	School Level Education Development	Post	Consultant Qualification Selection	Open - National	0.00	Pending Implementation	2021-09-15	2021-10-06	2021-11-19									2021-12-19	2022-01-23	2022-07-22
SL-MBSE-246321-CS-CQS / Hiring of a consulting firm to develop a comprehensive school safety policy for MBSE	IDA / D6810	Policy, Governance, Accountability, and System Administration	Post	Consultant Qualification Selection	Open - National	0.00	Under Implementation	2021-08-16	2021-09-06	2021-10-20									2021-11-19	2021-12-24	2022-06-22
SL-MBSE-256929-CS-CQS / Hiring of a Consultancy Firm to Support the Development of A Capacity Building Strategy and Plan to Strengthen MBSE Human Capacity	IDA / D6810	Policy, Governance, Accountability, and System Administration	Post	Consultant Qualification Selection	Open - National	0.00	Pending Implementation	2021-10-14	2021-11-04	2021-12-18									2022-01-17	2022-02-21	2022-08-20

**INDIVIDUAL CONSULTANTS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Teams of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion			
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
SL-MBSE-166387-CS-INDV / Hiring of a Consultant to develop a Capacity building strategy and plan to strengthen Ministry of Basic & Senior Secondary Education	IDA / V3300	Policy, Governance, Accountability, and System Administration	Post	Individual Consultant Selection	Limited	0.00	Pending Implementation	2020-04-20		2020-04-25		2020-05-16		2020-06-20				2020-12-17		
SL-MBSE-166390-CS-INDV / Hiring of Consultant to Support the development of mentoring framework/system at school level	IDA / V3300	Policy, Governance, Accountability, and System Administration	Post	Individual Consultant Selection	Limited	35,224.25	Signed	2020-04-21	2020-08-28	2020-04-26	2020-10-07	2020-05-17	2020-11-30	2020-06-21	2020-11-30	2020-12-18				
SL-MBSE-166408-CS-INDV / Hiring of a Consultant to support the development of content in Science, Math and English (P1-P6)	IDA / V3300	Teacher Management and Professional Development	Post	Individual Consultant Selection	Limited	0.00	Canceled	2020-05-08		2020-05-13		2020-06-03		2020-07-08				2021-01-04		
SL-MBSE-166413-CS-INDV / Hiring of Technical Assistance to support the development of software to upload contents in Science, Maths and English on tablets	IDA / V3300	Teacher Management and Professional Development	Post	Individual Consultant Selection	Limited	0.00	Pending Implementation	2020-05-26		2020-05-31		2020-06-21		2020-07-26				2021-01-22		
SL-MBSE-168641-CS-CDS / Hiring of a Consultant to develop national learning assessment framework	IDA / V3300	Policy, Governance, Accountability, and System Administration	Post	Direct Selection	Direct	0.00	Pending Implementation	2020-05-21		2020-05-31				2020-08-04				2021-01-31		
SL-MBSE-168645-CS-CDS / Hiring of a Consultant for the Development and Implementation of effective quality assurance system in schools	IDA / V3300	Policy, Governance, Accountability, and System Administration	Post	Direct Selection	Direct	0.00	Under Implementation	2020-06-05	2020-09-24	2020-06-15				2020-08-19				2021-02-15		
SL-MBSE-168653-CS-INDV / Hiring of a Consultant for the revision of guidance note and school safety protocols	IDA / V3300	Policy, Governance, Accountability, and System Administration	Post	Individual Consultant Selection	Limited	1,470.60	Completed	2020-06-18	2020-06-17	2020-06-23	2020-11-06	2020-07-14	2020-11-06	2020-08-18	2020-06-22	2021-02-14	2020-07-10			
SL-MBSE-169542-CS-INDV / Hiring of a Consultant to support the preparation of the Training (including module or manual development) of School Management Committee (SMCs) members and teachers in gender education (SBGV Prevention and awareness.)	IDA / V3300	Policy, Governance, Accountability, and System Administration	Post	Individual Consultant Selection	Limited	63,167.17	Signed	2020-06-25	2020-08-28	2020-06-30	2020-11-06	2020-07-21	2020-11-09	2020-08-25	2020-10-30	2021-02-21				
SL-MBSE-166401-CS-CDS / Hiring of Consultant for the Updating of the FREE Education project Implementation manual	IDA / V3300	Policy, Governance, Accountability, and System Administration	Post	Direct Selection	Direct	0.00	Under Implementation	2020-06-04	2020-10-20	2020-06-14	2020-12-31			2020-08-18				2021-02-14		
SL-MBSE-166371-CS-INDV / Hiring of a Consultant to support the development of annual and Medium Term Education Sector Plan Framework and Free Quality school Education (FQSE) Budgeting template	IDA / V3300	Policy, Governance, Accountability, and System Administration	Post	Individual Consultant Selection	Limited	0.00	Pending Implementation	2020-07-12		2020-07-17		2020-08-07		2020-09-11				2021-03-10		
SL-MBSE-169543-CS-INDV / Hiring of a Consultant for the Management of the radio teaching program	IDA / V3300	Teacher Management and Professional Development	Post	Individual Consultant Selection	Limited	0.00	Canceled	2020-05-15	2020-05-11	2020-05-20		2020-06-10		2020-07-15				2021-01-11		
SL-MBSE-174888-CS-CDS / Hiring of Consultant for the management of radio teaching programme	IDA / V3300	Teacher Management and Professional Development	Prior	Direct Selection	Limited	0.00	Under Review	2020-05-24	2020-05-21	2020-05-24	2020-07-15			2020-05-24				2020-05-24		

SL-MBSE-166373-CS-INDV / Hiring of data consultants for updating the survey CTO platform for data collection, data cleaning & processing	IDA / V3300	Policy, Governance, Accountability, and System Administration	Post	Individual Consultant Selection	Limited	0.00	Canceled	2020-04-24	2020-06-15	2020-04-29	2020-05-20	2020-06-24	2020-12-21		
SL-MBSE-189444-CS-INDV / Hiring of consultant to Review the National Curriculum Framework & Guidelines for Basic Education Consultancy for Strategic Roll-Out of Framework & Guidelines	IDA / V3300	Policy, Governance, Accountability, and System Administration	Post	Individual Consultant Selection	Limited	0.00	Pending Implementation	2020-09-15	2020-09-20	2020-10-11	2020-11-15	2021-05-14			
SL-MBSE-189346-CS-INDV / Hiring of Consultant for Radical Inclusion Policy Development and Implementation	IDA / V3300	Policy, Governance, Accountability, and System Administration	Post	Individual Consultant Selection	Limited	0.00	Pending Implementation	2020-10-15	2020-10-20	2020-11-10	2020-12-15	2021-06-13			
SL-MBSE-189347-CS-INDV / Hiring of a Consultant for the development of five years strategic plan for the Teaching Service Commission	IDA / V3300	Teacher Management and Professional Development	Post	Individual Consultant Selection	Limited	0.00	Pending Implementation	2020-09-25	2020-09-30	2020-10-21	2020-11-25	2021-05-24			
SL-MBSE-189354-CS-CQS / Hiring of a consulting firm for the development of content in Science, Math and English (P1-P6)	IDA / V3300	Teacher Management and Professional Development	Post	Individual Consultant Selection	Limited	0.00	Pending Implementation	2020-09-18	2020-09-23	2020-10-14	2020-11-18	2021-05-17			
SL-MBSE-189364-CS-INDV / Hiring of Consultant for the Development of a Communication Strategy for the Teaching Service Commission	IDA / V3300	Teacher Management and Professional Development	Post	Individual Consultant Selection	Limited	0.00	Pending Implementation	2020-08-19	2020-08-24	2020-09-14	2020-10-19	2021-04-17			
SL-MBSE-190011-CS-CDS / Hiring of Consultancy firm for annual third party verification and audit of PBF -	IDA / V3300	School Level Education Development	Post	Direct Selection	Direct	0.00	Pending Implementation	2020-12-18	2020-12-28		2021-03-03	2021-08-30			
SL-MBSE-189486-CS-INDV / Hiring of Social Mobilization Consultant	IDA / V3300	School Level Education Development	Post	Individual Consultant Selection	Limited	0.00	Pending Implementation	2020-10-21	2020-10-26	2020-11-16	2020-12-21	2021-06-19			
SL-MBSE-189494-CS-CDS / Hiring of Consultant for the rolling -Out of National Curriculum for the Basic Education	IDA / V3300	Policy, Governance, Accountability, and System Administration	Post	Direct Selection	Direct	36,160.00	Completed	2020-08-28	2020-08-31	2020-09-07	2020-09-30	2020-11-11	2020-09-11	2021-05-10	2020-11-27
SL-MBSE-181881-CS-INDV / Hiring of a Consultant to support the development of Content in English	IDA / V3300	Teacher Management and Professional Development	Post	Individual Consultant Selection	Limited	0.00	Canceled	2020-07-30	2020-08-04	2020-08-25	2020-09-29	2021-03-28			
SL-MBSE-181879-CS-INDV / Hiring of a Consultant to support the development of content in Science	IDA / V3300	Teacher Management and Professional Development	Post	Individual Consultant Selection	Limited	0.00	Canceled	2020-07-24	2020-07-29	2020-08-19	2020-09-23	2021-03-22			
SL-MBSE-181878-CS-INDV / Hiring of a Consultant to support the development of content in Mathematics	IDA / V3300	Teacher Management and Professional Development	Post	Individual Consultant Selection	Limited	0.00	Canceled	2020-07-20	2020-07-25	2020-08-15	2020-09-19	2021-03-18			
SL-MBSE-181869-CS-INDV / Hiring of a Consultant for the development of additional online/je learning platform and support linkages of platform with other existing platform	IDA / V3300	Teacher Management and Professional Development	Post	Individual Consultant Selection	Limited	0.00	Canceled	2020-07-06	2020-07-11	2020-08-01	2020-09-05	2021-03-04			
SL-MBSE-166372-CS-INDV / Hiring of a Consultant to support the development of school catchment area rationalization planning	IDA / V3300	Policy, Governance, Accountability, and System Administration	Post	Individual Consultant Selection	Limited	0.00	Canceled	2020-04-20	2020-04-25	2020-05-16	2020-06-20	2020-12-17			
SL-MBSE-166394-CS-INDV / Hiring of Consultant to develop a national school maintenance/renovations/construction manual	IDA / V3300	School Level Education Development	Post	Individual Consultant Selection	Limited	0.00	Canceled	2020-06-09	2020-06-14	2020-07-05	2020-08-09	2021-02-05			
SL-MBSE-191562-CS-INDV / Hiring of a Consultant to develop and maintain SMS gateway for Performance based financing program	IDA / V3300	School Level Education Development	Post	Individual Consultant Selection	Limited	0.00	Pending Implementation	2020-09-20	2020-09-25	2020-10-16	2020-11-20	2021-05-19			
SL-MBSE-189337-CS-INDV / Hiring of a Consultant for the development of school strategy	IDA / V3300	Policy, Governance, Accountability, and System Administration	Post	Individual Consultant Selection	Limited	0.00	Pending Implementation	2020-09-01	2020-09-06	2020-09-27	2020-11-01	2021-04-30			
SL-MBSE-189348-CS-INDV / Hiring of a consultant for the development of Ethics & Standards Pillar for the continuous professional development of teachers	IDA / V3300	Teacher Management and Professional Development	Post	Individual Consultant Selection	Limited	0.00	Under Implementation	2020-09-03	2020-09-04	2020-09-08	2021-01-05	2020-09-29	2020-11-03	2021-05-02	
SL-MBSE-191266-CS-INDV / Hiring of Consultant for the development of Pre-Service Education Pillar for the continuous professional development of teachers	IDA / V3300	Teacher Management and Professional Development	Post	Individual Consultant Selection	Limited	0.00	Under Implementation	2020-09-06	2020-09-04	2020-09-11	2021-01-05	2020-10-02	2020-11-06	2021-05-05	



SL-MBSE-191267-CS-INDV / Hiring of a Consultant for the development of Equity an Inclusion pillar for the continuous professional development of teachers	IDA / V3300	Teacher Management and Professional Development	Post	Individual Consultant Selection	Limited	0.00	Under Implementation	2020-09-08	2020-09-04	2020-09-13		2020-10-04		2020-11-08	2021-05-07	
SL-MBSE-191616-CS-INDV / Hiring of a Consultant to support the establishment of Subject Teacher Associations	IDA / V3300	Teacher Management and Professional Development	Post	Individual Consultant Selection	Limited	0.00	Under Implementation	2020-11-11	2020-09-04	2020-11-16	2021-01-05	2020-12-07		2021-01-11	2021-07-10	
SL-MBSE-191618-CS-INDV / Hiring of Consultant to support the development of an implementation strategy (rural/hardship allowances) to incentivizes teacher mobilization and retention to the most disadvantages areas.	IDA / V3300	Teacher Management and Professional Development	Post	Individual Consultant Selection	Limited	0.00	Pending Implementation	2020-10-09		2020-10-14		2020-11-04		2020-12-09	2021-06-07	
SL-MBSE-196369-CS-CDS / Updating of the Project Procurement Strategy for Development of the FREE Education Project	IDA / V3300	Project Management, Coordination and Monitoring and Evaluation	Post	Direct Selection	Direct	5,339.95	Signed	2020-09-30	2020-10-12	2020-10-10	2020-11-06			2020-12-14	2020-11-30	2021-06-12
SL-MBSE-196371-CS-INDV / Hiring of a Consultant to support field level implementation of automated annual school census for 2020 & 2021	IDA / V3300	Policy, Governance, Accountability, and System Administration	Post	Individual Consultant Selection	Limited	56,956.00	Signed	2020-10-05	2020-10-09	2020-10-10	2020-11-06	2020-10-31	2020-11-06	2020-12-05	2020-10-30	2021-06-03
SL-MBSE-215230-CS-INDV / Hiring of a Consultant for the Development of M & E Policy for FREE Education Project / Ministry of Basic and Senior Secondary Education	IDA / D6810	Policy, Governance, Accountability, and System Administration	Post	Individual Consultant Selection	Limited	0.00	Pending Implementation	2021-02-26		2021-03-03		2021-03-24		2021-04-28	2021-10-25	
SL-MBSE-227462-CS-INDV / Hiring of a Consultant to the Develop Guidelines and Test Items (Syllabus) for Teacher Licensing Exam	IDA / D6810	Teacher Management and Professional Development	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2021-04-30		2021-06-18		2021-07-09		2021-08-13	2022-02-09	
SL-MBSE-227464-CS-INDV / Hiring of a Consultant to Support Support the Adaptation of an Open-Source Software to upload Contents in English, Mathematics, Science, French, Social Studies/Civic	IDA / D6810	Teacher Management and Professional Development	Post	Individual Consultant Selection	Limited	0.00	Pending Implementation	2021-05-28		2021-06-02		2021-06-23		2021-07-28	2022-01-24	
SL-MBSE-217259-CS-INDV / Hiring of a Consultant to Coordinate the Design and Testing of the continuous Professional Development Program for Teachers (Sanbox)	IDA / D6810	Teacher Management and Professional Development	Post	Individual Consultant Selection	Limited	0.00	Pending Implementation	2021-02-23		2021-02-28		2021-03-21		2021-04-25	2021-10-22	
SL-MBSE-234915-CS-INDV / Hiring of a Consultant to Develop Comprehensive School Safety Policy for MBSE	IDA / D6810	Policy, Governance, Accountability, and System Administration	Post	Individual Consultant Selection	Limited	0.00	Canceled	2021-05-31		2021-06-05		2021-06-26		2021-07-31	2022-01-27	
SL-MBSE-247830-CS-INDV / Hiring of a consultant to Update TIC Grievance Redress Mechanism (CRM) System	IDA / D6810	Teacher Management and Professional Development	Post	Individual Consultant Selection	Limited	0.00	Pending Implementation	2021-09-22		2021-09-27		2021-10-18		2021-11-22	2022-05-21	
SL-MBSE-189483-CS-INDV / Hiring of a Consultant to upgrade the PBF CRM platform	IDA / V3300	School Level Education Development	Post	Individual Consultant Selection	Limited	0.00	Canceled	2020-11-25		2020-11-30		2020-12-21		2021-01-25	2021-07-24	
SL-MBSE-166382-CS-INDV / Hiring of International Expert to Support the Review Quality Assurance and Standards in Schools	IDA / V3300	Policy, Governance, Accountability, and System Administration	Post	Individual Consultant Selection	Limited	0.00	Pending Implementation	2020-05-22		2020-05-27		2020-06-17		2020-07-22	2021-01-18	
SL-MBSE-256706-CS-INDV / Hiring of a Consultant to Develop an Emergency Response Plan for the Project as Part of Commitment and Compliance to the ESCP	IDA / D6810	Contingent Emergency Response Component	Post	Individual Consultant Selection	Limited	0.00	Pending Implementation	2021-10-29		2021-11-03		2021-11-24		2021-12-29	2022-06-27	
SL-MBSE-166379-CS-INDV / Hiring of a Local Consultant to support the Review of Quality Assurance and Standards in Schools	IDA / V3300	Policy, Governance, Accountability, and System Administration	Post	Individual Consultant Selection	Limited	0.00	Pending Implementation	2020-05-22		2020-05-27		2020-06-17		2020-07-22	2021-01-18	
SL-MBSE-256934-CS-INDV / Hiring of a Consultant to Develop National Basic Education Policy	IDA / D6810	Policy, Governance, Accountability, and System Administration	Post	Individual Consultant Selection	Limited	0.00	Pending Implementation	2021-10-20		2021-10-25		2021-11-15		2021-12-20	2022-06-18	