

PROCUREMENT PLAN (Textual Part)

Project information: São Tomé and Príncipe - Institutional Capacity Building Project (P162129)

Project Implementation agency: Projects Administrative and Fiduciary Agency (AFAP)

Date of the Procurement Plan: August 2017

Period covered by this Procurement Plan: August 2017 - March 2018

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in **Procurement Law (Law 8/2009 of August 26)**, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables: **Not Applicable**

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations - is allowed for those contracts identified in the Procurement Plan tables: **Not Applicable**

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**).

Goods: is applicable for those contracts identified in the Procurement Plan tables;

Works: is applicable for those contracts identified in the Procurement Plan tables;

PROCUREMENT PLAN Sao Tome and Principe : Sao Tome and Principe: Institutional Capacity Building Project

General Information

Country: Sao Tome and Principe **Bank's Approval Date of the Original Procurement Plan:** 2017-09-19
Revised Plan Date(s): (comma delineated, leave blank 2023-04-21)
Project ID: P162129 **GPN Date:**
Project Name: Sao Tome and Principe: Institutional Capacity Building Project
Loan / Credit No.: IDA / D3080, / , IDA / V1240, IDA / D8180
Executing Agency: Project Fiduciary and Administrative Agency

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion				
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual		
02/GICB/2018 / Supply of informatic equipment for VAT Offices	IDA / V1240	Strengthening Budget Credibility, Tax Base and SOE Governance	Posterior	Solicitação de Cotações	Limited	Single Stage - One Envelope		50,000.00	269,373.65	Concluído								2018-03-06	2018-11-13							2018-05-01	2019-02-08	2018-10-28	2019-07-29		
04/GICB/2018 / Supply of materials and equipment for the refurbishment of VAT rooms	IDA / V1240	Strengthening Budget Credibility, Tax Base and SOE Governance	Posterior	Solicitação de Cotações	Limited	Single Stage - One Envelope		250,000.00	197,704.66	Concluído								2018-02-27	2019-04-08							2018-04-24	2019-06-21	2018-10-21	2019-12-02		
16/GICB/2019 / Acquisition of construction materials and equipments for refurbishment of INE building	IDA / D3080	Property Registration and Statistical Development	Posterior	Solicitação de Ofertas	Open - National	Single Stage - One Envelope		150,000.00	277,368.38	Concluído					2019-03-29	2020-02-07		2019-04-03			2019-05-15	2020-04-27	2019-06-14	2020-04-30	2019-07-19	2020-05-25	2020-01-15	2020-09-22			
17/GICB/2019 / Purchase of surveillance cameras and A/C for INE building	IDA / D3080	Property Registration and Statistical Development	Posterior	Solicitação de Cotações	Limited	Single Stage - One Envelope		20,000.00	10,800.00	Assinado								2019-03-05								2019-04-30	2019-03-12	2019-10-27			
35/GICB/2019 / Acquisition of software and IT equipments for INE	IDA / D3080	Property Registration and Statistical Development	Posterior	Solicitação de Cotações	Open - National	Single Stage - One Envelope		50,000.00	55,634.72	Concluído								2019-03-05								2019-04-30	2019-07-11	2019-10-27	2019-11-11		
36/GICB/2019 / Acquisition of IT equipments for DGRN	IDA / D3080	Property Registration and Statistical Development	Posterior	Solicitação de Cotações	Open - National	Single Stage - One Envelope		100,000.00	0.00	Cancelado								2019-04-03	2019-06-28							2019-05-29		2019-11-25			
39/GICB/2018 / Acquisition of minibus, double cabine pickup and motorcycles for INE and PSU	IDA / D3080	Property Registration and Statistical Development	Posterior	Solicitação de Ofertas	Open - National	Single Stage - One Envelope		70,000.00	106,331.33	Concluído					2019-02-25	2018-10-17		2019-03-02	2019-08-23			2019-04-13	2018-11-27	2019-05-13	2018-12-14	2019-06-17	2019-02-05	2019-12-14	2019-05-29		
2/GICB/2018 / Acquisition of Informatic equipments and softwares for DITEI	IDA / V1240	Strengthening Budget Credibility, Tax Base and SOE Governance	Posterior	Solicitação de Cotações	Limited	Single Stage - One Envelope		280,352.66	271,796.25	Concluído								2019-03-31	2018-09-27							2019-05-26	2019-02-08	2019-11-22	2019-07-29		
37/GICB/2019 / Acquisition of software STATA for INE	IDA / D3080	Property Registration and Statistical Development	Posterior	Aquisição Direta	Direct			5,000.00	3,990.00	Concluído					2019-02-28	2019-03-12		2019-03-05	2019-03-12							2019-04-09	2019-03-22	2019-10-06	2019-03-24		
15/GICB/2019 / Acquisition of power generator for Debt Department and DGRN	IDA / D3080	Financial Soundness and Access	Posterior	Solicitação de Cotações	Limited	Single Stage - One Envelope		30,000.00	26,751.99	Concluído								2019-03-05	2019-05-30							2019-04-30	2019-07-30	2019-10-27	2019-08-26		
12/GICB/2019 / Acquisition of informatic equipment for Debt Department	IDA / D3080	Financial Soundness and Access	Posterior	Solicitação de Cotações	Open - National	Single Stage - One Envelope		13,000.00	14,699.88	Assinado								2019-05-29	2019-06-28							2019-07-24	2019-10-03	2020-01-20			
54/GICB/2019 / Acquisition of IT equipments for DGRN	IDA / D3080	Property Registration and Statistical Development	Posterior	Solicitação de Cotações	Limited	Single Stage - One Envelope		100,000.00	133,299.14	Concluído								2019-09-28	2019-10-22							2019-11-23	2019-12-19	2020-05-21	2020-03-17		
03/GICB/2018 / Supply of Furniture for VAT Offices	IDA / V1240	Strengthening Budget Credibility, Tax Base and SOE Governance	Posterior	Solicitação de Cotações	Limited	Single Stage - One Envelope		40,000.00	39,217.00	Assinado								2020-02-22	2021-03-10							2020-04-18	2021-07-14	2020-10-15			
71/GICB/2020 / Acquisition of Tablets and desk computers for INE survey(Covid19 and Census)	IDA / D3080	Property Registration and Statistical Development	Posterior	Solicitação de Cotações	Limited	Single Stage - One Envelope		35,000.00	23,048.53	Concluído								2020-10-10	2020-10-01							2020-12-05	2020-10-05	2021-06-03	2020-10-19		
75/GICB/2021 / Acquisition of informatic equipment for OSSIL, DGRN and INE	IDA / V1240	Property Registration and Statistical Development	Posterior	Solicitação de Cotações	Limited	Single Stage - One Envelope		85,000.00	0.00	Cancelado								2021-05-29								2021-07-24		2022-01-20			
74/GICB/2021 / Acquisition of complementary construction material for INE	IDA / V1240	Property Registration and Statistical Development	Posterior	Solicitação de Cotações	Limited	Single Stage - One Envelope		70,000.00	68,093.08	Concluído								2021-06-05	2021-05-20							2021-07-31	2021-08-02	2022-01-27	2022-01-20		
76/GICB/2021 / Acquisition of remaining informatic equipment for INE	IDA / V1240	Property Registration and Statistical Development	Posterior	Solicitação de Cotações	Limited	Single Stage - One Envelope		40,000.00	32,801.21	Concluído								2021-06-05	2021-05-12							2021-07-31	2021-08-27	2022-01-27	2022-01-18		
77/GICB/2021 / Acquisition of informatic equipment for OSSIL	IDA / V1240	Strengthening Budget Credibility, Tax Base and SOE Governance	Posterior	Solicitação de Cotações	Limited	Single Stage - One Envelope		22,000.00	0.00	Cancelado								2021-06-06								2021-08-01		2022-01-28			
78/GICB/2021 / Acquisition of Informatic equipment for DGRN	IDA / V1240	Property Registration and Statistical Development	Posterior	Solicitação de Cotações	Limited	Single Stage - One Envelope		23,000.00	52,316.45	Assinado								2021-06-13	2021-08-24							2021-08-08	2021-11-05	2022-02-04			
11/GICB/2019 / Acquisition of a Back-up for data security for Debt Department	IDA / D3080	Financial Soundness and Access	Posterior	Solicitação de Cotações	Open - National	Single Stage - One Envelope		6,000.00	0.00	Cancelado								2019-11-20								2020-01-15		2020-07-13			
73/GICB/2021 / Acquisition of construction materials and equipment for VAT declaration center at Principe Island	IDA / D3080	Strengthening Budget Credibility, Tax Base and SOE Governance	Posterior	Solicitação de Ofertas	Open - National	Single Stage - One Envelope		250,000.00	0.00	Cancelado					2021-05-17	2021-04-20		2021-05-22			2021-07-03			2021-08-02		2021-09-06		2022-03-05			
90/GICB/2021 / Acquisition of 2 vehicles and 6 motorcycles for VAT supervision	IDA / V1240	Strengthening Budget Credibility, Tax Base and SOE Governance	Posterior	Solicitação de Ofertas	Open - National	Single Stage - One Envelope		100,000.00	67,397.34	Assinado								2021-11-25	2021-12-01	2021-11-30						2022-01-11	2022-01-21	2022-02-10	2022-01-27	2022-03-17	2022-09-13

67/C/PRCI/2020 / Development of a procurement website for COSSIL (Gabinete de Segurimento do Sistema de Licitação e Contratação Pública)	IDA / D3080	Strengthening Budget Credibility, Tax Base and SOE Governance	Prévia	Seleção Baseada nas Qualificações dos Consultores	Open - Internacional		20,000.00	0.00	Cancelado	2020-06-15	2020-07-06	2020-08-19			2020-09-18	2020-10-23	2021-04-21						
70/C/PRCI/2019 / Development of SIRP software	IDA / D3080	Property Registration and Statistical Development	Prévia	Seleção Baseada na Qualidade e Custo	Open - Internacional		500,000.00	392,921.50	Assinado	2020-09-15	2020-09-25	2020-10-06	2020-11-19	2020-11-06	2020-12-17	2021-03-09	2021-01-16	2021-06-22	2021-02-20	2021-10-11	2021-03-27	2021-10-13	2022-03-27
32/C/ICB/2019 / Development of SIRP software	IDA / D3080	Property Registration and Statistical Development	Posterior	Seleção Baseada nas Qualificações dos Consultores	Open - Internacional		170,000.00	0.00	Cancelado	2020-01-13	2019-11-29	2020-02-03	2020-01-15	2020-03-18					2020-04-17	2020-05-22			2020-11-18
68/C/PRCI/2020 / Development of a procurement website for COSSIL (Gabinete de Segurimento do Sistema de Licitação e Contratação Pública)	IDA / D3080	Strengthening Budget Credibility, Tax Base and SOE Governance	Posterior	Seleção Baseada nas Qualificações dos Consultores	Open - Nacional		20,000.00	10,333.03	Assinado	2020-09-21	2020-09-28	2020-10-12	2020-11-12	2021-04-06					2020-12-25	2021-05-23	2021-01-29	2021-06-07	2021-07-28
19/C/ICB/2019 / Development of a moveable asset electronic Collateral Registry	IDA / D3080	Financial Soundness and Access	Posterior	Seleção Baseada na Qualidade e Custo	Open - Internacional		700,000.00	0.00	Implementação Pendente	2021-06-30		2021-07-21		2021-09-03		2021-10-01	2021-10-31		2021-12-05		2022-01-09		2023-01-09
14/C/ICB/2019 / Development of a Data Center for the Central Bank	IDA / D3080	Financial Soundness and Access	Posterior	Seleção Baseada na Qualidade e Custo	Open - Internacional		350,000.00	0.00	Cancelado	2020-03-02		2020-03-23		2020-05-06		2020-06-03	2020-07-03		2020-08-07		2020-09-11		2021-09-11
18/C/ICB/2019 / Design of a DR solution to guarantee Business continuity (module 3)	IDA / D3080	Financial Soundness and Access	Posterior	Seleção Baseada na Qualidade e Custo	Open - Internacional		350,000.00	0.00	Cancelado	2020-03-16		2020-04-06		2020-05-20		2020-06-17	2020-07-17		2020-08-21		2020-09-25		2021-09-25

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
05/C/ICB/2018 / Consultants services for project design of VAT room and work supervision	IDA / V1240	Strengthening Budget Credibility, Tax Base and SOE Governance	Posterior	Seleção Direta de Consultores	Direct		10,000.00	10,000.00	Concluído	2018-02-21	2018-06-19	2018-03-03					2018-05-07	2018-02-26	2018-11-03	2020-02-21
06/C/ICB/2018 / CPI Specialist for INE	IDA / V1240	Property Registration and Statistical Development	Posterior	Individual	Limited		15,000.00	17,510.00	Concluído	2018-04-12	2018-04-20	2018-04-17	2018-07-03	2018-05-08	2018-11-14	2018-06-12	2018-11-15	2018-12-09	2020-01-16	
07/C/ICB/2018 / Poverty analysis Specialist for INE	IDA / V1240	Property Registration and Statistical Development	Posterior	Individual	Limited		27,500.00	16,800.00	Assinado	2018-04-05	2018-04-20	2018-04-10		2018-05-01	2018-08-15	2018-06-05	2018-08-27	2018-12-02		
08/C/ICB/2018 / Hiring of IT specialist for INE	IDA / V1240	Property Registration and Statistical Development	Posterior	Individual	Limited		30,000.00	14,308.00	Concluído	2018-02-22	2018-04-20	2018-02-27	2018-04-21	2018-03-20	2018-04-23	2018-04-24	2018-04-25	2018-10-21	2020-02-18	
09/C/ICB/2018 / Technical Assistance to support the hiring of 25 new tax staff	IDA / V1240	Strengthening Budget Credibility, Tax Base and SOE Governance	Posterior	Seleção Direta de Consultores	Direct		30,000.00	31,736.00	Concluído	2018-03-08	2018-03-08	2018-03-18	2018-03-21			2018-05-22	2018-04-04	2018-11-18	2018-07-17	
10/C/ICB/2018 / Preparation of the Operating, administrative and financial Procedures Manual	IDA / V1240	Project Implementation Support	Posterior	Seleção Direta de Consultores	Direct		10,000.00	10,100.00	Concluído	2018-03-01	2018-06-19	2018-03-11				2018-05-15	2018-06-27	2018-11-11	2020-02-19	
31/C/ICB/2019 / Technical assistance to design and quantify the materials needed for the INE rehabilitation	IDA / D3080	Property Registration and Statistical Development	Posterior	Seleção Direta de Consultores	Direct		10,000.00	10,000.00	Concluído	2019-02-22	2019-01-23	2019-03-04				2019-05-08	2019-01-31	2019-11-04	2020-02-19	
34/C/ICB/2019 / Technical assistance to training 25 INE Staffs in multiple topics	IDA / D3080	Property Registration and Statistical Development	Posterior	Individual	Limited		20,000.00	19,700.00	Concluído	2019-03-15	2019-01-23	2019-03-20	2019-02-07	2019-04-10	2019-02-20	2019-05-15	2019-02-20	2019-11-11	2019-03-28	
23/C/ICB/2019 / Design of the 2019-2023 COSSIL strategy and operational Plan	IDA / D3080	Strengthening Budget Credibility, Tax Base and SOE Governance	Prévia	Individual	Open		50,000.00	0.00	Em fase de Implementação	2019-04-30	2022-09-12	2019-06-18		2019-07-09		2019-08-13		2020-02-09		
20/C/ICB/2019 / Introduction of a methodology for macroeconomic and revenue forecasting	IDA / D3080	Financial Soundness and Access	Posterior	Individual	Open		100,000.00	0.00	Em fase de Implementação	2019-04-26	2019-04-01	2019-06-14	2019-05-16	2019-07-05	2019-08-09	2019-08-09		2020-02-05		
21/C/ICB/2019 / Updating of a Public procurement law and related documents	IDA / D3080	Strengthening Budget Credibility, Tax Base and SOE Governance	Prévia	Individual	Open		150,000.00	147,142.45	Assinado	2019-03-29	2019-05-06	2019-05-17	2020-01-16	2019-06-07	2020-05-11	2019-07-12	2020-04-27	2020-01-08		
38/C/ICB/2019 / Post-graduation on Public Procurement for 7 COSSIL staff	IDA / D3080	Strengthening Budget Credibility, Tax Base and SOE Governance	Prévia	Seleção Direta de Consultores	Direct		80,500.00	70,900.20	Assinado	2019-02-25	2019-03-06	2019-03-07	2019-03-04			2019-05-11	2019-03-21	2019-11-07		
24/C/ICB/2019 / Training on logical architecture of the data center infrastructure for 7 DITEI staff	IDA / D3080	Strengthening Budget Credibility, Tax Base and SOE Governance	Posterior	Seleção Direta de Consultores	Direct		88,000.00	61,380.00	Concluído	2019-05-27	2019-04-18	2019-06-06	2019-04-22			2019-08-10	2019-05-03	2020-02-06	2019-08-14	
28/C/ICB/2019 / T.A. to support issues regarding State Enterprises	IDA / D3080	Strengthening Budget Credibility, Tax Base and SOE Governance	Posterior	Individual	Open		100,000.00	239,290.68	Assinado	2019-05-27	2019-06-19	2019-07-15	2019-11-14	2019-08-05	2020-06-13	2019-09-09	2020-06-09	2020-03-07		
40/C/ICB/2019 / T.A. on Proprietary Registry, Commercial and Notary new Codes	IDA / D3080	Strengthening Budget Credibility, Tax Base and SOE Governance	Posterior	Seleção Direta de Consultores	Direct		50,000.00	65,802.80	Assinado	2019-10-28	2019-07-17	2019-11-07	2019-09-27			2020-01-11	2019-09-23	2020-07-09		
41/C/ICB/2019 / T.A. for preparation of the Consumer Price Index	IDA / D3080	Financial Soundness and Access	Posterior	Individual	Limited		19,110.00	0.00	Implementação Pendente	2019-07-10		2019-07-15		2019-08-05		2019-09-09		2020-03-07		
44/C/ICB/2019 / Elaboration of an Information System Strategic Plan for INE	IDA / D3080	Financial Soundness and Access	Posterior	Individual	Open		25,000.00	0.00	Assinado	2019-10-24	2022-02-28	2019-12-12	2022-07-19	2020-01-02	2022-08-08	2020-02-06		2020-08-04		
46/C/ICB/2019 / Senior Administrative for AFAP	IDA / D3080	Project Implementation Support	Posterior	Individual	Open		14,000.00	7,647.50	Assinado	2019-04-26	2019-03-28	2019-06-14	2019-08-13	2019-07-05	2019-08-14	2019-08-09	2019-08-14	2020-02-05		
47/C/ICB/2019 / Accountant for AFAP	IDA / D3080	Project Implementation Support	Posterior	Individual	Open		14,000.00	21,000.00	Assinado	2019-09-26	2019-09-16	2019-11-14	2019-11-19	2019-12-05	2020-01-07	2020-01-09	2020-01-07	2020-07-07		

48/C/ICB/2019 / Design, architecture project and work supervision of the 3rd floor for A FAP Offices	IDA / D3080	Project Implementation Support	Posterior	Individual	Open	10,000.00	9,411.06	Concluído	2019-04-30	2019-03-26	2019-06-18	2019-04-04	2019-07-09	2019-04-05	2019-08-13	2019-04-08	2020-02-09	2020-04-07
45/C/ICB/2019 / T.A. for the organization of enterprises Census	IDA / D3080	Financial Soundness and Access	Posterior	Individual	Open	40,000.00	29,497.00	Assinado	2019-10-10	2019-08-29	2019-11-28	2019-11-27	2019-12-19	2020-01-07	2020-01-23	2020-01-07	2020-07-21	
57/C/PRCI/2019 / Accounting training for Inquiritors on Enterprise Census	IDA / V1240	Property Registration and Statistical Development	Posterior	Individual	Open	10,000.00	0.00	Em fase de implementação	2019-10-08	2019-10-14	2019-11-26		2019-12-17		2020-01-21		2020-07-19	
56/C/PRCI/2019 / Technical Advisor for PRCI	IDA / V1240	Project Implementation Support	Posterior	Seleção Direta de Consultores	Direct	38,478.00	0.00	Cancelado	2019-10-03		2019-10-13				2019-12-17		2020-06-14	
55/C/PRCI/2019 / Financial Manager	IDA / V1240	Project Implementation Support	Posterior	Seleção Direta de Consultores	Direct	38,478.00	0.00	Cancelado	2019-10-03		2019-10-13				2019-12-17		2020-06-14	
59/C/PRCI/2019 / Technical Advisor for PRCI	IDA / V1240	Project Implementation Support	Posterior	Seleção Direta de Consultores	Direct	38,478.00	38,478.00	Assinado	2018-12-03	2018-12-30	2018-12-13	2019-01-01			2019-01-22	2019-01-02	2020-01-22	
60/C/PRCI/2019 / Financial Manager	IDA / V1240	Project Implementation Support	Posterior	Seleção Direta de Consultores	Direct	38,478.00	38,478.00	Assinado	2018-12-03	2019-12-02	2018-12-13	2019-01-02			2019-01-07	2019-01-03	2020-01-07	
43/C/ICB/2019 / Preparation of Roadmap for updating National Accounts	IDA / D3080	Strengthening Budget Credibility, Tax Base and SOE Governance	Posterior	Individual	Open	25,000.00	14,200.00	Assinado	2019-12-09	2021-06-14	2020-01-27	2022-04-22	2020-02-17	2022-05-30	2020-03-23	2022-05-23	2020-09-19	
33/C/ICB/2019 / Technical assistance to training 10 INE staff in STATA	IDA / D3080	Property Registration and Statistical Development	Posterior	Individual	Limited	21,000.00	0.00	Cancelado	2020-03-16		2020-03-21		2020-04-11		2020-05-16		2020-11-12	
11/AFAP/2020 / Senior Accountant Niza Maria de Jesus Costa Nazaré	IDA / V1240	Project Implementation Support	Posterior	Seleção Direta de Consultores	Direct	30,000.00	30,000.00	Assinado	2020-02-13	2019-12-02	2020-02-23	2020-01-02			2020-04-28	2020-01-03	2020-10-25	
63/C/PRCI/2020 / 5 ASSISTENTES PARA APOIAREM A DIGITALIZAÇÃO E CATALOGAÇÃO DOS LIVROS DA SEÇÃO PREDIAL E AUTOMÓVEL	IDA / V1240	Property Registration and Statistical Development	Posterior	Seleção Direta de Consultores	Direct	20,000.00	3,034.74	Assinado	2020-02-23	2020-02-27	2020-03-04	2020-04-02			2020-05-08	2020-05-05	2020-11-04	
64/C/ICB/2020 / T.A. to Design Public Debt Management System and software solution for debt service forecast and reports	IDA / V1240	Financial Soundness and Access	Posterior	Individual	Open	60,000.00	96,000.00	Assinado	2020-03-09	2020-04-01	2020-04-27	2020-11-16	2020-05-18	2021-04-09	2020-06-22	2021-04-20	2020-12-19	
65/C/ICB/2020 / Training on System, Communication and Informatic Security (Fortigate and Storage) for DITEI Staff	IDA / V1240	Financial Soundness and Access	Posterior	Individual	Open	40,000.00	16,408.58	Assinado	2020-03-02	2020-02-24	2020-04-20	2020-07-22	2020-05-11	2020-07-16	2020-06-15	2021-01-25	2020-12-12	
30/C/ICB/2019 / T.A. to assist in preparation of TOR for SIRP design and LEGI-NON integration and solution	IDA / D3080	Financial Soundness and Access	Posterior	Individual	Limited	80,000.00	0.00	Cancelado	2019-05-31		2019-06-05		2019-06-26		2019-07-31		2020-01-27	
22/C/ICB/2019 / Development of a procurement website for COSSIL	IDA / D3080	Strengthening Budget Credibility, Tax Base and SOE Governance	Prévia	Individual	Open	20,000.00	0.00	Cancelado	2019-04-05		2019-05-24		2019-06-14		2019-07-19		2020-01-15	
72/C/PRCI/2021 / Training of the staff and delegated body on data anonymization	IDA / D3080	Financial Soundness and Access	Posterior	Individual	Limited	25,000.00	0.00	Implementação Pendente	2021-10-11		2021-10-16		2021-11-06		2021-12-11		2022-06-09	
42/C/ICB/2019 / T.A. for training of 10 INE staff and delegated body on data anonymization	IDA / D3080	Financial Soundness and Access	Posterior	Individual	Open	25,000.00	0.00	Cancelado	2019-08-22	2021-02-19	2019-10-10		2019-10-31		2019-12-05		2020-06-02	
80/C/PRCI/2021 / Development of Informatic system for Debt management	IDA / V1240	Financial Soundness and Access	Prévia	Individual	Open	200,000.00	0.00	Em fase de implementação	2021-05-31	2021-10-27	2021-07-19		2021-08-09		2021-09-13		2022-03-12	
81/C/PRCI/2021 / AT do logotipo TOMPRO ao nível de FAFAP	IDA / D3080	Project Implementation Support	Posterior	Seleção Direta de Consultores	Direct	10,000.00	10,069.92	Assinado	2021-09-23	2021-09-14	2021-10-03	2021-10-15			2021-12-07	2021-11-01	2022-06-05	
82/C/PRCI/2021 / Assistência à DGRN para digitalização e catalogação dos livros	IDA / V1240	Property Registration and Statistical Development	Posterior	Seleção Direta de Consultores	Direct	20,000.00	12,754.87	Assinado	2021-09-30	2021-09-08	2021-10-10	2021-09-21			2021-12-14	2021-10-22	2022-06-12	
25/C/ICB/2019 / T.A. to design the electronic interface between Treasury and Central Bank (Management Treasury Module)	IDA / D3080	Financial Soundness and Access	Posterior	Individual	Open	40,000.00	0.00	Cancelado	2019-11-25		2020-01-13		2020-02-03		2020-03-09		2020-09-05	
51/C/ICB/2019 / T.A. to design a Manual for VAT	IDA / D3080	Strengthening Budget Credibility, Tax Base and SOE Governance	Posterior	Individual	Open	15,000.00	0.00	Cancelado	2019-10-28		2019-12-16		2020-01-06		2020-02-10		2020-08-08	
27/C/ICB/2019 / T.A. to create a Communication Strategy for VAT	IDA / D3080	Strengthening Budget Credibility, Tax Base and SOE Governance	Posterior	Individual	Limited	35,000.00	0.00	Cancelado	2019-10-23		2019-10-28		2019-11-18		2019-12-23		2020-06-20	
86/C/PRCI/2021 / T.A. to support Comité Macroeconomic	IDA / V1240	Strengthening Budget Credibility, Tax Base and SOE Governance	Posterior	Individual	Open	180,000.00	105,670.00	Assinado	2021-12-07	2021-11-10	2022-01-25	2022-04-11	2022-02-15	2022-05-19	2022-03-22	2022-05-19	2022-09-18	
92/C/PRCI/2021 / T.A. for dissemination of INE activities on the Radio and TV	IDA / V1240	Property Registration and Statistical Development	Posterior	Individual	Limited	18,000.00	12,604.58	Assinado	2021-11-30	2021-11-18	2021-12-05	2021-12-03	2021-12-26	2022-03-09	2022-01-30	2022-03-15	2022-07-29	
87/C/PRCI/2021 / T.A. for e-Government Procurement	IDA / V1240	Strengthening Budget Credibility, Tax Base and SOE Governance	Posterior	Seleção Direta de Consultores	Direct	15,000.00	15,484.98	Assinado	2021-11-15	2021-11-17	2021-11-25	2021-12-07			2022-01-29	2021-12-15	2022-07-28	
83/C/PRCI/2021 / Procurement Officer	IDA / D8180	Project Implementation Support	Posterior	Individual	Limited	24,040.00	0.00	Cancelado	2021-10-19		2021-10-24		2021-11-14		2021-12-19		2022-06-17	
95/G/PRCI/2021 / Contratação de Oficial de Licitações	IDA / D8180	Project Implementation Support	Prévia	Individual	Open	30,000.00	30,000.00	Assinado	2021-12-08	2021-12-08	2022-01-26	2022-04-11	2022-02-16	2022-04-25	2022-03-23	2022-05-03	2022-09-19	
94/C/PRCI/2021 / Calculation of the Consumer Price Index (CPI)	IDA / D8180	Property Registration and Statistical Development	Posterior	Individual	Direct	9,000.00	9,154.00	Assinado	2021-12-10	2021-12-08	2021-12-20	2021-12-14	2022-01-10	2022-01-06	2022-02-14	2022-01-06	2022-08-13	

99/C/PRCI/2023 / Contratação do Conselho Técnico Principal (CTP) do 5º RGPB	IDA / V1240	Property Registration and Statistical Development	Posterior	Individual	Open		100,000.00	0.00	Cancelado	2022-03-31	2022-03-27	2022-05-19	2022-08-02	2022-06-09		2022-07-14		2023-01-10	
100/C/PRCI/2022 / Assistência técnica em comunicação, conceptualização de desenhos gráficos e informação sobre MIB	IDA / D3080	Project Implementation Support	Posterior	Individual	Limited		7,000.00	0.00	Assinado	2022-06-22	2022-06-30	2022-06-27	2022-08-31	2022-07-18	2022-09-26	2022-08-22		2023-02-18	
103/C/PRCI/2022 / AT para elaboração do Manual do IVA	IDA / V1240	Strengthening Budget Credibility, Tax Base and SOE Governance	Posterior	Individual	Open		50,000.00	0.00	Assinado	2022-07-11	2022-06-30	2022-08-29	2023-03-02	2022-09-19	2023-03-14	2022-10-24		2023-04-22	
108/C/PRCI/2022 / Contract of an international institutional development specialist to support the management of a centralised Electronic Center for securities collateral	IDA / D3080	Financial Soundness and Access	Posterior	Individual	Open - International		70,000.00	0.00	Em fase de implementação	2023-07-30	2023-04-10	2023-09-17		2023-10-08		2023-11-12		2024-05-10	
109/C/PRCI/2022 / Contract a cybersecurity expert to develop cybersecurity-related regulations and response against the 6CS3P	IDA / D3080	Financial Soundness and Access	Posterior	Individual	Open - International		95,000.00	0.00	Em fase de implementação	2023-02-28	2023-03-07	2023-04-18		2023-05-09		2023-06-13		2023-12-10	
107/C/PRCI/2022 / Contract a specialist for the elaboration of regulations for the Secured Transactions System in São Tomé and Príncipe	IDA / D3080	Financial Soundness and Access	Posterior	Individual	Direct - International		65,000.00	0.00	Em fase de implementação	2022-12-20	2023-01-10	2022-12-30	2023-01-18	2023-01-20		2023-02-24		2023-08-23	
110/C/PRCI/2023 / Especialista Social	IDA / D3080	Project Implementation Support	Posterior	Individual	Direct - National		27,600.00	0.00	Em Análise	2023-02-19	2023-04-03	2023-03-01		2023-03-22		2023-04-26		2023-10-23	
111/C/PRCI/2023 / Assistente de Contabilidade	IDA / D3080	Project Implementation Support	Posterior	Individual	Direct - National		19,404.00	0.00	Em Análise	2023-02-19	2023-04-12	2023-03-01		2023-03-22		2023-04-26		2023-10-23	
112/C/PRCI/2022 / Contracting a Company to Implement the Consultants' Recommendations on the Public Companies	IDA / D3080	Financial Soundness and Access	Posterior	Seleção Direta de Consultores	Direct - International		150,000.00	0.00	Em fase de implementação	2023-02-28	2023-03-09	2023-03-10				2023-05-14		2023-11-10	
113/C/PRCI/2023 / Contratação do Conselho Técnico Principal (CTP) do 5º RGPB	IDA / V1240	Financial Soundness and Access	Posterior	Individual	Limited		100,000.00	0.00	Em fase de implementação	2023-03-19	2023-03-09	2023-03-24	2023-03-27	2023-04-14		2023-05-19		2023-11-15	
114/C/PRCI/2023 / Recrutamento de um Assistente de Monitoria e Avaliação para o Projecto Reforço das Capacidades Institucionais (PRCI)	IDA / D3080	Project Implementation Support	Posterior	Individual	Open - National		26,040.00	0.00	Em fase de implementação	2023-03-17	2023-03-14	2023-05-05		2023-05-26		2023-06-30		2023-12-27	
115/C/PRCI/2023 / Development of Informatic system for Debt management	IDA / V1240	Financial Soundness and Access	Posterior	Individual	Open - International		200,000.00	0.00	Implementação Pendente	2023-05-31		2023-07-19		2023-08-09		2023-09-13		2024-03-11	
116/C/PRCI/2023 / Assistência Técnica para o Programa Phoenix para o INE	IDA / V1240	Financial Soundness and Access	Posterior	Individual	Direct - International		15,000.00	0.00	Implementação Pendente	2023-06-20		2023-06-30		2023-07-21		2023-08-25		2024-02-21	