

PROCUREMENT PLAN (Textual Part)

Project information: *Jordan COVID-19 Emergency Response Project P173972*

Project Implementation agency: *Ministry of Health*

Date of the Procurement Plan: *June 2020*

Period covered by this Procurement Plan: *Jun. 2020 – June 2021*

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be *used (bylaw No 28 (2019) for purchase of Goods & Works and consultancies, and its instructions)*

amendments to those bylaws

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. *Otherwise state “Not Applicable” , Not applicable*

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables *Otherwise state “Not Applicable” Not applicable*

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**). *Specify for each*

Goods: [is not applicable]

Works: [is not applicable]

Hands-on Expanded Implementation Support (HEIS) as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations is Applicable. *Not applicable*

Other Relevant Procurement Information.

1. Procurement for the COVID-19 emergency response will be carried out by the Special Tender Committee, which was formed by the Prime Minister on March 1, 2020 to respond to COVID-19. This committee is authorized to sign many contracts with unlimited cost under the current situation.
2. The proposed procurement approach prioritizes fast track emergency procurement for the required works, goods and services. Key measures to fast track procurement include: (i) direct contracting of United Nations (UN) Agencies to supply goods and services as specified in Section VI (paragraph 6.47 and 6.48) and Section VII (paragraph 7.27 and 7.28) of the applicable Procurement Regulations, respectively; (ii) direct contracting of firms as appropriate; (iii) use of procurement agents, force account; and (iv) increase the threshold of the Request for Quotations as appropriate. No prior review is foreseen for this emergency procurement.
3. The World Bank may also, at the request of the government, provide Hands-on Expanded Implementation Support. In addition, if requested by the MOH, the World Bank will provide Bank Facilitated Procurement (BFP) to proactively assist the implementing agency in accessing existing supply chains for the agreed list of critical medical consumables and equipment needed under the project. Once the suppliers are identified, the World Bank will proactively support the MOH with negotiating prices and other contract conditions. The MOH will remain fully responsible for signing and entering into contracts and implementation, including assuring relevant logistics with suppliers such as arranging the necessary freight/shipment of the goods to their destination, receiving and inspecting the goods and paying the suppliers, with the direct payment by the World Bank disbursement option available to them. If needed, the World Bank may also provide hands-on support to the implementing agency(ies) in contracting to outsource logistics. BFP will be limited to the agreed list of equipment and supplies and all other procurement will follow regular emergency procurement arrangements.

Table 1- Procurement methods and prior review thresholds, there is no prior review under the emergency project

PROCUREMENT PLAN Jordan : Jordan COVID-19 Emergency Response

General Information
Country: Jordan **Bank's Approval Date of the Original Procurement Plan:** 2020-07-07
Revised Plan Date(s): (comma delineated, leave blank) 2023-04-25
Project ID: P173972 **GPN Date:** 2020-07-22
Project Name: Jordan COVID-19 Emergency Response
Loan / Credit No: IBRD / 91080
Executing Agency: Ministry of Health

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual
COVID-19- G. NO.2 LOT NO. 1 / Respiration A, Adult Ventilator	IBRD / 91080	Component 1: Emergency C OVID-19 Response	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,670,886.00	2,132,665.73	Completed								2020-07-21	2020-07-12							2020-09-15	2020-09-28	2021-03-14	2021-04-21
COVID-19- G. NO.2 LOT NO. 2 / Respiration B, syringe pump	IBRD / 91080	Component 1: Emergency C OVID-19 Response	Post	Request for Quotations	Limited	Single Stage - One Envelope		67,606.00	76,569.82	Completed								2020-07-21	2020-07-12							2020-09-15	2020-08-24	2021-03-14	2021-03-31
COVID-19- G. NO.2 LOT NO. 3 / Respiration C, Advanced Bipap(ST)	IBRD / 91080	Component 1: Emergency C OVID-19 Response	Post	Request for Quotations	Limited	Single Stage - One Envelope		31,646.00	19,633.29	Completed								2020-07-28	2020-07-12							2020-09-22	2020-08-23	2021-03-21	2021-03-10
COVID-19- G. NO.2 LOT NO. 4 / Monitoring A, Central and Patient Monitor	IBRD / 91080	Component 1: Emergency C OVID-19 Response	Post	Request for Quotations	Limited	Single Stage - One Envelope		616,034.00	620,767.28	Completed								2020-07-21	2020-07-12							2020-09-15	2020-08-23	2021-03-14	2021-03-07
COVID-19- G. NO.2 LOT NO. 5 / Monitoring B, Emergency Trolley with defibrillator	IBRD / 91080	Component 1: Emergency C OVID-19 Response	Post	Request for Quotations	Limited	Single Stage - One Envelope		190,141.00	221,978.84	Completed								2020-07-18	2020-07-12							2020-09-12	2020-08-27	2021-03-11	2021-08-02
COVID-19- G. NO.2 LOT NO. 6 / Monitoring C, Color doppler ultrasound scanner for mitral regurgitation	IBRD / 91080	Component 1: Emergency C OVID-19 Response	Post	Request for Quotations	Limited	Single Stage - One Envelope		98,453.00	120,640.34	Completed								2020-07-27	2020-07-12							2020-09-21	2020-08-23	2021-03-20	2021-04-07
COVID-19- G. NO.2 LOT NO. 7 / Monitoring D, Spot vital sign	IBRD / 91080	Component 1: Emergency C OVID-19 Response	Post	Request for Quotations	Limited	Single Stage - One Envelope		25,316.00	21,135.19	Completed								2020-07-21	2020-07-12							2020-09-15	2020-08-24	2021-03-14	2021-06-13
COVID-19- G. NO.2 LOT NO. 8 / General A, Medical Equipment for ICU Department Covid-19 (4 items)	IBRD / 91080	Component 1: Emergency C OVID-19 Response	Post	Request for Quotations	Limited	Single Stage - One Envelope		66,807.00	110,339.07	Completed								2020-07-21	2020-12-12							2020-09-15	2020-09-01	2021-03-14	2021-08-05
COVID-19- G. NO.2 LOT NO. 9 / General B, Video laryngoscope pocket	IBRD / 91080	Component 1: Emergency C OVID-19 Response	Post	Request for Quotations	Limited	Single Stage - One Envelope		14,065.00	26,410.44	Completed								2020-07-21	2020-07-12							2020-09-15	2020-08-23	2021-03-14	2021-03-07
COVID-19- G. NO.2 LOT NO. 11 / Hemodialysis B, Hemodialysis unit	IBRD / 91080	Component 1: Emergency C OVID-19 Response	Post	Request for Quotations	Limited	Single Stage - One Envelope		28,129.00	20,942.17	Completed								2020-07-21	2020-07-12							2020-09-15	2020-08-19	2021-03-14	2021-03-31
COVID-19- G. NO.2 LOT NO. 12 / Hemodialysis C, Portable R.O	IBRD / 91080	Component 1: Emergency C OVID-19 Response	Post	Request for Quotations	Limited	Single Stage - One Envelope		14,065.00	12,129.76	Completed								2020-07-21	2020-07-12							2020-09-15	2020-09-06	2021-03-14	2021-09-30
COVID-19- G. NO.2 LOT NO. 13 / Furniture A, ICU Bed, and stretcher	IBRD / 91080	Component 1: Emergency C OVID-19 Response	Post	Request for Quotations	Limited	Single Stage - One Envelope		600,000.00	400,077.29	Completed								2020-07-21	2020-09-03							2020-09-15	2020-10-04	2021-03-14	2021-04-14
COVID-19- G. NO.2 LOT NO. 14 / Furniture B, wheel chair and other items (5 items)	IBRD / 91080	Component 1: Emergency C OVID-19 Response	Post	Request for Quotations	Limited	Single Stage - One Envelope		23,207.00	19,109.73	Completed								2020-07-21	2020-07-12							2020-09-15	2020-08-25	2021-03-14	2021-04-08
COVID-19- G. NO.2 LOT NO. 15 / Furniture C, O2 reg british h& suction reg british	IBRD / 91080	Component 1: Emergency C OVID-19 Response	Post	Request for Quotations	Limited	Single Stage - One Envelope		45,288.00	34,415.51	Terminated								2020-07-24	2020-07-12							2020-09-18	2020-08-23	2021-03-17	
LOT NO. 6 / High flow machine with patient circuit	IBRD / 91080	Component 1: Emergency C OVID-19 Response	Post	Direct Selection	Direct			1,470,000.00	2,750,352.62	Completed								2020-11-22	2020-10-15	2020-11-27	2020-11-20					2021-01-01	2020-11-25	2021-06-30	2021-03-10
LOT NO. 19 / Medical cabinet storage	IBRD / 91080	Component 1: Emergency C OVID-19 Response	Post	Direct Selection	Direct			18,326.84	33,921.02	Completed								2020-11-22	2020-10-15	2020-11-27	2020-11-20					2021-01-01	2020-11-25	2021-06-30	2021-03-09
LOT NO. 9 / syringe pump	IBRD / 91080	Component 1: Emergency C OVID-19 Response	Post	Direct Selection	Direct			95,004.00	181,946.40	Completed								2020-11-22	2020-10-01	2020-11-27	2020-11-20					2021-01-01	2020-11-25	2021-06-30	2021-03-30
LOT NO. 1 / Mobile X ray	IBRD / 91080	Component 1: Emergency C OVID-19 Response	Post	Direct Selection	Direct			399,000.00	119,887.17	Completed								2020-11-22	2020-10-15	2020-11-27	2020-11-20					2021-01-01	2020-11-25	2021-06-30	2021-03-16
LOT NO. 2 / Ultrasound scanner portable	IBRD / 91080	Component 1: Emergency C OVID-19 Response	Post	Direct Selection	Direct			84,000.00	79,689.71	Completed								2020-11-22	2020-10-01	2020-11-27	2020-11-20					2021-01-01	2020-11-25	2021-06-30	2021-06-16
LOT NO.3 / Central Monitor	IBRD / 91080	Component 1: Emergency C OVID-19 Response	Post	Direct Selection	Direct			84,772.80	71,086.04	Completed								2020-11-22	2020-10-14	2020-11-27	2020-11-20					2021-01-01	2020-11-25	2021-06-30	2021-03-10
LOT NO.4 / Patient Monitor	IBRD / 91080	Component 1: Emergency C OVID-19 Response	Post	Direct Selection	Direct			743,904.00	735,672.78	Completed								2020-11-22	2020-10-14	2020-11-27	2020-11-20					2021-01-01	2020-11-25	2021-06-30	2021-03-10
LOT NO. 5 / adult ventilator	IBRD / 91080	Component 1: Emergency C OVID-19 Response	Post	Direct Selection	Direct			2,565,920.00	3,492,912.57	Completed								2020-11-22	2020-10-15	2020-11-27	2020-11-20					2021-01-01	2020-11-25	2021-06-30	2021-07-06
LOT NO. 7 / Pulse Oximeter	IBRD / 91080	Component 1: Emergency C OVID-19 Response	Post	Direct Selection	Direct			168,000.00	223,554.30	Completed								2020-11-22	2020-10-14	2020-11-27	2020-11-20					2021-01-01	2020-11-25	2021-06-30	2021-07-06
LOT NO. 8 / Pulse Oximeter finger type	IBRD / 91080	Component 1: Emergency C OVID-19 Response	Post	Direct Selection	Direct			2,100.00	2,115.66	Completed								2020-11-22	2020-10-15	2020-11-27	2020-11-20					2021-01-01	2020-11-25	2021-06-30	2021-04-20
LOT NO. 10 / Bipap hospital use	IBRD / 91080	Component 1: Emergency C OVID-19 Response	Post	Direct Selection	Direct			280,000.00	821,579.69	Completed								2020-11-22	2020-10-14	2020-11-27	2020-11-20					2021-01-01	2020-11-25	2021-06-30	2021-07-06

