

PROCUREMENT PLAN (Textual Part)

Project information: Saint Vincent and the Grenadines Volcanic Eruption Emergency Project P176943

Project Implementation agency: MoF, Economic Planning and Information Technology Date of the Procurement Plan: February 10, 2022

Period covered by this Procurement Plan: 2022-2023

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: N/A

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. *Not Applicable*

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables *“Not Applicable”*

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**). *“Not Applicable”*

PROCUREMENT PLAN **St. Vincent and the Grenadines : Saint Vincent and the Grenadines Volcanic Eruption Emergency Project**
General Information

Country: St. Vincent and the Grenadines **Bank's Approval Date of the Original Procurement Plan:** 2022-02-10
Revised Plan Date(s): (comma delineated, leave blank) 2023-04-25
Project ID: P176943 **GPN Date:** 2022-02-04
Project Name: Saint Vincent and the Grenadines Volcanic Eruption Emergency Project
Loan / Credit No: IDA / 70060, TF / B7008
Executing Agency: SVG - Ministry of Finance, Economic Planning, Sustainable Development, and Information Technology

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion				
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual		
SVG-VEEP-CW-RFQ-1 / Retrofitting of NEMO's Campden Park warehouse (installation of extractor fan, roof repairs, construction of water tank and generator platforms)	TF / B7008	Component 2: Restoration and "Building Back Better" of critical services, and strengthening of emergency preparedness and response capacity.	Post	Request for Quotations	Limited	Single Stage - One Envelope			Request for Quotations (Non Bank-5 PD)	210,000.00	0.00	Cancelled																				2022-12-12	
SVG-VEEP-CW-RFB-1 / Construction of a new intake and pipeline at Fancy	IDA / 70060	Component 2: Restoration and "Building Back Better" of critical services, and strengthening of emergency preparedness and response capacity.	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Works (without prequalification) SPD	350,000.00	0.00	Cancelled																				2023-03-25	
SVG-VEEP-CW-RFB-2 / Repair and install Perseverance treatment facility	IDA / 70060	Component 2: Restoration and "Building Back Better" of critical services, and strengthening of emergency preparedness and response capacity.	Post	Request for Bids	Open - International	Single Stage - One Envelope			Request for Bids - Works (without prequalification) SPD	1,200,000.00	0.00	Cancelled																				2023-06-24	
SVG-VEEP-CW-RFB-3 / Repair and install storage and pipeline at Waterloo, part of Perseverance system	IDA / 70060	Component 2: Restoration and "Building Back Better" of critical services, and strengthening of emergency preparedness and response capacity.	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	650,000.00	0.00	Cancelled																				2023-07-04	
SVG-VEEP-W-RFQ-1 / Construction of two reinforced concrete abutments, approach roads and the installation of a by-pass "bailey" bridge at Overland, St. Vincent.	IDA / 70060	Component 2: Restoration and "Building Back Better" of critical services, and strengthening of emergency preparedness and response capacity.	Post	Request for Quotations	Limited	Single Stage - One Envelope			Request for Quotations (Non Bank-5 PD)	225,000.00	0.00	Pending Implementation																				2023-02-22	
SVG-VEEP-W-RFQ-2 / Construction of Abutments, Approach Roads and Installation of a Temporary By-Pass Bailey Bridge at Noel.	IDA / 70060	Component 2: Restoration and "Building Back Better" of critical services, and strengthening of emergency preparedness and response capacity.	Post	Request for Quotations	Limited	Single Stage - One Envelope			Request for Quotations (Non Bank-5 PD)	600,000.00	0.00	Cancelled																				2023-03-02	
SVG-VEEP-W-RFQ-4 / Construction of Abutments, Approach Roads and Installation of a By-Pass Bailey Bridge at Noel.	IDA / 70060	Component 2: Restoration and "Building Back Better" of critical services, and strengthening of emergency preparedness and response capacity.	Post	Request for Quotations	Limited	Single Stage - One Envelope			Request for Quotations (Non Bank-5 PD)	225,000.00	0.00	Pending Implementation																					2023-03-09
SVG-VEEP-W-RFB-1 / Upgrade of the Belmont Observatory	IDA / 70060	Component 2: Restoration and "Building Back Better" of critical services, and strengthening of emergency preparedness and response capacity.	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	1,000,000.00	0.00	Pending Implementation																					2024-05-20
SVG-VEEP-W-RFB-2 / Retrofitting of NEMO's Campden Park Warehouse	IDA / 70060	Component 2: Restoration and "Building Back Better" of critical services, and strengthening of emergency preparedness and response capacity.	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	1,200,000.00	0.00	Pending Implementation																					2023-06-27

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion						
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual					
SVG-VEEP-GO-RFD-1 / CL 1 Material and equipment for life skills / psycho-social program	IDA / 70060	Component 1: Early recovery income support	Post	Request for Quotations	Limited	Single Stage - One Envelope		20,000.00	0.00	Cancelled																							
SVG-VEEP-GO-RFQ-3 / (NEMO/EU): IT Equipment (tablets, computers, servers, etc.)	TF / B7008	Component 2: Restoration and "Building Back Better" of critical services, and strengthening of emergency preparedness and response capacity.	Post	Request for Quotations	Limited	Single Stage - One Envelope		150,000.00	0.00	Cancelled																							
SVG-VEEP-GO-RFQ-4 / Supply and installation of security systems at NEMO headquarters, satellite warehouses and Belmont Observatory	TF / B7008	Component 2: Restoration and "Building Back Better" of critical services, and strengthening of emergency preparedness and response capacity.	Post	Request for Quotations	Limited	Single Stage - One Envelope		75,000.00	0.00	Cancelled																							
SVG-VEEP-GO-RFQ-5 / PPE Equipment for the MotW/LITE beneficiaries (hard hats, goggles, respirators, water boots, coveralls, etc.)	IDA / 70060	Component 2: Restoration and "Building Back Better" of critical services, and strengthening of emergency preparedness and response capacity.	Post	Request for Quotations	Limited	Single Stage - One Envelope		40,000.00	0.00	Cancelled																							
SVG-VEEP-GO-RFB-4 / Heavy Equipment for the MotW: 2 backhoes, 2 trailer-mounted compressors, 4 4-ton trucks, 1 loader, 1 bulldozer, 1 grader, 2 back-hoe mounted rock hammers and 2 rock drills with hammers	IDA / 70060	Component 2: Restoration and "Building Back Better" of critical services, and strengthening of emergency preparedness and response capacity.	Post	Request for Bids	Open - International	Single Stage - One Envelope		1,436,995.00	0.00	Cancelled																							
SVG-VEEP-GO-RFQ-6 / Furniture and Equipment for PIU	IDA / 70060	Component 3: Project Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		100,000.00	0.00	Cancelled																							

SVG-VEEP-G-RFO-4 / NEMO's Inventory and Asset Management System - bar code scanner, asset tags, software, in-stallation and training required	TF / B7008	Component 2: Restoration a nd "Building Back Better" of critical services, and strengt hening of emergency prepar edness and response capaci ty	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	50,000.00	0.00	Canceled	2022-04-02										2022-05-28	2022-11-24
SVG-VEEP-G-RFO-12 / Procurement of Shutter Doors for (6) Satellite Warehouses (NEM O)	TF / B7008	Component 2: Restoration a nd "Building Back Better" of critical services, and strengt hening of emergency prepar edness and response capaci ty	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	90,000.00	0.00	Canceled	2022-03-18										2022-05-13	2022-11-09
SVG-VEEP-GO-RFO / Rugged 4WD vehicles for mountainous terrain for NEMO (1 no.; EU)	IDA / 70060	Component 2: Restoration a nd "Building Back Better" of critical services, and strengt hening of emergency prepar edness and response capaci ty	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	60,000.00	0.00	Canceled	2022-03-06										2022-05-01	2022-10-28
SVG-VEEP-GO-RFB-2 / Procurement of Management Information System - including as sessment management syste m - bar code scanner, asset t ags, software for BRAGSA	IDA / 70060	Component 2: Restoration a nd "Building Back Better" of critical services, and strengt hening of emergency prepar edness and response capaci ty	Post	Request for Bids	Open - Internationa l	Single Stage - One E nvelope	300,000.00	0.00	Canceled	2022-08-15	2022-08-20		2022-10-01	2022-10-31						2022-12-05	2023-06-03
SVG-VEEP-G-DIR-7 / Rugged Modified specialized 4WD Pic k-up Truck for NEMO	TF / B7008	Component 2: Restoration a nd "Building Back Better" of critical services, and strengt hening of emergency prepar edness and response capaci ty	Post	Direct Selection	Direct		60,000.00	0.00	Under Imple mentation	2022-03-01	2022-03-02	2022-03-06								2022-04-10	2022-10-07
SVG-VEEP-GO-DIR-1 / NEMO/ EU Replacement Seismic Eq uipment - Seismic sensors, in frasonic sensors, digitizing a nd satellite equipment for Ce ntraur network system	TF / B7008	Component 2: Restoration a nd "Building Back Better" of critical services, and strengt hening of emergency prepar edness and response capaci ty	Post	Direct Selection	Direct		410,000.00	0.00	Under Imple mentation	2022-03-08	2022-03-09	2022-03-13	2022-03-10							2022-04-17	2022-10-14
SVG-VEEP-GO-DIR-2 / NEMO/ EU Replacement of Seismic E quipment - Customized Flame S Spectrometer	TF / B7008	Component 2: Restoration a nd "Building Back Better" of critical services, and strengt hening of emergency prepar edness and response capaci ty	Post	Direct Selection	Direct		25,000.00	0.00	Under Imple mentation	2022-03-08	2022-03-09	2022-03-13	2022-03-10							2022-04-17	2022-10-14
SVG-VEEP-GO-RFO-7 / Purch ase of Hard Shell Polymer Cases for NEMO	TF / B7008	Component 2: Restoration a nd "Building Back Better" of critical services, and strengt hening of emergency prepar edness and response capaci ty	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	15,000.00	0.00	Under Imple mentation	2022-04-10	2022-04-06									2022-06-05	2022-12-02
SVG-VEEP-GO-DIR-7 / Replacem ent of Seismic Equipment - Purchase of Radios, Antennas, Routers and Signal Generators, Cables and Lightning A rrestors from Elevate Wireless for NEMO's Damaged Seismic Monitoring Network	TF / B7008	Component 2: Restoration a nd "Building Back Better" of critical services, and strengt hening of emergency prepar edness and response capaci ty	Post	Direct Selection	Direct		135,000.00	0.00	Under Imple mentation	2022-05-04	2022-05-04	2022-05-07	2022-05-04							2022-06-21	2022-12-18
SVG-VEEP-GO-RFB-1 / Purch ase of Goods, Supplies and E quipment for NEMO's Warehouse	IDA / 70060	Component 2: Restoration a nd "Building Back Better" of critical services, and strengt hening of emergency prepar edness and response capaci ty	Post	Request for Bids	Open - Internationa l	Single Stage - One E nvelope	1,095,000.00	0.00	Canceled	2022-05-31	2022-06-05		2022-07-17	2022-08-16						2022-09-20	2023-03-19
SVG-VEEP-GO-RFO-10 / Purch ase of Electrical and Solar E quipment for NEMO Seismic Network	TF / B7008	Component 2: Restoration a nd "Building Back Better" of critical services, and strengt hening of emergency prepar edness and response capaci ty	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	150,000.00	0.00	Under Imple mentation	2022-05-20	2022-05-19									2022-07-15	2023-01-11
SVG-VEEP-GO-RFO-14 / Purch ase of IT Equipment and Acc essories for NEMO	TF / B7008	Component 2: Restoration a nd "Building Back Better" of critical services, and strengt hening of emergency prepar edness and response capaci ty	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	260,000.00	0.00	Canceled	2022-05-27										2022-07-22	2023-01-18
SVG-VEEP-GO-RFO-15 / Purch ase of Warehouse Equipme nt and Supplies for NEMO- Lot-1: Safety Gear and Equipme nt, Lot-2: Rescue Gear and E quipment, Lot-3: Power Tools and Equipment, and Lot-4: O utdoor and Cleaning Supplies	TF / B7008	Component 2: Restoration a nd "Building Back Better" of critical services, and strengt hening of emergency prepar edness and response capaci ty	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	250,000.00	0.00	Canceled	2022-05-28										2022-07-23	2023-01-19
SVG-VEEP-GO-RFO-16 / Purch ase of IT Equipment for the VEEP Project Implementation Unit (PIU)	IDA / 70060	Component 3: Project Manag ement	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	15,000.00	0.00	Canceled	2022-05-30										2022-07-25	2023-01-21
SVG-VEEP-GO-RFB-5 / Purch ase of Heavy Equipment for the Roads, Building and General Services Authority (BRAG SA)	IDA / 70060	Component 2: Restoration a nd "Building Back Better" of critical services, and strengt hening of emergency prepar edness and response capaci ty	Post	Request for Bids	Open - Internationa l	Single Stage - One E nvelope	1,500,000.00	0.00	Signed	2022-06-21	2022-06-07	2022-06-26	2022-06-07	2022-08-07	2022-07-19	2022-09-06	2022-10-26	2022-10-11			2023-04-09
SVG-VEEP-GO-RFO-8 / Repla cement of Shutter Doors at 5 (6) Satellite Warehouses fo r NEMO	IDA / 70060	Component 2: Restoration a nd "Building Back Better" of critical services, and strengt hening of emergency prepar edness and response capaci ty	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	100,000.00	0.00	Signed	2022-07-01	2022-07-07									2022-08-26	2023-02-22
SVG-VEEP-GO-RFO-17 / Purch ase of two (2) small desktop "Inkjet Printers" for the Temp orary Cash Transfer Activity	IDA / 70060	Component 2: Restoration a nd "Building Back Better" of critical services, and strengt hening of emergency prepar edness and response capaci ty	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	1,300.00	0.00	Signed	2022-06-25	2022-06-17									2022-08-20	2023-02-16
SVG-VEEP-GO-RFO-20 / Purch ase of Computer Equipment for the National Emergency Management Organisation (NEMO)	IDA / 70060	Component 2: Restoration a nd "Building Back Better" of critical services, and strengt hening of emergency prepar edness and response capaci ty	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	700,000.00	0.00	Canceled	2022-07-16										2022-09-10	2023-03-09
SVG-VEEP-GO-RFO-21 / Purch ase of Warehouse Equipme nt and Supplies for NEMO- Lot-1: Safety Gear and Equipme nt, Lot-2: Rescue Gear and Equipment, Lot-3: Power Tools and Equipment, Lot-4: Outd oor and Cleaning Supplies.	IDA / 70060	Component 2: Restoration a nd "Building Back Better" of critical services, and strengt hening of emergency prepar edness and response capaci ty	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	390,000.00	0.00	Pending Impl ementation	2022-07-16										2022-09-10	2023-03-09

SVG-VEEP-GO-RFQ-9 / Purchase of Pick-Up Trucks for the Ministry of Transport and Works	IDA / 70060	Component 2: Restoration a nd "Building Back Better" of critical services, and strengthening of emergency preparedness and response capacity	Post	Request for Quotations	Limited	Single Stage - One Envelope		120,000.00	0.00	Canceled								2022-07-30										2022-09-24	2023-03-23
SVG-VEEP-GO-RFQ-18 / Purchase of IT Equipment for the National Emergency Management Organisation (NEMO)	IDA / 70060	Component 2: Restoration a nd "Building Back Better" of critical services, and strengthening of emergency preparedness and response capacity	Post	Request for Bids	Open - National	Single Stage - One Envelope		1,000,000.00	0.00	Canceled								2022-08-02	2022-08-07			2022-09-18	2022-10-18	2022-11-22	2023-05-21				
SVG-VEEP-GO-RFQ-11 / Purchase of Supplies to Facilitate Life Skills Career Training	IDA / 70060	Component 1: Early recovery income support	Post	Request for Quotations	Limited	Single Stage - One Envelope		10,000.00	0.00	Pending Implementation								2022-08-17								2022-10-12	2023-04-10		
SVG-VEEP-GO-RFQ-22 / Purchase of All-in-One Desktop for VEEP Project Staff	IDA / 70060	Component 3: Project Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,000.00	0.00	Under Implementation								2022-08-13	2022-08-08							2022-10-08	2023-04-06		
SVG-VEEP-GO-RFB-3 / Purchase of Bailey Bridges for the Ministry of Transport and Works	IDA / 70060	Component 2: Restoration a nd "Building Back Better" of critical services, and strengthening of emergency preparedness and response capacity	Post	Request for Bids	Open - International	Single Stage - One Envelope		1,000,000.00	0.00	Canceled				2022-05-09	2022-03-04	2022-05-14	2022-03-04					2022-06-25	2022-07-25	2022-08-29	2023-02-25				
SVG-VEEP-GO-RFB-6 / Purchase of Bailey Bridges for the Ministry of Transport, Works, Land and Surveys, and Physical Planning	IDA / 70060	Component 2: Restoration a nd "Building Back Better" of critical services, and strengthening of emergency preparedness and response capacity	Post	Request for Bids	Open - International	Single Stage - One Envelope		1,200,000.00	0.00	Signed				2022-08-28	2022-08-30	2022-09-02	2022-08-30					2022-10-14	2022-11-22	2022-11-13	2022-12-19	2022-12-18	2023-06-16		
SVG-VEE-GO-RFQ-16 / Purchase of Computer and IT Equipment for NEMO	TF / 87008	Component 2: Restoration a nd "Building Back Better" of critical services, and strengthening of emergency preparedness and response capacity	Post	Request for Quotations	Limited	Single Stage - One Envelope		80,000.00	0.00	Pending Implementation								2022-11-20								2023-01-15	2023-07-14		
SVG-VEEP-GO-RFQ-13 / Purchase of Personal Protective Equipment (PPE) for VEEP Staff	IDA / 70060	Component 3: Project Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,000.00	0.00	Pending Implementation								2022-11-20								2023-01-15	2023-07-14		
SVG-VEEP-GO-RFQ-23 / Purchase of Pick-Up Trucks for the Ministry of Agriculture	IDA / 70060	Component 2: Restoration a nd "Building Back Better" of critical services, and strengthening of emergency preparedness and response capacity	Post	Request for Quotations	Limited	Single Stage - One Envelope		150,000.00	0.00	Signed								2022-11-21	2022-11-15							2023-01-16	2023-07-15		
SVG-VEEP-GO-DR-3 / Purchase of Supplies from M.Moussa & Sons	TF / 87008	Component 2: Restoration a nd "Building Back Better" of critical services, and strengthening of emergency preparedness and response capacity	Post	Direct Selection	Direct - National			17,000.00	0.00	Under Implementation				2022-11-16	2022-11-16	2022-11-21	2022-11-11									2022-12-26	2023-06-24		
SVG-VEEP-GO-DR-4 / Purchase of Hardware Supplies from One St.Vincent Group Inc (OSVI) for NEMO	TF / 87008	Component 2: Restoration a nd "Building Back Better" of critical services, and strengthening of emergency preparedness and response capacity	Post	Direct Selection	Direct - National			32,000.00	0.00	Under Implementation				2022-11-22	2022-11-01	2022-11-27	2022-11-11									2023-01-01	2023-06-30		
SVG-VEEP-GO-RFQ-24 / Purchase of Tools for LITE Program	IDA / 70060	Component 1: Early recovery income support	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,600.00	0.00	Under Implementation								2022-12-03	2022-11-25							2023-01-28	2023-07-27		
SVG-VEEP-GO-RFD-30 / Purchase of Computers and IT Equipment for the Volcanic Eruption Emergency Project (VEEP) - Project Implementation Unit (PIU)	IDA / 70060	Component 3: Project Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		40,000.00	0.00	Under Implementation								2023-02-15	2023-02-16							2023-04-12	2023-06-11		
SVG-VEEP-G-RFQ-18 / Purchase of Supplies for Farm Skills Training Programme	IDA / 70060	Component 1: Early recovery income support	Post	Request for Quotations	Limited	Single Stage - One Envelope		9,000.00	0.00	Under Implementation								2023-04-22	2023-04-13							2023-06-17	2023-07-15		

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion			
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
SVG-VEEP-CS-LCS-1 / Project audits	IDA / 70060	Component 3: Project Management	Post	Least Cost Selection	Open - International		100,000.00	0.00	Under Implementation	2022-03-14	2022-03-24	2022-04-04	2022-12-06	2022-05-18	2022-10-06			2022-06-15	2022-11-28	2022-07-15	2023-02-08	2022-08-19	2023-03-15	2022-09-23	2023-03-22				
SVG-VEEP-CS-CQS-1 / Media consultancy to (i) assess NEMO's communication needs, (ii) develop a crisis communication framework and strategy and (iii) develop communication materials (videos, public service announcements, etc)	TF / 87008	Component 2: Restoration a nd "Building Back Better" of critical services, and strengthening of emergency preparedness and response capacity	Post	Consultant Qualification Selection	Open - National		100,000.00	0.00	Canceled	2022-04-03		2022-04-24		2022-06-07					2022-07-07		2022-07-07			2022-08-11	2023-02-07				
SVG-VEEP-CS-QCBS-2 / Design and Supervision Consultancy - Groundwater sources at higher elevations to be connected to Sandy Bay and Owia Systems	IDA / 70060	Component 2: Restoration a nd "Building Back Better" of critical services, and strengthening of emergency preparedness and response capacity	Post	Quality And Cost-Based Selection	Open - International		940,000.00	0.00	Under Implementation	2022-02-20	2022-03-03	2022-03-13	2022-03-10	2022-04-26	2022-06-16			2022-05-24	2022-08-15	2022-06-23	2022-09-19	2022-07-28	2022-10-28	2022-09-01	2023-09-01				
SVG-VEEP-CS-CQS-4 / Design consultancy toward the retrofitting of NEMO's Campden Park Warehouse.	TF / 87008	Component 2: Restoration a nd "Building Back Better" of critical services, and strengthening of emergency preparedness and response capacity	Post	Consultant Qualification Selection	Limited		20,000.00	0.00	Under Implementation	2022-02-20	2022-03-03			2022-03-01						2022-03-31		2022-05-05			2022-11-01				

SVG-VEEP-CS-QOS-8 / Design and Supervision consultancy to upgrade NEMO's Headquarters	TF / B7008	Component 2: Restoration and "Building Back Better" of critical services, and strengthening of emergency preparedness and response capacity.	Post	Consultant Qualification Selection	Limited			150,000.00	0.00	Canceled	2022-03-01							2022-03-15								2022-04-14	2022-05-19	2022-11-15				
SVG-VEEP-CS-QOS-2 / Design only consultancy toward the renovation and retrofitting of NEMO's Belmont Observatory.	TF / B7008	Component 2: Restoration and "Building Back Better" of critical services, and strengthening of emergency preparedness and response capacity.	Post	Consultant Qualification Selection	Open - National			50,000.00	0.00	Under Implementation	2022-02-20	2022-03-03	2022-03-13					2022-04-26								2022-05-26	2022-06-30	2022-12-27				
SVG-VEEP-CS-QOS-3 / Design of river embankment protection at NEMO's Campden Park warehouse.	TF / B7008	Component 2: Restoration and "Building Back Better" of critical services, and strengthening of emergency preparedness and response capacity.	Post	Consultant Qualification Selection	Open - National			100,000.00	0.00	Canceled	2022-02-07		2022-02-28					2022-04-13								2022-05-13	2022-06-17	2022-12-14				
SVG-VEEP-CS-QOS-5 / NEMO's Media Consultancy for Public Disaster and Preparedness Communications Strategy and Tools	TF / B7008	Component 2: Restoration and "Building Back Better" of critical services, and strengthening of emergency preparedness and response capacity.	Post	Consultant Qualification Selection	Open - International			185,000.00	0.00	Canceled	2022-03-29	2022-03-28	2022-04-19					2022-06-02								2022-07-02	2022-08-06	2023-02-02				
SVG-VEEP-CS-QOS-10 / Design Consultancy for the Upgrade of NEMO's Headquarters	TF / B7008	Component 2: Restoration and "Building Back Better" of critical services, and strengthening of emergency preparedness and response capacity.	Post	Consultant Qualification Selection	Limited			100,000.00	0.00	Under Implementation	2022-05-10	2022-05-13						2022-05-24	2022-06-29							2022-06-23	2022-07-28	2023-01-24				
SVG-VEEP-CS-QCBS-4 / Consultancy Services for the Design and Construction Supervision of Pre-Stressed Reinforced Concrete Bridges at the following Sites: Site 1: London (Sandy Bay), Site 2: Noel (Sandy Bay) Site 3: Tourama (Overland)	IDA / 70060	Component 2: Restoration and "Building Back Better" of critical services, and strengthening of emergency preparedness and response capacity.	Prior	Quality And Cost-Based Selection	Open - International			1,500,000.00	0.00	Canceled	2022-06-02	2022-07-06	2022-06-23					2022-08-06							2022-09-03	2022-10-03	2022-11-07	2022-12-12	2023-12-12			
SVG-VEEP-CS-QCBS-5 / Consultancy Services for the Design and Construction Supervision for Re-Construction Works to the following: Site 1: Jennings Road, and Site 2: Watson three (3) Road	IDA / 70060	Component 2: Restoration and "Building Back Better" of critical services, and strengthening of emergency preparedness and response capacity.	Post	Quality And Cost-Based Selection	Open - National			300,000.00	0.00	Canceled	2022-06-02	2022-06-03	2022-06-23					2022-08-06							2022-09-03	2022-10-03	2022-11-07	2022-12-12	2023-12-12			
SVG-VEEP-CS-QCBS-6 / Consultancy Services for Design and Construction Supervision of Bridges in London (Site-1), Noel (Site-2) and Overland (Site-3).	IDA / 70060	Component 2: Restoration and "Building Back Better" of critical services, and strengthening of emergency preparedness and response capacity.	Prior	Quality And Cost-Based Selection	Open - International			1,500,000.00	0.00	Under Implementation	2022-07-11	2022-07-21	2022-08-01	2022-08-22				2022-09-14	2023-03-13						2022-10-12	2022-11-11	2022-12-16	2023-01-20	2024-01-20			
SVG-VEEP-CS-LCS-2 / Consultancy Services for Site 1: Design and Supervision for Reconstruction and Repairs to Waterloo #3 Road, and Site 2: Design Review and Supervision for Reconstruction and Repairs to Jennings Mountain Road and River Forde	IDA / 70060	Component 2: Restoration and "Building Back Better" of critical services, and strengthening of emergency preparedness and response capacity.	Post	Least Cost Selection	Open - National			300,000.00	0.00	Under Implementation	2022-07-27	2022-07-29	2022-08-17	2023-02-06				2022-09-30	2022-09-26						2022-10-28	2022-11-08	2022-11-27	2022-12-23	2023-01-01	2023-02-21	2023-02-05	2023-08-04
SVG-VEEP-CS-QOS-7 / Design and Construction Supervision Consultancy for the Rehabilitation of Facilities of the Ministry of Agriculture, Forestry, Fisheries, Rural Transformation, Industry and Labour	IDA / 70060	Component 2: Restoration and "Building Back Better" of critical services, and strengthening of emergency preparedness and response capacity.	Post	Consultant Qualification Selection	Open - National			150,000.00	0.00	Pending Implementation	2023-04-26		2023-05-17													2023-07-30	2023-09-03	2025-02-24				

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion			
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
SVG-VEEP-CS-INDV-1 / Facilitators for life skills delivery	IDA / 70060	Component 1: Early recovery income support	Post	Individual Consultant Selection	Direct		180,000.00	0.00	Canceled	2022-03-01		2022-03-11		2022-04-01			2022-05-06			2022-11-02	
SVG-VEEP-CS-DS-1 / Seismologist consultancy for establishment of methodologies for monitoring and development of in-house capacity to perform seismic duties	TF / B7008	Component 2: Restoration and "Building Back Better" of critical services, and strengthening of emergency preparedness and response capacity.	Post	Direct Selection	Direct		120,000.00	0.00	Canceled	2022-02-15		2022-02-25						2022-05-01			2022-10-28
SVG-VEEP-CS-INDV-2 / Assessment of NEMO's management information system and decision-making tools	TF / B7008	Component 2: Restoration and "Building Back Better" of critical services, and strengthening of emergency preparedness and response capacity.	Post	Individual Consultant Selection	Open		50,000.00	0.00	Canceled	2022-04-17		2022-06-05		2022-06-26				2022-07-31			2023-01-27
SVG-VEEP-CS-INDV-5 / Procurement Specialist (1)	IDA / 70060	Component 3: Project Management	Prior	Individual Consultant Selection	Open		360,000.00	0.00	Under Review	2022-01-03	2022-03-01	2022-02-21		2022-03-14				2022-04-18			2022-10-15
SVG-VEEP-CS-INDV-11 / Monitoring & Evaluation Specialist	IDA / 70060	Component 3: Project Management	Post	Individual Consultant Selection	Open		100,000.00	0.00	Canceled	2022-05-15		2022-07-03		2022-07-24				2022-08-28			2023-02-24
SVG-VEEP-CS-DIR-7 / Project Coordinator	IDA / 70060	Component 3: Project Management	Post	Direct Selection	Direct		332,000.00	0.00	Under Implementation	2022-02-15	2022-03-07	2022-02-25	2022-04-01					2022-04-22			2022-10-19
SVG-VEEP-CS-IC-2 / Procurement Assistant	IDA / 70060	Component 3: Project Management	Post	Individual Consultant Selection	Open		134,000.00	0.00	Under Implementation	2022-02-13	2022-04-24	2022-04-03		2022-04-24				2022-05-29			2022-11-25
SVG-VEEP-CS-INDV-7 / Financial Management Specialist	IDA / 70060	Component 3: Project Management	Prior	Individual Consultant Selection	Open		312,000.00	0.00	Under Implementation	2022-02-07	2022-03-07	2022-03-28		2022-04-18				2022-05-23			2022-11-19
SVG-VEEP-CS-INDV-12 / Environmental Specialist	IDA / 70060	Component 3: Project Management	Post	Individual Consultant Selection	Open		232,000.00	0.00	Under Implementation	2022-02-13	2022-03-06	2022-04-03		2022-04-24				2022-05-29			2022-11-25
SVG-VEEP-CS-INDV-13 / Communications Officer	IDA / 70060	Component 3: Project Management	Post	Individual Consultant Selection	Open		134,000.00	0.00	Signed	2022-02-13	2022-04-24	2022-04-03	2022-02-25	2022-04-24	2022-04-25			2022-05-29			2022-11-25

SVG-VEEP-CS-INDV-3 / Assistant engineers / technicians for BRAGSA	IDA / 70060	Component 2: Restoration and "Building Back Better" of critical services, and strengthening of emergency preparedness and response capacity	Prior	Individual Consultant Selection	Open	430,000.00	0.00	Canceled	2022-04-15	2022-06-03	2022-06-24	2022-07-29	2023-01-25			
SVG-VEEP-CS-DIR-9 / Interim Financial Management Specialist	IDA / 70060	Component 3: Project Management	Post	Direct Selection	Direct	44,000.00	0.00	Under Implementation	2022-02-13	2022-03-06	2022-02-23	2022-03-22	2022-04-29	2022-05-31		
SVG-VEEP-CS-INDV-4 / Project Coordinator	IDA / 70060	Component 3: Project Management	Post	Individual Consultant Selection	Open	332,000.00	0.00	Canceled	2022-01-03		2022-02-21	2022-03-14	2022-04-18	2022-10-15		
SVG-RDVRP-CS-INDV-6 / Project Officer No.1	IDA / 70060	Component 3: Project Management	Post	Individual Consultant Selection	Open	134,000.00	0.00	Under Implementation	2022-01-24	2022-03-06	2022-03-14	2022-04-04	2022-05-09	2023-05-09		
SVG-VEEP-CS-INDV-14 / Project Officer No.2	IDA / 70060	Component 3: Project Management	Post	Individual Consultant Selection	Open	134,000.00	0.00	Under Implementation	2022-02-20	2022-03-06	2022-03-18	2022-04-08	2022-05-13	2023-04-10		
SVG-VEEP-CS-DIR-8 / Project Officer	IDA / 70060	Component 3: Project Management	Post	Direct Selection	Direct	134,000.00	0.00	Under Implementation	2022-02-13	2022-03-06	2022-02-23	2022-03-11	2022-03-30	2023-03-30		
SVG-VEEP-CS-DIR-11 / Social Safeguard Officer	IDA / 70060	Component 3: Project Management	Post	Direct Selection	Direct	134,000.00	0.00	Signed	2022-02-13	2022-03-06	2022-02-23	2022-03-11	2022-04-29	2023-02-01		
SVG-VEEP-CS-INDV-9 / Project Engineer	IDA / 70060	Component 3: Project Management	Post	Individual Consultant Selection	Open	284,000.00	0.00	Under Implementation	2022-02-15	2022-03-06	2022-04-05	2022-04-26	2022-05-31	2022-11-27		
SVG-VEEP-CS-INDV-10 / Safeguards Officer	IDA / 70060	Component 3: Project Management	Post	Direct Selection	Direct	135,000.00	0.00	Canceled	2022-01-03		2022-01-13		2022-03-19	2022-09-15		
SVG-VEEP-CS-INDV-8 / Accounts Clerk No.1	IDA / 70060	Component 3: Project Management	Post	Individual Consultant Selection	Open	72,000.00	0.00	Under Implementation	2022-02-27	2022-08-25	2022-04-17	2022-05-08	2022-06-12	2022-12-09		
SVG-VEEP-CS-DIR-10 / Interim Project Engineer	IDA / 70060	Component 3: Project Management	Post	Direct Selection	Direct	31,500.00	0.00	Under Implementation	2022-03-01	2022-03-06	2022-03-11	2022-03-11	2022-04-01	2022-06-30		
SVG-VEEP-CS-DIR-6 / Geologist for NEMO	TF / B7008	Component 2: Restoration and "Building Back Better" of critical services, and strengthening of emergency preparedness and response capacity	Post	Direct Selection	Direct	15,000.00	0.00	Under Implementation	2022-04-29	2022-04-29	2022-05-06	2022-04-29	2022-07-10	2023-01-06		
SVG-VEEP-CS-DIR-12 / Consultancy Assignment for Technical Support and Institutional Strengthening of the Soufriere Monitoring Unit for National Emergency Management Organisation (NEMO) of St. Vincent and the Grenadines	TF / B7008	Component 2: Restoration and "Building Back Better" of critical services, and strengthening of emergency preparedness and response capacity	Post	Direct Selection	Direct	180,000.00	0.00	Canceled	2022-05-05	2022-05-05	2022-05-13		2022-07-17	2023-01-13		
SVG-VEEP-CS-DIR-13 / Consultancy Services for Technical Support and Institutional Strengthening of the Soufriere Monitoring Unit for NEMO	IDA / 70060	Component 2: Restoration and "Building Back Better" of critical services, and strengthening of emergency preparedness and response capacity	Post	Direct Selection	Direct	180,000.00	0.00	Under Implementation	2022-06-10	2022-06-24	2022-06-20	2022-05-11	2022-08-24	2023-02-20		
SVG-VEEP-CS-DIR-14 / Consultancy for Technical Support and Institutional Strengthening of the Soufriere Monitoring Unit under the National Emergency Management Organization (NEMO).	IDA / 70060	Component 2: Restoration and "Building Back Better" of critical services, and strengthening of emergency preparedness and response capacity	Post	Direct Selection	Direct	150,000.00	0.00	Under Review	2022-06-14	2022-06-15	2022-06-24		2022-08-28	2023-02-24		
SVG-VEEP-CS-DIR-15 / Consultancy Services for the Provision of Life Skills Career Training	IDA / 70060	Component 1: Early recovery income support	Post	Direct Selection	Direct - National	35,000.00	0.00	Under Implementation	2022-08-26	2022-08-25	2022-09-05		2022-11-09	2023-05-08		
SVG-VEEP-CS-DIR-2 / Project IT Officer	IDA / 70060	Component 3: Project Management	Post	Individual Consultant Selection	Direct - National	14,000.00	0.00	Under Implementation	2022-08-31	2022-12-01	2022-09-10	2022-12-01	2022-10-01	2022-12-01	2022-11-05	2023-05-04
SVG-VEEP-CS-INDV-15 / Procurement of Junior Civil Engineers for the Ministry of Transport, Works, Land and Physical Planning	IDA / 70060	Component 2: Restoration and "Building Back Better" of critical services, and strengthening of emergency preparedness and response capacity	Post	Individual Consultant Selection	Open - National	184,000.00	0.00	Signed	2022-09-16	2022-09-16	2022-11-04	2022-09-23	2022-11-25	2023-02-03	2022-12-30	2023-06-28
SVG-VEEP-CS-INDV-16 / Procurement of Senior Civil Technicians for the Ministry of Transport, Works, Land and Physical Planning	IDA / 70060	Component 2: Restoration and "Building Back Better" of critical services, and strengthening of emergency preparedness and response capacity	Post	Individual Consultant Selection	Open - National	162,000.00	0.00	Signed	2022-09-16	2022-09-16	2022-11-04	2022-09-23	2022-11-25	2023-01-13	2022-12-30	2023-06-28
SVG-VEEP-CS-INDV-17 / Monitoring and Evaluation Specialist	IDA / 70060	Component 3: Project Management	Post	Individual Consultant Selection	Open - National	45,000.00	0.00	Canceled	2022-11-02	2022-11-03	2022-12-21		2023-01-11	2023-02-15	2023-08-14	
SVG-VEEP-CS-INDV-8B / Accounts Clerk No.2	IDA / 70060	Component 3: Project Management	Post	Individual Consultant Selection	Open - National	50,000.00	0.00	Canceled	2023-01-31		2023-03-21		2023-04-11	2023-05-16	2023-11-12	
SVG-VEEP-CS-DIR-16 / Geology Consulting Services for NEMO	IDA / 70060	Component 2: Restoration and "Building Back Better" of critical services, and strengthening of emergency preparedness and response capacity	Post	Direct Selection	Direct - National	16,000.00	0.00	Under Implementation	2023-02-17	2023-02-20	2023-02-27		2023-05-03	2024-01-06		
SVG-VEEP-CS-INDV-20 / VEEP Project Officer No.3	IDA / 70060	Component 3: Project Management	Post	Individual Consultant Selection	Limited	27,600.00	0.00	Under Implementation	2023-02-24	2023-02-23	2023-03-01	2023-02-20	2023-03-22	2023-04-26	2024-04-25	
SVG-VEEP-CS-INDV-20B / VEEP Project Officer No.4	IDA / 70060	Component 3: Project Management	Post	Individual Consultant Selection	Limited	27,600.00	0.00	Under Implementation	2023-02-24	2023-02-23	2023-03-01		2023-03-22	2023-04-26	2024-04-25	
SVG-VEEP-CSS-DIR-1 / Construction Supervision Consultancy Services for the Retrofitting of NEMO's Belmont Volcanic Observatory	IDA / 70060	Component 2: Restoration and "Building Back Better" of critical services, and strengthening of emergency preparedness and response capacity	Post	Direct Selection	Direct - National	75,000.00	0.00	Under Implementation	2023-03-10	2023-03-17	2023-03-20	2023-03-27		2023-05-24	2024-05-23	
SVG-VEEP-CSS-DIR-2 / Construction Supervision Consultancy Services for the Retrofitting of NEMO's Campden Park Warehouse	IDA / 70060	Component 2: Restoration and "Building Back Better" of critical services, and strengthening of emergency preparedness and response capacity	Post	Direct Selection	Direct - National	75,000.00	0.00	Under Implementation	2023-03-13	2023-03-17	2023-03-23	2023-03-27		2023-05-27	2024-05-26	

SVG/VEEP-CS-INDV-18 / Monitoring and Evaluation Specialist	IDA / 70060	Component 3: Project Management	Post	Individual Consultant Selection	Open - National		125,000.00	0.00	Under Implementation	2023-04-20	2023-04-19	2023-06-08		2023-06-29		2023-08-03		2026-11-30
--	-------------	---------------------------------	------	---------------------------------	-----------------	--	------------	------	----------------------	------------	------------	------------	--	------------	--	------------	--	------------