

## PROCUREMENT PLAN (Textual Part)

**Project information:** JORDAN AGRICULTURE RESILIENCE, VALUE CHAIN DEVELOPMENT AND INNOVATION (ARDI) PROGRAM- IPF COMPONENT (P167946)

**Project Implementation agency:** **Ministry of Agriculture**

**Date of the Procurement Plan:** **April 4, 2023**

**Period covered by this Procurement Plan:** **April 2023- October 2024**

### Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

**The Bank’s Standard Procurement Documents:** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements:** In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in **Government Procurement Bylaw dated 2022**, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

*Addendums to National SPDs, approved by the World Bank, including the Bank’s requirements on eligibility, Anti-Corruption Guidelines and E&S requirements.*

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower,

such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

***Leased Assets*** as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. *“Not Applicable”*

***Procurement of Second Hand Goods*** as specified under paragraph 5.11 of the Procurement Regulations - is allowed for those contracts identified in the Procurement Plan tables *“Not Applicable”*

***Domestic preference*** as specified under paragraph 5.51 of the Procurement Regulations **(Goods and Works)**.

Goods: is not applicable.

Works: is not applicable.

**Other Relevant Procurement Information.**

*None*

**PROCUREMENT PLAN** Jordan : Agriculture Resilience, Value Chain Development and Innovation (ARDI) Program

**General Information**

**Country:** Jordan **Bank's Approval Date of the Original Procurement Plan:** 2023-04-04  
**Revised Plan Date(s):** (comma delineated, leave blank) 2024-04-25  
**Project ID:** P167946 **GPN Date:**  
**Project Name:** Agriculture Resilience, Value Chain Development and Innovation (ARDI) Program  
**Loan / Credit No.:** TF / B8799, TF / B9817  
**Executing Agency:** Ministry of Agriculture

**WORKS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
JO-MOA-378672-CW-RFB / Rehabilitation of the Greenhouse Gas (19) (Al-Faisal Agricultural (Jarsh) Nursery and Al-Husseini Agricultural Station)	TF / B9817	Component 2: Modernizing Agricultural Value Chains	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	0.00	Canceled			2023-11-15				2023-11-29					2024-01-10		2024-02-09		2024-03-15		2025-02-28
JO-MOA-380188-CW-RFO / Rehabilitation of Training Centers in Al-Wala station (Madaba) and Faisal station (Jarsh)	TF / B8799	Component 3: Institutional Strengthening	Post	Request for Quotations	Open - National	Single Stage - One Envelope			Request for Quotations (Non Bank-SPD)	0.00	Canceled							2023-10-04								2023-11-29		2024-05-27	
JO-MOA-380183-CW-RFO / Maintenance of Buildings and private facilities for Plant wealth laboratories (Albqaa)	TF / B8799	Component 2: Modernizing Agricultural Value Chains	Post	Request for Quotations	Open - National	Single Stage - One Envelope			Request for Quotations (Non Bank-SPD)	0.00	Under Implementation							2023-09-30								2023-12-01		2024-05-29	
JO-MOA-406013-CW-RFB / Rehabilitation of the Greenhouse Gas (19) (Al-Faisal Agricultural (Jarsh) Nursery)	TF / B9817	Component 2: Modernizing Agricultural Value Chains	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	0.00	Under Implementation			2024-02-07	2024-04-16	2024-02-21							2024-04-03		2024-05-03		2024-06-07		2025-02-23
JO-MOA-406026-CW-RFB / Rehabilitation of the Greenhouse Gas (19) (Al-Husseini Agricultural Station)	TF / B9817	Component 2: Modernizing Agricultural Value Chains	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	0.00	Under Implementation			2024-02-07	2024-04-16	2024-02-21							2024-04-03		2024-05-03		2024-06-07		2025-05-23
JO-MOA-406036-CW-RFO / Rehabilitation of Training Center in Al-Wala station (Madaba)	TF / B8799	Component 3: Institutional Strengthening	Post	Request for Quotations	Open - National	Single Stage - One Envelope			Request for Quotations (Non Bank-SPD)	0.00	Under Implementation							2024-02-09								2024-04-05		2024-10-02	
JO-MOA-406039-CW-RFO / Rehabilitation of Training Center in Faisal station (Jarsh)	TF / B8799	Component 3: Institutional Strengthening	Post	Request for Quotations	Open - National	Single Stage - One Envelope			Request for Quotations (Non Bank-SPD)	0.00	Under Implementation							2024-02-09								2024-04-05		2024-10-02	

**GOODS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
JO-MOA-354467-GO-RFO / IT and OFFICE EQUIPMENT	TF / B8799	Component 4: Project management and monitoring and evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation								2023-05-08								2023-07-03		2023-12-30	
JO-MOA-379383-GO-RFB / Devices, supplies and equipment for Veterinary center in north	TF / B8799	Component 3: Institutional Strengthening	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Under Implementation			2023-11-26	2023-12-03	2023-12-10	2023-12-04			2024-01-26						2024-02-25		2024-04-06		2025-05-11
JO-MOA-377514-GO-RFB / Procurement of Agricultural Machinery for (Al-Wala station (Madaba) and Faisal and Al-Husseini station (Jarsh))	TF / B8799	Component 2: Modernizing Agricultural Value Chains	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Under Implementation			2023-10-24	2023-12-10	2023-11-07	2023-12-11			2023-12-19						2024-01-18		2024-02-22		2025-02-06
JO-MOA-377517-GO-RFB / Automatic Irrigation Network for plant production stations (Al-Faisal Agricultural Nursery and Al-Husseini Agricultural Station)	TF / B9817	Component 2: Modernizing Agricultural Value Chains	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Under Implementation								2023-10-20	2023-12-11							2023-12-30		2024-06-27	
JO-MOA-377522-GO-RFO / Supply of Equipment for Training Centers (Al-Wala station (Madaba) and Faisal station (Jarsh))	TF / B9817	Component 2: Modernizing Agricultural Value Chains	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Under Implementation								2023-11-06	2023-12-11							2024-01-16		2024-07-14	
JO-MOA-377523-GO-RFO / Procurement of Furniture for Training Centers (Al-Wala station (Madaba) and Faisal station (Jarsh))	TF / B9817	Component 2: Modernizing Agricultural Value Chains	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Under Implementation								2023-11-22								2024-01-19		2024-07-17	
JO-MOA-380220-GO-RFO / Supply and Installation of Coding system (software) for the Seeds Lab	TF / B8799	Component 2: Modernizing Agricultural Value Chains	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Under Implementation								2023-10-29	2023-11-14							2023-12-24		2024-06-21	
JO-MOA-380424-GO-RFO / Performing the Calibration of equipment for the Seeds Lab	TF / B8799	Component 2: Modernizing Agricultural Value Chains	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Under Implementation								2023-09-30	2023-11-14							2023-12-01		2024-05-29	
JO-MOA-380184-GO-RFO / Seeding automation for Plant wealth laboratories (Albqaa)	TF / B8799	Component 2: Modernizing Agricultural Value Chains	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Canceled								2023-09-30								2023-12-01		2024-05-29	
JO-MOA-380185-GO-RFO / Software installation for Plant wealth laboratories	TF / B8799	Component 3: Institutional Strengthening	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Under Implementation								2023-09-30								2023-12-01		2024-05-29	
JO-MOA-380181-GO-RFB / Purchase of laboratory equipment for Plant wealth laboratories (Albqaa)	TF / B8799	Component 2: Modernizing Agricultural Value Chains	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Under Implementation			2023-09-21	2023-12-03	2023-10-05	2023-12-04			2023-11-16						2023-12-16		2024-01-20		2024-07-18
JO-MOA-378661-GO-RFO / Development of Platform (Software) for identification/assessment of Training Needs	TF / B8799	Component 3: Institutional Strengthening	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Under Implementation								2023-10-25								2024-01-04		2024-07-02	

