3 MONTHS PROCUREMENT PLAN

Project information: P173820 - Kenya Covid-19 Emergency Response Project Implementation agency: Ministry of Health and Kenya Medical Supplies Agency Date of the Procurement Plan: March 25 2021 Period covered by this Procurement Plan: Three months

Preamble

In accordance with paragraph 5.9 of the World Bank's Procurement Regulations for IPF Borrowers for Goods, Works, Non-Consulting and Consulting Services, dated July 1, 2016 (revised in November 2017 and August 2018) ("Procurement Regulations") the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank's Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: Paragraph 5.3 of the Procurement Regulations will not apply. When approaching the national market, the country's own procurement procedures shall not be used due to restrictions on eligibility of otherwise eligible firms to participate in NCB. The Regulations will apply.

However, the Borrower may use its own procurement arrangements as set forth in the **Public Procurement and Disposal Act, 2003** Request for Quotation such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions:

In accordance with paragraph 5.3 of the Procurement Regulations, the request for bids/request for proposals document shall require that Bidders/Proposers submitting Bids/Proposals present a signed acceptance at the time of bidding, to be incorporated in any resulting contracts, confirming application of, and compliance with, the Bank's Anti-Corruption Guidelines, including without limitation the Bank's right to sanction and the Bank's inspection and audit rights. The form of the Letter of Acceptance is attached in Appendix 1.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables: **Not Applicable.**

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables: **Not Applicable.**

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods and Works).

Goods : Applicable for those contracts identified in the Procurement Plan tables

Works: applicable for those contracts identified in the Procurement Plan tables

This being an emergency project, increased thresholds for Requests for Quotations (RFQ) to US\$1 million for goods and services and US\$5 million for works;

Other Relevant Procurement Information:-

Prior Procurement Arrangements:

The Procurement Arrangements as indicated in the below table and within the thresholds indicated in the below tables will be used. The thresholds for the Bank's prior review requirements are also provided in the table below:

Table: Prior review Thresholds

Procurement Type	High Risk
Works	5.0
Goods, It & Non-Consulting Services	1.5
Consultants (Firms)	0.5
Individual Consultants	0.2

Prequalification. Not expected for any works or goods packages in the procurement plan.

Proposed Procedures for CDD Components: Applicable

Reference to (if any) Project Operational/Procurement Manual: the CHERP team will prepare a Procurement manual, which will also be part of the Project Implementation Manual.

Any Other Special Procurement Arrangements: None

Procurement Packages/PLAN with Procurement Arrangements and Time Schedule: as per the Table below:

Appendix 1

Letter of Acceptance of the World Bank's Anti-Corruption Guidelines and Sanctions Framework

Date: _____

Invitation of Bids/Proposals No._____

To:

We, along with our sub-contractors, sub-consultants, service providers, suppliers, agents (whether declared or not) consultants and personnel, acknowledge and agree to abide by the World Bank's policy regarding Fraud and Corruption (corrupt, fraudulent, collusive, coercive, and obstructive practices), as set out and defined in the World Bank's Anti-Corruption Guidelines¹ in connection with the procurement and execution of the contract (in case of award), including any amendments thereto.

We declare and warrant that we, along our sub-contractors, sub-consultants, service providers, suppliers, agents (whether declared or not), consultants and personnel, , are not subject to, and are not controlled by any entity or individual that is subject to, a temporary suspension, early temporary suspension, or debarment imposed by a member of the World Bank Group, including, inter alia, a cross-debarment imposed by the World Bank Group as agreed with other international financial institutions (including multilateral development banks), or through the application of a World Bank Group

¹Guidelines on Preventing and Combating Fraud and Corruption in Projects Financed by International Bank for Reconstruction and Development Loans and the International Development Agency Credits and Grants, dated October 15, 2006, and revised in January 2011 and July 2016, as they may be revised from time to time.

finding of non-responsibility on the basis of Fraud and Corruption in connection with World Bank Group corporate procurement. Further, we are not ineligible under the laws or official regulations of *[Insert name of Employer as per bidding document]* or pursuant to a decision of the United Nations Security Council.

We confirm our understanding of the consequences of not complying with the World Bank's Anti-Corruption Guidelines, which may include the following:

- a. rejection of our Proposal/Bid for award of contract;
- b. in the case of award, termination of the contract, without prejudice to any other remedy for breach of contract; and
- c. sanctions, pursuant to the Bank's Anti-corruption Guidelines and in accordance with its prevailing sanctions policies and procedures as set forth in the Bank's Sanctions Framework. This may include a public declaration of ineligibility, either indefinitely or for a stated period of time, (i) to be awarded or otherwise benefit from a Bank-financed contract, financially or in any other manner;² (ii) to be a nominated³ sub-contractor, consultant, manufacturer or supplier, or service provider of an otherwise eligible firm being awarded a Bank-financed contract; and (iii) to receive the proceeds of any loan made by the Bank or otherwise to participate further in the preparation or implementation of any Bank-financed project.

We understand that we may be declared ineligible as set out above upon:

- a. completion of World Bank Group sanctions proceedings according to its prevailing sanctions procedures;
- b. cross-debarment as agreed with other international financial institutions (including multilateral development banks);

² For the avoidance of doubt, a sanctioned party's ineligibility to be awarded a contract shall include, without limitation, (i) applying for pre-qualification, expressing interest in a consultancy, and bidding, either directly or as a nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider, in respect of such contract, and (ii) entering into an addendum or amendment introducing a material modification to any existing contract.

³ A nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider (different names are used depending on the particular bidding document) is one which has been: (i) included by the bidder in its pre-qualification application or bid because it brings specific and critical experience and know-how that allow the bidder to meet the qualification requirements for the particular bid; or (ii) appointed by the Borrower.

- c. the application of a World Bank Group finding of non-responsibility on the basis of Fraud and Corruption in connection with World Bank Group corporate procurement; or
- d. temporary suspension or early temporary suspension in connection with an ongoing World Bank Group sanctions proceeding.

For avoidance of doubt, the foregoing effects of ineligibility do not extend to a sanctioned firm's or individual's execution of its ongoing Bank-financed contracts (or its ongoing sub-agreements under such contracts) that are not the subject of a material modification, as determined by the Bank.

We shall permit, and shall cause our sub-contractors, sub-consultants, agents (whether declared or not), personnel, consultants, service providers or suppliers, to permit the Bank to inspect⁴ all accounts, records, and other documents relating to the procurement process and/or contract execution (in the case of award), and to have them audited by auditors appointed by the Bank.

We agree to preserve all accounts, records, and other documents (whether in hard copy or electronic format) related to the procurement and execution of the contract.

Name of the Bidder/Consultant:_____

Name of the person duly authorized to sign the Bid/Proposal on behalf of the Bidder/Consultant:

Title of the person signing the Letter: _____

⁴ Inspections in this context are usually investigative (i.e., forensic) in nature: they involve fact-finding activities undertaken by the Bank or persons appointed by the Bank to address specific matters related to investigations/audits, such as evaluating the veracity of an allegation of possible Fraud and Corruption, through the appropriate mechanisms. Such activity includes but is not limited to accessing and examining a firm's or individual's financial records and information, and making copies thereof as relevant; accessing and examining any other documents, data, and information (whether in hard copy or electronic format) deemed relevant for the investigation/audit, and making copies thereof as relevant; interviewing staff and other relevant individuals; performing physical inspections and site visits; and obtaining third-party verification of information.

PROCUREMENT PLAN Kenya : KENYA COVID-19 HEALTH EMERGENCY RESPONSE PROJECT General Information

Country:	Kenya	Bank's Approval Date of the Original	Procurement Pla 2020-04-09
		Revised Plan Date(s): (comma deline	ated, leave blank 2024-04-25
Project ID:	P173820	GPN Date:	2020-04-08
Project Name:	KENYA COVID-19 HEA	ALTH EMERGENCY RESPONSE PROJECT	
Long (Condit No.	IDA / 65090 IDA / 69	020	

Loan / Credit No: IDA / 65980, IDA / 68230 Executing Agency(i Ministry of Health

WORKS																													
Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	High SEA/SH R isk	Procurement D ocument Type	Estimated Amount (U S\$)		Process St atus	Docur		ation I	Report	ent / Just	tification	Notice /	Invitation	s Issu	Jed	Opening	/ Minutes	Bid Evaluat and Recom for Av	mendation vard	Signed Co		Contract C tion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
KE-MOH-168125-CW-RF0 / R enovations of regional level a mbulance command centres in n 14 designated high risk cou niesthe renovations will be d one in the following counties: Nairobi, Mombasa, Kisumu, Ki ambu, , Uasingishu, Kajiado, Machakos, Kakamega, Nakur u, Garisas, Wajir, Busia,	i IDA / 65980 i	Response, capacity building and training	Post	Request for Quota tions	Limited	Single Stage - One E nvelope				123,900.00	0.00	Pending Imp lementation							2020-04-22								2020-06-17		2020-12-1 4
KE-MOH-168121-CW-RFQ / C onstruction of 20 bed isolatio n units in level 5 hospitals in eastern, coast and North east ern regions:These units will be e constructed in the following level 5 Hospitals: Machakos, Mombasa, Makueni and Garis sa Level 5 Hospitals	t IDA / 65980	Quarintine, isolation and tre atement centres	Post	Request for Quota tions	Limited	Single Stage - One E nvelope				1,792,000.00	0.00	Canceled							2020-04-22								2020-06-17		2020-12-1 4
KE-MOH-168116-CW-RFQ / C onstruction of 10 bed isolatio n units in level 4 facilities in western and nyanza Regions: in Busia, Bungoma, Vihiga, Si aya, Migori, Homabay and Ny amira Counties	IDA / 65980	Quarintine, isolation and tre atement centres	Post	Request for Quota tions	Limited	Single Stage - One E nvelope				1,960,000.00	0.00	Canceled							2020-04-22								2020-06-17		2020-12-1 4
KE-MOH-168118-CW-RFQ / C onstruction of 10 bed isolatio n units in 10 level 4 Hospitals in Rift valley region: in Bomet Juasin gishu, West Pokot, Turk ana, Kericho, Narok, Nandi, B aringo, Elgeyo Marakwet and Kajiado Counties	t IDA / 65980	Quarintine, isolation and tre atement centres	Post	Request for Quota tions	Limited	Single Stage - One E nvelope				2,800,000.00	0.00	Canceled							2020-04-22								2020-06-17		2020-12-1 4
KE-MOH-168120-CW-RFQ / C onstruction of 20 bed isolatio n unit in level 5 Hospitals in R ift and western regions.These units will be constructed in th e following Level 5 hospitals: Kisii, Kisumu,Kakamega and Nakuru level 5 Hospitals	tDA / 65980	Quarintine, isolation and tre atement centres	Post	Request for Quota tions	Limited	Single Stage - One E nvelope				1,792,000.00	0.00	Canceled							2020-04-22								2020-06-17		2020-12-1 4
KE-MOH-168119-CW-RFQ / C onstruction of 20 bed isolatio n units in 3 level 5 hospitals i n central region and 3 Nation al Referral Hospitals in Nairo bi region: in Thika, Meru .Nye ri and Embu Level 5 Hospitals and Kenyatta National, Mbag athi IDU and Kenyatta Uni Re	IDA / 65980	Quarintine, isolation and tre atement centres	Post	Request for Quota tions	Limited	Single Stage - One E nvelope				3,136,000.00	0.00	Canceled							2020-04-22								2020-06-17		2020-12-1 4
KE-MOH-168113-CW-RFQ / C onstruction of 10 bed isolatio n units in Level 4 Hospitals in Coast and North eastern regi ons: The units will be constru cted in Kwale, Kilifi, Lamu, Ta na river, Wajir, Mandera, Tait a Taveta and Kitui Counties	IDA / 65980	Quarintine, isolation and tre atement centres	Post	Request for Quota tions	Limited	Single Stage - One E nvelope				2,240,000.00	0.00	Canceled							2020-04-22								2020-06-17		2020-12-1 4
KE-MOH-168117-CW-RFQ / C onstruction of 10 bed isolatio n units in 10 level 4 Hospitals in Central, Eastern and Nairo bi Regions: in Marsabit, Isiol o, Samburu, Laikipia, Nyanda rua, Kirinyaga, Tharaka Nithi, Muranga, Kiambu and Nairobi counties.	IDA / 65980	Quarintine, isolation and tre atement centres	Post	Request for Quota tions	Limited	Single Stage - One E nvelope				2,800,000.00	0.00	Canceled							2020-04-22								2020-06-17		2020-12-1 4
KE-MOH-168126-CW-RFB / C onstruction of National Public Health Institute in Nairobi	IDA / 65980	Response, capacity building and training	Post	Request for Bids	Open	Single Stage - One E nvelope				6,900,000.00	0.00	Canceled					2020-04-17		2020-04-22				2020-06-03		2020-07-03		2020-08-07		2021-02-0 3
KE-MOH-188956-CW-RFB / R enovation of infectious diseas e units at Mama Lucy Kibaki Hospital and at Kenyatta Uni versity teaching and Referal and Research Hospital (KUTR RH) and Iady Northey Clinic	s IDA / 65980	Availability of safe blood and blood products	Post	Request for Bids	Open - National	Single Stage - One E nvelope				2,600,000.00	0.00	Canceled					2020-08-23		2020-08-28				2020-09-18		2020-10-18		2020-11-22		2021-05-2
KE-MOH-188962-CW-RFQ / R enovation of 3 regional blood centres: Kisii, Embu and Mom basa blood centres	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quota tions	Limited	Single Stage - One E nvelope				210,000.00	0.00	Completed							2020-08-26	2021-01-12							2020-09-18		2021-03-1 7
KE-MOH-188964-CW-RFQ / R enovation of 6 cold rooms	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quota tions	Limited	Single Stage - One E nvelope				90,000.00	0.00	Signed							2020-10-16	2021-01-12							2020-11-18	2021-04-13	2021-02-1
KE-MOH-196712-CW-RFQ / P roposed Medical Gases Install ation works at COVID-19 Isola tion Centre in Madalder Level 4 Hospital	IDA / 65980	Quarintine, isolation and tre atement centres	Post	Request for Quota tions	Limited	Single Stage - One E nvelope				126,000.00	0.00	Canceled							2020-10-21								2020-12-09		2021-03-0 9
KE-MOH-196714-CW-RFQ / P roposed Medical Gases Install ation works at COVID-19 Isola tion Centres in Lot 1. Kisumu Level 4 Hospita I Lot 2. Langalanga Sub-count	I IDA / 65980	Quarintine, isolation and tre atement centres	Post	Request for Quota tions	Limited	Single Stage - One E nvelope				235,000.00	0.00	Signed							2020-11-27	2021-01-12							2021-01-15	2021-04-12	2021-04-1 5

WORKS

		1				ı r						 						1
KE-MOH-136704-CW/RFQ / P roposed Medical Gases Install ation works at COVID-19 Isola tion Centres: Lot 1. Alupe Sub-County Hos pital in Busic County Lot 2. Macalder Level 4 Hospi tat in Magin County	Quarintine, isolation and tre atement centres	Post	Request for Quota tions	Limited	Single Stage - One E nvelope			274,000.00	0.00	Signed			2020-11-27	2021-01-12		2021-01-15	2021-04-12	2021-04-1 5
KE-MOH-196713-CW-RFQ / P roposed Medical Gases Install ation vorks at COVID-19 Isola tion Centres Lot 1. Gede Health Centre in Kliff County Lot 2. Msambweni Level 4 Ho spital in Kwale County	Quarintine, isolation and tre atement centres	Post	Request for Quota tions	Limited	Single Stage - One E nvelope			240,500.00	0.00	Completed			2020-11-27	2021-01-12		2021-01-15	2021-04-12	2021-04-1 5
KE-MOH-196707-CW-REQ / P roposed Medical Gases Install solution contrists (COMD-19 bols bon Contrists (COMD-19 bols Lot. 1. Mwatate Level 4 Hospital al in Taita Taveta County Lot 2. Kauwi Level 4 Hospital in Kitui County	Quarintine, isolation and tre atement centres	Post	Request for Quota tions	Limited	Single Stage - One E nvelope			194,000.00	0.00	Completed			2020-11-27	2021-01-12		2021-01-15	2021-04-12	2021-04-1 5
III NAUL Coulty KE-MOH-196711-CW-RFQ / P roposed Medical Gases Install ation works at COVID-19 Isola tion Centres: Lot 1. Garissa Referral Hospit al Lot 2. Kaimur Isolation Hospit	Quarintine, isolation and tre atement centres	Post	Request for Quota tions	Limited	Single Stage - One E nvelope			249,000.00	0.00	Completed			2020-11-27	2021-01-12		2021-01-15	2021-04-12	2021-04-1 5
KE-MOH-196710-CW-RFQ / P roposed Medical Gases Initial tion Centres COMD 15 biola Lot 1. Kangundo Level 4 Hos pital in Machakos County Lot 2. Ngong Level 4 Hospital in Kajado County	Quarintine, isolation and tre atement centres	Post	Request for Quota tions	Limited	Single Stage - One E nvelope			226,500.00	0.00	Completed			2020-11-27	2021-01-12		2021-01-15	2021-04-25	2021-04-1 5
KE-MOH-196904-CW-RFQ / P roposed Refurbishment of Co vid-19 Isolation facility at Ma ma Lucy Klaski Hospital, Neir obi County	Quarintine, isolation and tre atement centres	Post	Request for Quota tions	Limited	Single Stage - One E nvelope			550,000.00	0.00	Completed			2020-11-18	2021-01-12		2020-12-30	2021-04-12	2021-04-2 9
KE-MOH-216886-CW-RFQ / P roposed Renovation works at the Kenyata University Teac hindu and the first and the state of the hindu and the state of the hindu and the state of the hindu and the state of the enfrections Disease Unit (DU)) and Inclusion of Negative Pr essure system at the IDU	Quarintine, isolation and tre atement centres	Post	Request for Quota tions	Limited	Single Stage - One E nvelope			350,000.00	0.00	Canceled			2021-02-19			2021-03-24		2021-06-2 2
KE-MOH-227278-NC-DIR / Re furbishment of the proposed 719 Call Centre Room in the Ministry of Health.	Community discussion and i nformation outreach	Post	Request for Quota tions	Limited	Single Stage - One E nvelope			150,000.00	0.00	Pending Im lementation			2021-04-11			2021-05-26		2021-11-2
KE-MOH-233744-CW-RFQ / P roposed Medical Gas Installat ion Works at Marinani Out each Hospital -Montbasa Cour hy (Lot 1) Renogree Outrey hy (Lot 2) Aport Reitz Subcounty i H ospital-Mombasa County (Lo 13) and Moi Voi Hospital-Ta ita Taveta courty (Lot 4)	Medical supplies and equipm ent	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		Request for Quota tions - Small Work s (Emergency) SP D -Competitive	432,000.00	0.00	Signed			2021-05-17	2021-07-06		2021-06-30	2022-01-15	2021-07-1 4
KE-MOH-233865-CW-RFQ / P ropozed Medical Gas Installat ion works at Chepyskawi He alth Centre -Uasin Gishu Cou Iny. (Lot 1) and Kamale Isola tion Centre-Uasin Gishu Cou nty. (Lot 2)	Medical supplies and equipm ent	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		Request for Quota tions - Small Work s (Emergency) SP D -Competitive	160,000.00	0.00	Completed			2021-05-19	2021-07-06		2021-06-28	2022-01-15	2021-08-2 0
KE-MOH-233867-CW-RFQ / P roposed Medical Gas Installat ion Work at Molben Sub Hos pital-Uasin Gishu County[Lot 1) and Kericho County Referr al Hospital-Kericho County[Lot 2)	Medical supplies and equipm ent	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		Request for Quota tions - Small Work s (Emergency) SP D -Competitive	216,000.00	0.00	Completed			2021-05-16	2021-07-06		2021-06-08	2022-01-15	2021-07-1
KE-MOH-233868-CW-RFQ / P roposed medical Gas Installat ion works at Purnwani Hospit al - Nairobi County (Lot 1) an d Kitui County Hospital (Lot	Medical supplies and equipm ent	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		Request for Quota tions - Small Work s (Emergency) SP D -Competitive	216,000.00	0.00	Completed			2021-05-18	2021-07-06		2021-07-05	2022-01-15	2022-01-0 1
KE-MOH-233869-CW-RFQ / P roposed Medical Gas installat ion works at Nakuru Level 5 Hospital in Nakuru County.	Medical supplies and equipm ent	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		Request for Quota tions - Small Work s (Emergency) SP D -Competitive	225,000.00	0.00	Canceled			2021-05-20			2021-07-21		2021-09-1 6
KE-MOH-250046-CW-RFQ / P roposed renovation Works an d negative pressure system i nstallation to the infectious D isease Julie (D) rat the kern isease Julie (D) rat the kern erral and Research Hospital, Nairobi County	Quarintine, isolation and tre atement centres	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		Request for Quota tions - Small Work s (Emergency) SP D -Competitive	291,740.00	0.00	Signed			2021-09-05	2022-07-25		2021-10-31	2022-12-07	2022-04-2 9
KE-MOH-249998-CW-RFQ / P roposed Works at Kenyatta U niversity, Teaching, Referral and Research Hospital, Nairo bi County	Quarintine, isolation and tre atement centres	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		Request for Quota tions - Small Work s (Emergency) SP D -Competitive	443,813.50	0.00	Canceled			2021-09-05			2021-10-31		2022-04-2 9
KE-MCH-02/2022-2023-CW-R F0 / Proposed Civil works to Operationalization Medical W aste Treatment Equipment a t Kenyatta University Teachin g. Research and Referral Hos pital	Medical waste disposal	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		National Procure ment Document - 1 Envelope proces s (Non Bank-SPD)	200,000.00	0.00	Under Imple mentation			2023-04-25			2023-06-20		2023-12-1 7
KE-MOH-07-2022/2023-CW-R F0 / Construction of Microwa to a construction of Microwa tallation and Commissioning of S0Kg/tr Waste Treatment Equipment-Micro Wave Type to Kangundo Hospital in Mac hakos Country.	Medical waste disposal	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		National Procure ment Document - 1 Envelope proces s (Non Bank-SPD)	230,000.00	0.00	Canceled			2023-04-28			2023-06-23		2023-12-2 0

KE-MOH-04-2022-2023-CW-R FB / Proposed Construction of Microwave Steads, Supply, De livery Installation and Commi sciening of Wates Treatment Equipment-Micro Wave Type in Mama Lucy Klabki, Langal anga, Gatundu, Masmbweni , Tigoni and Kangundo Hospi	Medical waste disposal	Post	Request for Bids	Open - National	Single Stage - One E nvelope		Request for Bids - Plant SPD (withou t prequalification)	1,150,000.00	0.00	Canceled			2023-06-09	2023-06-12	2023-06-13	2023-06-30	20	23-07-04	2023-07-14	2023-07-10	2023-08-11	2023-07-26	2023-12-2 9
KE-MOH-05-2022/2023-CW-R FB / Proposed Construction of Incinerator Sheds, Supply, De Ilivery Installation and Commi ssioning of Incinerators in AI upe, Kauwi, Hola, Loitoktok and Garissa Hospitals.	Medical waste disposal	Post	Request for Bids	Open - National	Single Stage - One E nvelope		Request for Bids - Plant SPD (withou t prequalification)	1,100,000.00	0.00	Signed			2023-06-09	2023-06-12	2023-06-13	2023-06-30	20	23-07-04	2023-07-14	2023-07-10	2023-08-11	2023-07-26 2023-13	-18 2023-12-2 9
KE-MOH-05-2023/024-CW-R F8 / Proposed Construction of Microwave Sheds, Supply, De livery Installation and Commi scioning of Waste Treatment Equipment-Micro Wave Type in Mama Lucy Kabaki, Langala nga, Gatundu, Msambweni, Ti goni and Kangundo Hospitals	Medical waste disposal	Post	Request for Bids	Open - National	Single Stage - One E nvelope		Request for Bids - Plant SPD (withou t prequalification)	1,150,000.00	0.00	Under Imple mentation			2023-10-02	2023-10-11	2023-10-09	2023-10-31	20	23-11-08	2023-11-30	2023-11-14	2023-12-19	2023-12-08	2024-06-0 5

GOODS																												
Activity Reference No. / Description	Loan / Credit N	Component	Review Type	Method	Market Approac	Procurement Pro	Prequalification	Estimated Am	Actual Amount	Process St	Draft Pre-q	qualification	Prequalific	ation Evalu	Draft Bide	ding Docum	Specific Pr	ocurement	Bidding Do	ocuments a	Proposal Su	ubmission /		tion Report	Signed (ontract	Contract Co	moletion
Description	0.	Component	Neview Type	method	h	cess	(Y/N)	ount (US\$)	(US\$)	atus		ments	ation			stification		Invitation		sued	Opening		for A	ward	-			
KE-MOH-168069-GO-UN / Pro cure assorted Lab Personal Pr otective Equipment, Assorted emergency ICU equi pment, supplies and consum ables Assorted Lab equipment and	DA / 65980	Medical supplies and equipm ent	Post	UN Agencies (Dire ct)	Direct			985,175.00	0.00	Pending Impl ementation	Planned	Actual	Planned	Actual	Planned	Actual	Planned 2020-04-25	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned 2020-11-26	Actual
Lab supplies KE-MOH-168095-GO-RFQ / Pr inting and distribution of asso rted surveillance , SOP and d ata collection tools"4000 No. MOH 502, 2000 No. MOH 50 3 and 10000 No. MOH 505	IDA / 65980	Response, capacity building and training	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		150,000.00	0.00	Pending Impl ementation							2020-04-19								2020-06-14		2020-12-11	
KE-MOH-168128-GO-RFQ / Pr int and distribute 250000 No. A4 size pamphlets, 100000 N o. A2 posters and 100 Roll up banners	IDA / 65980	Community discussion and i nformation outreach	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		234,000.00	0.00	Pending Impl ementation							2020-04-22								2020-06-17		2020-12-14	
KE-MOH-00001-GO-DIR / Pro cure 250 No. Gradian Compr ehensive Critical Care ventill ators		Medical supplies and equipm ent	Prior	Direct Selection	Direct			4,000,000.00	1,600,000.00	Signed					2020-03-27	2020-04-27	2020-03-27	2020-05-19							2020-03-30	2020-04-03	2020-12-31	
KE-MOH-173622-GO-RFQ / T ablet for case management, 75 No	IDA / 65980	Response, capacity building and training	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		24,750.00	22,142.52	Signed							2020-05-30	2020-05-28							2020-07-25	2020-06-22	2021-01-21	
KE-MOH-173494-GO-RFQ / pr ocurement of 2 fireproof cabi nets, 2 microwave, 2 water di spensers, 1 fridge		Project implementation and monitoring	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		5,600.00	19,769.48	Completed							2020-06-01	2020-05-28							2020-07-27	2020-06-14	2021-01-23 2	2020-07-06
KE-MOH-173502-GO-RFQ / Pr ocurement of 11 laptops, 1 L CD projector, 11 mobile phon es, 1 colour multi-functional printer ,1 b/w light duty print er, 2 wifi routers, 10 modems	IDA / 65980	Response, capacity building and training	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		27,700.00	26,777.78	Signed							2020-06-02	2020-05-28							2020-07-28	2020-06-14	2021-01-24	
KE-MOH-173541-GO-RFQ / pr ocurement of furniture as foll ows: , 2 office desks, 1 execu tive table , 2 executive chair high back orthopedic, 1 secre tarial chair, 4 visitors chairs, 9 executive chair high back s	IDA / 65980	Project implementation and monitoring	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		15,700.00	0.00	Pending Impl ementation							2020-06-01								2020-07-27		2021-01-23	
KE-MOH-175673-GO-DIR / Pr ocurement of 15 heavy duty double cabin vehicle, and 1 h eavy duty passenger vehicle	IDA / 65980	Response, capacity building and training	Post	Direct Selection	Direct			1,020,000.00	797,272.69	Signed					2020-05-27	2020-05-19	2020-06-01	2020-06-04							2020-07-06	2020-06-17	2021-01-02	
KE-MOH-173607-GO-DIR / Air time for 2125 community hea Ith extension workers for 3 m onths @KES 2000 per month, Airtime for 11 project person nel for 3 months@KES 5000 per month		Project implementation and monitoring	Post	Direct Selection	Direct			129,150.00	0.00	Pending Impl ementation					2020-05-28		2020-06-02								2020-07-07		2021-01-03	
KE-MOH-173609-GO-RFQ / Pr ocurement of 1840 No. Ther moguns	IDA / 65980	Quarintine, isolation and tre atement centres	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		147,200.00	0.00	Canceled							2020-06-02	2020-06-09							2020-07-28		2021-01-24	
KE-MOH-168100-GO-RFQ / Pr int and distribute guidelines, booklets, modules and forms: 2000 contact tracing forms, 2 000 No. case investigation fo rms and training modules	IDA / 65980	Response, capacity building and training	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		75,000.00	0.00	Pending Impl ementation							2020-06-05								2020-07-31		2021-01-27	
KE-MOH-178412-GO-RFQ / Pr ocure assorted items to set u p grievance hotline: 1.No. Gri evance Redress Mechanism S oftware, 1 No. 4 way work st ation, 4 No. Desktop comput ers, 1 No. Medium duty 3-in - 1 printer, 3 No. Telephone h andsets and 2 No. mobile ph	IDA / 65980	Project implementation and monitoring	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		12,500.00	0.00	Pending Impl ementation							2020-06-10								2020-06-24		2020-12-21	
KE-MOH-182114-GO-RFQ / Pr ocurement of 5 No. Laptop co mputers and 5 No. mobile Ph ones	DA / 65980	Project implementation and monitoring	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		9,500.00	0.00	Pending Impl ementation							2020-07-02								2020-07-21		2021-01-17	
KE-MOH-173603-GO-RFQ / pr ocurement of 368 hand wash ing stations and accessories	, IDA / 65980	Medical supplies and equipm ent	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		552,000.00	0.00	Pending Impl ementation							2020-06-08								2020-08-03		2021-01-30	

						,			-	 	 					 						
KE-MOH136458-GORF() /Pr Initing of 500 cognies of Grineva nce Redress Mechanism one pager.1000 cognies of Gender Based Violence/SEA one page (200 cognies of Abbreviate) Code of Conduct, 200 cognies of Grievance Redress Mechan ism Register Log and 1000 co pies of Patient Redrask form	Project implementation and monitoring	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		7,700.00	0.00	Pending Impl ementation					2020-07-20					2020-07-28		2020-10-30	
KE-MOH-188957-GO-RFQ / Pr inting of 38,286 copies of boo klets, forms,charts, Registers and reporting tools	Availability of safe blood and blood products	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		111,852.00	0.00	Pending Impl ementation					2020-08-28					2020-09-18		2020-12-23	
KE-MOH-188960-GO-RFQ / Pr ocure 144 blood donor coach es	Availability of safe blood and blood products	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		100,800.00	0.00	Pending Impl ementation					2020-08-26					2020-09-25		2021-03-24	
KE-MOH-189116-GO-RFQ / Pr ocurement of 140,000 Haem oglobin estimation cuvettes	Availability of safe blood and blood products	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		142,800.00	0.00	Pending Impl ementation					2020-08-29					2020-10-24		2021-04-22	
KE-MOH-189120-GO-RFQ / Pr ocurement of 3,000 Quadrupi e blood bags	Availability of safe blood and blood products	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		24,000.00	0.00	Pending Impl ementation					2020-08-30					2020-10-25		2021-04-23	
KE-MOH-189122-GO-RFQ / Pr ocurement of 10,000 Tripple Blood Bags	Availability of safe blood and blood products	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		60,000.00	0.00	Pending Impl ementation					2020-08-30					2020-10-25		2021-04-23	
KE-MOH-189123-GO-RFQ / Pr ocurement of 12,000 Double Blood Bags	Availability of safe blood and blood products	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		60,000.00	0.00	Under Imple mentation					2020-08-30					2020-10-25		2021-04-23	
KE-MOH-189126-GO-RFQ / Pr ocurement of 2,500 Single BI ood Bags	Availability of safe blood and blood products	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		7,500.00	0.00	Pending Impl ementation					2020-08-30					2020-10-25		2021-04-23	
KE-MOH-189129-GO-RFQ / Pr ocurement of 2,500 Paediatri c Blood bags	Availability of safe blood and blood products	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		17,500.00	0.00	Pending Impl ementation					2020-08-30					2020-10-25		2021-04-23	
KE-MOH-188959-GO-RFQ / Pr ocure 2 refrigerated vehicles for ferring large amounts of b lood	Availability of safe blood and blood products	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		180,000.00	0.00	Pending Impl ementation					2020-10-20					2021-03-02		2021-02-18	
KE-MOH-189103-GO-DIR / Pr ocurrement of 21,000 TTI scre ening reagents Murzer for Eti max machines in all the 6 reg ional testing sites	Availability of safe blood and blood products	Post	Direct Selection	Direct			105,000.00	0.00	Pending Impl ementation		2	2020-09-27		2020-10-02					2020-10-28		2020-11-27	
KE-MOH-189093-GO-DIR / Pr ocurement of 54,000 TTI Scre ening reagents Liaison for Lia sion Equipment	Availability of safe blood and blood products	Post	Direct Selection	Direct			594,000.00	0.00	Signed		2	2020-09-27	2020-09-16	2020-10-02	2020-09-23				2020-10-28	2020-11-04	2020-11-27	
KE-MOH-189110-GO-DIR / Pr ocurement of 66,000 Blood G rouping reagents Qwalys for Blood Grouping machines in Embu and Nakuru	Availability of safe blood and blood products	Post	Direct Selection	Direct			264,000.00	0.00	Pending Impl ementation		2	2020-09-27		2020-10-02					2020-10-28		2020-11-27	
KE-MOH-176216-GO-RFB / P ROVISION OF 24-HOUR STAN IDA / 65980 DBY AMBULANCE SERVICES F OR 6 MONTHS	Medical supplies and equipm ent	Post	Request for Bids	Open - National	Single Stage - One E nvelope		486,000.00	0.00	Pending Impl ementation		2	2020-09-24		2020-09-24			2020-10-07	2020-10-14	2020-11-11		2021-05-10	
KE-MOH-196696-GO-RFQ / Pr ocurement of assorted Furnit ure for use in Mama Lucy Hos nital	Medical supplies and equipm ent	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		33,600.00	0.00	Pending Impl ementation					2020-10-12					2020-11-06		2020-12-04	
KE-MOH-196698-GO-RFQ / Pr ocurement of ICT equipment for use in Mama Lucy Hospita	Medical supplies and equipm ent	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		28,000.00	0.00	Pending Impl ementation					2020-10-09					2020-11-11		2020-12-11	
KE-MOH-196699-GO-RFQ / Pr ocurement of Laundry equip ment for use in Mama Lucy H ospital	Medical supplies and equipm ent	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		180,000.00	0.00	Pending Impl ementation					2020-10-12					2020-11-30		2020-12-30	
KE-MOH-189135-GO-RFQ / Pr ocurement of 6 Hematology analyzer and 72 Hematology analyzer kits	Availability of safe blood and blood products	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		93,600.00	0.00	Pending Impl ementation					2020-11-27					2020-12-13		2021-01-22	
KE-MOH-196868-GO-RFQ / Pr ocurement of blood collection follows: 1. IS manual component sep arator 2. 18 automated component express/ork/arator	Availability of safe blood and blood products	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		584,700.00	0.00	Pending Impl ementation					2020-11-13					2021-01-01		2021-04-01	
KE-MOH-196697-GO-REQ / Pr ocure 100 Pillows with covers , 200 Blankets, 200 pairs of b led sheets (large), 200 Draw s heets, 40 window curtain rail s and 40 hospital window cur tains for Mama Lucy Hospital	Medical supplies and equipm ent	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		26,500.00	0.00	Under Imple mentation					2020-11-11					2020-12-13		2021-01-10	
KE-MOH-189013-GO-RFQ / Pr ocure 20 backup diesel gener IDA / 65980 ators 10-12 KVA	Availability of safe blood and blood products	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		950,000.00	0.00	Under Imple mentation					2020-11-22	2020-10-30				2020-12-21		2021-03-22	
KE-MOH-189113-GO-DIR / Pr ocurement of 102,000 blood grouping reagents Immucore for six regional testing centre	Availability of safe blood and blood products	Post	Direct Selection	Direct			601,800.00	0.00	Pending Impl ementation		2	2020-11-06		2020-11-11					2020-11-24		2020-12-24	
s KE-MOH-200443-GO-RFQ / Pr ocurement of assorted blood processing equipment broken down as follows: 1.35 Tube Strippers 2.155 Tube Strippers	Availability of safe blood and blood products	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		260,700.00	0.00	Pending Impl ementation					2020-11-14					2020-12-19		2021-03-19	
KE-MOH-200449-GO-RFQ / Pr ocurement of 1. 8 refrigerated centrifuges 2. 8 platelet agiators 3. 33 blood weighing scales	Availability of safe blood and blood products	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		571,550.00	0.00	Pending Impl ementation					2020-11-20					2021-01-01		2021-04-01	

KE-MOH-200457-GO-RFQ / Pr	-	Availability of safe blood and		Request for Quota		Single Stage - One E	 I		Pending Impl	1	 	 Ţ					Т	 		1		
ocurement of 800 Apheresis kits	1547 05500	blood products	Post	tions	Limited	nvelope	280,000.00	0.00	ementation					2020-11-09				 	 2020-12-21		2021-03-21	
KE-MOH-201450-GO-RFQ / Pr ocurement of a Public Addres s System		Medical supplies and equipm ent	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	15,000.00	0.00	Pending Impl ementation					2020-11-20					2020-12-29		2021-01-29	
KE-MOH-196873-GO-RFQ / Pr ocurement of assorted Blood cold chain broken down as fo lows: 1. 8 blood bank refrigerators 2. 8 blood bank freezers 3. 1 bio bank 4. 231 blood transportation b		Availability of safe blood and blood products	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	565,500.00	0.00	Pending Impl ementation					2020-11-13					2021-01-01		2021-04-01	
KE-MOH-188958-GO-DIR / Pr ocure 10 customized 7 seater passenger vans separate co mpartment for commodities and blood bags with overhea d carrier	r IDA / 65980	Availability of safe blood and blood products	Post	Direct Selection	Direct		700,000.00	0.00	Completed			2020-11-29 2	2021-06-03	2020-12-04	2021-06-03				2020-12-19	2022-01-15	2021-01-18	2022-01-20
KE-MOH-204854-GO-RFQ / Pr ocurrement of Blood cold roo	r IDA / 65980	Availability of safe blood and blood products	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	150,000.00	0.00	Signed					2020-12-05	2020-11-09				2021-01-05	2020-12-01	2021-02-04	
KE-MOH-203440-GO-RFQ / Pr ocurement of parts to enable repair of equipment at the Ke nya National Blood Transfusi on by the Engineer	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	15,000.00	0.00	Pending Impl ementation					2021-01-22					2021-02-22		2021-04-23	
KE-MOH-189012-GO-RFQ / S upply and Installation of No. 40 Air conditioners (18 BTU) i o be installed in the various k enya National Blood Transfus ion Centres countrywide	t IDA / 65980	Availability of safe blood and blood products	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	80,000.00	0.00	Pending Impl ementation					2021-02-07					2021-03-18		2021-09-14	
KE-MOH-196881-GO-RFQ / Pr ocurement of assorted Temp erature monitors broken dow n as follows: 1. 78 remote temperature m onitor fitted on static cold ch ain equipment 2. 144 remote temperature monitor fitted on mobile cold chain equipment		Availability of safe blood and blood products	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	112,200.00	0.00	Pending Impl ementation					2021-02-08					2021-03-29		2021-06-27	
KE-MOH-215327-GO-RFQ / Pr ocurement of 100 No. High I low nasal cannulas required during oxygen therapy for cri tically ill patients including C OVID-19 patients	r f IDA / 65980	Medical supplies and equipm ent	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	800,000.00	0.00	Completed					2021-02-10	2021-01-29				2021-03-24		2021-06-22	
KE-MOH-216887-GO-RFQ / Pr ocurement of Furniture for use e at the Kenyatta University Teaching and Referral Hospit al Isolation Facility	r ^{\$} IDA / 65980 :	Quarintine, isolation and tre atement centres	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	47,000.00	0.00	Pending Impl ementation					2021-02-14					2021-03-26		2021-05-25	
KE-MOH-226662-GO-RFQ / Pr ocure 2 No laptops ,2 No Mod ems and 2 No Mobile phones	r	Project implementation and monitoring	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	4,000.00	0.00	Pending Impl ementation					2021-04-10					2021-05-29		2021-06-28	
KE-MOH-227263-GO-RFQ / S upply, Delivery, Installation o f hardware and networking f or the Call Centre	IDA / 65980	Community discussion and i nformation outreach	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	93,600.00	0.00	Pending Impl ementation					2021-04-13					2021-06-08		2021-12-05	
KE-MOH-229145-GO-DIR / Su pply, Delivery ,Installation of two (2 No) 20,000 liter Bulk Oxygen tank and Accessories	IDA / 65980	Medical supplies and equipm ent	Post	Direct Selection	Direct		500,000.00	0.00	Completed			2021-04-13 2	2021-04-13	2021-04-15	2021-04-22				2021-04-28	2021-07-10	2021-06-08	2021-12-26
KE-MOH-229791-GO-RFQ / S upply and Delivery of Person al Protective Equipment's for the COVID-19 testing labora tories	r IDA / 65980	Medical supplies and equipm ent	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	426,821.00	0.00	Under Imple mentation					2021-04-22	2021-04-26				2021-04-28		2021-05-11	
KE-MOH-229861-GO-RFQ / S upply and Delivery of 2,070 p ieces of 500 ml Sanitizers an d 42 (No)pack of 100 Biohaz ard Bags for COVID -19 Test ing Laboratories	IDA / 65980	Medical supplies and equipm ent	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	13,747.00	0.00	Pending Impl ementation					2021-04-26					2021-05-31		2021-06-07	
KE-MOH-233863-GO-DIR / Su pply and Delivery of bulk 20, 000 liters of cryogenic liquic medical Oxygen in KNH Mba gathi Hospital and bulk 20, 000 liters of cryogenic liquic medical Oxygen in Kenyatta University Teaching and Refe rral Hospital for 24 times in e ach Hospital.		Medical supplies and equipm ent	Post	Direct Selection	Direct		1,440,000.00	0.00	Signed			2021-05-13 2	2021-05-13	2021-05-18	2021-08-18				2021-06-22	2022-08-03	2022-03-23	
KE-MOH-235971-GO-DIR / Su pply, Delivery Installation and commissioning of a 10, 000 liter liquid Oxygen tank (1 No) and supply of Medic al Oxygen for one year (24 ti mes) in Nakuru Level 5 Hospi tal -Nakuru County	IDA / 65980	Medical supplies and equipm ent	Post	Direct Selection	Direct		490,000.00	0.00	Canceled			2021-05-26		2021-05-31					2021-07-05		2022-05-31	
KE-MOH-235998-GO-DIR / Su pply, Delivery Installation an d commissioning of a 8,000 line ter liquid oxygen tank (1 No) and supply of Medical Oxyge n for one year (24 times) in K ericho County Referral Hospit al-Kericho County	i IDA / 65980	Medical supplies and equipm ent	Post	Direct Selection	Direct		408,000.00	0.00	Canceled			2021-05-26		2021-05-31					2021-07-05		2022-05-31	
KE-MOH-236003-GO-DIR / Su pply, Delivery, Installation an d commissioning of a 6,000 U iter liquid Oxygen tank (1 Noj and supply of Medical Oxyge n for one year (24 times) in Purmwani Hospital -Nairobi Co unty as per specifications.) IDA / 65980	Medical supplies and equipm ent	Post	Direct Selection	Direct		316,000.00	0.00	Canceled			2021-05-26		2021-05-31					2021-06-23		2022-06-29	
KE-MOH-235999-GO-DIR / Su pply, Delivery Installation an d commissioning of a 8,000 li ter liquid Oxygen tank (1 No) and supply of Medical Oxyge n for one year (24 times) in K itui County Hospital-Kitui Co	i IDA / 65980	Medical supplies and equipm ent	Post	Direct Selection	Direct		408,000.00	0.00	Canceled			2021-05-31		2021-06-05					2021-07-10		2022-06-29	

KE-MOH-240389-GO-DIR / Su pply and Delivery of 384 uni ts of Medical Air in 7,600 litr e cylinder at Moiben Sub Hos pital -Uasin Gishu County (Lo t 1) and Kericho County Refer ral Hospital (Lot 2)	IDA / 65980	Medical supplies and equipm ent	Post	Direct Selection	Direct			12,288.00	0.00	Pending Impl ementation			2021-06-25		2021-06-30				2	2021-08-04	2022	-01-31	
KE-MOH-240474-GO-RFQ / Pr ocure Spare parts for repairs of various cold chain equipm ent and servicing tools for K enya National Blood Transfus ion services	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		43,750.00	0.00	Pending Impl ementation					2021-06-27				2	2021-08-12	2022	-02-08	
KE-MOH-244311-GO-RFQ / Pr ocurrement of One Hundred T housand (100,000 No.) Spin c olumn manual RNA extractio n kits (pack of 200 reactions) to be delivered to twenty sev en (27 No.) Ministry of Health supported laboratories.	IDA / 65980	Medical supplies and equipm ent	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		646,200.00	0.00	Pending Impl ementation					2021-08-04				2	2021-08-31	2021	-10-11	
KE-MOH-244775-GO-RFQ / P urchase of 24 No. audio recor ders to record vernacular aud io messages for the VMG co mmunities	IDA / 65980	Community discussion and i nformation outreach	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		2,400.00	0.00	Completed					2021-08-07	2021-08-06			3	2021-10-02	2022	-03-31 2	021-11-04
KE-MOH-244807-GO-RFQ / Pr ocurement COVID-19 testing reagents consumables to be delivered to Twenty seven (2 7No.) Ministry of Health supp orted laboratories.	IDA / 65980	Medical supplies and equipm ent	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		63,903.80	0.00	Pending Impl ementation					2021-08-04					2021-09-01	2021	-10-15	
KE-MOH-240381-GO-DIR / Su pply and Delivery of 1,680 un its of Medical Air in 7,600 Lit er Cylinders in Uasin Gishu, N akuru, Mombasa, Taita tavet a, Nairobi and Kitui Counties.	IDA / 65980	Medical supplies and equipm ent	Post	Direct Selection	Direct			53,760.00	0.00	Pending Impl ementation			2021-07-28		2021-08-02				2	2021-09-06	2021	-10-31	
KE-MOH-244809-GO-RFQ / S upply and installation of gene rator houses for the 20 units of 12 KVA diesel powered ge nerators in blood satellite cen ters within the Country.	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		50,000.00	0.00	Under Imple mentation					2021-08-17	2021-09-28			2	2021-09-14	2021	-10-28	
KE-MOH-250286-GO-DIR / Su pply and delivery of compres sed medical oxygen and liqui d oxygen to support COVID-1 9 response	IDA / 65980	Medical supplies and equipm ent	Post	Direct Selection	Direct			1,205,000.00	0.00	Signed			2021-08-31	2021-10-06	2021-09-05	2021-09-20			2	2021-10-10	2022	-04-08	
KE-MOH-253487-GO-DIR / Pr ocurement of two (2No.) cust omized motor vehicles	IDA / 65980	Availability of safe blood and blood products	Post	Direct Selection	Direct			180,000.00	0.00	Completed			2021-09-16	2021-12-14	2021-09-21	2021-10-18				2021-10-26	2021-12-15 2022	-04-24	
MOH/CHERP/VACC/01/2021- 2022 / Procure 13,333,333 N o. Doses of vaccine, 14,667,5 00 No.Auto-disable syringe wi th needle, 146,675 No. safety boxes for safe needle disposa 1	IDA / 65980	Medical supplies and equipm ent	Prior	Direct Selection	Direct		11	16,253,234.41	0.00	Pending Impl ementation			2021-08-09		2021-08-14				:	2021-09-18	2022	-03-17	
KE-MOH-253446-GO-RFQ / Pr ocurement of Personal Protec tive Equipment (PPEs) for CO VID-19 Testing Laboratories	IDA / 65980	Medical supplies and equipm ent	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		495,928.00	0.00	Completed					2021-09-25	2021-11-02			-	2021-11-20	2022	-05-19	
KE-MOH-253423-GO-RFQ / Pr ocurement of Pediatric High F low Nasal Cannula consumab les (1,000No.) and Heated Br eathing Circuit (6,000No.)	IDA / 65980	Medical supplies and equipm ent	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		649,000.00	0.00	Under Imple mentation					2021-09-30				:	2021-10-28	2021	-11-30	
KE-MOH-253431-GO-RFQ / Pr ocurement of Adult High Flow Nasal Cannula (HFNC): 6,000 No. consumables, 5,000No. H umidification chamber and 1, 200No. Air filters.	IDA / 65980	Medical supplies and equipm ent	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		838,150.00	0.00	Under Imple mentation					2021-09-30				:	2021-10-28	2021	-11-30	
KE-MOH-261311-GO-RFQ / Pr ocurement of Post Rape Care (PRC) kits	IDA / 65980	Gender Based Violence Resp onse	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		167,953.52	0.00	Under Imple mentation					2021-11-12				2	2022-01-07	2022	-07-06	
KE-MOH-261292-GO-RFQ / Pr ocurement of office equipme nt, furniture, photocopier ma chines, laptops and mobile p hones for the Project Manage ment Team (PMT)	IDA / 65980	Project implementation and monitoring	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		60,610.00	0.00	Pending Impl ementation					2021-12-27					2022-02-21	2022	-08-20	
KE-MOH-268683-GO-RFQ / Pr ocurement of 40ft by 80ft par titioned container store	IDA / 65980	Project implementation and monitoring	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		12,000.00	0.00	Pending Impl ementation					2021-12-27				1	2022-02-21	2022	-08-20	
KE-MOH-275963-GO-RFQ / Pr ocurement of liaison reagent s and accessories	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		4,716.23	0.00	Canceled					2022-02-12					2022-04-09	2022	-10-06	
KE-MOH-275975-GO-RFQ / Pr ocurement of temperature m onitoring devices- 500pcs of Blood Bank Thermometers	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		21,350.00	0.00	Completed					2022-02-12	2022-03-01			:	2022-04-09	2022-07-04 2022	-10-06 2	2022-09-24
KE-MOH-276060-GO-RFQ / Pr ocurement of 82No. boxes of wash system liquid	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		7,171.37	0.00	Canceled					2022-02-12				:	2022-04-09	2022	-10-06	
KE-MOH-276064-GO-RFQ / Pr ocurement of liaison reagent' s accessories	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		5,554.07	0.00	Canceled					2022-02-26				:	2022-04-23	2022	-10-20	
KE-MOH-275952-GO-RFQ / Pr ocurement of 240No. 200 Tes t kits Liaison XI Murex HBSA	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		136,620.00	0.00	Canceled					2022-02-26				-	2022-04-23	2022	-10-20	
G KE-MOH-275947-GO-RFO / Pr	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		136,620.00	0.00	Canceled					2022-03-02				2	2022-04-23	2022	-10-20	

								_													
KE-MOH-275960-GO-RFQ / Pr ocurement of 240No., 200 te st kits Liaison Treponema scr een	Availability of safe blood and blood products	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	101,527.10	0.00	Canceled					2022-03-02					2022-04-27		2022-10-24	
KE-MOH-276066-GO-RFQ / Pr ocurement of assorted blood products	Availability of safe blood and blood products	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	9,962.02	0.00	Pending Impl ementation					2022-03-02					2022-04-27		2022-10-24	
KE-MOH-275980-GO-RFQ / Pr ocurement of 120No. Hygrom eters	Availability of safe blood and blood products	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	12,000.00	0.00	Canceled					2022-03-02					2022-04-27		2022-10-24	
KE-MOH-275973-GO-RFQ / Pr ocurement of 1,969 No. 50 te sts Hemoglobin Estimation C uvettes for use with Hema Ch roma HB meter	Availability of safe blood and blood products	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	142,752.50	0.00	Completed					2022-03-02	2022-03-01				2022-04-27		2022-10-24	
KE-MOH-275958-GO-RFQ / Pr ocurement of 480No. 100 te st kits Liaison XI Murex HCV AB	Availability of safe blood and blood products	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	173,591.60	0.00	Completed					2022-03-02	2022-03-09				2022-04-23	2022-05-31	2022-10-20	
KE-MOH-279996-GO-DIR / Pr ocurement of assorted cold c hain equipment, associated s pare parts and post installati on services	Medical supplies and equipm ent	Prior	Direct Selection	Direct		8,044,746.97	0.00	Under Imple mentation		2	2022-03-14	2022-04-11	2022-03-19	2022-07-25				2022-04-23		2022-10-20	
KE-MOH-288063-GO-RFQ / Pr ocurrement of twenty four (24 No.) blood pressure machine s and twelve (12No.) hemogl obin meters	Availability of safe blood and blood products	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	8,400.00	0.00	Pending Impl ementation					2022-04-16					2022-06-11		2022-12-08	
KE-MOH-288060-GO-RFQ / Pr ocurement of twelve (12No.) manual plasma extractors	Availability of safe blood and blood products	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	9,300.00	0.00	Canceled					2022-04-16					2022-06-11		2022-12-08	
KE-MOH-288018-GO-RFQ / Pr ocurement of seven (7No) ref rigerated centrifuge	Availability of safe blood and blood products	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	321,000.00	0.00	Completed					2022-04-16	2022-04-15				2022-06-11	2022-06-03	2022-12-08	2023-01-31
KE-MOH-288069-GO-RFQ / Pr ocurrement of 1,940No. Apher esis kits to be used with Aph eresis machine	Availability of safe blood and blood products	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	562,600.00	0.00	Canceled					2022-04-16	2022-06-10				2022-06-11		2022-12-08	
KE-MOH-288103-GO-RFQ / Pr ocurement of 211No. assorte d Hematology analyzers	Availability of safe blood and blood products	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	112,180.00	0.00	Pending Impl ementation					2022-04-16					2022-06-11		2022-12-08	
KE-MOH-288107-GO-RFQ / Pr ocurement of 42No. assorted coagulation kits	Availability of safe blood and blood products	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	198,340.00	0.00	Pending Impl ementation					2022-04-16					2022-06-11		2022-12-08	
KE-MOH-288022-GO-RFQ / Pr ocurement of five (SNo.) plat elet agitators	Availability of safe blood and blood products	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	125,000.00	0.00	Completed					2022-04-16	2022-04-15				2022-06-11	2022-06-07	2022-12-08	2023-01-31
KE-MOH-288029-GO-RFQ / Pr ocurement of twelve (12No.) blood weighing scales	Availability of safe blood and blood products	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	6,160.00	0.00	Canceled					2022-04-16					2022-06-11		2022-12-08	
KE-MOH-288017-GO-RFQ / Pr ocurement of 15No. blood ba nk freezers	Availability of safe blood and blood products	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	300,000.00	0.00	Completed					2022-04-16	2022-04-15				2022-06-11	2022-06-06	2022-12-08	2023-02-01
KE-MOH-288050-GO-RFQ / Pr ocurement of thirty six (36No .) digital thermometers and t wenty four (24No.) pair of sci ssors	Availability of safe blood and blood products	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	4,320.00	0.00	Canceled					2022-04-16					2022-06-11		2022-12-08	
KE-MOH-288034-GO-RFQ / Pr ocurement of Forty eight (48 No.) cool boxes (large and s mall size)	Availability of safe blood and blood products	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	18,600.00	0.00	Pending Impl ementation					2022-04-16					2022-06-11		2022-12-08	
KE-MOH-298204-GO-RFQ / Pr ocurement of 113 Desktop co mputers, 113 UPS and 146 La ptop computers	Availability of safe blood and blood products	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	372,770.00	0.00	Signed					2022-06-22	2022-06-07				2022-08-17	2022-07-15	2023-02-13	
KE-MOH-298933-GO-RFQ / Pr ocurrement of wireless intern et network connectivity for K enya National Bilood Transfus ion and Organ Transfulant Se rvice (RVBITS) six (6) region al sites, 23 satellite sites with more than three (3) rooms an d 11 satellite sites with one (Availability of safe blood and blood products	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	507,747.50	0.00	Completed					2022-06-22	2022-06-07				2022-08-17	2022-09-07	2023-02-13	
KE-MOH-298941-GO-RFQ / Pr ocurement of 10000. Wireles s Local Area Network (LAN) a IDA / 65980 daptors and 36No. Automati c Voltage Switcher (AVS 30) f or KNIBTS	Availability of safe blood and blood products	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	15,960.00	0.00	Canceled					2022-06-25					2022-08-20		2023-02-16	
KE-MOH-288013-GO-RFQ / Pr ocurement of 15No. blood ba nk refrigerators	Availability of safe blood and blood products	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	225,000.00	0.00	Completed					2022-06-25	2022-05-04				2022-08-20	2022-06-07	2023-02-16	2023-01-31
KE:MOH-298712-GO-RFQ / Pr ocurement of 190 No. Barcod e scanners, 96No. Ordinary p IDA / 65980 rinters, 94No. Label printers, 1.250No Printer ribbons and 1.250 Printer ribbons labels	Availability of safe blood and blood products	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	200,900.00	0.00	Completed					2022-07-03	2022-06-07				2022-08-28	2022-06-30	2023-02-24	2022-07-01
KE-MOH-300691-NC-RFQ / Pr coursement of printing service some printing service some printing source of the memory of the service some anagement, standards, manu als and guidelines for the Ken ya National Biodor Transfusio n, Tissue and Human Organ T ransplant Services (INBITS)	Availability of safe blood and blood products	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	80,000.00	0.00	Completed					2022-07-30	2022-08-01				2022-09-24	2022-09-22	2023-03-23	2023-03-01
KE-MOH-306741-GO-RFQ / Pr ocurrement of ABO/Rh Blood Grouping reagent Kits for use in the Six KNBTTS Sites acros s the Country	Availability of safe blood and blood products	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	445,992.00	0.00	Completed					2022-08-07	2022-08-10				2022-10-02	2022-10-09	2023-03-31	2023-01-30

KE-MOH-307619-GO-RFB / Pr ocurement of 1000 Aphresis Kits, 3 Units of Hematology A nalysers, 52 Hematology Kontrols an d 36 Hematology Controls an d 36 Hematology Calibrators, 6 Units of Cosgulation Analys ers, 12 Reagent sets for FII, 1 2 Reagents sets for FVII and 12 Quality Controls	r i IDA / 65980	Availability of safe blood and blood products	Post	Request for Bids	Open - National	Single Stage - One E nvelope	575,614.00	0.00	Completed		:	2022-08-10	2022-06-10	2022-08-15	2023-04-14		2022-09-26	2022-06-20	2022-10-26	2022-07-27	2022-11-30	2022-12-01	2023-05-29	2023-04-09
KE-MOH-307911-GO-RFQ / Pr ocurement of ICT Equipment 's for KNBTS; 40 Desktops 16 Laptops, 100 Wireless LAN and d 36AVS	r 6 1DA / 65980 n	Availability of safe blood and blood products	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	94,360.00	0.00	Completed					2022-08-13	2022-06-07						2022-10-08	2022-07-07	2023-04-06	
KE-MOH-310387-GO-RFQ / Pr ocurement of Goods for KNBT S Mini Data Center to assist i n data security and continuo us functioning of Damu-Ke sy stem. The data center will be located at KNBTS Headquarte rs Nairobi	r T IDA / 65980 /: e	Availability of safe blood and blood products	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	584,250.00	0.00	Pending Impl ementation					2022-08-30							2022-10-25		2023-04-23	
KE-MOH-322982-GO-RFQ / Pr ocurement of 60No. Label Pri nters for Kenya National Bloo d Transfusion Services	iDA / 65980	Availability of safe blood and blood products	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	156,000.00	0.00	Completed					2022-10-30	2023-02-20						2022-12-25	2023-05-10	2023-06-23	2023-06-27
KE-MOH-323698-GO-RFQ / S upply, Delivery Installation, t esting and commissioning of 768,000 liters Oxygen Tants in 4 lots: Let J Nakrur Count y Hospital 10000 liters Lot 2 Kitui County Hospital 8000 Lit ers Lot 3 Kitui County Hospita I 8000 Liters Lot 4 Purnwani Hospital 6000 Liters	IDA / 65980	Medical supplies and equipm ent	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	555,343.00	0.00	Signed					2022-12-21							2023-02-15	2023-07-11	2023-08-14	
KE-MOH-330324-GO-RFQ / Pr ocurrement of the following R egisters for KNBTS: Clinical/L aboratory Register 1500 Piec es, Cross Match Register 600 Pieces, Blood Component Re gister 600 Pieces		Availability of safe blood and blood products	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	20,250.00	0.00	Completed					2022-12-27	2023-02-20						2023-02-21	2023-04-06	2023-08-20	2023-05-30
KE-MOH-330973-GO-RFQ / Pr ocurement of 504 vials of Ex ternal Quality Assurance Pan els for KTTA for a period of 1 2 Months	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	9,600.00	0.00	Signed					2023-01-27	2023-02-24						2023-03-24	2023-05-02	2023-09-20	
KE-MOH-01-2022/2023-GO-R FQ / Supply and delivery of 1 3Desktops, 13UPs and 11Lap tops for Kenya Tissue and Tra nsplant. Authority Blood Man agement Information System (Damu-Ke)	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	64,200.00	0.00	Completed					2023-04-01	2023-04-19						2023-05-27	2023-06-27	2023-11-23	2023-07-01
KE-MOH-03-2022/2023-GO-R FQ / Procurement of 3 Laptop s, 5 desktops and 1 printer fo r Project Management Team	DA / 65980	Project implementation and monitoring	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	12,800.00	0.00	Completed					2023-04-24	2023-04-17						2023-06-19	2023-06-30	2023-12-16	
KE-MOH-16-2022/2023-GO-R FQ / Procurement of 10No. La ptops, Customer Relationship Management Software, Micro soft Professional 2021 Licens e, Firewall Annual License for two years and 10No. Call Cen ter Headsets		Community discussion and i nformation outreach	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	50,000.00	0.00	Completed					2023-05-15	2023-05-03						2023-07-10	2023-06-21	2024-01-06	2023-07-01
KE-MOH-18-2022/2023-GO-R FQ / Power Back Up and CCT V Cameras for call center at Primary Healthcare	IDA / 65980	Community discussion and i nformation outreach	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	88,000.00	0.00	Pending Impl ementation					2023-05-10							2023-07-05		2024-01-01	
KE-MOH-168074-GO-DIR / Pr ocure 3000 mobile phones	IDA / 65980	Response, capacity building and training	Post	Direct Selection	Direct		150,000.00	0.00	Canceled		:	2020-04-20		2020-04-25							2020-05-30		2020-11-26	
KE-MOH-06-2022/2023-GO-R FQ / Supply and Delivery of A utomatic Fire suppression Sy stem	IDA / 65980	Community discussion and i nformation outreach	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	62,000.00	0.00	Pending Impl ementation					2023-05-20							2023-07-15		2024-01-11	
KE-MOH-320083-GO-RFQ / Pr ocurement of 3 Micro Centrif uge, 3 Laboratory Water Bath and 3 Bio-safety Class II Cabi net for National Laboratory S ervices		Medical supplies and equipm ent	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	45,473.00	0.00	Signed					2023-05-20	2023-05-31						2023-07-15	2023-12-19	2024-01-11	
KE-MOH-189091-GO-DIR / Pr ocure 54,000 Abbot Reagents Testing Kits for Abbot Equipm ent	s IDA / 65980	Availability of safe blood and blood products	Post	Direct Selection	Direct		648,000.00	0.00	Canceled		:	2020-09-27		2020-10-02							2020-10-28		2020-11-27	
KE-MOH-08-2022/2023-GO-R F8 / Supply and Delivery of 1 42,816 pieces of Double Bloo d Bags, 39,350 pieces of Tripl e Blood Bags, 11,309 pieces of Quadruple Blood Bags for Kenya Tissue and Transplant Authority		Availability of safe blood and blood products	Post	Request for Bids	Open - National	Single Stage - One E nvelope	1,240,000.00	0.00	Signed		:	2023-06-09	2023-06-19	2023-06-13	2023-07-06		2023-07-12	2023-08-02	2023-07-17	2023-08-31	2023-08-02	2023-10-27	2023-10-31	
KE-MOH-01-2023/2024-GO-D IR / Procurement of 66,320 L iaison-Murex Testing Kits for use in the Six KTTA Regional Testing Centers of Eldoret, N airobi, Kisumu, Embu, Momb asa and Nakuru.	IDA / 65980	Availability of safe blood and blood products	Post	Direct Selection	Direct - National		492,531.00	0.00	Completed		:	2023-08-22	2023-09-04	2023-08-27	2023-09-20						2023-09-12	2023-10-27	2023-11-30	
KE-MOH-02-2023/2024-GO-D IR / Procurement of 48,000 A rchitect Reagents and Consu mables for the KTTA Nairobi Regional and Reference Cent er	DA IDA / 65980	Availability of safe blood and blood products	Post	Direct Selection	Direct - National		376,000.00	0.00	Completed		:	2023-08-22	2023-09-04	2023-08-28	2023-09-20						2023-09-12	2023-10-26	2023-11-30	
KE-MOH-03-2023/2024-GO-D IR / Procurement of 100,000 ECHO, NEO and IRIS Blood Gr ouping Reagents for the Six K TTA Regional Centers of Eldo ret, Nairobi, Kisumu, Embu, Mombasa and Nakuru.		Availability of safe blood and blood products	Post	Direct Selection	Direct - National		292,000.00	0.00	Completed		:	2023-08-22	2023-09-04	2023-08-27	2023-09-20						2023-09-12	2023-10-27	2023-11-30	

KE-MOH-04-2023/2024-GO-R FQ / Procurement of Coagulat ion Analyser Consumables for use at the KTTA Six KTTA regi onal centers of Eldoret, Nairo bi, Kisumu, Embu, Mombasa and Nakuru	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	14,000.00	0.00	Signed				2023-08-28	2023-09-20				2023-09-27	2024-02-06	2023-12-06	
KE-MOH-07-2023/2024-GO-R FQ / Procurement of Accessor ies for PCR Machine in Kakam ega Referral Hospital	IDA / 65980	Medical supplies and equipm ent	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	39,710.00	0.00	Signed				2023-11-05	2023-11-20				2023-12-08	2024-01-16	2024-03-31	
KE-MOH-08-2023/2024-GO-R FQ / Procurement of One Lab oratory Freeze and one refrig erator for Lodwar County Ref erral Hospital	IDA / 65980	Medical supplies and equipm ent	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	60,000.00	0.00	Signed				2023-11-03	2023-11-20				2023-12-12	2024-01-16	2024-03-31	
KE-MOH-09-2023/2024-GO-R	IDA / 65980	Project implementation and monitoring	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	15,000.00	0.00	Signed				2023-11-17	2023-11-30				2023-12-15	2024-02-09	2024-02-29	
KE-MOH-013-2023/2024-GO- RFQ/PROCUREMENT OF PRO TECTIVE FYE GEAR (205) HEA VY DUTY GLOVE(210) HEAVY DUTY BOOTS(205) FACEMAS KRESPIRATORY(410)OVERAL LS SMALL SIZE (205)OVERAL LS LARGE SIZE (205)OVERAL LS LARGE SIZE(108)HELMET[150)PASTIC APRON(270)SEG REGATION & OTHER POSTER	IDA / 65980	Medical supplies and equipm ent	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	36,818.00	0.00	Signed				2023-12-25					2024-02-06		2024-05-06	
KE-MOH-012-2023/2024-GO- RFQ / PROCIREMENT OF RED BIN, YELLOW BIN, BLACK BIN SOL(71 EACH), RED BIN, YELLOW OW BIN,BLACK BIN 301 (71EA CH), RED, YELLOW & BLACK BINLINNERS 501(2800EACH) RED, YELLOW, BLACK BIN LIN RE 301 (2149,2800,2580) SA FETY BOX 4000, TROLLEYSOD L-3200 WEIGHING SCALE 13	IDA / 65980	Medical waste disposal	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	39,798.00	0.00	Under Imple mentation				2024-01-29	2023-12-22				2024-02-29		2024-05-29	
KE-MOH-406982-GO-RFQ / Pr ocure 3 No. Laptops	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	2,000.00	0.00	Pending Impl ementation				2024-02-19					2024-03-25		2024-06-23	
KE-MOH-407045-GO-RFQ / S upply, delivery and installatio n of 12 No. air Conditioners.	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	11,600.00	0.00	Pending Impl ementation				2024-02-17					2024-03-23		2024-06-21	
KE-MOH-408074-GO-RFQ / Pr ocure 36 No. Blood Donor co aches.	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	68,400.00	0.00	Pending Impl ementation				2024-02-17					2024-03-23		2024-06-21	
KE-MOH-408086-GO-RFQ / Pr ocure assorted items to be us ed during blood donation day s: 1 No. Public address syste m, 5 No tents, 12 No portable tables and 140 No portable c hairs	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	7,933.00	0.00	Pending Impl ementation				2024-02-17					2024-03-23		2024-06-21	
KE-MOH-406992-GO-DIR / Pr ocure 2 No. Motor Vehicles	IDA / 65980	Availability of safe blood and blood products	Post	Request for Bids	Open - National	Single Stage - One E nvelope	120,000.00	0.00	Canceled			2024-02-12	2024-02-17			2024-03-30	2024-04-29	2024-05-27		2024-08-25	
KE-MOH-408124-GO-RFQ / Pr ocure 2 No Motor vehicles.	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	120,000.00	0.00	Pending Impl ementation				2024-02-17					2024-03-23		2024-06-21	
KE-MOH-407052-GO-RFB / Pr ocure assorted Blood Bank e quipment:	IDA / 65980	Availability of safe blood and blood products	Post	Request for Bids	Open - National	Single Stage - One E nvelope	628,733.00	0.00	Pending Impl ementation			2024-02-19	2024-02-19			2024-04-01	2024-05-01	2024-05-29		2024-09-26	
KE-MOH-418391-GO-RFB / S upply, Delivery, Installation, Testing and Commissioning o f 7 Oxygen Tanks and Pippin g Works in Various Counties	IDA / 65980	Medical supplies and equipm ent	Post	Request for Bids	Open - National	Single Stage - One E nvelope	1,367,329.57	0.00	Pending Impl ementation			2024-04-30	2024-04-30			2024-05-21	2024-05-31	2024-06-21		2024-08-30	
KE-MOH-418393-GO-RFB / S upply, Delivery, Installation, Testing and Commissioning o f 7 Oxygen Tanks and Pippin g Works in Various Counties - Tana River Region	IDA / 65980	Medical supplies and equipm ent	Post	Request for Bids	Open - National	Single Stage - One E nvelope	601,370.14	0.00	Pending Impl ementation			2024-04-30	2024-04-30			2024-06-21	2024-06-30	2024-07-26		2024-09-30	
KE-MOH-418394-GO-RFB / S upply, Delivery, Installation, Testing and Commissioning o f 7No. of Oxygen Tanks and P ipping Works for Seven Healt h Facilities in Various Countie	IDA / 65980	Medical supplies and equipm ent	Post	Request for Bids	Open - National	Single Stage - One E nvelope	1,388,829.86	0.00	Pending Impl ementation			2024-04-30	2024-04-30			2024-05-21	2024-05-31	2024-06-28		2024-09-30	
S. KE-MOH-418381-GO-RFB / S upply, Delivery, Installation, Testing and Commissioning o f 7No. Oxygen Tanks and Pip ping Works in Makueni and T ana River Counties	IDA / 65980	Medical supplies and equipm ent	Post	Request for Bids	Open - National	Single Stage - One E nvelope	669,752.96	0.00	Pending Impl ementation			2024-04-30	2024-04-30			2024-05-21	2024-06-30	2024-07-26		2024-09-30	
KE-MOH-422260-GO-RFQ / S upply and Delivery of 60 No.	IDA / 65980	Medical supplies and equipm ent	Post	Request for Quota tions	Limited - National	Single Stage - One E nvelope	111,916.00	0.00	Pending Impl ementation				2024-05-03					2024-06-14		2024-08-30	
KE-MOH-422314-GO-RFQ / S upply and Delivery of Brande d Materials for the National P ublic Health Institute (NPHI)	IDA / 65980	Project implementation and monitoring	Post	Request for Quota tions	Limited - National	Single Stage - One E nvelope	16,100.00	0.00	Pending Impl ementation				2024-05-06					2024-07-19		2024-08-19	

NON CONSULTING																												
Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	Estimated Am ount (US\$)	Actual Amount (US\$)	Process St atus		ualification ments	ation	Report		tification	Notice /	Invitation	s Iss	ued	Opening	/ Minutes	I I I A	mendation ward	Signed (Contract (
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
KE-MOH-168078-NC-RFQ / D evelopment of a platform for Event based surveillance at t he facilities and Community based surveillance at the co mmunity level	IDA / 65980	Response, capacity building and training	Post	Direct Selection	Direct			40,000.00	0.00	Canceled					2020-04-17		2020-04-22								2020-05-27		2020-11-23	

		_					 			 	 					 		 	 			
KE-MOH-185606-NC-RFB / PR OVISION OF 24 HOUR STAND BY AMBULANCE SERVICE: 16 AMBULANCES(6 ADVANCED C ARDIAC LIFE SUPPORT & 10 B ASIC LIFE SUPPORT & FOR A P ERIOD OF 1 YEAR(365 DAYS)	IDA / 65980	Response, capacity building and training	Post	Request for Bids	Open - National	Single Stage - One E nvelope	1,752,000.00	0.00	Pending Impl ementation		2	2020-07-28	20	020-08-02		2	2020-08-12	2020-08-19	2020-09-03		2021-03-02	
KE-MOH-189139-NC-DIR / Pr ocurement of Courier Service s to transport blood samples, components, supplies and ot her documents from the Nati onal Blood Transfusion centre to the other parts of the coun	IDA / 65980	Availability of safe blood and blood products	Post	Direct Selection	Direct		198,000.00	0.00	Pending Impl ementation		2	2020-08-26	20	020-08-31					2020-10-05		2021-04-03	
KE-MOH-204853-NC-RFQ / Pr ocurement of a Quality Assur ance Scheme		Availability of safe blood and blood products	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	25,000.00	0.00	Pending Impl ementation				20	020-12-05					2021-01-05		2021-02-04	
KE-MOH-212377-NC-RFQ / R epair of Cold Rooms in the Ke nya National Blood Transfusi on centres	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	200,000.00	0.00	Canceled				20	021-01-25					2021-02-26		2021-05-27	
KE-MOH-212369-NC-RFQ / R epair of Incinerators in the Ke nya National Blood Transfusi on Centres	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	80,000.00	0.00	Pending Impl ementation				20	021-01-27					2021-02-26		2021-05-27	
KE-MOH-212379-NC-RFQ / R epair of Generators at the Ke nya National Blood Transfusi on Centres	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	10,500.00	0.00	Signed				20	021-01-24	2021-01-12				2021-02-26	2021-04-12	2021-05-27	
KE-MOH-215334-NC-DIR / Pr ovision of 24-Hour ten (No. 1 0) Standby Ambulance Servic e for 6 Months from M/S Eme rgency Plus Medical Services of P.O Box 40712 - 00100 Na irobi		Response, capacity building and training	Post	Direct Selection	Direct		570,000.00	0.00	Signed		2	2021-02-04 20	021-03-18 20	021-02-11	2021-03-28				2021-03-16	2021-05-19	2021-06-14	
KE-MOH-253414-NC-RFQ / Pr ocurement of printing service s for the Gender Based Viole nce (GBV) tools	IDA / 65980	Gender Based Violence Resp onse	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	74,050.00	0.00	Under Imple mentation				20	021-10-31					2021-11-28		2021-12-31	
KE-MOH-275601-NC-RFQ / Pr ocurement of bulk Short Mes sage Service (SMS) for Blood Management Information Sys tems (BMIS) communication t o the blood donors	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	16,186.00	0.00	Completed				20	022-02-12	2023-04-14				2022-04-09	2023-06-16	2022-10-06	2024-03-11
KE-MOH-299841-NC-RFQ / Pr ocurement of service level ag reements to undertake servic e and maintenance of various equipment used in the storag e, processing of blood and bl ood products, air conditioner s, and at Kenya National Bloo d Transfusion and Organ Tra ns[plant Service (NNBTTS)	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	78,100.00	0.00	Signed				20	022-07-03	2022-07-25				2022-08-28	2023-03-01	2023-02-24	
KE-MOH-17-2022/2023-NC-R FQ / Procurement of Broadba nd Internet for Six KTTA Regi ons	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	36,000.00	0.00	Signed				20	023-05-10	2023-05-24				2023-07-05	2023-09-09	2024-01-01	
KE-MOH-19-2022/2023-NC-R FQ / Provision of services to p artition 12No. agents booths and fitting of drainage	IDA / 65980	Community discussion and i nformation outreach	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	11,000.00	0.00	Pending Impl ementation				20	023-05-17					2023-07-12		2024-01-08	
KE-MOH-09-2023/2024-NC-R FQ / Procurement of Assets T agging Services for Assets Bo ught by CHERP Project	IDA / 65980	Project implementation and monitoring	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	48,000.00	0.00	Signed				20	023-11-20	2023-11-20				2023-12-19	2024-01-16	2024-03-31	

CONSULTING FIRM	IS																										
Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Contract Type	Estimated Amo unt (US\$)	Actual Amount (US\$)	Process Status	Terms of	Reference	Expression No		Short List a equest for	and Draft R r Proposals	Request for as Is:		Opening of Proposals		Evaluatio cal Pr	n of Techni oposal		Evaluation Draft Neg Contract	Signed (Contract	Contract Co	ompletion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
KE-MOH-224950-CS-CQS / Pr ocurement of Communication Consultancy Firm for the Ken ya Covid-19 Health Emergen cy Response Project	1 IDA / 65980	Community discussion and i nformation outreach	Post	Consultant Qualifi cation Selection	Limited		750,000.00	0.00	Under Implement ation	2021-03-24	2021-03-24			2021-03-31	2022-05-20							2021-04-14		2021-05-12		2022-05-11	
KE-MOH-244763-CS-QCBS / The consultancy services for design and supervision of co nstruction works and installat ion of equipment for the IDU at the KNH/Mbagathi Hospital	1	Medical supplies and equipm ent	Post	Consultant Qualifi cation Selection	Limited		750,000.00	0.00	Under Implement ation	2021-08-30	2021-10-26			2021-09-13								2021-10-13		2021-11-17		2022-05-16	
KE-MOH-249010-CS-QCBS / Consultancy services for com munication on COVID-19 vac cine	IDA / 65980	Community discussion and i nformation outreach	Prior	Quality And Cost- Based Selection	Open - National		3,000,000.00	0.00	Pending Impleme ntation	2021-09-20		2021-09-27		2021-10-25				2021-10-26		2021-10-28		2021-11-02		2021-12-18		2022-12-18	
KE-MOH-254634-CS-CQS / pr ocurement of consultancy ser vices of a firm to conduct ass essment of Gender Based Vio lence (GBV) Quality Assuranc e in 10 targeted Counties	IDA / 65980	Gender Based Violence Resp onse	Post	Consultant Qualifi cation Selection	Limited		80,000.00	0.00	Signed	2021-10-29	2023-02-13			2021-11-06	2022-08-24							2021-11-13	2022-08-07	2021-12-02	2022-10-24	2022-05-31	
KE-MOH-254972-CS-CQS / Pr ocurement of consultancy ser vices of a firm to undertake s upport for front line health ca re workers in Gender Based V iolence (GBV) response.	IDA / 65980	Gender Based Violence Resp onse	Post	Consultant Qualifi cation Selection	Limited		136,800.00	0.00	Signed	2021-10-29	2023-02-10			2021-11-12	2022-01-18							2021-12-12	2022-10-05	2022-01-16	2022-10-31	2022-07-15	
KE-MOH-254940-CS-CQS / Pr ocurement of a consultant to support the development of Gender Based Violence (GBV) Information Education and Co mmunication (IEC) and sensit ization materials for Commun ity Own Resource Person (CO		Gender Based Violence Resp onse	Post	Consultant Qualifi cation Selection	Limited		32,000.00	0.00	Under Implement ation	2021-10-29	2023-02-13			2021-11-12								2021-11-19		2021-12-06		2022-06-04	

									_						 	 	 						
KE-MOH-254642-CS-CQS / Pr ocurement of consultancy ser vices for a firm to support co apacity building of service pr oviders on GBV response thro ugh virtual/online platform.		Gender Based Violence Resp onse	Post	Consultant Qualifi cation Selection	Limited	332,000.00	0.00	Under Implement ation	2021-10-29	2021-10-05			2021-11-06					2021-11-13		2021-11-30		2022-05-29	
KE-MOH-268646-CS-CQS / C onsultancy services to develo p a national demand plannin g, blood and blood products f orecasting, quantification an d stocking system for all tran sfusing facilities in the public sector	IDA / 65980	Availability of safe blood and blood products	Post	Consultant Qualifi cation Selection	Limited	270,000.00	0.00	Canceled	2021-12-21				2022-01-04					2022-02-03		2022-03-10		2022-09-06	
KE-MOH-272316-CS-CQS / C onsultancy services to condu ct a nationwide survey to gui de community engagement a ctivities that will support com munity resilience and recover y from COVID-19 in Kenya	IDA / 65980	Community discussion and i nformation outreach	Post	Consultant Qualifi cation Selection	Limited	100,000.00	0.00	Pending Impleme ntation	2022-01-12				2022-01-26					2022-02-25		2022-04-01		2022-09-28	
KE-MOH-292391-CS-CQS / Pr ocurement of consultancy ser vices to undertake recruitme nt of 100,000 (No.) blood don ors for the Kenya National BI ood Transfusion Services (KN BTTS)	IDA / 65980	Availability of safe blood and blood products	Post	Consultant Qualifi cation Selection	Limited	200,000.00	0.00	Under Implement ation	2022-05-09	2022-06-20			2022-05-23	2022-07-26				2022-06-22	2022-09-08	2022-07-27		2023-01-23	
KE-MOH-306936-CS-CQS / R ecruitment of (2) Two Medica I Laboratory Technologist Qu ality Management Systems f or KNBTTS for a period of 18 Months	IDA / 65980	Response, capacity building and training	Post	Consultant Qualifi cation Selection	Open - National	25,380.00	0.00	Signed	2022-08-05	2022-08-08	2022-08-26	2023-04-10	2022-10-09	2022-11-07				2022-11-08	2022-11-07	2022-12-13	2022-12-05	2023-06-11	
KE-MOH-318651-CS-CQS / Pr ocurement of an Integrated 1 independent Fiduciary Review Agency (IIFRA) services for a period of 12 Months to ensur e that any systemic governan ce and accountability issues are noted as early as possibl e and on a regular basis for c orrective measures.	IDA / 65980	Project implementation and monitoring	Post	Consultant Qualifi cation Selection	Limited	320,000.00	0.00	Under Implement ation	2022-10-07	2022-10-17			2022-10-21					2022-11-20		2022-12-25		2023-06-23	
KE-MOH-330741-CS-CQS / Hi re of a Consultancy Firm to d evelop and implement a com munication strategy for KTTA	IDA / 65980	Availability of safe blood and blood products	Post	Consultant Qualifi cation Selection	Limited	100,000.00	0.00	Under Implement ation	2022-12-16	2024-01-28			2022-12-30					2023-01-29		2023-03-05		2023-09-01	
KE-MOH-07/1-2022/2023-CS- CQS / Consulting Services for Environmental Impact Assess ment for Mathare Teaching a nd Referral Hospital Telepsch iatry Center	IDA / 65980	Response, capacity building and training	Post	Consultant Qualifi cation Selection	Limited	8,333.00	0.00	Canceled	2023-06-09				2023-06-23					2023-07-07		2023-07-13		2023-09-11	

INDIVIDUAL CONSU	ILTANTS																		
Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Contract Type	Estimated Amo unt (US\$)	Actual Amount (US\$)	Process Status	Terms of I	Reference	Invitation d/Selected		Draft Nego ra	tiated Cont ict	Signed (Contract	Contract C	ompletion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
KE-MOH-173617-CS-INDV / H ire of 50 temporary staff for c all centre @ USD 1000 per pe rson per month for three mon ths renewable monthly	IDA / 65980	Response, capacity building and training	Post	Individual Consult ant Selection	Limited		150,000.00	0.00	Under Implement ation	2020-05-29	2020-04-26	2020-06-03	2020-05-26	2020-06-24	2020-05-26	2020-07-29		2021-01-25	
KE-MOH-173610-CS-INDV / C onsultancy for communicatio n specialist	IDA / 65980	Community discussion and i nformation outreach	Post	Individual Consult ant Selection	Limited		36,000.00	0.00	Pending Impleme ntation	2020-06-01		2020-06-06		2020-06-27		2020-08-01		2021-01-28	
KE-MOH-176220-CS-INDV / p rocurement of 55 Lab technol ogists to be deployed at 11 f acilities for coordination of la b activities for three months	IDA / 65980	Response, capacity building and training	Post	Individual Consult ant Selection	Limited		123,750.00	0.00	Pending Impleme ntation	2020-05-29		2020-06-03		2020-06-24		2020-07-29		2021-01-25	
KE-MOH-180881-CS-INDV / T emporary employment of Poi nt of EntryHealth workers as follows; 15 Public Health offic ers, 4 Clinical officers and 6 Nurses on 6 month contract basis	IDA / 65980	Response, capacity building and training	Post	Individual Consult ant Selection	Limited		112,500.00	0.00	Pending Impleme ntation	2020-06-23		2020-06-25		2020-06-29		2020-07-07		2021-01-03	
KE-MOH-181249-CS-INDV / E mplayment of 55 Psychologis ts on a temporary basis on re- newable contract for 3 mont hs as follows: 45 assistants P sychologists and 10 senior ps ychologists	IDA / 65980	Response, capacity building and training	Post	Individual Consult ant Selection	Limited		131,250.00	0.00	Pending Impleme ntation	2020-06-23		2020-06-28		2020-07-02		2020-07-17		2021-01-13	
KE-MOH-178671-CS-CQS / Hi re a consultant to undertake Environmental Impact Assess ment on sites for installation of 16 incineratos for addition al tratment facilities in high p riority areas and sites forinci nerators for 6 specialised lab	IDA / 65980	Medical waste disposal	Post	Direct Selection	Direct		100,000.00	0.00	Under Implement ation	2020-06-23	2020-08-07	2020-06-29				2020-07-21		2021-01-17	
KE-MOH-181245-CS-INDV / E mploy Consultant to extract a nd document the lessons lear ned and best practices in Ken ya's experience in the respon se to the COVID-19 pandemic	IDA / 65980	Project implementation and monitoring	Post	Individual Consult ant Selection	Limited		10,000.00	0.00	Pending Impleme ntation	2020-06-23		2020-06-24		2020-06-30		2020-08-04		2021-01-31	
KE-MOH-181250-CS-INDV / E mploy a Consultant to do a ra pid assessment on the status of Counties to respond to the COVID-19 pandemic	IDA / 65980	Response, capacity building and training	Post	Individual Consult ant Selection	Limited		14,000.00	0.00	Pending Impleme ntation	2020-06-23		2020-06-24		2020-06-30		2020-07-15		2021-01-11	
KE-MOH-196780-CS-INDV / E mployment of twenty six (No. 26) doctors to be paid on a m onthly basis for a period of si x months	IDA / 65980	Response, capacity building and training	Post	Individual Consult ant Selection	Limited		187,200.00	0.00	Pending Impleme ntation	2020-10-05		2020-10-09		2020-10-16		2020-11-13		2020-12-14	

KE-MOH-196794-CS-INDV / E mployment of Healthcare Wo rkers: Ten (No. 10) Nutritionis I ts to be paid on a monthly ba sis for a period of six months	IDA / 65980	Response, capacity building and training	Post	Individual Consult ant Selection	Limited	45,000.00	0.00	Pending Impleme ntation	2020-11-15		2020-11-15		2020-11-22		2020-12-20		2021-01-19	
KE-MOH-196800-CS-INDV / E mployment of Healthcare Wo rkers: Ten (No. 10) psycholog ists to be paid on a monthly basis for a period of six mont hs	IDA / 65980	Response, capacity building and training	Post	Individual Consult ant Selection	Limited	45,000.00	0.00	Pending Impleme ntation	2020-11-15		2020-11-20		2020-11-27		2020-12-25		2021-01-24	
KE-MOH-196790-CS-INDV / E mployment of Healthcare Wo rkers: Ten (No. 10) physiothe I rapists to be paid on a month ly basis for a period of six mo nths	IDA / 65980	Response, capacity building and training	Post	Individual Consult ant Selection	Limited	45,000.00	0.00	Pending Impleme ntation	2020-11-15		2020-11-18		2020-11-25		2020-12-23		2021-01-22	
KE-MOH-196770-CS-INDV / E mployment of Healthcare Wo rkers: laboratory liaison offic ers to be paid on a monthly b asis for a period of six month s	IDA / 65980	Response, capacity building and training	Post	Individual Consult ant Selection	Limited	10,800.00	0.00	Pending Impleme ntation	2020-11-15		2020-11-20		2020-11-27		2020-12-25		2021-01-24	
KE-MOH-196786-CS-INDV / E mployment of Healthcare Wo rkers: Seven (No.7) public he I alth technicians to be paid on a monthly basis for a period of six months	IDA / 65980	Response, capacity building and training	Post	Individual Consult ant Selection	Limited	31,500.00	0.00	Pending Impleme ntation	2020-11-15		2020-11-19		2020-11-26		2020-12-24		2021-01-24	
KE-MOH-196783-CS-INDV / E mployment of Healthcare Wo rkers: One Hundred and Sixty I (No. 160) Nurses to be paid o n a monthly basis for a perio d of six months	IDA / 65980	Response, capacity building and training	Prior	Individual Consult ant Selection	Limited	720,000.00	0.00	Pending Impleme ntation	2020-11-15		2020-11-19		2020-11-26		2020-12-24		2021-01-24	
KE-MOH-196776-CS-INDV / E mployment of Healthcare Wo	IDA / 65980	Response, capacity building and training	Post	Individual Consult ant Selection	Limited	18,000.00	0.00	Pending Impleme ntation	2020-11-15		2020-11-18		2020-11-25		2020-12-23		2021-01-22	
KE-MOH-196756-CS-INDV / E mployment of Healthcare Wo rkers employed on a monthly basis for a period of six (6) m I onths. Employment of One Hundred and Eighteen (No. 118) labor	IDA / 65980	Response, capacity building and training	Prior	Individual Consult ant Selection	Limited	531,000.00	0.00	Pending Impleme ntation	2020-11-06		2020-11-09		2020-11-16		2020-12-14		2021-01-13	
KE-MOH-196766-CS-INDV / E mployment of Health Care w	IDA / 65980	Response, capacity building and training	Post	Individual Consult ant Selection	Limited	243,000.00	0.00	Canceled	2020-11-15		2020-11-18		2020-11-25		2020-12-23		2021-01-22	
KE-MOH-189062-CS-INDV / E mplayment of One Hundred (No. 100) public health office rs for monthly period of 6 mo nths. The contracts will be re newable after 3 months base d on performance and need.	IDA / 65980	Response, capacity building and training	Post	Individual Consult ant Selection	Limited	450,000.00	0.00	Pending Impleme ntation	2020-11-22		2020-11-27		2020-11-30		2020-12-28		2021-01-28	
KE-MOH-196781-CS-INDV / E mployment of Healthcare Wo rkers: Thirty-two (No. 32) Clin I ical Officers to be paid on a monthly basis for a period of six months	IDA / 65980	Response, capacity building and training	Post	Individual Consult ant Selection	Limited	144,000.00	0.00	Pending Impleme ntation	2020-11-22		2020-11-26		2020-12-03		2020-12-24		2021-01-24	
KE-MOH-203424-CS-INDV / E ngagement of a Consultant f or Development of a Five Yea r Strategic Plan for the Keny a National Blood Transfusion Services Division	IDA / 65980	Availability of safe blood and blood products	Post	Individual Consult ant Selection	Limited	25,000.00	0.00	Pending Impleme ntation	2020-11-15		2020-11-20		2020-11-25		2020-12-16		2021-02-14	
KE-MOH-226655-CS-INDV / H ire an individual consultant to support implementation of th e 5th COVID-19 Knowledge A ttitude Practice (KAP) Survey.	IDA / 65980	Community discussion and i nformation outreach	Post	Individual Consult ant Selection	Limited	10,500.00	0.00	Pending Impleme ntation	2021-03-29		2021-04-03		2021-04-08		2021-04-22		2021-10-19	
KE-MOH-254955-CS-INDV / P rocurement of consultancy s ervices of an individual consu Itant to design i.e. Conceptu I alize and produce graphic pr oducts of in Gender Based Vi olence response with copy ri ght to Ministry of Health.	IDA / 65980	Gender Based Violence Resp onse	Post	Individual Consult ant Selection	Limited	32,000.00	0.00	Signed	2021-10-29	2023-02-13	2021-11-03	2022-01-25	2021-11-24	2022-06-08	2021-12-29	2022-07-19	2022-06-27	
MOH/CHERP/INDV/01/2021-2	IDA / 65980	Response, capacity building and training	Post	Individual Consult ant Selection	Open	89,250.00	0.00	Under Implement ation	2021-10-29	2021-11-11	2021-12-17		2022-01-07		2022-02-11		2022-08-10	
KE-MOH-254947-CS-INDV / P rocurement of consultancy se rvices to support developme to of National guidelines on p sychosocial support for childr en survivors of sexual violenc	IDA / 65980	Gender Based Violence Resp onse	Post	Individual Consult ant Selection	Limited	15,000.00	0.00	Signed	2021-10-29	2023-02-13	2021-11-03	2022-01-18	2021-11-24	2022-10-03	2021-12-29	2022-10-31	2022-06-27	
e KE-MOH-272984-CS-INDV / R ecruitment of four (4No.) Ana estheologists for the Nairobi Metropolitan Services (NMS) on temporary basis	IDA / 65980	Response, capacity building and training	Post	Individual Consult ant Selection	Open	28,800.00	0.00	Canceled	2022-01-31		2022-03-21		2022-04-11		2022-05-16		2022-11-12	
KE-MOH-272987-CS-INDV / R ecruitment of eight (8No.) co unselling psychologists for th I e Nairobi Metropolitan Servic es (NMS) on temporary basis	IDA / 65980	Response, capacity building and training	Post	Individual Consult ant Selection	Open	36,000.00	0.00	Pending Impleme ntation	2022-01-31		2022-03-21		2022-04-11		2022-05-16		2022-11-12	
KE-MOH-272988-CS-INDV / R ecruitment of twenty (20No.) Psychologists for the Mental Health Services on temporar y basis	IDA / 65980	Response, capacity building and training	Post	Individual Consult ant Selection	Open	90,000.00	0.00	Pending Impleme ntation	2022-01-31		2022-03-21		2022-04-11		2022-05-16		2022-11-12	

KE-MOH-273003-CS-INDV / R ecruitment of twenty (20No.) Medical Social Workers for th e Mental Health Services on t emporary basis	IDA / 65980	Response, capacity building and training	Post	Individual Consult ant Selection	Open	90,000.00	0.00	Pending Impleme ntation	2022-01-31		2022-03-21		2022-04-11		2022-05-16		2022-11-12	
KE-MOH-273028-CS-INDV / R ecruitment of one (1No.) Acc ounts clerk for the Project Ma nagement Team (PMT) on te mporary basis	IDA / 65980	Response, capacity building and training	Post	Individual Consult ant Selection	Open	3,000.00	0.00	Canceled	2022-01-31		2022-03-21		2022-04-11		2022-05-16		2022-11-12	
KE-MOH-273030-CS-INDV / R ecruitment of one (1No.) Proc urement assistants for the Pr oject Management Team (PM T) on temporary basis	IDA / 65980	Response, capacity building and training	Post	Individual Consult ant Selection	Open	3,000.00	0.00	Canceled	2022-01-31		2022-03-21		2022-04-11		2022-05-16		2022-11-12	
KE-MOH-273031-CS-INDV / R ecruitment of assorted staff f or National Public Health Lab oratory Services (NPHLS) on t emporary basis	IDA / 65980	Response, capacity building and training	Post	Individual Consult ant Selection	Open	45,000.00	0.00	Pending Impleme ntation	2022-01-31		2022-03-21		2022-04-11		2022-05-16		2022-11-12	
KE-MOH-273033-CS-INDV / R ecruitment of eighty (80No.) Public Health Officers (PHOs) for the Points of Entry (POEs) on temporary basis	IDA / 65980	Response, capacity building and training	Prior	Individual Consult ant Selection	Open	360,000.00	0.00	Pending Impleme ntation	2022-01-31		2022-03-21		2022-04-11		2022-05-16		2022-11-12	
KE-MOH-273036-CS-INDV / R ecruitment of one (1No.) Heal th products and technologists technical assistant for the He alth Products and Technologi sts on temporary basis	IDA / 65980	Response, capacity building and training	Post	Individual Consult ant Selection	Open	66,000.00	0.00	Canceled	2022-01-31		2022-03-21		2022-04-11		2022-05-16		2022-11-12	
KE-MOH-273037-CS-INDV / R ecruitment of one (1No.) Tele communication technical assi stant expert for the Mental H ealth Services on temporary basis	IDA / 65980	Response, capacity building and training	Post	Individual Consult ant Selection	Open	21,000.00	0.00	Pending Impleme ntation	2022-01-31		2022-03-21		2022-04-11		2022-05-16		2022-11-12	
KE-MOH-275565-CS-INDV / P rocurement of individual cons ultancy services of a data an alyst to support the Covid-19 Knowledge, Attitude and Prac tice (KAP) Survey	IDA / 65980	Community discussion and i nformation outreach	Post	Individual Consult ant Selection	Limited	15,000.00	0.00	Pending Impleme ntation	2022-01-31		2022-02-05		2022-02-26		2022-04-02		2022-09-29	
KE-MOH-272985-CS-INDV / R ecruitment of four (4No.) Med ical officers for the Nairobi M etropolitan Services (NMS) on temporary basis	IDA / 65980	Response, capacity building and training	Post	Individual Consult ant Selection	Open	28,800.00	0.00	Pending Impleme ntation	2022-02-07		2022-03-28		2022-04-18		2022-05-23		2022-11-19	
KE-MOH-272979-CS-INDV / R ecruitment of thirteen (13No.) Clinical officers for the Nair obi Metropolitan Services (N MS)	IDA / 65980	Response, capacity building and training	Post	Individual Consult ant Selection	Open	58,500.00	0.00	Pending Impleme ntation	2022-02-07		2022-03-28		2022-04-18		2022-05-23		2022-11-19	
KE-MOH-273006-CS-INDV / R ecruitment of Twenty (20No.) Nutritionists (to high risk Cou nties and National Hospitals) and Five (SNo.) Nutritionists f or Nairobi Metropolitan Servi ces (IMS) on temporary basi	IDA / 65980	Response, capacity building and training	Post	Individual Consult ant Selection	Open	112,500.00	0.00	Pending Impleme ntation	2022-02-07		2022-03-21		2022-04-11		2022-05-16		2022-11-12	
KE-MOH-269224-CS-INDV / R ecruitment of 60No. nurses f or Nairobi Metropolitan Servi ces	IDA / 65980	Response, capacity building and training	Prior	Individual Consult ant Selection	Open	270,000.00	0.00	Pending Impleme ntation	2022-02-07		2022-03-28		2022-04-18		2022-05-23		2022-11-19	
KE-MOH-273026-CS-INDV / R ecruitment of two (2No.) GR M assistant officers- ESS for t he Project Management Tea m (PMT) on temporary basis	IDA / 65980	Response, capacity building and training	Post	Individual Consult ant Selection	Open	6,000.00	0.00	Pending Impleme ntation	2022-03-14		2022-05-02		2022-05-23		2022-06-27		2022-12-24	
KE-MOH-272999-CS-INDV / R ecruitment of seven (7No.) P hysiotherapists for the Menta I Health Services on tempora ry basis	IDA / 65980	Response, capacity building and training	Post	Individual Consult ant Selection	Open	31,500.00	0.00	Pending Impleme ntation	2022-03-11		2022-04-29		2022-05-20		2022-06-24		2022-12-21	
KE-MOH-272983-CS-INDV / R ecruitment of fifteen (15No.) Radiographers for the Nairobi Metropolitan Services (NMS)	IDA / 65980	Response, capacity building and training	Post	Individual Consult ant Selection	Open	67,500.00	0.00	Pending Impleme ntation	2022-03-11		2022-04-29		2022-05-20		2022-06-24		2022-12-21	
KE-MOH-306734-CS-INDV / R ecruitment of Two(2No.) Acco unts assistants to assist in th e Project Implementation in N airobi for a period of 18Mont hs	IDA / 65980	Response, capacity building and training	Post	Individual Consult ant Selection	Open - National	27,000.00	0.00	Signed	2022-08-01	2022-08-08	2022-09-05	2022-11-07	2022-09-26	2022-11-07	2022-10-31		2023-04-29	
KE-MOH-306735-CS-INDV / R ecruitment of Two(2No) Proc urement Assistant to assist in Project implementation for 1 8 Months	IDA / 65980	Response, capacity building and training	Post	Individual Consult ant Selection	Open - National	18,000.00	0.00	Signed	2022-08-01	2022-08-08	2022-09-19	2022-11-07	2022-10-10	2022-11-07	2022-11-14	2022-12-07	2023-05-13	
KE-MOH-306934-CS-INDV / R ecruitment of One(1No) MEDI CAL OFFICER - (HEMOVIGILA NCE SERVICES) for KNBTTS fo r a period of 18Months	IDA / 65980	Response, capacity building and training	Post	Individual Consult ant Selection	Open - National	27,000.00	0.00	Signed	2022-08-05	2022-08-08	2022-09-23	2022-11-07	2022-10-14	2022-11-07	2022-11-18	2022-12-05	2023-05-17	
KE-MOH-306937-CS-INDV / R ecruitment of One(1No) Medi cal Laboratory Technologist- Testing Services for KNBTTS f or a period of 18Months	IDA / 65980	Response, capacity building and training	Post	Individual Consult ant Selection	Open - National	21,816.00	0.00	Signed	2022-08-05	2022-08-08	2022-09-23	2022-11-07	2022-10-14	2022-11-07	2022-11-18	2022-12-05	2023-05-17	
KE-MOH-306938-CS-INDV / R ecruitment of (10) Ten Regis tered Nursing Officers for KN BTTS for a period of 18 Mont hs	IDA / 65980	Response, capacity building and training	Post	Individual Consult ant Selection	Open - National	99,900.00	0.00	Signed	2022-08-05	2022-08-08	2022-09-23	2022-11-07	2022-10-14	2022-11-07	2022-11-18	2022-12-05	2023-05-17	
KE-MOH-306939-CS-INDV / R ecruitment of One(1No) Regi stered Nursing Officer for KN BTTS for a period 18 Month	IDA / 65980	Response, capacity building and training	Post	Individual Consult ant Selection	Open - National	12,690.00	0.00	Under Implement ation	2022-08-05	2022-08-08	2022-09-23	2022-11-07	2022-10-14		2022-11-18		2023-05-17	
KE-MOH-306940-CS-INDV / R ecruitment of One(1No) Regi onal Coordination and Partne rships Officer for KNBTTS for a period of 18Months	IDA / 65980	Response, capacity building and training	Post	Individual Consult ant Selection	Open - National	32,670.00	0.00	Under Implement ation	2022-08-05	2022-08-08	2022-09-23		2022-10-14		2022-11-18		2023-05-17	

KE-MOH-306941-CS-INDV / R ecruitment of One(1No) Strat egic Information Specialist fo r KNBTTS for a period of 18 M onths	IDA / 65980	Response, capacity building and training	Post	Individual Consult ant Selection	Open - National	32,670.00	0.00	Signed	2022-08-05	2022-08-08	2022-09-23	2022-11-07	2022-10-14	2022-11-07	2022-11-18	2022-12-05	2023-05-17	
KE-MOH-306942-CS-INDV / R ecruitment of One (1No) Sen ior Accountant for KNBTTS fo r a period of 18 Months	IDA / 65980	Response, capacity building and training	Post	Individual Consult ant Selection	Open - National	21,816.00	0.00	Signed	2022-08-05	2022-08-08	2022-09-23	2022-11-07	2022-10-14	2022-11-07	2022-11-18	2022-12-05	2023-05-17	
KE-MOH-306943-CS-INDV / R ecruitment of One Communic ation Specialist for KNBTTS fo r a period of 18Months	IDA / 65980	Response, capacity building and training	Post	Individual Consult ant Selection	Open - National	32,670.00	0.00	Signed	2022-08-05	2022-08-08	2022-09-23	2022-11-07	2022-10-14	2022-11-07	2022-11-18	2022-12-05	2023-05-17	
KE-MOH-306945-CS-INDV / R ecruitment of One Communic ation Officer for KNBTTS for a period of 18Months	IDA / 65980	Response, capacity building and training	Post	Individual Consult ant Selection	Open - National	12,690.00	0.00	Signed	2022-08-05	2022-08-08	2022-09-23	2022-11-07	2022-10-14	2022-11-07	2022-11-18	2023-04-06	2023-05-17	
KE-MOH-306946-CS-INDV / R ecruitment of One Administra tor for KNBTTS for a period of 18Months	IDA / 65980	Response, capacity building and training	Post	Individual Consult ant Selection	Open - National	32,670.00	0.00	Signed	2022-08-05	2022-08-08	2022-09-23	2022-11-07	2022-10-14	2022-11-07	2022-11-18	2022-12-05	2023-05-17	
KE-MOH-306976-CS-INDV / R ecruitment of One Administra tive Officer for KNBTTS for a period of 18 Months	IDA / 65980	Response, capacity building and training	Post	Individual Consult ant Selection	Open - National	19,800.00	0.00	Under Implement ation	2022-08-05	2022-08-08	2022-09-23		2022-10-14		2022-11-18		2023-05-17	
KE-MOH-306977-CS-INDV / R ecruitment of One ICT Specia list for KNBTTS for a period of 18Months	IDA / 65980	Response, capacity building and training	Post	Individual Consult ant Selection	Open - National	32,670.00	0.00	Signed	2022-08-05	2022-08-08	2022-09-23	2022-11-07	2022-10-14	2022-11-07	2022-11-18	2022-12-05	2023-05-17	
KE-MOH-306979-CS-INDV / R ecruitment of One Communic ation Officer for KNBTTS for a period of 18 Months	IDA / 65980	Response, capacity building and training	Post	Individual Consult ant Selection	Open - National	12,690.00	0.00	Signed	2022-08-05	2022-08-08	2022-09-23	2022-11-07	2022-10-14	2022-11-07	2022-11-18	2022-12-05	2023-05-17	
KE-MOH-306982-CS-INDV / R ecruitment of One Monitoring and Evaluation Specialist for KNBTTS for a period of 18Mo nths	IDA / 65980	Response, capacity building and training	Post	Individual Consult ant Selection	Open - National	19,980.00	0.00	Under Implement ation	2022-08-05	2022-08-08	2022-09-23		2022-10-14		2022-11-18		2023-05-17	
KE-MOH-306983-CS-INDV / R ecruitment of Two Monitoring and Evaluation Officers for K NBTTS for a period of 18 Mon the	IDA / 65980	Response, capacity building and training	Post	Individual Consult ant Selection	Open - National	19,980.00	0.00	Under Implement ation	2022-08-05	2022-08-08	2022-09-23		2022-10-14		2022-11-18		2023-05-17	
KE-MOH-306985-CS-INDV / R ecruitment of One Supply Ch ain Management Assistant fo r KNBTS for a period of 18M	IDA / 65980	Response, capacity building and training	Post	Individual Consult ant Selection	Open - National	9,990.00	0.00	Signed	2022-08-05	2022-08-08	2022-09-23	2022-11-07	2022-10-14	2022-11-07	2022-11-18	2022-12-05	2023-05-17	
KE-MOH-306986-CS-INDV / R ecruitment of Office Administ rative Assistant for KNBTTS f or a period of 18months	IDA / 65980	Response, capacity building and training	Post	Individual Consult ant Selection	Open - National	7,272.00	0.00	Signed	2022-08-05	2022-08-08	2022-09-23	2022-11-07	2022-10-14	2022-11-07	2022-11-18	2022-12-05	2023-05-17	
KE-MOH-306987-CS-INDV / R ecruitment of Six Drivers for KNBTTS for a period of 18Mo nths	IDA / 65980	Response, capacity building and training	Post	Individual Consult ant Selection	Open - National	43,632.00	0.00	Signed	2022-08-05	2022-08-08	2022-09-23	2022-11-07	2022-10-14	2022-11-07	2022-11-18	2023-04-06	2023-05-17	
KE-MOH-306933-CS-INDV / R ecruitment of One (1No.) Pha rmacist for KNBTTS for a peri od of 18 Months	IDA / 65980	Response, capacity building and training	Post	Individual Consult ant Selection	Open - National	27,000.00	0.00	Signed	2022-08-07	2022-08-08	2022-09-25	2022-11-07	2022-10-16	2022-11-07	2022-11-20	2022-12-05	2023-05-19	
KE-MOH-306981-CS-INDV / R ecruitment of One Biomedica I Engineers for KNBTTS for a period of 18Months	IDA / 65980	Response, capacity building and training	Post	Individual Consult ant Selection	Open - National	19,800.00	0.00	Signed	2022-08-08	2022-08-08	2022-09-26	2022-11-07	2022-10-17	2022-11-07	2022-11-21	2022-12-05	2023-05-20	
KE-MOH-306978-CS-INDV / R ecruitment of Three ICT Offic ers for KNBTTS for a period of 18 Months	IDA / 65980	Response, capacity building and training	Post	Individual Consult ant Selection	Open - National	38,070.00	0.00	Signed	2022-08-07	2022-08-08	2022-09-25	2022-11-07	2022-10-16	2022-11-07	2022-11-20	2023-04-06	2023-05-19	
KE-MOH-306980-CS-INDV / R ecruitment of One Human Re source Officer for KNBTTS for a period of 18 Months	IDA / 65980	Response, capacity building and training	Post	Individual Consult ant Selection	Open - National	12,690.00	0.00	Under Implement ation	2022-08-07	2022-08-08	2022-09-25		2022-10-16		2022-11-20		2023-05-19	
KE-MOH-306935-CS-INDV / R ecruitment of (15) Fifteen M edical Laboratory Technologi st for KNBTTS for a period of 18Months	IDA / 65980	Response, capacity building and training	Post	Individual Consult ant Selection	Open - National	149,850.00	0.00	Signed	2022-08-07	2022-08-08	2022-09-25	2022-11-07	2022-10-16	2022-11-07	2022-11-20	2022-12-05	2023-05-19	
KE-MOH-307679-CS-INDV / R ecruitment of One Medical La boratory Consultant for the C -HERP Project for a period of one year renewable	IDA / 65980	Medical supplies and equipm ent	Post	Individual Consult ant Selection	Open - National	96,000.00	0.00	Signed	2022-08-12	2022-08-08	2022-09-30	2022-11-07	2022-10-21	2022-11-07	2022-11-25	2022-12-05	2023-05-24	
KE-MOH-241051-CS-CQS / P ROCUREMENT OF TECHNICA L ASSISTANT TO CO-ORDINAT E AND SUPPORT KEMSA REF ORMS FOR ONE YEAR	IDA / 65980	Project implementation and monitoring	Post	Individual Consult ant Selection	Open	120,000.00	0.00	Canceled	2021-08-10		2021-09-28		2021-10-19		2021-11-23		2022-05-22	
KE-MOH-329067-CS-INDV / H ire of an Individual Consultan t to support the Project to d o the 7th Knowledge, Attitud e and Practice (KAP) Survey.	IDA / 65980	Community discussion and i nformation outreach	Post	Individual Consult ant Selection	Limited	12,500.00	0.00	Signed	2022-12-09	2022-12-02	2022-12-14	2022-12-08	2023-01-04	2023-04-24	2023-02-08	2023-04-27	2023-08-07	
KE-MOH-330340-CS-CDS / St ep Wise Accreditation of Regi onal Blood Transfusion Cente rs by African Society for Bloo d Transfusion Standards	IDA / 65980	Availability of safe blood and blood products	Post	Direct Selection	Direct - Internation al	52,000.00	0.00	Under Implement ation	2022-12-16	2023-02-02	2022-12-26	2023-09-20			2023-03-01		2023-08-28	
KE-MOH-07-2022/2023-CS-IN DV / Procurement of a Consul tant to undertake Environme ntal Impact Assessment (EIA) for the proposed Renovation Works at Mathare National T eaching and Referral Hospital	IDA / 68230	Response, capacity building and training	Post	Individual Consult ant Selection	Limited	10,000.00	0.00	Under Implement ation	2023-05-14	2023-09-03	2023-05-19	2023-09-20	2023-06-09		2023-07-14		2024-01-10	