

## PROCUREMENT PLAN (Textual Part)

**Project information:** *[West Bank and Gaza] [Technology for Youth and Jobs] [P-172571]*

**Project Implementation agency:** *[Development Alternative Inc -DAI]*

**Date of the Procurement Plan:** *[22-October-2020]*

**Period covered by this Procurement Plan:** *[22-October- 2020 - to 30-October-2025]*

### Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The procurement under the project will be carried out following well-established private sector procurement arrangements or commercial practices, acceptable to the World Bank as specified in Paras 6.46 and 7.26 of the Bank’s Procurement regulations

**Leased Assets** as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. *“Not Applicable”*

**Procurement of Second Hand Goods** as specified under paragraph 5.11 of the Procurement Regulations - is allowed for those contracts identified in the Procurement Plan tables *“Not Applicable”*

**Domestic preference** as specified under paragraph 5.51 of the Procurement Regulations (**Goods**).

Goods: [is not applicable/is applicable for those contracts identified in the Procurement Plan tables];

**Hands-on Expanded Implementation Support (HEIS)** as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations is not Applicable.



**PROCUREMENT PLAN West Bank and Gaza : Technology for Youth and Jobs**

**General Information**

**Country:** West Bank and Gaza **Bank's Approval Date of the Original Procurement Plan:** 2020-10-22  
**Revised Plan Date(s):** (comma delineated, leave blank) 2024-04-25  
**Project ID:** P172571 **GPN Date:**  
**Project Name:** Technology for Youth and Jobs  
**Loan / Credit No.:** TF / B2944, TF / C0774  
**Executing Agency:** Development Alternative Inc., Europe

**WORKS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

**GOODS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
GZ-DAI-201021-GO-CP / Procurement of ICT Equipment for "Technology for Youth and Jobs" project.	TF / B2944	Project management and Implementation Support	Post	Commercial Practices	Limited	Single Stage - One Envelope		12,876.04	Completed					2020-10-22	2020-10-13	2020-10-25	2020-10-13			2020-10-29	2020-10-25	2020-11-01	2020-11-05	2020-11-05	2020-11-05	2020-12-06	2021-01-30
GZ-DAI-201026-GO-CP / Procurement of Furniture and window blinds for "Technology for youth and jobs" Project.	TF / B2944	Project management and Implementation Support	Post	Commercial Practices	Direct			1,613.01	Completed					2020-10-22	2020-10-22	2020-10-25	2020-11-01							2020-11-01	2020-11-08	2020-11-30	2020-12-01
GZ-DAI-201029-CW-CP / Glass separation and 3 glass doors for "Technology for youth and jobs" project.	TF / B2944	Project management and Implementation Support	Post	Commercial Practices	Direct			3,400.00	Completed					2020-10-28	2020-11-01	2020-11-02	2020-10-28							2020-11-09	2020-11-02	2020-12-10	2020-12-06
GZ-DAI-254165-GO-RFO / Procurement of Equipment & Furniture for Gaza Recovery Grants (Pal Life company) Gaza	TF / B2944	Improving IT service capabilities	Post	Request for Quotations	Limited	Single Stage - One Envelope		22,534.50	Completed							2021-09-27	2021-09-22							2021-11-03	2021-10-18	2022-01-30	2022-01-01
GZ-DAI-265539-GO-RFO / Procurement of Equipment for Gaza recovery program Grantee (Digital communication company) Gaza	TF / B2944	Improving IT service capabilities	Post	Request for Quotations	Limited	Single Stage - One Envelope		301,885.00	Completed							2021-12-05	2021-11-29							2022-01-26	2021-12-26	2022-05-31	2022-07-02
GZ-DAI-269083-GO-RFO / Procurement of Equipment & Furniture under Gaza recovery program (for ADMARK co. in Gaza)	TF / B2944	Improving IT service capabilities	Post	Request for Quotations	Limited	Single Stage - One Envelope		35,207.20	Completed							2021-12-22	2021-12-20							2022-01-20	2022-01-16	2022-05-31	2022-02-08
GZ-DAI-271389-GO-RFO / Procurement of equipment for Gaza recovery program for the benefit of Mashrafees for equipment & production- Gaza	TF / B2944	Improving IT service capabilities	Post	Request for Quotations	Limited	Single Stage - One Envelope		129,440.00	Completed							2021-12-29	2022-01-04							2022-01-23	2022-01-28	2022-06-30	2022-03-18
GZ-DAI-272864-GO-RFO / Procurement of Office Furniture & Equipment under Gaza recovery program for the benefit of (Laptop center & Clever toys)	TF / B2944	Improving IT service capabilities	Post	Request for Quotations	Limited	Single Stage - One Envelope		37,456.40	Completed							2022-01-20	2022-01-18							2022-02-10	2022-02-07	2022-07-31	2022-04-14
GZ-DAI-317942-GO-RFO / Procurement of Laptops and Interactive LCD for the benefit of FMITT.	TF / B2944	Project management and Implementation Support	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Completed							2022-09-29	2022-09-28							2022-10-11	2022-10-24	2022-10-17	2022-11-08
GZ-DAI-374501-GO-RFO / Procurement of Furniture & IT Equipment for 3 Companies in Gaza (Nepras, MTC & Code press) under Pioneer Program.	TF / C0774	Improving the IT services ecosystem	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Signed							2023-07-31	2023-08-03							2023-08-17	2023-08-14	2023-09-30	
GZ-DAI-376178-GO-RFO / Procurement of Furniture & IT Equipment for 2 Companies in WB (Wheels & Go global) under Pioneer Program.	TF / B2944	Improving the IT services ecosystem	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Completed							2023-08-21	2023-08-28							2023-09-02	2023-09-12	2023-11-15	
GZ-DAI-380388-GO-RFO / Procurement of Furniture & IT Equipment for 4 Companies in Gaza (Rozan, Ein Media, Khalil Audeh & Tweets) under Pioneer Program.	TF / C0774	Improving the IT services ecosystem	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Signed							2023-09-11	2023-09-07							2023-09-21	2023-09-20	2024-01-31	
GZ-DAI-384104-GO-RFO / Procurement of IT Equipment & Furniture for one Company in Nablus (Scope)	TF / B2944	Improving IT service capabilities	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Completed							2023-10-03	2023-10-04							2023-10-18	2023-10-12	2023-12-31	

**NON CONSULTING SERVICES**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
GZ-DAI-364033-GO-RFO / Job Fair Event (will be conducted in 4 Universities in West Bank)	TF / B2944	Improving IT service capabilities	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Signed							2023-05-31	2023-05-29							2023-06-11	2023-06-13	2023-07-31	

**CONSULTING FIRMS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

GZ-DAI-212188-NC-CP / Techstart Website Development.	TF / B2944	Project management and Implementation Support	Post	Commercial Practices	Limited	4,060.00	Completed	2021-01-06	2021-01-13			2021-01-14	2021-02-15		2021-02-01	2021-02-11	2021-02-07	2021-02-11	2021-02-10	2021-02-17	2021-02-11	2021-03-06	2021-04-25	2021-07-04
GZ-DAI-221149-CS-CCP / Internship program setup Training for HR departments in IT Firms (Consulting Firm) The firm will be giving HR training for IT firms so that they are able to design and manage efficient and productive training programs for trainees.	TF / B2944	Improving IT service capabilities	Post	Commercial Practices	Limited	0.00	Canceled	2021-04-06				2021-04-11			2021-05-02		2021-05-09		2021-05-13		2021-05-16		2022-05-16	
GZ-DAI-252214-CS-COS / Tech Start Audit/ 2 years contract	TF / B2944	Project management and Implementation Support	Post	Consultant Qualification Selection	Limited	12,500.00	Signed	2021-10-17	2021-11-21			2021-10-31	2021-11-24						2021-11-30	2021-12-20	2022-01-04	2021-12-25	2023-06-29	
GZ-DAI-221163-CS-CCP / Diagnostic study Consulting Firm The firm will conduct a gap analysis and diagnosis of IT firms weaknesses and potential areas of improvement based on best practices of management and operations under contract.	TF / B2944	Improving IT service capabilities	Post	Consultant Qualification Selection	Limited	0.00	Canceled	2022-09-04				2022-09-18							2022-10-18		2022-11-22		2023-05-21	
GZ-DAI-221213-CS-CCP / Assessment, design and implementation of Outsourcing matching with International buyers, foreign investment outreach and Promotion campaign by doing Research and assessment activities & other implementation activities.	TF / B2944	Improving market access, and increasing demand and investments	Post	Consultant Qualification Selection	Limited	0.00	Pending Implementation	2022-10-02				2022-10-16							2022-11-15		2022-12-20		2023-06-18	
GZ-DAI-360548-CS-COS / Providing Advisory Services on Managerial Capabilities for IT Services Firms	TF / B2944	Improving IT service capabilities	Post	Consultant Qualification Selection	Open - International	0.00	Under Implementation	2023-05-14	2023-05-09	2023-05-21	2023-05-28	2023-06-15	2023-08-02						2023-06-20		2023-07-10		2024-07-09	
GZ-DAI-364303-CS-COS / English Trainings for the Ministry staff.	TF / B2944	Project management and Implementation Support	Post	Consultant Qualification Selection	Limited	0.00	Completed	2023-06-05	2023-07-02			2023-06-08	2023-07-24						2023-06-11	2023-08-21	2023-06-18	2023-08-25	2023-08-31	2023-12-05
GZ-DAI-221175-CS-CCP / IT Gender assessment Consulting firm. A company will be contracted to run a gender assessment study to identify obstacles and challenges faced by employees and IT firms under contract.	TF / B2944	Improving IT service capabilities	Post	Consultant Qualification Selection	Limited	0.00	Canceled	2022-08-04				2022-08-18							2022-09-17		2022-10-22		2023-04-20	
GZ-DAI-376172-CS-COS / IT and Gender Needs Assessment and Engagement	TF / B2944	Improving IT service capabilities	Post	Consultant Qualification Selection	Open - International	0.00	Under Implementation	2023-08-20	2023-08-22	2023-08-27	2023-08-27	2023-09-28	2024-02-04						2023-10-15		2023-11-05		2024-11-04	
GZ-DAI-403204-CS-COS / Tech Start Audit/ 2 years contract	TF / B2944	Improving IT service capabilities	Post	Consultant Qualification Selection	Limited	0.00	Under Implementation	2024-02-01	2024-02-27			2024-02-05	2024-02-28						2024-02-20		2024-02-22		2025-06-30	
GZ-DAI-413970-CS-COS / PPP Trainings for the Ministry staff.	TF / B2944	Project management and Implementation Support	Post	Consultant Qualification Selection	Limited - National	0.00	Pending Implementation	2024-03-14				2024-03-17							2024-04-07		2024-04-30		2024-07-31	

**INDIVIDUAL CONSULTANTS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Teams of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
GZ-DAI-201140-CS-INDV / Grants and Procurement Specialist Procurement Plan-TECHSart Project.	TF / B2944	Project management and Implementation Support	Post	Individual Consultant Selection	Limited	46,800.00	Terminated	2020-10-22	2020-10-25	2020-10-25	2020-10-22	2020-11-01	2020-10-28	2020-11-08	2020-11-08	2021-11-07		
GZ-DAI-201601-CS-INDV / Monitoring and Evaluation Specialist (part time)	TF / B2944	Project management and Implementation Support	Post	Individual Consultant Selection	Direct	31,200.00	Signed	2020-12-10	2020-12-09	2020-12-20	2020-10-29	2020-12-27	2020-10-14	2020-01-10	2020-10-24	2022-01-10		
GZ-DAI-207291-CS-INDV / Senior Consultant	TF / B2944	Improving the IT services ecosystem	Post	Individual Consultant Selection	Direct	8,100.00	Completed	2020-12-05	2020-12-07	2020-12-15	2020-12-15	2020-12-16	2020-12-07	2020-12-23	2020-12-14	2021-02-21	2021-02-20	
GZ-DAI-207300-CS-INDV / Technical Lead - Component One	TF / B2944	Improving IT service capabilities	Post	Individual Consultant Selection	Limited	57,600.00	Terminated	2020-12-10	2020-12-08	2020-12-15	2020-12-21	2021-01-05	2020-12-23	2021-02-09	2020-12-28	2022-02-09		
GZ-DAI-207318-CS-INDV / Project Director	TF / B2944	Improving market access, and increasing demand and investments	Post	Individual Consultant Selection	Direct	104,000.00	Signed	2020-12-08	2020-12-09	2020-12-18	2020-11-01	2021-01-08	2020-11-14	2021-02-12	2020-10-18	2022-02-12		
GZ-DAI-207319-CS-INDV / Financial Management Specialist	TF / B2944	Project management and Implementation Support	Post	Individual Consultant Selection	Direct	48,100.00	Signed	2020-12-10	2020-12-09	2020-12-20	2021-01-25	2021-01-16	2020-10-28	2021-02-04	2020-10-28	2022-02-04		
GZ-DAI-207391-CS-INDV / Technical Lead - Component 2	TF / B2944	Improving the IT services ecosystem	Post	Individual Consultant Selection	Limited	42,000.00	Signed	2020-12-10	2020-12-08	2020-12-15	2021-02-22	2021-01-05	2021-03-02	2021-02-09	2021-03-07	2022-02-09		
GZ-DAI-207392-CS-INDV / Communication Officer	TF / B2944	Improving IT service capabilities	Post	Individual Consultant Selection	Direct	16,250.00	Completed	2020-12-10	2020-12-10	2020-12-20	2020-12-10	2020-12-27	2020-11-02	2021-01-10	2020-11-07	2022-01-10	2021-12-20	
GZ-DAI-207313-CS-INDV / Technical Lead -Component 2	TF / B2944	Improving the IT services ecosystem	Post	Individual Consultant Selection	Direct	0.00	Canceled	2020-12-10		2020-12-20		2020-12-22		2021-01-14		2022-01-14		
GZ-DAI-211380-CS-CCP / Recruitment of component 1 lead.	TF / B2944	Improving IT service capabilities	Post	Individual Consultant Selection	Limited	57,600.00	Signed	2020-12-24	2020-12-24	2020-12-28	2020-12-17	2021-01-10	2020-12-23	2021-01-14	2020-12-29	2022-01-13		
GZ-DAI-208394-CS-INDV / Environmental and Social Consultants - Split between Techstart and IPSD	TF / B2944	Project management and Implementation Support	Post	Individual Consultant Selection	Direct	31,200.00	Signed	2020-12-10	2020-12-31	2020-12-14	2020-12-01	2020-12-17	2021-01-07	2020-12-21	2020-12-12	2025-06-28		
GZ-DAI-212164-CS-INDV / Hire a Procurement Specialist for Techstart Project.	TF / B2944	Project management and Implementation Support	Post	Individual Consultant Selection	Limited	36,000.00	Signed	2021-01-03	2021-01-06	2021-01-06	2020-12-28	2021-01-12	2021-01-06	2021-01-17	2021-01-11	2021-12-16		
GZ-DAI-215912-CS-INDV / Hire Operations Coordinator-Gate 2a Full time. Split between IPSD and Techstart Projects.	TF / B2944	Project management and Implementation Support	Post	Individual Consultant Selection	Limited	12,000.00	Signed	2021-02-01	2021-01-20	2021-02-02	2021-01-20	2021-02-03	2021-01-17	2021-02-03	2021-02-03	2022-02-02		

GZ-DAI-239077-CS-INDV / Technical Advisor- Gaza	TF / B2944	Improving IT service capabilities	Post	Individual Consultant Selection	Open		18,000.00	Signed	2021-06-13	2021-08-05	2021-07-05	2021-08-08	2021-07-15	2021-08-08	2021-07-25	2021-08-15	2022-07-24	
GZ-DAI-245555-CS-INDV / Technical Coordinator for TechStart	TF / B2944	Improving IT service capabilities	Post	Individual Consultant Selection	Limited		17,010.00	Signed	2021-08-01	2021-08-05	2021-08-06	2021-11-27	2021-08-10	2021-11-27	2021-09-01	2021-11-30	2022-08-31	
GZ-DAI-246770-CS-INDV / Hire a short term technical grant support officer (Assistant)	TF / B2944	Project management and Implementation Support	Post	Individual Consultant Selection	Limited		0.00	Canceled	2021-08-11	2021-11-14	2021-08-19		2021-09-06		2021-09-19		2022-03-20	
GZ-DAI-264345-CS-INDV / Short Term Technical and Grants Support officer (4 Months with possibility of renewable).	TF / B2944	Improving IT service capabilities	Post	Individual Consultant Selection	Limited		4,800.00	Signed	2021-11-21	2021-11-24	2021-11-23	2021-11-25	2021-11-24	2021-11-25	2021-12-01	2021-11-30	2022-03-31	
GZ-DAI-268404-CS-INDV / Communication Specialist for TechStart Project (50% of the salary will be from TechStart Project)	TF / B2944	Improving IT service capabilities	Post	Individual Consultant Selection	Open		27,600.00	Signed	2021-12-19	2021-12-16	2022-01-21	2022-02-06	2022-01-30	2022-03-29	2022-02-02	2022-04-03	2023-02-01	
GZ-DAI-275306-CS-CDS / Provision of Service For Establishing IT Companies database for firms operating in West Bank and Gaza	TF / B2944	Improving IT service capabilities	Post	Direct Selection	Direct		70,000.00	Completed	2022-01-27	2022-02-01	2022-02-13	2022-02-03			2022-02-24	2022-03-12	2022-05-31	2022-07-31
GZ-DAI-299931-CS-INDV / DAI is seeking to hire a technical consultant to support TechStart activities at the national center for technological innovation & creativity at MITT	TF / B2944	Improving IT service capabilities	Post	Individual Consultant Selection	Limited		0.00	Canceled	2022-06-23	2022-06-22	2022-07-03		2022-07-13		2022-07-25		2023-07-24	
GZ-DAI-307239-CS-INDV / Social Media Campaign for TechStart project	TF / B2944	Improving IT service capabilities	Post	Individual Consultant Selection	Limited		0.00	Canceled	2022-08-02	2022-08-07	2022-08-04		2022-08-11		2022-09-18		2022-09-30	
GZ-DAI-310913-CS-INDV / Resident Technical Consultant	TF / B2944	Improving IT service capabilities	Post	Individual Consultant Selection	Open - National		0.00	Completed	2022-08-22	2022-08-24	2022-09-05	2022-10-11	2022-09-08	2022-10-11	2022-10-13	2022-10-30	2023-10-12	2022-11-04
GZ-DAI-324778-CS-CDS / Video production to highlight TechStart Project beneficiaries.	TF / B2944	Improving IT service capabilities	Post	Direct Selection	Direct - National		0.00	Completed	2022-11-02	2022-11-08	2022-11-06	2022-11-08			2022-11-13	2022-11-18	2022-11-22	2022-12-17
GZ-DAI-331221-CS-INDV / Senior Consultant - Committee Member (HCIS & Pioneer Programs) Individual consultant number 1	TF / B2944	Improving IT service capabilities	Post	Individual Consultant Selection	Limited		0.00	Signed	2022-12-12	2022-12-13	2022-12-17	2022-12-15	2022-12-18	2023-02-05	2022-12-22	2023-02-15	2023-06-19	
GZ-DAI-331414-CS-INDV / Senior Consultant - Committee Member (HCIS & Pioneer Programs) Individual consultant number 2	TF / B2944	Improving IT service capabilities	Post	Individual Consultant Selection	Limited		0.00	Signed	2022-12-13	2023-01-19	2022-12-15	2023-01-24	2022-12-18	2023-02-14	2022-12-22	2023-02-24	2023-06-20	
GZ-DAI-331415-CS-CDS / Registration of new firms at the Ministry of National Economy (Local Companies)	TF / B2944	Improving IT service capabilities	Post	Direct Selection	Direct - National		0.00	Signed	2022-12-18	2023-01-19	2022-12-21	2023-01-22			2022-12-27	2023-02-03	2023-12-26	
GZ-DAI-331433-CS-CDS / Registration of Branches of foreign firms at the Ministry of National Economy	TF / B2944	Improving IT service capabilities	Post	Direct Selection	Direct - National		0.00	Signed	2022-12-15	2023-01-19	2022-12-19	2023-01-22			2022-12-27	2023-02-03	2023-12-26	
GZ-DAI-360822-CS-INDV / Hire M&E Specialist for IPSD and Techstart. This position will be allocated for both IPSD and Techstart.	TF / B2944	Project management and Implementation Support	Post	Individual Consultant Selection	Open - National		0.00	Signed	2023-05-15	2023-05-09	2023-06-06	2023-08-01	2023-06-08	2023-08-01	2023-06-18	2023-08-02	2024-06-17	
GZ-DAI-366063-CS-INDV / TechStart project Accountant	TF / B2944	Project management and Implementation Support	Post	Individual Consultant Selection	Open - National		0.00	Under Implementation	2023-06-12	2024-01-23	2023-07-23		2023-07-24		2023-08-01		2024-07-31	
GZ-DAI-380390-CS-INDV / TechStart Project Procurement Assistant	TF / B2944	Project management and Implementation Support	Post	Individual Consultant Selection	Open - National		0.00	Under Implementation	2023-09-21	2024-01-23	2023-10-13		2023-10-22		2023-11-01		2024-10-31	
GZ-DAI-380400-CS-INDV / Technical Coordinator for TechStart Project	TF / B2944	Improving IT service capabilities	Post	Individual Consultant Selection	Open - National		0.00	Under Implementation	2023-09-10		2023-10-05		2023-10-10		2023-11-01		2024-10-31	
GZ-DAI-380404-CS-INDV / Communication Manager for TechStart Project	TF / B2944	Improving IT service capabilities	Post	Individual Consultant Selection	Open - National		0.00	Under Implementation	2023-09-10	2023-09-27	2023-10-03		2023-10-09		2023-11-01		2024-10-31	
GZ-DAI-380405-CS-INDV / Partnership and Private Sector Advisor for Techstart Project	TF / B2944	Improving market access, and increasing demand and investments	Post	Individual Consultant Selection	Open - National		0.00	Under Implementation	2023-09-10	2023-09-27	2023-10-03		2023-10-24		2023-11-01		2024-10-31	
GZ-DAI-413967-CS-INDV / Grants and Procurement Specialist for TechStart project	TF / B2944	Improving IT service capabilities	Post	Individual Consultant Selection	Limited - National		0.00	Pending Implementation	2024-03-10		2024-03-15		2024-03-20		2024-04-01		2025-03-31	
GZ-DAI-413973-CS-CDS / 1,2 & 1,3 Evaluator consultant	TF / B2944	Improving IT service capabilities	Post	Direct Selection	Direct - International		0.00	Pending Implementation	2024-03-21		2024-03-26				2024-04-10		2024-06-30	
GZ-DAI-424075-CS-INDV / Technical Officer at Techstart. Position number 1.	TF / B2944	Improving IT service capabilities	Post	Individual Consultant Selection	Open - National		0.00	Pending Implementation	2024-04-28		2024-05-29		2024-06-13		2024-06-23		2024-12-31	
GZ-DAI-424084-CS-INDV / Technical Officer at Techstart-Position number 2.	TF / B2944	Improving IT service capabilities	Post	Individual Consultant Selection	Open - National		0.00	Pending Implementation	2024-04-28		2024-05-29		2024-06-13		2024-06-23		2025-06-22	