PROCUREMENT PLAN (Textual Part)

Project information	Country:	Kyrgyz Republic
	Full Project Name:	CASA 1000 Community Support Project
	Total Finance (\$):	\$10.0 million (IDA)
		\$1.0 million (CASA1000-MDTF)
	Project Number:	P163592
Project Implement	ation agency	ARIS
Date of the Procur	ement Plan	February 1, 2018
Period covered by Plan:	y this Procurement	February 1, 2018 - 2023

Preamble

In accordance with paragraph 5.9 of the "World Bank Procurement Regulations for IPF Borrowers" (July 2016, revised November 2017) ("Procurement Regulations") the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank's Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements:

In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), procurement under World Bank financed operations may be carried out in accordance with "Single-Stage Bidding" method set forth in the Public Procurement Law of the Kyrgyz Republic dated April 3, 2015 № 72 (the "PPL") with amendments dated November 18, 2016 N 182, December 10, 2016 N 195, February 14, 2017 N 25, May 30, 2017 N 93, provided that such arrangements continue to meet requirements of the paragraph 5.4 of the Procurement Regulations and the following conditions:

- The request for bids/request for proposals document shall require that bidders/proposers submitting bids/proposals present a signed acceptance at the time of bidding, to be incorporated in any resulting contracts, confirming application of, and compliance with, Bank Anti-Corruption Guidelines, including without limitation the Bank's right to sanction and the Bank's inspection and audit rights;
- Bidding documents, including contract forms, acceptable to the Bank shall be used.
- The Bidding process shall not be cancelled sole on the reason that minimum bid price is larger than the amount allocated by procuring entity for this procurement.
- There shall be no preference applied during procurement of goods and works.
- Implementing agency shall have an option to publish procurement notice without disclosing cost estimate.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations. Other national procurement arrangements such as "Simplified Method" (Request for Quotation) may be applied on the same conditions stated above for procuring limited quantities of ready available off-the-shelf goods or simple civil works of small value. In addition, not less than three quotations shall be requested to ensure competition.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: "Not Applicable"

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations "Not Applicable"

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods and Works).

Goods: is not applicable; Works: is not applicable

Other Relevant Procurement Information.

The CDD approach and procurement by the communities will follow Procurement Regulations paragraph 6.52 and Annex XII - Selection Methods, paragraphs 6.9 and 6.10. The procurement arrangements at the community level (including procurement responsibilities, procedures, disclosure requirements and sample documentation) and the oversight mechanisms described in Subcomponent 2B will be detailed in the POM. Community procurement will follow the Community Procurement Handbook and the Guidance Note for Design and Management of Procurement Responsibilities in Community Driven Development Projects (March 15, 2012).

PROCUREMENT PLAN Central Asia : CASA1000 Community Support Project - Kyrgyz Republic General Information

Country: Central Asia Bank's Approval Date of the Original Procurement Plai 2020-04-09
Revised Plan Date(s): (comma delineated, leave blank 2023-04-27
Project ID: P163592 GPN Date: 2020-09-10
Project Name: CASA1000 Community Support Project - Kyrgyz Republic
Loan / Credit No: IDA / D2940, IDA / 62190, IDA / 67560
Executing Agency(i Community Development and Investment Agency

WORKS										Eating - to	Achi-1 A														Did Fort	tion D			
Activity Reference No. / Description	Loan / Credit N	Component	Review Type	Method	Market Approac	Procurement Pro	Prequalification (Y/N)	High SEA/SH R	Procurement D	Estimated Amount (U			Draft Pre-c	qualification	Prequalific	ation Evalu	Draft Bidd	ling Docum	Specific Pr	ocurement	Bidding Do	cuments a	Proposal S	ubmission /		tion Report nmendation	Signed (Contract	Contract
	0.				n	cess	(Y/N)	ISK	ocument Type	S\$))	atus		ments Actual		Report		tification	Notice / Planned		S ISS		Planned	/ Minutes		ward	Planned	Actual	Planned
ARIS-CSP-AF-WORKS-RFB-20 22-2 / Renewal works of Villa ge ambulatories of Noken ray on of Jalal-Abad oblast	IDA / D2940	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Bids	Open - National	Single Stage - One E nvelope			Request for Bids - Small Works SPD (1 envelope proce ss)	241,000.00	0.00	Under Imple mentation	rialilled	Actual	rianneu	Actual	2022-02-15	2022-02-11	2022-02-22	2022-02-15	rianneu	Actual				2022-05-12		Actual	2022-12-0 6
ARIS-CSP-AF-WORKS-RFB-20 22-1 / Renewal works of Villa ge ambulatories of Kadamjai & Leilek rayons of Batken obl ast	IDA / D2940	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Bids	Open - National	Single Stage - One E nvelope			Request for Bids - Small Works SPD (1 envelope proce ss)	101,000.00	0.00	Signed					2022-02-01	2022-02-04	2022-02-08	2022-02-15			2022-03-22	2022-03-22	2022-04-21	2022-05-10	2022-05-26		2022-11-2 2
ARIS-CSP-AF-WORKS-RFB-20 22-4 / Renewal works of Villa ge ambulatories of Bazar-Kor gon rayon of Jalal-Abad oblas t	IDA / D2940	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Bids	Open - National	Single Stage - One E nvelope			Request for Bids - Small Works SPD (1 envelope proce ss)	206,000.00	0.00	Canceled					2022-03-15		2022-03-22				2022-05-03		2022-06-02		2022-07-07		2023-01-0 3
ARIS-CSP-AF-WORKS-RFB-20 22-3 / Renewal works of Villa ge ambulatories of Suzak ray ons of Jalal-Abad oblast	IDA / D2940	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Bids	Open - National	Single Stage - One E nvelope			Request for Bids - Small Works SPD (1 envelope proce ss)	112,000.00	0.00	Canceled					2022-03-01		2022-03-08				2022-04-19		2022-05-19		2022-06-23		2022-12-2 0
ARIS-CSP-AF-WORKS-RFB-20 22-5 / Renewal works of Villa ge ambulatories of Suzak & Bazar-Korgon rayons of Jalal- Abad oblast	IDA / D2940	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Bids	Open - National	Single Stage - One E nvelope			Request for Bids - Small Works SPD (1 envelope proce ss)	318,000.00	0.00	Under Imple mentation					2022-03-18	2022-03-18	2022-03-25	2022-03-18			2022-04-26	2022-04-19	2022-05-26	2022-05-14	2022-06-30		2022-12-2 7
ARIS-CSP-AF-WORKS-RFB-20 22-6 / Renewal works of Villa ge ambulatories of Nookat, U zgen & Kara Suu rayons of O sh oblast	IDA / D2940	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Bids	Open - National	Single Stage - One E nvelope			Request for Bids - Small Works SPD (1 envelope proce ss)	200,885.00	0.00	Signed					2022-04-15	2022-04-14	2022-04-22				2022-05-24	2022-05-17	2022-06-23	2022-07-11	2022-07-28		2023-01-2 4
ARIS-CSP-AF-WORKS-RFQ-20 22-02 / Renewal works of Vill age ambulatories of Nookat, Uzgen & Kara Suu rayons of Osh oblast	IDA / D2940	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope			Request for Quota tions - Small Work s (Emergency) SP D -Competitive	131,600.00	0.00	Under Imple mentation							2022-06-01	2022-06-14							2022-08-22		2023-02-1 8
ARIS-CSP-AF-WORKS-RFQ-20 22-03 / Renewal works of Vill age ambulatories of Kadamja i & Leilek rayons of Batken o blast	IDA / D2940	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope			Request for Quota tions - Small Work s (Emergency) SP D -Competitive	34,600.00	0.00	Under Imple mentation							2022-06-01	2022-06-14							2022-08-22		2023-02-1 8
ARIS-CSP-WORKS-RFQ-2022- 01 / Installation of street light ing in Jany-Jer and Koltso villa ges in Batken oblast	IDA / 67560	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope			Request for Quota tions - Small Work s (Emergency) SP D -Competitive	85,000.00	0.00	Under Imple mentation							2022-05-25	2022-06-05							2022-08-28		2023-02-2 4
ARIS-CSP-AF-WORKS-RFQ-20 22-06 / Renewal works of Vill age ambulatories of Nookat, Uzgen & Kara Suu rayons of Osh oblast	IDA / D2940	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope			Request for Quota tions - Small Work s (Emergency) SP D -Competitive	157,620.00	0.00	Under Imple mentation							2022-06-05	2022-07-19							2022-08-26		2023-02-2 2
ARIS-CASA-CSP-WORKS-RFB- 2022-09 / Renewal works of v illage ambulatories	IDA / D2940	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Bids	Open - National	Single Stage - One E nvelope			Request for Bids - Small Works SPD (1 envelope proce ss)	130,530.00	0.00	Under Imple mentation					2022-06-28	2022-06-15	2022-07-05	2022-07-20			2022-08-04	2022-08-18	2022-09-03	2022-09-10	2022-09-23		2023-03-2 2
ARIS-CASA-CSP-WORKS-RFB- 2022-10 / Renewal works of s chools and irrigation system	IDA / D2940	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Bids	Open - National	Single Stage - One E nvelope			Request for Bids - Small Works SPD (1 envelope proce ss)	207,910.00	0.00	Under Imple mentation					2022-06-29	2022-06-01	2022-07-06	2022-07-20			2022-08-05	2022-08-18	2022-09-04	2022-09-12	2022-09-24		2023-03-2 3
ARIS-CSP-AF-WORKS-RFB-20 22-07 / Renewal works of Vill age ambulatories in villages Kashkar-Kyshtak & Kyzyl-Sha kr of Kara-Suu rayon; in villa ge Jany-Nookat of Nookat ray on and in the villages Progre ss & Ak-Terek of Uzgen rayon	IDA / D2940	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Bids	Open - National	Single Stage - One E nvelope			Request for Bids - Small Works SPD (1 envelope proce ss)	204,205.00	0.00	Under Imple mentation					2022-06-30	2022-07-14	2022-07-07	2022-07-20			2022-08-06	2022-08-17	2022-09-07	2022-08-30	2022-10-12		2023-04-1 0
ARIS-CASA-CSP-WORKS-RFB- 2022-08 / Procurement of sm all works on renewal pavement in Tash-Korgon village; of i rrigation tray in Alysh village; of schools in Pulgon and Jiyd elik villages	IDA / D2940	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Bids	Open - National	Single Stage - One E nvelope			Request for Bids - Small Works SPD (1 envelope proce ss)	276,530.00	0.00	Under Imple mentation					2022-06-27	2022-06-15	2022-07-04	2022-07-20			2022-08-03	2022-08-17	2022-09-02	2022-08-30	2022-09-22		2023-03-2 1
ARIS-CSP-WORKS-RFQ-2022- 10 / Procurement of works fo r installation of street lightin g in Jany-Jer village in Batken oblast	IDA / 67560	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope			Request for Quota tions - Small Work s (Emergency) SP D -Competitive	66,250.00	0.00	Under Imple mentation							2022-07-17	2022-06-29							2022-09-17		2023-03-1 6
ARIS-CSP-AF-WORKS-RFQ-20 22-11 / Renewal works of Vill age ambulatory in Margun of Leilek rayon of Batken oblast	IDA / D2940	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope			Request for Quota tions - Small Work s (Emergency) SP D -Competitive	4,700.00	0.00	Under Imple mentation							2022-07-16	2022-07-20							2022-10-06		2023-04-0 4
ARIS-CSP-AF-WORKS-RFB-20 22-11 / Renewal works of Vill age ambulatories in Arbyn, Is anova, Kok-Bel, Kumaidan, T emir-Koruk villages of Nookat rayon of Osh oblast	IDA / D2940	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Bids	Open - National	Single Stage - One E nvelope			Request for Bids - Small Works SPD (1 envelope proce ss)	143,000.00	0.00	Under Imple mentation					2022-08-08	2022-08-08	2022-08-15	2022-08-10			2022-09-14	2022-09-06	2022-10-16	2022-10-06	2022-11-20		2023-05-1 9
-RIS-CASA-CSP-WORKS-RFQ -2022-12 / Renewal works of school #21 Kan in Soviet vill age of Batken oblast	IDA / D2940	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope			Request for Quota tions - Small Work s (Emergency) SP D -Competitive	58,000.00	0.00	Under Imple mentation							2022-08-08	2022-08-10							2022-11-21		2023-05-2 0

		,					,														
ARIS-CASA-CSP-WORKS-RFQ -2022-13 / Construction of pl ayground in the village of Ka shka-Terek, Uzgen rayon of Osh oblast.	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quota tions - Small Work s (Emergency) SP D -Competitive	58,000.00	0.00	Under Imple mentation				2022-08	08 2022-08-10					2022-11-21	3	2023-05-2
ARIS-CASA-CSP-WORKS-RFB- 2002-12 / Renovation of irrig ation ditches in Choyunchu, L eilek, Ak-Terek & Korgon villa ges of Leilek rayon of Batken oblast	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Bids	Open - National	Single Stage - One E nvelope	Request for Bids - Small Works SPD (1 envelope proce ss)	188,530.00	0.00	Under Imple mentation		2022-08-2	9 2022-0	P-01 2022-09	05 2022-09-05	2022-1	1-05	2022-10	25	2022-12-15	2	2023-06-1
ARIS-CASA-CSP-WORKS-RFB- 2022-13 / Renovation works of school in the village of Kar a-Suu of Leilek rayon, constr uction of playground in the vil illage of Ak-Say, Borehole drill ing in the village of Ravat, Co nstruction of sidewalk in the ctty of Sulukte	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Bids	Open - National	Single Stage - One E nvelope	Request for Bids - Small Works SPD (1 envelope proce ss)	218,000.00	0.00	Under Imple mentation		2022-09-3	5 2022-0	0-01 2022-09	22 2022-09-05	2022-1	1-22 2022-1	0-06 2022-11	11 2022-10-2	8 2023-01-01	2	2023-06-3
ARIS-CASA-CSP-WORKS-RFB- 2022-14 / Construction of ca- nteen in the school of Keed- Aryk village of Suzak rayon / Redevelopment of premises f or additional classrooms for 150 student places in the sch- ool of Kok-Bulak village, Bore hole drilling in Bayysh village	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Bids	Open - National	Single Stage - One E nvelope	Request for Bids - Small Works SPD (1 envelope proce SS)	135,500.00	0.00	Under Imple mentation		2022-09-3	5 2022-0	0-01 2022-09	22 2022-09-06	2022-1	l-22 2022-1	0-06 2022-11	11 2022-10-20	3 2023-01-01	5	2023-06-3
ARISC.ASA.CSP.CSPAT.WOR KS-RFB-2022-15 / Constructio n of VA in the villages of Kos h-Korgon and Kyyri-Kyrman of Uzgen rayon of Osh oblast funder CSP project). Renewal works of Village am Krans Sur ayons of Osh ob last (Kara-Tsah, Kors-Ettl. Kos h-Eter, Kyyr-Tuu villag	Support for community-led i rivestments in social and ec onomic infrastructure	Post	Request for Bids	Open - National	Single Stage - One E nvelope	Request for Bids - Small Works SPD (1 envelope proce ss)	221,000.00	0.00	Under Imple mentation		2022-09-1	5 2022-0	0-01 2022-09	22 2022-09-05	2022-1	l-22 2022-1	0-05 2022-11	11 2022-10-24	2023-01-01		2023-06-3
ARIS-CASA-CSP-WORKS-RFB- 2022-16 / Street lighting. Con struction of power lines. Cons laying of conduit. Constructs no rd Village Ambalatories. Re pair of kindergarden, Repair of channel and irrigation ditc	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Bids	Open - National	Single Stage - One E nvelope	Request for Bids - Small Works SPD (1 envelope proce ss)	514,000.00	0.00	Under Imple mentation		2022-09-2	3 2022-0	3-19 2022-09	30 2022-09-19	2022-1	-30 2022-1)-17 2022-11	19 2022-11-1	2023-01-09	2	2023-07-0
ARIS-CASA-CSP-WORKS-RFB- 2022-17 / Small works in Jany -Jer, Kurshab, Kapchygai, Kyz yl-Senir and Kyzyl-Korgon vill ages.	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Bids	Open - National	Single Stage - One E nvelope	Request for Bids - Small Works SPD (1 envelope proce ss)	345,500.00	0.00	Under Imple mentation		2022-10-1	0 2022-1	0-10 2022-10	17 2022-10-17	2022-1	16 2022-1	1-09 2022-12	06 2022-11-10	2023-01-26	2	2023-07-2
ARIS-CASA-CSP-WORKS-RFB- 2022-18 / Repair and constru- ction works in Kainar, Karatai J. Ana-Kyzyl, Ak-Say, Kara-Suu Vostochnyi villages and in S uluktu town	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Bids	Open - National	Single Stage - One E nvelope	Request for Bids - Small Works SPD (1 envelope proce ss)	464,800.00	0.00	Under Imple mentation		2022-10-3	1 2022-1)-18 2022-11	07 2022-10-25	2022-1	!-07	2022-12	27	2023-02-16	2	2023-08-1
ARIS-CASA-KSP-WDRVES-RFB- 2022-19 / Repair of the Irriga pipeline laying for irrigation i n Choko-Dobo village, constr uction of VA in Uch-Korgon vi llage, irrigation for Kara-Dob o village	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Bids	Open - National	Single Stage - One E nvelope	Request for Bids - Small Works SPD (1 envelope proce ss)	378,000.00	0.00	Under Imple mentation		2022-11-1	5 2022-1	07 2022-11	22 2022-11-12	2022-1	1-22	2023-01	11	2023-03-03	-	2023-08-3
ARIS-CASA-CSP-WORKS-RFB- 2022-20 / Asphalt construction in the village of Myza-Aryk , Sheraly, Karool and constru- ction of Village ambulatory in the village of Ak-Terek	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Bids	Open - National	Single Stage - One E nvelope	Request for Bids - Small Works SPD (1 envelope proce ss)	234,980.00	0.00	Under Imple mentation		2022-11-3	0 2022-1	1-20 2022-12	07 2022-11-24	2023-0	-06 2022-1	2023-01	26	2023-03-18	2	2023-09-1
ARIS-CASA-CSP-WORKS-RFB- 2022-21 / Repair and extensi on of kindegarten in Kara-Bul IDA / D2940 ak village; Repair of existing i rrigation ditch in Ak-Terek an d Leillek villages	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Bids	Open - National	Single Stage - One E nvelope	Request for Bids - Small Works SPD (1 envelope proce ss)	210,715.00	0.00	Under Imple mentation		2022-11-3	0 2022-1	1-20 2022-12	07 2022-11-25	2023-0	-06	2023-01	26	2023-03-18	2	2023-09-1
ARIS-CASA-CSP-AF-WORKS-R FB-2022-15, RETEN / Repair o f VA in Kara-Tash village; Rep air of VA in Kyzyl-Tuu village; Repair of VA in Kysyl-Tuu village; Repair of VA in Kors-Eter village	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Bids	Open - National	Single Stage - One E nvelope	Request for Bids - Small Works SPD (1 envelope proce ss)	127,600.00	0.00	Under Imple mentation		2022-11-3	0 2022-1	2022-12	07 2022-11-25	2023-0	-06 2022-1	2-26 2023-01	26	2023-03-18		2023-09-1
ARIS-CASA-CSP-WORKS-RFB- 2022-22 / Construction of a k indergarten for 50 places on the territory of the kindergart en "Aydanek" on Toktogui str eet in the city of Kyzyl-Kiya	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Bids	Open - National	Single Stage - One E nvelope	Request for Bids - Small Works SPD (1 envelope proce ss)	253,160.00	0.00	Under Imple mentation		2023-01-0	9 2023-0	1-09 2023-01	16 2023-01-15	2023-0	!-15 2023-0	2023-03	07	2023-04-27	3	2023-10-2
ARIS-CASA-CSP-WORKS-RFB- 2023-23 / Construction of Vill age ambulatory (VA) in Valek in Construction of Vill ir of potable water supply sys tem in Koltso village. Street I ghting in jinjigen village, Kyz yk-kyja city	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Bids	Open - National	Single Stage - One E nvelope	Request for Bids - Small Works SPD (1 envelope proce ss)	161,000.00	0.00	Under Imple mentation		2023-01-3	1 2023-0	2023-02	07 2023-01-27	2023-0	1-09 2023-0	2023-03	29	2023-05-19		2023-11-1 5
ARIS-CASA-CSP-WORKS-RFB- 2023-24 / Street asphalting i n Ana-Kyzyl & Shagym villag es. Reprofiling of building to VA and fencing in Ozgur villa ge. Construction of a playgro und in Chelekchi village.	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Bids	Open - National	Single Stage - One E nvelope	Request for Bids - Small Works SPD (1 envelope proce ss)	255,500.00	0.00	Under Imple mentation		2023-02-0	7 2023-0	27 2023-02	14 2023-01-27	2023-0	I-16 2023-0	2-28 2023-04	05	2023-05-26	2	2023-11-2
ARIS-CASA-CSD-AFCSD-WORK XS-RFS-2023-57 (Construction on of park for Children in Uch- Korpon village, Kadamjai ray on. Batken oblast (CSP) Construction of VA in Baglan village, Bookat rayon, Osh ob all Renewal works of VA in Kosh- Eter village, Uzgen rayon, Os h oblast (AFC), Os	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Bids	Open - National	Single Stage - One E nvelope	Request for Bids - Small Works SPD (I envelope proce ss)	199,500.00	0.00	Under Imple mentation		2023-02-2	0 2023-0	2023-02	27 2023-03-01	2023-0	1-29 2023-0	3-27 2023-04	30	2023-06-04	7	2023-12-0 1

ARIS-CASA-CSP-WORKS-RFO 2023-28 / Renovation of pol es and transformers in the vil lage of Ak-jar of Kara-Suu ray on of Cash orbidext orbi	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		Request for Quota tions - Small Work s (Emergency) SP D -Competitive	85,028.00	0.00	Under Imple mentation				2023-05-06	2023-04-18				2023-07-01	2	2023-12-2 8
ARIS-CASA-CSP-WORKS-RFQ -2023-34 / Repair of existing buildings in the village of AK Sai AK, Sai AA, Batken region , in the village of Kara Doko, Masailevsky AK, Kodamja re A, Batken region of Sulukt	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		Request for Quota tions - Small Work s (Emergency) SP D -Competitive	56,600.00	0.00	Pending Imp lementation				2023-05-20					2023-07-25	2	2024-01-2

a, Batken region																										\perp
GOODS	1																				Bid Evalua	ion Donost				
Activity Reference No. / Description	Loan / Credit N	Component	Review Type	Method	Market Approac	Procurement Pro	Prequalification (Y/N)	Estimated Am ount (US\$)	Actual Amount (US\$)	Process St atus	Draft Pre-q Docur		ation Evalu Report		ling Docum tification	Specific Pr Notice /	ocurement	Bidding Do		ubmission / / Minutes	and Recom	mendation	Signed	Contract	Contract (Completion
	0.					"	(1,1.1)	ount (034)	(034)	dias			Actual				Actual				for A Planned		Planned	Actual	Planned	Actual
ARIS-CASA-CSP-GOODS-20-1 / procurement of personal pr otective equipment for the s outh regions	IDA / 62190	Project management, and m onitoring and evaluation	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		99,800.00	0.00	Canceled						2020-04-22							2020-05-22		2020-06-05	
ARIS-CASA-CSP-GOODS-20-2 /1 / Procurement of personal protective equipment for the south regions	IDA / 62190	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Direct Selection	Direct			4,100.00	4,000.80	Completed				2020-06-05	2020-06-01	2020-06-05	2020-06-01						2020-06-10	2020-06-01	2020-06-30	2020-06-02
ARIS-CASA-CSP-GOODS-20-2 /2 / Supply of Personal Protective Equipment	IDA / 62190	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Direct Selection	Direct			18,065.00	17,627.20	Completed				2020-06-05	2020-06-01	2020-06-05	2020-06-01						2020-06-08	2020-06-02	2020-06-28	2020-06-21
ARIS-CASA-CSP-GOODS-20-2 /3 / Supply of Personal Protective Equipment for the South Regions	IDA / 62190	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Direct Selection	Direct			11,735.00	11,449.44	Completed				2020-06-05	2020-06-01	2020-06-05	2020-06-01						2020-06-08	2020-06-02	2020-06-28	2020-07-02
ARIS-CASA-CSP-GOODS-20-2 /4 / Procurement of personal protective equipment for the south regions	IDA / 62190	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Direct Selection	Direct			16,000.00	15,612.88	Completed				2020-06-05	2020-06-01	2020-06-05	2020-06-01						2020-06-08	2020-06-02	2020-06-28	2020-07-21
ARIS-CASA-CSP-GOODS-20-2 /5 / Procurement of personal protective equipment for the south regions	IDA / 62190	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Direct Selection	Direct			40,900.00	39,910.41	Completed				2020-06-05	2020-06-01	2020-06-05	2020-06-01						2020-06-08	2020-06-02	2020-06-28	2020-06-20
ARIS-CASA-CSP-GOODS-20-2 /6 / Procurement of personal protective equipment for the south regions	IDA / 62190	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Direct Selection	Direct			9,000.00	8,782.24	Terminated				2020-06-05	2020-06-01	2020-06-05	2020-06-01						2020-06-07	2020-06-02	2020-06-27	
ARIS-CASA-CSP-GOODS-RFB- 2020-01 / Procurement of sp ecial machinery for electric c ompanies	IDA / D2940	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Bids	Open - Internationa I	Single Stage - One E nvelope		300,000.00	0.00	Canceled				2020-11-22	2020-11-24	2020-11-27	2020-12-17		2021-01-08	2021-01-12	2021-03-09	2021-02-05	2021-04-13		2021-07-12	
ARIS-CASA-CSP-GOODS-RFB- 2020-01-RETENDER / Procure ment of special machinery for r energy companies	IDA / D2940	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Bids	Open - Internationa I	Single Stage - One E nvelope		300,000.00	0.00	Canceled				2021-02-22	2021-02-19	2021-02-27	2021-02-18		2021-04-12	2021-04-02	2021-06-11		2021-07-16		2021-10-14	
ARIS-CASA-CSP-GOODS-RFB- 20-01-RETENDER-2 / Procure ment of special machinery fo r energy companies	IDA / D2940	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Bids	Open - Internationa	Single Stage - One E nvelope		300,000.00	353,700.00	Completed				2021-05-15	2021-05-02	2021-05-22	2021-05-06		2021-07-03	2021-06-18	2021-08-02	2021-07-24	2021-08-16	2021-09-06	2021-11-14	2021-12-28
ARIS-CSP-GOODS-RFB-2021- 02 / Electric equipment for e nergy companies to conduct the repair of electric distribut ion networks	IDA / D2940	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Bids	Open - Internationa	Single Stage - One E nvelope		1,560,000.00	1,661,547.60	Signed				2021-05-23	2021-05-14	2021-05-30	2021-05-17		2021-07-11	2021-06-25	2021-08-10	2021-07-15	2021-09-16	2021-09-02	2021-12-15	2021-11-21
ARIS-CSP-GOODS-RFB-2021- 03 / Electric equipment for e nergy companies to conduct the repair of electric distribut ion networks	IDA / D2940	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Bids	Open - Internationa I	Single Stage - One E nvelope		300,000.00	0.00	Canceled				2021-06-10	2021-06-11	2021-06-15	2021-06-11		2021-07-27	2021-07-23	2021-08-26	2021-11-26	2021-10-02		2021-12-31	
ARIS/CSP/GOODS/RFB/2021/ 03_RETENDER / Electric equi pment for energy companies to conduct the repair of elect ric distribution networks	IDA / D2940	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Bids	Open - Internationa	Single Stage - One E nvelope		300,000.00	167,433.40	Signed				2021-12-31	2022-01-14	2022-01-07	2022-01-16		2022-02-21	2022-02-28	2022-03-23	2022-03-15	2022-04-27	2022-04-20	2022-10-24	
ARIS-CSP-GOODS-RFB-2022- 08 / Electric equipment for Ja lalabatelectro to conduct the repair of electric distribution networks under 2 cycle	IDA / D2940	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Bids	Open - Internationa	Single Stage - One E nvelope		500,000.00	333,061.01	Signed				2022-05-05	2022-04-22	2022-05-10	2022-04-24		2022-06-24	2022-06-03	2022-07-24	2022-06-22	2022-08-28	2022-08-05	2023-02-24	
ARIS-CSP-AF-GOODS-RFB-20 22-07 / Medical equipment, a mbulance and laboratory fur nuture for Osh, Jalal-Abad an d Batken oblasts	IDA / D2940	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Bids	Open - Internationa	Single Stage - One E nvelope		653,840.00	0.00	Under Imple mentation				2022-05-02	2022-04-29	2022-05-07	2022-05-03		2022-06-21	2022-06-13	2022-07-05	2022-08-02	2022-08-30		2023-02-26	
ARIS-CASA-CSP-GOODS-RFQ -2022-04 / Garbage truck for communities	IDA / 67560	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		36,200.00	0.00	Under Imple mentation						2022-05-27	2022-06-05						2022-07-24		2023-01-20	
ARIS-CASA-CSP-GOODS-RFQ -2022-05 / Procurement of m nibus	i IDA / 67560	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		35,500.00	0.00	Under Imple mentation						2022-05-27	2022-06-05						2022-07-24		2023-01-20	
ARIS-CSP-AF-GOODS-RFQ-20 22-07 / Medical equipment & furniture for Salam-Alik & Zer ger AA of Uzgen rayon of Osh oblast	IDA / D2940	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		11,150.00	0.00	Under Imple mentation						2022-06-05	2022-07-20						2022-07-31		2023-01-27	
ARIS-CASA-CSP-GOODS-RFQ -2022-08 / Procurement of sp ecial machinery	IDA / D2940	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		69,500.00	0.00	Canceled						2022-07-04	2022-06-30						2022-09-07		2023-03-06	
ARIS-CASA-CSP-GOODS-RFQ -2022-09 / Procurement of of fice equipment	IDA / D2940	Project management, and m onitoring and evaluation	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		80,600.00	0.00	Under Imple mentation						2022-07-02	2022-06-30						2022-08-26		2023-02-22	

ARIS-CASA-CSP-GOODS-RFQ -2022-05_RETENDER / Procur ement of minibus	IDA / 67560	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	35,500.00	0.00	Under Imple mentation					2022-07-16	2022-06-28						2022-09-12	2	2023-03-11	
ARIS-CSP-GODDS-RFB-2022- 09 / Procurement of Electric equipment for Oshtelectro & procurement of transformers for Jalalabatelectro to repair electric distribution networks under 2 cycle	IDA / D2940	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Bids	Open - Internationa I	Single Stage - One E nvelope	1,022,970.00	0.00	Under Imple mentation			2022-07-11	2022-07-11	2022-07-18	2022-07-16		2022-09-01	2022-08-26	2022-10-01	2022-10-05	2022-11-05	2	2023-05-04	
ARIS-CASA-CSP-GOODS-RFQ -2022-14 / Rice harvesters fo r Chogorok & Tokoi villages	IDA / D2940	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	71,000.00	0.00	Under Imple mentation					2022-08-15	2022-08-22						2022-11-09	1	2023-05-08	
ARIS-CASA-CSP-GOODS-RFQ -2022-08_RETENDER / Procur ement of special machinery f or Ak-Otok & Shybran village s (wheel tractor, baler, plow & wheeled excavator-bulldoz er).	IDA / D2940	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	69,500.00	0.00	Under Imple mentation					2022-08-15	2022-08-22						2022-11-09	2	2023-05-08	
ARIS-CSP-AF-GOODS-RFQ-20 22-15 / Computer equipment for village ambulatories of Jal al-Abad & Osh oblasts	IDA / D2940	Project management, and m onitoring and evaluation	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	3,500.00	0.00	Canceled					2022-08-20	2022-08-16						2022-11-12	1	2023-05-11	
ARIS-CASA-CSP-GOODS-RFQ -2022-22 / Procurement of co mputer equipment for 3 scho ols of Kulatov AA of Nookat r ayon of Osh oblast	IDA / D2940	Project management, and m onitoring and evaluation	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	60,000.00	0.00	Under Imple mentation					2022-09-14	2022-09-06						2022-12-09	2	2023-06-07	
ARIS-CSP-AF-GOODS-RFQ-20 22-21 / Ambulance vehicles f	IDA / D2940	Project management, and m onitoring and evaluation	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	71,000.00	0.00	Under Imple mentation					2022-09-08	2022-09-13						2022-12-03	:	2023-06-01	
or VA ARIS-CSP-AF-GOODS-RFQ-20 22-23 / Medical instruments, equipment and medical furni ture for VA	IDA / D2940	Project management, and m onitoring and evaluation	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	68,000.00	0.00	Canceled					2022-09-14							2022-12-09	-	2023-06-07	
ARIS-CASA-CSP-GOODS-RFQ -2022-16 / Procurement of mi nibus for Kyr-Dzhol and Kok- Bulak villages	IDA / 67560	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	71,000.00	0.00	Under Imple mentation					2022-09-22	2022-09-06						2022-11-30	i	2023-05-29	
ARIS-CSP-AF-GOODS-RFB-20 22-10 / Procurement of Medic al equipment and laboratory equipment/furnuture	IDA / D2940	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Bids	Open - Internationa I	Single Stage - One E nvelope	243,000.00	0.00	Under Imple mentation			2022-09-23	2022-09-01	2022-09-28	2022-09-15		2022-11-12	2022-10-31	2022-11-26	2022-11-30	2023-01-21	2	2023-07-20	
ARIS-CASA-CSP-GOODS-RFQ -2022-24 / Procurement of co mputer equipment for CVIAs	IDA / D2940	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	49,200.00	0.00	Canceled					2022-10-15							2023-01-07	i	2023-07-06	
ARIS-CSP-GOODS-RFB-2022- 09 RETENDER / Electric equi pment for Osh & Batken obla sts to conduct the repair of el ectric distribution networks u nder 2 cycle	IDA / D2940	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Bids	Open - Internationa I	Single Stage - One E nvelope	778,425.00	0.00	Under Imple mentation			2022-10-30	2022-11-01	2022-11-06	2022-11-13		2022-12-21	2022-12-19	2023-01-20		2023-02-24	;	2023-08-23	
ARIS-CASA-CSP-GOODS-RFQ -2022-25 / Procurement of ex cavator and tractor for Orto- Aryk and Tash-Bulak villages.	IDA / D2940	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	74,000.00	0.00	Under Imple mentation					2022-11-05	2022-10-27						2023-01-28	;	2023-07-27	
ARIS-CASA-CSP-GOODS-RFQ -2022-25_RETENDER / Procur ement of tractor for Tash-Bul ak village.	IDA / D2940	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	33,000.00	0.00	Under Imple mentation					2023-02-05	2023-01-27						2023-04-30	;	2023-10-27	
ARIS-CSP-GOODS-RFQ-2023- 26 / Computer equipment for NESK	IDA / 67560	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	10,000.00	0.00	Under Imple mentation					2023-02-13	2023-01-27						2023-04-23	i	2023-10-20	
ARIS-CSP-AF-GOODS-RFB-20 22-10_RETENDER / Medical in struments, equipment and m edical furniture for VA	IDA / D2940	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Bids	Open - Internationa I	Single Stage - One E nvelope	206,703.00	0.00	Under Imple mentation			2023-02-06	2023-01-27	2023-02-11	2023-01-27		2023-03-28		2023-04-27		2023-06-02	2	2023-11-29	
ARIS-CASA-CSP-GOODS-RFQ -2023-27 / Procurement of a buildozer excavator for Kapc hygai village of Ak-Say AO of Batken rayon.	IDA / D2940	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	35,500.00	0.00	Under Imple mentation					2023-04-10	2023-04-05						2023-07-03	2	2023-12-30	
ARIS-CSP-AF-GOODS-RFQ-20 22-15-2 / Procurement of co mputer equipment for village ambulatories of Jalal-Abad & Osh oblasts. Retender of Lot#10 of ARIS-C SP-AF-GOODS-RFB-2022-07.	IDA / D2940	Project management, and m onitoring and evaluation	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	3,500.00	0.00	Canceled					2022-09-28	2022-09-14						2022-12-21	2	2023-06-19	
ARIS-CSP-AF-GOODS-RFQ-20 22-15-2-2 / Procurement of c omputer equipment for villag e ambulatories of Jalal-Abad & Osh oblasts.	IDA / D2940	Project management, and m onitoring and evaluation	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	3,500.00	0.00	Under Imple mentation					2023-04-08	2023-04-05						2023-07-01	2	2023-12-28	
ARIS-CASA-CSP-GOODS-RFB- 2023-26 / Equipment for the production of wood pile carpe ts for Ak-Say AO and for Sulu kta Wood processing equipment f or Barpy AO Equipment for the processing of felt products and carpet w eaving for Dzhoosh AO	IDA / D2940	Support for community-led i rivestments in social and economic infrastructure	Post	Request for Bids	Open - National	Single Stage - One E nvelope	193,169.00	0.00	Under Imple mentation			2023-04-05	2023-04-03	2023-04-12	2023-04-18		2023-05-12		2023-06-01		2023-07-22		2024-01-18	
ARIS-CASA-CSP-GOODS-RFB- 2023-27 / Apricot processing equipment for Tort-Gul AO Equipment for processing ap ples, apricots, raspberries for jam, jam, syrup, fruit drinks f or Kadamjai; Equipment for drying apples and other berries for A Masali	IDA / D2940	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Bids	Open - National	Single Stage - One E nvelope	183,229.00	0.00	Under Imple mentation			2023-04-05	2023-04-03	2023-04-12	2023-04-18		2023-05-12		2023-06-01		2023-07-22	3	2024-01-18	

ARIS-CASA-CSP-GOODS-RFQ -2023-29 / Rice Processing E quipment for Ak-Turpak AO	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	27,453.00	0.00	Under Imple mentation					2023-04-08	2023-04-13				2023-06-03	3	2023-11-30
ARIS-CASA-CSP-GOODS-RFQ -2023-30 / Honey packaging equipment for the Logistics C enter for Jalal-Abad city	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	82,361.00	0.00	Under Imple mentation					2023-04-10	2023-04-14				2023-06-0	5	2023-12-02
ARIS-CASA-CSP-GOODS-RFB- 2023-28 / Apricot storage and gorcessing equipment for Apparatus (portable) for juice Apparatus (portable) for juice processing for On-Eki-Bel AD Juice processing equipment f or Kulatov AD	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Bids	Open - National	Single Stage - One E nvelope	226,240.00	0.00	Under Imple mentation			2023-04-16	2023-04-10	2023-04-23	2023-04-19		2023-05-23	2023-06-12	2023-08-0	2	2024-01-29
ARIS-CASA-CSP-GODDS-RFQ -2023-31 / Procurement of co mputer equipment, furniture, kitchen equipment for school organ Alysh Sovet, Pulipon, ij ydelik, Chogorok, Tokko, Ak-T urpak, Jany-Jer, Korgon, 6. Ra vat villages of Kadamjal, Bat ken 6. Leller Ryons of Batke	Support for community-led investments in social and economic infrastructure	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	62,000.00	0.00	Pending Impl ementation					2023-04-29					2023-07-2	?	2024-01-18
ARIS-CASA-CSP-GODDS-RFQ -2023-32 / Procurement of computer equipment, furniture, kitchen equipment for school of the computer	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	90,375.00	0.00	Pending Impl ementation					2023-04-29					2023-07-2	?	2024-01-18
& furniture for Choko-Dobo, T IDA / D2940	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	77,500.00	0.00	Pending Impl ementation					2023-05-06					2023-07-29		2024-01-25

NON CONSULTING SERVICES																											
Activity Reference No. / Description Loan / Cred	it N Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	Estimated Am ount (US\$)	Actual Amount (US\$)	Process St atus	Draft Pre-q Docur	ualification ments	Prequalific ation I		Draft Biddin ent / Justif		Specific Pro Notice / Ir		Bidding Do s Iss			omission / Minutes	Bid Evaluati and Recomm for Av	ion Report mendation vard	Signed C	ontract		ompletion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

CONSULTING FIRMS	S																										
Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Contract Type	Estimated Amo unt (US\$)	Actual Amount (US\$)	Process Status	Terms of I	Reference		n of Interest otice		and Draft R r Proposals	Request fo as Is		Opening o Proposals		Evaluation al Pro		Report and otiated	Draft Neg	Signed (Contract	Contract C	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
ARIS-CSP-CQ-20-2 / Develop ment and implementation of nformation campaign of the Communities Support Project CASA1000	IDA / D2940	Support for community mobilization, youth engagement and communications	Post	Consultant Qualifi cation Selection	Open - National		52,428.00	47,473.65	Signed	2020-05-21	2020-05-29	2020-05-22	2020-06-22	2020-06-19	2020-08-05							2020-06-26	2020-08-25	2020-07-10	2020-09-08	2021-04-06	
IDA-ARIS-CSP-AFCSP-CQ-21- 1 / Baseline survey	IDA / 62190	Project management, and m onitoring and evaluation	Post	Consultant Qualifi cation Selection	Open - National		100,000.00	71,654.94	Signed	2021-03-12	2021-03-10	2021-03-27	2021-03-10	2021-04-26	2021-04-06							2021-05-11	2021-04-23	2021-05-25	2021-05-11	2022-02-19	
ARIS-AUDIT-LCS-2021-1 / Co mmunity Support Project aud t.	IDA / 62190	Project management, and m onitoring and evaluation	Post	Least Cost Selecti on	Open - Internationa I		40,000.00	0.00	Under Implement ation	2021-08-17	2021-09-07	2021-08-20	2021-09-24	2021-10-01				2021-11-03		2021-11-05		2021-11-12		2021-11-26		2023-12-31	
IDA-ARIS-CSP-CQ-2021-05 / Consulting services to develo o detailed design and estima res for the installation of tran former substation (TS) and c onstruction of new overhead ines (OL) in target villages of batken, Osh and Jalal-Abad O	IDA / D2940	Support for community mobi lization, youth engagement and communications	Post	Consultant Qualifi cation Selection	Open - National		70,000.00	0.00	Canceled	2021-12-10	2021-12-22	2022-01-07		2022-03-23								2022-04-07		2022-04-21		2022-08-22	
IDA-CASA-AF-CSP-CQ-2021-0 5 / Development and product on of animated videos	IDA / D2940	Support for community mobi lization, youth engagement and communications	Post	Consultant Qualifi cation Selection	Open - National		8,000.00	0.00	Under Implement ation	2021-12-10	2022-01-17	2022-01-07	2022-02-16	2022-03-03								2022-03-06		2022-03-20		2022-07-21	
IDA-CASA-AF-CSP-CQS-2022- 77 / Consulting services to id- entify priority value chain of t arget 100 ayil aimaks, develo of feasibility study, train CSP and CSP AF staff, develop an of implement business partne capacity building program	IDA / 62190	Support for community mobi lization, youth engagement and communications	Post	Consultant Qualification Selection	Open - National		105,000.00	0.00	Under Implement ation	2022-05-23	2022-06-06	2022-06-13	2022-06-28	2022-08-18								2022-08-25		2022-08-29		2023-03-27	
IDA-ARIS-CSP-CQ-2022-08 / Selection of Consulting comp any to develop of a feasibility study of economic objects	IDA / D2940	Support for community mobi lization, youth engagement and communications	Post	Consultant Qualifi cation Selection	Open - National		40,000.00	0.00	Canceled	2022-06-25	2022-07-16	2022-07-21	2022-07-22	2022-08-27								2022-08-30		2022-09-13		2023-01-14	

INDIVIDUAL CONSU	LTANTS																		
Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Contract Type	Estimated Amo unt (US\$)	Actual Amount (US\$)	Process Status	Terms of F		Invitation t d/Selected				Signed	Contract	Contract C	Completion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
IDA-CASA-IC-CDSO-2020-1 / Community Development and Support Officer for Suuzak rayon Djalal-Abad oblast (1).	IDA / D2940	Support for community mobi lization, youth engagement and communications	Post	Individual Consult ant Selection	Limited		23,077.00	6,950.32	Signed	2020-03-18	2020-02-28	2020-03-23	2020-08-06	2020-04-13	2020-08-10	2020-05-18	2020-08-10	2023-08-31	
IDA-CASA-IC-CDSO-2020-2 / Community Development an d Support Officer for Suuzak rayon Djalal-Abad oblast (2).	IDA / D2940	Support for community mobi lization, youth engagement and communications	Post	Individual Consult ant Selection	Limited	-	23,077.00	7,089.01	Signed	2020-03-18	2020-02-28	2020-03-23	2020-08-06	2020-04-13	2020-08-10	2020-05-18	2020-08-10	2023-08-31	

IDA / D2940	Support for community mobi lization, youth engagement and communications	Post	Individual Consult ant Selection	Limited		23,077.00	8,823.99	Signed	2020-03-18	2020-02-28	2020-03-23	2020-08-06	2020-04-13	2020-08-10	2020-05-18	2020-08-10	2023-08-31	
IDA / D2940	Support for community mobilization, youth engagement and communications	Post	Individual Consult ant Selection	Limited		23,077.00	8,490.69	Completed	2020-03-18	2020-02-28	2020-03-23	2020-08-05	2020-04-13	2020-08-10	2020-05-18	2020-08-10	2023-08-31	2021-06-23
IDA / D2940	Support for community mobi lization, youth engagement and communications	Post	Individual Consult ant Selection	Limited		23,077.00	8,539.34	Signed	2020-03-18	2020-02-28	2020-03-23	2020-08-05	2020-04-13	2020-08-10	2020-05-18	2020-08-10	2023-08-31	
IDA / D2940	Support for community mobi lization, youth engagement and communications	Post	Individual Consult ant Selection	Limited		23,077.00	7,638.05	Signed	2020-03-18	2020-02-28	2020-03-23	2020-07-31	2020-04-13	2020-08-10	2020-05-18	2020-08-10	2023-08-31	
IDA / D2940	Support for community mobi lization, youth engagement and communications	Post	Individual Consult ant Selection	Limited		23,077.00	8,679.75	Signed	2020-03-18	2020-02-28	2020-03-23	2020-08-04	2020-04-13	2020-08-10	2020-05-18	2020-08-10	2023-08-31	
IDA / D2940	Support for community mobilization, youth engagement and communications	Post	Individual Consult ant Selection	Limited		23,077.00	7,901.54	Signed	2020-03-18	2020-02-28	2020-03-23	2020-08-04	2020-04-13	2020-08-10	2020-05-18	2020-08-10	2023-08-31	
IDA / D2940	Support for community mobilization, youth engagement and communications	Post	Individual Consult ant Selection	Limited		23,077.00	7,628.07	Signed	2020-03-18	2020-02-28	2020-03-23	2020-07-30	2020-04-13	2020-08-10	2020-05-18	2020-08-10	2023-08-31	
IDA / D2940	Support for community mobilization, youth engagement and communications	Post	Individual Consult ant Selection	Limited		23,077.00	7,979.45	Signed	2020-03-18	2020-02-28	2020-03-23	2020-07-30	2020-04-13	2020-08-10	2020-05-18	2020-08-10	2023-08-31	
IDA / D2940	Support for community mobi lization, youth engagement and communications	Post	Individual Consult ant Selection	Limited		23,077.00	7,933.73	Completed	2020-03-18	2020-02-28	2020-03-23	2020-07-29	2020-04-13	2020-08-10	2020-05-18	2020-08-10	2023-08-31	2021-05-24
IDA / D2940	Support for community mobi lization, youth engagement and communications	Post	Individual Consult ant Selection	Limited		23,077.00	8,010.45	Signed	2020-03-18	2020-02-28	2020-03-23	2020-08-03	2020-04-13	2020-08-10	2020-05-18	2020-08-10	2023-08-31	
IDA / D2940	Support for community mobi lization, youth engagement and communications	Post	Individual Consult ant Selection	Limited		23,077.00	7,462.43	Signed	2020-03-18	2020-02-28	2020-03-23	2020-08-03	2020-04-13	2020-08-10	2020-05-18	2020-08-10	2023-08-31	
IDA / D2940	Support for community mobi lization, youth engagement and communications	Post	Individual Consult ant Selection	Limited		21,428.00	7,301.51	Completed	2020-06-24	2020-02-28	2020-06-29	2020-08-06	2020-07-20	2020-08-10	2020-08-24	2020-08-10	2021-02-20	2021-06-30
IDA / 62190	Support for community mobi lization, youth engagement and communications	Post	Individual Consult ant Selection	Limited		11,000.00	9,855.86	Completed	2020-08-26	2020-08-27	2020-08-31	2020-09-02	2020-09-21	2020-09-03	2020-10-26	2020-09-03	2021-04-24	2021-04-05
IDA / 67560	Support for community mobilization, youth engagement and communications	Post	Individual Consult ant Selection	Open		8,000.00	3,140.85	Signed	2021-02-28	2021-03-04	2021-05-01	2021-04-26	2021-05-05	2021-04-26	2021-05-23	2021-05-20	2021-12-31	
IDA / 67560	Support for community mobi lization, youth engagement and communications	Post	Individual Consult ant Selection	Open		8,000.00	3,404.41	Signed	2021-02-28	2021-03-04	2021-05-01	2021-04-26	2021-05-05	2021-04-26	2021-05-23	2021-05-20	2021-12-31	
IDA / 67560	Support for community mobi lization, youth engagement and communications	Post	Individual Consult ant Selection	Open		8,000.00	3,490.41	Signed	2021-02-28	2021-03-04	2021-05-01	2021-04-26	2021-05-05	2021-04-26	2021-05-23	2021-05-20	2021-12-31	
IDA / 67560	Support for community mobi lization, youth engagement and communications	Post	Individual Consult ant Selection	Open		8,000.00	3,429.75	Signed	2021-02-28	2021-03-04	2021-05-01	2021-04-26	2021-05-05	2021-04-26	2021-05-23	2021-05-20	2021-12-31	
IDA / 67560	Support for community mobilization, youth engagement and communications	Post	Individual Consult ant Selection	Open		8,000.00	3,513.33	Signed	2021-02-28	2021-03-04	2021-05-01	2021-04-26	2021-05-05	2021-04-26	2021-05-23	2021-05-20	2021-12-31	
IDA / 67560	Support for community mobilization, youth engagement and communications	Post	Individual Consult ant Selection	Open		8,000.00	3,618.25	Signed	2021-02-28	2021-03-04	2021-05-01	2021-04-26	2021-05-05	2021-04-26	2021-05-23	2021-05-20	2021-12-31	
IDA / 67560	Support for community mobi lization, youth engagement and communications	Post	Individual Consult ant Selection	Open		8,000.00	3,371.30	Signed	2021-02-28	2021-03-04	2021-05-01	2021-04-26	2021-05-05	2021-04-26	2021-05-23	2021-05-20	2021-12-31	
IDA / 67560	Support for community mobi lization, youth engagement and communications	Post	Individual Consult ant Selection	Open		8,000.00	3,542.75	Signed	2021-02-28	2021-03-04	2021-05-01	2021-04-26	2021-05-05	2021-04-26	2021-05-23	2021-05-20	2021-12-31	
	IDA / D2940 IDA / D2940	IDA / D2940 Ilazaton, youth engagement and communications IDA / D2940 Ilazaton, youth engagement and communications IDA / D2940 Support for community mobilization, youth engagement and communications IDA / D2940 Support for community mobilization, youth engagement and communications IDA / D2940 Support for community mobilization, youth engagement and communications IDA / D2940 Support for community mobilization, youth engagement and communications IDA / D2940 Support for community mobilization, youth engagement and communications IDA / D2940 Support for community mobilization, youth engagement and communications IDA / D2940 Support for community mobilization, youth engagement and communications IDA / D2940 Support for community mobilization, youth engagement and communications IDA / D2940 Support for community mobilization, youth engagement and communications IDA / D2940 Support for community mobilization, youth engagement and communications IDA / D2940 Support for community mobilization, youth engagement and communications IDA / D2940 Support for community mobilization, youth engagement and communications IDA / D2940 Support for community mobilization, youth engagement and communications IDA / D2940 Support for community mobilization, youth engagement and communications IDA / 67560 Support for community mobilization, youth engagement and communications IDA / 67560 Support for community mobilization, youth engagement and communications IDA / 67560 Support for community mobilization, youth engagement and communications IDA / 67560 Support for community mobilization, youth engagement and communications IDA / 67560 Support for community mobilization, youth engagement and communications IDA / 67560 Support for community mobilization, youth engagement and communications IDA / 67560 Support for community mobilization, youth engagement and communications IDA / 67560 Support for community mobilization, youth engagement and communications IDA / 67560 Support for community mobilization, youth enga	IDA / D2940 Ization, youth engagement and communications IDA / G7560 Ization, youth engagement and communications IZATION ITATION ITATION ITATION ITATION ITATION ITATION ITATION ITATION IT	IDA / D2940 Izabion, youth engagement Post Individual Consult Individual Consult	IDA / D2940 Support for community mobilitation, youth engagement and Selection Limited IDA / D2940 Support for community mobilitation, youth engagement and communications IDA / D2940 Support for community mobilitation, youth engagement and communications IDA / D2940 Support for community mobilitation, youth engagement and communications IDA / D2940 Support for community mobilitation, youth engagement and communications IDA / D2940 Support for community mobilitation, youth engagement and communications IDA / D2940 Support for community mobilitation, youth engagement and communications IDA / D2940 Support for community mobilitation, youth engagement and communications IDA / D2940 Support for community mobilitation, youth engagement and communications IDA / D2940 Support for community mobilitation, youth engagement and communications IDA / D2940 Support for community mobilitation, youth engagement and communications IDA / D2940 Support for community mobilitation, youth engagement and communications IDA / D2940 Support for community mobilitation, youth engagement and communications IDA / D2940 Support for community mobilitation, youth engagement and communications IDA / D2940 Support for community mobilitation, youth engagement and communications IDA / D2940 Support for community mobilitation, youth engagement and communications IDA / D2940 Support for community mobilitation, youth engagement and communications IDA / D2940 Support for community mobilitation, youth engagement and communications IDA / D2940 Support for community mobilitation, youth engagement and communications IDA / D2940 Support for community mobilitation, youth engagement and communications IDA / D2940 Support for community mobilitation, youth engagement and communications IDA / D2940 Support for community mobilitation, youth engagement and communications IDA / D2940 Support for community mobilitation, youth engagement and communications IDA / D2940 Sup	IDA / D2940 Support for community mobilization, youth engagement and communications and selection and selection and communications and communicati	IDA / D7340 Support for community mobile and communications of the selection of the selec	Link 103-94 Support for community mote service community mote	DAI 107940 Support for community most and commu	March	March Marc	March Control Contro	Company Comp	Column C	March Marc	March Control Contro	March Control Contro	Marke Mark

IDA/CASA-1000/CSP/AF/IC-20 21-10 / Community and Tech nology Expert for Bazar-Korg on rayon. Kyzyl-Unkur, Arstanbap and Talduu-Bulak AAs.	IDA / 67560	Support for community mobi lization, youth engagement and communications	Post	Individual Consult ant Selection	Open	8,000.00	3,762.39	Signed	2021-02-28	2021-03-04	2021-05-01	2021-04-26	2021-05-05	2021-04-26	2021-05-23	2021-05-20	2021-12-31	
IDA/CASA-1000/CSP/AF/IC-20 21-11 / Community and Tech nology Expert for Bazar-Korg on rayon. Kenesh, Seidykum & Beshik-J on AAs.	IDA / 67560	Support for community mobi lization, youth engagement and communications	Post	Individual Consult ant Selection	Open	8,000.00	3,765.62	Signed	2021-02-28	2021-03-04	2021-05-01	2021-04-26	2021-05-05	2021-04-26	2021-05-23	2021-05-20	2021-12-31	
IDA/CASA-1000/CSP/AF/IC-20 21-12 / Community and Tech nology Expert for Bazar-Korg on/Suzak rayon. Akman, Kara-Darya & Saipidi n-Atabek AAs.	IDA / 67560	Support for community mobi lization, youth engagement and communications	Post	Individual Consult ant Selection	Open	8,000.00	3,832.73	Signed	2021-02-28	2021-03-04	2021-05-01	2021-04-26	2021-05-05	2021-04-26	2021-05-23	2021-05-20	2021-12-31	
IDA/CASA-1000/CSP/AF/IC-20 21-13 / Community and Tech nology Expert for Suzak rayo n. Kegart, Kara-Alma & Kurman bek AAs.	IDA / 67560	Support for community mobi lization, youth engagement and communications	Post	Individual Consult ant Selection	Open	8,000.00	3,856.98	Signed	2021-02-28	2021-03-04	2021-05-01	2021-04-26	2021-05-05	2021-04-26	2021-05-23	2021-05-20	2021-12-31	
IDA/CASA-1000/CSP/AF/IC-20 21-14 / Community and Tech nology Expert for Nooken ray on. Burgondu, Sakaldy, Dostuk & Mombekov AAs.	IDA / 67560	Support for community mobilization, youth engagement and communications	Post	Individual Consult ant Selection	Open	8,000.00	3,727.63	Signed	2021-02-28	2021-03-04	2021-05-01	2021-04-26	2021-05-05	2021-04-26	2021-05-23	2021-05-20	2021-12-31	
IDA/CASA-1000/CSP/AF/IC-20 21-15 / Community and Tech nology Expert for Nooken ray on. Nooken, Shaydan, Masy & Ar al AAs.	IDA / 67560	Support for community mobi lization, youth engagement and communications	Post	Individual Consult ant Selection	Open	8,000.00	4,141.06	Signed	2021-02-28	2021-03-04	2021-05-01	2021-04-26	2021-05-05	2021-04-26	2021-05-23	2021-05-20	2021-12-31	
IDA/CASA-1000/CSP/AF/IC-20 21-16 / Community and Tech nology Expert for Kadamjay r ayon. Birlik, Chauvay & Orozbekov	IDA / 67560	Support for community mobi lization, youth engagement and communications	Post	Individual Consult ant Selection	Open	8,000.00	3,641.51	Signed	2021-02-28	2021-03-04	2021-05-01	2021-04-26	2021-05-05	2021-04-26	2021-05-23	2021-05-20	2021-12-31	
IDA/CASA-1000/CSP/AF/IC-20 21-17 / Community and Tech nology Expert for Leilek rayo n. Margun & Beshkent AAs.	IDA / 67560	Support for community mobi lization, youth engagement and communications	Post	Individual Consult ant Selection	Open	8,000.00	3,787.57	Signed	2021-02-28	2021-03-04	2021-05-01	2021-04-26	2021-05-05	2021-04-26	2021-05-23	2021-05-20	2021-12-31	
IDA/CASA-1000/CSP/AF/IC-20 21-18 / Community and Tech nology Expert for Leilek rayo n. Ak-Suu & Katran AAs. ARIS-CSP-IC-19-2 / Consulta	IDA / 67560	Support for community mobi lization, youth engagement and communications	Post	Individual Consult ant Selection	Open	8,000.00	3,397.76	Signed	2021-02-28	2021-03-04	2021-05-01	2021-04-26	2021-05-05	2021-04-26	2021-05-23	2021-05-20	2021-12-31	
nt for Design of technical sp ecifications for Subcomponen t 1A	IDA / D2940	Support for community mobilization, youth engagement and communications	Post	Individual Consult ant Selection	Limited	20,000.00	4,952.96	Signed	2021-05-03	2021-05-04	2021-05-31	2021-06-23	2021-07-07	2021-07-05	2021-08-11	2021-07-22	2022-02-07	
ARIS-CSP-IC-21-33 / Consult ant for Design of technical s pecifications for Subcompone nt 1A for Osh, Batken abd Jal al-Abad oblasts	IDA / D2940	Support for community mobi lization, youth engagement and communications	Post	Individual Consult ant Selection	Limited	14,000.00	0.00	Canceled	2021-05-20	2021-05-15	2021-06-17	2021-07-08	2021-07-24		2021-08-28		2022-02-24	
IDA-CASA-CSP-IC-CDSO-202 1-16 / Community Developm ent and Support Officer for S uzak rayon Djalal-Abad oblas t (CDSO)	IDA / D2940	Support for community mobi lization, youth engagement and communications	Post	Individual Consult ant Selection	Limited	12,430.00	1,334.75	Signed	2021-07-30	2021-07-26	2021-08-13	2021-09-13	2021-09-12	2021-09-13	2021-09-29	2021-10-01	2021-12-31	
IDA-CASA-CSP-IC-CDSO-202 1-17 / Community Developm ent and Support Officer for B atken rayon Batken oblast (C DSO)	IDA / D2940	Support for community mobi lization, youth engagement and communications	Post	Individual Consult ant Selection	Limited	12,430.00	1,413.46	Signed	2021-07-30	2021-07-26	2021-08-13	2021-09-13	2021-09-12	2021-09-13	2021-09-29	2021-10-01	2021-12-31	
IDA-CASA-CSP-IC-CDSO-202 1-18 / Community Developm ent and Support Officer for O zgon rayon Osh oblast (CDSO)	IDA / D2940	Support for community mobi lization, youth engagement and communications	Post	Individual Consult ant Selection	Limited	12,430.00	1,537.14	Signed	2021-07-30	2021-07-26	2021-08-13	2021-09-13	2021-09-12	2021-09-13	2021-09-29	2021-10-01	2021-12-31	
IDA-CASA-AF-CSP-IC-2021-1 9 / Community and Technolo gy Expert for Uzgen rayon Sa lam-Alik, Kolduk, Altyn-Bulak AAs.	IDA / 67560	Support for community mobi lization, youth engagement and communications	Post	Individual Consult ant Selection	Limited	8,000.00	1,671.20	Signed	2021-07-30	2021-07-26	2021-08-27	2021-09-10	2021-09-26	2021-09-10	2021-10-31	2021-10-01	2021-12-31	
IDA-CASA-AF-CSP-IC-2021-2 1 / Community and Technolo gy Expert for Bazar-Korgon r ayon Kenesh & AkmanAAs.	IDA / 67560	Support for community mobi lization, youth engagement and communications	Post	Individual Consult ant Selection	Limited	8,000.00	1,454.75	Signed	2021-07-30	2021-07-26	2021-08-27	2021-09-13	2021-09-26	2021-09-13	2021-10-31	2021-10-01	2021-12-31	
IDA-CASAAF-CSP-IC-2021-2 2 / Community and Technolo gy Expert for Nooken rayon Masy, Dostuk & Sakaldy AAs.	IDA / 67560	Support for community mobi lization, youth engagement and communications	Post	Individual Consult ant Selection	Limited	8,000.00	1,393.49	Signed	2021-07-30	2021-07-26	2021-08-27	2021-09-13	2021-09-26	2021-09-13	2021-10-31	2021-10-01	2021-12-31	
IDA-CASA-CSP-IC-2021-19 / Consultant on Local self-gove rnance and municipal propert y.	IDA / 62190	Support for community mobi lization, youth engagement and communications	Post	Individual Consult ant Selection	Limited	7,458.00	7,405.65	Signed	2021-07-30	2021-07-29	2021-09-03	2021-11-29	2021-09-17	2021-11-30	2021-09-24	2021-12-15	2022-03-23	
IDA-CASA-AF-CSP-2021-35 / Development and production of animated videos	IDA / D2940	Support for community mobi lization, youth engagement and communications	Post	Individual Consult ant Selection	Limited	8,000.00	0.00	Canceled	2021-11-30	2021-11-28	2021-12-30		2022-01-06		2022-02-10		2022-08-09	
IDA-ARIS-CSP-DC-2022-01 / Geo-referencing the design a nd estimate documentation a nd calculating cost estimates of work and materials	IDA / 62190	Support for community mobi lization, youth engagement and communications	Post	Direct Selection	Direct	10,000.00	0.00	Under Implement ation	2022-03-18	2022-03-23	2022-04-08	2022-04-04			2022-06-12		2022-08-31	
IDA-CASA-AF-CSP-DC-IC-202 2-43 / Consulting services to identify priority Value-added chains for 50 aiyl aimaks for Cycle-1	IDA / D2940	Support for community mobi lization, youth engagement and communications	Post	Individual Consult ant Selection	Direct	13,950.00	16,834.85	Signed	2022-04-11	2022-04-07	2022-04-21	2022-04-18	2022-04-23	2022-04-18	2022-04-29	2022-04-18	2022-07-26	
IDA-CASA-IC-CTE-DC-2022-0 3 / Community and Technolo gy Expert for Suzak rayon, Le nin, Bagysh, Tash-Bulak Aas Djalal-Abad oblast (CDSO)	IDA / D2940	Support for community mobilization, youth engagement and communications	Post	Individual Consult ant Selection	Direct	10,428.00	0.00	Under Implement ation	2022-04-29	2022-04-29	2022-05-13		2022-05-15		2022-05-21		2023-01-04	

IDA-CASA-IC-CTE-DC-2022-0 4 / Community and Technolo gy Expert for Suzak rayon, B arpy, Suzak Aas Djalal-Abad oblast (CDSO)	IDA / D2940	Support for community mobi lization, youth engagement and communications	Post	Individual Consult ant Selection	Direct	12,430.00	0.00	Under Implement ation	2022-04-29	2022-04-29	2022-05-13	2022-05-15	2022-05-21	2023-01-04	
IDA-CASA-AF-CSP-DC-IC-202 2-02 / Community and Techn ology Expert for Ak-Sy rayon, Avletim, Ak-Jol, Jany-Jol, Kara- Jygach, Kyzyl-Tuu, Kara-Suu Aas	IDA / D2940	Support for community mobilization, youth engagement and communications	Post	Individual Consult ant Selection	Direct	15,000.00	0.00	Under Implement ation	2022-04-29	2022-04-29	2022-05-13	2022-05-15	2022-05-21	2023-01-04	
IDA-CASA-AF-CSP-IC-2022-4 4 / Community and Technolo gy Expert for Alay rayon, Ala y, Budalyk, Bulolu, Gulcho, D zhosholu As	IDA / 67560	Support for community mobilization, youth engagement and communications	Post	Individual Consult ant Selection	Limited	13,000.00	0.00	Under Implement ation	2022-04-29	2022-04-29	2022-05-13	2022-06-08	2022-07-10	2022-12-31	
IDA-CASA-AF-CSP-IC-2022-4 5 / Community and Technolo gy Expert for Alay rayon, Kon ur-Dobo, Kabylankol, Korul, L enin, Uch-Dobo Aas	IDA / 67560	Support for community mobi lization, youth engagement and communications	Post	Individual Consult ant Selection	Limited	13,000.00	0.00	Under Implement ation	2022-04-29	2022-04-29	2022-05-13	2022-06-08	2022-07-10	2022-12-31	
IDA-CASA-AF-CSP-IC-2022-4 6 / Community and Technolo gy Expert for Alay rayon, Sar y-Tash, Taldy-Suu, Sarymgol AAs & Chon-Alay rayon, Jeke ndi, Kashka-Suu, Chon-Alay A As	IDA / 67560	Support for community mobi lization, youth engagement and communications	Post	Individual Consult ant Selection	Limited	14,000.00	0.00	Under Implement ation	2022-04-29	2022-04-29	2022-05-13	2022-06-08	2022-07-10	2022-12-31	
IDA-CASA-AF-CSP-IC-2022-4 7 / Community and Technolo gy Expert for Aravan rayon, Allya Anarov, Kerme-Too, Jus upov, Tepe-Korgon, Nurabad AAs	IDA / 67560	Support for community mobi lization, youth engagement and communications	Post	Individual Consult ant Selection	Limited	13,000.00	0.00	Under Implement ation	2022-04-29	2022-04-29	2022-05-13	2022-06-08	2022-07-10	2022-12-31	
IDA-CASA-AF-CSP-IC-2022-4 8 / Community and Technolo gy Expert for Kara-Kulja rayo n, Akaikuu, Kapchygai, Oi-Tal , Chalmin, Kyzyl-Jar AAs	IDA / 67560	Support for community mobi lization, youth engagement and communications	Post	Individual Consult ant Selection	Limited	14,000.00	0.00	Under Implement ation	2022-04-29	2022-04-29	2022-05-13	2022-06-08	2022-07-10	2022-12-31	
IDA-CASA-AF-CSP-IC-2022-4 9 / Community and Technolo gy Expert for Kara-Kulja rayo n, Kenesh, Karaguz, Kara-Kulj a, Ylai-Talin, Sary-Bulak AAs	IDA / 67560	Support for community mobi lization, youth engagement and communications	Post	Individual Consult ant Selection	Limited	13,000.00	0.00	Under Implement ation	2022-04-29	2022-04-29	2022-05-13	2022-06-08	2022-07-10	2022-12-31	
IDA-CASA-AF-CSP-IC-2022-5 0 / Community and Technolo gy Expert for Toktogul rayon, Sary-Kamysh, Bel-Aldy, Nichk e-Say, Cholpon-Ata, Ketmen- Dobo AAs	IDA / 67560	Support for community mobi lization, youth engagement and communications	Post	Individual Consult ant Selection	Limited	15,000.00	0.00	Under Implement ation	2022-04-29	2022-04-29	2022-05-13	2022-06-08	2022-07-10	2022-12-31	
IDA-CASA-AF-CSP-IC-2022-5 1 / Community and Technolo gy Expert for Toktogul rayon, Aralbaev, A.Suerkulov, Jany-j ol, Kyzyl-Ozgorush, Uch-Tere k AAs	IDA / 67560	Support for community mobi lization, youth engagement and communications	Post	Individual Consult ant Selection	Limited	14,000.00	0.00	Under Implement ation	2022-04-29	2022-04-29	2022-05-13	2022-06-08	2022-07-10	2022-12-31	
IDA-CASA-AF-CSP-IC-2022-5 2 / Community and Technolo gy Expert for Ala-Buka rayon, Pervymai, Oruktu, Kok-Tash, Kok-Serek AAs	IDA / 67560	Support for community mobi lization, youth engagement and communications	Post	Individual Consult ant Selection	Limited	14,000.00	0.00	Under Implement ation	2022-04-29	2022-04-29	2022-05-13	2022-06-08	2022-07-10	2022-12-31	
IDA-CASA-AF-CSP-IC-2022-5 3 / Community and Technolo gy Expert for Chatkal rayon, Kanysh-Kyia, Chatkal, Sumsa r, Terek-Sai AAs	IDA / 67560	Support for community mobi lization, youth engagement and communications	Post	Individual Consult ant Selection	Limited	16,500.00	0.00	Under Implement ation	2022-04-29	2022-04-29	2022-05-13	2022-06-08	2022-07-10	2022-12-31	
IDA-CASA-AF-CSP-IC-2022-5 4 / Community and Technolo gy Expert for Toguz-Toro ray on, Ataiu, Kok-Irim, Kargalyk, Sary-Bulun, Toguz-Toro AAs	IDA / 67560	Support for community mobi lization, youth engagement and communications	Post	Individual Consult ant Selection	Limited	12,000.00	0.00	Under Implement ation	2022-04-29	2022-04-29	2022-05-13	2022-06-08	2022-07-10	2022-12-31	
IDA-CASA-AF-CSP-IC-2022-5 5 / Community and Technolo gy Expert for Kadamjay rayo n, Kotormo, Kyrgyz-Kyshtak, Halmion, Orozbekov AAs	IDA / 67560	Support for community mobi lization, youth engagement and communications	Post	Individual Consult ant Selection	Limited	13,000.00	0.00	Under Implement ation	2022-04-29	2022-04-29	2022-05-13	2022-06-08	2022-07-10	2022-12-31	
IDA-CASA-AF-CSP-IC-2022-5 6 / Community and Technolo gy Expert for Batken rayon, S amarkandek, Kyshtut, Suu-B ashy, Kara-Bak AAs	IDA / 67560	Support for community mobi lization, youth engagement and communications	Post	Individual Consult ant Selection	Limited	14,000.00	0.00	Under Implement ation	2022-04-29	2022-04-29	2022-05-13	2022-06-08	2022-07-10	2022-12-31	
IDA-CASA-AF-CSP-IC-2022-5 7 / Community and Technolo gy Expert for Ala-Buka rayon, Ala-Buka, Ak-Tam, Ak-Korgon , T.Baltagulov AAs	IDA / 67560	Support for community mobi lization, youth engagement and communications	Post	Individual Consult ant Selection	Limited	13,000.00	0.00	Under Implement ation	2022-04-29	2022-04-29	2022-05-13	2022-06-08	2022-07-10	2022-12-31	
IDA-CASA-CSP-IC-CTE-2022- 59 / Community & Technolog y Expert for Suzak rayon Jalal -Abad oblast (CTE)	IDA / 67560	Support for community mobi lization, youth engagement and communications	Post	Individual Consult ant Selection	Open	11,428.00	0.00	Under Implement ation	2022-06-30	2022-06-30	2022-08-18	2022-09-08	2022-10-13	2023-04-11	
IDA-CASA-CSP-IC-CTE-2022- 60 / Community & Technolog y Expert for Kadamjai rayon Batken oblast (CTE)	IDA / 67560	Support for community mobi lization, youth engagement and communications	Post	Individual Consult ant Selection	Open	11,428.00	0.00	Under Implement ation	2022-06-30	2022-06-30	2022-08-18	2022-09-08	2022-10-13	2023-04-11	
IDA-CASA-AF-CSP-DC-IC-202 2-05 / Community and Techn ology Support Officer for Ak- Sy rayon of Jalal-Abad oblast	IDA / D2940	Support for community mobi lization, youth engagement and communications	Post	Direct Selection	Direct - National	15,000.00	0.00	Under Implement ation	2022-08-22	2022-08-01	2022-09-05		2022-09-19	2022-12-31	
IDA-CASA-CSP-IC-2022-61 / Consultant on LSG and munic ipal property	IDA / D2940	Support for community mobi lization, youth engagement and communications	Post	Individual Consult ant Selection	Open - National	17,500.00	0.00	Under Implement ation	2022-09-15	2022-09-01	2022-11-03	2022-11-24	2022-12-29	2023-06-27	
IDA-CASA-AF-CSP-IC-2022-6 2 / Local value chain speciali st/Coach for Nookat & Arava n rayons of Osh oblast	IDA / D2940	Support for community mobi lization, youth engagement and communications	Post	Individual Consult ant Selection	Open - National	8,000.00	0.00	Under Implement ation	2022-12-01	2022-12-02	2023-01-17	2023-01-26	2023-02-15	2023-12-31	

IDA-CASA-AF-CSP-IC-2022-6 3 / Local value chain speciali st/Coach for Aravan, Kara-Su u & Alay rayons of Osh oblast	IDA / D2940	Support for community mobi lization, youth engagement and communications	Post	Individual Consult ant Selection	Open - National	7,900.00	0.00	Under Implement ation	2022-12-01	2022-12-02	2023-01-17		2023-01-26	2023-02-15	2023-12-31	
IDA-CASA-AF-CSP-IC-2022-6 4 / Local value chain speciali st/Coach for Uzgen rayon of Osh oblast	IDA / D2940	Support for community mobilization, youth engagement and communications	Post	Individual Consult ant Selection	Open - National	8,100.00	0.00	Under Implement ation	2022-12-01	2022-12-02	2023-01-17		2023-01-26	2023-02-15	2023-12-31	
IDA-CASA-AF-CSP-IC-2022-6 5 / Local value chain speciali st/Coach for Alay & Chon-Ala y rayons of Osh oblast	IDA / D2940	Support for community mobi lization, youth engagement and communications	Post	Individual Consult ant Selection	Open - National	8,900.00	0.00	Under Implement ation	2022-12-01	2022-12-02	2023-01-17		2023-01-26	2023-02-15	2023-12-31	
IDA-CASA-AF-CSP-IC-2022-6 6 / Local value chain speciali st/Coach for Kara-Kuldzha ra yon of Osh oblast	IDA / D2940	Support for community mobilization, youth engagement and communications	Post	Individual Consult ant Selection	Open - National	8,150.00	0.00	Under Implement ation	2022-12-01	2022-12-02	2023-01-17		2023-01-26	2023-02-15	2023-12-31	
IDA-CASA-AF-CSP-IC-2022-6 7 / Local value chain speciali st/Coach for Bazar-Korgon & Nooken rayons of Jalal-Anad oblast	IDA / D2940	Support for community mobi lization, youth engagement and communications	Post	Individual Consult ant Selection	Open - National	8,400.00	0.00	Under Implement ation	2022-12-01	2022-12-02	2023-01-17		2023-01-26	2023-02-15	2023-12-31	
IDA-CASA-AF-CSP-IC-2022-6 8 / Local value chain speciali st/Coach for Nooken & Suzak rayons of Jalal-Abad oblast	IDA / D2940	Support for community mobilization, youth engagement and communications	Post	Individual Consult ant Selection	Open - National	7,700.00	0.00	Under Implement ation	2022-12-01	2022-12-02	2023-01-17		2023-01-26	2023-02-15	2023-12-31	
IDA-CASA-AF-CSP-IC-2022-6 9 / Local value chain speciali st/Coach for Toktogul rayon o f Jalal-Abad oblast	IDA / D2940	Support for community mobilization, youth engagement and communications	Post	Individual Consult ant Selection	Open - National	8,800.00	0.00	Under Implement ation	2022-12-01	2022-12-02	2023-01-17		2023-01-26	2023-02-15	2023-12-31	
IDA-CASA-AF-CSP-IC-2022-7 0 / Local value chain speciali st/Coach for Aksy rayon of Jal al-Abad oblast	IDA / D2940	Support for community mobi lization, youth engagement and communications	Post	Individual Consult ant Selection	Open - National	8,500.00	0.00	Under Implement ation	2022-12-01	2022-12-02	2023-01-17		2023-01-26	2023-02-15	2023-12-31	
IDA-CASA-AF-CSP-IC-2022-7 1 / Local value chain speciali st/Coach for Ala-Buka & Chat kal rayons of Jalal-Abad oblas t	IDA / D2940	Support for community mobi lization, youth engagement and communications	Post	Individual Consult ant Selection	Open - National	8,700.00	0.00	Under Implement ation	2022-12-01	2022-12-02	2023-01-17		2023-01-26	2023-02-15	2023-12-31	
IDA-CASA-AF-CSP-IC-2022-7 2 / Local value chain speciali st/Coach for Kadamjay & Bat ken rayons of Batken oblast	IDA / D2940	Support for community mobilization, youth engagement and communications	Post	Individual Consult ant Selection	Open - National	8,200.00	0.00	Under Implement ation	2022-12-01	2022-12-02	2023-01-17		2023-01-26	2023-02-15	2023-12-31	
IDA-CASA-AF-CSP-IC-2022-7 3 / Local value chain speciali st/Coach forBatken & Leylek rayons of Batken oblast	IDA / D2940	Support for community mobi lization, youth engagement and communications	Post	Individual Consult ant Selection	Open - National	7,800.00	0.00	Under Implement ation	2022-12-01	2022-12-02	2023-01-17		2023-01-26	2023-02-15	2023-12-31	
IDA-CASA-CSP-IC-2023-74 / Supervision Engineer for Bat ken rayon	IDA / D2940	Support for community mobi lization, youth engagement and communications	Post	Individual Consult ant Selection	Open - National	8,000.00	0.00	Under Implement ation	2023-01-31	2023-01-23	2023-03-19		2023-03-28	2023-04-17	2024-03-01	
IDA-CASA-CSP-IC-2023-75 / Supervision Engineer Jalal-Ab ad, Suzak rayon	IDA / D2940	Support for community mobi lization, youth engagement and communications	Post	Individual Consult ant Selection	Open - National	8,000.00	0.00	Under Implement ation	2023-01-31	2023-01-23	2023-03-19		2023-03-28	2023-04-17	2024-03-01	
IDA-CASA-CSP-IC-2023-76 / Supervision Engineer Kadamj ai rayon	IDA / D2940	Support for community mobi lization, youth engagement and communications	Post	Individual Consult ant Selection	Open - National	8,000.00	0.00	Under Implement ation	2023-01-31	2023-01-23	2023-03-19		2023-03-28	2023-04-17	2024-03-01	
IDA-CASA-CSP-IC-2023-77 / Supervision Engineer for Noo kat rayon	IDA / D2940	Support for community mobi lization, youth engagement and communications	Post	Individual Consult ant Selection	Open - National	8,000.00	0.00	Under Implement ation	2023-01-31	2023-01-23	2023-03-19		2023-03-28	2023-04-17	2024-03-01	
IDA-CASA-CSP-IC-2023-78 / Supervision Engineer for Sulu kta	IDA / D2940	Support for community mobilization, youth engagement and communications	Post	Individual Consult ant Selection	Open - National	8,000.00	0.00	Under Implement ation	2023-01-31	2023-01-23	2023-03-19		2023-03-28	2023-04-17	2024-03-01	
IDA-CASA-CSP-IC-2023-79 / Supervision Engineer Suzak r ayon	IDA / D2940	Support for community mobi lization, youth engagement and communications	Post	Individual Consult ant Selection	Open - National	8,000.00	0.00	Under Implement ation	2023-01-31	2023-01-23	2023-03-19		2023-03-28	2023-04-17	2024-03-01	
IDA-CASA-CSP-IC-2023-80 / Supervision Engineer for Uzg en rayon	IDA / D2940	Support for community mobi lization, youth engagement and communications	Post	Individual Consult ant Selection	Open - National	8,000.00	0.00	Under Implement ation	2023-01-31	2023-01-23	2023-03-19		2023-03-28	2023-04-17	2024-03-01	
IDA-CASA-CSP-IC-CDSO-202 3-81 / Community Developm ent and Support Officer for U zgen rayon of Osh oblast	IDA / D2940	Support for community mobi lization, youth engagement and communications	Post	Individual Consult ant Selection	Open - National	8,000.00	0.00	Under Implement ation	2023-02-06	2023-01-25	2023-03-25		2023-04-03	2023-04-23	2024-03-07	
IDA-CASA-CSP-IC-CDSO-202 3-82 / Community Developm ent and Support Officer for N ookat rayon of Osh oblast	IDA / D2940	Support for community mobilization, youth engagement and communications	Post	Individual Consult ant Selection	Open - National	8,000.00	0.00	Under Implement ation	2023-02-06	2023-01-25	2023-03-25		2023-04-03	2023-04-23	2024-03-07	
IDA-CASA-CSP-IC-CDSO-202 3-83 / Community Developm ent and Support Officer for K adamjai rayon of Batken obla	IDA / D2940	Support for community mobi lization, youth engagement and communications	Post	Individual Consult ant Selection	Open - National	8,000.00	0.00	Under Implement ation	2023-02-06	2023-01-25	2023-03-25		2023-04-03	2023-04-23	2024-03-07	
IDA-CASA-CSP-IC-2023-84 / Supervision Engineer Kara-Su u rayon	IDA / D2940	Support for community mobi lization, youth engagement and communications	Post	Individual Consult ant Selection	Open - National	8,000.00	0.00	Under Implement ation	2023-02-20	2023-02-07	2023-04-08		2023-04-17	2023-05-07	2024-03-21	
IDA-CASA-CSP-IC-2023-85 / Supervision EngineerKyzyl-Ky ia city	IDA / D2940	Support for community mobilization, youth engagement and communications	Post	Individual Consult ant Selection	Open - National	8,000.00	0.00	Under Implement ation	2023-02-20	2023-02-07	2023-04-08		2023-04-17	2023-05-07	2024-03-21	
IDA-CASA-CSP-IC-DC-2022-0 5 / Consulting services for pr eparation of the videoclip on women's empowerment and economic empowerment in t he implementation of the CS P CASA-1000	IDA / D2940	Support for community mobi lization, youth engagement and communications	Post	Individual Consult ant Selection	Direct - National	800.00	0.00	Under Implement ation	2023-02-27	2023-02-28	2023-03-13	2023-04-03	2023-03-15	2023-03-21	2023-11-04	