PROCUREMENT PLAN FOR FIRST 18 MONTHS OF JOHAR

I. General

1. **Project information**

Country	:	India		
Borrower	:	Government of Jha	rkhand / India	
Project Name	:	Jharkhand Harnessing Ru	Opportunities ral Growth (JOHAR)	for
Project I.D. for JOHAR	:	P158798		
Loan / Credit No.		:		
Project Implementing Agency	(PIA):	Jharkhand State Liv	velihood Promotion Society	ý

- Bank's approval Date of the procurement Plan: February 16, 2017
 Date of General Procurement Notice: February 15, 2017.
- 4. **Period covered by this procurement plan**: The procurement period of project covered from 1st April 2017 to 30th September 2018 (18 months).
- **II.** Procurement Thresholds:

Category	Method of Procurement	Threshold (US\$ Equivalent)
Goods,	Limited International Bidding	Wherever agreed by the Bank
works, and	National Competitive Bidding (NCB)	Up to 4,000,000 (with NCB
non-		conditions)
consultant	Shopping**	Up to 100,000
services	Direct Contracting	According to paragraph 3.7 of Procurement Guidelines
	Force Account	According to paragraph 3.9 of Procurement Guidelines
	Framework Agreement (FA)*	According to paragraph 3.6 of Procurement Guidelines
	Procurement from United Nations Agencies	According to paragraph 3.10 of Procurement Guidelines
Consultant s' Services	Single-Source Selection (SSS)	According to paragraphs 3.8– 3.11 of Consultant Guidelines
	Individuals	According to Section V of Consultant Guidelines
	Particular Types of Consultants	According to paragraphs 3.15- 3.21 of Consultant Guidelines
	Selection Based on Consultants' Qualifications (CQS)	Up to 300,000
	Quality- and Cost-Based Selection (QCBS)/ Quality-Based Selection (QBS)/Selection under a Fixed Budget (FBS)/Least-Cost Selection (LCS)	For all other cases
	(a) International short list(b) Short list may comprise national consultants only	> 800,000 Up to 800,000

Note: * DGS&D rate contracts may be used as the FA, subject to the following conditions:

- Use of DGS&D rate contracts as the FA must be reflected on the Procurement Plan agreed by the Bank for particular goods.
- Before issuing the purchasing order, the implementing agency will carry out a price analysis on the specific goods that are intended to be purchased. If after this due diligence the implementing agency concludes (and the Bank agrees) that the DGS&D rate contracts are more advantageous, DGS&D rate contracts may be used as the FA.
- To meet the Bank's requirements for right to audit and F&C, these clauses may be included in the Purchase Orders (in case the purchasers are directly placing the purchase orders to DGS&D rate contract holders). On the other hand, if an indent is placed through the DGS&D, the purchaser has the option to sign a separate undertaking with DGS&D rate contract holder, where the Bank's right to audit and F&C clauses could be mentioned.

Note: ** use of Government e-Market place (GeM) in lieu of shopping up to a contract ceiling of US\$ 30,000, provided the Borrower records reasonableness of price while taking the decision. However, GeM should not be used as a replacement of NCB irrespective of value.

III. Thresholds for Community Procurement of Goods and Works

IV. All Goods, Works and services will be procured at the community level using the procurement methods described in the procurement methods described in the NRLM procurement manual. The highest levels of value thresholds for various methods applicable to Community Based Organisations are in the table below:

Method	Goods	Works
	Rs	Rs

Petty Purchase	10,000	NA
Local Shopping	50,000	NA
Limited Tendering	7,50,000	10,00,000
Open Tendering	25,00,000	1,00,00,000
Force Account	NA	25,00,000

Services

Individual Consultants up to a value of INR 1,00,000 per contract following competitive procedures.

Institutional Consultants up to a value of INR 10,00,000 per contract following competitive methods of CQS, QBS, FBS and LCS

Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines) Paragraph 3.17 of the Bank Guidelines have been incorporated in NRLM Procurement Manual and will also be applicable to JOHAR. The NRLM Procurement Manual details the methods and delegated value thresholds applicable at the community level (Chapter 4) and the Procurement planning, Management and Supervision Arrangements at Community Level (Chapter 5) – these will also be applicable to JOHAR.

Reference to (if any) Project Operational/Procurement Manual: The NRLM Procurement Manual has been developed by Ministry of Rural Development, Government of India, this has been agreed with the Bank in May 2012 and has been revised and agreed with the Bank in April 2016, and will also be used guide procurement of goods, works and services in JOHAR.

Selection of Consultants. The SPIU shall use the standard request for proposal for selection of consultants. The following methods will be adopted depending upon the size and complexity of assignments and as agreed in the Procurement Plan: Quality- and Cost-Based Selection (QCBS), Quality-Based Selection (QBS), Selection under a Fixed Budget (FBS), Least-Cost Selection (LCS), Selection based on Consultant's Qualification (CQS), Single-Source Selection (SSS), Individual Consultants. A short list of consultants for services estimated to cost less than US\$800,000 equivalent per contract may be composed entirely of national consultants in accordance with the provision of paragraph 2.7 of the Consultant Guidelines.

Procurement of Goods, Works, and Non-consulting Services

International Competitive Bidding (ICB). There are no ICB contracts for the project.

National Competitive Bidding (NCB). Procurement of goods, works, and non-consulting services shall be conducted in accordance with paragraphs 3.3 and 3.4 of the Procurement Guidelines. For the procurement of goods, works, and non-consulting services, the SPIU will use the World Bank's standard bidding documents and the following additional provisions shall apply:

• Only the model bidding documents for NCB agreed with the Gol's Task Force (and as amended from time to time), shall be used for bidding.

• Invitations for bid shall be advertised in at least one widely circulated national daily newspaper (or on a widely used website or electronic portal with free national and international access along with an abridged version of the said advertisement published in a widely circulated national daily, among other things, giving the website/electronic portal details from which the details of the invitation to bid can be downloaded), at least 30 days before the deadline for the submission of bids.

• No special preference will be accorded to any bidder either for price or for other terms and conditions when competing with foreign bidders, state-owned enterprises, small-scale enterprises or enterprises from any given state.

• Except with the prior concurrence of the Bank, there shall be no negotiation of price

with the bidders, even with the lowest evaluated bidder.

• Extension of bid validity shall not be allowed with reference to contracts subject to the Bank's prior review without the prior concurrence of the Bank for (a) the first request for extension if it is longer than four weeks and (b) all subsequent requests for extension irrespective of the period (such concurrence will be considered by the Bank only in cases of force majeure and circumstances beyond the control of the purchaser/employer).

• Re-bidding shall not be carried out with reference to contracts subject to the Bank's prior review without the prior concurrence of the Bank.

• The system of rejecting bids outside a predetermined margin or 'bracket' of prices shall not be used in the project.

• Rate contracts entered into by the Directorate General of Supplies and Disposals (DGS&D) will not be acceptable as a substitute for NCB procedures unless agreed with the Bank on a case-to-case basis. Such contracts will be acceptable, however, for any procurement under the shopping procedures.

• Two- or three-envelope system will not be used (except when using an eprocurement system assessed and agreed by the Bank).

Shopping. The shopping method in accordance with paragraph 3.5 of the Procurement Guidelines may be adopted for procuring readily available off-the-shelf goods of value less than US\$100,000. For the shopping procedure, list of vendors/contractors already registered with government departments may be used for inviting quotations. The Procurement Plan should determine the cost estimate of each contract and the aggregate total amount. The borrower should solicit at least three price quotations for the purchase of goods, materials, or services (non-consulting), to formulate a cost comparison report.

Direct contracting. Goods, works, and non-consulting services, which meet the requirement of paragraph 3.6 of the Procurement Guidelines, may be procured following the direct contracting method. Direct Contracts with an estimated value exceeding US\$ 100,000 will be prior reviewed by the Bank.

Prior review by the Bank. The Bank will prior review the following contracts:

- Goods, services (other than consultancies), and IT systems: All contracts more than US\$ 4.0 million equivalent
- Works: All contracts more than US\$15.0 million equivalent
- Consultancy services: More than US\$2.0 million equivalent for firms and more than US\$400,000 equivalent for individuals

In addition, the justifications for all contracts to be issued on the basis of Limited International Bidding or Single-Source or Direct Contracting (except for contracts less than US\$100,000 in value) will be subject to prior review. The above thresholds are for the initial 18-month implementation period; based on the procurement performance of the project, these thresholds may be subsequently modified. The prior review thresholds will also be indicated in the Procurement Plan. The Procurement Plan will be subsequently updated annually (or at any other time if required) and will reflect any change in prior review thresholds as well as changes in thresholds for procurement methods. The Bank will carry out an annual ex post procurement review of the procurement falling below the prior review thresholds provided above.

STEP. An online Systematic Tracking of Exchanges in Procurement (STEP) shall be adopted to prepare the Procurement Plan once the initial Procurement Plan has been agreed. It is a web-based tool owned by the World Bank which helps in tracking dates of the different stages of procurement activities and contract management that are planned or under implementation. The system establishes a new, easy-to-use, and more efficient way for World Bank teams and clients to interact, while at the same time providing an audit trail of

the process. The World Bank will make arrangements to train the staff of the SPIU in operating STEP.

PROCUREMENT PLAN India : Jharkhand Opportunities for Harnessing Rural Growth Project General Information Country: India Bank's Approval Date of the Original Procuremen

General Informa	tion		
Country:	India	Bank's Approval Date of the Original P	Procurement Pla: 2017-02-16
		Revised Plan Date(s): (comma delinea	ted, leave blank 2023-04-28
Project ID:	P158798	GPN Date:	2017-02-17
Project Name:	Jharkhand Oppor	tunities for Harnessing Rural Growth Project	
Loan / Credit No:	IBRD / 87570		

Executing Agency(i Jharkhand State Livelihood Promotion Society

WORKS																								-				1
Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	High SEA/SH R isk	Estimated Amount (U S\$)	Actual Am ount (US\$)	Process St atus	Draft Pre-q Docur	ualification nents	Prequalifica ation F	ation Evalu Report	Draft Bidd ent / Jus	ling Docum tification	Specific Pr Notice / I	ocurement nvitation	Bidding Do s Iss	ocuments a sued	Proposal S Opening	ubmission / / Minutes	Bid Evaluat and Recom for A	mendation	Signed Co	ontract	Contract C ior
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
IN-JSLPS-44176-CW-RFB / Re furbishment of JOHAR/JICA St ate Office including furniture and equipment		Project and Knowledge Mana gement	Post	Request for Bids	Open - National	Single Stage - One E nvelope			275,000.00	212,311.15	Signed					2018-01-24	2018-01-18	2018-01-29	2018-01-25			2018-03-12	2018-02-28	2018-04-11	2018-03-06	2018-05-16	2018-05-16	2018-11-1 2

GOODS																										_	
Activity Reference No. / Description	Loan / Credit N	Component	Review Type	Method	Market Approac	Procurement Pro	Prequalification (Y/N)	Estimated Am ount (US\$)	Actual Amount (US\$)	Process St atus	Draft Pre-qu Docum			ation Evalu Report	Draft Bidd	ling Docum tification		ocurement Invitation	Bidding Do s Iss	Proposal Su Opening			mendation	Signed (Contract	Contract C	ompletion
							,					Actual	Planned			Actual		Actual			Actual	for A Planned		Planned	Actual	Planned	Actual
IN-JSLPS-44372-GO-RFQ / Pri nting of Training materials un der Livestocks	BRD / 87570	Diversified and Resilient Pro duction and Value Addition	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		45,162.00	17,887.73	Signed							2018-01-28	2018-02-13						2018-03-25	2018-04-17	2018-09-21	
IN-JSLPS-46236-GO-RFQ / Pr ocurement Irrigation Equipm ent	IBRD / 87570	Diversified and Resilient Pro duction and Value Addition	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		720.00	772.04	Signed							2018-01-31	2018-01-18						2018-03-28	2018-01-18	2018-04-27	
IN-JSLPS-46017-GO-RFQ / Pr ocurement of Desktop for GI S activities under GEM portal	IBRD / 87570	Project and Knowledge Mana gement	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		19,355.00	19,243.36	Signed							2018-02-14	2018-02-19						2018-04-11	2018-02-19	2018-10-08	
IN-JSLPS-55313-GO-RFQ / Pu rchase of Projectors & Speak ers for Training (Six Units) th rough GeM	IBRD / 87570	Promoting Market Access, Sk ill Development and Pro-Poo r Finance Systems	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		3,000.00	2,942.21	Signed							2018-03-27							2018-05-22	2018-04-18	2018-11-18	
IN-JSLPS-62222-GO-RFQ / Su pply installation of complete set of Pen Culture fitting with GI pipes under fisheries com ponent of JOHAR project	IBRD / 87570	Diversified and Resilient Pro duction and Value Addition	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		4,850.00	2,029.41	Signed							2018-05-24							2018-08-18	2018-05-10	2018-10-17	
IN-JSLPS-64755-GO-RFQ / Pu rchase of Smartphone for AK M Kit through GeM	IBRD / 87570	Diversified and Resilient Pro duction and Value Addition	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		100,000.00	105,724.12	Signed							2018-07-17	2018-10-04						2018-09-11	2018-08-20	2019-03-10	
IN-JSLPS-64764-GO-RFQ / Pu rchase of Saree and Jacket fo r AKM Kit under HVA Domain	IBRD / 87570	Diversified and Resilient Pro duction and Value Addition	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		11,194.00	9,479.41	Signed							2018-07-17	2018-07-10						2018-09-11	2018-08-14	2019-03-10	
IN-JSLPS-64773-GO-RFQ / Pu rchase of various items for A KM Kit under HVA Domain	IBRD / 87570	Diversified and Resilient Pro duction and Value Addition	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		29,627.00	9,479.41	Signed							2018-06-30	2018-07-10						2018-08-25	2018-08-14	2019-02-21	
IN-JSLPS-64808-GO-RFQ / Pri nting of Various Registers for PGs under Institution Buildin g Domain	IBRD / 87570	Diversified and Resilient Pro duction and Value Addition	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		29,850.00	16,728.26	Signed							2018-07-03	2018-08-16						2018-08-28	2018-07-23	2019-02-24	
IN-JSLPS-64814-GO-RFP / Fra mework Agreement for Differ ent Items under Irrigation, Fi sheries and Livestock Domai ns	IBRD / 87570	Diversified and Resilient Pro duction and Value Addition	Post	Request for Bids	Open - National	Single Stage - One E nvelope		746,268.00	0.00	Under Imple mentation					2018-07-02	2018-06-22	2018-07-07	2018-07-10		2018-08-18		2018-09-17		2018-10-22		2019-04-20	
IN-JSLPS-67667-GO-RFQ / Pr ocurement of APS (Ajeevika P ashu Skhakhi) kits . The kits contains 15 different types of items	IBRD / 87570	Diversified and Resilient Pro duction and Value Addition	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		16,500.00	9,098.97	Signed							2018-07-05	2018-07-10						2018-07-31	2018-08-09	2018-08-30	
IN-JSLPS-73051-GO-RFQ / Su pply and installation of equip ment for internet leased line	IBRD / 87570	Promoting Market Access, Sk ill Development and Pro-Poo r Finance Systems	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		7,462.00	5,975.96	Signed							2018-08-22							2018-10-17	2018-08-08	2019-04-15	
IN-JSLPS-73205-GO-RFQ / Pu rchase of UPS, MS-Office and Laptop through GeM Portal	IBRD / 87570	Promoting Market Access, Sk ill Development and Pro-Poo r Finance Systems	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		900.00	713.34	Signed							2018-08-23							2018-10-18	2018-06-27	2019-04-16	
IN-JSLPS-73049-GO-RFB / Em panelment of agencies for Su pply and installation of vario us items required for HVA, N TFP, fisheries & livestock acti vities under JOHAR Project th rough e-Procurement System	IBRD / 87570	Diversified and Resilient Pro duction and Value Addition	Post	Request for Bids	Open - National	Single Stage - One E nvelope		1,000,000.00	0.00	Under Imple mentation					2018-09-17	2018-09-15	2018-10-02	2018-10-04		2018-11-13		2018-12-13		2019-01-17		2019-07-16	
IN-JSLPS-77195-GO-RFQ / Su pply of various items for Mat asya Mitra Kit	IBRD / 87570	Diversified and Resilient Pro duction and Value Addition	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		35,000.00	23,524.38	Signed							2018-10-16	2018-10-04						2018-12-11	2018-10-12	2019-06-09	
IN-JSLPS-64760-GO-RFB / Pur chase of Digital Weighing Sc ale and Crate for PGs under HVA Domain	IBRD / 87570	Diversified and Resilient Pro duction and Value Addition	Post	Request for Bids	Open - National	Single Stage - Two E nvelope		140,000.00	0.00	Canceled					2018-07-02		2018-07-17			2018-08-28		2018-11-10		2018-12-15		2019-06-13	
IN-JSLPS-80812-GO-RFQ / Pu rchase of Multi Function Lase r Printers for Office use throu gh GeM Portal	IBRD / 87570	Diversified and Resilient Pro duction and Value Addition	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		1,100.00	685.58	Signed							2018-10-25							2018-12-20	2018-10-08	2019-06-18	
IN-JSLPS-19149-GO-RFB / Pro curement of Furniture and E quipment for 17 Districts and 67 Blocks required under JOH AR Project in two phases. As this is the 1st high value goo ds procurement, prior approv al is requested.		Project and Knowledge Mana gement	Prior	Request for Bids	Open - National	Single Stage - One E nvelope		1,257,476.00	0.00	Canceled					2017-09-01	2017-10-23	2017-09-16			2017-11-05		2017-12-15		2018-01-25		2018-07-24	

IN-512F5-25238-GO-RF0 / Pr ocurrement of Goods, Medicin es etc. for strengthening of A qua Support Centers in Ranc IBRD / 87570 hi, Khunti, Gumla and East Si nghbhum districts by respect ive DMMUs under Fisheries d omain of Johar	Diversified and Resilient Pro duction and Value Addition	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	40,322.00	0.00	Canceled					2018-05-15	2018-07-30						2018-08-09		2018-10-08	
IN-JSLPS-81571-GO-RFQ / Pr ocurement of Godds,Medicin es etc. for strengthening of A IBRD / 87570 qua Support Centers in 12 di stricts under Fisheries domai n of Johar	Diversified and Resilient Pro duction and Value Addition	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	100,000.00	25,916.61	Signed					2018-11-19	2019-03-25						2019-02-13	2019-01-11	2019-04-14	
IN-JSLPS-81574-GO-RFQ / Su pply and Installation of PEN C ulture at various locations un der Fisheries domain	Diversified and Resilient Pro duction and Value Addition	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	55,000.00	20.38	Signed					2018-11-19	2018-11-22						2019-02-13	2018-12-13	2019-04-14	
IN-JSLPS-55550-GO-RFB / Pur chase of 2500 nos. Tablet Co mputers through e-Procurem ent for PG-MIS under JOHAR	Diversified and Resilient Pro duction and Value Addition	Post	Request for Bids	Open - National	Single Stage - One E nvelope	446,761.00	561,149.30	Signed			2018-10-22	2018-10-11	2018-10-27		2	2018-12-08	2018-12-13	2019-01-07	2018-12-19	2019-02-11	2019-01-09	2019-08-10	
IN-JSLPS-91241-GO-DIR / De velopment of 6 Documentary Film on PoP under HVA activi IBBD / 87570 ties and duration of each film will be around 25-30 minutes	Project and Knowledge Mana gement	Post	Direct Selection	Direct		54,100.00	55,252.08	Signed			2018-12-12	2018-12-25	2018-12-17							2019-01-21	2018-12-27	2019-07-20	
IN-JSLPS-91244-GO-RFQ / Pr ocurrement of Autoclave equi pment required under Irrigati on component	Diversified and Resilient Pro duction and Value Addition	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	6,500.00	2,312.57	Signed					2019-01-05							2019-03-02	2019-01-11	2019-08-29	
IN-JSLPS-91252-GO-RFQ / Su pply and Installation of Pen-R FF under Fisheries componen t	Diversified and Resilient Pro duction and Value Addition	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	64,000.00	19.70	Signed					2018-12-17							2019-02-11	2018-12-13	2019-08-10	
IN-JSLPS-91255-GO-RFQ / Pr ocurement of 2000 nos. of A KM kits and 2000 nos of smar t phone under HVA compone nt	Diversified and Resilient Pro duction and Value Addition	Post	Request for Bids	Open - National	Single Stage - One E nvelope	721,310.00	353,323.14	Signed			2018-12-31	2019-01-02	2019-01-15		2	19-02-26	2019-02-18	2019-03-28	2019-01-09	2019-05-02	2019-01-11	2019-10-29	
IN-JSLPS-91260-GO-RFQ / Pri nting of 1050 sets of Flip Cha Tis for PG. This register may be printed through the empa nelled vendors of JSLPS as th e present Framework Agree ment is Valid	Promoting Market Access, Sk ill Development and Pro-Poo r Finance Systems	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	48,000.00	22,020.75	Signed					2019-01-05							2019-03-02	2019-01-17	2019-08-29	
IN-JSLPS-91248-GO-RFQ / Su poly & installation of Aquapo nics under Fisheries Compon ent	Diversified and Resilient Pro duction and Value Addition	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	80,645.00	50,266.40	Signed					2019-01-15							2019-03-12	2019-01-11	2019-12-07	
IN-JSLPS-93432-GO-RFQ / Pr ocurrement of Various items f or AKM and Sr. AKM Kits (200 0)	Diversified and Resilient Pro duction and Value Addition	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	75,800.00	29,670.07	Signed					2019-01-06							2019-03-03	2019-01-11	2019-08-30	
IN-JSLPS-93433-GO-RFQ / Su pply and Installation of Tama rind Processing Unit with its accessories under NTFP	Diversified and Resilient Pro duction and Value Addition	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	50,000.00	18,072.38	Signed					2019-01-20							2019-03-17	2019-02-28	2019-09-13	
IN-JSLPS-93434-GO-RFQ / Pri nting of Books of records and various registers for PG throu IBRD / 87570 gh existing FA of JSLPS (Agen cy Name : M/S National Print ers)	Diversified and Resilient Pro duction and Value Addition	Post	Direct Selection	Direct		51,000.00	25,198.30	Signed			2019-01-15	2018-12-27	2019-01-20							2019-02-24	2019-01-08	2019-08-23	
IN-JSLPS-93435-GO-RFQ / Su pply and installation of Cage Construction for Fish Farming	Diversified and Resilient Pro duction and Value Addition	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	46,120.00	6,021.03	Signed					2019-01-30							2019-03-27	2019-01-11	2019-12-22	
IN-JSLPS-91250-GO-RFQ / Pr ocurement of Cage Construct ion through e-Procurement fo r Fisheries Domain	Diversified and Resilient Pro duction and Value Addition	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	96,000.00	0.00	Canceled					2019-02-20	2019-09-13						2019-04-17		2019-10-14	
IN-JSLPS-104957-GO-RFQ / S upply of different items for A PS and CLF Kit under JOHAR Project. Each kit contains mo re than 11 items.	Diversified and Resilient Pro duction and Value Addition	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	18,795.00	11,707.98	Signed					2019-04-04	2019-08-21						2019-04-30	2019-05-27	2019-05-30	
IN-JSLPS-104960-GO-RFQ / S upply of Smartphones (650 n os.) for APS & CLM KIT throug h GeM	Diversified and Resilient Pro duction and Value Addition	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	95,000.00	0.00	Canceled					2019-04-09							2019-06-04		2019-12-01	
IN-JSLPS-116195-GO-RFQ / In vitation for Quotation for Sup ply of Ducks	Diversified and Resilient Pro duction and Value Addition	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	60,485.00	0.00	Canceled					2019-06-11							2019-08-06		2020-02-02	
IN-JSLPS-116205-GO-RFQ / 5 upply of different items requi red for Aajivika Matasya Mitr a (AMM) Kit under Fisheries t hrough e-Procurement	Diversified and Resilient Pro duction and Value Addition	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	75,096.00	28,979.90	Signed					2019-06-11	2019-08-21						2019-08-06	2019-06-28	2020-02-02	
IN-JSLPS-116594-GO-RFB / C onstruction of RPC and Cage Culture under Fishery Compo nent	Diversified and Resilient Pro duction and Value Addition	Post	Request for Bids	Open - National	Single Stage - One E nvelope	241,950.00	0.00	Pending Impl ementation			2019-06-17		2019-06-22		2	1019-08-03		2019-09-02		2019-10-07		2020-04-04	
IN-JSLPS-116597-GO-RFB / Pr ocurrement of Mobile Phone f or Fishery and Livestock dom ain	Diversified and Resilient Pro duction and Value Addition	Post	Request for Bids	Open - National	Single Stage - One E nvelope	222,580.00	0.00	Canceled			2019-06-19		2019-06-24		2	19-08-05		2019-09-04		2019-10-09		2020-04-06	
IN-JSLPS-116596-GO-DIR / E mpanelment of Agencies for Supply and Installation of Sol IBRD / 87570 ar Power Irrigation System u nder Irrigation Component of JOHAR	Diversified and Resilient Pro duction and Value Addition	Prior	Request for Bids	Open - National	Single Stage - One E nvelope	8,208,955.00	0.00	Under Imple mentation			2019-07-10	2019-08-02	2019-07-25	2019-08-15	2	19-09-05	2019-09-18	2019-10-05	2020-01-08	2019-11-09		2020-11-08	

IN-JSLPS-116174-GO-RFP / E mpanelment of Agencies for supply of Ducks for PGs unde r Fisheries Component	IBRD / 87570	Diversified and Resilient Pro duction and Value Addition	Post	Request for Bids	Open - National	Single Stage - One E nvelope	403,225.00	0.00	Canceled			2019-06-17	2019-05-30	2019-06-22	2019-06-26		2019-08-03		2019-09-02		2019-10-07		2020-10-06	
IN-JSLPS-116169-GO-RFP / E mpanelment of Agencies for Supply and Installation of Pol y Nursery House (Different Si Zes)	IBRD / 87570	Diversified and Resilient Pro duction and Value Addition	Prior	Request for Bids	Open - National	Single Stage - One E nvelope	7,096,774.00	0.00	Under Imple mentation			2019-07-03	2019-06-28	2019-07-18	2019-07-08		2019-08-29	2019-07-19	2019-09-28	2019-08-30	2019-11-02		2020-11-01	
IN-JSLPS-118528-GO-RFQ / S upply of Laptops, Speakers & UPS for Training under Livest ock Domain through GeM	IBRD / 87570	Diversified and Resilient Pro duction and Value Addition	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	3,910.00	2,409.30	Signed					2019-09-04	2019-09-14						2019-10-30	2019-08-27	2019-12-29	
IN-JSLPS-116174-GO-RFP-2 / Frame work Agreement for S upply of Ducks to the Comm unity under JOHAR	IBRD / 87570	Diversified and Resilient Pro duction and Value Addition	Post	Request for Bids	Open - National	Single Stage - One E nvelope	373,134.00	0.00	Under Imple mentation			2019-08-11	2019-08-01	2019-09-30	2019-08-21		2019-11-11		2019-12-11		2020-01-15		2021-01-14	
IN-JSLPS-136096-GO-RFB / E mpanelment of Agencies for Supply and installation of Re servoir Pen Culture (RPC) thr ough	IBRD / 87570	Diversified and Resilient Pro duction and Value Addition	Post	Request for Bids	Open - National	Single Stage - One E nvelope	179,104.00	166,107.43	Signed			2019-10-09	2019-09-27	2019-10-24	2019-10-17		2019-12-05	2019-10-31	2020-01-04	2019-12-16	2020-02-08	2020-02-03	2021-02-07	
e-Procurement System																 							i — — — — — — — — — — — — — — — — — — —	
IN-JSLPS-136651-GO-RFB / Pr ocurement of Tamarind Proc essing Units, Solar Dryers etc . for NTFP Domain	r BRD / 87570	Diversified and Resilient Pro duction and Value Addition	Post	Request for Bids	Open - National	Single Stage - One E nvelope	234,328.00	0.00	Pending Impl ementation			2019-10-20		2019-11-04			2019-12-16		2020-01-15		2020-02-19		2020-08-17	
IN-JSLPS-136659-GO-RFQ / P rinting of Various Registers, Vouchers etc. for FPCs	IBRD / 87570	Diversified and Resilient Pro duction and Value Addition	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	6,716.00	1,935.40	Signed					2019-10-25	2019-10-17						2019-12-20	2019-10-31	2020-06-17	
IN-JSLPS-152564-GO-RFQ / P urchase of CCTV, EAPBX, Prin ters and TVs for Office use	iBRD / 87570	Project and Knowledge Mana gement	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	13,450.00	94.17	Signed					2020-03-17	2020-10-14						2020-05-12	2020-02-06	2020-11-08	
IN-JSLPS-157924-GO-RFQ / P urchase of Diesel Generator f or Aquaponics under Fisherie s Domain through GeM	f IBRD / 87570	Diversified and Resilient Pro duction and Value Addition	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	4,477.00	3,659.78	Signed					2020-03-17	2020-10-14						2020-05-12	2020-02-06	2020-11-08	
IN-JSLPS-217455-GO-RFB / E mpanelment of Agencies for Supply and Installation of Le mon Grass Processing Units	IBRD / 87570	Diversified and Resilient Pro duction and Value Addition	Post	Request for Bids	Open - National	Single Stage - One E nvelope	214,285.00	18,118.35	Signed			2021-07-13	2021-02-03	2021-08-12	2021-08-03		2021-09-23	2021-03-24	2021-10-23	2021-06-21	2021-11-27	2021-08-17	2022-11-27	
IN-JSLPS-243338-GO-RFB / E mpanelment of Agencies to S upply and Install Solar Power ed Irrigation System	5 IBRD / 87570	Diversified and Resilient Pro duction and Value Addition	Prior	Request for Bids	Open - National	Single Stage - One E nvelope	8,571,428.00	0.00	Canceled			2021-10-10	2021-10-21	2021-10-25	2021-11-18		2021-12-06	2021-12-20	2022-01-05	2022-03-16	2022-02-09		2023-02-09	
IN-JSLPS-251638-GO-RFQ / P	IBRD / 87570	Diversified and Resilient Pro duction and Value Addition	Post	Request for Quota	Open - National	Single Stage - One E	11,500.00	9,078.17	Signed					2021-10-19	2022-04-01						2021-12-14	2021-10-01	2022-02-12	
rinting of PG Registers IN-JSLPS-252399-GO-DIR / S upply & Installation of GPS b ased automated machine for Irrigation Schemes	IBRD / 87570	Diversified and Resilient Pro duction and Value Addition	Post	Direct Selection	Direct	nvelope	6,357.00	0.00	Pending Impl ementation			2021-09-15		2021-09-20							2021-10-25		2022-10-25	
Irrigation Schemes IN-JSLPS-253277-GO-RFQ / S upply of different items requi red for Aajivika Matasya Mitr a (AMM) Kit under Fisheries t	i BRD / 87570	Diversified and Resilient Pro duction and Value Addition	Post	Request for Quota	Open - National	Single Stage - One E	37,143.00	0.00	Pending Impl					2021-10-31		 					2021-12-26		2022-03-26	
a (AMM) Kit under Fisheries t hrough e-Procurement						invelope			chichadon															
IN-JSLPS-255779-GO-RFQ / D esign, Print and Supply of Mu ster Roll Register and Measur ement Book for Irrigation Sch emes through e-Procurement) r IBRD / 87570 t	Diversified and Resilient Pro duction and Value Addition	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	572.00	440.82	Signed					2021-11-16	2022-03-04						2022-01-11	2021-10-22	2022-03-12	
IN-JSLPS-243334-GO-RFB / E mpanelment of Agencies for Supply and Installation of Pol y Nursery Houses (PNH)	IBRD / 87570	Diversified and Resilient Pro duction and Value Addition	Post	Request for Bids	Open - National	Single Stage - One E nvelope	3,715,000.00	0.00	Canceled			2021-10-10	2021-09-27	2021-10-25	2022-04-01		2021-12-06	2021-11-18	2022-01-05		2022-02-09		2023-02-09	
IN-JSLPS-320798-GO-RFB / E mpanelment of Agencies for Supply and Installation of Pol y Nursery Houses (PNH)	IBRD / 87570	Diversified and Resilient Pro duction and Value Addition	Post	Request for Bids	Open - National	Single Stage - Two E nvelope	3,428,571.00	0.00	Under Imple mentation			2022-11-01	2022-10-28	2022-11-16	2022-11-02		2022-12-28		2023-03-12		2023-04-16		2024-04-15	
IN-JSLPS-321964-GO-RFB / E mpanelment of Agencies for Supply and Installation of Sol ar Powered Irrigation System with 5 HP AC Surface Pump	I IBRD / 87570	Diversified and Resilient Pro duction and Value Addition	Post	Request for Bids	Open - National	Single Stage - Two E nvelope	3,658,071.43	0.00	Under Imple mentation			2022-11-01	2022-11-02	2022-12-01	2022-11-03		2023-01-12	2022-12-05	2023-03-27	2022-12-19	2023-05-01		2023-05-04	
IN-JSLPS-321965-GO-RFB / E mpanelment of Agencies for Supply and Installation of Sol ar Powered Irrigation System with 5 HP AC Submersible Pu mn	I IBRD / 87570	Diversified and Resilient Pro duction and Value Addition	Post	Request for Bids	Open - National	Single Stage - Two E nvelope	970,357.14	0.00	Under Imple mentation			2022-11-01	2022-11-03	2022-12-01	2022-11-03		2023-01-12		2023-03-27		2023-05-01		2024-04-30	
IN-JSLP5-321969-GO-RFB / E mpanelment of Agencies for Supply and Installation of Sol ar Powered Irrigation System with 7.5 HP AC Surface Pump	I IBRD / 87570	Diversified and Resilient Pro duction and Value Addition	Post	Request for Bids	Open - National	Single Stage - Two E nvelope	155,892.86	0.00	Under Imple mentation			2022-11-01	2022-11-02	2022-12-01	2022-11-03		2023-01-12		2023-03-27		2023-05-01		2024-04-30	
IN-JSLPS-321972-GO-RFB / E mpanelment of Agencies for Supply and Installation of Sol ar Powered Irrigation System with 7.5 HP AC Submersible P	I IBRD / 87570	Diversified and Resilient Pro duction and Value Addition	Post	Request for Bids	Open - National	Single Stage - Two E nvelope	160,607.14	0.00	Under Imple mentation			2022-11-01	2022-11-02	2022-12-01	2022-11-03		2023-01-12	2022-12-05	2023-03-27		2023-05-01		2023-05-04	
IN-JSLPS-321973-GO-RFB / E mpanelment of Agencies for Supply and Installation of Sol ar Powered Irrigation System with 3 HP AC Surface Pump	I IBRD / 87570	Diversified and Resilient Pro duction and Value Addition	Post	Request for Bids	Open - National	Single Stage - Two E nvelope	566,171.43	0.00	Under Imple mentation			2022-11-01	2022-11-02	2022-12-01	2022-11-02		2023-01-12		2023-03-27		2023-05-01		2024-04-30	

IN-JSLPS-321976-GO-RFB / E mpanelment of Agencies for Supply and Installation of Sol ar Powered Irrigation System with 3 HP AC Floating Pump	IBRD / 87570	Diversified and Resilient Pro duction and Value Addition	Post	Request for Bids	Open - National	Single Stage - Two E nvelope	265,142.86	0.00	Under Imple mentation		:	022-11-01	2022-11-02	2022-12-01	2022-11-02		2023-01-12	202	3-03-27	:	2023-05-01	2023-06-05
IN-JSLPS-321981-GO-RFB / E mpanelment of Agencies for Supply and Installation of Gra vity Based Irrigation System	IBRD / 87570	Diversified and Resilient Pro duction and Value Addition	Post	Request for Bids	Open - National	Single Stage - Two E nvelope	28,028.29	0.00	Under Imple mentation		:	2022-11-01	2022-11-02	2022-12-01	2022-11-02		2023-01-12	202	3-03-27	:	2023-05-01	2024-04-30
IN-JSLPS-321983-GO-RFB / E mpanelment of Agencies for Supply and Installation of Sol ar Powered Irrigation System with 0.5 HP DC Moveable Sol ar System Surface Pump	IBRD / 87570	Diversified and Resilient Pro duction and Value Addition	Post	Request for Bids	Open - National	Single Stage - Two E nvelope	80,714.29	0.00	Canceled		:	022-11-01	2022-11-02	2022-12-01	2022-11-02		2023-01-12	202	3-03-27	:	2023-05-01	2024-04-30
IN-JSLPS-321995-GO-RFB / E mpanelment of Agencies for Supply and Installation of Sol ar Powered Irrigation System with 1 HP DC Moveable Solar System Surface Pump	IBRD / 87570	Diversified and Resilient Pro duction and Value Addition	Post	Request for Bids	Open - National	Single Stage - Two E nvelope	637,142.86	0.00	Under Imple mentation		:	2022-11-01	2022-11-02	2022-12-01	2022-11-02		2023-01-12	202	3-03-27	:	2023-05-01	2024-04-30

NON CONSULTING																												
Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	Estimated Am ount (US\$)	Actual Amount (US\$)	Process St atus	Draft Pre-q Docur	nents	Prequalific ation I	Report	ent / Jus	tification	Notice / I	nvitation	s Iss	sued	Opening	/ Minutes	and Recom	ward	Signed (Completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
IN-JSLPS-116592-NC-RFB / Hi ring of Agency for creating a wareness campaign among 3500 PG members formed un der JOHAR	IBRD / 87570	Promoting Market Access, Sk ill Development and Pro-Poo r Finance Systems		Request for Bids	Open - National	Single Stage - One E nvelope		1,371,000.00	0.00	Pending Impl ementation					2019-06-10		2019-06-15				2019-07-27		2019-08-26		2019-09-30		2020-03-28	

CONSULTING FIRM	S																									
Activity Reference No. / Description	Loan / Credit N	Component	Review Type	Method	Market Approac	Contract Type	Estimated Amo unt (US\$)	Actual Amount (US\$)	Process Status	Terms of R	eference		of Interest		and Draft R r Proposals	Request for I as Issu		f Technical / Minutes		n of Technic oposal	Report and	Evaluation d Draft Neg	Signed (Contract	Contract C	Completion
										Planned	Actual	Planned	Actual									Contract Actual	Planned	Actual	Planned	Actual
IN-JSLPS-7400-CS-QCBS / Hir ing of Consultancy for the Hu man Resource Agency	IBRD / 87570	Project and Knowledge Mana gement	Post	Quality And Cost- Based Selection	Open - National		580,645.00	107,805.31	Signed	2017-02-16					2017-03-17						2017-05-25			2017-05-29		
IN-JSLPS-7402-CS-QBS / Hirin g of Consultancy Services for Monitoring and Evaluation un der JOHAR	IBRD / 87570	Project and Knowledge Mana gement	Post	Quality Based Sel ection	Open - National		798,388.00	1,285,036.00	Signed	2017-02-16	2017-02-17	2017-02-16		2017-03-20	2017-03-22		2017-04-17	2017-05-05	2017-05-08	2017-05-24	2017-05-22	2017-06-08	2017-06-08	2017-08-30	2044-10-24	
IN-JSLPS-7410-CS-QCBS / Hir ing of Consultancy services f or PG-FPO for three zones an d state unit. As this is the firs t high value contact, it is req uested for prior review	IBRD / 87570	Diversified and Resilient Pro duction and Value Addition	Prior	Quality And Cost- Based Selection	Open - National		1,854,839.00	1,081,420.04	Signed	2017-02-16	2017-02-17	2017-02-16	2017-02-17	2017-03-16	2017-03-28		2017-04-13	2017-04-21	2017-04-27	2017-06-01	2017-05-21	2017-06-27	2017-06-11	2017-07-03	2020-03-27	
IN-JSLPS-7412-CS-QCBS / Hir ing of Consultancy Service fo r Irrigation activity	IBRD / 87570	Diversified and Resilient Pro duction and Value Addition	Post	Quality And Cost- Based Selection	Open - National		1,692,677.41	261,154.81	Signed	2017-02-16	2017-02-17	2017-02-16		2017-03-14	2017-03-22		2017-04-11	2017-04-21	2017-04-25	2017-05-15	2017-05-12	2017-05-20	2017-05-21	2017-05-30	2020-02-15	
IN-JSLPS-38928-CS-QCB5 / Hi ring of TSA for Baseline Surv ey for JOHAR Project	i IBRD / 87570	Project and Knowledge Mana gement	Post	Quality And Cost- Based Selection	Open - National		161,290.00	165,287.70	Signed	2017-12-15	2017-12-07	2018-01-05	2017-12-19	2018-03-06	2018-01-23		2018-04-03	2018-03-05	2018-05-13	2018-03-13	2018-06-17	2018-03-23	2018-07-22	2018-04-02	2019-07-22	
IN-JSLPS-44367-CS-QCB5 / HI RING OF A TECHNICAL AGEN CY FOR PREPARATION OF TE XTUAL CONTENT FOR FINANC IAL EDUCATION -OUTLINE, T OPICS/MODULS, TEXT MATER IAL, CONVERSION OF TEXTUAL L MATERIAL INTO VISUAL ME DIA (ANIMATION/FUPPET BAS ED MOVIES) AND CONDUCTI NG TOT OF TRAINERS UNDER	I IBRD / 87570	Promoting Market Access, Sk III Development and Pro-Poo r Finance Systems	Post	Quality And Cost- Based Selection	Open - National		137,100.00	118,277.61	Signed	2018-01-31	2018-02-08	2018-02-21	2018-02-15	2018-04-06	2018-05-07		2018-05-04	2018-06-14	2018-06-03	2018-08-01	2018-07-08	2018-11-30	2018-08-12	2019-01-03	2019-08-12	
IN-JSLPS-55561-CS-QCBS / Hi ring of Technical Service Con sultant for Implementation of Irrigation Component for Zon e - II Blocks under JOHAR Proj ect		Diversified and Resilient Pro duction and Value Addition	Post	Quality And Cost- Based Selection	Open - National		409,677.00	185,253.19	Signed	2018-04-10	2018-04-13	2018-05-10	2018-04-18	2018-06-23	2018-06-11		2018-07-21	2018-07-12	2018-08-20	2018-08-03	2018-09-24	2018-08-13	2018-10-29	2018-08-29	2021-12-27	
IN-JSLPS-72905-CS-QCBS / Hi ring of Technical Service Prov iders for providing Market inf ormation, Intelligence (MI) a nd Market Linkage support ar ound High Value Agriculture, Livestock, Fisheries and Mino r-forest Produce	i IBRD / 87570	Promoting Market Access, Sk ill Development and Pro-Poo r Finance Systems	Post	Quality And Cost- Based Selection	Open - National		447,761.00	473,181.79	Signed	2018-09-03	2018-08-27	2018-10-03	2018-08-29	2018-11-16	2018-10-29		2018-12-14	2018-12-05	2019-01-13	2018-12-05	2019-02-17	2019-02-27	2019-03-24	2019-02-28	2021-03-23	
IN-JSLPS-72906-CS-QCBS / Hi ring of Technical Support Age ncy (TSA) for providing techni ical support in developing th e App-based Operating Proce dure and Handholding in sett ing up and managing the Cus tom Hiring Centres (CHCs) in multiple location under JOHA.	IBRD / 87570	Promoting Market Access, Sk ill Development and Pro-Poo r Finance Systems	Post	Quality And Cost- Based Selection	Open - National		149,253.00	469,175.16	Signed	2018-10-01	2018-09-26	2018-10-31	2018-10-04	2018-12-14	2018-11-12		2019-01-11	2018-12-10	2019-02-10	2019-01-23	2019-03-17	2019-02-18	2019-04-21	2019-03-07	2021-04-20	
IN-JSLPS-81562-CS-QCBS / Hi ring of Consultancy Services for Training Micro Enterprise Development Service Provide rs (MEDSPs) under JOHAR Pro ject	IBRD / 87570	Diversified and Resilient Pro duction and Value Addition	Post	Quality And Cost- Based Selection	Open - National		186,500.00	0.00	Canceled	2018-10-23	2018-10-22	2018-11-22		2019-01-10			2019-02-07		2019-03-09		2019-04-13		2019-05-18		2022-05-17	
IN-JSLPS-91232-CS-QCBS / Hi ring of TSA for Development of MIS for JSLPS. The TSA will engage for the JSLPS and req uired support will be provide d to all the project including J OHAR. 38 percentage of the expenditure shall be met fro	i IBRD / 87570	Project and Knowledge Mana gement	Post	Quality And Cost- Based Selection	Open - National		665,623.00	1,069,154.29	Signed	2018-12-12		2019-01-16	2018-12-14	2019-03-07	2019-04-25		2019-04-04	2019-05-31	2019-05-04	2019-10-14	2019-06-08	2020-02-14	2019-07-13	2020-02-24	2020-07-12	

		_									-				 									
IN-JSLPS-124893-CS-QCBS / Hiring of TSA for irrigation ac tivity under Zone-I	IBRD / 87570	Diversified and Resilient Pro duction and Value Addition	Post	Quality And Cost- Based Selection	Open - National	314,328.00	0.00	Under Implement ation	2019-08-11	2019-07-31	2019-09-30	2019-08-21	2019-11-13	2019-09-19		2019-12-11		2020-01-10		2020-02-14		2020-03-20		2021-09-11
IN-JSLPS-129678-CS-QCBS / Hiring of Agency for Capacity Building Training of High Val ue Agriculture Cadre under J OHAR	IBRD / 87570	Diversified and Resilient Pro duction and Value Addition	Post	Quality And Cost- Based Selection	Open - National	1,224,328.36	0.00	Canceled	2019-09-08	2019-09-13	2019-10-28	2019-10-17	2019-12-11	2019-10-30		2020-01-08	2020-02-14	2020-02-07	2020-03-18	2020-03-13	2020-05-15	2020-04-17		2022-05-17
IN-JSLPS-134149-CS-QCBS / HIRING OF CONSULTING SER VICES FOR AGRO-ADVISORY UNDER HVA COMPONENT OF JOHAR PROJECT	IBRD / 87570	Diversified and Resilient Pro duction and Value Addition	Post	Quality Based Sel ection	Open - National	1,248,572.00	0.00	Canceled	2019-10-20	2019-10-18	2019-11-10	2020-11-13	2019-12-24			2020-01-21		2020-02-20		2020-03-21		2020-04-25		2022-04-15
IN-JSLPS-147900-CS-QCBS / Hiring of Consultancy Services s for facilitating Market Access s, Demonstrating Marketing Pilots and Capacity Building o f FPCs around market access for Zone-II under JOHAR Proje	IBRD / 87570	Promoting Market Access, Sk ill Development and Pro-Poo r Finance Systems	Post	Quality And Cost- Based Selection	Open - National	529,850.75	0.00	Under Review	2019-12-25	2019-12-24	2020-01-24		2020-03-08			2020-04-05		2020-05-05		2020-06-09		2020-07-14		2022-07-14
IN-JSLPS-217988-CS-QCBS / Hiring of Technical Support A gencies to Implement Layers Farming under Johar	IBRD / 87570	Diversified and Resilient Pro duction and Value Addition	Post	Quality And Cost- Based Selection	Open - National	285,714.00	0.00	Under Implement ation	2021-10-10	2021-10-08	2021-11-29	2022-11-21	2022-01-19	2021-12-22		2022-02-16	2022-02-24	2022-03-18	2022-02-24	2022-04-22	2022-06-07	2022-05-27		2023-11-23
IN-JSLPS-253270-CS-QCBS / Consultancy Services for Pro viding Technical Support in S cale-up of Market Access and Capacity Building of FPOs un der JOHAR Project	IBRD / 87570	Promoting Market Access, Sk ill Development and Pro-Poo r Finance Systems	Post	Quality And Cost- Based Selection	Open - National	384,286.00	528,867.34	Signed	2021-10-07	2021-09-15	2021-11-06	2021-09-29	2022-01-05	2021-11-30		2022-02-02	2021-12-30	2022-03-04	2022-01-04	2022-04-08	2022-01-28	2022-05-13	2022-02-09	2023-11-04
IN-JSLPS-253272-CS-QCBS / Consultancy Services for Pro viding Technical Support in S caling up the Technology-ena bled Custom Hiring Centres (CHCs) in multiple locations u nder JOHAR Project	IBRD / 87570	Promoting Market Access, Sk ill Development and Pro-Poo r Finance Systems	Post	Quality And Cost- Based Selection	Open - National	328,571.00	303,074.63	Signed	2021-10-07	2021-09-15	2021-11-06	2021-09-24	2022-01-05	2021-11-24		2022-02-04	2021-12-29	2022-03-06	2022-01-07	2022-04-10	2022-01-31	2022-05-15	2022-02-14	2023-11-06
IN-JSLPS-243280-CS-QCBS / Hiring of Agency for Capacity Building Training of High Val ue Agriculture Cadre under J OHAR	IBRD / 87570	Promoting Market Access, Sk ill Development and Pro-Poo r Finance Systems	Post	Quality And Cost- Based Selection	Open - National	1,224,328.36	1,192,376.03	Signed	2021-10-10	2021-09-24	2021-10-31	2021-09-29	2021-12-14	2021-11-22		2022-01-11	2021-12-23	2022-02-10	2022-01-18	2022-03-17	2022-02-23	2022-04-21	2022-02-24	2023-10-13
IN-JSLPS-303079-CS-QCBS / Hiring of Agency for Endline Survey under JOHAR Project	IBRD / 87570	Project and Knowledge Mana gement	Post	Quality And Cost- Based Selection	Open - National	254,500.00	0.00	Under Implement ation	2022-08-01	2022-07-11	2022-08-22	2022-07-12	2022-10-05	2022-09-12		2022-11-02		2022-12-02		2023-01-06		2023-02-10		2023-11-07
IN-JSLPS-356281-CS-QCBS / TSA for Monitoring & Evaluati on (M&E)	IBRD / 87570	Project and Knowledge Mana gement	Post	Quality And Cost- Based Selection	Open - National	202,038.60	0.00	Pending Impleme ntation	2023-04-16		2023-04-23		2023-05-07			2023-06-04		2023-06-11		2023-06-21		2023-07-17		2024-04-12

INDIVIDUAL CONSULTANTS																			
Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Contract Type	Estimated Amo unt (US\$)	Actual Amount (US\$)	Process Status		Terms of Reference d/Selecte		elected Consultant		raft Negotiated Cont ract		Contract		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
IN-JSLPS-22042-CS-INDV / St udy on Market Assessment of Non Timber Forest Produce (NTFP) Commodities under JO HAR	IBRD / 87570	Promoting Market Access, Sk ill Development and Pro-Poo r Finance Systems	Post	Individual Consult ant Selection	Open		25,000.00	46,943.23	Signed	2017-08-30	2017-08-10	2017-10-18	2017-12-18	2017-11-08	2017-12-19	2017-12-13	2017-12-21	2018-04-12	
IN-JSLPS-21450-CS-CDS / Hiri ng of Technical services of M /s. Jharkhand Women Self Su pporting Poultry Cooperative Federation Ltd. for Poultry Ac tivities under JOHAR operatio nal areas under SSS/Direct S election	IBRD / 87570	Diversified and Resilient Pro duction and Value Addition	Post	Direct Selection	Direct		332,581.00	232,468.12	Signed	2017-08-08	2017-07-27	2017-08-18	2017-09-06			2017-10-22	2017-11-13	2019-10-22	
IN-JSLPS-21453-CS-CDS / Hiri ng of Technical Services of A dharshila for Sustainable Soci o Economic Transformation & Welfare (ASSET &W) an uni t of Hiffer International for Li vestock activities for a period of 4 years under JOHAR imple mention areas	IBRD / 87570	Diversified and Resilient Pro duction and Value Addition	Post	Direct Selection	Direct		483,870.00	469,668.74	Signed	2017-08-08	2017-09-26	2017-09-12	2017-09-26			2017-11-16	2017-10-25	2021-11-15	
IN-JSLPS-21449-CS-CDS / Hiri ng of World Vegetable Centr e for providing technical ser vices on High Value Agricultu re under the JOHAR project a reas for period of 4 years wi th an estimated value of Rs. 70.00 million.	IBRD / 87570	Diversified and Resilient Pro duction and Value Addition	Post	Direct Selection	Direct		1,129,032.00	1,382,694.70	Signed	2017-08-07	2017-10-05	2017-08-17	2017-10-06			2017-10-10	2017-11-30	2021-10-09	
IN-JSLPS-29552-CS-INDV / Hi ring of Individual Consultant f or conducting a study for JOH AR Project on supply and de mand of Fish in Jharkhand.	IBRD / 87570	Diversified and Resilient Pro duction and Value Addition	Post	Individual Consult ant Selection	Open		24,190.00	11,241.61	Signed	2017-09-23	2017-09-25	2017-11-11	2017-11-27	2017-12-02	2017-12-13	2018-01-06	2017-12-20	2018-07-05	
IN-JSLPS-31497-CS-INDV / Hi ring of Individual Consultant f or Irrigation Activities under J OHAR	IBRD / 87570	Project and Knowledge Mana gement	Post	Individual Consult ant Selection	Open		20,000.00	15,485.87	Signed	2017-10-10	2017-09-12	2017-11-28	2017-12-01	2017-12-19	2017-12-01	2018-01-23	2017-12-07	2018-07-22	
IN-JSLPS-31498-CS-INDV / Hi ring of Individual Consultants for Study on High Value Agric ulture under JOHAR project.	IBRD / 87570	Diversified and Resilient Pro duction and Value Addition	Post	Individual Consult ant Selection	Open		24,200.00	25,123.69	Signed	2017-10-10	2017-10-17	2017-11-28	2018-05-30	2017-12-19	2018-06-26	2018-01-23	2018-06-26	2018-07-22	
IN-JSLPS-36113-CS-CDS / Hiri ng of Technical Services of A gricultural Skill Council of Ind ia for Skill Training in various sectors under JOHAR project through Single Source Selecti on method	IBRD / 87570	Promoting Market Access, Sk ill Development and Pro-Poo r Finance Systems	Post	Direct Selection	Direct		416,667.00	381,174.13	Signed	2017-11-30	2017-12-01	2017-12-10	2017-12-01			2018-02-13	2018-02-09	2018-08-12	

IN-JSLPS-38924-CS-INDV / Hi ring of Individual Consultant for Design and development of training modules under S ocial Management Framewor k and its implementation in ti me bound manner under JOH AR Project	IBRD / 87570	Diversified and Resilient Pro duction and Value Addition	Post	Individual Consult ant Selection	Open	29,032.00	8,864.27	Signed	2017-12-11	2017-12-07	2018-02-05	2018-02-13	2018-02-26	2018-02-15	2018-04-02	2018-03-15	2018-09-29	
IN-JSLPS-38925-CS-INDV / Hi ring of Individual Consultants for consultancy services req uired for Livestock Market St udy under JOHAR Project	IBRD / 87570	Diversified and Resilient Pro duction and Value Addition	Post	Individual Consult ant Selection	Open	32,258.00	20,222.54	Signed	2017-12-11	2017-12-01	2018-02-08		2018-03-01	2018-02-07	2018-04-05	2018-02-19	2018-10-02	
IN-JSLPS-41217-CS-CDS / hiri ng of Microware Computing & Consulting Pvt. Ltd under S ingle Source Selection metho d to provide consulting servic es for Design and Developme nt of Management Informatio n System (MIS) under JOHAR	IBRD / 87570	Project and Knowledge Mana gement	Post	Direct Selection	Direct	88,710.00	57,990.04	Signed	2017-12-31	2018-01-04	2018-01-20	2018-01-04			2018-03-26	2018-03-27	2018-09-22	
IN-JSLPS-44375-CS-INDV / Hi ring of Architect for JOHAR/JI CA State Office	IBRD / 87570	Project and Knowledge Mana gement	Post	Individual Consult ant Selection	Open	8,064.00	8,140.26	Signed	2018-01-17	2017-11-30	2018-01-17	2017-12-28	2018-01-17	2017-12-28	2018-01-17	2017-12-29	2018-07-16	
IN-JSLPS-44365-CS-CDS / Hiri ng of Ananya Finance for Incl usive Growth Pvt Ltd (Anany a) under Single Source Select ion to provide consulting ser vices for demonstration of va lue chain financing pilot in th ree selected blocks under JO HAR Project.	IBRD / 87570	Promoting Market Access, Sk ill Development and Pro-Poo r Finance Systems	Post	Direct Selection	Direct	241,936.00	172,462.26	Signed	2018-01-22	2018-02-13	2018-02-01	2018-08-08			2018-04-07	2018-12-04	2018-10-04	
IN-JSLPS-91237-CS-INDV / Hi ring of Individual Consultatio n for facilitating for Registrati on of Farmer Producer Comp any and hand holding office bearer of FPC	IBRD / 87570	Promoting Market Access, Sk ill Development and Pro-Poo r Finance Systems	Post	Individual Consult ant Selection	Direct	9,500.00	7,361.19	Signed	2018-12-12	2018-12-14	2018-12-22	2018-11-28	2019-01-12	2019-01-02	2019-02-16	2019-01-11	2019-08-15	
IN-JSLPS-98227-CS-INDV / Hi ring of Individual Consultant f or Study on Information Man agement Needs for Fisheries under JOHAR Project	IBRD / 87570	Project and Knowledge Mana gement	Post	Individual Consult ant Selection	Open	4,100.00	2,574.52	Signed	2019-02-01	2018-12-30	2019-03-22	2018-12-20	2019-04-12	2018-12-20	2019-05-17	2018-12-27	2019-11-13	
IN-JSLPS-119357-CS-INDV / I ndividual Consultants for Assi stance to Producer Companie s on Management Accountin g, Internal Audit and RoC Co mpliance under JOHAR	IBRD / 87570	Promoting Market Access, Sk ill Development and Pro-Poo r Finance Systems	Post	Individual Consult ant Selection	Open	16,129.00	0.00	Under Implement ation	2019-07-28	2019-06-29	2019-09-15		2019-10-06		2019-11-10		2020-11-09	
IN-JSLPS-119358-CS-INDV / Hiring of Individual Consultan t for Business Scoping Study (Zone - A) under Agribusines s Domain	IBRD / 87570	Promoting Market Access, Sk ill Development and Pro-Poo r Finance Systems	Post	Individual Consult ant Selection	Open	24,193.00	33,937.60	Signed	2019-07-15	2019-06-28	2019-09-02	2019-08-14	2019-09-23	2019-09-30	2019-10-28	2019-10-24	2020-01-26	
IN-JSLPS-119361-CS-INDV / Hiring of Individual Consultan t for Business Scoping Study (Zone - B) under Agribusines s Domain	IBRD / 87570	Promoting Market Access, Sk ill Development and Pro-Poo r Finance Systems	Post	Individual Consult ant Selection	Open	24,193.00	0.00	Canceled	2019-07-15	2019-06-29	2019-09-02		2019-09-23		2019-10-28		2020-01-26	
IN-JSLPS-121785-CS-CDS / Hi ring of Agency for Identificati on of Waterbodies in the 46 J OHAR blocks for Mapping of Fisheries Potential Water Res ources using Remote Sensing & GIS Technique	IBRD / 87570	Diversified and Resilient Pro duction and Value Addition	Post	Direct Selection	Direct	22,300.00	4,938.69	Signed	2019-08-18	2019-07-08	2019-09-07	2019-07-25			2019-12-01	2019-08-14	2020-02-29	
IN-JSLPS-116595-CS-CDS / Hi ring of SFI for Capacity Buildi ng Training of HVA Cadre un der JOHAR	IBRD / 87570	Diversified and Resilient Pro duction and Value Addition	Post	Direct Selection	Direct	1,224,328.36	0.00	Canceled	2019-08-01		2019-08-11				2019-10-24		2021-10-23	