

## PROCUREMENT PLAN

**Project information: Lebanon Wheat Supply Emergency Response Project (P178866)**

**Project Implementation agency: Ministry of Economy and Trade**

**Date of the Procurement Plan: June 21, 2022**

**Period covered by this Procurement Plan: 6/22/2022- 6/21/2023**

### Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

**The Bank’s Standard Procurement Documents:** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements:** *“Not Applicable”*

**Leased Assets** as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. *“Not Applicable”*

**Procurement of Second-Hand Goods** as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables *“Not Applicable”*

**Domestic preference** as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**).

Goods: is *not applicable*

Works: is *not applicable*

**Other Relevant Procurement Information.**

*Procurement in Situations of Urgent Need of Assistance or Capacity Constraints*

*Procurement of Wheat under Component 1 will follow Commercial Practices in accordance with para 6.46 of the Procurement Regulations*

**PROCUREMENT PLAN Lebanon : Lebanon: Wheat supply emergency response project**

**General Information**  
**Country:** Lebanon **Bank's Approval Date of the Original Procurement Plan:** 2022-06-21  
**Revised Plan Date(s):** (comma delineated, leave blank) 2023-04-28  
**Project ID:** P178866 **GPN Date:** 2022-06-21  
**Project Name:** Lebanon: Wheat supply emergency response project  
**Loan / Credit No.:** IBRD / 93870  
**Executing Agency:** Ministry of Economy and Trade

**WORKS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

**GOODS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
LB-MOET-300703-GO-RFQ / Office and IT Equipment for Project Management Team	IBRD / 93870	Component 2: Project management and capacity building	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation								2022-08-06								2022-10-01		2022-11-30
LB-MOET-338026-GO-RFQ / Supply of 30,000 MT of milling wheat (11.5% protein)-Big Mills of the South	IBRD / 93870	Component 1: Financing immediate wheat import needs and maintaining bread access for poor and vulnerable population groups	Prior	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Under Implementation								2023-01-29	2023-01-31							2023-02-02		2023-03-04
LB-MOET-339237-GO-RFQ / Supply of 11,000 MT of milling wheat (11.5% protein)-Crown Mills	IBRD / 93870	Component 1: Financing immediate wheat import needs and maintaining bread access for poor and vulnerable population groups	Prior	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Under Implementation								2023-02-04	2023-02-03							2023-02-08		2023-03-10
LB-MOET-340167-GO-RFQ / Supply of 12,000 MT of milling wheat (11.5% protein)-Crown Mills	IBRD / 93870	Component 1: Financing immediate wheat import needs and maintaining bread access for poor and vulnerable population groups	Prior	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Under Implementation								2023-02-03	2023-02-14							2023-02-11		2023-03-13
LB-MOET-340186-GO-RFQ / Supply of 7,000 MT of milling wheat (11.5% protein)-Big Mills of The South	IBRD / 93870	Component 1: Financing immediate wheat import needs and maintaining bread access for poor and vulnerable population groups	Prior	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Under Implementation								2023-02-07	2023-02-14							2023-02-11		2023-03-13
LB-MOET-359075-GO-RFQ / Supply of 38,000 MT of milling wheat (11.5% protein)	IBRD / 93870	Component 1: Financing immediate wheat import needs and maintaining bread access for poor and vulnerable population groups	Prior	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation								2023-05-03								2023-05-07		2023-05-29

**NON CONSULTING SERVICES**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		

**CONSULTING FIRMS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
LB-MOET-300695-CS-LCS / Financial Audit	IBRD / 93870	Component 2: Project management and capacity building	Post	Least Cost Selection	Open - National		0.00	Under Implementation	2022-07-04	2022-07-22	2022-07-04		2022-07-18	2022-09-05			2022-08-15	2022-10-06	2022-09-14	2022-12-06	2022-10-19		2022-11-23		2023-05-22	
LB-MOET-300688-CS-CQS / Technical Audit for Upstream Monitoring	IBRD / 93870	Component 2: Project management and capacity building	Prior	Consultant Qualification Selection	Limited		0.00	Canceled	2022-06-26	2022-08-10			2022-07-30							2022-07-31			2023-02-28		2023-08-27	
LB-MOET-331439-CS-QCBS / Technical Audit for Upstream Monitoring	IBRD / 93870	Component 2: Project management and capacity building	Prior	Quality And Cost-Based Selection	Open - International		0.00	Under Implementation	2022-12-13	2022-12-15	2022-12-13		2022-12-16	2022-12-21			2022-12-30		2023-01-09		2023-01-29		2023-02-19		2023-05-20	

**INDIVIDUAL CONSULTANTS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Teams of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
LB-MOET-300672-CS-INDV / Project Coordinator (12 months)	IBRD / 93870	Component 2: Project management and capacity building	Post	Individual Consultant Selection	Direct		0.00	Signed	2022-06-23	2022-08-08	2022-06-29	2022-10-01	2022-07-09	2022-10-01	2022-07-15			2023-07-14
LB-MOET-300678-CS-INDV / Procurement Specialist (12 months)	IBRD / 93870	Component 2: Project management and capacity building	Post	Individual Consultant Selection	Limited		0.00	Signed	2022-06-24	2022-07-28	2022-06-29	2022-09-15	2022-07-14	2022-09-30	2022-07-29			2023-07-31
LB-MOET-300682-CS-INDV / Financial Management Specialist	IBRD / 93870	Component 2: Project management and capacity building	Post	Individual Consultant Selection	Limited		0.00	Signed	2022-06-24	2022-07-28	2022-06-29	2022-09-15	2022-07-14	2022-09-30	2022-07-31			2023-07-31
LB-MOET-300684-CS-INDV / Senior Wheat Market Advisor	IBRD / 93870	Component 2: Project management and capacity building	Post	Individual Consultant Selection	Limited		0.00	Under Implementation	2022-06-24	2022-08-09	2022-06-29	2022-12-01	2022-07-19	2022-12-28	2022-07-31			2023-01-31
LB-MOET-300686-CS-CDS / Third Party Monitoring Agent for Downstream Monitoring	IBRD / 93870	Component 2: Project management and capacity building	Prior	Direct Selection	Direct		0.00	Canceled	2022-06-24		2022-06-26				2022-07-31			2023-01-27
LB-MOET-307007-CS-CDS / Third party monitoring agent for downstream monitoring	IBRD / 93870	Component 2: Project management and capacity building	Prior	Direct Selection	Direct - National		0.00	Under Implementation	2022-08-01	2022-08-10	2022-08-11	2022-09-05			2022-10-15			2023-04-13
LB-MOET-308418-CS-INDV / Monitoring and Evaluation Specialist	IBRD / 93870	Component 2: Project management and capacity building	Post	Individual Consultant Selection	Limited		0.00	Pending Implementation	2022-08-15		2022-08-20		2022-09-10		2022-10-15			2023-04-13

LB-MOET-308419-CS-INDV / Environmental and social specialist	IBRD / 93870	Component 2: Project management and capacity building	Post	Individual Consultant Selection	Limited		0.00	Under Implementation	2022-08-15	2022-08-31	2022-08-20	2022-11-21	2022-09-10	2022-11-21	2022-10-15		2023-04-13	
LB-MOET-308421-CS-INDV / IT Specialist	IBRD / 93870	Component 2: Project management and capacity building	Post	Individual Consultant Selection	Limited		0.00	Under Implementation	2022-08-25	2022-08-31	2022-08-30		2022-09-20		2022-10-25		2023-04-23	
LB-MOET-330201-CS-INDV / Communication Specialist	IBRD / 93870	Component 2: Project management and capacity building	Post	Individual Consultant Selection	Limited		0.00	Canceled	2022-12-06	2022-12-19	2022-12-11		2023-01-01		2023-01-24		2023-05-31	
LB-MOET-342026-CS-INDV / Communication Specialist	IBRD / 93870	Component 2: Project management and capacity building	Post	Individual Consultant Selection	Direct - National		0.00	Canceled	2023-02-10	2023-02-15	2023-02-20	2023-02-16	2023-03-02		2023-03-04		2023-05-31	
LB-MOET-344358-CS-CDS / Communication specialist	IBRD / 93870	Component 2: Project management and capacity building	Post	Direct Selection	Direct - National		0.00	Pending Implementation	2023-02-21		2023-02-23				2023-02-26		2023-05-31	