

PROCUREMENT PLAN(Textual Part)

Project information: INDIA, Assam Agribusiness and Rural Transformation Project (APART)

Project Implementation agency: Assam Rural Infrastructure and Agricultural Services Society (ARIASS) is the main agency.

Date of the Procurement Plan (Textual Part) : February 03, 2022

Period covered by this Procurement Plan: Until publication of next version of the Procurement Plan (Textual Part).

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

Procurement for the project will be carried out in accordance with the World Bank’s Procurement Regulations for IPF Borrowers, July 2016, applicable to Investment Project Financing (IPF). The project will be subject to the World Bank’s Anticorruption Guidelines, dated October 15, 2006, as revised in January 2011 and July 2016.

The table below describes various procurement methods to be used for activities financed by the loan. The thresholds (Table 1) indicated will govern the procurement approach and methods;

Table 1: Procurement Thresholds

Procurement Approaches and Methods	Thresholds (US\$ equivalent)
Open international (works – including turnkey, supply and installation of plant and equipment and PPP)	Any value activity
Open national (works – including turnkey, supply and installation of plant and equipment and PPP)	Below 40 million
Open international (goods, IT system, and non-consulting services)	Any value activity
Open national (goods, IT system, and non-consulting services)	Below 10 million
National request for quotation (goods and works)	Up to 100,000
Direct selection	No threshold; For works, goods, non-consulting services and IT system procurement: According to paragraphs 6.8-6.10 of the Regulations; For consultants: According to paragraphs 7.13-7.15 of the Regulations
Shortlist of national consultants	Up to 2,000,000

Procurement prior-review thresholds. The World Bank will prior review the following contracts:

1. Works (including turnkey, supply and installation of plant and equipment and PPP): All contracts more than US\$ 15 million equivalent
2. Goods, IT system and Non-consulting services: All contracts more than US\$4 million equivalent
3. Consultants: All contracts >US\$2 million equivalent for firms and >US\$400,000 equivalent for individuals

4. There is no automatic requirement to undertake prior review for direct selection for value less than these thresholds
5. Additional provisions as mentioned at paragraph 2.2, 2.3, 2.4 & 2.5 of Annex I (Mandatory Procurement Prior Review Thresholds) under Bank Procedure (Effective August 01, 2018), “Procurement in IPF and Other Operational Procurement Matters” will also apply.

National Procurement Arrangements: National competition for the procurement of works, goods, IT system procurement and non-consulting services according to the established thresholds will be conducted in accordance with paragraphs 5.3–5.5 of Section V of the Regulations and the following provisions:

1. Only the model bidding documents for National Competitive Procurement (NCP) agreed with the GOI Task Force (and as amended from time to time), shall be used for bidding.
2. Invitations to bid shall be advertised on a widely used website or electronic portal with free open access at least 30 days prior to the deadline for the submission of bids, unless otherwise agreed in the approved procurement plan.
3. No special preference will be accorded to any bidder either for price or for other terms and conditions when competing with foreign bidders, state-owned enterprises, small-scale enterprises or enterprises from any given State.
4. Except with the prior concurrence of the Bank, there shall be no negotiation of price with the bidders, even with the lowest evaluated bidder.
5. Government e-Marketplace (GeM) set-up by Ministry of Commerce, Government of India will be acceptable for procurement under Request for Quotations (RFQ) method.
6. At the Borrower's request, the Bank may agree to the Borrower's use, in whole or in part, of its electronic procurement system, provided that the Bank is satisfied with the adequacy of such system.
7. Procurement will be open to eligible firms from any country. This eligibility shall be as defined under Section III of the Procurement Regulations. Accordingly, no bidder or potential bidder shall be declared ineligible for contracts financed by the Bank for reasons other than those provided in Section III of the Procurement Regulations.
8. The request for bids/request for proposals document shall require that Bidders/Proposers submitting Bids/Proposals include a signed acceptance in the bid, to be incorporated in any resulting contracts, confirming application of, and compliance with, the Bank's Anti-Corruption Guidelines, including without limitation the Bank's right to sanction and the Bank's inspection and audit rights.
9. The Borrower shall use an effective complaints mechanism for handling procurement related complaints in a timely manner.

10. Procurement Documents will include provisions, as agreed with the Bank, intended to adequately mitigate against environmental, social (including sexual exploitation and abuse and gender-based violence), health and safety (“ESHS”) risks and impacts.

Domestic preference-The provision of domestic preference will be applied in the evaluation of bids in accordance with Annex VI of the Regulations.

Procurement of Works, Goods (Supply and Installation; and IT Equipment), Non-Consultancy Services and Consultancy Services - As per procurement plan approved in STEP.

PROCUREMENT India : Assam Agribusiness and Rural Transformation Project

PLAN

General Information

Country: India Bank's Approval Date of the Original Procurement Plan: 2019-08-08
 Project ID: P15561 Revised Plan Date(s): (comma delineated, leave blank) 2023-04-28
 Project Name: Assam Agribusiness and Rural Transformation Project
 Loan / Credit No.: BRD / 87800
 Executing Agency: Public Works Road Department

WORKS	Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification N(Y/N)	High SEAS/Risk	Document Type	Estimated Amount (U \$M)	Actual Amount (U \$M)	Process Status	Draft prequalification documents	Prequalification Evaluation Report	Draft bidding Documentation	Specific Procurement Notice / Invitation	Bidding Documents & Issued	Proposal Submission / Opening / Minutes	Signed Contract		Contract G					
																				Planned	Actual						
IN-CPU-PWID-123457-C08 IPB / PWID - 122-2019-00001 Building of official building of D strict Industries and Commerce Centres in Dibrugarh District	BRD / 87800	Component A: Enabling Agro Enterprise Development	Post	Request for Bids	Open - National	Single Stage - One Envelope					46,325.77	0.00	Canceled			2019-08-2 6	2019-08-2 6	2019-08-3 1				2019-10-1 2	2019-11-1 1	2019-12-1 6	2020-06-13		
IN-CPU-PWID-123458-C08 IPB / PWID - 122-2019-00002 Building of official building of D istrict Industries and Commerce Centres in Dibrugarh District	BRD / 87800	Component A: Enabling Agro Enterprise Development	Post	Request for Bids	Open - National	Single Stage - One Envelope					46,052.17	41,899.84	Signed			2019-08-2 6	2019-08-8 8	2019-08-3 1				2019-10-1 2	2019-07-2 2	2019-11-1 1	2019-09-1 3	2019-12-1 6	2020-06-13
IN-CPU-PWID-123459-C08 IPB / PWID - 122-2019-00003 Building of official building of D istrict Industries and Commerce Centres in Dibrugarh District	BRD / 87800	Component A: Enabling Agro Enterprise Development	Post	Request for Bids	Open - National	Single Stage - One Envelope					47,907.48	41,204.46	Signed			2019-08-2 6	2019-06-1 8	2019-08-3 1				2019-10-1 2	2019-07-2 2	2019-11-1 1	2019-09-0 8	2019-12-1 6	2020-06-13
IN-CPU-PWID-123460-C08 IPB / PWID - 122-2019-00004 Building of official building of D istrict Industries and Commerce Centres in Dibrugarh District	BRD / 87800	Component A: Enabling Agro Enterprise Development	Post	Request for Bids	Open - National	Single Stage - One Envelope					37,365.01	30,992.88	Signed			2019-08-2 6	2019-06-1 8	2019-08-3 1				2019-10-1 2	2019-07-2 2	2019-11-1 1	2019-09-0 8	2019-12-1 6	2020-06-13
IN-CPU-PWID-123461-C08 IPB / PWID - 122-2019-00005 Building of official building of D istrict Industries and Commerce Centres in Dibrugarh District	BRD / 87800	Component A: Enabling Agro Enterprise Development	Post	Request for Bids	Open - National	Single Stage - One Envelope					39,371.75	34,590.68	Signed			2019-08-2 6	2019-06-1 8	2019-08-3 1				2019-10-1 2	2019-07-2 2	2019-11-1 1	2019-09-0 8	2019-12-1 6	2020-06-13
IN-CPU-PWID-123462-C08 IPB / PWID - 122-2019-00006 Building of official building of D istrict Industries and Commerce Centres in Dibrugarh District	BRD / 87800	Component A: Enabling Agro Enterprise Development	Post	Request for Bids	Open - National	Single Stage - One Envelope					41,330.23	36,253.84	Signed			2019-08-2 6	2019-06-1 8	2019-08-3 1				2019-10-1 2	2019-07-2 2	2019-11-1 1	2019-09-0 8	2019-12-1 6	2020-06-13
IN-CPU-PWID-123463-C08 IPB / PWID - 122-2019-00007 Building of official building of D istrict Industries and Commerce Centres in Dibrugarh District	BRD / 87800	Component A: Enabling Agro Enterprise Development	Post	Request for Bids	Open - National	Single Stage - One Envelope					39,428.28	0.00	Canceled			2019-08-2 6	2019-08-3 1					2019-10-1 2	2019-11-1 1	2019-12-1 6	2020-06-13		
IN-CPU-PWID-123464-C08 IPB / PWID - 122-2019-00008 Building of official building of D istrict Industries and Commerce Centres in Dibrugarh District	BRD / 87800	Component A: Enabling Agro Enterprise Development	Post	Request for Bids	Open - National	Single Stage - One Envelope					42,438.40	37,794.77	Signed			2019-08-2 6	2019-06-1 8	2019-08-3 1				2019-10-1 2	2019-07-2 2	2019-11-1 1	2019-09-0 8	2019-12-1 6	2020-06-13
IN-CPU-PWID-123465-C08 IPB / PWID - 122-2019-00009 Building of official building of D istrict Industries and Commerce Centres in Dibrugarh District	BRD / 87800	Component A: Enabling Agro Enterprise Development	Post	Request for Bids	Open - National	Single Stage - One Envelope					42,438.40	37,584.98	Signed			2019-08-2 6	2019-06-1 8	2019-08-3 1				2019-10-1 2	2019-07-2 2	2019-11-1 1	2019-09-0 8	2019-12-1 6	2020-06-13
IN-CPU-PWID-123466-C08 IPB / PWID - 122-2019-00010 Building of official building of D istrict Industries and Commerce Centres in Dibrugarh District	BRD / 87800	Component A: Enabling Agro Enterprise Development	Post	Request for Bids	Open - National	Single Stage - One Envelope					40,035.96	0.00	Canceled			2019-08-2 6	2019-08-3 1					2019-10-1 2	2019-11-1 1	2019-12-1 6	2020-06-13		
IN-CPU-PWID-123467-C08 IPB / PWID - 122-2019-00011 Building of official building of D istrict Industries and Commerce Centres in Dibrugarh District	BRD / 87800	Component A: Enabling Agro Enterprise Development	Post	Request for Bids	Open - National	Single Stage - One Envelope					39,117.38	0.00	Canceled			2019-08-2 6	2019-08-3 1					2019-10-1 2	2019-11-1 1	2019-12-1 6	2020-06-13		
IN-CPU-PWID-123468-C08 IPB / PWID - 122-2019-00012 Building of official building of D istrict Industries and Commerce Centres in Dibrugarh District	BRD / 87800	Component A: Enabling Agro Enterprise Development	Post	Request for Bids	Open - National	Single Stage - One Envelope					39,612.00	0.00	Canceled			2019-08-2 6	2019-08-3 1					2019-10-1 2	2019-11-1 1	2019-12-1 6	2020-06-13		
IN-CPU-PWID-123469-C08 IPB / PWID - 122-2019-00013 Building of official building of D istrict Industries and Commerce Centres in Dibrugarh District	BRD / 87800	Component C: Fostering Market-led Production and Business Environment Enhancement	Post	Request for Bids	Open - National	Single Stage - One Envelope					45,586.31	38,439.94	Signed			2019-12-1 2	2019-10-1 4	2019-12-2 2				2020-01-2 6	2019-11-1 6	2020-02-2 5	2019-12-0 4	2020-03-3 2	2020-09-27
IN-CPU-PWID-144527-C08 IPB / PWID - 122-2019-00014 Fostering Market-led Production and Business Environment Enhancement	BRD / 87800	Component C: Fostering Market-led Production and Business Environment Enhancement	Post	Request for Bids	Open - National	Single Stage - One Envelope					38,578.25	0.00	Canceled			2019-12-1 2	2019-10-1 4	2019-12-2 2				2020-01-2 6	2020-02-2 5	2020-03-3 1	2020-09-27		
IN-CPU-PWID-144528-C08 IPB / PWID - 122-2019-00015 Fostering Market-led Production and Business Environment Enhancement	BRD / 87800	Component C: Fostering Market-led Production and Business Environment Enhancement	Post	Request for Bids	Open - National	Single Stage - One Envelope					39,482.12	36,177.77	Signed			2019-12-1 2	2019-10-1 4	2019-12-2 2				2020-01-2 6	2019-11-1 6	2020-02-2 5	2019-12-0 4	2020-03-3 2	2020-09-27
IN-CPU-PWID-155037-C08 IPB / PWID - 122-2019-00016 Seed Multiplication Centre at Kamrup Rural and Kamrup Urban Districts	BRD / 87800	Component C: Fostering Market-led Production and Business Environment Enhancement	Post	Request for Bids	Open - National	Single Stage - One Envelope					102,090.58	86,720.39	Signed			2020-01-1 0	2019-12-2 7	2020-01-5 5				2020-01-1 0	2020-02-1 8	2020-03-0 9	2020-01-4 0	2020-02-3 1	2020-09-27
IN-CPU-PWID-155125-C08 IPB / Establishment of Fish Seed Multiplication Centres at Ranipokhali Fish Farm/Kamrup District	BRD / 87800	Component C: Fostering Market-led Production and Business Environment Enhancement	Post	Request for Bids	Open - National	Single Stage - One Envelope					104,946.75	92,590.01	Signed			2020-01-1 0	2019-12-2 7	2020-01-5 5				2020-02-1 9	2020-03-2 0	2020-04-0 1	2020-01-4 0	2020-02-5 1	2020-09-27
IN-CPU-PWID-155140-C08 IPB / Development of Fish Seed Multiplication Centres at Ranipokhali Fish Farm/Kamrup District	BRD / 87800	Component C: Fostering Market-led Production and Business Environment Enhancement	Post	Request for Bids	Open - National	Single Stage - One Envelope					103,424.13	88,400.07	Signed			2020-01-1 0	2019-12-2 7	2020-01-5 5				2020-02-2 6	2020-03-2 1	2020-04-0 1	2020-01-5 5	2020-02-1 1	2020-09-27
IN-CPU-PWID-155150-C08 IPB / Fostering Market-led Production and Business Environment Enhancement for Promoting Industrial and Commercial Sectors in the Dibrugarh District	BRD / 87800	Component A: Enabling Agro Enterprise Development	Post	Request for Bids	Open - National	Single Stage - One Envelope					116,978.14	112,881.82	Signed			2020-01-1 0	2019-03-6 6	2020-01-5 5				2020-03-1 9	2019-05-1 1	2020-04-2 0	2019-06-1 1	2020-05-1 1	2020-10-21
IN-CPU-PWID-155151-C08 IPB / Fostering Market-led Production and Business Environment Enhancement for Promoting Industrial and Commercial Sectors in the Dibrugarh District	BRD / 87800	Component C: Fostering Market-led Production and Business Environment Enhancement	Post	Request for Bids	Open - National	Single Stage - One Envelope					39,790.94	33,226.78	Signed			2020-02-1 6	2020-02-6 6	2020-02-6 6				2020-03-2 7	2020-03-1 1	2020-04-2 6	2020-06-1 8	2020-07-1 9	2020-11-27
IN-CPU-PWID-155152-C08 IPB / Fostering Market-led Production and Business Environment Enhancement for Promoting Industrial and Commercial Sectors in the Dibrugarh District	BRD / 87800	Component C: Fostering Market-led Production and Business Environment Enhancement	Post	Request for Bids	Open - National	Single Stage - One Envelope					42,091.97	36,706.23	Signed			2020-02-1 6	2020-02-6 6	2020-02-6 6				2020-03-2 7	2020-03-1 1	2020-04-2 6	2020-06-1 8	2020-07-1 9	2020-11-27
IN-CPU-PWID-155153-C08 IPB / Fostering Market-led Production and Business Environment Enhancement for Promoting Industrial and Commercial Sectors in the Dibrugarh District	BRD / 87800	Component C: Fostering Market-led Production and Business Environment Enhancement	Post	Request for Bids	Open - National	Single Stage - One Envelope					40,927.42	34,484.35	Signed			2020-02-1 6	2020-02-6 6	2020-02-6 6				2020-03-2 7	2020-03-1 1	2020-04-2 6	2020-06-1 8	2020-07-1 9	2020-11-27
IN-CPU-PWID-155154-C08 IPB / Construction of Road I from Dibrugarh to Dhemaji via Jorhat and Gauhati Village of Upper Dibrugarh District	BRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - One Envelope					498,584.51	0.00	Canceled			2020-01-5 5	2020-02-0 0					2020-05-0 1	2020-05-1 1	2020-07-0 5	2020-07-0 5	2020-07-0 5	2021-12-27
IN-CPU-PWID-155155-C08 IPB / Construction of Road I from Dibrugarh to Dhemaji via Jorhat and Gauhati Village of Upper Dibrugarh District	BRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - One Envelope					235,265.42	0.00	Canceled			2020-03-1 5	2020-02-2 0					2020-05-0 1	2020-05-1 1	2020-07-0 5	2020-07-0 5	2020-07-0 5	2021-12-27
IN-CPU-PWID-155156-C08 IPB / Construction of Road I from Dibrugarh to Dhemaji via Jorhat and Gauhati Village of Upper Dibrugarh District	BRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - One Envelope					645,650.38	0.00	Canceled			2020-03-1 5	2020-02-2 0					2020-05-0 1	2020-05-1 1	2020-07-0 5	2020-07-0 5	2020-07-0 5	2021-12-27
IN-CPU-PWID-155157-C08 IPB / Construction of Road I from Dibrugarh to Dhemaji via Jorhat and Gauhati Village of Upper Dibrugarh District	BRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - One Envelope					325,451.68	0.00	Canceled			2020-03-1 5	2020-02-2 0					2020-05-0 1	2020-05-1 1	2020-07-0 5	2020-07-0 5	2020-07-0 5	2021-06-30
IN-CPU-PWID-155158-C08 IPB / Construction of Road I from Dibrugarh to Dhemaji via Jorhat and Gauhati Village of Upper Dibrugarh District	BRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - One Envelope					189,919.43	0.00	Canceled			2020-03-1 5	2020-02-2 0					2020-05-0 1	2020-05-1 1	2020-07-0 5	2020-07-0 5	2020-07-0 5	2021-04-01

BRD / S700	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - One Envelope		331,752.45	0.00	Cancelled			2020-03-1	2020-03-1	2020-03-1	2020-07-5	2021-06-30
BRD / S700	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - One Envelope		142,300.31	0.00	Cancelled			2020-03-1	2020-03-1	2020-05-1	2020-07-5	2021-06-05
BRD / S700	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - One Envelope		348,035.07	0.00	Cancelled			2020-03-1	2020-03-1	2020-05-1	2020-07-5	2021-06-10
BRD / S700	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - One Envelope		652,888.77	0.00	Cancelled			2020-03-1	2020-03-1	2020-03-1	2020-07-5	2021-12-27
BRD / S700	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelopes		188,635.14	164,475.27	Signed			2020-04-2	2020-10-8	2020-05-1	2020-06-1	2021-02-07
BRD / S700	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelopes		120,714.33	98,592.96	Signed			2020-04-2	2020-06-5	2020-05-1	2020-06-1	2021-07-06
BRD / S700	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelopes		473,432.52	417,056.27	Signed			2020-04-2	2020-06-5	2020-05-1	2020-06-1	2021-02-09
BRD / S700	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelopes		142,360.31	108,885.48	Signed			2020-07-1	2020-08-5	2020-07-1	2020-08-1	2021-10-14
BRD / S700	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelopes		652,888.77	510,601.53	Signed			2020-07-1	2020-08-5	2020-07-1	2020-08-1	2021-02-15
BRD / S700	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelopes		348,035.07	281,123.17	Signed			2020-07-1	2020-08-1	2020-07-1	2020-08-1	2021-12-13
BRD / S700	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelopes		498,584.51	390,726.41	Signed			2020-07-1	2020-08-1	2020-07-1	2020-08-1	2021-10-11
BRD / S700	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelopes		645,650.38	0.00	Cancelled			2020-07-1	2020-08-1	2020-07-1	2020-08-1	2022-06-11
BRD / S700	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelopes		323,451.68	271,288.69	Signed			2020-07-1	2020-08-1	2020-07-1	2020-08-1	2022-12-13
BRD / S700	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelopes		235,265.42	197,053.10	Signed			2020-07-1	2020-08-1	2020-07-1	2020-08-1	2022-09-14
BRD / S700	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelopes		189,919.43	184,060.33	Signed			2020-07-1	2020-08-1	2020-07-1	2020-08-1	2022-12-10
BRD / S700	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelopes		331,752.45	317,199.74	Signed			2020-07-1	2020-08-1	2020-07-1	2020-08-1	2022-06-11
BRD / S700	Component C: Fostering M arket-led Production and R esilience Enhancement	Post	Request for Bids	Open - National	Single Stage - Two Envelopes		36,339.53	32,673.73	Signed			2020-07-1	2020-07-1	2020-08-1	2020-11-1	2021-06-17
BRD / S700	Component C: Fostering M arket-led Production and R esilience Enhancement	Post	Request for Bids	Open - National	Single Stage - Two Envelopes		36,628.35	37,153.78	Signed			2020-07-1	2020-07-1	2020-08-1	2020-11-1	2021-06-17
BRD / S700	Component C: Fostering M arket-led Production and R esilience Enhancement	Post	Request for Bids	Open - National	Single Stage - Two Envelopes		780,176.65	0.00	Cancelled			2020-08-2	1	2020-08-1	2020-10-1	2021-06-17
BRD / S700	Component C: Fostering M arket-led Production and R esilience Enhancement	Post	Request for Bids	Open - National	Single Stage - Two Envelopes		115,564.97	98,466.78	Signed			2020-08-2	1	2020-08-1	2020-10-1	2021-06-17
BRD / S700	Component C: Fostering M arket-led Production and R esilience Enhancement	Post	Request for Bids	Open - National	Single Stage - Two Envelopes		247,295.20	205,519.60	Completed			2020-08-2	1	2020-08-1	2020-10-1	2021-06-17
BRD / S700	Component C: Fostering M arket-led Production and R esilience Enhancement	Post	Request for Bids	Open - National	Single Stage - Two Envelopes		239,460.88	211,277.43	Signed			2020-08-2	1	2020-08-1	2020-10-1	2021-06-17
BRD / S700	Component C: Fostering M arket-led Production and R esilience Enhancement	Post	Request for Bids	Open - National	Single Stage - Two Envelopes		288,761.72	257,310.63	Signed			2020-08-2	1	2020-08-1	2020-10-1	2021-06-17
BRD / S700	Component C: Fostering M arket-led Production and R esilience Enhancement	Post	Request for Bids	Open - National	Single Stage - Two Envelopes		355,052.30	312,229.00	Signed			2020-08-2	1	2020-09-5	2020-10-1	2021-06-29
BRD / S700	Component C: Fostering M arket-led Production and R esilience Enhancement	Post	Request for Bids	Open - National	Single Stage - Two Envelopes		82,858.00	69,287.20	Signed			2020-08-2	1	2020-09-5	2020-10-1	2021-06-29
BRD / S700	Component C: Fostering M arket-led Production and R esilience Enhancement	Post	Request for Bids	Open - National	Single Stage - Two Envelopes		286,943.08	296,101.06	Signed			2020-08-2	1	2020-09-5	2020-10-1	2021-06-29
BRD / S700	Component C: Fostering M arket-led Production and R esilience Enhancement	Post	Request for Bids	Open - National	Single Stage - Two Envelopes		444,395.18	403,224.13	Signed			2020-09-1	2020-08-1	2020-09-1	2020-11-1	2022-08-12
BRD / S700	Component C: Fostering M arket-led Production and R esilience Enhancement	Post	Request for Bids	Open - National	Single Stage - Two Envelopes		470,945.71	469,776.29	Signed			2020-09-1	2020-08-1	2020-09-1	2020-11-1	2022-08-12
BRD / S700	Component C: Fostering M arket-led Production and R esilience Enhancement	Post	Request for Bids	Open - National	Single Stage - Two Envelopes		345,384.23	327,496.27	Signed			2020-09-1	2020-08-1	2020-09-1	2020-11-1	2022-08-14

[IN-CPR-PWRD-1871-SC-CR]	BRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope		358,533.58	312,633.41	Signed			2020-09-1	2020-08-1	2020-09-2
IPB / Market Modernization and Improvement Program (MMPI) of Chhattisgarh under APART								412,494.02	372,370.76	Signed			2020-09-1	2020-08-1	2020-09-1
[IN-CPR-PWRD-1872-SC-CR]	BRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope							2020-09-1	2020-08-1	2020-09-2
IPB / Market Modernization and Improvement Program (MMPI) of Dandia-Ballia under APART								423,438.45	417,740.59	Signed			2020-09-1	2020-08-1	2020-09-2
[IN-CPR-PWRD-1873-SC-CR]	BRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope		503,093.22	0.00	Canceled			2020-10-8	2020-10-0	2020-10-0
IPB / Renovation & Upgradation of Existing Warehousing Facility under the scheme of AP ART at existing Warehousing Complex at Sangarh in Gajner District								530,956.50	0.00	Canceled			2020-10-8	2020-10-0	2020-10-0
[IN-CPR-PWRD-1874-SC-CR]	BRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope							2020-10-4	2020-10-0	2020-10-0
IPB / Renovation & Upgraded Construction of New Warehousing Facility under the scheme of AP ART at existing Warehouse Complex at Golaghat in Golaghat District								260,942.48	243,264.83	Signed			2020-10-4	2020-10-0	2020-10-0
[IN-CPR-PWRD-1875-SC-CR]	BRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope		276,191.40	267,595.45	Signed			2020-10-4	2020-10-0	2020-10-0
IPB / Construction of Road I from Kankarwadi to Dik Road I to DK Road Near Chaurapur Village, Bhilai, Raigarh District								135,936.77	112,899.30	Signed			2020-10-1	2020-10-1	2020-10-2
[IN-CPR-PWRD-1876-SC-CR]	BRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope							2020-11-9	2020-11-2	2021-02-0
IPB / Construction of Road I from Kankarwadi to Dik Road I to DK Road Near Chaurapur Village, Bhilai, Raigarh District													2020-11-9	2020-11-2	2021-02-0
[IN-CPR-PWRD-1877-SC-CR]	BRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope		339,559.68	274,368.03	Signed			2020-10-1	2020-10-1	2020-10-2
IPB / Renovation & Upgradation of Existing Warehousing Facility under the scheme of AP ART at existing Warehouse Complex at Hajar in Nagpur District								874,138.07	809,405.85	Signed			2020-10-1	2020-10-1	2020-10-2
[IN-CPR-PWRD-1878-SC-CR]	BRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope							2020-11-1	2020-11-2	2021-02-0
IPB / Renovation & Upgradation of Existing Warehousing Facility under the scheme of AP ART at existing Warehouse Complex at Hajar in Nagpur District								581,971.53	527,792.14	Signed			2020-10-5	2020-10-0	2020-10-2
[IN-CPR-PWRD-1879-SC-CR]	BRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope		379,213.58	375,556.29	Signed			2020-10-1	2020-10-1	2020-10-2
IPB / Renovation & Upgradation of Existing Warehousing Facility under the scheme of AP ART at existing Warehouse Complex at Hajar in Nagpur District													2020-11-9	2020-11-2	2021-02-0
[IN-CPR-PWRD-1880-SC-CR]	BRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope		426,590.63	424,108.13	Signed			2020-10-1	2020-10-1	2020-10-2
IPB / Renovation & Upgradation of Existing Warehousing Facility under the scheme of AP ART at existing Warehouse Complex at Hajar in Nagpur District													2020-11-2	2020-11-2	2021-02-0
[IN-CPR-PWRD-1881-SC-CR]	BRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope		481,239.57	496,115.18	Signed			2020-10-1	2020-10-1	2020-10-2
IPB / Renovation & Upgradation of Existing Warehousing Facility under the scheme of AP ART at existing Warehouse Complex at Hajar in Nagpur District													2020-11-4	2020-11-2	2021-02-0
[IN-CPR-PWRD-1882-SC-CR]	BRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope		416,548.44	438,674.73	Signed			2020-10-1	2020-07-5	2020-10-2
IPB / Renovation & Upgradation of Existing Warehousing Facility under the scheme of AP ART at existing Warehouse Complex at Hajar in Nagpur District													2020-11-2	2021-09-0	2021-02-0
[IN-CPR-PWRD-1883-SC-CR]	BRD / 87800	Component C: Facilitating M art-based Production & R esilience Enhancement	Post	Request for Bids	Open - National	Single Stage - Two Envelope		337,535.10	287,361.30	Signed			2020-12-0	2021-02-1	2020-12-0
IPB / Market Modernization and Improvement Program (MMPI) of Chhattisgarh under APART													2020-01-1	2021-02-2	2021-02-2
[IN-CPR-PWRD-1884-SC-CR]	BRD / 87800	Component C: Facilitating M art-based Production & R esilience Enhancement	Post	Request for Bids	Open - National	Single Stage - Two Envelope		306,747.06	273,035.28	Signed			2020-12-0	2020-12-0	2020-12-0
IPB / Market Modernization and Improvement Program (MMPI) of Chhattisgarh under APART													2020-01-1	2021-01-0	2021-02-0
[IN-CPR-PWRD-1885-SC-CR]	BRD / 87800	Component C: Facilitating M art-based Production & R esilience Enhancement	Post	Request for Bids	Open - National	Single Stage - Two Envelope		180,329.93	189,301.02	Signed			2020-12-0	2020-12-0	2020-12-0
IPB / Market Modernization and Improvement Program (MMPI) of Chhattisgarh under APART													2020-01-1	2021-01-0	2021-02-0
[IN-CPR-PWRD-1886-SC-CR]	BRD / 87800	Component C: Facilitating M art-based Production & R esilience Enhancement	Post	Request for Bids	Open - National	Single Stage - Two Envelope		226,342.15	0.00	Canceled			2020-12-0	2020-12-0	2020-12-0
IPB / Market Modernization and Improvement Program (MMPI) of Chhattisgarh under APART													2020-01-1	2021-01-0	2021-02-0
[IN-CPR-PWRD-1887-SC-CR]	BRD / 87800	Component C: Facilitating M art-based Production & R esilience Enhancement	Post	Request for Bids	Open - National	Single Stage - Two Envelope		205,505.42	0.00	Canceled			2020-12-0	2020-12-0	2020-12-0
IPB / Market Modernization and Improvement Program (MMPI) of Chhattisgarh under APART													2020-01-1	2021-01-0	2021-02-0
[IN-CPR-PWRD-1888-SC-CR]	BRD / 87800	Component C: Facilitating M art-based Production & R esilience Enhancement	Post	Request for Bids	Open - National	Single Stage - Two Envelope		338,280.02	297,177.61	Signed			2020-12-0	2020-12-0	2020-12-0
IPB / Market Modernization and Improvement Program (MMPI) of Chhattisgarh under APART													2020-01-1	2021-01-0	2021-02-0
[IN-CPR-PWRD-1889-SC-CR]	BRD / 87800	Component C: Facilitating M art-based Production & R esilience Enhancement	Post	Request for Bids	Open - National	Single Stage - Two Envelope		331,971.29	530.45	Signed			2020-12-0	2020-12-0	2020-12-0
IPB / Market Modernization and Improvement Program (MMPI) of Chhattisgarh under APART													2020-01-1	2021-01-0	2021-02-0
[IN-CPR-PWRD-1890-SC-CR]	BRD / 87800	Component C: Facilitating M art-based Production & R esilience Enhancement	Post	Request for Bids	Open - National	Single Stage - Two Envelope		307,117.00	285,694.18	Signed			2020-12-0	2020-12-0	2020-12-0
IPB / Market Modernization and Improvement Program (MMPI) of Chhattisgarh under APART													2020-01-1	2021-01-0	2021-02-0
[IN-CPR-PWRD-1891-SC-CR]	BRD / 87800	Component C: Facilitating M art-based Production & R esilience Enhancement	Post	Request for Bids	Open - National	Single Stage - Two Envelope		240,221.70	199,216.83	Signed			2020-12-0	2020-12-0	2020-12-0
IPB / Market Modernization and Improvement Program (MMPI) of Chhattisgarh under APART													2020-01-1	2021-01-0	2021-02-0
[IN-CPR-PWRD-1892-SC-CR]	BRD / 87800	Component C: Facilitating M art-based Production & R esilience Enhancement	Post	Request for Bids	Open - National	Single Stage - Two Envelope		307,089.91	254,670.90	Signed			2020-12-0	2020-12-0	2020-12-0
IPB / Market Modernization and Improvement Program (MMPI) of Chhattisgarh under APART													2020-01-1	2021-01-0	2021-02-0
[IN-CPR-PWRD-1893-SC-CR]	BRD / 87800	Component C: Facilitating M art-based Production & R esilience Enhancement	Post	Request for Bids	Open - National	Single Stage - Two Envelope		313,699.53	339,201.69	Signed			2020-12-0	2020-12-0	2020-12-0
IPB / Market Modernization and Improvement Program (MMPI) of Chhattisgarh under APART													2020-01-1	2021-01-0	2021-02-0
[IN-CPR-PWRD-1894-SC-CR]	BRD / 87800	Component C: Facilitating M art-based Production & R esilience Enhancement	Post	Request for Bids	Open - National	Single Stage - Two Envelope		334,760.92	322,732.98	Signed			2020-12-0	2020-12-0	2020-12-0
IPB / Market Modernization and Improvement Program (MMPI) of Chhattisgarh under APART													2020-01-1	2021-01-0	2021-02-0
[IN-CPR-PWRD-1895-SC-CR]	BRD / 87800	Component C: Facilitating M art-based Production & R esilience Enhancement	Post	Request for Bids	Open - National	Single Stage - Two Envelope		248,700.44	214,078.15	Signed			2020-12-0	2020-12-0	2020-12-0
IPB / Market Modernization and Improvement Program (MMPI) of Chhattisgarh under APART													2020-01-1	2021-01-0	2021-02-0

[IN-OPN-PWRD-215513-CR]	BIRD / 87000	Component C: Fostering Market-led Production & Business Environment Enhancement	Post	Request for Bids	Open - National	Single Stage - Two Envelope		171,129.40	156,909.49	Signed			2021-01-2	2021-09-1	2021-02-2	
IRB / Market Modernization Program under ART in Hoole District under ART													5	6	2021-10-1	2021-11-2
[IN-OPN-PWRD-215517-CR]	BIRD / 87000	Component C: Fostering Market-led Production & Business Environment Enhancement	Post	Request for Bids	Open - National	Single Stage - Two Envelope		71,765.74	61,581.83	Signed			2021-01-2	2021-02-0	2021-01-2	
IRB / Construction of Road from Tengnareng to Geleka Road (approximately 1.1 km) under ART in Hoole District under ART													5	6	2021-10-2	2021-09-0
[IN-OPN-PWRD-215518-CR]	BIRD / 87000	Component B: Facilitating Agro Cluster Development	Post	Request for Quotations	Open - National	Single Stage - One Envelope		26,769.87	25,549.18	Completed			2021-01-2	2021-02-2		
IRB / Construction of Road from Tengnareng to Geleka Road (approximately 1.1 km) under ART in Hoole District under ART															2021-03-1	2021-02-2
[IN-OPN-PWRD-215519-CR]	BIRD / 87000	Component C: Fostering Market-led Production & Business Environment Enhancement	Post	Request for Bids	Open - National	Single Stage - Two Envelope		359,259.48	312,018.38	Signed			2021-01-2	2021-02-2	2021-01-1	2022-06-25
IRB / Market Modernization Program under ART in Hoole District under ART													5	6	2021-04-0	2021-11-1
[IN-OPN-PWRD-215522-CR]	BIRD / 87000	Component C: Fostering Market-led Production & Business Environment Enhancement	Post	Request for Bids	Open - National	Single Stage - Two Envelope		225,453.65	198,089.46	Signed			2021-01-2	2021-02-2	2021-01-1	2022-03-27
IRB / Market Modernization Program under ART in Hoole District under ART													5	6	2021-04-0	2021-11-1
[IN-OPN-PWRD-215523-CR]	BIRD / 87000	Component C: Fostering Market-led Production & Business Environment Enhancement	Post	Request for Bids	Open - National	Single Stage - Two Envelope		216,288.87	190,806.12	Signed			2021-01-2	2021-02-2	2021-01-1	2022-03-27
IRB / Market Modernization Program under ART in Hoole District under ART													5	6	2021-04-0	2021-11-2
[IN-OPN-PWRD-215524-CR]	BIRD / 87000	Component C: Fostering Market-led Production & Business Environment Enhancement	Post	Request for Bids	Open - National	Single Stage - Two Envelope		283,043.18	247,936.49	Signed			2021-01-2	2021-02-2	2021-01-1	2022-03-27
IRB / Market Modernization Program under ART in Hoole District under ART													5	6	2021-04-0	2021-11-2
[IN-OPN-PWRD-215525-CR]	BIRD / 87000	Component C: Fostering Market-led Production & Business Environment Enhancement	Post	Request for Bids	Open - National	Single Stage - Two Envelope		410,842.90	355,237.48	Signed			2021-01-2	2021-02-2	2021-01-1	2022-06-25
IRB / Market Modernization Program under ART in Hoole District under ART													5	6	2021-04-0	2021-11-1
[IN-OPN-PWRD-215526-CR]	BIRD / 87000	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope		162,617.04	141,052.03	Signed			2021-01-2	2021-02-2	2021-01-1	2021-12-27
IRB / Construction of Road from Tengnareng to Geleka Road (approximately 1.1 km) under ART													5	6	2021-04-0	2021-11-2
[IN-OPN-PWRD-215527-CR]	BIRD / 87000	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope		184,734.82	162,514.39	Signed			2021-01-2	2021-02-2	2021-01-1	2022-03-27
No. 1 P. School via Gurudevi M. A. S. M. S. (M. A. S. M. S.) p.h., Moosa Bonita in Cache (District) under ART													5	6	2021-04-0	2021-11-1
[IN-OPN-PWRD-215528-CR]	BIRD / 87000	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope		203,045.33	149,597.22	Signed			2021-01-2	2021-02-2	2021-01-1	2022-03-27
IRB / Construction of Road from Tengnareng to Geleka Road (approximately 1.1 km) under ART													5	6	2021-04-0	2021-11-2
[IN-OPN-PWRD-215529-CR]	BIRD / 87000	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope		795,390.99	0.00	Under Impl. Amortization			2021-01-2	2021-02-2	2021-01-1	2022-09-23
IRB / Construction of road from Chameh Dzaukelah PWD Building to Chameh Taludar House to Chameh Lengtang (approximately 1.1 km) under ART													5	6	2021-04-0	2021-11-2
[IN-OPN-PWRD-215530-CR]	BIRD / 87000	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope		590,457.57	485,112.23	Signed			2021-02-2	2021-02-2	2021-01-2	2022-07-21
IRB / Construction of road from Chameh Dzaukelah PWD Building to Chameh Taludar House to Chameh Lengtang (approximately 1.1 km) under ART													5	6	2021-04-0	2021-11-2
[IN-OPN-PWRD-215531-CR]	BIRD / 87000	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope		269,260.87	207,088.60	Signed			2021-02-2	2021-02-2	2021-01-2	2022-04-22
IRB / Construction of road from Chameh Dzaukelah PWD Building to Chameh Taludar House to Chameh Lengtang (approximately 1.1 km) under ART													5	6	2021-04-0	2021-11-2
[IN-OPN-PWRD-215532-CR]	BIRD / 87000	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope		483,674.56	386,366.54	Signed			2021-06-3	2021-07-0	2021-07-0	2022-08-29
IRB / Construction of road from Chameh Dzaukelah PWD Building to Chameh Taludar House to Chameh Lengtang (approximately 1.1 km) under ART													5	6	2021-04-0	2021-11-2
[IN-OPN-PWRD-215533-CR]	BIRD / 87000	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope		404,511.63	350,496.65	Signed			2021-06-3	2021-07-0	2021-07-0	2022-08-29
IRB / Renovation & Upgrade of existing Warehousing Facility under the scheme of ART in existing Warehouse Complex at Golaghat in Kalieng District under ART													5	6	2021-04-0	2021-11-1
[IN-OPN-PWRD-215534-CR]	BIRD / 87000	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope		404,498.15	0.00	Under Impl. Amortization			2021-06-3	2021-12-2	2021-07-0	2022-08-29
IRB / Renovation & Upgrade of existing Warehousing Facility under the scheme of ART in existing Warehouse Complex at Golaghat in Kalieng District under ART													5	6	2021-04-0	2021-11-2
[IN-OPN-PWRD-215535-CR]	BIRD / 87000	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope		404,511.63	322,322.18	Signed			2021-06-3	2021-07-0	2021-07-0	2022-08-29
IRB / Renovation & Upgrade of existing Warehousing Facility under the scheme of ART in existing Warehouse Complex at Golaghat in Kalieng District under ART													5	6	2021-04-0	2021-11-2
[IN-OPN-PWRD-215536-CR]	BIRD / 87000	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope		194,731.90	0.00	Under Impl. Amortization			2021-06-3	2021-07-0	2021-07-0	2022-08-29
IRB / Renovation & Upgrade of existing Warehousing Facility under the scheme of ART in existing Warehouse Complex at Golaghat in Kalieng District under ART													5	6	2021-04-0	2021-11-2
[IN-OPN-PWRD-215537-CR]	BIRD / 87000	Component B: Facilitating Agro Cluster Development	Post	Request for Quotations	Open - National	Single Stage - One Envelope		25,974.05	0.00	Under Impl. Amortization			2021-10-2			2022-05-09
IRB / Construction of new Machine less Road L (approximately 1.1 km) under ART in existing Warehouse Complex at Golaghat in Kalieng District under ART													5	6	2021-04-0	2021-11-2
[IN-OPN-PWRD-215538-CR]	BIRD / 87000	Component B: Facilitating Agro Cluster Development	Post	Request for Quotations	Open - National	Single Stage - One Envelope		37,017.78	34,648.61	Signed			2021-10-2	9		
IRB / Construction of new Machine less Road L (approximately 1.1 km) under ART in existing Warehouse Complex at Golaghat in Kalieng District under ART													5	6	2021-04-0	2021-11-2
[IN-OPN-PWRD-215539-CR]	BIRD / 87000	Component B: Facilitating Agro Cluster Development	Post	Request for Quotations	Open - National	Single Stage - One Envelope		24,895.36	0.00	Under Impl. Amortization			2021-11-2	6		
IRB / Construction of new Machine less Road L (approximately 1.1 km) under ART in existing Warehouse Complex at Golaghat in Kalieng District under ART													5	6	2021-04-0	2021-11-2
[IN-OPN-PWRD-215540-CR]	BIRD / 87000	Component B: Facilitating Agro Cluster Development	Post	Request for Quotations	Open - National	Single Stage - Two Envelope		26,232.37	0.00	Under Impl. Amortization			2021-11-1			2022-03-22
IRB / Construction of new Machine less Road L (approximately 1.1 km) under ART in existing Warehouse Complex at Golaghat in Kalieng District under ART													5	6	2021-04-0	2021-11-2
[IN-OPN-PWRD-215541-CR]	BIRD / 87000	Component B: Facilitating Agro Cluster Development	Post	Request for Quotations	Open - National	Single Stage - Two Envelope		220,728.99	0.00	Under Impl. Amortization			2021-11-2	2	5	2022-01-05
IRB / Construction of new Machine less Road L (approximately 1.1 km) under ART in existing Warehouse Complex at Golaghat in Kalieng District under ART													5	6	2021-04-0	2021-11-2
[IN-OPN-PWRD-215542-CR]	BIRD / 87000	Component B: Facilitating Agro Cluster Development	Post	Request for Quotations	Open - National	Single Stage - Two Envelope		191,078.31	0.00	Under Impl. Amortization			2022-01-2	8	1	2022-04-01
IRB / Construction of new Machine less Road L (approximately 1.1 km) under ART in existing Warehouse Complex at Golaghat in Kalieng District under ART													5	6	2021-04-0	2021-07

[IN-CPI-PWHD-248454-CR]	IFB / Construction of market center in Sakhigra-Bandhara I PWD Block under APART	BRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope			National Procurement Document 1 Envelope (Non Bank-SPC)	191,452.41	0.00	Under Impl. Ammentation			2022-05-09	2022-05-01	2022-05-11	2022-06-01	2022-06-02	2022-06-24	2022-06-29	2022-07-01	2023-04-05
[IN-CPI-PWHD-298247-CR]	IFB / Market Modernization and Improvement Program implementation (MRMP) of Chat-Bawali District under APART	BRD / 87800	Component C: Facilitating M arket-led Production & R esilience Enhancement	Post	Request for Quotations	Open - National	Single Stage - One Envelope			Request for Quotations (Non Bank-SPC)	66,089.60	0.00	Canceled			2022-05-02	2022-05-03	2022-05-04	2022-06-02	2022-06-03	2022-07-04	2022-07-05	2022-07-06	2023-01-04
[IN-CPI-PWHD-298248-CR]	IFB / Market Modernization and Improvement Program implementation (MRMP) of Chat-Bawali District under APART	BRD / 87800	Component C: Facilitating M arket-led Production & R esilience Enhancement	Post	Request for Bids	Open - National	Single Stage - Two Envelope			National Procurement Document 1 Envelope (Non Bank-SPC)	182,411.40	0.00	Under Impl. Ammentation			2022-05-02	2022-05-03	2022-05-04	2022-06-02	2022-06-03	2022-07-04	2022-07-05	2022-07-06	2023-01-21
[IN-CPI-PWHD-298249-CR]	IFB / Market Modernization and Improvement Program implementation (MRMP) of Chat-Bawali District under APART	BRD / 87800	Component C: Facilitating M arket-led Production & R esilience Enhancement	Post	Request for Bids	Open - National	Single Stage - Two Envelope			National Procurement Document 1 Envelope (Non Bank-SPC)	1,382,869.88	0.00	Under Impl. Ammentation			2022-05-02	2022-05-03	2022-05-04	2022-06-02	2022-06-03	2022-07-04	2022-07-05	2022-07-06	2023-10-18
[IN-CPI-PWHD-298251-CR]	IFB / Renovation & Upgradation of Warehousing Facilities as under the scheme of AP ART under APART	BRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope			National Procurement Document 1 Envelope (Non Bank-SPC)	1,560,644.29	0.00	Under Impl. Ammentation			2022-05-02	2022-05-03	2022-05-04	2022-06-02	2022-06-03	2022-07-04	2022-07-05	2022-07-06	2023-10-18
[IN-CPI-PWHD-300558-CR]	IFB / Renovation and Repair of Existing Warehouses (Phase II) in Kharai Block under APART	BRD / 87800	Component C: Facilitating M arket-led Production & R esilience Enhancement	Post	Request for Quotations	Open - National	Single Stage - One Envelope			Request for Quotations (Non Bank-SPC)	38,139.43	0.00	Pending Implemenation			2022-05-02	2022-05-03	2022-05-04	2022-06-02	2022-06-03	2022-07-04	2022-07-05	2022-07-06	2023-01-15
[IN-CPI-PWHD-304618-CR]	IFB / Market Modernization and Improvement Program implementation (MRMP) in Gajapati District under APART	BRD / 87800	Component C: Facilitating M arket-led Production & R esilience Enhancement	Post	Request for Bids	Open - National	Single Stage - Two Envelope			National Procurement Document 1 Envelope (Non Bank-SPC)	379,970.89	0.00	Under Impl. Ammentation			2022-07-02	2022-08-01	2022-08-05	2022-08-02	2022-08-03	2022-08-04	2022-08-05	2022-08-06	2023-09-26
[IN-CPI-PWHD-304619-CR]	IFB / Market Modernization and Improvement Program implementation (MRMP) of Mukundam Weekly Market under APART	BRD / 87800	Component C: Facilitating M arket-led Production & R esilience Enhancement	Post	Request for Bids	Open - National	Single Stage - Two Envelope			National Procurement Document 1 Envelope (Non Bank-SPC)	377,499.56	0.00	Under Impl. Ammentation			2022-07-02	2022-08-01	2022-08-05	2022-08-02	2022-08-03	2022-08-04	2022-08-05	2022-08-06	2023-09-26
[IN-CPI-PWHD-304620-CR]	IFB / Market Modernization and Improvement Program implementation (MRMP) of Banjara Bazaar in Kharai Block under APART	BRD / 87800	Component C: Facilitating M arket-led Production & R esilience Enhancement	Post	Request for Bids	Open - National	Single Stage - Two Envelope			National Procurement Document 1 Envelope (Non Bank-SPC)	351,735.17	0.00	Under Impl. Ammentation			2022-07-02	2022-08-01	2022-08-05	2022-08-02	2022-08-03	2022-08-04	2022-08-05	2022-08-06	2023-09-26
[IN-CPI-PWHD-304622-CR]	IFB / Market Modernization and Improvement Program implementation (MRMP) of Kharai Block under APART	BRD / 87800	Component C: Facilitating M arket-led Production & R esilience Enhancement	Post	Request for Bids	Open - National	Single Stage - Two Envelope			National Procurement Document 1 Envelope (Non Bank-SPC)	273,141.85	0.00	Under Impl. Ammentation			2022-07-02	2023-08-01	2023-08-05	2022-08-02	2023-08-03	2023-08-04	2023-08-05	2023-08-06	2023-09-26
[IN-CPI-PWHD-304623-CR]	IFB / Market Modernization and Improvement Program implementation (MRMP) of Kharai Block under APART	BRD / 87800	Component C: Facilitating M arket-led Production & R esilience Enhancement	Post	Request for Bids	Open - National	Single Stage - Two Envelope			National Procurement Document 1 Envelope (Non Bank-SPC)	159,619.89	0.00	Under Impl. Ammentation			2022-07-02	2022-08-01	2022-08-05	2022-08-02	2022-08-03	2022-08-04	2022-08-05	2022-08-06	2023-06-28
[IN-CPI-PWHD-304625-CR]	IFB / Renovation & Upgrade of Existing Warehouses (Phase II) under APART	BRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope			National Procurement Document 1 Envelope (Non Bank-SPC)	348,988.44	0.00	Canceled			2022-07-02	2022-08-01	2022-08-05	2022-08-02	2022-08-03	2022-08-04	2022-08-05	2022-08-06	2023-09-26
[IN-CPI-PWHD-305565-CR]	IFB / Construction of CDDC as a scheme outlet at Jhikha & Paharai under APART	BRD / 87800	Component C: Facilitating M arket-led Production & R esilience Enhancement	Post	Request for Quotations	Open - National	Single Stage - One Envelope			Request for Quotations (Non Bank-SPC)	18,996.97	0.00	Pending Implemenation			2022-05-01	2022-05-02	2022-05-03	2022-06-01	2022-06-02	2022-06-03	2022-06-04	2022-06-05	2023-01-21
[IN-CPI-PWHD-308830-CR]	IFB / Construction of CDDC as a scheme outlet with Phulwari HQ under APART	BRD / 87800	Component C: Facilitating M arket-led Production & R esilience Enhancement	Post	Request for Bids	Open - National	Single Stage - Two Envelope			National Procurement Document 1 Envelope (Non Bank-SPC)	88,495.51	0.00	Under Impl. Ammentation			2022-08-01	2022-09-02	2022-09-03	2022-09-04	2022-09-05	2022-09-06	2022-09-07	2022-09-08	2023-04-29
[IN-CPI-PWHD-311219-CR]	IFB / Establishment of Multi-vendor market center under APART	BRD / 87800	Component C: Facilitating M arket-led Production & R esilience Enhancement	Post	Request for Bids	Open - National	Single Stage - Two Envelope			National Procurement Document 1 Envelope (Non Bank-SPC)	91,642.11	0.00	Under Impl. Ammentation			2022-08-03	2022-09-04	2022-09-05	2022-10-04	2022-10-05	2022-10-06	2022-10-07	2022-11-11	2023-05-12
[IN-CPI-PWHD-312223-CR]	IFB / Market Modernization and Improvement Program implementation (MRMP) of Nandha Satis in Dhenkanal District under APART	BRD / 87800	Component C: Facilitating M arket-led Production & R esilience Enhancement	Post	Request for Quotations	Open - National	Single Stage - One Envelope			Request for Quotations (Non Bank-SPC)	64,334.61	0.00	Pending Implemenation			2022-09-02	2022-09-03	2022-09-04	2022-10-03	2022-10-04	2022-10-05	2022-10-06	2022-10-07	2023-02-14
[IN-CPI-PWHD-312223-CR]	IFB / Market Modernization and Improvement Program implementation (MRMP) of Kamalpur I PWD Block under APART	BRD / 87800	Component C: Facilitating M arket-led Production & R esilience Enhancement	Post	Request for Bids	Open - National	Single Stage - Two Envelope			National Procurement Document 1 Envelope (Non Bank-SPC)	342,329.67	0.00	Canceled			2022-08-03	2022-09-04	2022-09-05	2022-10-04	2022-10-05	2022-10-06	2022-10-07	2022-11-11	2023-08-10
[IN-CPI-PWHD-313197-CR]	IFB / Renovation & Upgradation of Warehousing Facilities as under the scheme of APART	BRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope			National Procurement Document 1 Envelope (Non Bank-SPC)	732,275.62	0.00	Under Impl. Ammentation			2022-09-02	2023-10-03	2023-10-04	2023-11-01	2023-11-02	2023-11-03	2023-11-04	2023-11-05	2023-11-16
[IN-CPI-PWHD-313199-CR]	IFB / Renovation & Upgradation of Warehousing Facilities as under the scheme of APART	BRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope			National Procurement Document 1 Envelope (Non Bank-SPC)	371,222.94	0.00	Under Impl. Ammentation			2022-09-02	2022-10-03	2022-10-04	2022-10-11	2022-11-01	2022-11-02	2022-11-03	2022-11-04	2023-11-16
[IN-CPI-PWHD-313200-CR]	IFB / Renovation & Upgradation of Warehousing Facilities as under the scheme of APART	BRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope			National Procurement Document 1 Envelope (Non Bank-SPC)	375,761.67	0.00	Under Impl. Ammentation			2022-09-02	2022-10-03	2022-10-04	2022-11-01	2022-11-02	2022-11-03	2022-11-04	2022-11-05	2023-11-16
[IN-CPI-PWHD-313203-CR]	IFB / Renovation & Upgradation of Warehousing Facilities as under the scheme of APART	BRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope			National Procurement Document 1 Envelope (Non Bank-SPC)	1,208,704.31	0.00	Under Impl. Ammentation			2022-10-01	2022-11-02	2022-11-03	2022-11-11	2022-11-12	2022-11-13	2022-11-14	2022-11-15	2023-02-14
[IN-CPI-PWHD-320223-CR]	IFB / Market Modernization and Improvement Program implementation (MRMP) of Jharsuguda I PWD Block under APART	BRD / 87800	Component C: Facilitating M arket-led Production & R esilience Enhancement	Post	Request for Bids	Open - National	Single Stage - Two Envelope			National Procurement Document 1 Envelope (Non Bank-SPC)	342,266.85	0.00	Under Impl. Ammentation			2022-10-01	2022-11-02	2022-11-03	2022-11-11	2022-12-01	2022-12-02	2022-12-03	2022-12-04	2023-09-19
[IN-CPI-PWHD-320224-CR]	IFB / Market Modernization and Improvement Program implementation (MRMP) of Jharsuguda II PWD Block under APART	BRD / 87800	Component C: Facilitating M arket-led Production & R esilience Enhancement	Post	Request for Bids	Open - National	Single Stage - Two Envelope			National Procurement Document 1 Envelope (Non Bank-SPC)	339,881.88	0.00	Under Impl. Ammentation			2022-10-01	2022-11-02	2022-11-03	2022-11-11	2022-12-01	2022-12-02	2022-12-03	2022-12-04	2023-09-19
[IN-CPI-PWHD-320224-CR]	IFB / Market Modernization and Improvement Program implementation (MRMP) of Jharsuguda II PWD Block under APART	BRD / 87800	Component C: Facilitating M arket-led Production & R esilience Enhancement	Post	Request for Bids	Open - National	Single Stage - Two Envelope			National Procurement Document 1 Envelope (Non Bank-SPC)	350,017.99	0.00	Under Impl. Ammentation			2022-10-01	2022-11-02	2022-11-03	2022-11-11	2022-12-01	2022-12-02	2022-12-03	2022-12-04	2023-09-19
[IN-CPI-PWHD-320225-CR]	IFB / Market Modernization and Improvement Program implementation (MRMP) of Jharsuguda II PWD Block under APART	BRD / 87800	Component C: Facilitating M arket-led Production & R esilience Enhancement	Post	Request for Bids	Open - National	Single Stage - Two Envelope			National Procurement Document 1 Envelope (Non Bank-SPC)	360,239.26	0.00	Under Impl. Ammentation			2022-10-01	2022-11-02	2022-11-03	2022-11-11	2022-12-01	2022-12-02	2022-12-03	2022-12-04	2023-09-19
[IN-CPI-PWHD-320226-CR]	IFB / Market Modernization and Improvement Program implementation (MRMP) of Jharsuguda II PWD Block under APART	BRD / 87800	Component C: Facilitating M arket-led Production & R esilience Enhancement	Post	Request for Bids	Open - National	Single Stage - Two Envelope			National Procurement Document 1 Envelope (Non Bank-SPC)	361,078.87	0.00	Under Impl. Ammentation			2022-10-01	2022-11-02	2022-11-03	2022-11-11	2022-12-01	2022-12-02	2022-12-03	2022-12-04	2023-09-19

IN-CPU-PWID-3576-C PPF's Construction of model 1 ton Chowsighat CRPF camp in Chowsighat, Assam. Location: e. No. 2, Ghatman, No. Ghatman, Dibrugarh District, Assam.	BRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope		National Procure ment Document 1 Envelope (Non Bank GPO)	600,214.12	0.00	Pending Im plementation			2023-04-2 4	2023-04-2 6		2023-05-2 6	2023-06-0 4	2023-06-2 7	2024-03- 23
IN-CPU-PWID-3576-15-C PPF's Construction of model 1 ton Chowsighat CRPF camp in Chowsighat, Assam. Location: e. No. 2, Ghatman, No. Ghatman, Dibrugarh District, Assam.	BRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope		National Procure ment Document 1 Envelope (Non Bank GPO)	1,171,274.3 9	0.00	Pending Im plementation			2023-04-2 4	2023-04-2 6		2023-05-2 6	2023-06-0 4	2023-06-2 7	2024-06- 21
IN-CPU-PWID-3576-16-C PPF's Construction of model 1 ton Chowsighat CRPF camp in Chowsighat, Assam. Location: e. No. 2, Ghatman, No. Ghatman, Dibrugarh District, Assam.	BRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope		National Procure ment Document 1 Envelope (Non Bank GPO)	266,775.70	0.00	Pending Im plementation			2023-04-2 4	2023-04-2 6		2023-05-2 6	2023-06-0 4	2023-06-2 7	2023-12- 24
IN-CPU-PWID-3576-17-C PPF's Construction of model 1 ton Chowsighat CRPF camp in Chowsighat, Assam. Location: e. No. 2, Ghatman, No. Ghatman, Dibrugarh District, Assam.	BRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope		National Procure ment Document 1 Envelope (Non Bank GPO)	266,622.89	0.00	Pending Im plementation			2023-04-2 4	2023-04-2 6		2023-05-2 6	2023-06-0 4	2023-06-2 7	2023-12- 24

GOODS		Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approac h	Procurement Pr ocess	Prequalification n (Y/N)	Estimated Am ount (US\$)	Actual Amon t (US\$)	Process St atus	Draft Pre-qualificatio n Documents	Prequalification Eval uation Report	Draft Bidding Docu ment / Justification	Specific Procurement Notice / Invitation	Bidding Document s Issued	Proposal Submission / Opening / Minutes	Bid Evaluation Repor t (and Recommendation on for Award)	Signed Contract	Contract Completion
Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		

NON CONSULTING SERVICES		Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approac h	Procurement Pr ocess	Prequalification n (Y/N)	Estimated Am ount (US\$)	Actual Amon t (US\$)	Process St atus	Draft Pre-qualificatio n Documents	Prequalification Eval uation Report	Draft Bidding Docu ment / Justification	Specific Procurement Notice / Invitation	Bidding Document s Issued	Proposal Submission / Opening / Minutes	Bid Evaluation Repor t (and Recommendation on for Award)	Signed Contract	Contract Completion
Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		

CONSULTING FIRMS		Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approac h	Contract Type	Estimated Amp ount (US\$)	Actual Amon t (US\$)	Process Status	Terms of Reference	Expression of Interes t Notice	Short List and Draft Request for Proposal	Request for Propos als as Issued	Opening of Technical Proposals / Minutes	Evaluation of Techni cal Proposal	Combined Evaluation Report and Draft Neg otiation Document	Signed Contract	Contract Completion		
Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual			
IN-CPU-PWID-151121-C COS Hiring Consultancy Pe lanning and Implementation of DRP Preparation for M arket Readiness Under Ass am State Agricultural Market Commissioner (ASAMC) and PMKV Darang, Dibrugarh and Tinsukia.	BRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Consultant Qualif ication Selection	Open - National			25,270.43	16,368.23	Signed	2020-01-17	2020-01-2 9	2020-01-1 7	2020-02-3 6	2020-02-3 1			2020-05-0 7	2020-03-2 5	2020-04-0 8	2020-03-0 4	2020-10-0 5
IN-CPU-PWID-151121-C COS Hiring Consultancy Pe lanning and Implementation of DRP Preparation for M arket Readiness Under Ass am State Agricultural Market Commissioner (ASAMC) and PMKV Darang, Dibrugarh and Tinsukia.	BRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Consultant Qualif ication Selection	Open - National			89,446.32	57,416.64	Signed	2020-01-21	2020-01-2 9	2020-01-2 1	2020-03-0 1	2020-02-1 5			2020-03-1 1	2020-02-2 4	2020-04-1 2	2020-03-0 4	2020-10-0 9
IN-CPU-PWID-151121-C COS Hiring Consultancy Pe lanning and Implementation of DRP Preparation for M arket Readiness Under Ass am State Agricultural Market Commissioner (ASAMC) and PMKV Darang, Dibrugarh and Tinsukia.	BRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Consultant Qualif ication Selection	Open - National			25,270.43	15,921.85	Signed	2020-01-17	2020-01-2 9	2020-01-1 7	2020-02-2 6	2020-02-1 5			2020-05-0 7	2020-02-2 5	2020-04-0 8	2020-03-0 4	2020-10-0 5
IN-CPU-PWID-153240-C COS Hiring Consultancy Pe lanning and Implementation of DRP Preparation for M arket Readiness Under Ass am State Agricultural Market Commissioner (ASAMC) and PMKV Hailakandi, Jorhat, Ho lyburma.	BRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Consultant Qualif ication Selection	Open - National			75,811.30	49,170.43	Signed	2020-01-21	2020-01-2 9	2020-01-2 1	2020-03-0 1	2020-02-1 5			2020-05-0 1	2020-02-2 5	2020-04-1 2	2020-03-0 4	2020-10-0 9
IN-CPU-PWID-153240-C COS Hiring Consultancy Pe lanning and Implementation of DRP Preparation for M arket Readiness Under Ass am State Agricultural Market Commissioner (ASAMC) and PMKV Hailakandi, Jorhat, Ho lyburma.	BRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Consultant Qualif ication Selection	Open - National			75,811.30	49,351.45	Signed	2020-01-21	2020-01-2 9	2020-01-2 1	2020-03-0 1	2020-02-1 5			2020-05-0 1	2020-02-2 5	2020-04-1 2	2020-03-0 4	2020-10-0 9
IN-CPU-PWID-353322-C COS Consulting for Feasib ility Study and Feasibility Parasitic for Construction of Multi-functional Agro-Industrial Complex Utilizing of Assam Seeds Co operatives Society Limited (AS SOL). Gopachar, Assam.	BRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Consultant Qualif ication Selection	Open - National			100,000.00	0.00	Under Implemen tation	2023-01-17	2023-01-2 2	2023-01-2 1	2023-03-2 7				2023-05-1 7	2023-02-2 2	2023-04-1 3	2023-04-1 3	

INDIVIDUAL CONSULTANTS		Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approac h	Contract Type	Estimated Amon t (US\$)	Actual Amon t (US\$)	Process Status	Terms of Reference	Invitation to Identify d/Selected Consultant	Draft Negotiated Con tract	Signed Contract	Contract Completion	
Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual