PROCUREMENT PLAN

(Mandatory Requirements)

Project information: Country: Bangladesh

Project Name: Local Government COVID-19 Response & Recovery Project

(LGCRRP)

P-number: P174937

Project Implementation agency: Local Government Engineering

Department(LGED)

Period covered by this Procurement Plan: Entire Project Period

Preamble

In accordance with paragraph 5.9 of the World Bank Procurement Regulations for IPF Borrowers, July 2016, revised November 2017 ("Procurement Regulations"), the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to record all procurement actions for the Project, including preparing, updating and clearing its Procurement Plan, and seeking and receiving the Bank's review and No-objection to procurement actions as required.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank's Standard Procurement Documents: The Bank's Standard Procurement Documents (SPDs) shall be used for goods, works and non-consulting services where international competition is required and for all consulting services, including their respective forms of contract.

National Procurement Arrangements: In accordance with paragraph 5.3 of the World Bank Procurement Regulations, when approaching the national market, as agreed in the Procurement Plan, the country's own procurement procedures may be used. These procurement procedures shall be consistent with the Bank's Core Procurement Principles and ensure that the Bank's Anti-Corruption Guidelines and Sanctions Framework and contractual remedies set out in its Legal Agreement apply.

When the Borrower uses its own national open competitive procurement arrangements as set forth in the Public Procurement Act 2006 and the Public

Procurement Rules 2008, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions:

- i. Lottery in award of contracts shall not be allowed;
- ii. Bidders' qualification[s]/experience requirement[s] shall be mandatory;
- iii. Bids shall not be rejected based on percentage above or below the estimated cost;
- iv. Model Bidding Documents agreed with the Bank shall be used for all national open competitive procurement;
- v. The eligibility of bidders shall be as defined under Section III of the World Bank Procurement Regulations for IPF Borrowers: accordingly, no bidder or potential bidder shall be declared ineligible for contracts financed by the Bank for reasons other than those provided in Section III of the Procurement Regulations.
- vi. The request for bids/request for proposals document shall require that Bidders/Proposers submitting Bids/Proposals present a signed acceptance (in the form attached) at the time of bidding, to be incorporated in any resulting contracts, confirming application of, and compliance with, the Bank's Anti-Corruption Guidelines, including without limitation the Bank's right to sanction and the Bank's inspection and audit rights.

When other national procurement arrangements (other than national open competitive procurement) are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

As per paragraph 5.4 of the Procurement Regulations, the "Letter of Acceptance of the World Bank's Anticorruption Guidelines and Sanctions Framework" as attached to this document shall form part of the Model Bidding Documents.

Leased Assets: Not Applicable.

Procurement of Second Hand Goods: Not Applicable.

Domestic preference: as specified under paragraph 5.51 of the Procurement Regulations (Goods and Works) as follows:

Goods: Applicable;

Works: Not applicable.

Hands-on Expanded Implementation Support (HEIS): Not Applicable.

Bank's Procurement Prior Review Thresholds: contracts at or above the thresholds set out in table 1 below are subject to the Bank's procurement prior review.

Table 1: Procurement Prior Review Thresholds (US\$ millions)

Type of procurement	High risk	Substantial risk	Moderate risk	Low risk
Works (including turnkey, supply & installation of plant and equipment, and PPP)	5	10	15	20
Goods, information technology and non-consulting services	1.5	2	4	6
Consulting services: firms	0.5	1	2	4
Consulting services: Individual	0.2	0.3	0.4	0.5

Notes:

- These thresholds apply to all procurement activities regardless of their procurement/selection methods. There is no automatic requirement to undertake prior review for direct selection for value less than these thresholds. Consultant services covers a range of services that are of an advisory or professional nature.
- 2. In addition to the provisions of Table 1 above, and irrespective of the contract value, the following procurement activities are subject to the Bank's procurement prior review:
 - (a) procurement processes involving contract negotiations, as described in Section VI, paragraphs 6.34-36, of the Procurement Regulations;
 - (b) competitive dialogue;
 - (c) sustainable procurement;
 - (d) selection of probity assurance providers, as described in Section III, paragraph 3.3 of the Procurement Regulations; and
 - (e) best and final offer.

3. The determination of whether a contract meets the procurement prior review threshold is based on the estimated value of the contract or the package -when the selection document contains more than one lot/slice, including all taxes and duties payable under the contract.

Bid/ Proposal Evaluation Committee for DoF: The local procurement consultant will be the member of bid/ proposal evaluation committee(s) for selected contracts agreed with the MoFL.

Fraud and Corruption (F&C) Checklist: Fraud and Corruption (F&C) checklist, as developed and provided by the Bank, shall be properly filled in during the evaluation and be attached with the evaluation report in case of contracts following national competitive procurement and request for quotations.

Attachment 1

Letter of Acceptance of the World Bank's Anticorruption Guidelines and Sanctions Framework¹

¹[<u>Drafting note</u>: This document shall be signed by bidders/proposers/consultants and submitted as part of their bids/proposals. In addition, this document shall be signed by the winning bidder/consultant and incorporated as part of the contract.]

	Invitation of Bids/Proposals
	No
To:	

We, along with our sub-contractors, sub-consultants, service providers, suppliers, agents (whether declared or not) consultants and personnel, acknowledge and agree to abide by the World Bank's policy regarding Fraud and Corruption (corrupt, fraudulent, collusive, coercive, and obstructive practices), as set out and defined in the World Bank's Anti-Corruption Guidelines² in connection with the procurement and execution of the contract (in case of award), including any amendments thereto.

We declare and warrant that we, along our sub-contractors, sub-consultants, service providers, suppliers, agents (whether declared or not), consultants and personnel, are not subject to, and are not controlled by any entity or individual that is subject to, a temporary suspension, early temporary suspension, or debarment imposed by a member of the World Bank Group, including, inter alia, a cross-debarment imposed by the World Bank Group as agreed with other international financial institutions (including multilateral development banks), or through the application of a World Bank Group finding of non-responsibility on the basis of Fraud and Corruption in connection with World Bank Group corporate procurement. Further, we are not ineligible under the laws or official regulations of [Insert name of Employer as per bidding document] or pursuant to a decision of the United Nations Security Council.

We confirm our understanding of the consequences of not complying with the World Bank's Anti-Corruption Guidelines, which may include the following:

- a. rejection of our Proposal/Bid for award of contract;
- b. in the case of award, termination of the contract, without prejudice to any other remedy for breach of contract; and
- c. sanctions, pursuant to the Bank's Anti-Corruption Guidelines and in accordance with its prevailing sanctions policies and procedures as set forth in the Bank's Sanctions Framework. This may include a public declaration of ineligibility, either indefinitely or for a stated period of time, (i) to be awarded or otherwise benefit from a Bank-financed contract, financially or in any other manner;³ (ii) to be a

²Guidelines on Preventing and Combating Fraud and Corruption in Projects Financed by International Bank for Reconstruction and Development Loans and the International Development Agency Credits and Grants, dated October 15, 2006, and revised in January 2011 and July 2016, as they may be revised from time to time.

³ For the avoidance of doubt, a sanctioned party's ineligibility to be awarded a contract shall include, without limitation, (i) applying for pre-qualification or initial selection), expressing interest in a consultancy, and bidding, either directly or as a nominated sub-contractor, nominated consultant,

nominated⁴ sub-contractor, sub-consultant, consultant, manufacturer or supplier, or service provider of an otherwise eligible firm being awarded a Bank-financed contract; and (iii) to receive the proceeds of any loan made by the Bank or otherwise to participate further in the preparation or implementation of any Bank-financed project.

We understand that we may be declared ineligible as set out above upon:

- a. completion of World Bank Group sanctions proceedings according to its prevailing sanctions procedures;
- b. cross-debarment as agreed with other international financial institutions (including multilateral development banks);
- the application of a World Bank Group finding of non-responsibility on the basis of Fraud and Corruption in connection with World Bank Group corporate procurement; or
- d. temporary suspension or early temporary suspension in connection with an ongoing World Bank Group sanctions proceeding.

For avoidance of doubt, the foregoing effects of ineligibility do not extend to a sanctioned firm's or individual's execution of its ongoing Bank-financed contracts (or its ongoing sub-agreements under such contracts) that are not the subject of a material modification, as determined by the Bank.

We shall permit, and shall cause our sub-contractors, sub-consultants, agents (whether declared or not), personnel, consultants, service providers or suppliers, to permit the Bank to inspect⁵ all accounts, records, and other documents relating to the procurement process and/or contract execution (in the case of award), and to have them audited by auditors appointed by the Bank.

nominated manufacturer or supplier, or nominated service provider, in respect of such contract, and (ii) entering into an addendum or amendment introducing a material modification to any existing contract.

⁴A nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider (different names are used depending on the bidding document) is one which has been: (i) included by the bidder in its pre-qualification or initial selection application or bid because it brings specific and critical experience and know-how that allow the bidder to meet the qualification requirements for the particular bid; or (ii) appointed by the Borrower.

⁵Inspections in this context are usually investigative (i.e., forensic) in nature: they involve fact-finding activities undertaken by the Bank or persons appointed by the Bank to address specific matters related to investigations/audits, such as evaluating the veracity of an allegation of possible Fraud and Corruption, through the appropriate mechanisms. Such activity includes but is not limited to accessing and examining a firm's or individual's financial records and information, and making copies thereof as relevant; accessing and examining any other documents, data, and information (whether in hard copy or electronic format) deemed relevant for the investigation/audit, and making copies thereof as relevant; interviewing staff and other relevant individuals; performing physical inspections and site visits; and obtaining third-party verification of information.

Name of the Bidder/Proposer/Consultant:
Name of the person duly authorized to sign the Bid/Proposal on behalf of the Bidder/Proposer/ Consultant:
Title of the person signing the Letter:

We agree to preserve all accounts, records, and other documents (whether in hard copy or electronic format) related to the procurement and execution of the contract.

PROCUREMENT
PLAN
Bangladesh: Local Government COVID-19 Response & Recovery Project
General Information
Country: Bangladesh Bank's Approval Date of the Original Procurement F Country: Bangladesh Revised Plan Date(s): (comma delineated, leave blank 2022-10-10
Project ID: P174937 GPN Date: 2022-10-10
Project Name: Local Government COVID-19 Response & Recovery Project
Loan / Credit No: IDA / 70330
Executing Agency(i Local Government Engineering Department

ſ	14	in	D	v	c	

WORKS																													
Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	High SEA/SH R isk	Procurement D ocument Type	Actual Am ount (US\$)	Process St atus	Docui	ments	ation F	Report	Draft Biddi ent / Just	ification	Notice / I	nvitation	s Iss	ued	Opening /	Minutes	for A	ward	Signed C	ontract	Contract C ion	
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	

GOODS																												
Activity Reference No. /	Loan / Credit N				Market Approac	Procurement Pro	Prequalification	Estimated Am	Actual Amount	Process St	Draft Pre-gu	ualification	Prequalifica	ation Evalu	Draft Bidd	ina Docum	Specific Pr	ocurement	Bidding Do	cuments a	Proposal Su	bmission /	Bid Evaluat					
Description	0.	Component	Review Type	Method	h	cess	(Y/N)	ount (US\$)	(US\$)	atus	Docum		ation F		ent / Just			Invitation		sued	Opening /		and Recom for A		Signed C	ontract	Contract Cor	npletion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
SF-17 / Procurement of Read ymade (off the shelf) Financi al Management Software(FM, Audit, Grant management, R eporting etc.) for PMU & ULGI 's.	IDA / 70330	Component 2: Implementati on and capacity developmen t support, digital technology, and project management	Prior	Direct Selection	Direct - National			140,200.00	0.00	Under Imple mentation					2022-11-16	2023-01-11	2022-11-21	2023-03-07						i	2022-12-26	:	2023-06-24	
G-03 / Supply & Installation of Office Machinery (Air Cool ers)	IDA / 70330	Component 2: Implementati on and capacity developmen t support, digital technology, and project management	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		4,672.00	0.00	Pending Impl ementation							2023-05-20								2023-06-08		2023-06-23	
G-05 / Supply & installation of Furniture for RMSU	IDA / 70330	Component 2: Implementati on and capacity developmen t support, digital technology, and project management		Request for Bids	Open - National	Single Stage - One E nvelope		37,384.00	0.00	Pending Impl ementation					2023-05-18		2023-05-26				2023-06-16		2023-07-16	1	2023-08-27		2023-10-26	
G-04 / Supply & installation of Furniture and setting up of PMU Office	IDA / 70330	Component 2: Implementati on and capacity developmen t support, digital technology, and project management	Post	Request for Bids	Open - National	Single Stage - One E nvelope		121,495.00	0.00	Pending Impl ementation					2023-05-18		2023-05-26				2023-06-16		2023-07-01	2	2023-08-12	:	2023-09-11	
G-01 / Supply & Installation of IT Equipment.	IDA / 70330	Component 2: Implementati on and capacity developmen t support, digital technology, and project management	Post	Request for Bids	Open - National	Single Stage - One E nvelope		90,187.00	0.00	Pending Impl ementation					2023-05-17		2023-05-22				2023-06-12		2023-06-27		2023-08-08		2023-09-07	
G-02 / Supply & Installation of Office Equipment (Photoco piers)	IDA / 70330	Component 2: Implementati on and capacity developmen t support, digital technology, and project management	Post	Request for Bids	Open - National	Single Stage - One E nvelope		10,280.00	0.00	Pending Impl ementation					2023-05-18		2023-05-25				2023-06-15		2023-06-30		2023-08-04		2023-09-03	
G-04A / PD`s Office setting	IDA / 70330	Component 2: Implementati on and capacity developmen t support, digital technology, and project management	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		4,672.00	0.00	Pending Impl ementation							2023-05-20								2023-06-07		2023-06-22	
G-04B / DPD's office setting	IDA / 70330	Component 2: Implementati on and capacity developmen t support, digital technology, and project management	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		4,672.00	0.00	Pending Impl ementation							2023-05-21								2023-06-10		2023-06-25	
G-04C / MIS's Office Setting	IDA / 70330	Component 2: Implementati on and capacity developmen t support, digital technology, and project management	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		4,672.00	0.00	Pending Impl ementation							2023-05-21								2023-06-12		2023-06-27	
G04D / Front Office setting	IDA / 70330	Component 2: Implementati on and capacity developmen t support, digital technology, and project management	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		4,672.00	0.00	Pending Impl ementation							2023-05-21								2023-06-11		2023-06-26	
G-03A / Supply & installation AC	IDA / 70330	Component 2: Implementati on and capacity developmen t support, digital technology, and project management	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		4,672.00	0.00	Pending Impl ementation							2023-05-20								2023-06-10		2023-06-25	
G0-2A / Supply & installation of photocopiers	IDA / 70330	Component 2: Implementati on and capacity developmen t support, digital technology, and project management	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		4,672.00	0.00	Pending Impl ementation							2023-05-20								2023-06-10		2023-06-25	
G0-1A / Supply & installation of Computers	IDA / 70330	Component 2: Implementati on and capacity developmen t support, digital technology, and project management	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		4,672.00	0.00	Pending Impl ementation							2023-05-21								2023-06-10		2023-06-25	
G0-1B / Supply & installation of Computers & Accessories	IDA / 70330	Component 2: Implementati on and capacity developmen t support, digital technology, and project management	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		4,672.00	0.00	Pending Impl ementation							2023-05-21								2023-06-10		2023-06-25	

	N CONSULTING	SERVICES																											
Activ	ivity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	Estimated Am ount (US\$)	Actual Amount (US\$)	Process St atus	Draft Pre-q Docur		Prequalifica ation F	ation Evalu Report	Draft Biddi ent / Just	ng Docum ification	Specific Pro Notice / In	ocurement nvitation	Bidding Docur s Issued	nents a	Proposal Su Opening	ibmission / Minutes	Bid Evalua and Recom for A	tion Report mendation ward		Contract	Contract (Completion
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned /	ctual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

CON	NSULTING FIRMS	i																										
Activ	vity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Contract Type	Estimated Amo unt (US\$)	Actual Amount (US\$)	Process Status	Terms of F	Reference	Expression Not		Short List a equest for		Request for I as Issu	ied	Proposals	/ Minutes		of Technic losal	otiated C	Draft Neg Contract	Signed		Contract C	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

SF-16 / Selection and Emplo yment of a Firm for Develop ment and Operationalization of ULGI Management Informa tion System	IDA / 70330	Component 2: Implementati on and capacity developmen t support, digital technology, and project management		Consultant Qualifi cation Selection	Open - Internationa I	590,000.00	0.00	Under Implement ation	2023-01-19	2023-01-30	2023-02-09	2023-04-04	2023-03-25					2023-04-24	2023-05-29	2025-12-31
SF-14 / Selection and Emplo yment of a Firm to Support U LGIs for Emergency Prepared ness and Rescue Plan (EP & RP) and Procedure	IDA / 70330	Component 2: Implementati on and capacity developmen t support, digital technology, and project management	Post	Quality And Cost- Based Selection	Open - Internationa I	935,000.00	0.00	Canceled	2023-02-27	2023-03-06	2023-03-20		2023-05-03		2023-05-31	2023-06-	10	2023-08-04	2023-09-08	2025-12-31
SF-14A / Selection and Empl oyment of a Firm to Support ULGIs for Emergency Prepare dness and Rescue Plan (EP & RP) and Procedure	IDA / 70330	Component 2: Implementati on and capacity developmen t support, digital technology, and project management		Quality And Cost- Based Selection	Open - Internationa I	934,579.00	0.00	Pending Impleme ntation	2023-05-21		2023-06-11		2023-07-25		2023-09-05	2023-10-	15	2023-11-09	2023-11-25	2025-12-30

INDIVIDUAL CONSU	II TANTS																		
Activity Reference No. /	Loan / Credit N				Market Approac	Contract Type	Estimated Amo	Actual Amount		I		Invitation	to Identifie	Draft Nego	tiated Cont				
Description	0.	Component	Review Type	Method	h	Contract Type	unt (US\$)	(US\$)	Process Status	Terms of I	Reference		Consultant	ra		Signed (Contract	Contract C	completion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
SIC-02 / Selection & Employ ment of Senior Procurement Specialist (PMU) (Individual Consultant).	IDA / 70330	Component 1: COVID-19 Res ponse Grants	Prior	Individual Consult ant Selection	Open - National		104,900.00	0.00	Under Implement ation	2022-10-12	2022-11-07	2022-11-30	2023-04-13	2022-12-21	2023-05-04	2023-01-25		2025-12-31	
SIC-01 / Selection & Employ ment of Senior Finance Speci alist (PMU) (Individual Cons ultant).	IDA / 70330	Component 2: Implementati on and capacity developmen t support, digital technology, and project management	Post	Individual Consult ant Selection	Open - National		104,900.00	0.00	Under Implement ation	2022-10-11	2022-10-13	2022-11-29		2022-12-20		2023-01-24		2025-12-31	
SIC-06 / Selection & Employ ment of Senior MIS Specialist (PMU) (Individual Consultan t).	IDA / 70330	Component 2: Implementati on and capacity developmen t support, digital technology, and project management	Post	Individual Consult ant Selection	Open - National		104,900.00	0.00	Canceled	2022-10-11	2022-11-07	2022-11-29		2022-12-20		2023-01-24		2025-12-31	
SIC-07 / Selection & Employ ment of Senior M&E Specialis t (PMU) (Individual Consult ant).	IDA / 70330	Component 2: Implementati on and capacity developmen t support, digital technology, and project management	Post	Individual Consult ant Selection	Open - National		104,900.00	0.00	Under Implement ation	2022-10-11	2022-10-13	2022-11-29		2022-12-20		2023-01-24		2025-12-31	
SIC-09 / Selection & Employ ment of Senior Environment Specialist (PMU) (Individual Consultant).	IDA / 70330	Component 2: Implementati on and capacity developmen t support, digital technology, and project management	Post	Individual Consult ant Selection	Open - National		104,900.00	0.00	Under Implement ation	2022-10-11	2022-10-13	2022-11-29		2022-12-20		2023-01-24		2025-12-31	
SIC-10 / Selection & Employ ment of Structural Engineer (PMU) (Individual Consultant).	IDA / 70330	Component 2: Implementati on and capacity developmen t support, digital technology, and project management	Post	Individual Consult ant Selection	Open - National		78,700.00	0.00	Under Implement ation	2022-10-11	2022-10-13	2022-11-29		2022-12-20		2023-01-24		2025-12-31	
SIC-12 / Selection & Employ ment of Finance Associate (P MU) (Individual Consultant)	IDA / 70330	Component 2: Implementati on and capacity developmen t support, digital technology, and project management	Post	Individual Consult ant Selection	Open - National		60,000.00	0.00	Under Implement ation	2022-10-11	2022-10-13	2022-11-29		2022-12-20		2023-01-24		2025-12-31	
SIC-13 / Selection & Employ ment of Procurement Associa te (PMU) (Individual Consulta nt).	IDA / 70330	Component 2: Implementati on and capacity developmen t support, digital technology, and project management	Post	Individual Consult ant Selection	Open - National		60,000.00	0.00	Under Implement ation	2022-10-11	2022-10-13	2022-11-29		2022-12-20		2023-01-24		2025-12-31	
SIC-15.1 / Selection & Emplo yment of MIS Analyst-1 (PMU) (Individual Consultant).	IDA / 70330	Component 2: Implementati on and capacity developmen t support, digital technology, and project management	Post	Individual Consult ant Selection	Open - National		60,000.00	0.00	Signed	2022-10-11	2022-10-13	2022-11-29	2023-01-19	2022-12-20	2023-01-24	2023-01-24		2025-12-31	
SIC-15.2 / Selection & Emplo yment of MIS Analyst-2 (PMU) (Individual Consultant).	IDA / 70330	Component 2: Implementati on and capacity developmen t support, digital technology, and project management	Post	Individual Consult ant Selection	Open - National		60,000.00	0.00	Signed	2022-10-11	2022-10-13	2022-11-29	2023-01-19	2022-12-20	2023-01-24	2023-01-24		2025-12-31	
SIC-16 / Selection & Employ ment of Administrative Assoc iate (PMU) (Individual Consult ant).	IDA / 70330	Component 2: Implementati on and capacity developmen t support, digital technology, and project management	Post	Individual Consult ant Selection	Open - National		60,000.00	0.00	Under Implement ation	2022-10-11	2022-10-13	2022-11-29		2022-12-20		2023-01-24		2025-12-31	
SIC-03 / Selection & Employ ment of Senior Local Govern ment Specialist (Planning, Bu dgeting & Institution Develop ment) (PMU).(Individual Cons ultant).	IDA / 70330	Component 2: Implementati on and capacity developmen t support, digital technology, and project management	Post	Individual Consult ant Selection	Open - National		98,500.00	0.00	Under Implement ation	2022-11-20	2023-02-09	2023-01-08		2023-01-29		2023-03-05		2025-12-31	
SIC-04 / Selection & Employ ment of Senior Grant Manage ment & Compliance Specialis t (PMU).(Individual Consultan t).	IDA / 70330	Component 2: Implementati on and capacity developmen t support, digital technology, and project management	Post	Individual Consult ant Selection	Open - National		98,500.00	0.00	Under Implement ation	2022-11-20	2023-02-09	2023-01-08		2023-01-29		2023-03-05		2025-12-31	
SIC-05 / Selection & Employ ment of Senior Audit Speciali st (PMU).(Individual Consulta nt).	IDA / 70330	Component 2: Implementati on and capacity developmen t support, digital technology, and project management	Post	Individual Consult ant Selection	Open - National		98,500.00	0.00	Under Implement ation	2022-11-20	2023-02-09	2023-01-08		2023-01-29		2023-03-05		2025-12-31	
SIC-08 / Selection & Employ ment of Senior Capacity Buil ding Specialist (PMU).(Individ ual Consultant).	IDA / 70330	Component 2: Implementati on and capacity developmen t support, digital technology, and project management	Post	Individual Consult ant Selection	Open - National		98,500.00	0.00	Under Implement ation	2022-11-20	2023-02-09	2023-01-08		2023-01-29		2023-03-05		2025-12-31	
SIC-11 / Selection & Employ ment of Disaster Risk Manag ement & Planning Specialist (PMU).(Individual Consultant)	IDA / 70330	Component 2: Implementati on and capacity developmen t support, digital technology, and project management	Post	Individual Consult ant Selection	Open - National		71,500.00	0.00	Under Implement ation	2022-11-20	2023-02-09	2023-01-08		2023-01-29		2023-03-05		2025-12-31	
SIC-14 / Selection & Employ ment of Grant Management & Compliance Associate (PM U).(Individual Consultant).	IDA / 70330	Component 2: Implementati on and capacity developmen t support, digital technology, and project management	Post	Individual Consult ant Selection	Open - National		54,500.00	0.00	Under Implement ation	2022-11-20	2023-02-09	2023-01-08		2023-01-29		2023-03-05		2025-12-31	
SIC-06A / Selection & Emplo yment of Senior MIS Specialis t (PMU) (Individual Consultan t).	IDA / 70330	Component 2: Implementati on and capacity developmen t support, digital technology, and project management	Post	Individual Consult ant Selection	Open - National		104,900.00	0.00	Signed	2022-11-09	2022-11-14	2022-12-15	2023-01-19	2023-01-05	2023-01-24	2023-02-09		2025-12-31	

IDA / 70330	Component 2: Implementati on and capacity developmen t support, digital technology, and project management	Post	Individual Consult ant Selection	Open - National		78,700.00	0.00	Under Implement ation	2023-02-02	2023-02-12	2023-03-23		2023-04-13		2023-05-18		2025-12-31	
IDA / 70330	Component 2: Implementati on and capacity developmen t support, digital technology, and project management	Post	Individual Consult ant Selection	Open - National		78,700.00	0.00	Under Implement ation	2023-02-02	2023-03-02	2023-03-23		2023-04-13		2023-05-18		2025-12-31	
IDA / 70330	Component 2: Implementati on and capacity developmen t support, digital technology, and project management	Post	Individual Consult ant Selection	Open - National		78,700.00	0.00	Under Implement ation	2023-02-02	2023-03-02	2023-03-23		2023-04-13		2023-05-18		2025-12-31	
IDA / 70330	Component 2: Implementati on and capacity developmen t support, digital technology, and project management	Post	Individual Consult ant Selection	Open - National		78,700.00	0.00	Under Implement ation	2023-02-02	2023-03-02	2023-03-23		2023-04-13		2023-05-18		2025-12-31	
IDA / 70330	Component 2: Implementati on and capacity developmen t support, digital technology, and project management	Post	Individual Consult ant Selection	Open - National		78,700.00	0.00	Under Implement ation	2023-02-02	2023-03-02	2023-03-23		2023-04-13		2023-05-18		2025-12-31	
IDA / 70330	Component 2: Implementati on and capacity developmen t support, digital technology, and project management	Post	Individual Consult ant Selection	Open - National		78,700.00	0.00	Under Implement ation	2023-02-02	2023-03-02	2023-03-23		2023-04-13		2023-05-18		2025-12-31	
IDA / 70330	Component 2: Implementati on and capacity developmen t support, digital technology, and project management	Post	Individual Consult ant Selection	Open - National		78,700.00	0.00	Under Implement ation	2023-02-02	2023-03-02	2023-03-23		2023-04-13		2023-05-18		2025-12-31	
IDA / 70330	Component 2: Implementati on and capacity developmen t support, digital technology, and project management	Post	Individual Consult ant Selection	Open - National		78,700.00	0.00	Under Implement ation	2023-02-02	2023-03-02	2023-03-23		2023-04-13		2023-05-18		2025-12-31	
IDA / 70330	Component 2: Implementati on and capacity developmen t support, digital technology, and project management	Post	Individual Consult ant Selection	Open - National		60,000.00	0.00	Under Implement ation	2023-02-02	2023-02-27	2023-03-23		2023-04-13		2023-05-18		2025-12-31	
IDA / 70330	Component 2: Implementati on and capacity developmen t support, digital technology, and project management	Post	Individual Consult ant Selection	Open - National		60,000.00	0.00	Under Implement ation	2023-02-02	2023-02-27	2023-03-23		2023-04-13		2023-05-18		2025-12-31	
IDA / 70330	Component 2: Implementati on and capacity developmen t support, digital technology, and project management	Post	Individual Consult ant Selection	Open - National		60,000.00	0.00	Under Implement ation	2023-02-02	2023-02-27	2023-03-23		2023-04-13		2023-05-18		2025-12-31	
IDA / 70330	Component 2: Implementati on and capacity developmen t support, digital technology, and project management	Post	Individual Consult ant Selection	Open - National		60,000.00	0.00	Under Implement ation	2023-02-02	2023-02-27	2023-03-23		2023-04-13		2023-05-18		2025-12-31	
IDA / 70330	Component 2: Implementati on and capacity developmen t support, digital technology, and project management	Post	Individual Consult ant Selection	Open - National		60,000.00	0.00	Under Implement ation	2023-02-02	2023-02-27	2023-03-23		2023-04-13		2023-05-18		2025-12-31	
IDA / 70330	Component 2: Implementati on and capacity developmen t support, digital technology, and project management	Post	Individual Consult ant Selection	Open - National		60,000.00	0.00	Under Implement ation	2023-02-02	2023-02-27	2023-03-23		2023-04-13		2023-05-18		2025-12-31	
IDA / 70330	Component 2: Implementati on and capacity developmen t support, digital technology, and project management	Post	Individual Consult ant Selection	Open - National		60,000.00	0.00	Under Implement ation	2023-02-02	2023-02-27	2023-03-23		2023-04-13		2023-05-18		2025-12-31	
IDA / 70330	Component 2: Implementati on and capacity developmen t support, digital technology, and project management	Post	Individual Consult ant Selection	Open - National		60,000.00	0.00	Under Implement ation	2023-02-02	2023-02-27	2023-03-23		2023-04-13		2023-05-18		2025-12-31	
IDA / 70330	Component 2: Implementati on and capacity developmen t support, digital technology, and project management	Post	Individual Consult ant Selection	Open - National		60,000.00	0.00	Under Implement ation	2023-02-02	2023-02-27	2023-03-23		2023-04-13		2023-05-18		2025-12-31	
IDA / 70330	Component 2: Implementati on and capacity developmen t support, digital technology, and project management	Post	Individual Consult ant Selection	Open - National		60,000.00	0.00	Under Implement ation	2023-02-02	2023-02-27	2023-03-23		2023-04-13		2023-05-18		2025-12-31	
IDA / 70330	Component 2: Implementati on and capacity developmen t support, digital technology, and project management	Post	Individual Consult ant Selection	Open - National		60,000.00	0.00	Under Implement ation	2023-02-02	2023-02-27	2023-03-23		2023-04-13		2023-05-18		2025-12-31	
IDA / 70330	Component 2: Implementati on and capacity developmen t support, digital technology, and project management	Post	Individual Consult ant Selection	Open - National		60,000.00	0.00	Under Implement ation	2023-02-02	2023-02-27	2023-03-23		2023-04-13		2023-05-18		2025-12-31	
IDA / 70330	Component 2: Implementati on and capacity developmen t support, digital technology, and project management	Post	Individual Consult ant Selection	Open - National		60,000.00	0.00	Under Implement ation	2023-02-02	2023-02-27	2023-03-23		2023-04-13		2023-05-18		2025-12-31	
IDA / 70330	Component 2: Implementati on and capacity developmen t support, digital technology, and project management	Post	Individual Consult ant Selection	Open - National		60,000.00	0.00	Under Implement ation	2023-02-02	2023-02-27	2023-03-23		2023-04-13		2023-05-18		2025-12-31	
	DA / 70330 DA / 70330	DA / 70330 and capacity development as upport. digital technology. and project management are provided by the programment of the property of t	DA / 70330	DA / 70330	on and capacity development and project managements an	DA / 70330 on and capacity development party of project management and project management and project management and project management and and capacity development party of project management and and capacity development party of project management and capacity development as apport, digital technology, party of project management and capacity development and capacity deve	2012 2013 2014 2015 2014 2015 2014 2015	March Component Componen	De 79300 and professional professional professional and p	20.73300 or of capacity affecting and process and process of the process of t	2017-2018 Configuration Processing P	And 1930 and contractive functional process and contract	Automatical Content Automatical Content	A. 1993 Company of Properties Properti	A. C.	1. 1. 1. 1. 1. 1. 1. 1.	Commonweal	Company Comp

SIC-19.4 / Selection & Emplo yment of Environment and S ocial Safeguard Expert-4 (RM SU Rajshahi Division) (Individ ual Consultant)	IDA / 70330	Component 2: Implementati on and capacity developmen t support, digital technology, and project management	Post	Individual Consult ant Selection	Open - National	60,000.00	0.00	Under Implement ation	2023-02-02	2023-02-27	2023-03-23	2023-04-13	2023-05-18	2025-12-31	
SIC-19.5 / Selection & Emplo yment of Environment and S ocial Safeguard Expert-5 (RM SU Sylhet Division) (Individua I Consultant)	IDA / 70330	Component 2: Implementati on and capacity developmen t support, digital technology, and project management	Post	Individual Consult ant Selection	Open - National	60,000.00	0.00	Under Implement ation	2023-02-02	2023-02-27	2023-03-23	2023-04-13	2023-05-18	2025-12-31	
SIC-19.6 / Selection & Emplo yment of Environment and S ocial Safeguard Expert-6 (RM SU Barisal Division) (Individu al Consultant)	IDA / 70330	Component 2: Implementati on and capacity developmen t support, digital technology, and project management	Post	Individual Consult ant Selection	Open - National	60,000.00	0.00	Under Implement ation	2023-02-02	2023-02-27	2023-03-23	2023-04-13	2023-05-18	2025-12-31	
SIC-19.7 / Selection & Emplo yment of Environment and S ocial Safeguard Expert-7 (RM SU Rangpur Division) (Individ ual Consultant)	IDA / 70330	Component 2: Implementati on and capacity developmen t support, digital technology, and project management	Post	Individual Consult ant Selection	Open - National	60,000.00	0.00	Under Implement ation	2023-02-02	2023-02-27	2023-03-23	2023-04-13	2023-05-18	2025-12-31	
SIC-19.8 / Selection & Emplo yment of Environment and S ocial Safeguard Expert-8 (RM SU Mymensingh Division) (In dividual Consultant)	IDA / 70330	Component 2: Implementati on and capacity developmen t support, digital technology, and project management	Post	Individual Consult ant Selection	Open - National	60,000.00	0.00	Under Implement ation	2023-02-02	2023-02-27	2023-03-23	2023-04-13	2023-05-18	2025-12-31	
SIC-17.1A / SIC-17.1A : Selection & Employment of Region al Coordinator-1 (RMSU Dhak a Division) (Individual Consultant)	IDA / 70330	Component 2: Implementati on and capacity developmen t support, digital technology, and project management	Post	Individual Consult ant Selection	Open - National	78,700.00	0.00	Under Implement ation	2023-03-15	2023-03-14	2023-05-03	2023-05-24	2023-06-28	2025-12-31	