3 MONTHS PROCUREMENT PLAN

Project information: P173820 - Kenya Covid-19 Emergency Response Project Implementation agency: Ministry of Health and Kenya Medical Supplies Agency Date of the Procurement Plan: March 25 2021 Period covered by this Procurement Plan: Three months

Preamble

In accordance with paragraph 5.9 of the World Bank's Procurement Regulations for IPF Borrowers for Goods, Works, Non-Consulting and Consulting Services, dated July 1, 2016 (revised in November 2017 and August 2018) ("Procurement Regulations") the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank's Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: Paragraph 5.3 of the Procurement Regulations will not apply. When approaching the national market, the country's own procurement procedures shall not be used due to restrictions on eligibility of otherwise eligible firms to participate in NCB. The Regulations will apply.

However, the Borrower may use its own procurement arrangements as set forth in the **Public Procurement and Disposal Act, 2003** Request for Quotation such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions:

In accordance with paragraph 5.3 of the Procurement Regulations, the request for bids/request for proposals document shall require that Bidders/Proposers submitting Bids/Proposals present a signed acceptance at the time of bidding, to be incorporated in any resulting contracts, confirming application of, and compliance with, the Bank's Anti-Corruption Guidelines, including without limitation the Bank's right to sanction and the Bank's inspection and audit rights. The form of the Letter of Acceptance is attached in Appendix 1.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables: **Not Applicable.**

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables: **Not Applicable.**

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods and Works).

Goods : Applicable for those contracts identified in the Procurement Plan tables

Works: applicable for those contracts identified in the Procurement Plan tables

This being an emergency project, increased thresholds for Requests for Quotations (RFQ) to US\$1 million for goods and services and US\$5 million for works;

Other Relevant Procurement Information:-

Prior Procurement Arrangements:

The Procurement Arrangements as indicated in the below table and within the thresholds indicated in the below tables will be used. The thresholds for the Bank's prior review requirements are also provided in the table below:

Table: Prior review Thresholds

Procurement Type	High Risk
Works	5.0
Goods, It & Non-Consulting Services	1.5
Consultants (Firms)	0.5
Individual Consultants	0.2

Prequalification. Not expected for any works or goods packages in the procurement plan.

Proposed Procedures for CDD Components: Applicable

Reference to (if any) Project Operational/Procurement Manual: the CHERP team will prepare a Procurement manual, which will also be part of the Project Implementation Manual.

Any Other Special Procurement Arrangements: None

Procurement Packages/PLAN with Procurement Arrangements and Time Schedule: as per the Table below:

Appendix 1

Letter of Acceptance of the World Bank's Anti-Corruption Guidelines and Sanctions Framework

Date: _____

Invitation of Bids/Proposals No._____

To:

We, along with our sub-contractors, sub-consultants, service providers, suppliers, agents (whether declared or not) consultants and personnel, acknowledge and agree to abide by the World Bank's policy regarding Fraud and Corruption (corrupt, fraudulent, collusive, coercive, and obstructive practices), as set out and defined in the World Bank's Anti-Corruption Guidelines¹ in connection with the procurement and execution of the contract (in case of award), including any amendments thereto.

We declare and warrant that we, along our sub-contractors, sub-consultants, service providers, suppliers, agents (whether declared or not), consultants and personnel, , are not subject to, and are not controlled by any entity or individual that is subject to, a temporary suspension, early temporary suspension, or debarment imposed by a member of the World Bank Group, including, inter alia, a cross-debarment imposed by the World Bank Group as agreed with other international financial institutions (including multilateral development banks), or through the application of a World Bank Group

¹Guidelines on Preventing and Combating Fraud and Corruption in Projects Financed by International Bank for Reconstruction and Development Loans and the International Development Agency Credits and Grants, dated October 15, 2006, and revised in January 2011 and July 2016, as they may be revised from time to time.

finding of non-responsibility on the basis of Fraud and Corruption in connection with World Bank Group corporate procurement. Further, we are not ineligible under the laws or official regulations of *[Insert name of Employer as per bidding document]* or pursuant to a decision of the United Nations Security Council.

We confirm our understanding of the consequences of not complying with the World Bank's Anti-Corruption Guidelines, which may include the following:

- a. rejection of our Proposal/Bid for award of contract;
- b. in the case of award, termination of the contract, without prejudice to any other remedy for breach of contract; and
- c. sanctions, pursuant to the Bank's Anti-corruption Guidelines and in accordance with its prevailing sanctions policies and procedures as set forth in the Bank's Sanctions Framework. This may include a public declaration of ineligibility, either indefinitely or for a stated period of time, (i) to be awarded or otherwise benefit from a Bank-financed contract, financially or in any other manner;² (ii) to be a nominated³ sub-contractor, consultant, manufacturer or supplier, or service provider of an otherwise eligible firm being awarded a Bank-financed contract; and (iii) to receive the proceeds of any loan made by the Bank or otherwise to participate further in the preparation or implementation of any Bank-financed project.

We understand that we may be declared ineligible as set out above upon:

- a. completion of World Bank Group sanctions proceedings according to its prevailing sanctions procedures;
- b. cross-debarment as agreed with other international financial institutions (including multilateral development banks);

² For the avoidance of doubt, a sanctioned party's ineligibility to be awarded a contract shall include, without limitation, (i) applying for pre-qualification, expressing interest in a consultancy, and bidding, either directly or as a nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider, in respect of such contract, and (ii) entering into an addendum or amendment introducing a material modification to any existing contract.

³ A nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider (different names are used depending on the particular bidding document) is one which has been: (i) included by the bidder in its pre-qualification application or bid because it brings specific and critical experience and know-how that allow the bidder to meet the qualification requirements for the particular bid; or (ii) appointed by the Borrower.

- c. the application of a World Bank Group finding of non-responsibility on the basis of Fraud and Corruption in connection with World Bank Group corporate procurement; or
- d. temporary suspension or early temporary suspension in connection with an ongoing World Bank Group sanctions proceeding.

For avoidance of doubt, the foregoing effects of ineligibility do not extend to a sanctioned firm's or individual's execution of its ongoing Bank-financed contracts (or its ongoing sub-agreements under such contracts) that are not the subject of a material modification, as determined by the Bank.

We shall permit, and shall cause our sub-contractors, sub-consultants, agents (whether declared or not), personnel, consultants, service providers or suppliers, to permit the Bank to inspect⁴ all accounts, records, and other documents relating to the procurement process and/or contract execution (in the case of award), and to have them audited by auditors appointed by the Bank.

We agree to preserve all accounts, records, and other documents (whether in hard copy or electronic format) related to the procurement and execution of the contract.

Name of the Bidder/Consultant:_____

Name of the person duly authorized to sign the Bid/Proposal on behalf of the Bidder/Consultant:

Title of the person signing the Letter: _____

⁴ Inspections in this context are usually investigative (i.e., forensic) in nature: they involve fact-finding activities undertaken by the Bank or persons appointed by the Bank to address specific matters related to investigations/audits, such as evaluating the veracity of an allegation of possible Fraud and Corruption, through the appropriate mechanisms. Such activity includes but is not limited to accessing and examining a firm's or individual's financial records and information, and making copies thereof as relevant; accessing and examining any other documents, data, and information (whether in hard copy or electronic format) deemed relevant for the investigation/audit, and making copies thereof as relevant; interviewing staff and other relevant individuals; performing physical inspections and site visits; and obtaining third-party verification of information.

PROCUREMENT Kenya : KENYA COVID-19 HEALTH EMERGENCY RESPONSE PROJECT General Information

General Informa	ation		
Country:	Kenya	Bank's Approval Date of the Original	Procurement Pla 2020-04-09
		Revised Plan Date(s): (comma deline	ated, leave blani 2024-05-28
Project ID:	P173820	GPN Date:	2020-04-08
Project Name:		TH EMERGENCY RESPONSE PROJECT	
Loan / Credit No:	IDA / 65980, IDA / 6823	30	

Executing Agency(i Ministry of Health

WORKS					-																							
Activity Reference No. / Description Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	High SEA/SH R isk	Procurement D ocument Type	Estimated Amount (U S\$)		Process St atus	Draft Pre-o Docu	ualification ments	Prequalific ation	ation Evalu Report	Draft Biddi ent / Just	ing Docum ification	Specific Pr Notice / I	ocurement nvitation	Bidding Do s Iss	ocuments a sued	Proposal S Opening	ubmission / / Minutes	Bid Evaluat and Recom for A	mendation	Signed	Contract	Contract tio
									34)	'		Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
KE-MOH-169125-CW-R/Q / R envolations of reginal level a mbulance command centres i n 14 designated high risk cou ntiesthe renovations will be d UDA / 65980 one in the following counties: Nairobi, Mombass, Kisumu, Ki ambu, Uasinghitu, Kajiado, Machakos, Kakamega, Nakur U, Garissa, Waji, Butia,	Response, capacity building and training	Post	Request for Quota tions	Limited	Single Stage - One E nvelope				123,900.00	0.00	Pending Imp lementation							2020-04-22								2020-06-17		2020-12-1 4
KE-MOH-168121-CW-RFQ / C onstruction of 20 bed isolatio n units in level 5 hospitals in eastern, coast and North east err regions:These units will be level 51 Hospitals: Machakos, Mombasa, Makueni and Garis sa Level 51 Hospitals	Quarintine, isolation and trea tement centres	Post	Request for Quota tions	Limited	Single Stage - One E nvelope				1,792,000.00	0.00	Canceled							2020-04-22								2020-06-17		2020-12-1 4
KE-MOH-168116-CW-RFQ / C onstruction of 10 bed isolatio n units in level 4 facilities in load 4 facilities in load 4 facilities in load 4 facilities in load 6 facilities in load 6 facilities in load	Quarintine, isolation and trea tement centres	Post	Request for Quota tions	Limited	Single Stage - One E nvelope				1,960,000.00	0.00	Canceled							2020-04-22								2020-06-17		2020-12-1 4
KE-MOH-168118-CW-RFQ / C onstruction of 10 bot isolatio in Rife valley region: in florent: IDA / 65980 Uasin gibtu. West Potos. Turk ana, Kericho, Narok, Nandi, B aringo, Elgeyo Marakwet and Kajiado Counties	Quarintine, isolation and trea tement centres	Post	Request for Quota tions	Limited	Single Stage - One E nvelope				2,800,000.00	0.00	Canceled							2020-04-22								2020-06-17		2020-12-1 4
KE-MOH-168120-CW-RPQ / C onstruction of 20 bed isolatio fit and version regions: These UDA / 65980 units will be constructed in th following Level's hospitals: Kisii, Kisumu, Kakamega and Nakuru level 5 Hospitals	Quarintine, isolation and trea tement centres	Post	Request for Quota tions	Limited	Single Stage - One E nvelope				1,792,000.00	0.00	Canceled							2020-04-22								2020-06-17		2020-12-1 4
KE-MOH-168119-CW-RFQ / C onstruction of 20 bed isolatio n units in 3 level 5 hospitals i n central region and 3 Nation a Referral Hospitals in Nation i region: in Thika, Meru Nyeri and Embu Level 5 Hospitals a nd Kenyatta National, Mbagat hi DU and Kenyata Uni Refer	Quarintine, isolation and trea tement centres	Post	Request for Quota tions	Limited	Single Stage - One E nvelope				3,136,000.00	0.00	Canceled							2020-04-22								2020-06-17		2020-12-1 4
KE-MOH-168113-CW-RPQ / C onstruction of 10 bed isolatio Coast and North existen regi nos: The units will be constru ted in Kwale, Killin, Lamu, Ta na river, Wajir, Mandera, Tait a Taveta and Kitui Counties	Quarintine, isolation and trea tement centres	Post	Request for Quota tions	Limited	Single Stage - One E nvelope				2,240,000.00	0.00	Canceled							2020-04-22								2020-06-17		2020-12-1 4
KE-MOH-168117-CW-RFQ / C onstruction of 10 bed isolatio n units in 10 level 4 hospitals in Central, Eastern and Nairo Bi Regions: in Warsabit, Itsiolo , Samburu, Laikipia, Nyandar ua, Kirinyaga, Tharaka Nithi, Muranga, Kiambu and Nairobi counties.	Quarintine, isolation and trea tement centres	Post	Request for Quota tions	Limited	Single Stage - One E nvelope				2,800,000.00	0.00	Canceled							2020-04-22								2020-06-17		2020-12-1 4
KE-MOH-168126-CW-RFB / C onstruction of National Public Health Institute in Nairobi	Response, capacity building and training	Post	Request for Bids	Open	Single Stage - One E nvelope				6,900,000.00	0.00	Canceled					2020-04-17		2020-04-22				2020-06-03		2020-07-03		2020-08-07		2021-02-0 3
KE-MOH-188956-CW-RFB / R enovation of infectious diseas units at Mama Lucy Kibaki Hospital and at Kenyatta Univ ersity teaching and Referal and Research Hospital (KUTRR H) and Lady Northey Clinic	Availability of safe blood and blood products	Post	Request for Bids	Open - National	Single Stage - One E nvelope				2,600,000.00	0.00	Canceled					2020-08-23		2020-08-28				2020-09-18		2020-10-18		2020-11-22		2021-05-2 1
KE-MOH-188962-CW-RFQ / R enovation of 3 regional blood centres: Kisii, Embu and Mom basa blood centres	Availability of safe blood and blood products	Post	Request for Quota tions	Limited	Single Stage - One E nvelope				210,000.00	0.00	Completed							2020-08-26	2021-01-12							2020-09-18		2021-03-1 7
KE-MOH-188964-CW-RFQ / R enovation of 6 cold rooms IDA / 65980	Availability of safe blood and blood products	Post	Request for Quota tions	Limited	Single Stage - One E nvelope				90,000.00	0.00	Signed							2020-10-16	2021-01-12							2020-11-18	2021-04-13	2021-02-1 6
KE-MOH-196712-CW-RFQ / Pr oposed Medical Gases Install ation works at COVID-19 Isola tion Centre in Madalder Level 4 Hospital	Quarintine, isolation and trea tement centres	Post	Request for Quota tions	Limited	Single Stage - One E nvelope				126,000.00	0.00	Canceled							2020-10-21								2020-12-09		2021-03-0 9
KE-MOH-196714-CW-RFQ / Pr oposed Medical Gases Install ation works at COVID-19 Isola IDA / 65980 Lion Centres in Lot 1. Kisumu Level 4 Hospita Lot 2. Langalanga Sub-county	Quarintine, isolation and trea tement centres	Post	Request for Quota tions	Limited	Single Stage - One E nvelope				235,000.00	0.00	Signed							2020-11-27	2021-01-12							2021-01-15	2021-04-12	2021-04-1 5
Ker MCH 18674-CWR-RO / Pr oposed Medical Gases Install ation works at COVID-19 Isola tion Centres: Tail in Busia County Hospi Rail in Busia County Lot 2. Macalder Level 4 Hospi Lat In Migor County	Quarintine, isolation and trea tement centres	Post	Request for Quota tions	Limited	Single Stage - One E nvelope				274,000.00	0.00	Completed							2020-11-27	2021-01-12							2021-01-15	2021-04-12	2021-04-1 5

	r	1				ı r	 																	
KE-MOH-196713-CW-RPC / Pr opoed Medical Gazes install ation works at COVID-19 kola tion Centres: Lot J. Gede Health Centre in Kliff County Lot 2. Msambweni Level 4 Ho spital in Kwale County	Quarintine, isolation and trea tement centres	Post	Request for Quota tions	Limited	Single Stage - One E nvelope			240,500.00	0.00	Completed					2020-11-27	2021-01-12						2021-01-15	2021-04-12	2021-04-1 5
KE-MOH-196707-CW-RFQ / fr opnoed Medical Gazes Install alion works at COVID-19 Isola tion Centres: Lot 1. Mwatate Level 4 Hospit al in Taita Taveta County Le? 2. Kauwi Level 4 Hospital in Kitui County	Quarintine, isolation and trea tement centres	Post	Request for Quota tions	Limited	Single Stage - One E nvelope			194,000.00	0.00	Completed					2020-11-27	2021-01-12						2021-01-15	2021-04-12	2021-04-1 5
KE-MOH-196711-CW-RFQ / Pr oposed Medical Gases Install ation works at COVID-19 kola tion Centres: Lot 1. Garisse Referral Hospit al Lot 2. Kaimur Isolation Hospit	Quarintine, isolation and trea ternent centres	Post	Request for Quota tions	Limited	Single Stage - One E nvelope			249,000.00	0.00	Completed					2020-11-27	2021-01-12						2021-01-15	2021-04-12	2021-04-1 5
KE-MOH-19671A-C/W-RFQ / Pr oproed Medical Gazes Install ation works at COVID-19 Isola tion Centres: Let I. Kangundo Level 4 Hospi Ital in Machakos County Let 2. Ngong Level 4 Hospital in Kajiado County	Quarintine, isolation and trea ternent centres	Post	Request for Quota tions	Limited	Single Stage - One E nvelope			226,500.00	0.00	Completed					2020-11-27	2021-01-12						2021-01-15	2021-04-25	2021-04-1 5
KE-MOH-196904-CW-RFQ / Pr oposed Refurbishment of Cov id-19 Isolation facility at Mam a Lucy Kibaki Hospital, Nairob i County	Quarintine, isolation and trea tement centres	Post	Request for Quota tions	Limited	Single Stage - One E nvelope			550,000.00	0.00	Completed					2020-11-18	2021-01-12						2020-12-30	2021-04-12	2021-04-2 9
KE-MOH-216886-CW-RFQ / Pr oposed Renovation works at t he Kenyata University Teach In the Kenyata University Teach clude Interview The State For the I clude Interview Teach State State State Interview Teach State State State Interview Teach State	Quarintine, isolation and trea tement centres	Post	Request for Quota tions	Limited	Single Stage - One E nvelope			350,000.00	0.00	Canceled					2021-02-19							2021-03-24		2021-06-2 2
KE-MOH-227278-NC-DIR / Re furbishment of the proposed 719 Call Centre Room in the Ministry of Health.	Community discussion and i nformation outreach	Post	Request for Quota tions	Limited	Single Stage - One E nvelope			150,000.00	0.00	Pending Imp lementation					2021-04-11							2021-05-26		2021-11-2 2
KE-MOH-233744-CW-RFQ / Pr oposed Medical Gas Installati on Works at Marimani Outra y (IG4 1).Morogree Outresch hospital-Membas County (IG6 2 /).Port Reitz Subccurly Hos pital-Membas County (IG4) and Moi Voi Hospital -Tata Taveta county (IG4 4)	Medical supplies and equipm ent	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		Request for Quota tions - Small Work s (Emergency) SP D -Competitive	432,000.00	0.00	Signed					2021-05-17	2021-07-06						2021-06-30	2022-01-15	2021-07-1 4
KE-MOH-233865-CW-RFQ / Pr oposed Medical Gas Installati on works at Chepyakwai He alth Centre-Ussin Gishu Cou Inty (Lot 1) and Kamale Isola tion Centre-Usain Gishu Cou Inty (Lot 2)	Medical supplies and equipm ent	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		Request for Quota tions - Small Work s (Emergency) SP D -Competitive	160,000.00	0.00	Completed					2021-05-19	2021-07-06						2021-06-28	2022-01-15	2021-08-2
KE-MOH-233867-CW-RFQ / Pr oposed Medical Gas Installati on Work at Mobien Sub Hosp ital-Uasin Gishu County (Lot 1 IDA / 65980) and Kericho County (Refera I Nospital-Kericho County (L dt 2)	Medical supplies and equipm ent	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		Request for Quota tions - Small Work s (Emergency) SP D -Competitive	216,000.00	0.00	Completed					2021-05-16	2021-07-06						2021-06-08	2022-01-15	2021-07-1 6
KE-MOH-233868-CW-RFQ / Pr oposed medical Gas Installati on works at Pumwani Hospita IDA / 65980 I - Nairobi County (Lor 1) and Kitui County Hospital (Lot2)	Medical supplies and equipm ent	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		Request for Quota tions - Small Work s (Emergency) SP D -Competitive	216,000.00	0.00	Completed					2021-05-18	2021-07-06						2021-07-05	2022-01-15	2022-01-0 1
KE-MOH-233869-CW-RFQ / Pr oposed Medical Gas installati on works at Nakuru Level 5 H ospital in Nakuru County.	Medical supplies and equipm ent	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		Request for Quota tions - Small Work s (Emergency) SP D -Competitive	225,000.00	0.00	Canceled					2021-05-20							2021-07-21		2021-09-1 6
KE-MOH-250046-CW-RFQ / Pr oposed renovation Works and negative pressure system ins loss Unit (IDU) at the Kenyat ta University Trackting, Refer al and Research Hospital, Nai robi County	Quarintine, isolation and trea tement centres	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		Request for Quota tions - Small Work s (Emergency) SP D -Competitive	291,740.00	0.00	Signed					2021-09-05	2022-07-25						2021-10-31	2022-12-07	2022-04-2 9
KE-MOH-249998-CW-RFQ / Pr oposed Works at Kenyatta Un iversity, Teaching, Referral a nd Research Hospital, Nairobi County	Quarintine, isolation and trea tement centres	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		Request for Quota tions - Small Work s (Emergency) SP D -Competitive	443,813.50	0.00	Canceled					2021-09-05							2021-10-31		2022-04-2 9
Leuny KE-MOHA022022-0223-CW-R FQ/ Proposed Civil works to Operationalization Medical W aster Treatment Equipment a t Kenyata University Teachin g, Research and Referral Hos pital	Medical waste disposal	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		National Procure ment Document - 1 Envelope proces s (Non Bank-SPD)	200,000.00	0.00	Under Imple mentation					2023-04-25							2023-06-20		2023-12-1 7
KE-MOH-07-2022/2022-CW-R FQ / Construction of Microwa ve Shed, Supply, Delivery Inst allation and Commissioning on IDA / 65980 f 50Kghr Waxte Treatment E quipment-Micro Wave Type t o Kangundo Hospital in Mach akos County	Medical waste disposal	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		National Procure ment Document - 1 Envelope proces s (Non Bank-SPD)	230,000.00	0.00	Canceled					2023-04-28							2023-06-23		2023-12-2
KE-MOH-04-2022-2023-CW-R FB / Proposed Construction of Microwave Sheeks, Supply, De livery Installation and Commi Iba / 65980 solong of Wake Treatment Repuipment-Micro Wave Type I n Aman Lucy Chakki, Langala nga, Gatundu, Maambweni, Tigoni and Kangundo Hospital	Medical waste disposal	Post	Request for Bids	Open - National	Single Stage - One E nvelope		Request for Bids - Plant SPD (withou t prequalification)	1,150,000.00	0.00	Canceled		20	23-06-09	2023-06-12	2023-06-13	2023-06-30	21	023-07-04	2023-07-14	2023-07-10	2023-08-11	2023-07-26		2023-12-2 9

KE-MOH-05-2022/2023-CW-R FB / Proposed Construction of Incinerator Sheds, Supply, De livery Installation and Commi ssioning of Incinerators in Al upe, Kauwi, Hola, Loitoktok and Garissa Mospitals.	DA / 65980	Medical waste disposal	Post	Request for Bids	Open - National	Single Stage - One E nvelope		Request for Bids - Plant SPD (withou t prequalification)	1,100,000.00	0.00	Signed			2023-06-09	2023-06-12	2023-06-13	2023-06-30		2023-07-04	2023-07-14	2023-07-10	2023-08-11	2023-07-26	2023-12-18	2023-12-2 9
KE-MOH-05-2023/2024-CW-R FB / Proposed Construction of Microwave Sheds, Supply, De livery Installation and Commi II equipment-Micro Wave Type i n Mama Lucy Kibaki, Lungala nga, Gatundu, Msambweni, Ti goni and Kangundo Hospitals	DA / 65980	Medical waste disposal	Post	Request for Bids	Open - National	Single Stage - One E nvelope		Request for Bids - Plant SPD (withou t prequalification)	1,150,000.00	0.00	Signed			2023-10-02	2023-10-11	2023-10-09	2023-10-31		2023-11-08	2023-11-30	2023-11-14	2023-12-19	2023-12-08		2024-06-0 5

GOODS																												
Activity Reference No. / Description	Loan / Credit N	Component	Review Type	Method	Market Approac	Procurement Pro	Prequalification	Estimated Am	Actual Amount		Draft Pre-q	ualification	Prequalifica	ation Evalu	Draft Bidd	ling Docum	Specific Pr	rocurement	Bidding Do	ocuments a	Proposal Sul	bmission /	Bid Evaluatio and Recomm		Signed C	ontract	Contract C	ompletion
Description	0.	component	neview type	incentou	h	cess	(Y/N)	ount (US\$)	(US\$)	atus		ments	ation f			tification		Invitation		sued	Opening /	Minuces	for Awa	rd				
KE-MOH-168069-GO-UN / Pro cure assorted Lab Personal Pr otective Equipment, Assorted emergency ICU equi	IDA / 65980	Medical supplies and equipm	Post	UN Agencies (Dire	Direct			985,175.00	0.00	Pending Impl ementation	Planned	Actual	Planned	Actual	2020-04-20	Actual	2020-04-25	Actual	Planned	Actual	Planned	Actual	Planned		2020-05-30	Actual	2020-11-26	Actual
pment, supplies and consum ables Assorted Lab equipment and Lab supplies	IDA / 03980	ent	Post	ct)	Direct			963,173.00	0.00	ementation					2020-04-20		2020-04-23								2020-03-30		2020-11-20	
KE-MOH-168095-GO-RFQ / Pr inting and distribution of asso rted surveillance , SOP and d ata collection tools"4000 No. MOH 502, 2000 No. MOH 50 3 and 10000 No. MOH 505	IDA / 65980	Response, capacity building and training	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		150,000.00	0.00	Pending Impl ementation							2020-04-19							2	2020-06-14		2020-12-11	
KE-MOH-168128-GO-RFQ / Pr int and distribute 250000 No. A4 size pamphlets, 100000 N o. A2 posters and 100 Roll up banners	IDA / 65980	Community discussion and i nformation outreach	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		234,000.00	0.00	Pending Impl ementation							2020-04-22							2	2020-06-17		2020-12-14	
KE-MOH-00001-GO-DIR / Pro cure 250 No. Gradian Compre hensive Critical Care ventillat ors	IDA / 65980	Medical supplies and equipm ent	Prior	Direct Selection	Direct			4,000,000.00	1,600,000.00	Signed					2020-03-27	2020-04-27	2020-03-27	2020-05-19						2	2020-03-30	2020-04-03	2020-12-31	
KE-MOH-173622-GO-RFQ / T ablet for case management, 75 No	IDA / 65980	Response, capacity building and training	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		24,750.00	22,142.52	Signed							2020-05-30	2020-05-28						2	2020-07-25	2020-06-22	2021-01-21	
KE-MOH-173494-GO-RFQ / pr ocurement of 2 fireproof cabi nets, 2 microwave, 2 water di spensers, 1 fridge	IDA / 65980	Project implementation and monitoring	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		5,600.00	19,769.48	Completed							2020-06-01	2020-05-28						2	2020-07-27	2020-06-14	2021-01-23	2020-07-06
KE-MOH-173502-GO-RFQ / Pr ocurrement of 11 laptops, 1 L CD projector, 11 mobile phon es, 1 colour multi-functional p rinter, 1 b/w light duty printer , 2 wifi routers, 10 modems	IDA / 65980	Response, capacity building and training	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		27,700.00	26,777.78	Signed							2020-06-02	2020-05-28						2	2020-07-28	2020-06-14	2021-01-24	
KE-MOH-173541-GO-RFQ / pr ocurement of furniture as foll ows: , 2 office desks, 1 execu tive table, 2 executive chair high back orthopedic, 1 secre tarial chair, 4 visitors chairs, 9 executive chair high back s	IDA / 65980	Project implementation and monitoring	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		15,700.00	0.00	Pending Impl ementation							2020-06-01							2	2020-07-27		2021-01-23	
KE-MOH-175673-GO-DIR / Pr ocurement of 15 heavy duty double cabin vehicle, and 1 h eavy duty passenger vehicle	IDA / 65980	Response, capacity building and training	Post	Direct Selection	Direct			1,020,000.00	797,272.69	Signed					2020-05-27	2020-05-19	2020-06-01	2020-06-04						2	2020-07-06	2020-06-17	2021-01-02	
KE-MOH-173607-GO-DIR / Air time for 2125 community hea lth extension workers for 3 m onths @kES 2000 per month, Airtime for 11 project person nel for 3 months@ KES 5000 per month	IDA / 65980	Project implementation and monitoring	Post	Direct Selection	Direct			129,150.00	0.00	Pending Impl ementation					2020-05-28		2020-06-02							2	2020-07-07		2021-01-03	1
KE-MOH-173609-GO-RFQ / Pr ocurement of 1840 No. Ther moguns	IDA / 65980	Quarintine, isolation and trea tement centres	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		147,200.00	0.00	Canceled							2020-06-02	2020-06-09						2	2020-07-28		2021-01-24	
KE-MOH-168100-GO-RFQ / Pr int and distribute guidelines, booklets, modules and forms, 2000 contact tracing forms, 2 000 No. case investigation for ms and training modules	IDA / 65980	Response, capacity building and training	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		75,000.00	0.00	Pending Impl ementation							2020-06-05							2	2020-07-31		2021-01-27	1
KE-MOH-178412-GO-RFQ / Pr ocure assorted items to set u p grievance hotline: 1.No. Gri vevance Redress Mechanism S oftware, 1.No. 4 way work sta tion, 4 No. Desktop compute rs, 1 No. Medium duty 3-in - 1 printer, 3 No. Telephone ha ndsets and 2 No. mobile phon	IDA / 65980	Project implementation and monitoring	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		12,500.00	0.00	Pending Impl ementation							2020-06-10							2	2020-06-24		2020-12-21	
KE-MOH-182114-GO-RFQ / Pr ocurrement of 5 No. Laptop co mputers and 5 No. mobile Ph ones	IDA / 65980	Project implementation and monitoring	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		9,500.00	0.00	Pending Impl ementation							2020-07-02							2	2020-07-21		2021-01-17	
KE-MOH-173603-GO-RFQ / pr ocurement of 368 hand washi ng stations and accessories	IDA / 65980	Medical supplies and equipm ent	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		552,000.00	0.00	Pending Impl ementation							2020-06-08							2	2020-08-03		2021-01-30	
KE-MOH-184648-GO-RFQ / Pr inting of 500 copies of Grieva nce Redress Mechanism one pager.1000 copies of Gender 8ased Violence/SEA one page r,1000 copies of Abbreviated Code of Conduct, 200 copies of Grievance Redress Mechan ism Register Log and 1000 co pies of Patient feedback form	IDA / 65980	Project implementation and monitoring	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		7,700.00	0.00	Pending Impl ementation							2020-07-20							2	2020-07-28		2020-10-30	
KE-MOH-188957-GO-RFQ / Pr inting of 38,286 copies of boo klets, forms,charts, Registers and reporting tools	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		111,852.00	0.00	Pending Impl ementation							2020-08-28							2	2020-09-18		2020-12-23	

KE-MOH-188960-GO-RFO / Pr		Availability of safe blood and		Request for Quota	1	Single Stage - One E	1			Pending Impl		1			2020		1						
KE-MOH-188960-GO-RFQ / Pr ocure 144 blood donor coach es	IDA / 65980	Availability of safe blood and blood products	Post	tions	Limited	nvelope		100,800.00	0.00						2020-08-26			 		2020-09-25		2021-03-24	
ocurement of 140,000 Haem oglobin estimation cuvettes	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		142,800.00	0.00	Pending Impl ementation					2020-08-29					2020-10-24		2021-04-22	
KE-MOH-189120-GO-RFQ / Pr ocurement of 3,000 Quadrupl e blood bags	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		24,000.00	0.00	Pending Impl ementation					2020-08-30					2020-10-25		2021-04-23	
KE-MOH-189122-GO-RFQ / Pr ocurrement of 10,000 Tripple Blood Bags	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		60,000.00	0.00	Pending Impl ementation					2020-08-30					2020-10-25		2021-04-23	
KE-MOH-189123-GO-RFQ / Pr ocurement of 12,000 Double Blood Bags	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		60,000.00	0.00	Under Imple mentation					2020-08-30					2020-10-25		2021-04-23	
KE-MOH-189126-GO-RFQ / Pr ocurement of 2,500 Single BI ood Bags	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		7,500.00	0.00	Pending Impl ementation					2020-08-30					2020-10-25		2021-04-23	
KE-MOH-189129-GO-RFQ / Pr ocurement of 2,500 Paediatri c Blood bags	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		17,500.00	0.00	Pending Impl ementation					2020-08-30					2020-10-25		2021-04-23	
KE-MOH-188959-GO-RFQ / Pr ocure 2 refrigerated vehicles for ferring large amounts of b lood	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		180,000.00	0.00	Pending Impl ementation					2020-10-20					2021-03-02		2021-02-18	
KE-MOH-189103-GO-DIR / Pr ocurement of 21,000 TTI scre ening reagents Murex for Eti max machines in all the 6 reg ional testing sites	IDA / 65980	Availability of safe blood and blood products	Post	Direct Selection	Direct			105,000.00	0.00	Pending Impl ementation			2020-09-27		2020-10-02					2020-10-28		2020-11-27	
KE-MOH-189093-GO-DIR / Pr ocurement of 54,000 TTI Scre ening reagents Liaison for Lia sion Equipment	IDA / 65980	Availability of safe blood and blood products	Post	Direct Selection	Direct			594,000.00	0.00	Signed			2020-09-27	2020-09-16	2020-10-02	2020-09-23				2020-10-28	2020-11-04	2020-11-27	
KE-MOH-189110-GO-DIR / Pr ocurement of 66,000 Blood G rouping reagents Qwalys for Blood Grouping machines in Embu and Nakuru	IDA / 65980	Availability of safe blood and blood products	Post	Direct Selection	Direct			264,000.00	0.00	Pending Impl ementation			2020-09-27		2020-10-02					2020-10-28		2020-11-27	
KE-MOH-176216-GO-RFB / P ROVISION OF 24-HOUR STAN DBY AMBULANCE SERVICES F OR 6 MONTHS	IDA / 65980	Medical supplies and equipm ent	Post	Request for Bids	Open - National	Single Stage - One E nvelope		486,000.00	0.00	Pending Impl ementation			2020-09-24		2020-09-24			2020-10-07	2020-10-14	2020-11-11		2021-05-10	
KE-MOH-196696-GO-RFQ / Pr ocurement of assorted Furnit ure for use in Mama Lucy Hos pital	IDA / 65980	Medical supplies and equipm ent	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		33,600.00	0.00	Pending Impl ementation					2020-10-12					2020-11-06		2020-12-04	
KE-MOH-196698-GO-RFQ / Pr ocurement of ICT equipment for use in Mama Lucy Hospita I	IDA / 65980	Medical supplies and equipm ent	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		28,000.00	0.00	Pending Impl ementation					2020-10-09					2020-11-11		2020-12-11	
KE-MOH-196699-GO-RFQ / Pr ocurement of Laundry equip ment for use in Mama Lucy H ospital	IDA / 65980	Medical supplies and equipm ent	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		180,000.00	0.00	Pending Impl ementation					2020-10-12					2020-11-30		2020-12-30	
KE-MOH-189135-GO-RFQ / Pr ocurement of 6 Hematology a nalyzer and 72 Hematology a nalyzer kits	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		93,600.00	0.00	Pending Impl ementation					2020-11-27					2020-12-13		2021-01-22	
KE-MOH-196868-GO-RFQ / Pr ocurrement of blood collection and processing equipment as follows: 1. 15 manual component sep arator 2. 18 automated component expressor/extractor	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		584,700.00	0.00	Pending Impl ementation					2020-11-13					2021-01-01		2021-04-01	
KE-MOH-196697-GO-RFQ / Pr ocure 100 Pillows with covers , 200 Blankets, 200 pairs of b ed sheets (large), 200 Draw s heets, 40 window curtain rail s and 40 hospital window curt ains for Mama Lucy Hospital	IDA / 65980	Medical supplies and equipm ent	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		26,500.00	0.00	Under Imple mentation					2020-11-11					2020-12-13		2021-01-10	
KE-MOH-189013-GO-RFQ / Pr ocure 20 backup diesel gener ators 10-12 KVA	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		950,000.00	0.00	Under Imple mentation					2020-11-22	2020-10-30				2020-12-21		2021-03-22	
KE-MOH-189113-GO-DIR / Pr ocurement of 102,000 blood grouping reagents Immucore for six regional testing centre s	IDA / 65980	Availability of safe blood and blood products	Post	Direct Selection	Direct			601,800.00	0.00	Pending Impl ementation			2020-11-06		2020-11-11					2020-11-24		2020-12-24	
KE-MOH-200443-GO-RFQ / Pr ocurement of assorted blood processing equipment broken down as follows: 1. 35 Tube Sealer 2. 155 Tube Strippers	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		260,700.00	0.00	Pending Impl ementation					2020-11-14					2020-12-19		2021-03-19	
KE-MOH-200449-GO-RFQ / Pr ocurement of 1. 8 refrigerated centrifuges 2. 8 platelet agitators 3. 33 blood weighing scales	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		571,550.00	0.00	Pending Impl ementation					2020-11-20					2021-01-01		2021-04-01	
KE-MOH-200457-GO-RFQ / Pr ocurement of 800 Apheresis kits	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		280,000.00	0.00	Pending Impl ementation					2020-11-09					2020-12-21		2021-03-21	
KE-MOH-201450-GO-RFQ / Pr ocurement of a Public Addres s System	IDA / 65980	Medical supplies and equipm ent	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		15,000.00	0.00	Pending Impl ementation					2020-11-20					2020-12-29		2021-01-29	
KE-MOH-196873-GO-RFQ / Pr ocurement of assorted Blood cold chain broken down as fol lows: 1. 8 blood bank refrigerators 2. 8 blood bank freezers 3. 1 bloo bank 4. 231 blood transportation b	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		565,500.00	0.00	Pending Impl ementation					2020-11-13					2021-01-01		2021-04-01	
KE-MOH-188958-GO-DIR / Pr ocure 10 customized 7 seater passenger vans separate co mpartment for commodities a nd blood bags with overhead carrier	IDA / 65980	Availability of safe blood and blood products	Post	Direct Selection	Direct			700,000.00	0.00	Completed			2020-11-29	2021-06-03	2020-12-04	2021-06-03				2020-12-19	2022-01-15	2021-01-18	2022-01-20

	1	1	1	1					1							 						
KE-MOH-204854-GO-RFQ / Pr ocurement of Blood cold roo ms	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	150,000.00	0.00	Signed					2020-12-05	2020-11-09			1	2021-01-05	2020-12-01	2021-02-04	
KE-MOH-203440-GO-RFQ / Pr ocurement of parts to enable repair of equipment at the Ke nya National Blood Transfusio n by the Engineer	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	15,000.00	0.00	Pending Impl ementation					2021-01-22				:	2021-02-22		2021-04-23	
KE-MOH-189012-GO-RFQ / S upply and Installation of No. 40 Air conditioners (18 BTU) t o be installed in the various K enya National Blood Transfusi on Centres countrywide	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	80,000.00	0.00	Pending Impl ementation					2021-02-07				:	2021-03-18		2021-09-14	
KE-MOH-196881-GO-RFQ / Pr ocurement of assorted Temp erature monitors broken dow n as follows:	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	112,200.00	0.00	Pending Impl ementation					2021-02-08				:	2021-03-29		2021-06-27	
KE-MOH-215327-GO-RFQ / Pr ocurrement of 100 No. High f low nasal cannulas required d uring oxygen therapy for criti cally ill patients including CO VID-19 patients	IDA / 65980	Medical supplies and equipm ent	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	800,000.00	0.00	Completed					2021-02-10	2021-01-29			:	2021-03-24		2021-06-22	
KE-MOH-216887-GO-RFQ / Pr ocurement of Furniture for us e at the Kenyatta University T eaching and Referral Hospital Isolation Facility	IDA / 65980	Quarintine, isolation and trea tement centres	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	47,000.00	0.00	Pending Impl ementation					2021-02-14					2021-03-26		2021-05-25	
KE-MOH-226662-GO-RFQ / Pr ocure 2 No laptops ,2 No Mod ems and 2 No Mobile phones	IDA / 65980	Project implementation and monitoring	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	4,000.00	0.00	Pending Impl ementation					2021-04-10				:	2021-05-29		2021-06-28	
KE-MOH-227263-GO-RFQ / S upply, Delivery, Installation of hardware and networking for the Call Centre	IDA / 65980	Community discussion and i nformation outreach	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	93,600.00	0.00	Pending Impl ementation					2021-04-13				:	2021-06-08		2021-12-05	
KE-MOH-229145-GO-DIR / Su pply, Delivery, Installation of two (2 No) 20,000 liter Bulk Oxygen tank and Accessories	IDA / 65980	Medical supplies and equipm ent	Post	Direct Selection	Direct		500,000.00	0.00	Completed			2021-04-13	2021-04-13	2021-04-15	2021-04-22			:	2021-04-28	2021-07-10	2021-06-08	2021-12-26
KE-MOH-229791-GO-RFQ / S upply and Delivery of Person al Protective Equipment's for the COVID-19 testing labora tories	IDA / 65980	Medical supplies and equipm ent	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	426,821.00	0.00	Under Imple mentation					2021-04-22	2021-04-26			:	2021-04-28		2021-05-11	
KE-MOH-229861-GO-RFQ / S upply and Delivery of 2,070 p ieces of 500 ml Sanitizers an d 42 (No)pack of 100 Biohaz ard Bags for COVID -19 Testi ng Laboratories	IDA / 65980	Medical supplies and equipm ent	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	13,747.00	0.00	Pending Impl ementation					2021-04-26				:	2021-05-31		2021-06-07	
KE-MOH-233863-GO-DIR / Su pply and Delivery of bulk 20, 000 liters of cryogenic liquid medical Oxygen in KNH Mba gathi Hospital and bulk 20, 000 liters of cryogenic liquid medical Oxygen in Kenyatta University Tesching and Refe rral Hospital.	IDA / 65980	Medical supplies and equipm ent	Post	Direct Selection	Direct		1,440,000.00	0.00	Signed			2021-05-13	2021-05-13	2021-05-18	2021-08-18			:	2021-06-22	2022-08-03	2022-03-23	
KE-MOH-235971-GO-DIR / Su pply, Delivery Installation a nd commissioning of a 10.0 00 liter liquid Cxygen tank (1 No) and supply of Medical Oxygen for one year (24 tim es) in Nakuru Level 5 Hospital -Nakuru County	IDA / 65980	Medical supplies and equipm ent	Post	Direct Selection	Direct		490,000.00	0.00	Canceled			2021-05-26		2021-05-31				:	2021-07-05		2022-05-31	
KE-MOH-235998-GO-DIR / Su pply, Delivery, Installation an d commissioning of a 80,00 li ter liquid Oxygen tank (1 No) and supply of Medical Oxyge n for one year (24 times) in K ericho County Referral Hospit al-Kericho County	IDA / 65980	Medical supplies and equipm ent	Post	Direct Selection	Direct		408,000.00	0.00	Canceled			2021-05-26		2021-05-31				:	2021-07-05		2022-05-31	
KE-MOH-236003-GO-DIR / Su pply, Delivery, Installation an d commissioning of a 6,000 1 iter liquid Oxygen tank (1 No) and supply of Medical Oxyge n for one year (24 times) in P umwani Hospital -Nariboli Cou nty as per specifications.	IDA / 65980	Medical supplies and equipm ent	Post	Direct Selection	Direct		316,000.00	0.00	Canceled			2021-05-26		2021-05-31				:	2021-06-23		2022-06-29	
KE:MOH-235999-GO-DIR / Su pply, Delivery Installation and commissioning of a 8,000 lite r liquid Oxygen tank (1 No) a nd supply of Medical Oxygen for one year (24 times) in Kit ui County Hospital-Kitui Coun	IDA / 65980	Medical supplies and equipm ent	Post	Direct Selection	Direct		408,000.00	0.00	Canceled			2021-05-31		2021-06-05				:	2021-07-10		2022-06-29	
KE-MOH-240389-GO-DIR / Su pply and Delivery of 384 uni ts of Medical Air in 7,600 litr e cylinder at Moiben Sub Hos pital -Uasin Gishu County (Lot 1) and Kericho County Referr al Hospital (Lot 2)	IDA / 65980	Medical supplies and equipm ent	Post	Direct Selection	Direct		12,288.00	0.00	Pending Impl ementation			2021-06-25		2021-06-30					2021-08-04		2022-01-31	
KE-MOH-240474-GO-RFQ / Pr ocure Spare parts for repairs of various cold chain equipm ent and servicing tools for Ke nya National Blood Transfusio n services	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	43,750.00	0.00	Pending Impl ementation					2021-06-27					2021-08-12		2022-02-08	
KE-MOH-244311-GO-RFQ / Pr ocurement of One Hundred T housand (100,000 No.) Spin c olumn manual RNA extractio n kits (pack of 200 reactions) to be delivered to twenty sev en (27 No.) Ministry of Health supported laboratories.	IDA / 65980	Medical supplies and equipm ent	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	646,200.00	0.00	Pending Impl ementation					2021-08-04					2021-08-31		2021-10-11	
KE-MOH-244775-GO-RFQ / P urchase of 24 No. audio recor ders to record vernacular aud io messages for the VMG com munities	IDA / 65980	Community discussion and i nformation outreach	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	2,400.00	0.00	Completed					2021-08-07	2021-08-06			-	2021-10-02		2022-03-31	2021-11-04

KE-MOH-244807-GO-RFQ / Pr ocurement COVID-19 testing reagents consumables to be delivered to Twenty seven (2 7No.) Ministry of Health supp orted laboratories.	IDA / 65980	Medical supplies and equipm ent	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	63,903.80	0.00	Pending Impl ementation					2021-08-04					2021-09-01		2021-10-15	1
KE-MOH-240381-GO-DIR / Su pply and Delivery of 1,680 un its of Medical Air in 7,600 Lit er Cylinders in Uasin Gishu, N akuru, Mombasa, Taita taveta , Nairobi and Kitui Counties.	IDA / 65980	Medical supplies and equipm ent	Post	Direct Selection	Direct		53,760.00	0.00	Pending Impl ementation		20	021-07-28		2021-08-02					2021-09-06		2021-10-31	
KE-MOH-244809-GO-RFQ / S upply and installation of gene rator houses for the 20 units of 12 KVA diesel powered gen erators in blood satellite cent ers within the Country.	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	50,000.00	0.00	Under Imple mentation					2021-08-17	2021-09-28				2021-09-14		2021-10-28	
KE-MOH-250286-GO-DIR / Su pply and delivery of compres sed medical oxygen and liqui d oxygen to support COVID-1 9 response	IDA / 65980	Medical supplies and equipm ent	Post	Direct Selection	Direct		1,205,000.00	0.00	Signed		20	021-08-31	2021-10-06	2021-09-05	2021-09-20				2021-10-10		2022-04-08	
KE-MOH-253487-GO-DIR / Pr ocurement of two (2No.) cust omized motor vehicles	IDA / 65980	Availability of safe blood and blood products	Post	Direct Selection	Direct		180,000.00	0.00	Completed		20	021-09-16	2021-12-14	2021-09-21	2021-10-18				2021-10-26	2021-12-15	2022-04-24	
MOH/CHERP/VACC/01/2021-2 022 / Procure 13,333,333 No. Doses of vaccine,14,667,500 No.Auto-disable syringe with needle,146,675 No. safety bo xes for safe needle disposal	IDA / 65980	Medical supplies and equipm ent	Prior	Direct Selection	Direct		116,253,234.41	0.00	Pending Impl ementation		20	021-08-09		2021-08-14					2021-09-18		2022-03-17	
KE-MOH-253446-GO-RFQ / Pr ocurement of Personal Protec tive Equipment (PPEs) for CO VID-19 Testing Laboratories	IDA / 65980	Medical supplies and equipm ent	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	495,928.00	0.00	Completed					2021-09-25	2021-11-02				2021-11-20		2022-05-19	
KE-MOH-253423-GO-RFQ / Pr ocurement of Pediatric High F low Nasal Cannula consumabl es (1,000No.) and Heated Bre athing Circuit (6,000No.)	IDA / 65980	Medical supplies and equipm ent	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	649,000.00	0.00	Under Imple mentation					2021-09-30					2021-10-28		2021-11-30	
KE-MOH-253431-GO-RFQ / Pr ocurement of Adult High Flow Nasal Cannula (HFNC): 6,000 No. consumables, 5,000No. H umidification chamber and 1, 200No. Air filters.	IDA / 65980	Medical supplies and equipm ent	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	838,150.00	0.00	Under Imple mentation					2021-09-30					2021-10-28		2021-11-30	
KE-MOH-261311-GO-RFQ / Pr ocurement of Post Rape Care (PRC) kits	IDA / 65980	Gender Based Violence Resp onse	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	167,953.52	0.00	Under Imple mentation					2021-11-12					2022-01-07		2022-07-06	
KE-MOH-261292-GO-RFQ / Pr ocurement of office equipme nt, furniture, photocopier ma chines, laptops and mobile p hones for the Project Manage ment Team (PMT)	IDA / 65980	Project implementation and monitoring	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	60,610.00	0.00	Pending Impl ementation					2021-12-27					2022-02-21		2022-08-20	
KE-MOH-268683-GO-RFQ / Pr ocurement of 40ft by 80ft par titioned container store	IDA / 65980	Project implementation and monitoring	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	12,000.00	0.00	Pending Impl ementation					2021-12-27					 2022-02-21		2022-08-20	
KE-MOH-275963-GO-RFQ / Pr ocurement of liaison reagents and accessories	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	4,716.23	0.00	Canceled					2022-02-12					 2022-04-09		2022-10-06	
KE-MOH-275975-GO-RFQ / Pr ocurement of temperature m onitoring devices- 500pcs of Blood Bank Thermometers	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	21,350.00	0.00	Completed					2022-02-12	2022-03-01				2022-04-09	2022-07-04	2022-10-06	2022-09-24
KE-MOH-276060-GO-RFQ / Pr ocurement of 82No. boxes of wash system liquid	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	7,171.37	0.00	Canceled					2022-02-12					2022-04-09		2022-10-06	
KE-MOH-276064-GO-RFQ / Pr ocurement of liaison reagent' s accessories	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	5,554.07	0.00	Canceled					2022-02-26					2022-04-23		2022-10-20	
KE-MOH-275952-GO-RFQ / Pr ocurement of 240No. 200 Tes t kits Liaison XI Murex HBSA G	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	136,620.00	0.00	Canceled					2022-02-26					2022-04-23		2022-10-20	
KE-MOH-275947-GO-RFQ / Pr ocurement of 240No. 200Test kits of Liaison XI Murex HIV A G/AB	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	136,620.00	0.00	Canceled					2022-03-02					2022-04-23		2022-10-20	
KE-MOH-275960-GO-RFQ / Pr ocurement of 240No., 200 tes t kits Liaison Treponema scre en	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	101,527.10	0.00	Canceled					2022-03-02					2022-04-27		2022-10-24	
KE-MOH-276066-GO-RFQ / Pr ocurement of assorted blood products	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	9,962.02	0.00	Pending Impl ementation					2022-03-02					2022-04-27		2022-10-24	
KE-MOH-275980-GO-RFQ / Pr ocurement of 120No. Hygrom eters	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	12,000.00	0.00	Canceled					2022-03-02					2022-04-27		2022-10-24	
KE-MOH-275973-GO-RFQ / Pr ocurement of 1,969 No. 50 te sts Hemoglobin Estimation C uvettes for use with Hema Ch roma HB meter	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	142,752.50	0.00	Completed					2022-03-02	2022-03-01				2022-04-27		2022-10-24	
KE-MOH-275958-GO-RFQ / Pr ocurement of 480No. 100 tes t kits Liaison XI Murex HCV A B	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	173,591.60	0.00	Completed					2022-03-02	2022-03-09				2022-04-23	2022-05-31	2022-10-20	
KE-MOH-279996-GO-DIR / Pr ocurement of assorted cold c hain equipment, associated s pare parts and post installati on services	IDA / 65980	Medical supplies and equipm ent	Prior	Direct Selection	Direct		 8,044,746.97	0.00	Under Imple mentation		20	022-03-14	2022-04-11	2022-03-19	2022-07-25	_			2022-04-23		2022-10-20	
KE-MOH-288063-GO-RFQ / Pr ocurement of twenty four (24 No.) blood pressure machines and twelve (12No.) hemoglob in meters	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	8,400.00	0.00	Pending Impl ementation					2022-04-16					2022-06-11		2022-12-08	

	1	1	1				 			 	 					 								
KE-MOH-288060-GO-RFQ / Pr ocurement of twelve (12No.) manual plasma extractors	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	9,300.00	0.00	Canceled					2022-04-16							2022-06-11		2022-12-08	
KE-MOH-288018-GO-RFQ / Pr ocurement of seven (7No) ref rigerated centrifuge	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	321,000.00	0.00	Completed					2022-04-16	2022-04-15						2022-06-11	2022-06-03	2022-12-08	2023-01-31
KE-MOH-288069-GO-RFQ / Pr ocurement of 1,940No. Apher esis kits to be used with Aphe resis machine	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	562,600.00	0.00	Canceled					2022-04-16	2022-06-10						2022-06-11		2022-12-08	
KE-MOH-288103-GO-RFQ / Pr ocurement of 211No. assorte d Hematology analyzers	DA / 65980	Availability of safe blood and blood products	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	112,180.00	0.00	Pending Impl ementation					2022-04-16							2022-06-11		2022-12-08	
KE-MOH-288107-GO-RFQ / Pr ocurement of 42No. assorted coagulation kits	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	198,340.00	0.00	Pending Impl ementation					2022-04-16							2022-06-11		2022-12-08	
KE-MOH-288022-GO-RFQ / Pr ocurement of five (5No.) plat elet agitators	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	125,000.00	0.00	Completed					2022-04-16	2022-04-15						2022-06-11	2022-06-07	2022-12-08	2023-01-31
KE-MOH-288029-GO-RFQ / Pr ocurement of twelve (12No.) blood weighing scales	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	6,160.00	0.00	Canceled					2022-04-16							2022-06-11		2022-12-08	
KE-MOH-288017-GO-RFQ / Pr ocurement of 15No. blood ba nk freezers	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	300,000.00	0.00	Completed					2022-04-16	2022-04-15						2022-06-11	2022-06-06	2022-12-08	2023-02-01
KE-MOH-288050-GO-RFQ / Pr ocurement of thirty six (36No .) digital thermometers and t wenty four (24No.) pair of sci ssors	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	4,320.00	0.00	Canceled					2022-04-16							2022-06-11		2022-12-08	
KE-MOH-288034-GO-RFQ / Pr ocurement of Forty eight (48 No.) cool boxes (large and sm all size)	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	18,600.00	0.00	Pending Impl ementation					2022-04-16							2022-06-11		2022-12-08	
KE-MOH-298204-GO-RFQ / Pr ocurrement of 113 Desktop co mputers, 113 UPS and 146 La ptop computers	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	372,770.00	0.00	Signed					2022-06-22	2022-06-07						2022-08-17	2022-07-15	2023-02-13	
KE-MOH-299933-GO-RFQ / Pr ocurrement of wireless interne t network connectivity for Ke nya National Blood Transfusio n and Organ Transfplant Serv ice (NDRT) six (6) regional sites, 23 satellite sites with no ore than three (3) rooms and 11 satellite sites with one (1)	, , , , , , , , , , , , , , , , , , ,	Availability of safe blood and blood products	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	507,747.50	0.00	Completed					2022-06-22	2022-06-07						2022-08-17	2022-09-07	2023-02-13	
KE-MOH-298941-GO-RFQ / Pr ocurement of 100No. Wireles s Local Area Network (LAN) a daptors and 36No. Automati c Voltage Switcher (AVS 30) f or KNBTS	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	15,960.00	0.00	Canceled					2022-06-25							2022-08-20		2023-02-16	
KE-MOH-288013-GO-RFQ / Pr ocurement of 15No. blood ba nk refrigerators	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	225,000.00	0.00	Completed					2022-06-25	2022-05-04						2022-08-20	2022-06-07	2023-02-16	2023-01-31
KE-MOH-298712-GO-RFQ / Pr ocurement of 190 No. Barcod e scanners, 96No. Ordinary p rinters, 94No. Label printers, 1,2500 Printer ribbons and 1,250 Printer ribbon labels	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	200,900.00	0.00	Completed					2022-07-03	2022-06-07						2022-08-28	2022-06-30	2023-02-24	2022-07-01
KE-MOH-200691-NC-RFQ / Pr ocurrement of printing service s to print 8,000No policy doc ument, intergovernmental fra mework on blood services ma nagement, standards, manua Is and guidelines for the Keny a National Blood Transfusion, Tissue and Human Organ Tra raplant Services (ANBTS)	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	80,000.00	0.00	Completed					2022-07-30	2022-08-01						2022-09-24	2022-09-22	2023-03-23	2023-03-01
KE-MOH-306741-GO-RFQ / Pr ocurement of ABO/Rh Blood Grouping reagent Kits for use in the Six KNBTTS Sites acros s the Country	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	445,992.00	0.00	Completed					2022-08-07	2022-08-10						2022-10-02	2022-10-09	2023-03-31	2023-01-30
KE-MOH-307619-GO-RFB / Pr ocurement of 1000 Aphresis Kits, 3 Units of Hematology A nalysers, 52 Hematology Kits, 36 Hematology Controls and 36 Hematology Controls and 36 Hematology Calibrators, 6 Units of Coaguiation Analyser s, 12 Reagent sets for FII, 12 Reagents sets for FIVI and 12 Quality Controls	, IDA / 65980	Availability of safe blood and blood products	Post	Request for Bids	Open - National	Single Stage - One E nvelope	575,614.00	0.00	Completed			2022-08-10	2022-06-10	2022-08-15	2023-04-14		2022-09-26	2022-06-20	2022-10-26	2022-07-27	2022-11-30	2022-12-01	2023-05-29	2023-04-09
KE-MOH-307911-GO-RFQ / Pr ocurement of ICT Equipment' s for KNBTS; 40 Desktops 16 Laptops, 100 Wireless LAN an d 36AVS	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	94,360.00	0.00	Completed					2022-08-13	2022-06-07						2022-10-08	2022-07-07	2023-04-06	
KE-MOH-310387-GO-RFQ / Pr ocurrement of Goods for KNBT 5 Mini Data Center to assist i n data security and continuou s functioning of Damu-Ke syst em. The data center will be lo cated at KNBTS Headquarters Nairobi	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	584,250.00	0.00	Pending Impl ementation					2022-08-30							2022-10-25		2023-04-23	
KE-MOH-322982-GO-RFQ / Pr ocurement of 60No. Label Pri nters for Kenya National Bloo d Transfusion Services	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	156,000.00	0.00	Completed					2022-10-30	2023-02-20						2022-12-25	2023-05-10	2023-06-23	2023-06-27
KE-MOH-323698-GO-RFQ / S upply, Delivery Installation, t esting and commissioning of 768,000 liters Oxygen Tanks i n 4 lots: Lot 1 Nakuru County Hospital 10000 Liters Lot 2 k0 tui County Hospital 8000 Liter s Lot 3 Kitui County Hospital 8000 Liters Lot 4 Purnwani Ho spital 6000 Liters	i IDA / 65980 r	Medical supplies and equipm ent	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	555,343.00	0.00	Signed					2022-12-21							2023-02-15	2023-07-11	2023-08-14	

KE-MOH-330324-GO-RFQ / Pr ocurement of the following R egisters for KNBTS: Clinical/L aboratory Register 1500 Piec es, Cross Match Register 600 Pieces, Blood Component Reg ister 600 Pieces	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	20,250.00	0.00	Completed					2022-12-27	2023-02-20						2023-02-21	2023-04-06	2023-08-20	2023-05-30
KE-MOH-330973-GO-RFQ / Pr ocurement of 504 vials of Ex ternal Quality Assurance Pan els for KTTA for a period of 12 Months	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	9,600.00	0.00	Signed					2023-01-27	2023-02-24						2023-03-24	2023-05-02	2023-09-20	
KE-MOH-01-2022/2023-GO-R FQ / Supply and delivery of 1 3Desktops, 13UPs and 11Lapt ops for Kenya Tissue and Tra nsplant Authority Blood Man agement Information System (Damu-Ke)	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	64,200.00	0.00	Completed					2023-04-01	2023-04-19						2023-05-27	2023-06-27	2023-11-23	2023-07-01
KE-MOH-03-2022/2023-GO-R FQ / Procurement of 3 Laptop s, 5 desktops and 1 printer fo r Project Management Team	IDA / 65980	Project implementation and monitoring	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	12,800.00	0.00	Signed					2023-04-24	2023-04-17						2023-06-19	2023-06-30	2023-12-16	
KE-MOH-16-2022/2023-GO-R FQ / Procurement of 10No. La ptops, Customer Relationship Management Software, Micro soft Professional 2021 Licens e, Firewall Annual License for two years and 10No. Call Cen ter Headsets	IDA / 65980	Community discussion and i nformation outreach	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	50,000.00	0.00	Completed					2023-05-15	2023-05-03						2023-07-10	2023-06-21	2024-01-06	2023-07-01
KE-MOH-18-2022/2023-GO-R FQ / Power Back Up and CCTV Cameras for call center at Pri mary Healthcare	IDA / 65980	Community discussion and i nformation outreach	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	88,000.00	0.00	Pending Impl ementation					2023-05-10							2023-07-05		2024-01-01	
KE-MOH-168074-GO-DIR / Pr ocure 3000 mobile phones	IDA / 65980	Response, capacity building and training	Post	Direct Selection	Direct		150,000.00	0.00	Canceled			2020-04-20		2020-04-25							2020-05-30		2020-11-26	
KE-MOH-06-2022/2023-GO-R FQ / Supply and Delivery of A utomatic Fire suppression Sy stem	IDA / 65980	Community discussion and i nformation outreach	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	62,000.00	0.00	Pending Impl ementation					2023-05-20							2023-07-15		2024-01-11	
KE-MOH-320083-GO-RFQ / Pr ocurrement of 3 Micro Centrifu ge, 3 Laboratory Water Bath and 3 Bio-safety Class II Cabi net for National Laboratory S ervices	IDA / 68230	Medical supplies and equipm ent	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	45,473.00	0.00	Signed					2023-05-20	2023-05-31						2023-07-15	2023-12-19	2024-01-11	
KE-MOH-189091-GO-DIR / Pr ocure 54,000 Abbot Reagents Testing Kits for Abbot Equipm ent	IDA / 65980	Availability of safe blood and blood products	Post	Direct Selection	Direct		648,000.00	0.00	Canceled			2020-09-27		2020-10-02							2020-10-28		2020-11-27	
KE-MOH-08-2022/2023-GO-R FB / Supply and Delivery of 1 42,816 pieces of Double Bloo d Bags, 39,350 pieces of Tripl e Blood Bags, 11,309 pieces of Quadruple Blood Bags for Kenya Tissue and Transplant Authority	IDA / 68230	Availability of safe blood and blood products	Post	Request for Bids	Open - National	Single Stage - One E nvelope	1,240,000.00	0.00	Completed			2023-06-09	2023-06-19	2023-06-13	2023-07-06		2023-07-12	2023-08-02	2023-07-17	2023-08-31	2023-08-02	2023-10-27	2023-10-31	2024-04-18
KE-MOH-01-2023/2024-GO-D IR / Procurement of 66,320 Li aison-Murex Testing Kits for u se in the Six KTTA Regional T esting Centers of Eldoret, Na irobi, Kisumu, Embu, Mombas a and Nakuru.	IDA / 65980	Availability of safe blood and blood products	Post	Direct Selection	Direct - National		492,531.00	0.00	Completed			2023-08-22	2023-09-04	2023-08-27	2023-09-20						2023-09-12	2023-10-27	2023-11-30	
KE-MOH-02-2023/2024-GO-D IR / Procurement of 48,000 A rchitect Reagents and Consu mables for the KTTA Nairobi Regional and Reference Cent er	IDA / 65980	Availability of safe blood and blood products	Post	Direct Selection	Direct - National		376,000.00	0.00	Completed			2023-08-22	2023-09-04	2023-08-28	2023-09-20						2023-09-12	2023-10-26	2023-11-30	
KE-MOH-03-2023/2024-GO-D IR / Procurement of 100,000 ECHO, NEO and IRIS Blood Gr ouping Reagents for the Six K TTA Regional Centers of Eldor et, Nairobi, Kisumu, Embu, M ombasa and Nakuru.	IDA / 65980	Availability of safe blood and blood products	Post	Direct Selection	Direct - National		292,000.00	0.00	Completed			2023-08-22	2023-09-04	2023-08-27	2023-09-20						2023-09-12	2023-10-27	2023-11-30	
KE-MOH-04-2023/2024-GO-R FQ / Procurement of Coagulat ion Analyser Consumables for use at the KTTA Six KHTA six onal centers of Eldoret, Nairo bi, Kisumu, Embu, Mombasa and Nakuru	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	14,000.00	0.00	Signed					2023-08-28	2023-09-20						2023-09-27	2024-02-06	2023-12-06	
KE-MOH-07-2023/2024-GO-R FQ / Procurement of Accessor ies for PCR Machine in Kakam ega Referral Hospital	IDA / 65980	Medical supplies and equipm ent	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	39,710.00	0.00	Signed					2023-11-05	2023-11-20						2023-12-08	2024-01-16	2024-03-31	
KE-MOH-08-2023/2024-GO-R FQ / Procurement of One Lab oratory Freeze and one refrig erator for Lodwar County Ref	IDA / 65980	Medical supplies and equipm ent	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	60,000.00	0.00	Signed					2023-11-03	2023-11-20						2023-12-12	2024-01-16	2024-03-31	
erral Hospital KE-MOH-09-2023/2024-GO-R FQ / Procurement of Six Lapto ps, 2 Printer, 2 Scanners and 2 Mobile Phones	IDA / 65980	Project implementation and monitoring	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	15,000.00	0.00	Completed					2023-11-17	2023-11-30						2023-12-15	2024-02-09	2024-02-29	2024-05-08
KE-MOH-013-2023/2024 GO- RFQ / PROCUREMENT OF PRO TECTIVE FVE GEAR (205) HEA VY DUTY GLOVE(210) HEAVY DUTY BOCTS(205) FACEMASK //RESPIRATORY(410)OVERALL S SMALL SIZE (205)OVERALL MEDIUM SIZE (205)OVERALL LARGE SIZE (205)HEAVET(150)PASTIC APRON[270)SEGREG ATTON & OTHER POSTER (285	IDA / 65980	Medical supplies and equipm ent	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	36,818.00	0.00	Completed					2023-12-25							2024-02-06		2024-05-06	2024-04-16
KE-MOH-012-2023/2024-GO- RFQ / PROCUREMENT OF RED BIN YELLOW BIN, BLACK BIN SOL(7) EACH), RED BIN YELL OW BIN, BLACK BIN 30L (7)EA CH), RED, YELLOW & BLACK BINLINNERS SOL(2800EACH) RED, YELLOW, BLACK BIN LIN RE 30L (2149,2800,2580) SA FETY BOX 4000, TROLLEYSOD L-32NO WEIGHING SCALE 13	IDA / 65980	Medical waste disposal	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	39,798.00	0.00	Under Imple mentation					2024-01-29	2023-12-22						2024-02-29		2024-05-29	

	1						 			 	 			 		 			
KE-MOH-406982-GO-RFQ / Pr ocure 3 No. Laptops	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	2,000.00	0.00	Under Imple mentation				2024-02-19				2024-03-25	2024	06-23
KE-MOH-407045-GO-RFQ / S upply, delivery and installatio n of 12 No. air Conditioners.	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	11,600.00	0.00	Under Imple mentation				2024-02-17				2024-03-23	2024	06-21
KE-MOH-408074-GO-RFQ / Pr ocure 36 No. Blood Donor coa ches.	DA / 65980	Availability of safe blood and blood products	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	68,400.00	0.00	Under Imple mentation				2024-02-17				2024-03-23	2024	06-21
KE-MOH-408086-GO-RFQ / Pr ocure assorted items to be us ed during blood donation day s: 1 No. Public address syste m, 5 No tents, 12 No portable tables and 140 No portable c hairs	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	7,933.00	0.00	Under Imple mentation				2024-02-17				2024-03-23	2024	06-21
KE-MOH-406992-GO-DIR / Pr ocure 2 No. Motor Vehicles	IDA / 65980	Availability of safe blood and blood products	Post	Request for Bids	Open - National	Single Stage - One E nvelope	120,000.00	0.00	Canceled		2024-1	2-12	2024-02-17		2024-03-30	2024-04-29	2024-05-27	2024	08-25
KE-MOH-408124-GO-RFQ / Pr ocure 2 No Motor vehicles.	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	120,000.00	0.00	Under Imple mentation				2024-02-17				2024-03-23	2024	06-21
KE-MOH-407052-GO-RFB / Pr ocure assorted Blood Bank eq uipment:	IDA / 65980	Availability of safe blood and blood products	Post	Request for Bids	Open - National	Single Stage - One E nvelope	628,733.00	0.00	Pending Impl ementation		2024-1	2-19	2024-02-19		2024-04-01	2024-05-01	2024-05-29	2024	09-26
KE-MOH-418391-GO-RFB / Su pply, Delivery, Installation, Te sting and Commissioning of 7 Oxygen Tanks and Pipping W orks in Various Counties	IDA / 65980	Medical supplies and equipm ent	Post	Request for Bids	Open - National	Single Stage - One E nvelope	1,367,329.57	0.00	Pending Impl ementation		2024-1	4-30	2024-04-30		2024-05-21	2024-05-31	2024-06-21	2024	08-30
KE-MOH-418393-GO-RFB / Su pply, Delivery, Installation, Te sting and Commissioning of 7 Oxygen Tanks and Pipping W orks in Various Counties - Tan a River Region	IDA / 65980	Medical supplies and equipm ent	Post	Request for Bids	Open - National	Single Stage - One E nvelope	601,370.14	0.00	Pending Impl ementation		2024-1	4-30	2024-04-30		2024-06-21	2024-06-30	2024-07-26	2024	09-30
KE-MOH-418394-GO-RFB / Su pply, Delivery, Installation, Te sting and Commissioning of 7 No. of Oxygen Tanks and Pip ping Works for Seven Health Facilities in Various Counties.	IDA / 65980	Medical supplies and equipm ent	Post	Request for Bids	Open - National	Single Stage - One E nvelope	1,388,829.86	0.00	Pending Impl ementation		2024-1	4-30	2024-04-30		2024-05-21	2024-05-31	2024-06-28	2024	09-30
KE-MOH-418381-GO-RFB / Su pply, Delivery, Installation, Te sting and Commissioning of 7 No. Oxygen Tanks and Pippin g Works in Makueni and Tana River Counties	IDA / 65980	Medical supplies and equipm ent	Post	Request for Bids	Open - National	Single Stage - One E nvelope	669,752.96	0.00	Pending Impl ementation		2024-1	4-30	2024-04-30		2024-05-21	2024-06-30	2024-07-26	2024	09-30
KE-MOH-422260-GO-RFQ / S upply and Delivery of 60 No. patient beds and 10 No. exa mination lamps(LED) at Keny atta University Teaching, Ref erral and Research Hospital	IDA / 65980	Medical supplies and equipm ent	Post	Request for Quota tions	Limited - National	Single Stage - One E nvelope	111,916.00	0.00	Pending Impl ementation				2024-05-03				2024-06-14	2024	08-30
KE-MOH-422314-GO-RFQ / S upply and Delivery of Brande d Materials for the National P ublic Health Institute (NPHI)	IDA / 65980	Project implementation and monitoring	Post	Request for Quota tions	Limited - National	Single Stage - One E nvelope	16,100.00	0.00	Pending Impl ementation				2024-05-06				2024-07-19	2024	08-19
KE-MOH-422262-GO-RFB / Su pply and Delivery of Quantity 1No. Teaching Multi-Viewer D igital Microscope for Mama Lu cy Kibaki Hospital.	IDA / 65980	Medical supplies and equipm ent	Post	Request for Quota tions	Limited - National	Single Stage - One E nvelope	200,000.00	0.00	Pending Impl ementation				2024-04-30				2024-06-07	2024	08-30
KE-MOH-426349-GO-RFQ / S upply and delivery of Medical Equipment for Mama Lucy Ki baki Hospital (as indicated in the list) 2No. Blood Culture A nalyzer; 2No. Electrolyte Anal yzer; 2 No. Lirine Analyzer	IDA / 65980	Medical supplies and equipm ent	Post	Request for Quota tions	Limited - National	Single Stage - One E nvelope	135,714.00	0.00	Pending Impl ementation				2024-05-18				2024-07-26	2024	09-27
KE-MOH-426514-GO-RFQ / S upply and delivery of spare a nd service parts for Cold Chai n (as listed under the comme nts below):	IDA / 65980	Medical supplies and equipm ent	Post	Request for Quota tions	Limited - National	Single Stage - One E nvelope	18,464.00	0.00	Pending Impl ementation				2024-05-20				2024-07-16	2024	10-14
KE-MOH-427740-GO-RFQ / S upply and delivery of Medical Equipment to Marna Lucy Kib aki Hospital as listed: 1No. Electrophoresis for sickl e cell; 3No. Electrophoresis for sickl e cell; 3No. 12-buckets centri fuge; and 1No. Refrigerated C entrifuge 6-bucket for Blood Bank.	IDA / 65980	Medical supplies and equipm ent	Post	Request for Quota tions	Limited - National	Single Stage - One E nvelope	73,357.00	0.00	Pending Impl ementation				2024-05-25				2024-07-26	2024	09-24
KE-MOH-427756-GO-RFQ / S upply and delivery of Medical Equipment to Mama Lucy Kib aki Hospital as listed in the co mments:	IDA / 65980	Medical supplies and equipm ent	Post	Request for Quota tions	Limited - National	Single Stage - One E nvelope	90,357.00	0.00	Pending Impl ementation				2024-05-27				2024-07-29	2024	09-27
KE-MOH-427767-GO-RFQ / S upply and delivery of Medical Equipment for Mama Lucy Ki baki Hospital as listed in the comments	IDA / 65980	Medical supplies and equipm ent	Post	Request for Quota tions	Limited - National	Single Stage - One E nvelope	88,571.00	0.00	Pending Impl ementation				2024-05-28				2024-07-30	2024	09-28
KE-MOH-427804-GO-RFQ / S upply and delivery of 2No. Uti lity Motor Vehicles for the Nat ional Public Health Institute (NPHI)	i IDA / 65980	Project implementation and monitoring	Post	Request for Quota tions	Limited - National	Single Stage - One E nvelope	145,064.00	0.00	Pending Impl ementation				2024-06-01				2024-08-02	2024	10-01

NON CONSULTING																												
Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	Estimated Am ount (US\$)	Actual Amount (US\$)	Process St atus	Draft Pre-o Docu		Prequalifica ation F		Draft Bidd ent / Jus		Specific Pr Notice / I		Bidding Do s Iss		Proposal Su Opening /	ibmission /	and Recom	tion Report nmendation ward	Signed (Contract	Contract C	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
KE-MOH-168078-NC-RFQ / D evelopment of a platform for Event based surveillance at t he facilities and Community b ased surveillance at the com munity level	IDA / 65980	Response, capacity building and training	Post	Direct Selection	Direct			40,000.00	0.00	Canceled					2020-04-17		2020-04-22								2020-05-27		2020-11-23	

		1					 			 	 					 						
KE-MOH-185606-NC-RFB / PR OVISION OF 24 HOUR STAND BY AMBULANCE SERVICE: 16 AMBULANCES(6 ADVANCED C ARDIAC LIFE SUPPORT & 10 B ASIC LIFE SUPPORT & 10 B ASIC LIFE SUPPORT & 10 B RIOD OF 1 YEAR(365 DAYS)	IDA / 65980	Response, capacity building and training	Post	Request for Bids	Open - National	Single Stage - One E nvelope	1,752,000.00	0.00	Pending Impl ementation			2020-07-28		2020-08-02			2020-08-12	2020-08-19	2020-09-03		2021-03-02	
KE-MOH-189139-NC-DIR / Pr ocurement of Courier Service s to transport blod samples, components, supplies and ot her documents from the Nati onal Blood Transfusion centre to the other parts of the coun try.	IDA / 65980	Availability of safe blood and blood products	Post	Direct Selection	Direct		198,000.00	0.00	Pending Impl ementation			2020-08-26		2020-08-31					2020-10-05		2021-04-03	
KE-MOH-204853-NC-RFQ / Pr ocurement of a Quality Assur ance Scheme	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	25,000.00	0.00	Pending Impl ementation					2020-12-05					2021-01-05		2021-02-04	
KE-MOH-212377-NC-RFQ / R epair of Cold Rooms in the Ke nya National Blood Transfusio n centres	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	200,000.00	0.00	Canceled					2021-01-25					2021-02-26		2021-05-27	
KE-MOH-212369-NC-RFQ / R epair of Incinerators in the Ke nya National Blood Transfusio n Centres	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	80,000.00	0.00	Pending Impl ementation					2021-01-27					2021-02-26		2021-05-27	
KE-MOH-212379-NC-RFQ / R epair of Generators at the Ke nya National Blood Transfusio n Centres	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	10,500.00	0.00	Signed					2021-01-24	2021-01-12				2021-02-26	2021-04-12	2021-05-27	
KE-MOH-215334-NC-DIR / Pr ovision of 24-Hour ten (No. 1 0) Standby Ambulance Servic e for 6 Months from M/S Emer gency Plus Medical Services o f P.O Box 40712 - 00100 Nair obi	IDA / 65980	Response, capacity building and training	Post	Direct Selection	Direct		570,000.00	0.00	Signed			2021-02-04	2021-03-18	2021-02-11	2021-03-28				2021-03-16	2021-05-19	2021-06-14	
KE-MOH-253414-NC-RFQ / Pr ocurement of printing service s for the Gender Based Violen ce (GBV) tools	IDA / 65980	Gender Based Violence Resp onse	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	74,050.00	0.00	Under Imple mentation					2021-10-31					2021-11-28		2021-12-31	
KE-MOH-275601-NC-RFQ / Pr ocurrement of bulk Short Mess age Service (SMS) for Blood Management Information Sys tems (BMIS) communication t o the blood donors	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	16,186.00	0.00	Completed					2022-02-12	2023-04-14				2022-04-09	2023-06-16	2022-10-06	2024-03-11
KE-MOH-299841-NC-RFQ / Pr ocurement of service level ag reements to undertake servic e and maintenance of various equipment used in the storag e, processing of blood and bl ood products, air conditioners , and at Kenya National Blood Transfusion and Organ Transf Jehnt Service (KNBTTS)	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	78,100.00	0.00	Signed					2022-07-03	2022-07-25				2022-08-28	2023-03-01	2023-02-24	
KE-MOH-17-2022/2023-NC-R FQ / Procurement of Broadba nd Internet for Six KTTA Regi ons	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	36,000.00	0.00	Signed					2023-05-10	2023-05-24				2023-07-05	2023-09-09	2024-01-01	
KE-MOH-19-2022/2023-NC-R FQ / Provision of services to p artition 12No. agents booths and fitting of drainage	IDA / 65980	Community discussion and i nformation outreach	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	11,000.00	0.00	Pending Impl ementation					2023-05-17					2023-07-12		2024-01-08	
KE-MOH-09-2023/2024-NC-R FQ / Procurement of Assets T agging Services for Assets Bo ught by CHERP Project	IDA / 65980	Project implementation and monitoring	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	48,000.00	0.00	Completed					2023-11-20	2023-11-20				2023-12-19	2024-01-16	2024-03-31	2024-04-18
KE-MOH-427647-NC-RFQ / Se rvice level agreement for mai ntenance of 27No. back-up g enerators for Kenya National Blood Transfusion Service	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quota tions	Limited - National	Single Stage - One E nvelope	42,871.00	0.00	Pending Impl ementation					2024-05-29					2024-07-31		2025-02-28	
KE-MOH-427788-NC-DIR / Se rvice Level Agreement for ma intenance of 7No. Blood Grou ping Machines for Kenya Nati onal Blood Transfusion Servic e: 2No. for National Testing L aboratory: and 1No. each for Kisumu, Eldoret, Nakuru, Em bu and Mombasa	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quota tions	Limited - National	Single Stage - One E nvelope	57,143.00	0.00	Pending Impl ementation					2024-06-01					2024-07-27		2025-01-23	

CONSULTING FIRM	S																										
Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Contract Type	Estimated Amo unt (US\$)	Actual Amount (US\$)	Process Status		Kererence	Not	tice	equest for		as Is	sued	Proposals	/ Minutes	cal Pro	n of Techni oposal	Combined Report and otiated	d Draft Neg Contract	Signed (Contract C	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
KE-MOH-224950-CS-CQS / Pr ocurrement of Communication Consultancy Firm for the Ken ya Covid-19 Health Emergenc y Response Project	IDA / 65980	Community discussion and i nformation outreach		Consultant Qualifi cation Selection	Limited		750,000.00	0.00	Under Implement ation	2021-03-24	2021-03-24			2021-03-31	2022-05-20							2021-04-14		2021-05-12		2022-05-11	
KE-MOH-244763-CS-QCBS / T he consultancy services for d esign and supervision of cons truction works and installatio n of equipment for the IDU at the KNH(Mbagathi Hospital.	IDA / 65980	Medical supplies and equipm ent	Post	Consultant Qualifi cation Selection	Limited		750,000.00	0.00	Under Implement ation	2021-08-30	2021-10-26			2021-09-13								2021-10-13		2021-11-17		2022-05-16	
KE-MOH-249010-CS-QCBS / Consultancy services for com munication on COVID-19 vacc ine	IDA / 65980	Community discussion and i nformation outreach	Prior	Quality And Cost-B ased Selection	Open - National		3,000,000.00	0.00	Pending Impleme ntation	2021-09-20		2021-09-27		2021-10-25				2021-10-26		2021-10-28		2021-11-02		2021-12-18		2022-12-18	
KE-MOH-254634-CS-CQS / pr ocurrement of consultancy ser vices of a firm to conduct ass essment of Gender Based Vio lence (GBV) Quality Assuranc e in 10 targeted Counties	IDA / 65980	Gender Based Violence Resp onse	Post	Consultant Qualifi cation Selection	Limited		80,000.00	0.00	Signed	2021-10-29	2023-02-13			2021-11-06	2022-08-24							2021-11-13	2022-08-07	2021-12-02	2022-10-24	2022-05-31	
KE-MOH-254972-CS-CQS / Pr ocurement of consultancy ser vices of a firm to undertake s upport for front line health ca re workers in Gender Based V iolence (GBV) response.	IDA / 65980	Gender Based Violence Resp onse	Post	Consultant Qualifi cation Selection	Limited		136,800.00	0.00	Signed	2021-10-29	2023-02-10			2021-11-12	2022-01-18							2021-12-12	2022-10-05	2022-01-16	2022-10-31	2022-07-15	

KE-MOH-254940-CS-CQS / Pr ocurrement of a consultant to support the development of Gender Based Violence (GBV Information Education and Cc mmunication (IEC) and sensit ization materials for Commu ity Own Resource Person (CO) IDA / 65980	Gender Based Violence Resp onse	Post	Consultant Qualifi cation Selection	Limited	32,000.00	0.00	Under Implement ation	2021-10-29	2023-02-13			2021-11-12					2021-11-19		2021-12-06		2022-06-04	
KE-MOH-254642-CS-CQS / Pr ocurement of consultancy set vices for a firm to support co nsulting firm to support the c apacity building of service pr oviders on GBV response thro ugh virtual/online platform.	IDA / 65980	Gender Based Violence Resp onse	Post	Consultant Qualifi cation Selection	Limited	332,000.00	0.00	Under Implement ation	2021-10-29	2021-10-05			2021-11-06					2021-11-13		2021-11-30		2022-05-29	
KE-MOH-268646-CS-CQS / Cc nsultancy services to develop a national demand planning, blood and blood products for ecasting, quantification and s tocking system for all transfu sing facilities in the public se ctor	IDA / 65980	Availability of safe blood and blood products	Post	Consultant Qualifi cation Selection	Limited	270,000.00	0.00	Canceled	2021-12-21				2022-01-04					2022-02-03		2022-03-10		2022-09-06	
KE-MOH-272316-CS-CQS / Cc nsultancy services to conduct a nationwide survey to guide community engagement acti vities that will support comm unity resilience and recover from COVID-19 in Kenya	t IDA / 65980	Community discussion and i nformation outreach	Post	Consultant Qualifi cation Selection	Limited	100,000.00	0.00	Pending Impleme ntation	2022-01-12				2022-01-26					2022-02-25		2022-04-01		2022-09-28	
KE-MOH-292391-CS-CQS / Pr ocurement of consultancy set vices to undertake recruitme nt of 100,000 (No.) blood dor ors for the Kenya National Blo od Transfusion Services (KNB TTS)	IDA / 65980	Availability of safe blood and blood products	Post	Consultant Qualifi cation Selection	Limited	200,000.00	0.00	Under Implement ation	2022-05-09	2022-06-20			2022-05-23	2022-07-26				2022-06-22	2022-09-08	2022-07-27		2023-01-23	
KE-MOH-306936-CS-CQS / Re cruitment of (2) Two Medical Laboratory Technologist Qual ity Management Systems for KNBTTS for a period of 18Mo nths	IDA / 65980	Response, capacity building and training	Post	Consultant Qualifi cation Selection	Open - National	25,380.00	0.00	Signed	2022-08-05	2022-08-08	2022-08-26	2023-04-10	2022-10-09	2022-11-07				2022-11-08	2022-11-07	2022-12-13	2022-12-05	2023-06-11	
KE-MOH-318651-CS-CQS / Pr ocurrement of an integrated 1 independent Fiduciary Review Agency (IIFRA) services for a period of 12 Months to ensur e that any systemic governar ce and accountability issues are noted as early as possible and on a regular basis for cor rective messures.	IDA / 65980	Project implementation and monitoring	Post	Consultant Qualifi cation Selection	Limited	320,000.00	0.00	Under Implement ation	2022-10-07	2022-10-17			2022-10-21					2022-11-20		2022-12-25		2023-06-23	
KE-MOH-330741-CS-CQS / Hi re of a Consultancy Firm to d evelop and implement a com munication strategy for KTTA	IDA / 65980	Availability of safe blood and blood products	Post	Consultant Qualifi cation Selection	Limited	100,000.00	0.00	Under Implement ation	2022-12-16	2024-01-28			2022-12-30					2023-01-29		2023-03-05		2023-09-01	
KE-MOH-07/1-2022/2023-CS- CQS / Consulting Services for Environmental Impact Assess ment for Mathare Teaching a nd Referral Hospital Telepsch atry Center	IDA / 65980	Response, capacity building and training	Post	Consultant Qualifi cation Selection	Limited	8,333.00	0.00	Canceled	2023-06-09				2023-06-23					2023-07-07		2023-07-13		2023-09-11	

INDIVIDUAL CONSU	ILTANTS																		
Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Contract Type	Estimated Amo unt (US\$)	Actual Amount (US\$)	Process Status	Terms of I	Reference	Invitation d/Selected	to Identifie Consultant	Draft Nego tra	tiated Con act	Signed	Contract	Contract C	ompletion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
KE-MOH-173617-CS-INDV / H ire of 50 temporary staff for c all centre @ USD 1000 per pe rson per month for three mon ths renewable monthly	IDA / 65980	Response, capacity building and training	Post	Individual Consult ant Selection	Limited		150,000.00	0.00	Under Implement ation	2020-05-29	2020-04-26	2020-06-03	2020-05-26	2020-06-24	2020-05-26	2020-07-29		2021-01-25	
KE-MOH-173610-CS-INDV / C onsultancy for communicatio n specialist	IDA / 65980	Community discussion and i nformation outreach	Post	Individual Consult ant Selection	Limited		36,000.00	0.00	Pending Impleme ntation	2020-06-01		2020-06-06		2020-06-27		2020-08-01		2021-01-28	
KE-MOH-176220-CS-INDV / p rocurement of 55 Lab technol ogists to be deployed at 11 fa cilities for coordination of lab activities for three months	IDA / 65980	Response, capacity building and training	Post	Individual Consult ant Selection	Limited		123,750.00	0.00	Pending Impleme ntation	2020-05-29		2020-06-03		2020-06-24		2020-07-29		2021-01-25	
KE-MOH-180881-CS-INDV / T emporary employment of Poi nt of EntryHealth workers as follows: 15 Public Health offic ers, 4 Clinical officers and 6 N urses on 6 month contract ba sis	IDA / 65980	Response, capacity building and training	Post	Individual Consult ant Selection	Limited		112,500.00	0.00	Pending Impleme ntation	2020-06-23		2020-06-25		2020-06-29		2020-07-07		2021-01-03	
KE-MOH-181249-CS-INDV / E mployment of 55 Psychologis ts on a temporary basis on re newable contract for 3 mont hs as follows: 45 assistants P sychologists and 10 senior ps ychologists	IDA / 65980	Response, capacity building and training	Post	Individual Consult ant Selection	Limited		131,250.00	0.00	Pending Impleme ntation	2020-06-23		2020-06-28		2020-07-02		2020-07-17		2021-01-13	
KE-MOH-178671-CS-CQS / Hi re a consultant to undertake Environmental Impact Assess ment on sites for installation of 16 incineratos for addition al tratment facilities in high p riority areas and sites forincin erators for 6 specialized labo	IDA / 65980	Medical waste disposal	Post	Direct Selection	Direct		100,000.00	0.00	Under Implement ation	2020-06-23	2020-08-07	2020-06-29				2020-07-21		2021-01-17	
KE-MOH-181245-CS-INDV / E mploy Consultant to extract a nd document the lessons lear ned and best practices in Ken ya's experience in the respon se to the COVID-19 pandemic	IDA / 65980	Project implementation and monitoring	Post	Individual Consult ant Selection	Limited		10,000.00	0.00	Pending Impleme ntation	2020-06-23		2020-06-24		2020-06-30		2020-08-04		2021-01-31	
KE-MOH-181250-CS-INDV / E mploy a Consultant to do a ra pid assessment on the status of Counties to respond to the COVID-19 pandemic	IDA / 65980	Response, capacity building and training	Post	Individual Consult ant Selection	Limited		14,000.00	0.00	Pending Impleme ntation	2020-06-23		2020-06-24		2020-06-30		2020-07-15		2021-01-11	

NUMBER Numer Number Number																			
Restruction Construction <thc< td=""><td>KE-MOH-196780-CS-INDV / E mployment of twenty six (No. 26) doctors to be paid on a m onthly basis for a period of si x months</td><td>IDA / 65980</td><td>Response, capacity building and training</td><td>Post</td><td>Individual Consult ant Selection</td><td>Limited</td><td>187,200.00</td><td>0.00</td><td>Pending Impleme ntation</td><td>2020-10-05</td><td></td><td>2020-10-09</td><td></td><td>2020-10-16</td><td></td><td>2020-11-13</td><td></td><td>2020-12-14</td><td></td></thc<>	KE-MOH-196780-CS-INDV / E mployment of twenty six (No. 26) doctors to be paid on a m onthly basis for a period of si x months	IDA / 65980	Response, capacity building and training	Post	Individual Consult ant Selection	Limited	187,200.00	0.00	Pending Impleme ntation	2020-10-05		2020-10-09		2020-10-16		2020-11-13		2020-12-14	
matrix scale scale <td>mployment of Healthcare Wo rkers: Ten (No. 10) Nutritionis ts to be paid on a monthly ba</td> <td>IDA / 65980</td> <td>Response, capacity building and training</td> <td>Post</td> <td>Individual Consult ant Selection</td> <td>Limited</td> <td>45,000.00</td> <td>0.00</td> <td>Pending Impleme ntation</td> <td>2020-11-15</td> <td></td> <td>2020-11-15</td> <td></td> <td>2020-11-22</td> <td></td> <td>2020-12-20</td> <td></td> <td>2021-01-19</td> <td></td>	mployment of Healthcare Wo rkers: Ten (No. 10) Nutritionis ts to be paid on a monthly ba	IDA / 65980	Response, capacity building and training	Post	Individual Consult ant Selection	Limited	45,000.00	0.00	Pending Impleme ntation	2020-11-15		2020-11-15		2020-11-22		2020-12-20		2021-01-19	
Image: Single	mployment of Healthcare Wo rkers: Ten (No. 10) psycholog	IDA / 65980	Response, capacity building and training	Post	Individual Consult ant Selection	Limited	45,000.00	0.00	Pending Impleme ntation	2020-11-15		2020-11-20		2020-11-27		2020-12-25		2021-01-24	
Image: State of the state	KE-MOH-196790-CS-INDV / E mployment of Healthcare Wo rkers: Ten (No. 10) physiothe rapists to be paid on a month ly basis for a period of six mo nths	IDA / 65980	Response, capacity building and training	Post	Individual Consult ant Selection	Limited	45,000.00	0.00	Pending Impleme ntation	2020-11-15		2020-11-18		2020-11-25		2020-12-23		2021-01-22	
market strate strate Model	mployment of Healthcare Wo rkers: laboratory liaison office rs to be paid on a monthly ba	IDA / 65980	Response, capacity building and training	Post	Individual Consult ant Selection	Limited	10,800.00	0.00	Pending Impleme ntation	2020-11-15		2020-11-20		2020-11-27		2020-12-25		2021-01-24	
market	mployment of Healthcare Wo rkers: Seven (No.7) public he alth technicians to be paid on a monthly basis for a period o	IDA / 65980	Response, capacity building and training	Post	Individual Consult ant Selection	Limited	31,500.00	0.00	Pending Impleme ntation	2020-11-15		2020-11-19		2020-11-26		2020-12-24		2021-01-24	
Result Strate State Sta	mployment of Healthcare Wo	IDA / 65980	Response, capacity building and training	Prior	Individual Consult ant Selection	Limited	720,000.00	0.00	Pending Impleme ntation	2020-11-15		2020-11-19		2020-11-26		2020-12-24		2021-01-24	
$ \begin{array}{c} \ \ \ \ \ \ \ \ \ \ \ \ \ \ \ \ \ \ \$	KE-MOH-196776-CS-INDV / E mployment of Healthcare Wo rkers: Two (No. 2) logistics off icers for PHEOC to be paid on a monthly basis for a period o	IDA / 65980	Response, capacity building and training	Post	Individual Consult ant Selection	Limited	18,000.00	0.00	Pending Impleme ntation	2020-11-15		2020-11-18		2020-11-25		2020-12-23		2021-01-22	
LEMAN: MORPOR Lesson (a) and (b) and (b	mployment of Healthcare Wo rkers employed on a monthly basis for a period of six (6) m onths. Employment of One Hundred and Eighteen (No. 118) labor	IDA / 65980	Response, capacity building and training	Prior	Individual Consult ant Selection	Limited	531,000.00	0.00		2020-11-06		2020-11-09		2020-11-16		2020-12-14		2021-01-13	
mploymetry of Construction mploymetry of Construction mploymetry of Construction pack of Mark mploymetry of Construction pack of Mark mploymetry of Construction pack of Mark pac	KE-MOH-196766-CS-INDV / E mployment of Health Care wo rkers: Fifty Four (No. 54) Lab I	IDA / 65980	Response, capacity building and training	Post	Individual Consult ant Selection	Limited	243,000.00	0.00	Canceled	2020-11-15		2020-11-18		2020-11-25		2020-12-23		2021-01-22	
Ex-MOV 102402-LS NRV / f Dia / 6598 Segments Regeners Automation Immediate <th< td=""><td>mployment of One Hundred (No. 100) public health officer s for monthly period of 6 mon ths. The contracts will be ren ewable after 3 months based</td><td>IDA / 65980</td><td></td><td>Post</td><td>Individual Consult ant Selection</td><td>Limited</td><td>450,000.00</td><td>0.00</td><td></td><td>2020-11-22</td><td></td><td>2020-11-27</td><td></td><td>2020-11-30</td><td></td><td>2020-12-28</td><td></td><td>2021-01-28</td><td></td></th<>	mployment of One Hundred (No. 100) public health officer s for monthly period of 6 mon ths. The contracts will be ren ewable after 3 months based	IDA / 65980		Post	Individual Consult ant Selection	Limited	450,000.00	0.00		2020-11-22		2020-11-27		2020-11-30		2020-12-28		2021-01-28	
naggement of a Cacularity of beneformed a Cacularity of support of a Cacularity of the pendenness of a Cacularity of beneformed a Cacularity of support influences Description of a Cacularity of sup	KE-MOH-196781-CS-INDV / E mployment of Healthcare Wo rkers: Thirty-two (No. 32) Clin ical Officers to be paid on a	IDA / 65980	Response, capacity building and training	Post	Individual Consult ant Selection	Limited	144,000.00	0.00	Pending Impleme ntation	2020-11-22		2020-11-26		2020-12-03		2020-12-24		2021-01-24	
is an individal consultant is price on production of the state (MAP Survey) individal Consultant is price on production of the state (MAP Survey) constraint is price on production of the state (MAP Survey) constraint is price on production of the state (MAP Survey) constraint is price (MAP Survey)	ngagement of a Consultant fo r Development of a Five Year Strategic Plan for the Kenya National Blood Transfusion Se	IDA / 65980	Availability of safe blood and blood products	Post	Individual Consult ant Selection	Limited	25,000.00	0.00	Pending Impleme ntation	2020-11-15		2020-11-20		2020-11-25		2020-12-16		2021-02-14	
Incurrent of consultancy: a structure of consultancy: a structure of consultancy: a structure of consultancy: a structure of consultancy as a structure of constructure of consultancy as a structure of consultancy as a struc	ire an individual consultant to support implementation of th e 5th COVID-19 Knowledge A	IDA / 65980	Community discussion and i nformation outreach	Post	Individual Consult ant Selection	Limited	10,500.00	0.00	Pending Impleme ntation	2021-03-29		2021-04-03		2021-04-08		2021-04-22		2021-10-19	
	rocurement of consultancy s ervices of an individual consu Itant to design i.e. Conceptu alize and produce graphic pro	IDA / 65980	Gender Based Violence Resp onse	Post	Individual Consult ant Selection	Limited	32,000.00	0.00	Signed	2021-10-29	2023-02-13	2021-11-03	2022-01-25	2021-11-24	2022-06-08	2021-12-29	2022-07-19	2022-06-27	
	MOH/CHERP/INDV/01/2021-2 022 / Procurement of consult ancy services for 20No. Psych ologists and 20No. Medical so cial workers	IDA / 65980	Response, capacity building and training	Post	Individual Consult ant Selection	Open	89,250.00	0.00		2021-10-29	2021-11-11	2021-12-17		2022-01-07		2022-02-11		2022-08-10	
Ex.KMO.X2549.0F.S.NBW.V P individual Support developmen in current of a consultary in protects to support developmen in current of a consultary in protects apport for clilitor Bender Based Violence Resp (block 4598) Post Individual Consult in the clinitor Individual Consult in the clinitor Description Specific Clinitor Description	rocurement of consultancy se rvices to support developmen t of National guidelines on ps ychosocial support for childre	IDA / 65980	Gender Based Violence Resp onse	Post	Individual Consult ant Selection	Limited	15,000.00	0.00	Signed	2021-10-29	2023-02-13	2021-11-03	2022-01-18	2021-11-24	2022-10-03	2021-12-29	2022-10-31	2022-06-27	
KE-MOH-227984-CS-NRV / R etrablogistics for (MUR), Are hethologistics for (MUR) Post Individual Consult art Selection Open 28,800.0 0.00 Canceled 2022-01-31 2022-04-11 2022-05-10 2022-01-10	ecruitment of four (4No.) Ana estheologists for the Nairobi Metropolitan Services (NMS) on temporary basis	IDA / 65980	Response, capacity building and training	Post	Individual Consult ant Selection	Open	28,800.00	0.00	Canceled	2022-01-31		2022-03-21		2022-04-11		2022-05-16		2022-11-12	
KE.MOV.222930F.CS.10007.KB Response. capacity building summing uppchologists for It. e. Hondby Mergoding structure et. (MS) on temporary basis Post Individual Consult and Selection Open 36,000.00 0.00 Pending Impleme nation 2022-01-31 2022-03-21 2022-04-11<	KE-MOH-272987-CS-INDV / R ecruitment of eight (8No.) co unselling psychologists for th e Nairobi Metropolitan Servic es (NMS) on temporary basis	IDA / 65980	Response, capacity building and training	Post		Open	36,000.00	0.00	Pending Impleme ntation	2022-01-31		2022-03-21		2022-04-11		2022-05-16		2022-11-12	
KE-MOH-27294BLG-S.HOV /R ecruitment of twenty (200c.) hypothogies for the math basis A / 65800 Post Individual Consult and Selection Open 90.000.00 0.06 Pending Impleme nation 2022-03-21 2022-04-11 2022-05-10 202	ecruitment of twenty (20No.) Psychologists for the Mental Health Services on temporary	IDA / 65980	Response, capacity building and training	Post	Individual Consult ant Selection	Open	90,000.00	0.00	Pending Impleme ntation	2022-01-31		2022-03-21		2022-04-11		2022-05-16		2022-11-12	

KE-MOH-273003-CS-INDV / R ecruitment of twenty (20No.) Medical Social Workers for th e Mental Health Services on t emporary basis	IDA / 65980	Response, capacity building and training	Post	Individual Consult ant Selection	Open	90,000.00	0.00	Pending Impleme ntation	2022-01-31		2022-03-21		2022-04-11		2022-05-16		2022-11-12	
KE-MOH-273028-CS-INDV / R ecruitment of one (1No.) Acc ounts clerk for the Project Ma nagement Team (PMT) on te mporary basis	IDA / 65980	Response, capacity building and training	Post	Individual Consult ant Selection	Open	3,000.00	0.00	Canceled	2022-01-31		2022-03-21		2022-04-11		2022-05-16		2022-11-12	
KE-MOH-273030-CS-INDV / R ecruitment of one (1No.) Proc urement assistants for the Pr oject Management Team (PM T) on temporary basis	IDA / 65980	Response, capacity building and training	Post	Individual Consult ant Selection	Open	3,000.00	0.00	Canceled	2022-01-31		2022-03-21		2022-04-11		2022-05-16		2022-11-12	
KE-MOH-273031-CS-INDV / R ecruitment of assorted staff f or National Public Health Lab oratory Services (NPHLS) on t emporary basis	IDA / 65980	Response, capacity building and training	Post	Individual Consult ant Selection	Open	45,000.00	0.00	Pending Impleme ntation	2022-01-31		2022-03-21		2022-04-11		2022-05-16		2022-11-12	
KE-MOH-273033-CS-INDV / R ecruitment of eighty (80No.) Public Health Officers (PHOs) for the Points of Entry (POEs) on temporary basis	IDA / 65980	Response, capacity building and training	Prior	Individual Consult ant Selection	Open	360,000.00	0.00	Pending Impleme ntation	2022-01-31		2022-03-21		2022-04-11		2022-05-16		2022-11-12	
KE-MOH-273036-CS-INDV / R ecruitment of one (1No.) Heal th products and technologists technical assistant for the He alth Products and Technologi sts on temporary basis	IDA / 65980	Response, capacity building and training	Post	Individual Consult ant Selection	Open	66,000.00	0.00	Canceled	2022-01-31		2022-03-21		2022-04-11		2022-05-16		2022-11-12	
KE-MOH-273037-CS-INDV / R ecruitment of one (1No.) Tele communication technical assi stant expert for the Mental H ealth Services on temporary basis	IDA / 65980	Response, capacity building and training	Post	Individual Consult ant Selection	Open	21,000.00	0.00	Pending Impleme ntation	2022-01-31		2022-03-21		2022-04-11		2022-05-16		2022-11-12	
KE-MOH-27556S-CS-INDV / P rocurement of individual cons ultancy services of a data an alyst to support the Covid-19 Knowledge, Attitude and Prac tice (KAP) Survey	IDA / 65980	Community discussion and i nformation outreach	Post	Individual Consult ant Selection	Limited	15,000.00	0.00	Pending Impleme ntation	2022-01-31		2022-02-05		2022-02-26		2022-04-02		2022-09-29	
KE-MOH-272985-CS-INDV / R ecruitment of four (4No.) Med ical officers for the Nairobi M etropolitan Services (NMS) on temporary basis	IDA / 65980	Response, capacity building and training	Post	Individual Consult ant Selection	Open	28,800.00	0.00	Pending Impleme ntation	2022-02-07		2022-03-28		2022-04-18		2022-05-23		2022-11-19	
KE-MOH-272979-CS-INDV / R ecruitment of thirteen (13No.) Clinical officers for the Nairo bi Metropolitan Services (NM S)	IDA / 65980	Response, capacity building and training	Post	Individual Consult ant Selection	Open	58,500.00	0.00	Pending Impleme ntation	2022-02-07		2022-03-28		2022-04-18		2022-05-23		2022-11-19	
KE-MOH-273006-CS-INDV / R ecruitment of Twenty (20No.) Nutritionists (to high risk Counties and National Hospitals) and Five (SNo.) Nutritionists f or Nairobi Metropolitan Servic es (NMS) on temporary basis	IDA / 65980	Response, capacity building and training	Post	Individual Consult ant Selection	Open	112,500.00	0.00	Pending Impleme ntation	2022-02-07		2022-03-21		2022-04-11		2022-05-16		2022-11-12	
KE-MOH-269224-CS-INDV / R ecruitment of 60No. nurses fo r Nairobi Metropolitan Service s	IDA / 65980	Response, capacity building and training	Prior	Individual Consult ant Selection	Open	270,000.00	0.00	Pending Impleme ntation	2022-02-07		2022-03-28		2022-04-18		2022-05-23		2022-11-19	
KE-MOH-273026-CS-INDV / R ecruitment of two (2No.) GRM assistant officers- ESS for the Project Management Team (P MT) on temporary basis	IDA / 65980	Response, capacity building and training	Post	Individual Consult ant Selection	Open	6,000.00	0.00	Pending Impleme ntation	2022-03-14		2022-05-02		2022-05-23		2022-06-27		2022-12-24	
KE-MOH-272999-CS-INDV / R ecruitment of seven (7No.) P hysiotherapists for the Mental Health Services on temporary basis	IDA / 65980	Response, capacity building and training	Post	Individual Consult ant Selection	Open	31,500.00	0.00	Pending Impleme ntation	2022-03-11		2022-04-29		2022-05-20		2022-06-24		2022-12-21	
KE-MOH-272983-CS-INDV / R ecruitment of fifteen (15No.) Radiographers for the Nairobi Metropolitan Services (NMS)	IDA / 65980	Response, capacity building and training	Post	Individual Consult ant Selection	Open	67,500.00	0.00	Pending Impleme ntation	2022-03-11		2022-04-29		2022-05-20		2022-06-24		2022-12-21	
KE-MOH-306734-CS-INDV / R ecruitment of Two(2No.) Acco unts assistants to assist in th e Project Implementation in N airobi for a period of 18Month s	IDA / 65980	Response, capacity building and training	Post	Individual Consult ant Selection	Open - National	27,000.00	0.00	Signed	2022-08-01	2022-08-08	2022-09-05	2022-11-07	2022-09-26	2022-11-07	2022-10-31		2023-04-29	
KE-MOH-306735-CS-INDV / R ecruitment of Two(2No) Proc urement Assistant to assist in Project implementation for 18 Months	IDA / 65980	Response, capacity building and training	Post	Individual Consult ant Selection	Open - National	18,000.00	0.00	Signed	2022-08-01	2022-08-08	2022-09-19	2022-11-07	2022-10-10	2022-11-07	2022-11-14	2022-12-07	2023-05-13	
KE-MOH-306934-CS-INDV / R ecruitment of One(1No) MEDI CAL OFFICER - (HEMOVIGILA NCE SERVICES) for KNBTTS fo r a period of 18Months	IDA / 65980	Response, capacity building and training	Post	Individual Consult ant Selection	Open - National	27,000.00	0.00	Signed	2022-08-05	2022-08-08	2022-09-23	2022-11-07	2022-10-14	2022-11-07	2022-11-18	2022-12-05	2023-05-17	
KE-MOH-306937-CS-INDV / R ecruitment of One(1No) Medi cal Laboratory Technologist- Testing Services for KNBTTS f or a period of 18Months	IDA / 65980	Response, capacity building and training	Post	Individual Consult ant Selection	Open - National	21,816.00	0.00	Signed	2022-08-05	2022-08-08	2022-09-23	2022-11-07	2022-10-14	2022-11-07	2022-11-18	2022-12-05	2023-05-17	
KE-MOH-306938-CS-INDV / R ecruitment of (10) Ten Regis tered Nursing Officers for KN BTTS for a period of 18 Month s	IDA / 65980	Response, capacity building and training	Post	Individual Consult ant Selection	Open - National	99,900.00	0.00	Signed	2022-08-05	2022-08-08	2022-09-23	2022-11-07	2022-10-14	2022-11-07	2022-11-18	2022-12-05	2023-05-17	
KE-MOH-306939-CS-INDV / R ecruitment of One(1No) Regis tered Nursing Officer for KNB TTS for a period 18 Month	IDA / 65980	Response, capacity building and training	Post	Individual Consult ant Selection	Open - National	12,690.00	0.00	Under Implement ation	2022-08-05	2022-08-08	2022-09-23	2022-11-07	2022-10-14		2022-11-18		2023-05-17	
KE-MOH-306940-CS-INDV / R ecruitment of One(1No) Regi onal Coordination and Partne rships Officer for KNBTTS for a period of 18Months	IDA / 65980	Response, capacity building and training	Post	Individual Consult ant Selection	Open - National	32,670.00	0.00	Under Implement ation	2022-08-05	2022-08-08	2022-09-23		2022-10-14		2022-11-18		2023-05-17	
KE-MOH-306941-CS-INDV / R ecruitment of One(1No) Strat egic Information Specialist for KNBTTS for a period of 18 Mo nths	IDA / 65980	Response, capacity building and training	Post	Individual Consult ant Selection	Open - National	32,670.00	0.00	Signed	2022-08-05	2022-08-08	2022-09-23	2022-11-07	2022-10-14	2022-11-07	2022-11-18	2022-12-05	2023-05-17	

KE-MOH-306942-CS-INDV / R ecruitment of One (1No) Seni or Accountant for KNBTTS for a period of 18 Months	IDA / 65980	Response, capacity building and training	Post	Individual Consult ant Selection	Open - National	21,816.00	0.00	Signed	2022-08-05	2022-08-08	2022-09-23	2022-11-07	2022-10-14	2022-11-07	2022-11-18	2022-12-05	2023-05-17	
KE-MOH-306943-CS-INDV / R ecruitment of One Communic ation Specialist for KNBTTS fo r a period of 18Months	IDA / 65980	Response, capacity building and training	Post	Individual Consult ant Selection	Open - National	32,670.00	0.00	Signed	2022-08-05	2022-08-08	2022-09-23	2022-11-07	2022-10-14	2022-11-07	2022-11-18	2022-12-05	2023-05-17	
KE-MOH-306945-CS-INDV / R ecruitment of One Communic ation Officer for KNBTTS for a period of 18Months	IDA / 65980	Response, capacity building and training	Post	Individual Consult ant Selection	Open - National	12,690.00	0.00	Signed	2022-08-05	2022-08-08	2022-09-23	2022-11-07	2022-10-14	2022-11-07	2022-11-18	2023-04-06	2023-05-17	
KE-MOH-306946-CS-INDV / R ecruitment of One Administra tor for KNBTTS for a period of 18Months	IDA / 65980	Response, capacity building and training	Post	Individual Consult ant Selection	Open - National	32,670.00	0.00	Signed	2022-08-05	2022-08-08	2022-09-23	2022-11-07	2022-10-14	2022-11-07	2022-11-18	2022-12-05	2023-05-17	
KE-MOH-306976-CS-INDV / R ecruitment of One Administra tive Officer for KNBTTS for a period of 18 Months	IDA / 65980	Response, capacity building and training	Post	Individual Consult ant Selection	Open - National	19,800.00	0.00	Under Implement ation	2022-08-05	2022-08-08	2022-09-23		2022-10-14		2022-11-18		2023-05-17	
KE-MOH-306977-CS-INDV / R ecruitment of One ICT Special ist for KNBTTS for a period of 18Months	IDA / 65980	Response, capacity building and training	Post	Individual Consult ant Selection	Open - National	32,670.00	0.00	Signed	2022-08-05	2022-08-08	2022-09-23	2022-11-07	2022-10-14	2022-11-07	2022-11-18	2022-12-05	2023-05-17	
KE-MOH-306979-CS-INDV / R ecruitment of One Communic ation Officer for KNBTTS for a period of 18 Months	IDA / 65980	Response, capacity building and training	Post	Individual Consult ant Selection	Open - National	12,690.00	0.00	Signed	2022-08-05	2022-08-08	2022-09-23	2022-11-07	2022-10-14	2022-11-07	2022-11-18	2022-12-05	2023-05-17	
KE-MOH-306982-CS-INDV / R ecruitment of One Monitoring and Evaluation Specialist for KNBTTS for a period of 18Mo nths	IDA / 65980	Response, capacity building and training	Post	Individual Consult ant Selection	Open - National	19,980.00	0.00	Under Implement ation	2022-08-05	2022-08-08	2022-09-23		2022-10-14		2022-11-18		2023-05-17	
KE-MOH-306983-CS-INDV / R ecruitment of Two Monitoring and Evaluation Officers for K NBTTS for a period of 18 Mon ths	IDA / 65980	Response, capacity building and training	Post	Individual Consult ant Selection	Open - National	19,980.00	0.00	Under Implement ation	2022-08-05	2022-08-08	2022-09-23		2022-10-14		2022-11-18		2023-05-17	
KE-MOH-306985-CS-INDV / R ecruitment of One Supply Ch ain Management Assistant for KNBTTS for a period of 18Mo other	IDA / 65980	Response, capacity building and training	Post	Individual Consult ant Selection	Open - National	9,990.00	0.00	Signed	2022-08-05	2022-08-08	2022-09-23	2022-11-07	2022-10-14	2022-11-07	2022-11-18	2022-12-05	2023-05-17	
KE-MOH-306986-CS-INDV / R ecruitment of Office Administ rative Assistant for KNBTTS fo r a period of 18months	IDA / 65980	Response, capacity building and training	Post	Individual Consult ant Selection	Open - National	7,272.00	0.00	Signed	2022-08-05	2022-08-08	2022-09-23	2022-11-07	2022-10-14	2022-11-07	2022-11-18	2022-12-05	2023-05-17	
KE-MOH-306987-CS-INDV / R ecruitment of Six Drivers for KNBTTS for a period of 18Mo nths	IDA / 65980	Response, capacity building and training	Post	Individual Consult ant Selection	Open - National	43,632.00	0.00	Signed	2022-08-05	2022-08-08	2022-09-23	2022-11-07	2022-10-14	2022-11-07	2022-11-18	2023-04-06	2023-05-17	
KE-MOH-306933-CS-INDV / R ecruitment of One (1No.) Pha rmacist for KNBTTS for a peri od of 18 Months	IDA / 65980	Response, capacity building and training	Post	Individual Consult ant Selection	Open - National	27,000.00	0.00	Signed	2022-08-07	2022-08-08	2022-09-25	2022-11-07	2022-10-16	2022-11-07	2022-11-20	2022-12-05	2023-05-19	
KE-MOH-306981-CS-INDV / R ecruitment of One Biomedical Engineers for KNBTTS for a p eriod of 18Months	IDA / 65980	Response, capacity building and training	Post	Individual Consult ant Selection	Open - National	19,800.00	0.00	Signed	2022-08-08	2022-08-08	2022-09-26	2022-11-07	2022-10-17	2022-11-07	2022-11-21	2022-12-05	2023-05-20	
KE-MOH-306978-CS-INDV / R ecruitment of Three ICT Offic ers for KNBTTS for a period of 18 Months	IDA / 65980	Response, capacity building and training	Post	Individual Consult ant Selection	Open - National	38,070.00	0.00	Signed	2022-08-07	2022-08-08	2022-09-25	2022-11-07	2022-10-16	2022-11-07	2022-11-20	2023-04-06	2023-05-19	
KE-MOH-306980-CS-INDV / R ecruitment of One Human Re source Officer for KNBTTS for a period of 18 Months	IDA / 65980	Response, capacity building and training	Post	Individual Consult ant Selection	Open - National	12,690.00	0.00	Under Implement ation	2022-08-07	2022-08-08	2022-09-25		2022-10-16		2022-11-20		2023-05-19	
KE-MOH-306935-CS-INDV / R ecruitment of (15) Fifteen M edical Laboratory Technologis t for KNBTTS for a period of 1 8Months	IDA / 65980	Response, capacity building and training	Post	Individual Consult ant Selection	Open - National	149,850.00	0.00	Signed	2022-08-07	2022-08-08	2022-09-25	2022-11-07	2022-10-16	2022-11-07	2022-11-20	2022-12-05	2023-05-19	
KE-MOH-307679-CS-INDV / R ecruitment of One Medical La boratory Consultant for the C- HERP Project for a period of o ne year renewable	IDA / 65980	Medical supplies and equipm ent	Post	Individual Consult ant Selection	Open - National	96,000.00	0.00	Signed	2022-08-12	2022-08-08	2022-09-30	2022-11-07	2022-10-21	2022-11-07	2022-11-25	2022-12-05	2023-05-24	
KE-MOH-241051-CS-CQS / PR OCUREMENT OF TECHNICAL ASSISTANT TO CO-ORDINATE AND SUPPORT KEMSA REFOR MS FOR ONE YEAR	IDA / 65980	Project implementation and monitoring	Post	Individual Consult ant Selection	Open	120,000.00	0.00	Canceled	2021-08-10		2021-09-28		2021-10-19		2021-11-23		2022-05-22	
KE-MOH-329067-CS-INDV / H ire of an Individual Consultan t to support the Project to d o the 7th Knowledge, Attitude and Practice (KAP) Survey.	IDA / 65980	Community discussion and i nformation outreach	Post	Individual Consult ant Selection	Limited	12,500.00	0.00	Completed	2022-12-09	2022-12-02	2022-12-14	2022-12-08	2023-01-04	2023-04-24	2023-02-08	2023-04-27	2023-08-07	2023-06-29
KE-MOH-330340-CS-CDS / St ep Wise Accreditation of Regi onal Blood Transfusion Cente rs by African Society for Bloo d Transfusion Standards	IDA / 65980	Availability of safe blood and blood products	Post	Direct Selection	Direct - Internation al	52,000.00	0.00	Under Implement ation	2022-12-16	2023-02-02	2022-12-26	2023-09-20			2023-03-01		2023-08-28	
KE-MOH-07-2022/2023-CS-IN DV / Procurement of a Consul tant to undertake Environme ntal Impact Assessment (EIA) for the proposed Renovation Works at Mathare National T eaching and Referral Hospital	IDA / 68230	Response, capacity building and training	Post	Individual Consult ant Selection	Limited	10,000.00	0.00	Under Implement ation	2023-05-14	2023-09-03	2023-05-19	2023-09-20	2023-06-09		2023-07-14		2024-01-10	