

PROCUREMENT PLAN (Textual Part)

Project information: [Mongolia] [COVID-19 emergency response and health system preparedness project] [P-173779]

Project Implementation agency: [Ministry of Health]

Date of the Procurement Plan: [25 March 2020]

Period covered by this Procurement Plan: [Apr-Jun 2020]

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” dated July 2016 (Revised in November 2017 and August 2018) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in the Law on Public Procurement of Goods, Works and Services, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. *“Not Applicable”*

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables *“Not Applicable”*

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**).

Goods: Not applicable (most if the Goods are not manufactured in country);

Works: Not applicable (no works planned under this Project).

Hands-on Expanded Implementation Support (HEIS) as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations is Applicable. Under HIES the Project will receive the bank-facilitated procurement (BFP). BFP activities will include the following:

1. Conduct extensive market engagement and survey to identify available stock of the agreed list of critical medical consumables and equipment needed under this COVID10 response project (attached) in the quantities therein specified;
2. Assist [the Implementing Entity] in (i) negotiating prices, delivery terms, and other contract conditions with identified suppliers;
3. Draft final award letters and/or contracts adapted to specific market conditions, on a fit-for-purpose basis and ensuring consistency with Bank’s procurement framework;
4. Provide additional hands-on support in contracting to outsource logistics.

Other HEIS activities are as follows:

5. Draft technical requirements and specifications, as requested by the [Implementing Entity];
6. Assist [the Implementing Entity] in drafting procurement documents; and
7. Provide advice on evaluation procedures, participate as observers during negotiations, by only clarifying matters of the Bank Procurement Regulations.

Other Relevant Procurement Information.

Given the nature of the Project, the procurement approach shall prioritize fast track emergency procurement for the required goods, works and services that include the following measures:

- Direct Contracting and/or Limited Competition with identified manufacturers of equipment;
- Use of CQS, RFQ or National Open/Limited Competitive procurement procedures as appropriate and agreed with the Bank in the Procurement Plan.
- Considering existing framework agreements with international agencies like UNICEF, WHO, UNOPS and other UN agencies for procurement of medicines, medical supplies and commodity equipment for emergency requirements where the terms offered are more beneficial (such as delivery times);
- Increasing advance payments to 40% when supported by an advance payment guarantee;
- Waiving the conditions for bid securities and replacing them with Bid Securing Declarations;
- Maximizing the use of direct payments to foreign suppliers;
- Allowing submission of bids using emails in encrypted files where it is not feasible to receive bids in hardcopy.

All procurements under this project will be subject to Post Review (there will be no Prior Review).

Thresholds for fast track emergency procurement under the Project are:

- Increased threshold for goods for shopping of US\$500,000;
- Increased threshold for National Procurement of U\$1,000,000 and reduced bidding time to 7-14 days;
- Use of CQS rather than QCBS for larger contract below (should read 'above'?) US\$500,000.

PROCUREMENT PLAN Mongolia : MONGOLIA COVID-19 EMERGENCY RESPONSE AND HEALTH SYSTEM PREPAREDNESS PROJECT

General Information

Country: Mongolia **Bank's Approval Date of the Original Procurement Plan:** 2020-04-27
Revised Plan Date(s): (comma delineated, leave blank) 2024-05-28
Project ID: P173799 **GPN Date:** 2021-08-03
Project Name: MONGOLIA COVID-19 EMERGENCY RESPONSE AND HEALTH SYSTEM PREPAREDNESS PROJECT
Loan / Credit No.: IDA / 65940, IBRD / 90820, IDA / 68330
Executing Agency: Ministry of Health

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
MN-MOH-212439-CW-UN / Building Capacity for COVID-19 Vaccine Infrastructure	IDA / 65940	Component 2: Strengthening Health Care Delivery Capacity	Prior	UN Agencies (Direct)	Direct					2,057,664.00	Signed							2021-01-06	2021-01-15	2021-01-06	2021-01-16					2021-01-16	2021-01-23	2022-01-31	

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
MN-MOH-180104-GO-DR / 2 / 1.6. Oxygen equipment	IBRD / 90820	Component 2: Strengthening Health Care Delivery Capacity	Post	Direct Selection	Direct			0.00	Canceled					2020-04-17		2020-04-22									2020-05-06		2020-06-17	
MN-MOH-169366-GO-DR / 2 / 1.7. Laboratory equipment and tests	IBRD / 90820	Component 2: Strengthening Health Care Delivery Capacity	Post	Direct Selection	Direct			0.00	Canceled					2020-04-20		2020-04-25									2020-05-09		2020-06-20	
MN-MOH-169092-GO-DR / 2 / 1.1. VENTILATORS, CPAP AND ACCESSORIES	IBRD / 90820	Component 2: Strengthening Health Care Delivery Capacity	Post	Direct Selection	Direct			6,864,425.00	Completed					2020-04-17	2020-06-19	2020-04-22	2020-06-22							2020-05-06	2020-08-09	2020-06-17		
MN-MOH-169095-GO-DR / 2 / 1.2. AUTOMATIC SUCTION PUMP, AUTOMATIC SYRINGE PUMP, EXAMINATION LIGHT, VENTILATOR, DIGITAL DISTANCE THERMOMETER, LARINGOSCOPE, HANDHELD VIDEO LARYNGOSCOPE, FINGER TYPE PULSOXIMETER	IBRD / 90820	Component 2: Strengthening Health Care Delivery Capacity	Post	Direct Selection	Direct			242,956.76	Completed					2020-04-17	2020-06-05	2020-04-22	2020-06-01							2020-05-06	2020-10-20	2020-06-17		
MN-MOH-173769-GO-RFQ / 2 / 1.3. CORPSE REFRIGERATORS	IBRD / 90820	Component 2: Strengthening Health Care Delivery Capacity	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Canceled							2020-05-14								2020-05-22		2020-06-19		
MN-MOH-173770-GO-RFQ / 2 / 1.4. ECMO MACHINE	IBRD / 90820	Component 2: Strengthening Health Care Delivery Capacity	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Canceled							2020-05-14								2020-05-21		2020-10-18		
MN-MOH-173773-GO-RFQ / 2 / 1.5. CRBT, HEMODIALYSIS EQUIPMENT	IBRD / 90820	Component 2: Strengthening Health Care Delivery Capacity	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Canceled							2020-05-14								2020-05-21		2020-06-18		
MN-MOH-173780-GO-RFQ / 2 / 1.2. REAL TIME PCR EQUIPMENT	IBRD / 90820	Component 2: Strengthening Health Care Delivery Capacity	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Canceled							2020-05-14								2020-05-21		2020-06-18		
MN-MOH-173776-GO-RFQ / 2 / 1.8. MULTIFUNCTIONAL HOSPITAL BEDS	IBRD / 90820	Component 2: Strengthening Health Care Delivery Capacity	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Canceled							2020-05-14								2020-05-21		2020-06-18		
MN-MOH-169371-GO-DR / 2 / 1.a.1. Ventilator accessories	IDA / 65940	Component 2: Strengthening Health Care Delivery Capacity	Post	Direct Selection	Direct			0.00	Canceled							2020-08-23		2020-08-30						2020-09-20		2020-10-20		
MN-MOH-173777-GO-RFQ / 2 / 1.9. CRITICAL CARE CRASH CARTS	IBRD / 90820	Component 2: Strengthening Health Care Delivery Capacity	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Canceled							2020-05-14								2020-05-21		2020-06-18		
MN-MOH-173777-GO-RFQ / 2 / 2.1.9. CRITICAL CARE CRASH CARTS	IBRD / 90820	Component 2: Strengthening Health Care Delivery Capacity	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Canceled							2020-08-30								2020-09-27		2020-11-08		
MN-MOH-180288-GO-DR / 2 / 1.b.1. DIAGNOSTIC EQUIPMENT	IBRD / 90820	Component 2: Strengthening Health Care Delivery Capacity	Post	Direct Selection	Direct			707,294.48	Completed					2020-09-28	2020-05-28	2020-10-05	2020-05-28							2020-10-24	2020-08-28	2020-12-05		
MN-MOH-180319-GO-DR / 2 / 1.a.6. NEUROLOGICAL ICU EQUIPMENT	IDA / 65940	Component 2: Strengthening Health Care Delivery Capacity	Post	Direct Selection	Direct			0.00	Canceled					2020-09-14		2020-09-21								2020-10-10		2020-12-05		
MN-MOH-180308-GO-DR / 2 / 1.c.1. MEDICAL EQUIPMENT	IBRD / 90820	Component 2: Strengthening Health Care Delivery Capacity	Post	Direct Selection	Direct			948,815.00	Completed					2020-09-14	2020-12-02	2020-09-25	2020-12-02							2020-10-16	2021-06-01	2020-11-27	2021-09-14	
MN-MOH-180316-GO-DR / 2 / 1.d.1. ICU MEDICAL EQUIPMENT	IDA / 65940	Component 2: Strengthening Health Care Delivery Capacity	Post	Direct Selection	Direct			659,064.00	Signed					2020-09-14	2020-12-01	2020-09-21	2021-01-20							2020-10-10	2021-03-01	2020-12-05		
MN-MOH-180321-GO-RFQ / 2 / 1.a.2. ENDOSCOPY EQUIPMENT	IDA / 65940	Component 2: Strengthening Health Care Delivery Capacity	Post	Request for Quotations	Open - National	Single Stage - One Envelope		408,195.67	Completed							2020-09-21								2020-10-10	2020-12-16	2020-11-21		
MN-MOH-173778-GO-RFQ / 2 / 1.10. REANIMATION EQUIPMENT (PATIENT MONITORS, DEFIBRILLATORS, OXYGEN CONCENTRATOR, ANESTHESIA MACHINES)	IBRD / 90820	Component 2: Strengthening Health Care Delivery Capacity	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Canceled							2020-05-14								2020-05-21		2020-06-18		
MN-MOH-173778-GO-RFQ / 2 / 1.10. REANIMATION EQUIPMENT (PATIENT MONITOR, DEFIBRILLATOR, ECG, OXYGEN CONCENTRATOR, HIGH FLOW OXYGEN DEVICE)	IBRD / 90820	Component 2: Strengthening Health Care Delivery Capacity	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Canceled							2020-08-30								2020-09-27		2020-11-08		
MN-MOH-169373-GO-DR / 2 / 2.3. N95 masks, PPE	IDA / 65940	Component 2: Strengthening Health Care Delivery Capacity	Post	Direct Selection	Direct			1,269,370.00	Completed					2020-04-20	2020-10-12	2020-04-25	2020-10-09							2020-05-09	2020-12-17	2020-05-30	2021-03-27	

MN-MOH-173775-GO-RFQ / 2 / 1.7. LABORATORY EQUIPMENT (AUTOMATED AUTOCLAVE , CO2 INCUBATOR, BIO-SAFETY LEVEL 2 CABINET, BENCH TOP CENTRIFUGE, TABLETOP CENTRIFUGE)	IBRD / 90820	Component 2: Strengthening Health Care Delivery Capacity	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Canceled					2020-08-30		2020-09-27	2020-11-26			
MN-MOH-173781-GO-RFQ / 2 / 1.16. ENDOSCOPY DISINFECTING UNIT	IBRD / 90820	Component 2: Strengthening Health Care Delivery Capacity	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Canceled					2020-10-12		2020-11-09	2020-12-21			
MN-MOH-173774-GO-RFQ / 2 / 1.8. OXYGEN REGULATING EQUIPMENT	IBRD / 90820	Component 2: Strengthening Health Care Delivery Capacity	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Canceled					2020-08-30		2020-09-27	2020-11-08			
MN-MOH-169101-GO-DR / 2 / 1.14. SPECIFIC LABORATORY TESTS FOR ZONOSIS CENTRE B. 25 TYPES	IBRD / 90820	Component 2: Strengthening Health Care Delivery Capacity	Post	Direct Selection	Direct		0.00	Canceled				2020-08-30	2020-09-04		2020-09-18	2020-11-17			
MN-MOH-180426-GO-RFQ / 3 / 5. IT equipment for PIU specialists	IDA / 65940	Component 3: Implementation on management and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope	19,429.74	Completed					2020-09-06	2020-09-17	2020-10-11	2020-10-10	2020-12-30		
MN-MOH-169368-GO-DR / 2 / 1.13. PCR TESTS AND KITS	IBRD / 90820	Component 2: Strengthening Health Care Delivery Capacity	Post	Direct Selection	Direct		0.00	Canceled				2020-04-20	2020-04-25		2020-05-09	2020-06-20			
MN-MOH-173779-GO-RFQ / 2 / 1.11. ISOLATION EQUIPMENT (NEGATIVE PRESSURE ISOLATION CHAMBER WITH STREETCHER)	IBRD / 90820	Component 2: Strengthening Health Care Delivery Capacity	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Canceled					2020-08-30		2020-09-27	2020-11-08			
MN-MOH-169370-GO-DR / 2 / 1.15. PCR EXTRACTION KITS AND SUPPLIES	IBRD / 90820	Component 2: Strengthening Health Care Delivery Capacity	Post	Direct Selection	Direct		0.00	Canceled				2020-08-23	2020-08-30		2020-09-20	2020-11-01			
MN-MOH-169367-GO-DR / 2 / 2.1.8. INFUSION SETS AND SYRINGES	IDA / 65940	Component 2: Strengthening Health Care Delivery Capacity	Post	Direct Selection	Direct		0.00	Canceled				2020-08-23	2020-08-30		2020-09-20	2020-11-01			
MN-MOH-180318-GO-DR / 2 / 1.4.5. EMERGENCY AND ICU PREPAREDNESS EQUIPMENT	IDA / 65940	Component 2: Strengthening Health Care Delivery Capacity	Post	Direct Selection	Direct		0.00	Canceled				2020-09-14	2020-09-21		2020-10-17	2020-12-12			
MN-MOH-180291-GO-DR / 2 / 1.2. SURGICAL AND INTENSIVE CARE EQUIPMENT	IBRD / 90820	Component 2: Strengthening Health Care Delivery Capacity	Post	Direct Selection	Direct		0.00	Canceled				2020-09-14	2020-09-21		2020-10-19	2020-11-30			
MN-MOH-169369-GO-DR / 2 / 2.1. INTERFERON ALPHA 2B NASAL SPRAY	IBRD / 90820	Component 2: Strengthening Health Care Delivery Capacity	Post	Direct Selection	Direct		0.00	Canceled				2020-09-14	2020-09-21		2020-10-12	2020-11-11			
MN-MOH-169102-GO-DR / 2 / 2.1.2. BACTERIAL LYSATE OM-85 BRONCHOMUNAL	IDA / 65940	Component 2: Strengthening Health Care Delivery Capacity	Post	Direct Selection	Direct		0.00	Canceled				2020-09-14	2020-09-21		2020-10-12	2020-11-23			
MN-MOH-173782-GO-RFQ / 2 / 1.17. OXYGEN CYLINDER FILLING SYSTEM, OXYGEN GAS PLANT COMBINED	IBRD / 90820	Component 2: Strengthening Health Care Delivery Capacity	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Canceled					2020-10-05		2020-11-02	2021-01-31			
MN-MOH-188110-GO-RFB / 2 / 1.1.2. General medical equipment	IBRD / 90820	Component 2: Strengthening Health Care Delivery Capacity	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Canceled				2020-08-30	2020-09-18	2020-09-13	2020-09-27	2020-10-06	2020-10-11	2020-11-08	2021-01-07
MN-MOH-173769-GO-RFQ-2 / 2.1.3. CORPSE REFRIGERATORS	IBRD / 90820	Component 2: Strengthening Health Care Delivery Capacity	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Canceled					2020-08-25		2020-10-06	2020-12-05			
MN-MOH-173770-GO-RFQ-2 / 2.1.4. ECMO MACHINE	IBRD / 90820	Component 2: Strengthening Health Care Delivery Capacity	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Canceled					2020-08-25		2020-10-06	2020-12-05			
MN-MOH-173773-GO-RFQ-2 / 2.1.5. CRRT, HEMODIALYSIS EQUIPMENT	IBRD / 90820	Component 2: Strengthening Health Care Delivery Capacity	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Canceled					2020-08-25		2020-10-06	2020-12-05			
MN-MOH-173774-GO-RFQ-2 / 2.1.6. OXYGEN REGULATING EQUIPMENT	IBRD / 90820	Component 2: Strengthening Health Care Delivery Capacity	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Canceled					2020-08-25		2020-10-06	2020-12-05			
MN-MOH-173775-GO-RFQ-2 / 2.1.7. LABORATORY EQUIPMENT (AUTOMATED AUTOCLAVE , CO2 INCUBATOR, BIO-SAFETY LEVEL 2 CABINET, BENCH TOP CENTRIFUGE, TABLETOP CENTRIFUGE)	IBRD / 90820	Component 2: Strengthening Health Care Delivery Capacity	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Canceled					2020-08-25		2020-10-06	2020-12-05			
MN-MOH-173777-GO-RFQ-3 / 2.1.9. CRITICAL CARE CRUSH CARTS	IBRD / 90820	Component 2: Strengthening Health Care Delivery Capacity	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Canceled					2020-08-25		2020-10-06	2020-12-05			
MN-MOH-173778-GO-RFQ-3 / 2.1.10. REANIMATION EQUIPMENT (PATIENT MONITOR, DEFIBRILLATOR, ECC, OXYGEN CONCENTRATOR)	IBRD / 90820	Component 2: Strengthening Health Care Delivery Capacity	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Canceled					2020-08-25		2020-10-06	2020-12-05			
MN-MOH-173779-GO-RFQ-2 / 2.1.11. ISOLATION EQUIPMENT (NEGATIVE PRESSURE ISOLATION CHAMBER WITH STREETCHER)	IBRD / 90820	Component 2: Strengthening Health Care Delivery Capacity	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Canceled					2020-08-25		2020-10-06	2020-12-05			
MN-MOH-173780-GO-RFQ-2 / 2.1.12. REAL TIME PCR EQUIPMENT	IBRD / 90820	Component 2: Strengthening Health Care Delivery Capacity	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Canceled					2020-08-25		2020-10-06	2020-12-05			
MN-MOH-173781-GO-RFQ-2 / 2.1.16. ENDOSCOPY DISINFECTING UNIT	IBRD / 90820	Component 2: Strengthening Health Care Delivery Capacity	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Canceled					2020-08-25		2020-10-06	2020-12-05			
MN-MOH-173782-GO-DR / 2 / 1.17. OXYGEN CYLINDER FILLING SYSTEM, OXYGEN GAS PLANT COMBINED	IBRD / 90820	Component 2: Strengthening Health Care Delivery Capacity	Post	Direct Selection	Direct		0.00	Canceled				2020-08-23	2020-08-30		2020-10-11	2020-12-10			
MN-MOH-169372-GO-DR / 2 / 2.2. PPE (EXAMINATION GLOVES)	IDA / 65940	Component 2: Strengthening Health Care Delivery Capacity	Post	Direct Selection	Direct		0.00	Canceled				2020-08-23	2020-08-30		2020-09-27	2020-10-27			

MN-MOH-169371-GO-RFQ / 2 1.1.1. Ventilator accessories	IDA / 65940	Component 2: Strengthening Health Care Delivery Capacity	Post	Request for Quota	Open - National	Single Stage - One Envelope	0.00	Canceled										2020-09-18						2020-10-23	2021-01-21	
MN-MOH-173778-GO-RFQ-4/ 2.1.10. REANIMATION EQUIPMENT (PATIENT MONITOR, DEFIBRILLATOR, ECC, OXYGEN CONCENTRATOR, HIGH FLOW OXYGEN DEVICES)	IBRD / 90820	Component 2: Strengthening Health Care Delivery Capacity	Post	Request for Quota	Open - National	Single Stage - One Envelope	0.00	Canceled										2020-09-18						2020-10-23	2021-01-21	
MN-MOH-173769-GO-RFQ-4/ 2.1.3. CORPSE REFRIGERATORS	IBRD / 90820	Component 2: Strengthening Health Care Delivery Capacity	Post	Request for Quota	Open - National	Single Stage - One Envelope	104,258.87	Completed										2020-09-18					2020-10-23	2020-10-31	2021-01-21	2021-12-03
MN-MOH-173770-GO-RFQ-3/ 2.1.4. ECMO MACHINE	IBRD / 90820	Component 2: Strengthening Health Care Delivery Capacity	Post	Request for Quota	Open - National	Single Stage - One Envelope	201,169.47	Completed										2020-09-18					2020-10-23	2020-11-12	2021-01-21	
MN-MOH-173773-GO-RFQ-3/ 2.1.5. CRRT, HEMODIALYSIS EQUIPMENT	IBRD / 90820	Component 2: Strengthening Health Care Delivery Capacity	Post	Request for Quota	Open - National	Single Stage - One Envelope	459,343.26	Completed										2020-09-18					2020-10-23	2020-11-12	2021-01-21	2021-06-17
MN-MOH-173774-GO-RFQ-3/ 2.1.6. OXYGEN REGULATING EQUIPMENT (CYLINDERS, INHAPERS)	IBRD / 90820	Component 2: Strengthening Health Care Delivery Capacity	Post	Request for Quota	Open - National	Single Stage - One Envelope	25,307.28	Completed										2020-09-18					2020-10-23	2020-12-30	2021-01-21	
MN-MOH-173775-GO-RFQ-3/ 2.1.7. LABORATORY EQUIPMENT (AUTOMATED AUTOCLAVE, CO2 INCUBATOR, BIO-SAFETY LEVEL 2 CABINET, BENCH TOP CENTRIFUGE, TABLETOP CENTRIFUGE)	IBRD / 90820	Component 2: Strengthening Health Care Delivery Capacity	Post	Request for Quota	Open - National	Single Stage - One Envelope	34,586.59	Completed										2020-09-18					2020-10-23	2020-11-16	2021-01-21	2021-07-03
MN-MOH-173781-GO-RFQ-3/ 2.1.16. ENDOSCOPY DISINFECTING UNIT	IBRD / 90820	Component 2: Strengthening Health Care Delivery Capacity	Post	Request for Quota	Open - National	Single Stage - One Envelope	78,547.58	Completed										2020-09-18					2020-10-23	2020-12-14	2021-01-21	2021-08-11
MN-MOH-173780-GO-RFQ-3/ 2.1.12. REAL TIME PCR EQUIPMENT	IBRD / 90820	Component 2: Strengthening Health Care Delivery Capacity	Post	Request for Quota	Open - National	Single Stage - One Envelope	171,931.20	Completed										2020-09-18					2020-10-23	2020-11-12	2021-01-21	2021-02-09
MN-MOH-169368-GO-RFQ / 2 1.1.3. PCR TESTS AND KITS	IBRD / 90820	Component 2: Strengthening Health Care Delivery Capacity	Post	Request for Quota	Open - National	Single Stage - One Envelope	0.00	Canceled										2020-09-18					2020-10-23		2021-01-21	
MN-MOH-169101-GO-RFQ / 2 1.14. SPECIFIC LABORATORY TESTS FOR ZOONOTIC CENTRIFUGES, 25 TYPES	IBRD / 90820	Component 2: Strengthening Health Care Delivery Capacity	Post	Request for Quota	Open - National	Single Stage - One Envelope	0.00	Canceled										2020-09-18					2020-10-23		2021-01-21	
MN-MOH-173777-GO-RFQ-4/ 2.1.9. CRITICAL CARE CRUSH CARTS	IBRD / 90820	Component 2: Strengthening Health Care Delivery Capacity	Post	Request for Quota	Open - National	Single Stage - One Envelope	272,884.03	Completed										2020-09-18					2020-10-23	2020-11-01	2021-01-21	
MN-MOH-173779-GO-RFQ-3/ 2.1.11. ISOLATION EQUIPMENT (NEGATIVE PRESSURE ISOLATION CHAMBER WITH STRETCHER)	IBRD / 90820	Component 2: Strengthening Health Care Delivery Capacity	Post	Request for Quota	Open - National	Single Stage - One Envelope	129,790.51	Completed										2020-09-18					2020-10-23	2020-12-13	2021-01-21	2021-06-18
MN-MOH-173782-GO-RFQ-2/ 2.1.17. OXYGEN CYLINDER FILLING SYSTEM, OXYGEN GAS PLANT	IBRD / 90820	Component 2: Strengthening Health Care Delivery Capacity	Post	Request for Quota	Open - National	Single Stage - One Envelope	360,090.49	Completed										2020-09-18					2020-10-23	2020-12-13	2021-01-21	
MN-MOH-169370-GO-RFQ / 2 1.15. PCR EXTRACTION KITS AND SUPPLIES	IBRD / 90820	Component 2: Strengthening Health Care Delivery Capacity	Post	Request for Quota	Open - National	Single Stage - One Envelope	0.00	Canceled										2020-09-18					2020-10-23		2021-01-21	
MN-MOH-198939-GO-RFQ / 2 1.d.7. PENDANT SYSTEM	IDA / 65940	Component 2: Strengthening Health Care Delivery Capacity	Post	Request for Quota	Open - National	Single Stage - One Envelope	94,166.02	Completed										2020-10-18					2020-11-15	2020-12-16	2020-12-15	
MN-MOH-180118-GO-RFQ / 2 1.d.5. ICU EMERGENCY EQUIPMENT	IDA / 65940	Component 2: Strengthening Health Care Delivery Capacity	Post	Request for Quota	Open - National	Single Stage - One Envelope	148,921.03	Completed										2020-10-18					2020-11-15	2020-12-28	2020-12-15	2021-04-24
MN-MOH-180319-GO-RFQ / 2 1.d.6. ICU HOSPITAL EQUIPMENT	IDA / 65940	Component 2: Strengthening Health Care Delivery Capacity	Post	Request for Quota	Open - National	Single Stage - One Envelope	0.00	Canceled										2020-10-18					2020-11-15		2020-12-15	
MN-MOH-198949-GO-RFQ / 2 1.d.8. IMAGING DIAGNOSTIC EQUIPMENT	IDA / 65940	Component 2: Strengthening Health Care Delivery Capacity	Post	Request for Quota	Open - National	Single Stage - One Envelope	52,211.69	Completed										2020-10-18					2020-11-15	2020-12-16	2020-12-15	
MN-MOH-201930-GO-DR / 2 1.b. ULTRASOUND MACHINES, ECC, PATIENT MONITORS, DEFIBRILLATORS, SYRINGE AND INFUSION PUMPS, OXYGEN CONCENTRATOR, HEMATOLOGY AND BLOOD ANALYZERS, NEONATAL CPAP	IBRD / 90820	Component 2: Strengthening Health Care Delivery Capacity	Post	Direct Selection	Direct	Single Stage - One Envelope	733,605.00	Completed							2020-10-28	2020-10-09	2020-11-11	2020-10-20					2020-12-16	2020-11-29	2021-01-27	2021-05-11
MN-MOH-180298-GO-RFQ / 2 1.b.6. ULTRASOUND 30/40 MACHINE	IBRD / 90820	Component 2: Strengthening Health Care Delivery Capacity	Post	Request for Quota	Open - National	Single Stage - One Envelope	197,321.48	Completed										2020-11-05					2020-12-10	2021-01-23	2021-02-08	2021-07-10
MN-MOH-180293-GO-DR / 2 1.b.4. LABORATORY EQUIPMENT	IBRD / 90820	Component 2: Strengthening Health Care Delivery Capacity	Post	Direct Selection	Direct	Single Stage - One Envelope	0.00	Canceled							2020-06-22			2020-06-29					2020-07-18		2020-09-12	
MN-MOH-201965-GO-RFQ / 2 1.b. GYNECOLOGY AND OBSTETRICS INSTRUMENTS SET	IBRD / 90820	Component 2: Strengthening Health Care Delivery Capacity	Post	Request for Quota	Open - National	Single Stage - One Envelope	77,644.41	Completed										2020-11-23					2020-12-28	2021-06-19	2021-02-26	2021-12-21
MN-MOH-201874-GO-RFQ / 2 1.b. WASHING, EXTRACTING EQUIPMENT	IBRD / 90820	Component 2: Strengthening Health Care Delivery Capacity	Post	Request for Quota	Open - National	Single Stage - One Envelope	0.00	Canceled										2020-11-23					2020-12-28		2021-02-26	
MN-MOH-212442-GO-DR / C COVID-19 ANTIGEN TESTS @5.495 PER UNIT (INCLUSIVE OF FREIGHT COST)	IBRD / 90820	Component 2: Strengthening Health Care Delivery Capacity	Post	Direct Selection	Direct	Single Stage - One Envelope	0.00	Canceled							2021-01-22			2021-01-29					2021-02-19		2021-04-20	
MN-MOH-201866-GO-RFQ / 2 1.b. ENDOSCOPY, LAPARASCOPY	IBRD / 90820	Component 2: Strengthening Health Care Delivery Capacity	Post	Request for Quota	Open - National	Single Stage - One Envelope	303,359.67	Completed										2021-01-27					2021-03-03	2021-06-07	2021-05-02	
MN-MOH-213325-GO-RFQ / 2 1.b. Low temperature sterilizer	IBRD / 90820	Component 2: Strengthening Health Care Delivery Capacity	Post	Request for Quota	Open - National	Single Stage - One Envelope	25,313.29	Completed										2021-01-27					2021-03-03	2021-06-08	2021-05-02	2022-09-01

MN-MOH-332107-GO-RFQ / Package 6 - Neurology equipment	IDA / 68330	Component 2: Strengthening Health Care Delivery Capacity	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Canceled							2022-12-20	2022-12-20				2023-02-24	2023-07-04	
G04 / Package 2 - Intensive care equipment	IDA / 68330	Component 2: Strengthening Health Care Delivery Capacity	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Canceled							2023-01-31					2023-03-16	2023-08-03	
G10 / Supply and Delivery of ambulance cars	IDA / 68330	Component 2: Strengthening Health Care Delivery Capacity	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Signed							2023-04-20					2023-06-20	2023-08-05	2024-01-26
G12 / Package 6 - Neurology equipment	IDA / 68330	Component 2: Strengthening Health Care Delivery Capacity	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Completed							2023-04-20					2023-06-17	2023-08-02	2023-09-20
G13 / Package 2 - Intensive care equipment	IDA / 68330	Component 2: Strengthening Health Care Delivery Capacity	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Completed							2023-04-20					2023-07-01	2023-07-11	2023-07-12
MN-MOH-332110-GO-RFQ / Package 6 - Rehabilitation equipment	IBRD / 90820	Component 2: Strengthening Health Care Delivery Capacity	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Canceled					2022-12-16		2023-01-19					2023-02-28	2023-07-08	
MN-MOH-221855-GO-RFQ / 1.c.18. Ankle arthroscopic surgery set	IDA / 65940	Component 2: Strengthening Health Care Delivery Capacity	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Canceled							2021-04-05					2021-06-14	2021-08-13	
MN-MOH-221861-GO-RFQ / 1.c.22. Ambulance car	IDA / 65940	Component 2: Strengthening Health Care Delivery Capacity	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Canceled							2021-04-21					2021-06-30	2021-12-27	
MN-MOH-221847-GO-RFQ / 1.c.14. Ultrasound diagnostic unit	IDA / 65940	Component 2: Strengthening Health Care Delivery Capacity	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Canceled							2021-04-06					2021-06-13	2021-06-19	
MN-MOH-221859-GO-RFQ / 1.c.20. Drug packing equipment	IDA / 65940	Component 2: Strengthening Health Care Delivery Capacity	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Canceled							2021-04-05					2021-06-14	2021-08-13	
MN-MOH-221849-GO-RFQ / 1.c.15. Neuron monitoring equipment	IDA / 65940	Component 2: Strengthening Health Care Delivery Capacity	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Canceled							2021-04-04					2021-06-13	2021-06-19	
MN-MOH-221858-GO-RFQ / 2.1.c.19. Tissue cassette writer and Histology equipment	IDA / 65940	Component 2: Strengthening Health Care Delivery Capacity	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Canceled							2021-04-05					2021-06-14	2021-07-29	
MN-MOH-221860-GO-RFQ / 2.1.c.21. Medical equipment testing devices	IDA / 65940	Component 2: Strengthening Health Care Delivery Capacity	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Canceled							2021-04-13					2021-06-22	2021-08-21	
G11 / Package 5 - Automatic tablet / capsule machine	IDA / 68330	Component 2: Strengthening Health Care Delivery Capacity	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Canceled							2023-04-20					2023-06-17	2023-10-15	
MN-MOH-180304-GO-RFQ / 2.1.c.2. Aquapheresis apparatus, CRT, Hemodialysis water apparatus, Double water distiller	IDA / 65940	Component 2: Strengthening Health Care Delivery Capacity	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Canceled							2021-03-17					2021-04-10	2021-05-22	
MN-MOH-221844-GO-RFQ / 1.c.12. Surgery equipment	IDA / 65940	Component 2: Strengthening Health Care Delivery Capacity	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Canceled							2021-04-06					2021-06-13	2021-08-12	
MN-MOH-221850-GO-RFQ / 1.c.16. Surgery set	IDA / 65940	Component 2: Strengthening Health Care Delivery Capacity	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Canceled					2021-03-31	2021-05-12	2021-04-05			2021-05-17	2021-06-16	2021-07-21	2021-09-19	
MN-MOH-181224-GO-RFQ / 1.c.8. Physio and therapy devices	IDA / 65940	Component 2: Strengthening Health Care Delivery Capacity	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Canceled							2021-03-30					2021-06-01	2021-07-31	
MN-MOH-169372-GO-RFQ-2 / 2.1.c.7. Teaching hospital BiPap machine Mini ventilator (CPAP) Mechanical Ventilator for MRI system High flow nasal canula	IDA / 65940	Component 2: Strengthening Health Care Delivery Capacity	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Canceled							2021-05-24					2021-07-05	2021-10-03	
MN-MOH-169102-GO-RFQ-2 / 2.1.c.4. Laboratory equipment	IDA / 65940	Component 2: Strengthening Health Care Delivery Capacity	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Canceled							2021-05-08					2021-06-19	2021-09-17	
MN-MOH-169367-GO-RFQ / 2.1.c.6. Nursing examination equipment	IDA / 65940	Component 2: Strengthening Health Care Delivery Capacity	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Canceled							2021-03-23					2021-05-04	2021-08-02	
MN-MOH-201978-GO-RFQ / 1.a. Vaccine Syringe, safety box	IBRD / 90820	Component 2: Strengthening Health Care Delivery Capacity	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Canceled							2021-01-27					2021-03-03	2021-05-02	
MN-MOH-247241-GO-RFQ / 2.1.B.5. COVID19 VACCINE EFFICIENCY STUDY EQUIPMENT AND SUPPLIES	IDA / 68330	Component 1: Emergency COVID-19 Prevention and Response	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Canceled							2021-08-31					2021-10-10	2022-01-31	
MN-MOH-384501-GO-DIR / Ambulance cars for soom hospitals	IDA / 68330	Component 2: Strengthening Health Care Delivery Capacity	Prior	Direct Selection	Direct - International	0.00	Signed				2023-09-29	2023-11-21	2023-10-04	2023-11-22						2023-11-08	2023-11-22	2024-05-06
G14 / Delivery and Installation of Computer Tomography scanners - 3 sets and the Related Services	IDA / 68330	Component 2: Strengthening Health Care Delivery Capacity	Prior	Request for Quotations	Open - International	Single Stage - One Envelope	0.00	Under Implementation							2023-11-25	2023-12-12				2024-01-10	2024-07-28	
G14 / Computer tomography	IDA / 68330	Component 2: Strengthening Health Care Delivery Capacity	Prior	Request for Bids	Open - International	Single Stage - One Envelope	0.00	Canceled				2023-12-12	2023-12-17						2024-01-28	2024-02-27	2024-04-02	2024-08-30
G17 / Publishing the IEC materials including handbooks, guidelines and recommendations	IDA / 68330	Component 1: Emergency COVID-19 Prevention and Response	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Signed							2024-03-22					2024-05-17	2024-07-26	

NON CONSULTING SERVICES																													
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
MN-MOH-208524-NC-DIR / 2. Customs Clearance and Local Freight Forwarding Services	IDA / 65940	Component 2: Strengthening Health Care Delivery Capacity	Post	Direct Selection	Direct			82,089.59	Completed							2020-12-10	2020-11-18	2020-12-13	2020-12-18								2020-12-22	2021-01-05	2021-12-22

CS07 / Outreach activities for Tsagaan and Darkhad people in Khuvsgul aimag	IDA / 68330	Component 1: Emergency COVID-19 Prevention and Response	Post	Direct Selection	Direct - National			0.00	Signed						2023-10-05	2023-10-10	2023-10-10	2023-10-10							2023-10-20	2023-11-07	2024-05-27
CS06 / Outreach activities for Kazakh, Khalkha and other people in Bayan-Ulgii and Khovd aimags	IDA / 68330	Component 1: Emergency COVID-19 Prevention and Response	Post	Direct Selection	Direct - National			0.00	Signed						2023-10-12	2023-10-17	2023-10-17	2023-10-18							2023-10-27	2023-10-31	2024-04-24
CS08 / Creation of video materials for COVID-19, project interventions, lessons, best practices etc.	IDA / 68330	Component 1: Emergency COVID-19 Prevention and Response	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Canceled								2024-01-28							2024-03-24		2024-09-20	
CS08-2 / Creation of video materials for COVID-19, project interventions, lessons, best practices etc - CS08	IDA / 68330	Component 1: Emergency COVID-19 Prevention and Response	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Canceled								2024-03-25							2024-04-19		2024-06-08	

CONSULTING FIRMS																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion		
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
MN-MOH-181206-CS-COS / 1.3. Prepare and publish the information, Education, and Communication (IEC) materials, TV promo, and infographic content	IDA / 65940	Component 1: Emergency COVID-19 Prevention and Response	Post	Consultant Qualification Selection	Limited		0.00	Canceled	2020-09-27				2020-10-04									2020-10-11		2020-10-23		2020-11-22	
MN-MOH-181213-CS-COS / 1.8. Compose song and video movie against the COVID-19 infection under the "Let us prevent infection together" slogan and broadcast widely	IDA / 65940	Component 1: Emergency COVID-19 Prevention and Response	Post	Consultant Qualification Selection	Limited		0.00	Canceled	2020-09-28				2020-10-05									2020-10-12		2020-10-26		2020-11-25	
MN-MOH-181218-CS-COS / 1.16. Produce a video content to support social morale in cooperation with Mongolian State Academic Drama Theater	IDA / 65940	Component 1: Emergency COVID-19 Prevention and Response	Post	Consultant Qualification Selection	Limited		0.00	Canceled	2020-09-13				2020-09-20									2020-09-27		2020-10-09		2020-11-08	
MN-MOH-181210-CS-COS / 1.7. Prepare educational TV programme with scientific and cognitive content	IDA / 65940	Component 1: Emergency COVID-19 Prevention and Response	Post	Consultant Qualification Selection	Limited		0.00	Canceled	2020-10-04				2020-10-11									2020-10-18		2020-10-30		2020-11-29	
MN-MOH-181211-CS-COS / 1.9. Produce a documentary film on COVID-19 infection	IDA / 65940	Component 1: Emergency COVID-19 Prevention and Response	Post	Consultant Qualification Selection	Limited		0.00	Canceled	2020-10-04				2020-10-11									2020-10-18		2020-10-30		2020-11-29	
MN-MOH-181220-CS-COS / 1.2.3. Conduct the coronavirus infection survey (CIS) records and incident monitoring research	IDA / 65940	Component 1: Emergency COVID-19 Prevention and Response	Post	Consultant Qualification Selection	Limited		0.00	Canceled	2020-09-13				2020-09-20									2020-09-27		2020-10-09		2020-11-08	
MN-MOH-181222-CS-COS / 1.2.4. Develop mathematical modeling of the coronavirus infection, influenza, and seasonal influenza	IDA / 65940	Component 1: Emergency COVID-19 Prevention and Response	Post	Consultant Qualification Selection	Limited		0.00	Canceled	2020-09-27				2020-10-04									2020-10-11		2020-10-23		2020-11-22	
MN-MOH-181204-CS-COS / 1.2. Develop and implement the communications strategy during the coronavirus outbreak	IDA / 65940	Component 1: Emergency COVID-19 Prevention and Response	Post	Consultant Qualification Selection	Limited		0.00	Canceled	2020-09-07				2020-09-14									2020-09-21		2020-10-03		2020-11-02	
MN-MOH-181215-CS-COS / 1.1.1. Produce TV talk shows series dedicated to youth	IDA / 65940	Component 1: Emergency COVID-19 Prevention and Response	Post	Consultant Qualification Selection	Limited		0.00	Canceled	2020-09-27				2020-10-04									2020-10-11		2020-10-23		2020-11-22	
MN-MOH-181216-CS-COS / 1.1.2. Obtain COVID-19 dedicated air-time on TV channel	IDA / 65940	Component 1: Emergency COVID-19 Prevention and Response	Post	Consultant Qualification Selection	Limited		0.00	Canceled	2020-09-13				2020-09-20									2020-09-27		2020-10-09		2020-11-08	
MN-MOH-181208-CS-COS / 1.1.5. Develop and distribute the information, Education, and Communication (IEC) materials	IDA / 65940	Component 1: Emergency COVID-19 Prevention and Response	Post	Consultant Qualification Selection	Limited		0.00	Canceled	2020-09-28				2020-10-05									2020-10-12		2020-10-24		2020-11-23	
MN-MOH-181203-CS-COS / 1.1.17. Produce song and video clip to promote work of doctors	IDA / 65940	Component 1: Emergency COVID-19 Prevention and Response	Post	Consultant Qualification Selection	Limited		0.00	Canceled	2020-09-28				2020-10-05									2020-10-12		2020-10-24		2020-11-23	
MN-MOH-181209-CS-COS / 1.1.6. Disseminate information via public media outlets and social media	IDA / 65940	Component 1: Emergency COVID-19 Prevention and Response	Post	Consultant Qualification Selection	Limited		0.00	Canceled	2020-09-28				2020-10-05									2020-10-12		2020-10-26		2020-11-25	
MN-MOH-181217-CS-COS / 1.1.13. Place banner on the home page of the cable TV	IDA / 65940	Component 1: Emergency COVID-19 Prevention and Response	Post	Consultant Qualification Selection	Limited		0.00	Canceled	2020-09-07				2020-09-14									2020-09-21		2020-10-05		2020-11-04	
MN-MOH-180428-CS-COS / 3.7. Project baseline survey	IDA / 65940	Component 3: Implementation on management and Monitoring and Evaluation	Post	Consultant Qualification Selection	Open - National		0.00	Canceled	2020-09-28		2020-10-05		2020-10-19									2020-10-19		2020-11-02		2020-12-02	
CS09 / National Public Health Campaign	IDA / 68330	Component 1: Emergency COVID-19 Prevention and Response	Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2024-02-28		2024-03-20		2024-05-03									2024-06-02		2024-07-07		2024-11-14	
CS10 / Study of equipment efficiency supplied under the Project	IDA / 68330	Component 2: Strengthening Health Care Delivery Capacity	Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2024-02-21		2024-03-13		2024-04-26									2024-05-26		2024-06-30		2024-09-18	

INDIVIDUAL CONSULTANTS																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Teams of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion										
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual									
MN-MOH-168117-CS-INDV / 3.1. Medical Equipment Specialist/Engineer	IDA / 65940	Component 3: Implementation on management and Monitoring and Evaluation	Post	Individual Consultant Selection	Direct		22,294.66	Signed	2020-04-20	2020-05-19	2020-04-30	2020-06-03	2020-05-03	2020-08-05	2020-05-10	2020-08-19	2022-05-31										

MN-MOH-168720-CS-INDV / 3.2. Risk Communication and Community Involvement Specialist	IDA / 65940	Component 3: Implementation on management and Monitoring and Evaluation	Post	Individual Consultant Selection	Direct	0.00	Canceled	2020-04-20	2020-05-19	2020-04-30	2020-06-03	2020-05-03		2020-05-10	2022-05-31		
MN-MOH-168721-CS-INDV / 3.3. Procurement Specialist	IDA / 65940	Component 3: Implementation on management and Monitoring and Evaluation	Post	Individual Consultant Selection	Direct	0.00	Canceled	2020-04-20	2020-05-19	2020-04-30	2020-06-03	2020-05-03		2020-05-10	2022-05-31		
MN-MOH-168722-CS-INDV / 3.4. Environmental and Occupational Health Specialist	IDA / 65940	Component 3: Implementation on management and Monitoring and Evaluation	Post	Individual Consultant Selection	Direct	0.00	Canceled	2020-04-20	2020-05-19	2020-04-30	2020-06-03	2020-05-03		2020-05-10	2022-05-31		
MN-MOH-185586-CS-INDV / 3.2. Risk Communication and Community Involvement Specialist	IDA / 65940	Component 3: Implementation on management and Monitoring and Evaluation	Post	Individual Consultant Selection	Open	0.00	Canceled	2020-08-06	2020-05-29	2020-09-03		2020-09-17		2020-10-01	2022-05-31		
MN-MOH-185589-CS-INDV / 3.3. Procurement Specialist	IDA / 65940	Component 3: Implementation on management and Monitoring and Evaluation	Post	Individual Consultant Selection	Open	0.00	Canceled	2020-08-06	2020-05-23	2020-09-03		2020-09-17		2020-10-01	2022-05-31		
MN-MOH-185590-CS-INDV / 3.4. Environmental and Occupational Health Specialist	IDA / 65940	Component 3: Implementation on management and Monitoring and Evaluation	Post	Individual Consultant Selection	Open	18,924.22	Signed	2020-08-06	2020-06-03	2020-09-03	2020-10-05	2020-09-17	2021-03-01	2020-10-01	2021-02-10	2022-05-31	
MN-MOH-185586-CS-INDV-2 / 3.2. Risk Communication and Community Involvement Specialist	IDA / 65940	Component 3: Implementation on management and Monitoring and Evaluation	Post	Individual Consultant Selection	Open	33,491.81	Completed	2020-10-16	2020-05-29	2020-11-13	2020-12-14	2020-11-20	2021-03-09	2020-12-01	2021-10-11	2022-10-31	2022-01-17
MN-MOH-185589-CS-INDV-2 / 3.3. Procurement Specialist	IDA / 65940	Component 3: Implementation on management and Monitoring and Evaluation	Post	Individual Consultant Selection		0.00	Canceled	2020-10-20	2020-05-26	2020-11-17		2020-11-24		2020-12-08	2022-10-31		
MN-MOH-218295-CS-CDS / 3.3. Procurement Specialist	IDA / 65940	Component 3: Implementation on management and Monitoring and Evaluation	Prior	Direct Selection	Direct	0.00	Canceled	2021-02-10	2021-02-09	2021-02-20				2021-04-26	2021-10-23		
MN-MOH-218862-CS-INDV / 3.3. Procurement Specialist	IDA / 65940	Component 3: Implementation on management and Monitoring and Evaluation	Prior	Individual Consultant Selection	Direct	14,642.68	Completed	2021-02-10	2021-02-10	2021-02-20	2021-02-11	2021-03-13	2021-03-30	2021-04-17	2021-08-28	2021-10-14	2022-01-05
MN-MOH-232717-CS-INDV / 3.6. Monitoring and Evaluation Specialist	IDA / 68330	Component 3: Implementation on management and Monitoring and Evaluation	Post	Individual Consultant Selection	Open	7,318.65	Completed	2021-05-17	2021-05-11	2021-06-19	2021-06-02	2021-06-26	2021-06-02	2021-07-17	2021-09-22	2023-03-31	2022-01-28
MN-MOH-232716-CS-INDV / 3.5. Contract management specialist (local consultant)	IDA / 68330	Component 3: Implementation on management and Monitoring and Evaluation	Post	Individual Consultant Selection	Open	7,824.72	Completed	2021-05-17	2021-05-11	2021-06-19	2021-06-07	2021-06-26	2021-05-28	2021-07-17	2021-06-21	2023-03-31	2021-12-17
MN-MOH-232722-CS-INDV / 3.7. Vaccine Specialist	IDA / 68330	Component 3: Implementation on management and Monitoring and Evaluation	Post	Individual Consultant Selection	Open	0.00	Canceled	2021-05-17	2021-05-11	2021-06-19		2021-06-26		2021-07-17		2023-03-31	
MN-MOH-180421-CS-CDS / 1.3.13. Organize on-job training among the traditional medicine doctors, on epidemiology prevention and monitoring measures	IDA / 65940	Component 1: Emergency COVID-19 Prevention and Response	Post	Direct Selection	Direct	0.00	Canceled	2020-10-05		2020-10-12				2020-11-07	2020-12-05		
MN-MOH-180424-CS-CDS / 1.3.21. Organize clinical waste management specifically, body transportation, storage, and cremation, and cremation training	IDA / 65940	Component 1: Emergency COVID-19 Prevention and Response	Post	Direct Selection	Direct	0.00	Canceled	2020-10-05		2020-10-12				2020-11-07	2020-12-05		
MN-MOH-180423-CS-CDS / 1.3.15. Organize training on early detection of the complications of coronavirus infection and mandatory treatment procedures for doctors of internal medicine	IDA / 65940	Component 1: Emergency COVID-19 Prevention and Response	Post	Direct Selection	Direct	0.00	Canceled	2020-10-05		2020-10-12				2020-11-07	2020-12-05		
MN-MOH-180422-CS-CDS / 1.3.14. Strengthen laboratory operations and services capability by developing the bio-hazardous material and bio-substances transportation regulation, on job training of COVID-19 virus analysis, develop manuals for specimen collection	IDA / 65940	Component 1: Emergency COVID-19 Prevention and Response	Post	Direct Selection	Direct	0.00	Canceled	2020-10-05		2020-10-12				2020-11-07	2020-12-05		
MN-MOH-272722-CS-INDV / 1.1.1.B.15. PUBLIC HEALTH LOCAL CONSULTANT	IDA / 68330	Component 1: Emergency COVID-19 Prevention and Response	Post	Individual Consultant Selection	Open	0.00	Canceled	2021-09-22	2021-09-21	2021-10-18		2021-10-23		2021-11-06	2022-11-06		
MN-MOH-254589-CS-INDV / 1.3.3.A.3. FACILITY HEALTH AND SAFETY LOCAL CONSULTANT	IDA / 65940	Component 1: Emergency COVID-19 Prevention and Response	Post	Individual Consultant Selection	Open	14,030.11	Signed	2021-09-22	2021-09-22	2021-10-25	2022-05-05	2021-10-30	2022-05-05	2021-11-13	2022-05-28	2022-11-13	
MN-MOH-272427-CS-INDV / 1.1.1.B.15. Public health local consultant.	IDA / 65940	Component 1: Emergency COVID-19 Prevention and Response	Post	Individual Consultant Selection	Direct	0.00	Canceled	2022-01-10	2022-02-11	2022-01-16		2022-01-19		2022-02-11	2022-08-10		
MN-MOH-272428-CS-INDV / procurement specialist	IDA / 65940	Component 3: Implementation on management and Monitoring and Evaluation	Prior	Individual Consultant Selection	Open	0.00	Canceled	2022-01-17		2022-03-07		2022-03-28		2022-05-02	2022-10-29		
MN-MOH-272668-CS-INDV / procurement specialist	IDA / 65940	Component 3: Implementation on management and Monitoring and Evaluation	Prior	Individual Consultant Selection	Limited	0.00	Canceled	2022-01-17	2022-01-17	2022-01-22	2022-01-21	2022-02-12	2022-02-06	2022-03-19	2022-09-15		
MN-MOH-272670-CS-INDV / Monitoring and Evaluation Specialist	IDA / 65940	Component 3: Implementation on management and Monitoring and Evaluation	Post	Individual Consultant Selection	Open	9,775.72	Terminated	2022-01-29	2022-01-04	2022-02-14	2022-01-21	2022-02-15	2022-03-18	2022-03-16	2022-03-31	2023-04-30	
MN-MOH-272671-CS-INDV / Project Assistant	IDA / 65940	Component 3: Implementation on management and Monitoring and Evaluation	Post	Individual Consultant Selection	Open	9,877.93	Terminated	2022-01-29	2022-01-04	2022-02-14	2022-01-21	2022-02-15	2022-01-01	2022-03-16	2022-05-03	2023-04-30	
MN-MOH-272672-CS-INDV / Risk Communication and Community Engagement Specialist	IDA / 65940	Component 3: Implementation on management and Monitoring and Evaluation	Post	Individual Consultant Selection	Open	10,248.84	Terminated	2022-01-29	2022-01-04	2022-02-14	2022-01-21	2022-02-15	2022-02-01	2022-03-16	2022-05-03	2023-04-30	

MN-MOH-272674-CS-INDV / Financial Management Specialist	IDA / 65940	Component 3: Implementation on management and Monitoring and Evaluation	Prior	Individual Consultant Selection	Open		0.00	Canceled	2022-03-28	2022-04-06	2022-04-14		2022-04-15		2022-04-18		2022-10-15	
MN-MOH-292429-CS-INDV / Project Coordinator for Component 1 / National Training Specialist	IDA / 68330	Component 1: Emergency COVID-19 Prevention and Response	Post	Individual Consultant Selection	Open		10,317.12	Signed	2022-04-28	2022-04-28	2022-05-18	2022-06-08	2022-05-23	2022-06-08	2022-05-30	2022-06-25	2023-02-24	
MN-MOH-292853-CS-INDV / PUBLIC HEALTH LOCAL CONSULTANT	IDA / 68330	Component 1: Emergency COVID-19 Prevention and Response	Post	Individual Consultant Selection	Open		0.00	Canceled	2022-04-28	2022-05-05	2022-05-18	2022-06-27	2022-05-20		2022-05-24		2023-02-18	
MN-MOH-294627-CS-INDV / Financial Management Specialist	IDA / 65940	Component 3: Implementation on management and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		0.00	Terminated	2022-05-11	2022-05-11	2022-06-03	2022-06-17	2022-06-06	2022-06-17	2022-06-10	2022-06-24	2023-03-31	
MN-MOH-272669-CS-INDV / Project Coordinator	IDA / 65940	Component 3: Implementation on management and Monitoring and Evaluation	Post	Individual Consultant Selection	Direct		0.00	Canceled	2022-01-29	2022-02-07	2022-02-13	2021-11-25	2022-02-14		2022-02-16		2023-04-30	
MN-MOH-288910-CS-INDV / NATIONAL MEDICAL EQUIPMENT SPECIALIST/ENGINEERING CONSULTANT	IDA / 65940	Component 2: Strengthening Health Care Delivery Capacity	Post	Individual Consultant Selection	Open		0.00	Canceled	2022-04-15	2022-04-15	2022-05-03		2022-05-05		2022-05-07		2023-01-17	
MN-MOH-272673-CS-INDV / Procurement Specialist	IDA / 65940	Component 3: Implementation on management and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		0.00	Canceled	2022-03-22	2022-03-23	2022-04-09	2022-05-31	2022-04-10		2022-04-14		2022-10-11	
MN-MOH-313589-CS-INDV / Project Coordinator for Component 1 / National Training Specialist	IDA / 68330	Component 1: Emergency COVID-19 Prevention and Response	Post	Individual Consultant Selection	Open - National		11,467.88	Completed	2022-09-02	2022-09-01	2022-09-15	2022-09-01	2022-09-15	2022-09-02	2022-09-15	2022-09-09	2023-03-31	2023-12-31
MN-MOH-288910-CS-INDV-2 / National Medical Equipment Specialist / Engineering Consultant	IDA / 68330	Component 2: Strengthening Health Care Delivery Capacity	Post	Individual Consultant Selection	Open - National		10,820.64	Signed	2022-09-02	2022-09-01	2022-09-17	2022-09-02	2022-09-18	2022-09-02	2022-09-19	2022-09-18	2023-03-31	
MN-MOH-333001-CS-INDV / PU Monitoring and Evaluation Specialist	IBRD / 90820	Component 3: Implementation on management and Monitoring and Evaluation	Post	Individual Consultant Selection	Open - National		0.00	Canceled	2022-12-21		2023-01-20		2023-01-25		2023-01-27		2023-12-31	
CS02 / CREATING AN ENABLING ENVIRONMENT FOR ONE HEALTH CONCEPT IN MONGOLIA	IDA / 68330	Component 1: Emergency COVID-19 Prevention and Response	Post	Direct Selection	Direct - National		0.00	Signed	2023-05-31	2023-05-24	2023-06-02	2023-05-31			2023-06-06	2023-06-07	2023-12-31	
CS03 / IMPROVING HEALTHCARE WASTE MANAGEMENT	IDA / 68330	Component 1: Emergency COVID-19 Prevention and Response	Post	Direct Selection	Direct - National		0.00	Signed	2023-05-31	2023-05-24	2023-06-04	2023-06-05			2023-06-13	2023-06-17	2024-02-08	
MN-MOH-332130-CS-INDV / NATIONAL MONITORING AND EVALUATION CONSULTANT	IBRD / 90820	Component 3: Implementation on management and Monitoring and Evaluation	Post	Individual Consultant Selection	Open - National		0.00	Canceled	2022-12-20	2022-12-20	2023-01-23		2023-01-26		2023-01-26		2023-09-10	
MN-MOH-317985-CS-INDV / Project Driver / Courier	IDA / 68330	Component 3: Implementation on management and Monitoring and Evaluation	Post	Individual Consultant Selection	Open - National		0.00	Canceled	2022-09-27	2022-10-10	2022-10-15		2022-10-17		2022-10-19		2023-03-31	
MN-MOH-247238-CS-CDS / 1.2.2.A.3. COVID19 PREVENTION TRAINING ACTIVITIES BY CENTER FOR HEALTH DEVELOPMENT	IDA / 65940	Component 1: Emergency COVID-19 Prevention and Response	Post	Direct Selection	Direct		0.00	Canceled	2021-08-09	2021-05-31	2021-08-23				2021-09-13		2022-12-31	
MN-MOH-315239-CS-CDS / CREATING AN ENABLING ENVIRONMENT FOR ONE HEALTH CONCEPT IN MONGOLIA SINGLE SOURCE CONTRACT WITH NATIONAL CENTER FOR ZOO NOTIC DISEASES	IDA / 68330	Component 1: Emergency COVID-19 Prevention and Response	Post	Direct Selection	Direct - National		0.00	Canceled	2022-09-11		2022-09-13				2022-09-18		2023-08-14	
MN-MOH-325523-CS-INDV / RISK COMMUNICATION AND COMMUNITY ENGAGEMENT SPECIALIST OF THE PROJECT IMPLEMENTATION UNIT	IBRD / 90820	Component 1: Emergency COVID-19 Prevention and Response	Post	Individual Consultant Selection	Open - National		0.00	Canceled	2022-11-08	2022-12-26	2022-11-28		2022-11-30		2022-12-04		2023-12-31	
MN-MOH-247238-CS-CDS / 1.2.1.B.5. COVID19 VACCINE EFFICIENCY STUDY BY MONGOLIAN NATIONAL UNIVERSITY OF MEDICAL SCIENCES	IDA / 68330	Component 1: Emergency COVID-19 Prevention and Response	Post	Direct Selection	Direct		0.00	Canceled	2021-08-09	2021-07-24	2021-08-30				2021-10-04		2022-07-31	
MN-MOH-247236-CS-CDS / 1.1.A.1. COVID19 PREVENTION AND TRAINING ACTIVITIES BY NATIONAL CENTER FOR PUBLIC HEALTH	IDA / 65940	Component 1: Emergency COVID-19 Prevention and Response	Post	Direct Selection	Direct		0.00	Canceled	2021-08-13	2021-07-06	2021-08-27				2021-09-24		2022-12-17	
MN-MOH-388114-CS-INDV / Financial Management Specialist	IDA / 68330	Component 3: Implementation on management and Monitoring and Evaluation	Post	Individual Consultant Selection	Open - National		0.00	Signed	2023-10-18	2023-10-18	2023-10-18	2023-09-18	2023-10-20	2023-10-31	2023-11-03	2024-02-20	2024-09-30	
MN-MOH-390349-CS-INDV / Monitoring and Evaluation Specialist	IDA / 68330	Component 3: Implementation on management and Monitoring and Evaluation	Post	Individual Consultant Selection	Open - National		0.00	Canceled	2023-10-30	2023-10-30	2023-10-30	2023-09-18	2023-11-01	2023-10-31	2023-11-06		2024-09-30	
MN-MOH-390349-CS-INDV-2 / Monitoring and Evaluation Specialist of the Project Implementation Unit	IDA / 68330	Component 3: Implementation on management and Monitoring and Evaluation	Post	Individual Consultant Selection	Open - National		0.00	Signed	2024-02-27	2024-03-01	2024-03-26	2024-02-29	2024-03-31	2024-03-27	2024-04-12		2024-09-30	
CS05 / NATIONAL MONITORING AND EVALUATION CONSULTANT TO PREPARE BORROWER'S COMPLETION REPORT	IDA / 68330	Component 3: Implementation on management and Monitoring and Evaluation	Post	Individual Consultant Selection	Open - National		0.00	Under Review	2024-05-23	2024-05-24	2024-06-21		2024-07-12		2024-08-16		2025-02-12	
MN-MOH-420378-CS-INDV / Project Coordinator	IDA / 68330	Component 3: Implementation on management and Monitoring and Evaluation	Post	Individual Consultant Selection	Open - National		0.00	Pending Implementation	2024-05-22		2024-06-21		2024-07-12		2024-08-16		2025-02-12	