

Procurement Plan

I. General

2. **Bank's approval Date of the procurement Plan: June, 2017**
3. **Date of General Procurement Notice:**
4. **Period covered by this procurement plan: July 17 to Dec 2018.**

II. Goods, Works, Consultant and Non-Consulting Services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

| | Type of Procurement | Prior Review Threshold (PRT) US\$ (Millions) | Comments |
|----|---|---|-----------------|
| 1. | Works (Including turnkey, supply & installation of plant and equipment and PPP) | 5 | High |
| 2. | (Goods; Information Technology & Non-Consulting Services) | 1.5 | High |
| 3. | Consultant Services (Firms) | 0.5 | High |
| 4. | Consultant Services (Individual Consultants) | 0.2 | High |

2. **Pre-qualification** NA
3. **Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines):** NA
4. **Reference to (if any) Project Operational/Procurement Manual:**
Available in Project files
5. **Any Other Special Procurement Arrangements** NA
6. **Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
7. All TORs for the procurement of consultants services irrespective of the estimated cost of the assignment shall be reviewed and cleared by the TTL
8. Operating expenditures are neither subject to the Procurement and Consultant Guidelines nor prior or post reviews. Operating expenditures are normally verified by TTLs and FM specialists and obtained using the Borrower's national procurement and administrative procedures.

July 17, 2017

- 9.** Renewal or extension of individual consultants contracts hired for technical assistance and which are intended for a long-term period but signed for an initial period shorter than the duration of the project, and that have been prior reviewed, do not require procurement clearance if there is no substantial change in the terms and conditions of the contract.

PROCUREMENT PLAN Uganda : Uganda Reproductive, Maternal and Child Health Services Improvement Project

General Information

Country: Uganda Bank's Approval Date of the Original Procurement Plan: 2017-07-18
 Revised Plan Date(s): (comma delineated, leave blank if non 2022-02-18)
 Project ID: P155186 GPN Date:
 Project Name: Uganda Reproductive, Maternal and Child Health Services Improvement Project
 Loan / Credit No: IDA / 58970
 Executing Agency(ies) Ministry of Health

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | High SEA/SH Risk | Procurement Document Type | Actual Amount (US\$) | Process Status | Draft Pre-qualification Documents | | Prequalification Evaluation Report | | Draft Bidding Document / Justification | | Specific Procurement Notice / Invitation | | Bidding Documents as Issued | | Proposal Submission / Opening / Minutes | | Bid Evaluation Report and Recommendation for Award | | Signed Contract | | Contract Completion | |
|--|-------------------|---|-------------|------------------|----------------------|-----------------------------|------------------------|------------------|---------------------------|----------------------|----------------|-----------------------------------|--------|------------------------------------|--------|--|------------|--|------------|-----------------------------|--------|---|------------|--|------------|-----------------|------------|---------------------|--------|
| | | | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual |
| UG-MOH-155463-CW-RFB / Procurement of Contractors for the Construction of Maternal Units in Selected Districts in Uganda | IDA / 58970 | Component 2: Strengthen Health Systems to Deliver RMNCAH Services | Prior | Request for Bids | Open - International | Single Stage - One Envelope | | | | 31,498,897.52 | Signed | | | | | 2020-02-06 | 2020-03-01 | 2020-02-16 | 2020-03-06 | | | 2020-03-29 | 2020-07-15 | 2020-04-28 | 2021-02-05 | 2020-05-20 | 2021-03-15 | 2020-11-16 | |

GOODS

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | Actual Amount (US\$) | Process Status | Draft Pre-qualification Documents | | Prequalification Evaluation Report | | Draft Bidding Document / Justification | | Specific Procurement Notice / Invitation | | Bidding Documents as Issued | | Proposal Submission / Opening / Minutes | | Bid Evaluation Report and Recommendation for Award | | Signed Contract | | Contract Completion | | | |
|---|-------------------|--|-------------|------------------------|----------------------|-----------------------------|------------------------|----------------------|----------------------|-----------------------------------|--------|------------------------------------|--------|--|------------|--|------------|-----------------------------|--------|---|------------|--|------------|-----------------|------------|---------------------|------------|--|--|
| | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | | |
| UG-MOH-23748-CO-RFB / Procurement of ICT equipment for national Identification and Registration Authority (NIRA) | IDA / 58970 | Component Three: Strengthen Capacity to Scale-up Delivery of Births and Deaths Registration Services | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 0.00 | Canceled | | | | | 2017-08-18 | | 2017-08-23 | | | | | 2017-10-04 | 2017-11-03 | 2017-12-08 | | 2018-03-30 | | | | |
| UG-MOH-48482-CO-RFB / Procurement of Two(2) Mobile Communication/Workshop Trucks for NIRA | IDA / 58970 | Component Three: Strengthen Capacity to Scale-up Delivery of Births and Deaths Registration Services | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 363,783.87 | Signed | | | | | 2018-03-12 | 2018-04-05 | 2018-03-17 | | | | | 2018-04-28 | 2018-05-28 | 2018-02-23 | 2018-07-02 | 2018-09-11 | 2018-12-29 | | | |
| UG-MOH-51168-CO-RFB / Supply of Medicines and Commodities: Lot 1, Misoprostol 200mg tablets(3101033) and Cycle beads (81463); Lot 2, Pregnancy test kits (10707). | IDA / 58970 | Component 2: Strengthen Health Systems to Deliver RMNCAH Services | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 227,184.46 | Signed | | | | | 2018-03-30 | 2018-11-16 | 2018-04-04 | | | | | 2018-05-16 | 2019-02-08 | 2018-06-15 | 2019-05-17 | 2018-07-20 | 2019-09-02 | 2019-01-16 | | |
| UG-MOH-51175-CO-RFB / Supply of Family Planning Equipment: Lot 1, Implant Insertion/removal kits and Lot 2, IUD Insertion/removal kits. | IDA / 58970 | Component 2: Strengthen Health Systems to Deliver RMNCAH Services | Prior | Request for Bids | Open - International | Single Stage - One Envelope | | 594,280.00 | Signed | | | | | 2018-03-30 | 2019-01-18 | 2018-04-04 | 2019-01-22 | | | | 2018-05-16 | 2019-03-07 | 2018-06-15 | 2019-09-20 | 2018-07-20 | 2019-10-21 | 2019-01-16 | | |
| UG-MOH-67807-CO-RFB / Procurement of assorted ICT equipment for national Identification and Registration Authority (NIRA) | IDA / 58970 | Component Three: Strengthen Capacity to Scale-up Delivery of Births and Deaths Registration Services | Prior | Request for Bids | Open - International | Single Stage - One Envelope | | 1,337,630.48 | Signed | | | | | 2018-07-27 | 2018-10-17 | 2018-08-01 | 2018-10-25 | | | | 2018-09-12 | 2018-10-12 | 2019-04-26 | 2018-11-16 | 2019-06-11 | 2019-05-15 | | | |
| UG-MOH-61856-CO-RFB / Supply of assorted RMNCAH Medicines and Commodities | IDA / 58970 | Component 2: Strengthen Health Systems to Deliver RMNCAH Services | Prior | Request for Bids | Open - International | Single Stage - One Envelope | | 2,999,766.94 | Signed | | | | | 2018-07-13 | 2018-08-20 | 2018-07-18 | 2018-09-24 | | | | 2018-08-29 | 2018-09-28 | 2019-04-23 | 2018-11-02 | 2020-01-22 | 2019-05-01 | | | |
| UG-MOH-67813-CO-DR / Supply of Etogestrel 68mg implant (245,000) | IDA / 58970 | Component 2: Strengthen Health Systems to Deliver RMNCAH Services | Prior | Direct Selection | Direct | | | 2,119,377.50 | Signed | | | | | 2018-07-13 | | 2018-07-18 | | | | | | | | 2018-08-22 | 2019-04-29 | 2019-02-18 | | | |
| UG-MOH-23814-CO-RFB / Procurement of 13 vehicles (8 pick ups and 5 Station Wagons) | IDA / 58970 | Component 1: Results-Based Financing for Primary Health Care Services | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 0.00 | Under Implementation | | | | | | | 2018-10-03 | 2018-11-07 | | | | | | | 2018-11-28 | | 2019-05-27 | | | |
| UG-MOH-79954-CO-RFB / Assorted Equipment for Connectivity between NIRA Headquarters and District Offices. | IDA / 58970 | Component Three: Strengthen Capacity to Scale-up Delivery of Births and Deaths Registration Services | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 652,701.72 | Signed | | | | | 2018-11-02 | 2019-04-26 | 2018-11-07 | | | | | 2018-12-19 | 2019-05-03 | 2019-01-18 | 2019-06-14 | 2019-02-22 | 2019-11-15 | 2019-08-21 | | |
| UG-MOH-79997-CO-RFQ / Assorted Office Equipment for Staff and Health Service Commission (16 Laptops, 36 tablets, 01 Server, 02 Heavy duty Printers and 03 Projectors) | IDA / 58970 | Component Four: Enhance Institutional Capacity to Manage Project Supported Activities | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 0.00 | Under Implementation | | | | | | | 2018-12-01 | | | | | | | | 2019-01-26 | | 2019-07-25 | | | |
| UG-MOH-93617-CO-RFB / Supply of assorted Toner for NIRA Headquarters and Regional Offices | IDA / 58970 | Component Three: Strengthen Capacity to Scale-up Delivery of Births and Deaths Registration Services | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 0.00 | Under Implementation | | | | | 2019-01-25 | | 2019-01-30 | | | | | 2019-03-13 | 2019-02-22 | 2019-04-12 | 2019-02-18 | 2019-05-17 | | 2019-11-13 | | |
| UG-MOH-156756-CO-RFB / Procurement of VHT Kits for Health Promotion | IDA / 58970 | Component 2: Strengthen Health Systems to Deliver RMNCAH Services | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 575,262.74 | Signed | | | | | 2020-01-31 | 2020-03-02 | 2020-02-10 | 2020-03-13 | | | | 2020-03-23 | 2020-06-12 | 2020-04-22 | 2020-07-27 | 2020-05-27 | 2020-09-29 | 2020-07-26 | | |
| UG-MOH-156763-CO-RFB / Procurement of Toner Cartridge for National Identification and Registration Authority | IDA / 58970 | Component Three: Strengthen Capacity to Scale-up Delivery of Births and Deaths Registration Services | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 327,071.67 | Signed | | | | | 2020-01-31 | 2020-01-30 | 2020-02-10 | | | | | 2020-03-23 | 2020-03-02 | 2020-04-22 | 2020-03-26 | 2020-05-23 | 2020-04-27 | 2020-07-22 | | |
| UG-MOH-156754-CO-RFB / Procurement of 7 Ambulances for National Level Emergency Response | IDA / 58970 | Component 2: Strengthen Health Systems to Deliver RMNCAH Services | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 511,188.30 | Signed | | | | | 2020-01-31 | 2020-01-30 | 2020-02-10 | | | | | 2020-03-23 | 2020-03-02 | 2020-04-22 | 2020-04-08 | 2020-05-27 | 2020-04-27 | 2020-08-20 | | |

| | | | | | | | | | | | | | | | | | | | | |
|--|-------------|---|-------|------------------------------------|----------------------|-----------|----------------------|------------|------------|------------|------------|------------|--|------------|------------|------------|------------|------------|------------|------------|
| UG-MOH-93950-CS-QCBS / Consultancy services for Non for profit agencies to provide clinical skills update and mentorship in reproductive, maternal, new-born child adolescent health in selected districts in Eastern Uganda. | IDA / 58970 | Component 2: Strengthen Health Systems to Deliver RMNCAH Services | Prior | Quality And Cost-Based Selection | Open - International | 0.00 | Canceled | 2019-01-31 | 2019-02-24 | 2019-02-21 | 2019-04-06 | | | 2019-05-04 | 2019-06-03 | 2019-07-08 | 2019-08-12 | 2020-08-11 | | |
| UG-MOH-93949-CS-QCBS / Consultancy services for Non for profit agencies to provide clinical skills update and mentorship in reproductive, maternal, new-born child adolescent health in selected districts in Central Uganda. | IDA / 58970 | Component 2: Strengthen Health Systems to Deliver RMNCAH Services | Prior | Quality And Cost-Based Selection | Open - International | 0.00 | Canceled | 2019-01-31 | 2019-02-24 | 2019-02-21 | 2019-04-06 | | | 2019-05-04 | 2019-06-03 | 2019-07-08 | 2019-08-12 | 2020-08-11 | | |
| UG-MOH-93951-CS-QCBS / Consultancy services for Non for profit agencies to provide clinical skills update and mentorship in reproductive, maternal, new-born child adolescent health in selected districts in Northern Uganda. | IDA / 58970 | Component 2: Strengthen Health Systems to Deliver RMNCAH Services | Prior | Quality And Cost-Based Selection | Open - International | 0.00 | Canceled | 2019-01-31 | 2019-02-24 | 2019-02-21 | 2019-04-06 | | | 2019-05-04 | 2019-06-03 | 2019-07-08 | 2019-08-12 | 2020-08-11 | | |
| UG-MOH-93952-CS-QCBS / Consultancy services for Non for profit agencies to provide clinical skills update and mentorship in reproductive, maternal, new-born child adolescent health in selected districts in Western Uganda. | IDA / 58970 | Component 2: Strengthen Health Systems to Deliver RMNCAH Services | Prior | Quality And Cost-Based Selection | Open - International | 0.00 | Canceled | 2019-01-31 | 2019-02-24 | 2019-02-21 | 2019-04-06 | | | 2019-05-04 | 2019-06-03 | 2019-07-08 | 2019-08-12 | 2020-08-11 | | |
| UG-MOH-95484-CS-QCS / Consultancy Services to Support the Implementation of the E-Recruitment System for Health Service Commission. | IDA / 58970 | Component Four: Enhance Institutional Capacity to Manage Project Supported Activities | Post | Consultant Qualification Selection | Open - National | 0.00 | Under Implementation | 2019-01-31 | 2019-02-18 | 2019-02-21 | 2019-04-06 | | | | | 2019-05-06 | 2019-06-10 | 2019-12-07 | | |
| UG-MOH-162126-CS-QCBS / Procurement of Consultancy Services for the Design of an Electronic Performance Management System | IDA / 58970 | Component 2: Strengthen Health Systems to Deliver RMNCAH Services | Post | Consultant Qualification Selection | Open - National | 68,499.55 | Signed | 2020-03-06 | 2019-11-28 | 2020-03-27 | 2020-05-10 | 2020-05-14 | | | | 2020-06-09 | 2020-05-11 | 2020-07-14 | 2020-07-06 | 2021-01-10 |
| UG-MOH-159267-CS-QCBS / Consultancy Services for Clinical skills,updates and Mentorship for RMCAH Services for South Western Region (Kusole and Kigezi)-Lot 4 | IDA / 58970 | Component 2: Strengthen Health Systems to Deliver RMNCAH Services | Post | Quality And Cost-Based Selection | Open - National | 0.00 | Canceled | 2020-02-17 | 2020-04-06 | 2020-02-27 | 2020-04-11 | | | 2020-05-09 | 2020-06-08 | 2020-07-13 | 2020-08-17 | 2021-06-30 | | |
| UG-MOH-159265-CS-QCBS / Consultancy Services for Clinical skills, updates and Mentorship for RMCAH Services in South Eastern Region (Busoga and Bukedi)-Lot 3 | IDA / 58970 | Component 2: Strengthen Health Systems to Deliver RMNCAH Services | Post | Quality And Cost-Based Selection | Open - National | 0.00 | Canceled | 2020-02-17 | 2020-04-06 | 2020-02-27 | 2020-04-11 | | | 2020-05-09 | 2020-06-08 | 2020-07-13 | 2020-08-17 | 2021-06-30 | | |
| UG-MOH-159262-CS-QCBS / Consultancy Services for Clinical skills,updates and Mentorship for RMCAH Services in Eastern Region (Feso and Bugisu) for Lot 2 | IDA / 58970 | Component 2: Strengthen Health Systems to Deliver RMNCAH Services | Post | Quality And Cost-Based Selection | Open - National | 0.00 | Canceled | 2020-02-17 | 2020-04-06 | 2020-02-27 | 2020-04-11 | | | 2020-05-09 | 2020-06-08 | 2020-07-13 | 2020-08-17 | 2021-06-30 | | |
| UG-MOH-159261-CS-QCBS / Consultancy Services for Clinical skills,updates and Mentorship for RMCAH Services in Central Region (Buganda)- Lot 1 | IDA / 58970 | Component 2: Strengthen Health Systems to Deliver RMNCAH Services | Post | Quality And Cost-Based Selection | Open - International | 0.00 | Canceled | 2020-02-28 | | 2020-03-20 | 2020-05-03 | | | 2020-05-31 | 2020-06-30 | 2020-08-04 | 2020-09-08 | 2021-06-30 | | |
| UG-MOH-159270-CS-QCBS / Consultancy Services for Clinical skills, updates and Mentorship for RMCAH Services in Mid-Northern Region (Iungu and Acholi)-Lot 5 | IDA / 58970 | Component 2: Strengthen Health Systems to Deliver RMNCAH Services | Post | Consultant Qualification Selection | Open - National | 0.00 | Canceled | 2020-02-28 | 2020-04-06 | 2020-03-20 | 2020-05-03 | | | | | 2020-06-02 | 2020-07-07 | 2021-01-03 | | |
| UG-MOH-159274-CS-QCBS / Consultancy Services for Clinical skills,updates and Mentorship for RMCAH Services in Mid-Western Region (Tooro and Buvyiro)-Lot 6 | IDA / 58970 | Component 2: Strengthen Health Systems to Deliver RMNCAH Services | Post | Consultant Qualification Selection | Open - National | 0.00 | Canceled | 2020-02-28 | 2020-04-06 | 2020-03-20 | 2020-05-03 | | | | | 2020-06-02 | 2020-07-07 | 2021-01-03 | | |
| UG-MOH-159275-CS-QCBS / Consultancy Services for Clinical skills,updates and Mentorship for RMCAH Services in West Nile Region-Lot 7 | IDA / 58970 | Component 2: Strengthen Health Systems to Deliver RMNCAH Services | Post | Consultant Qualification Selection | Open - National | 0.00 | Canceled | 2020-02-28 | 2020-04-06 | 2020-03-20 | 2020-05-03 | | | | | 2020-06-02 | 2020-07-07 | 2021-01-03 | | |
| UG-MOH-159276-CS-QCBS / Consultancy Services for Clinical skills,updates and Mentorship for RMCAH Services in North Eastern (Karamoja) Region - Lot 8 | IDA / 58970 | Component 2: Strengthen Health Systems to Deliver RMNCAH Services | Post | Consultant Qualification Selection | Open - National | 0.00 | Canceled | 2020-02-28 | 2020-02-05 | 2020-03-20 | 2020-05-03 | | | | | 2020-06-02 | 2020-07-07 | 2021-01-03 | | |
| UG-MOH-171400-CS-QCS / Consultancy Services for Clinical skills,updates and Mentorship for RMCAH Services for South Western Region (Kusole and Kigezi)-Lot 4 | IDA / 58970 | Component 2: Strengthen Health Systems to Deliver RMNCAH Services | Post | Consultant Qualification Selection | Limited | 0.00 | Under Implementation | 2020-05-18 | 2020-04-13 | | 2020-06-01 | | | | | 2020-07-01 | 2020-08-05 | 2021-02-01 | | |

| | | | | | | | | | | | | | | | | | |
|--|-------------|--|-------|---------------------------------|---------|--|--------------|------------------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|
| UG-MOH-18066-CS-INDV / Recruitment of Reproductive Health Advisor | IDA / 58970 | Component Four: Enhance Institutional Capacity to Manage Project Supported Activities | Prior | Individual Consultant Selection | Open | | 150,434.40 | Signed | 2017-06-21 | 2018-03-06 | 2017-07-26 | | 2017-08-09 | 2018-05-08 | 2017-08-30 | 2018-05-18 | 2019-09-23 |
| UG-MOH-18072-CS-INDV / Procurement of an Administrative Assistant for the Project | IDA / 58970 | Component Four: Enhance Institutional Capacity to Manage Project Supported Activities | Prior | Individual Consultant Selection | Open | | 0.00 | Under Implementation | 2017-06-22 | 2018-03-09 | 2017-08-01 | | 2017-08-22 | | 2017-09-26 | | 2019-10-31 |
| UG-MOH-18074-CS-INDV / Recruitment of Project Officer for NRA | IDA / 58970 | Component Three: Strengthen Capacity to Scale-up Delivery of Births and Deaths Registration Services | Prior | Individual Consultant Selection | Open | | 102,928.80 | Signed | 2017-06-22 | 2018-03-06 | 2017-08-01 | | 2017-08-22 | 2018-05-30 | 2017-09-26 | 2018-07-13 | 2019-10-31 |
| UG-MOH-18075-CS-INDV / Recruitment of accounts Assistant for NRA | IDA / 58970 | Component Three: Strengthen Capacity to Scale-up Delivery of Births and Deaths Registration Services | Prior | Individual Consultant Selection | Open | | 80,277.00 | Signed | 2017-06-22 | 2018-03-06 | 2017-08-01 | | 2017-08-22 | 2018-06-14 | 2017-09-26 | 2018-07-13 | 2019-10-31 |
| UG-MOH-18071-CS-INDV / Recruitment of Results Based Financing Officer | IDA / 58970 | Component Four: Enhance Institutional Capacity to Manage Project Supported Activities | Post | Individual Consultant Selection | Open | | 96,332.40 | Signed | 2017-08-18 | 2017-07-03 | 2017-09-27 | 2018-07-20 | 2017-10-18 | 2018-07-20 | 2017-11-22 | 2018-05-18 | 2019-12-27 |
| UG-MOH-23746-CS-INDV / Recruitment of Results based Financing Officer | IDA / 58970 | Component Four: Enhance Institutional Capacity to Manage Project Supported Activities | Post | Individual Consultant Selection | Open | | 120,415.50 | Under Implementation | 2017-08-18 | 2018-06-09 | 2017-10-06 | 2018-07-20 | 2017-10-27 | 2018-07-20 | 2017-12-01 | | 2020-01-09 |
| UG-MOH-46051-CS-INDV / Recruitment of Procurement Specialist | IDA / 58970 | Component Four: Enhance Institutional Capacity to Manage Project Supported Activities | Prior | Individual Consultant Selection | Open | | 129,907.20 | Signed | 2018-02-05 | 2018-04-16 | 2018-03-26 | 2019-02-18 | 2018-04-16 | 2019-05-29 | 2018-05-21 | 2019-06-20 | 2018-11-17 |
| UG-MOH-46043-CS-INDV / Recruitment of Civil Engineer to Support Project Implementation | IDA / 58970 | Component Four: Enhance Institutional Capacity to Manage Project Supported Activities | Prior | Individual Consultant Selection | Open | | 144,496.20 | Signed | 2017-09-08 | 2018-02-21 | 2017-10-27 | 2018-04-12 | 2017-11-17 | 2018-05-08 | 2017-12-22 | 2018-05-18 | 2018-06-20 |
| UG-MOH-59832-CS-CDS / Consultancy Services for Independent Verification Agent | IDA / 58970 | Component 1: Results-Based Financing for Primary Health Care Services | Prior | Direct Selection | Direct | | 1,461,767.80 | Signed | 2018-05-18 | | 2018-05-28 | | | 2018-08-01 | 2019-01-18 | 2019-01-28 | |
| UG-MOH-61841-CS-INDV / Recruitment of Results Based Financing Officer | IDA / 58970 | Component Four: Enhance Institutional Capacity to Manage Project Supported Activities | Post | Individual Consultant Selection | Open | | 96,332.40 | Signed | 2018-05-11 | 2018-06-09 | 2018-06-29 | 2018-07-20 | 2018-07-20 | 2018-07-20 | 2018-08-24 | 2018-05-18 | 2019-02-20 |
| UG-MOH-61843-CS-INDV / Recruitment of Results Based Financing Officer | IDA / 58970 | Component Four: Enhance Institutional Capacity to Manage Project Supported Activities | Post | Individual Consultant Selection | Open | | 78,504.00 | Signed | 2018-05-11 | 2018-06-09 | 2018-06-29 | 2018-06-09 | 2018-07-20 | 2018-06-09 | 2018-08-24 | 2018-05-18 | 2019-02-20 |
| UG-MOH-63979-CS-INDV / Procurement of a Child Health Advisor | IDA / 58970 | Component Four: Enhance Institutional Capacity to Manage Project Supported Activities | Post | Individual Consultant Selection | Open | | 146,505.53 | Signed | 2018-06-01 | 2018-06-05 | 2018-07-20 | 2018-07-20 | 2018-08-10 | 2018-07-20 | 2018-09-14 | 2018-07-13 | 2019-03-13 |
| UG-MOH-18067-CS-INDV / Procurement of the Monitoring and Evaluation Specialist | IDA / 58970 | Component Four: Enhance Institutional Capacity to Manage Project Supported Activities | Prior | Individual Consultant Selection | Open | | 0.00 | Canceled | 2017-06-22 | 2018-03-06 | 2017-08-02 | | 2017-08-23 | | 2017-09-27 | | 2019-10-31 |
| UG-MOH-79962-CS-INDV / Recruitment of Project Internal Auditor | IDA / 58970 | Component 2: Strengthen Health Systems to Deliver RMNCAH Services | Prior | Individual Consultant Selection | Open | | 0.00 | Under Implementation | 2018-10-26 | 2019-02-24 | 2018-12-14 | | 2019-01-04 | | 2019-02-08 | | 2019-08-07 |
| UG-MOH-79992-CS-INDV / Consultancy Services for carrying out RMNCAH Resource Mapping | IDA / 58970 | Component 2: Strengthen Health Systems to Deliver RMNCAH Services | Post | Individual Consultant Selection | Direct | | 9,000.00 | Signed | 2018-10-15 | | 2018-10-25 | | 2018-11-15 | 2018-12-20 | 2019-04-18 | 2019-06-18 | |
| UG-MOH-79996-CS-INDV / Consultancy Services for RMNCAH Resource Mapping | IDA / 58970 | Component 2: Strengthen Health Systems to Deliver RMNCAH Services | Post | Individual Consultant Selection | Direct | | 9,000.00 | Signed | 2018-10-15 | | 2018-10-25 | | 2018-11-15 | 2019-04-26 | 2018-12-20 | 2019-04-18 | 2019-06-18 |
| UG-MOH-79956-CS-INDV / Recruitment of Health Safety and Environmental Specialist | IDA / 58970 | Component Four: Enhance Institutional Capacity to Manage Project Supported Activities | Post | Individual Consultant Selection | Open | | 0.00 | Pending Implementation | 2018-10-22 | | 2018-12-10 | | 2018-12-31 | | 2019-02-04 | | 2019-08-03 |
| UG-MOH-79963-CS-INDV / Recruitment of Monitoring and Evaluation (M & E) Specialist | IDA / 58970 | Component Four: Enhance Institutional Capacity to Manage Project Supported Activities | Post | Individual Consultant Selection | Open | | 0.00 | Under Implementation | 2018-10-29 | 2018-11-07 | 2018-12-17 | 2019-04-15 | 2019-01-07 | | 2019-02-11 | | 2019-08-10 |
| UG-MOH-79964-CS-INDV / Recruitment of Accounts Assistant | IDA / 58970 | Component Four: Enhance Institutional Capacity to Manage Project Supported Activities | Post | Individual Consultant Selection | Open | | 0.00 | Under Implementation | 2018-10-22 | 2018-11-07 | 2018-12-30 | | 2018-12-31 | | 2019-02-04 | | 2019-08-03 |
| UG-MOH-79968-CS-INDV / Recruitment of Accounts Assistant | IDA / 58970 | Component Four: Enhance Institutional Capacity to Manage Project Supported Activities | Post | Individual Consultant Selection | Open | | 0.00 | Under Implementation | 2018-10-22 | 2018-11-07 | 2018-12-10 | | 2018-12-31 | | 2019-02-04 | | 2019-08-03 |
| UG-MOH-79970-CS-INDV / Recruitment of Project Driver | IDA / 58970 | Component Four: Enhance Institutional Capacity to Manage Project Supported Activities | Post | Individual Consultant Selection | Limited | | 0.00 | Under Implementation | 2018-11-06 | 2019-09-13 | 2018-11-11 | | 2018-12-02 | | 2019-01-06 | | 2019-07-05 |
| UG-MOH-79975-CS-INDV / Recruitment of Project Driver | IDA / 58970 | Component Four: Enhance Institutional Capacity to Manage Project Supported Activities | Post | Individual Consultant Selection | Limited | | 0.00 | Under Implementation | 2018-11-05 | 2019-09-13 | 2018-11-10 | | 2018-12-01 | | 2019-01-05 | | 2019-07-04 |

| | | | | | | | | | | | | | | | | | |
|---|-------------|---|-------|---------------------------------|---------|-----------|----------------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|--|
| UG-MOH-79979-CS-INDV / Recruitment of Project Driver | IDA / 58970 | Component Four: Enhance Institutional Capacity to Manage Project Supported Activities | Post | Individual Consultant Selection | Limited | 0.00 | Under Implementation | 2018-11-05 | 2019-09-13 | 2018-11-10 | | 2018-12-01 | | 2019-01-05 | | 2019-07-04 | |
| UG-MOH-79980-CS-INDV / Recruitment of Project Driver | IDA / 58970 | Component Four: Enhance Institutional Capacity to Manage Project Supported Activities | Post | Individual Consultant Selection | Limited | 0.00 | Under Implementation | 2018-11-05 | 2019-09-13 | 2018-11-10 | | 2018-12-01 | | 2019-01-05 | | 2019-07-04 | |
| UG-MOH-79982-CS-INDV / Recruitment of Project Driver | IDA / 58970 | Component Four: Enhance Institutional Capacity to Manage Project Supported Activities | Post | Individual Consultant Selection | Limited | 0.00 | Under Implementation | 2018-11-05 | 2019-09-13 | 2018-11-10 | | 2018-12-01 | | 2019-01-05 | | 2019-07-04 | |
| UG-MOH-93649-CS-CDS / Consultancy services to develop and disseminate an adolescent health newsletter for in and out of school youth in Uganda and parenting newsletter on adolescent health issues | IDA / 58970 | Component 2: Strengthen Health Systems to Deliver RMNCAH Services | Prior | Direct Selection | Direct | 0.00 | Under Implementation | 2019-01-31 | 2019-02-18 | 2019-02-10 | | | | 2019-04-16 | | 2019-10-13 | |
| UG-MOH-95480-CS-CDS / Recruitment of a Driver to Support NIRA | IDA / 58970 | Component Four: Enhance Institutional Capacity to Manage Project Supported Activities | Post | Direct Selection | Direct | 0.00 | Under Implementation | 2019-01-31 | 2019-09-13 | 2019-02-10 | | | | 2019-04-16 | | 2019-10-13 | |
| UG-MOH-108641-CS-CDS / Consultancy Services to Support Implementation of E-recruitment System for HSC | IDA / 58970 | Component Four: Enhance Institutional Capacity to Manage Project Supported Activities | Post | Direct Selection | Direct | 0.00 | Under Implementation | 2019-04-22 | 2019-04-08 | 2019-05-02 | 2019-05-01 | | | 2019-07-06 | | 2020-01-02 | |
| UG-MOH-116835-CS-INDV / Recruitment of Field Based Results Based Financing Officer | IDA / 58970 | Component Four: Enhance Institutional Capacity to Manage Project Supported Activities | Post | Individual Consultant Selection | Open | 45,714.48 | Signed | 2019-07-05 | 2019-06-17 | 2019-08-23 | 2020-02-17 | 2019-09-13 | 2020-04-17 | 2019-10-18 | 2020-04-29 | 2020-04-15 | |
| UG-MOH-116841-CS-INDV / Recruitment of Field Based Results Based Financing Officers | IDA / 58970 | Component Four: Enhance Institutional Capacity to Manage Project Supported Activities | Post | Individual Consultant Selection | Open | 42,449.16 | Under Implementation | 2019-06-07 | 2019-06-17 | 2019-07-26 | 2020-02-17 | 2019-08-16 | 2020-04-22 | 2019-09-20 | | 2020-03-18 | |
| UG-MOH-116843-CS-INDV / Recruitment of Field Based Results Based Financing Officers | IDA / 58970 | Component Four: Enhance Institutional Capacity to Manage Project Supported Activities | Post | Individual Consultant Selection | Open | 45,714.48 | Under Implementation | 2019-06-07 | 2019-06-17 | 2019-07-26 | 2020-02-17 | 2019-08-16 | 2020-04-20 | 2019-09-20 | | 2020-03-18 | |
| UG-MOH-116844-CS-INDV / Recruitment of Field Based Results Based Financing Officers | IDA / 58970 | Component Four: Enhance Institutional Capacity to Manage Project Supported Activities | Post | Individual Consultant Selection | Open | 0.00 | Under Implementation | 2019-06-07 | 2019-06-17 | 2019-07-26 | 2020-02-17 | 2019-08-16 | 2020-04-17 | 2019-09-20 | | 2020-03-18 | |
| UG-MOH-116846-CS-INDV / Recruitment of Field Based Results Based Financing Officers | IDA / 58970 | Component Four: Enhance Institutional Capacity to Manage Project Supported Activities | Post | Individual Consultant Selection | Open | 0.00 | Under Implementation | 2019-06-07 | 2019-06-17 | 2019-07-26 | 2020-02-17 | 2019-08-16 | 2020-04-17 | 2019-09-20 | | 2020-03-18 | |
| UG-MOH-116847-CS-INDV / Recruitment of Social Safeguards Officer | IDA / 58970 | Component Four: Enhance Institutional Capacity to Manage Project Supported Activities | Post | Individual Consultant Selection | Open | 0.00 | Under Implementation | 2019-06-14 | 2019-06-17 | 2019-08-02 | 2020-02-27 | 2019-08-23 | 2020-05-22 | 2019-09-27 | | 2020-03-25 | |
| UG-MOH-116851-CS-INDV / Recruitment of Environmental Safeguards Officer | IDA / 58970 | Component Four: Enhance Institutional Capacity to Manage Project Supported Activities | Post | Individual Consultant Selection | Open | 0.00 | Under Implementation | 2019-06-14 | 2019-06-17 | 2019-08-02 | 2020-02-19 | 2019-08-23 | 2020-05-19 | 2019-09-27 | | 2020-03-25 | |
| UG-MOH-118172-CS-CDS / Short term Consultancy Services (Environmental Specialist) to prepare batched Project briefs | IDA / 58970 | Component 2: Strengthen Health Systems to Deliver RMNCAH Services | Post | Direct Selection | Direct | 0.00 | Under Implementation | 2019-06-14 | 2019-07-08 | 2019-06-24 | | | | 2019-08-28 | | 2020-02-24 | |
| UG-MOH-118177-CS-CDS / Short term Consultancy Services (Environmental Specialist) to prepare batched Project briefs | IDA / 58970 | Component 2: Strengthen Health Systems to Deliver RMNCAH Services | Post | Direct Selection | Direct | 0.00 | Under Implementation | 2019-06-14 | 2019-07-08 | 2019-06-24 | | | | 2019-08-28 | | 2020-02-24 | |
| UG-MOH-118179-CS-CDS / Short term Consultancy Services (Social Safeguards Specialist) to prepare batched Project briefs | IDA / 58970 | Component 2: Strengthen Health Systems to Deliver RMNCAH Services | Post | Direct Selection | Direct | 0.00 | Under Implementation | 2019-06-14 | 2019-07-08 | 2019-06-24 | | | | 2019-08-28 | | 2020-02-24 | |
| UG-MOH-118181-CS-CDS / Short term Consultancy Services (Social Safeguards Specialist) to prepare batched Project briefs | IDA / 58970 | Component 2: Strengthen Health Systems to Deliver RMNCAH Services | Post | Direct Selection | Direct | 0.00 | Under Implementation | 2019-06-14 | 2019-07-08 | 2019-06-24 | | | | 2019-08-28 | | 2020-02-24 | |
| UG-MOH-156750-CS-INDV / Recruitment of a Health Promoters Advisor | IDA / 58970 | Component Four: Enhance Institutional Capacity to Manage Project Supported Activities | Post | Individual Consultant Selection | Open | 0.00 | Under Implementation | 2019-11-10 | 2019-11-11 | 2020-02-15 | | 2020-02-17 | | 2020-03-19 | | 2021-06-30 | |
| UG-MOH-156743-CS-INDV / Recruitment of a Graphics Designer | IDA / 58970 | Component Four: Enhance Institutional Capacity to Manage Project Supported Activities | Post | Individual Consultant Selection | Open | 0.00 | Under Implementation | 2019-11-10 | 2019-11-11 | 2019-12-29 | | 2020-01-19 | | 2020-02-29 | | 2021-06-30 | |
| UG-MOH-156728-CS-INDV / Recruitment of An Information System Architect | IDA / 58970 | Component Four: Enhance Institutional Capacity to Manage Project Supported Activities | Post | Individual Consultant Selection | Open | 2,551.77 | Under Implementation | 2019-11-10 | 2019-11-11 | 2020-02-15 | 2021-04-14 | 2020-02-17 | 2021-07-07 | 2020-03-19 | | 2021-06-30 | |
| UG-MOH-156713-CS-INDV / Recruitment of a Data Base Administrator | IDA / 58970 | Component Four: Enhance Institutional Capacity to Manage Project Supported Activities | Post | Individual Consultant Selection | Open | 2,222.24 | Signed | 2019-11-10 | 2019-11-11 | 2020-02-15 | 2020-03-13 | 2020-02-17 | 2021-02-02 | 2020-03-19 | 2021-03-12 | 2021-06-30 | |

| | | | | | | | | | | | | | | | | | |
|--|-------------|--|-------|---------------------------------|--------|-----------|----------------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|--|
| UG-MOH-156725-CS-INDV / Recruitment of a Records Officer | IDA / 58970 | Component Four: Enhance Institutional Capacity to Manage Project Supported Activities | Post | Individual Consultant Selection | Open | 1,565.58 | Signed | 2019-11-10 | 2019-11-11 | 2020-02-15 | 2020-03-10 | 2020-02-17 | 2020-02-28 | 2020-03-19 | 2020-03-19 | 2021-06-30 | |
| UG-MOH-156738-CS-INDV / Recruitment of a Procurement Officer | IDA / 58970 | Component Four: Enhance Institutional Capacity to Manage Project Supported Activities | Post | Individual Consultant Selection | Open | 43,126.40 | Signed | 2019-11-10 | 2019-11-11 | 2020-02-14 | 2020-02-06 | 2020-03-06 | 2020-03-05 | 2020-03-31 | 2020-03-09 | 2021-06-30 | |
| UG-MOH-156942-CS-INDV / Recruitment of a Procurement Officer | IDA / 58970 | Component Four: Enhance Institutional Capacity to Manage Project Supported Activities | Post | Individual Consultant Selection | Open | 2,580.60 | Signed | 2019-11-10 | 2019-11-11 | 2020-02-14 | 2020-02-06 | 2020-03-06 | 2020-03-02 | 2020-03-31 | 2020-03-06 | 2021-06-30 | |
| UG-MOH-156946-CS-CDS / Procurement of a firm to Develop a Birth, Death and Adoption Order Registration (BDAR) Solution | IDA / 58970 | Component Three: Strengthen Capacity to Scale-up Delivery of Births and Deaths Registration Services | Prior | Direct Selection | Direct | 0.00 | Under Implementation | 2020-01-31 | 2020-03-03 | 2020-02-10 | | | | 2020-04-15 | | 2021-06-30 | |
| UG-MOH-162438-CS-CDS / Procurement of a Consultancy Services to Develop the Organisational and Functional Structures of the Pharmaceutical Functional in the Health Sector and Costing of the Developed plan | IDA / 58970 | Component 2: Strengthen Health Systems to Deliver RMNCAH Services | Post | Direct Selection | Direct | 31,574.31 | Signed | 2020-03-10 | 2020-02-27 | 2020-03-20 | 2020-01-03 | | | 2020-05-24 | 2020-05-04 | 2020-11-20 | |
| UG-MOH-184104-CS-CDS / Procurement of Consultancy Services to Conduct Client Satisfaction Survey 2020 for the Health Sector | IDA / 58970 | Component 2: Strengthen Health Systems to Deliver RMNCAH Services | Post | Direct Selection | Direct | 94,561.87 | Signed | 2020-07-17 | 2020-04-30 | 2020-07-27 | 2020-09-16 | | | 2020-09-30 | 2020-12-08 | 2021-03-29 | |
| UG-MOH-185039-CS-CDS / Procurement of Consultancy Services to Develop a Data Management System for RBF Digitalization | IDA / 58970 | Component 1: Results-Based Financing for Primary Health Care Services | Post | Direct Selection | Direct | 0.00 | Under Implementation | 2020-07-27 | 2019-05-03 | 2020-08-06 | | | | 2020-10-10 | | 2021-04-08 | |
| UG-MOH-200660-CS-CDS / Consultancy Services to Coordinate Revision of the New RMNCAH Sharpened plan 2020/21-2024/25 | IDA / 58970 | Component 2: Strengthen Health Systems to Deliver RMNCAH Services | Post | Direct Selection | Direct | 0.00 | Under Implementation | 2020-10-26 | 2020-09-25 | 2020-11-05 | | | | 2021-01-09 | | 2021-07-08 | |
| UG-MOH-204845-CS-CDS / Procurement of a Monitoring and Evaluation Expert for the National Pharmaceutical Sector Strategic Plan 2021-2025 | IDA / 58970 | Component 2: Strengthen Health Systems to Deliver RMNCAH Services | Post | Direct Selection | Direct | 13,961.00 | Signed | 2020-11-19 | 2020-08-28 | 2020-11-29 | 2021-01-18 | | | 2021-01-02 | 2021-03-17 | 2021-07-01 | |
| UG-MOH-204846-CS-CDS / Procurement of a Costing Expert for the National Pharmaceutical Sector Strategic Plan 2021-2025 | IDA / 58970 | Component 2: Strengthen Health Systems to Deliver RMNCAH Services | Post | Direct Selection | Direct | 13,961.00 | Signed | 2020-11-19 | 2020-08-28 | 2020-11-29 | 2021-01-18 | | | 2021-01-02 | 2021-03-17 | 2021-07-01 | |
| UG-MOH-205494-CS-INDV / Procurement of Project Driver for NRA | IDA / 58970 | Component Three: Strengthen Capacity to Scale-up Delivery of Births and Deaths Registration Services | Post | Individual Consultant Selection | Open | 0.00 | Under Implementation | 2020-12-02 | 2020-11-02 | 2021-01-10 | 2021-02-03 | 2021-01-24 | 2021-03-03 | 2021-02-24 | | 2021-08-23 | |
| UG-MOH-205496-CS-INDV / Procurement of Project Driver for NRA | IDA / 58970 | Component Three: Strengthen Capacity to Scale-up Delivery of Births and Deaths Registration Services | Post | Individual Consultant Selection | Open | 0.00 | Under Implementation | 2020-12-03 | 2020-11-02 | 2021-01-11 | 2021-03-02 | 2021-01-25 | 2021-03-02 | 2021-02-25 | | 2021-08-24 | |
| UG-MOH-210194-CS-CDS / Procurement of An Integrated Birth and Adoption Order Registration (BDAR) System | IDA / 58970 | Component Three: Strengthen Capacity to Scale-up Delivery of Births and Deaths Registration Services | Prior | Direct Selection | Direct | 0.00 | Under Implementation | 2020-12-23 | | 2021-01-02 | | | | 2021-02-06 | | 2021-08-05 | |
| UG-MOH-218558-CS-CDS / Recruitment of Mobile Vital Records Systems (MVRS) Consultant for NRA | IDA / 58970 | Component Three: Strengthen Capacity to Scale-up Delivery of Births and Deaths Registration Services | Post | Direct Selection | Direct | 0.00 | Under Implementation | 2021-02-09 | 2021-03-18 | 2021-02-19 | | | | 2021-04-25 | | 2021-10-22 | |
| UG-MOH-219543-CS-CDS / Provision of Consultancy Services to Implement the Interactive Voice Response (IVR) for COVID-19 Response | IDA / 58970 | Contingent Emergency Response Component | Post | Direct Selection | Direct | 0.00 | Under Implementation | 2021-02-15 | 2021-03-31 | 2021-02-25 | | | | 2021-03-28 | | 2021-09-24 | |
| UG-MOH-220130-CS-CDS / Provision of Consultancy Services for Call for Life Services for COVID-19 Response | IDA / 58970 | Contingent Emergency Response Component | Post | Direct Selection | Direct | 0.00 | Under Implementation | 2021-02-19 | 2021-03-31 | 2021-03-01 | | | | 2021-04-01 | | 2021-09-28 | |
| UG-MOH-229438-CS-CDS / Recruitment of one Result Based Officer | IDA / 58970 | Component 1: Results-Based Financing for Primary Health Care Services | Post | Direct Selection | Direct | 0.00 | Under Implementation | 2021-04-20 | 2021-04-26 | 2021-04-28 | | | | 2021-06-08 | | 2022-12-31 | |
| UG-MOH-229440-CS-CDS / Recruitment of One Result Based Officer (RBF) | IDA / 58970 | Component 1: Results-Based Financing for Primary Health Care Services | Post | Direct Selection | Direct | 0.00 | Under Implementation | 2021-04-20 | 2021-04-26 | 2021-04-28 | | | | 2021-06-08 | | 2022-12-31 | |
| UG-MOH-244387-CS-INDV / Recruitment of an Accounts Assistant | IDA / 58970 | Component Four: Enhance Institutional Capacity to Manage Project Supported Activities | Post | Individual Consultant Selection | Open | 0.00 | Under Implementation | 2021-07-19 | 2021-07-17 | 2021-08-25 | | | 2021-09-17 | 2021-10-10 | | 2022-12-30 | |
| UG-MOH-244390-CS-INDV / Recruitment of an Accounts Assistant | IDA / 58970 | Component Four: Enhance Institutional Capacity to Manage Project Supported Activities | Post | Individual Consultant Selection | Open | 0.00 | Under Implementation | 2021-07-19 | 2021-07-17 | 2021-08-25 | | | 2021-09-17 | 2021-10-10 | | 2022-12-30 | |

| | | | | | | | | | | | | | | | | | | |
|---|-------------|--|------|---------------------------------|--------|--|----------|----------------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|--|
| UG-MOH-244392-CS-INDV / Recruitment of a Project Accountant | IDA / 58970 | Component Four: Enhance Institutional Capacity to Manage Project Supported Activities | Post | Individual Consultant Selection | Open | | 0.00 | Signed | 2021-07-19 | 2021-07-17 | 2021-08-25 | 2021-08-06 | 2021-09-17 | 2021-08-13 | 2021-10-10 | 2021-08-23 | 2022-12-30 | |
| UG-MOH-244394-CS-INDV / Recruitment of a Quantity Surveyor | IDA / 58970 | Component Four: Enhance Institutional Capacity to Manage Project Supported Activities | Post | Individual Consultant Selection | Open | | 4,273.50 | Signed | 2021-07-19 | 2021-07-23 | 2021-08-25 | 2021-08-23 | 2021-09-17 | 2021-09-19 | 2021-10-10 | 2021-09-21 | 2022-12-30 | |
| UG-MOH-244395-CS-INDV / Recruitment of a Monitoring and Evaluation Officer | IDA / 58970 | Component Four: Enhance Institutional Capacity to Manage Project Supported Activities | Post | Individual Consultant Selection | Open | | 0.00 | Under Implementation | 2021-07-19 | 2021-07-27 | 2021-08-25 | | 2021-09-17 | | 2021-10-10 | | 2022-12-30 | |
| UG-MOH-246494-CS-CDS / Consultancy Services to Develop and implement an integrated Module for DNIS2 and National Identification Register to Facilitate Secure Information Exchange on Medical Causes of Deaths. | IDA / 58970 | Component 2: Strengthen Health Systems to Deliver RMNCAH Services | Post | Direct Selection | Direct | | 0.00 | Under Implementation | 2021-08-05 | 2021-10-22 | 2021-08-15 | | | | 2021-10-19 | | 2022-04-17 | |
| UG-MOH-249467-CS-CDS / Recruitment of a Human Resource Planning and Development Advisor | IDA / 58970 | Component Four: Enhance Institutional Capacity to Manage Project Supported Activities | Post | Direct Selection | Direct | | 0.00 | Under Implementation | 2021-08-25 | 2021-09-21 | 2021-09-04 | | | | 2022-09-20 | | 2022-12-30 | |
| UG-MOH-255265-CS-INDV / Procurement of an Awareness Drive Knowledge Ability Reinforcement (ADKAR) Change and Communication Specialist | IDA / 58970 | Component Three: Strengthen Capacity to Scale-up Delivery of Births and Deaths Registration Services | Post | Individual Consultant Selection | Open | | 0.00 | Under Implementation | 2021-09-30 | 2021-11-03 | 2021-11-18 | | 2021-12-09 | | 2022-01-13 | | 2022-07-12 | |
| UG-MOH-264552-CS-CDS / Procurement of Consultancy Services to Review the Uganda Clinical Guidelines and Essential Medicines and Health Supply List of Uganda | IDA / 58970 | Component 2: Strengthen Health Systems to Deliver RMNCAH Services | Post | Direct Selection | Direct | | 0.00 | Under Implementation | 2021-11-30 | 2021-12-06 | 2021-12-10 | | | | 2022-02-13 | | 2022-08-12 | |