

PROCUREMENT PLAN (Textual Part)

Project information:	Turkey Safe Schooling and Distance Education Project (P173997)
Project Implementation Agency:	Ministry of National Education of Turkey
Date of the Procurement Plan:	3 June 2020
Period covered by this Procurement Plan:	3 June 2020 - 31 December 2023
Date of General Procurement Notice:	TBD

I. Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016 and revised August 2018) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project. Any procurement activity under the Project shall not be initiated before it is approved by the Bank through STEP.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

II. Goods, Works and Non-Consulting Services

Procurement Method	Procurement Method Threshold	Prior Review Threshold (at or above the threshold)
RFB/Open International Goods, Information Technology and Non-consulting Services	No procurement method threshold	US\$5,000,000
RFB/Open National Goods, Information Technology and Non-consulting Services	Contracts valued less than US\$3,000,000	No prior review
RFQ/ Goods, Information Technology and Non-consulting Services	Contracts less than US\$500,000	No prior review
Direct Selection	No threshold (subject to justification in the Project Procurement	US\$2,000,000

Goods, Information Technology and Non-consulting Services	Strategy for Development (PPSD))	
---	----------------------------------	--

III. Selection of Consultants

Selection Method	Selection Method Threshold	Prior Review Threshold (at or above the threshold)
Quality and Cost Based Selection (QCBS)	No selection method threshold	US\$6,000,000
Least Cost Selection (LCS)	No selection method threshold	US\$6,000,000
Quality Based Selection (QBS)	No selection method threshold	US\$6,000,000
Selection Based on Consultants Qualification (CQS)	Contracts valued less than \$500,000	No prior review
Individual Consultants (INDV)	No selection method threshold	US\$500,000
Direct Selection	No selection method threshold (subject to justification in PPSD)	US\$1,000,000

The terms of references of any audit, procurement or legal consultants financed by the project shall be sent to the Bank for its comments.

IV. Special Arrangements

- 1. The Bank’s Standard Procurement Documents:** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP. For the procurements not subject to international competitive selection the procurement documents agreed by the Bank shall be used. When approaching the national market, bidding documents accepted by the World Bank will be used.
- 2. Review Procedure:** The World Bank will carry out prior review of the only critical contracts as specified in the procurement plan. Other procurements under the project are subject to the Bank’s ex-post review unless otherwise specified in the procurement schedule given below in Section V.
- 3. Retroactive financing:** Retroactive Financing will be considered under the project as specified in Section V, subject to the conditions defined in paragraphs 5.1 and 5.2 of the Procurement Regulations for Borrowers.

- 4. Procurement of Second-Hand Goods:** Procurement of second-hand goods may be considered under the project, where justified and needed to respond to emergency.
- 5. Domestic preference** (*as specified under paragraph 5.51 of the Procurement Regulations*): Applicable when open international competitive procurement is used to procure goods and the Bank's Standard Procurement Document used for the subject procurement has standard provisions to use margin of domestic preference.
- 6.** Procurement method and market approach for Contract No CS-C2.2-02a, b, c..... "Consultancy Services for **EdTech Innovation Hub** Research & Development Activities of digital contents and EdTech solutions" below in Section V, shall be further detailed in the PPSD during the project implementation stage and will be implemented upon approval of the World Bank.
- 7. Operational costs.** will not be considered under procurement implementation which could be the incremental expenses, including office supplies, vehicles operation and maintenance cost, maintenance of equipment, communication costs (including network payments to Turk Telecom and payments made by TRT to TURKSAT), rental expenses, utilities expenses, consumables, transport and accommodation, per diem, honorarium paid to the individuals invited to training activities and Working Groups, cost for procurement advertisements, and salaries of locally contracted support staff.

V. Procurement Packages with Methods and Time Schedule

Activity Description	Reference No.	Procurement Category	Procurement Method	Market Approach	Estimated Amount including VAT (in US\$)	Review Method	Retroactive Financing (Yes/No)	Estimated procurement Notice/ Invitation Date	Estimated Contract Signing Date	Estimated Contract Completion Date
Component 1: Emergency Connectivity and IT Infrastructure for Education in Emergencies										
Subcomponent 1.1: COVID-19 School Closure Response										
Goods										
Procurement of Servers, Network Devices for Data Centers, SAN Switch License Upgrades and VMware Licenses (in Separate Lots)	GO-C1.1-01	GO	RFQ	National Limited Competition	1,400,000	Post	Yes	15 June 2020	01 July 2020	31 December 2020
Non-Consulting Services										
Extension of existing Virtual Classroom Service Contract from Zoom	NCS-C1.1-01	NCS	Direct Selection	International Limited Competition	600,000	Post	Yes	N/A	16 March 2020	31 December 2020
Consulting Services										
Consulting Services for assessing functionality of EBA for horizontal scalability/ Recommendations for system enhancements (Multiple Contracts)	CS-C1.1-01a, b, c...	CS	CQS	National Open Competition	400,000	Post	Yes	15 June 2020	15 July 2020	30 September 2020
Consulting Services for horizontal scalability and Software Development (Multiple Contracts)	CS-C1.1-02a, b, c...	CS	CQS	National Open Competition	400,000	Post	Yes	01 July 2020	01 August 2020	31 December 2020

Subcomponent 1.2: Resilient Digital Education System										
Consulting Services										
Consultancy Services for Feasibility Study/ Needs Analysis and Infrastructure Design for new EBA, Large Scale Data Center & Content Delivery Network (CDN) Service and Implementation Support	CS-C1.2-01	CS	CQS	International Open Competition	2,500,000	Prior	No	01 July 2020	15 Sep 2020	15 August 2022
Goods										
System Design/ Software Interoperability /Data Integration and Implementation, including integration of Inclusive, Accessible and Equitable Digital Contents and EdTech solutions	GO-C1.2-01	GO/IS	RFB (Information Systems World Banks SPD-Single Stage)	International Open Competition	30,000,000	Prior	No	15 November 2020	15 February 2021	15 August 2022
Procurement of on-premises Technological Infrastructure (IT and other Equipment) required for System Monitoring & Management by MoNE at central level (Multiple Contracts)	GO-C1.2-02a, b, c...	GO	RFQ	National, Limited Competition	2,000,000	Post	No	15 May 2022	15 June 2022	30 November 2022
Non-Consulting Services										
Procurement of Data Center Service or Cloud Platform Service	NCS-C1.2-01	NCS	RFB (World Bank's SPD for Non-Consulting Services)	International Open Competition	35,000,000	Prior	No	01 March 2021	30 May 2021	30 June 2023
Procurement of Content Delivery Network Service	NCS-C1.2-02	NCS	RFB (World Bank's	International Open Competition	11,000,000	Post	No	15 March 2021	15 June 2021	30 June 2023

			SPD for Non-Consulting Services)							
Procurement of Virtual Classroom Service (100K Virtual Classrooms)	NCS-C1.2-03	NCS	RFB (World Bank's SPD for Non-Consulting Services)	International Open/Limited Competition	7,700,000	Post	No	01 November 2020	01 January 2021	30 June 2023
Procurement of Test Services	NCS-C1.2-04	NCS	RFB (World Bank's SPD for Non-Consulting Services)	International Open Competition	3,000,000	Post	No	01 March 2021	15 May 2021	30 November 2022
Component 2: Digital Content and Pedagogy for Safety and Quality										
Subcomponent 2.1. Digital Content and Pedagogical Support During School Closures and for School Re-opening										
Non-Consulting Services										
Production of Digital Content for School Closure and for Students with Special Needs, including translation, audio description, shooting and production (Multiple Contracts)	NCS-C2.1-01a, b, c....	NCS	RFB	National Open Competition	12,110,000	Post	No	30 July 2020	01 Sep 2020	28 February 2021
Production of School Reopening Outreach Digital Content (i.e. Public Service Announcement Videos, short Video Messages, "back-to school" animations, Infographics and other visual materials, Design brochures, leaflets and handbooks) (Multiple Contracts)	NCS-C2.1-02a, b, c...	NCS	RFQ	National Limited Competition	260,000	Post	No	16 July 2020	01 August 2020	01 September 2020

Organizational & Logistical Services for f2f Trainings of Trainers (Multiple Contracts)	NCS-C2.1-03a, b, c...	NCS	RFQ	National Limited Competition	380,000	Post	No	31 July 2020	15 Sep 2020	31 July 2021
Goods										
Production of Inclusive, Accessible and Equitable Digital Contents and EdTech Solutions for Post COVID 19 School Re-opening (Multiple Contracts)	GO-C2.1-01a, b, c....	GO/IS	RFB (Information Systems World Banks SPD-Single Stage)	International Open Competition	18,500,000	Prior	No	15 October 2020	15 January 2021	30 June 2023
Production/Procurement of Digital Literacy Contents (Multiple Contracts)	GO-C2.1-02a, b, c...	GO/IS	RFB (Information Systems World Banks SPD-Single Stage)	International Open Competition	1,420,000	Post	No	30 July 2020	01 Sep 2020	28 February 2021
Goods (i.e. video cameras, mics, other audio-visual production equipment & software) for In-House Content Development (In separate lots)	GO-C2.1-03	GO	RFQ	National Open Competition	710,000	Post	No	15 August 2020	15 Sep 2020	15 November 2020
Consulting Services										
Recruitment of Additional Technical Staff for In-house Digital Content Development, i.e. cameraman, director, video editor and etc. (Multiple Contracts)	CS-C2.1-01a, b, c....	CS	INDV	National Open Competition	710,000	Post	No	15 October 2020	15 Nov 2020	30 June 2023
Content preparation and technical Design and Production of Digital Contents of SCORM based Trainings including provision for 10 f2f training activities of Teachers as Trainers (Multiple Contracts)	CS-C2.1-02a, b, c....	CS	CQS	National Open Competition	1,360,000	Post	No	31 July 2020	15 Sep 2020	31 July 2021

Subcomponent 2.2 Educational Innovation and Participatory Ecosystem										
Consulting Services										
Consultancy Services for Needs Assessment and Design of Digital Content & Education Technology Development Ecosystem	CS-C2.2-01	CS	CQS	National Open Competition	700,000	Post	No	15 August 2020	15 October 2020	30 June 2023
Consultancy Services for EdTech Innovation Hub Research & Development Activities of digital contents and EdTech solutions (Multiple Contracts)	CS-C2.2-02a, b, c.....	CS	INDV/Direct Selection	International/National Limited Competition	8,000,000	Post	No	N/A	15 January 2021	30 December 2023
Consultancy Services for testing of innovations in schools including the analysis related to the rating model, impact evaluations and cost-effectiveness analysis for scale up of successful materials	CS-C2.2-03	CS	CQS	National Open Competition	500,000	Post	No	15 March 2021	15 April 2021	30 June 2023
Recruitment of Individual Consultant/s and experts to operate the Digital Content and EdTech Development Ecosystem and EdTech Innovation Hub and Professional Learning Lab (Multiple Contracts)	CS-C2.2-04a, b, c....	CS	INDV	National Open Competition	2,300,000	Post	No	1 October 2020	1 Nov 2020	30 June 2023
Consultancy Services for a Communication Campaign and establishment of a Call Center Service	CS-C2.2-05	CS	CQS	National Open Competition	600,000	Post	No	15 December 2020	15 February 2021	30 June 2023
Consultancy Services for Design & Development of Digital Materials (Guidelines, pedagogical toolsets etc.)	CS-C2.2-06	CS	CQS	National Open Competition	500,000	Post	No	15 October 2020	15 Dec 2020	30 June 2023
Consultancy Services for Capacity Building Trainings for trainers, ambassadors and staff by stakeholders (Multiple Contracts)	CS-C2.2-07	CS	CQS	National Open Competition	2,500,000	Post	No	15 March 2021	15 May 2021	30 June 2023

Consultancy Services for Networking Events (Multiple Contracts)	CS-C2.2-08a, b, c....	CS	INDV	National/International Limited Competition	500,000	Post	No	15 September 2020	15 October 2020	30 June 2023
Goods										
Procurement of Furniture & Equipment for EdTech Innovation Hub and PLL (In Separate Lots)	GO-C2.2-01	GO	RFQ	National Limited Competition	1,000,000	Post	No	20 February 2021	15 March 2021	15 April 2021
Non-Consulting Services										
Organizational & Logistical Services for Networking Events (Multiple Contracts)	NCS-C2.2-01a, b, c....	NCS	RFQ	National Limited Competition	1,500,000	Post	No	1 Nov 2020	1 January 2021	30 June 2023
Provision of Call Center Services	NCS-C2.2-02	NCS	RFQ	National Limited Competition	400,000	Post	No	1 Nov 2020	1 January 2021	30 June 2023
Component 3: Institutional Capacity for Education Technology Resilience										
Subcomponent 3.1 Project Management, Monitoring and Impact Evaluation										
Consulting Services										
Selection of a Procurement Specialist	CS-C3.1-01	CS	INDV	National Open Competition	140,000	Post	No	15 June 2020	15 July 2020	30 June 2023
Selection of a Financial Management Specialist	CS-C3.1-02	CS	INDV	National Open Competition	140,000	Post	No	15 June 2020	15 July 2020	30 June 2023
Selection of a Monitoring & Evaluation Specialist	CS-C3.1-03	CS	INDV	National Open Competition	210,000	Post	No	01 September 2020	01 October 2020	30 June 2023
Selection of E-Learning Expert	CS-C3.1-04	CS	INDV	National Open Competition	120,000	Post	No	15 June 2020	15 July 2020	30 June 2023
Selection of Digital Content Developer/s (Multiple Contracts)	CS-C3.1-05a, b, c....	CS	INDV	National Open Competition	500,000	Post	No	15 June 2020	15 July 2020	30 June 2023
Selection of Special Education Expert/s (Multiple Contracts)	CS-C3.1-06a, b, c...	CS	INDV	National Open Competition	400,000	Post	No	15 June 2020	15 July 2020	30 June 2023

Selection of a Business Analyst	CS-C3.1-07	CS	INDV	National Open Competition	120,000	Post	No	15 June 2020	15 July 2020	30 June 2023
Selection of an IT Specialist/s (Hardware & Network & Security) (Multiple Contracts)	CS-C3.1-08a, b, c....	CS	INDV	National Open Competition	500,000	Post	No	15 June July 2020	01 August 2020	30 June 2023
Selection of IT System Architecture and DevOps Specialist	CS-C3.1-09	CS	INDV	National Open Competition	120,000	Post	No	15 June 2020	15 July 2020	30 June 2023
Selection of Probity Assurance Provider/s in CQS/BAFO/Negotiation processes (Multiple Contracts)	CS-C3.1-10a, b, c....	CS	INDV	National Open Competition	120,000	Post	No	1 July 2020	30 July 2020	30 June 2023
Selection of a Communication Specialist	CS-C3.1-11	CS	INDV	National Open Competition	120,000	Post	No	15 June 2020	01 August 2020	30 June 2023
Selection of a Social Safeguards Specialist	CS-C3.1-12	CS	INDV	National Open Competition	120,000	Post	No	15 June 2020	01 August 2020	30 June 2023
Selection of an Environmental Safeguards Specialist	CS-C3.1-13	CS	INDV	National Open Competition	120,000	Post	No	15 June 2020	01 August 2020	30 June 2023
Selection of Legislation Expert/s (Multiple Contracts)	CS-C3.1-14a, b, c...	CS	INDV	National Open Competition	200,000	Post	No	15 July 2020	15 August 2020	15 August 2022
Consultancy Services for developing Project Management Plan and All Subsidiary Plans	CS-C3.1-15	CS	CQS	National Open Competition	400,000	Post	No	15 June 2020	15 August 2020	31 December 2020
Consulting Services for an Impact Evaluation Study	CS-C3.1-16	CS	CQS	National Open Competition	1,500,000	Post	No	15 July 2022	15 October 2022	30 June 2023
Consulting Services for Equity Targeting: vulnerability maps and analysis to close digital access gaps	CS-C3.1-17	CS	CQS	National Open Competition	500,000	Post	No	15 June 2020	15 August 2020	15 March 2021
Goods										

Procurement of Office Furniture & Hardware for PIU (In Separate Lots)	GO-C3.1-01	GO	RFQ	National Limited Competition	100,000	Post	No	15 June 2020	30 June 2020	15 August 2020
Procurement of an Accounting Software	GO-C3.1-01	GO	RFQ	National Limited Competition	10,000	Post	No	15 June 2020	30 June 2020	15 July 2020
Non-Consulting Services										
Organizational & Logistical Services for Capacity Building Trainings	NCS-C3.1-01	NCS	RFQ	National Limited Competition	100,000	Post	No	TBD	TBD	TBD
Subcomponent 3.2 Lessons Learned for Education in Emergencies and E-Learning Resilience										
Consulting Services										
Consultancy Services for Generating Lessons Learned and e-learning Resilience	CS-C3.2-01	CS	CQS	National Open Competition	700,000	Post	No	15 September 2022	15 November 2022	30 June 2023
Consultancy Services for Disaster Risk Management and Education in Emergencies	CS-C3.2-02	CS	CQS	National Open Competition	500,000	Post	No	15 September 2022	15 November 2022	30 June 2023
Non-Consulting Services										
Organizational & Logistical Services for Roundtables & Conferences	NCS-C3.2-01	NCS	RFQ	National Limited Competition	300,000	Post	No	15 June 2022	30 July 2022	30 June 2023
# The contracts proposed for retroactive financing shall be uploaded to STEP with all documents related to the relevant bidding/selection process (i.e. bidding documents, copy of the advertisement, bid opening minutes, evaluation reports etc.) signed contract as well as the payment certificates and Supplier's signed Letter of Acceptance of the World Bank's Anti-corruption Guidelines and Sanctions Framework. Such contracts shall be financed only if approved by the World Bank through STEP.										
GO: Goods/Information System CS: Consulting Services NCS: Non-Consulting Services			CQS: Consultant Qualification Selection RFQ: Request for Quotations RFB: Request for Bids				DIR: Direct Selection INDV: Individual Consultant Selection GO/IS: Information Systems			

PROCUREMENT PLAN **Turkiye : Safe Schooling and Distance Education Project**

General Information

Country: Turkiye **Bank's Approval Date of the Original Procurement Plan:** 2020-07-17
Revised Plan Date(s): (comma delineated, leave blank) 2024-06-05
Project ID: P173997 **GPN Date:** 2020-06-24
Project Name: Safe Schooling and Distance Education Project
Loan / Credit No.: IBRD / 91520
Executing Agency: Ministry of National Education - DG for Innovation and Educational Technologies (DGIET)

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual
CW-C3.1-01 / PIU Office Refurbishment Works	IBRD / 91520	Institutional Capacity for Education Technology Resilience	Post	Request for Quotations	Limited	Single Stage - One Envelope				986,000.00	874,349.50	Signed								2021-04-01	2021-03-10							2021-05-04	2021-04-16	2022-10-26	
CW-C3.1-01 / EBA Studios Refurbishment Works	IBRD / 91520	Digital Content and Pedagogy for Safety and Quality	Post	Request for Quotations	Limited	Single Stage - One Envelope			Request for Quotations - Small Works (Emergency) SPD - Competitive	52,000.00	56,497.18	Signed									2021-08-07	2021-07-28							2021-09-09	2021-08-15	2021-11-08

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
GO-C3.1-02 / Procurement of an Accounting Software	IBRD / 91520	Institutional Capacity for Education Technology Resilience	Post	Request for Quotations	Limited	Single Stage - One Envelope		10,000.00	11,323.37	Signed								2020-07-31	2020-12-17							2020-08-15	2021-01-12	2020-08-30
GO-C1.1-01A / Procurement of Servers, Network Devices or Data Centers, SAN Switch License Upgrades and VMware Licenses (in Separate Lots)	IBRD / 91520	Emergency Connectivity and IT Infrastructure for Education in Emergencies	Post	Direct Selection	Direct			270,000.00	244,819.83	Signed				2020-06-04	2020-07-14			2020-06-09	2020-06-09							2020-07-17	2020-07-29	2023-07-24
GO-C1.1-01B / Procurement of Servers, Network Devices or Data Centers, SAN Switch License Upgrades and VMware Licenses	IBRD / 91520	Emergency Connectivity and IT Infrastructure for Education in Emergencies	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,130,000.00	1,053,587.69	Signed								2020-07-25	2020-09-03							2020-08-30	2020-10-21	2023-10-15
GO-C1.1-01C / Procurement of Oracle License & Advanced Customer Service (ACS)	IBRD / 91520	Emergency Connectivity and IT Infrastructure for Education in Emergencies	Post	Direct Selection	Direct			120,000.00	0.00	Canceled				2020-08-26			2020-08-31									2020-09-15		2021-09-15
GO-C1.1-01D / Procurement of FS Vigron 4450 load balancer blades	IBRD / 91520	Emergency Connectivity and IT Infrastructure for Education in Emergencies	Post	Direct Selection	Direct			225,000.00	0.00	Canceled				2020-08-26			2020-08-31									2020-09-15		2021-09-15
GO-C1.1-01E / Procurement of FS Vigron 4450 load balancer blades	IBRD / 91520	Emergency Connectivity and IT Infrastructure for Education in Emergencies	Post	Request for Quotations	Limited	Single Stage - One Envelope		450,000.00	340,000.00	Signed							2020-10-21	2020-10-22							2020-11-19	2020-12-12	2024-01-08	
GO-C1.1-01C / Procurement of Oracle License & Advanced Customer Service (ACS)	IBRD / 91520	Emergency Connectivity and IT Infrastructure for Education in Emergencies	Post	Request for Quotations	Limited	Single Stage - One Envelope		120,000.00	103,907.23	Signed							2020-10-22	2020-10-22							2020-11-16	2020-11-27	2021-11-16	
GO-C1.1-02 / Procurement of Data Storage Unit	IBRD / 91520	Emergency Connectivity and IT Infrastructure for Education in Emergencies	Post	Request for Quotations	Limited	Single Stage - One Envelope		900,000.00	857,000.00	Signed							2020-12-05	2020-12-17							2021-01-10	2021-01-13	2023-12-31	
GO-C2.1-03 / Goods (i.e. video cameras, mics, other audio-visual production equipment & software) for in-house Content Development (in separate lots)	IBRD / 91520	Digital Content and Pedagogy for Safety and Quality	Post	Request for Quotations	Open - National	Single Stage - One Envelope		537,000.00	0.00	Pending Implementation							2021-10-16								2021-12-01		2024-01-16	
GO-C2.1-03A / Procurement of Computers and Peripheral Units	IBRD / 91520	Digital Content and Pedagogy for Safety and Quality	Post	Request for Quotations	Limited	Single Stage - One Envelope		173,000.00	0.00	Canceled							2021-03-27	2021-03-22							2021-05-22		2023-07-21	
GO-C2.1-03B / Procurement of computers and computer peripherals for in-house content development	IBRD / 91520	Digital Content and Pedagogy for Safety and Quality	Post	Request for Quotations	Limited	Single Stage - One Envelope		173,000.00	0.00	Canceled							2021-02-06	2021-02-10							2021-04-03		2023-06-02	
GO-C1.1-03 / Procurement of Firewall	IBRD / 91520	Emergency Connectivity and IT Infrastructure for Education in Emergencies	Post	Request for Quotations	Limited	Single Stage - One Envelope		700,000.00	680,000.00	Signed							2021-04-20	2021-04-14							2021-05-15	2021-05-31	2023-05-15	
GO-C2.1-03A / Procurement of Computers and Peripheral Units	IBRD / 91520	Digital Content and Pedagogy for Safety and Quality	Post	Request for Quotations	Limited	Single Stage - One Envelope		173,000.00	98,062.73	Signed							2021-05-05	2021-04-30							2021-06-30	2021-06-20	2023-06-30	
GO-C1.1-04 / Procurement of Storage Unit	IBRD / 91520	Emergency Connectivity and IT Infrastructure for Education in Emergencies	Post	Request for Quotations	Open - National	Single Stage - One Envelope		1,260,000.00	648,100.00	Signed							2021-07-05								2021-08-31	2021-07-18	2021-10-30	
GO-C1.2-01 / System Design / Software Interoperability / Data Integration and Implementation, including integration of Inclusive, Accessible and Equitable Digital Contents and EdTech solutions	IBRD / 91520	Emergency Connectivity and IT Infrastructure for Education in Emergencies	Prior	Request for Bids	Open - International	Single Stage - One Envelope		28,740,000.00	0.00	Canceled				2021-10-10			2021-11-10			2021-12-10			2022-01-09		2022-02-07		2023-08-10	
GO-C2.1-03B / Procurement of Equipment for In-House Content Development (video cameras, mics, other audio-visual production equipment, etc.)	IBRD / 91520	Digital Content and Pedagogy for Safety and Quality	Post	Request for Quotations	Limited	Single Stage - One Envelope		51,000.00	59,419.64	Signed							2021-07-20	2021-06-30							2021-08-12	2021-08-17	2021-10-11	
GO-C2.1-03B-2 / Procurement of Equipment for In-House Content Development (video cameras, mics, other audio-visual production equipment, etc.)	IBRD / 91520	Digital Content and Pedagogy for Safety and Quality	Post	Request for Quotations	Limited	Single Stage - One Envelope		30,000.00	27,519.66	Signed							2021-07-20	2021-07-06							2021-08-12	2021-08-26	2021-10-11	
GO-C2.1-03C / Storage Unit for Digital Archiving System	IBRD / 91520	Digital Content and Pedagogy for Safety and Quality	Post	Request for Quotations	Limited	Single Stage - One Envelope		26,500.00	22,674.35	Signed							2021-08-20	2021-07-16							2021-09-15	2021-08-10	2021-11-14	

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion							
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
NCS-C2.1-01A / Production of Digital Content for School Closure and for Students with Special Needs, including translation, audio description, shooting and production	IBRD / 91520	Digital Content and Pedagogy for Safety and Quality	Post	Request for Quotations	Limited	Single Stage - One Envelope		180,000.00	226,467.37	Signed							2020-11-06	2020-11-17							2020-11-20	2021-01-08	2021-03-20							
NCS-C1.1-02 / Procurement of Content Delivery Network Service	IBRD / 91520	Emergency Connectivity and IT Infrastructure for Education in Emergencies	Post	Direct Selection	Direct			200,000.00	175,845.25	Signed				2020-12-04	2020-12-03	2020-12-16	2021-01-15									2021-01-20	2021-03-04	2022-01-01						
NCS-C1.1-01 / Extension of existing Virtual Classroom Service Contract from Zoom	IBRD / 91520	Emergency Connectivity and IT Infrastructure for Education in Emergencies	Post	Direct Selection	Direct			1,000,000.00	937,500.00	Signed				2020-03-01	2020-03-18	2020-03-08	2020-03-18									2020-03-17	2020-03-25	2021-07-10	2022-07-29					
NCS-C2.1-02A / Production of School Reopening Outreach Digital Content - Public Service Announcement Videos	IBRD / 91520	Digital Content and Pedagogy for Safety and Quality	Post	Request for Quotations	Limited	Single Stage - One Envelope		90,000.00	43,295.23	Signed							2021-03-01	2021-02-25								2021-03-18	2021-03-29	2021-05-17						
NCS-C2.1-02B / Production of School Reopening Outreach Digital Content (Posters)	IBRD / 91520	Digital Content and Pedagogy for Safety and Quality	Post	Request for Quotations	Limited	Single Stage - One Envelope		15,000.00	0.00	Cancelled							2021-07-16									2021-07-23		2021-08-18						
NCS-C1.2-02 / Procurement of Content Delivery Network Service	IBRD / 91520	Emergency Connectivity and IT Infrastructure for Education in Emergencies	Prior	Request for Bids	Open - International	Single Stage - One Envelope		10,800,000.00	0.00	Cancelled				2021-05-15		2021-06-12			2021-07-12			2021-08-01				2021-09-07		2023-09-22						
NCS-C1.2-04 / Procurement of Test Services	IBRD / 91520	Emergency Connectivity and IT Infrastructure for Education in Emergencies	Post	Request for Bids	Open - International	Single Stage - One Envelope		2,740,000.00	0.00	Cancelled				2021-04-15		2021-04-15			2021-04-30			2021-05-20				2021-06-24		2023-01-09						
NCS-C2.1-01B / Digital Content Audio Description and Digital Content Production for Visually-Impaired Students (Production of Digital Content for School Closure and for Students with Special Needs, including translation, audio description, shooting and production)	IBRD / 91520	Digital Content and Pedagogy for Safety and Quality	Post	Request for Quotations	Limited	Single Stage - One Envelope		200,000.00	116,842.73	Signed							2021-04-01	2021-03-22								2021-04-15	2021-04-22	2021-08-13						
NCS-C1.2-04A / Procurement of Test Services	IBRD / 91520	Emergency Connectivity and IT Infrastructure for Education in Emergencies	Post	Request for Quotations	Limited	Single Stage - One Envelope		260,000.00	0.00	Cancelled							2021-01-20	2021-02-12								2021-03-17		2021-09-13						
NCS-C1.2-03 / Procurement of Virtual Classroom Service (100K Virtual Classrooms)	IBRD / 91520	Emergency Connectivity and IT Infrastructure for Education in Emergencies	Prior	Request for Bids	Open - International	Single Stage - One Envelope		7,300,000.00	0.00	Cancelled				2021-07-15		2021-07-20			2021-08-24			2021-09-10				2021-10-15		2023-12-30						
NCS-C1.2-04 A / Procurement of Test Services - Load Test	IBRD / 91520	Emergency Connectivity and IT Infrastructure for Education in Emergencies	Post	Request for Quotations	Limited	Single Stage - One Envelope		70,000.00	68,271.44	Signed							2021-04-05	2021-06-17								2021-05-31	2021-07-23	2021-06-30						
NCS-C2.1-01C / Production of Videos for Answers to Questions in English for Preparation for Foreign Language Exam (Production of Digital Content for School Closure and for Students with Special Needs, including translation, audio description, shooting and production)	IBRD / 91520	Digital Content and Pedagogy for Safety and Quality	Post	Request for Quotations	Limited	Single Stage - One Envelope		25,000.00	0.00	Cancelled							2021-05-01										2021-05-22		2021-07-06					
NCS-C2.1-01D / Introductory 3D Animation Video Films for Vocational and Technical Training (47 videos of 120" each)	IBRD / 91520	Digital Content and Pedagogy for Safety and Quality	Post	Request for Quotations	Limited	Single Stage - One Envelope		183,500.00	103,454.77	Signed							2021-06-01	2021-05-25								2021-06-22	2021-07-06	2021-09-25						
NCS-C1.2-01 / Procurement of Data Center Service or Cloud Platform Service	IBRD / 91520	Emergency Connectivity and IT Infrastructure for Education in Emergencies	Prior	Request for Bids	Open - International	Single Stage - One Envelope		35,000,000.00	0.00	Cancelled				2021-10-20		2021-11-17			2021-12-17			2022-01-07				2022-01-25		2023-12-21						
NCS-C2.1-01E / Audio description of textbooks (Production of Digital Content for School Closure and for Students with Special Needs, including translation, audio description, shooting and production)	IBRD / 91520	Digital Content and Pedagogy for Safety and Quality	Post	Request for Quotations	Limited	Single Stage - One Envelope		137,000.00	54,893.32	Signed							2021-08-04	2021-07-26								2021-08-25	2021-08-16	2021-11-23						
NCS-C2.1-01F / Production of Digital Content for School Closure and for Students with Special Needs, including translation, audio description, shooting and production - (Production of Digital Contents with Sign Language)	IBRD / 91520	Digital Content and Pedagogy for Safety and Quality	Post	Request for Quotations	Limited	Single Stage - One Envelope		150,000.00	64,427.45	Signed							2021-10-01	2021-09-24								2021-10-29	2021-10-23	2022-04-27						
NCS-C2.1-01G / Production of Digital Content for School Closure and for Students with Special Needs- Production of 6 330 Videos on Vocational and Professional Hands-on Training for students at secondary level	IBRD / 91520	Digital Content and Pedagogy for Safety and Quality	Post	Request for Quotations	Open - National	Single Stage - One Envelope		338,500.00	184,413.69	Signed							2021-10-20									2021-11-21	2022-01-24	2022-05-20						
NCS-C2.1-01H / Production of Videos - 48 Animation Videos - Production of Digital Content for School Closure and for Students with Special Needs, including translation, audio description, shooting and production	IBRD / 91520	Digital Content and Pedagogy for Safety and Quality	Post	Request for Quotations	Open - National	Single Stage - One Envelope		300,000.00	146,647.73	Signed							2021-12-05									2022-01-16	2022-02-15	2022-05-16						
NCS-C1.1-04 / Procurement of Content Delivery Network Service	IBRD / 91520	Emergency Connectivity and IT Infrastructure for Education in Emergencies	Post	Direct Selection	Direct			200,000.00	0.00	Signed				2022-06-26	2022-06-24	2022-07-08	2022-07-14										2022-08-12		2023-08-12					
NCS-C1.2-05 / Procurement of Content Delivery Network Service	IBRD / 91520	Emergency Connectivity and IT Infrastructure for Education in Emergencies	Post	Direct Selection	Direct - National			72,000.00	0.00	Signed				2023-08-18	2023-08-16	2023-08-21	2023-08-24										2023-09-02		2024-09-01					

CS-C2.2-01 / Consultancy Services for Needs Assessment and Design of Digital Content & Education Technology Development Ecosystem	IBRD / 91520	Digital Content and Pedagogy for Safety and Quality	Post	Consultant Qualification Selection	Open - National		700,000.00	0.00	Canceled	2021-09-01	2021-09-14	2021-10-05						2021-10-12	2021-11-14	2022-12-31
NCS-C2.1-02 / Design and Development of Teacher Training Contents for Students with Special Needs under Integrative Classroom Learning Program	IBRD / 91520	Digital Content and Pedagogy for Safety and Quality	Post	Consultant Qualification Selection	Limited - National		228,000.00	0.00	Pending Implementation	2024-03-08		2024-03-18						2024-04-02	2024-04-15	2024-10-12

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
CS-C3.1-01 / Selection of a Procurement Specialist	IBRD / 91520	Institutional Capacity for Education Technology Resilience	Post	Individual Consultant Selection	Limited		140,000.00	94,681.19	Signed	2020-07-10	2020-10-23	2020-07-13	2020-10-21	2020-07-16	2020-11-04	2020-07-20	2020-11-22	2023-06-30	
CS-C3.1-02 / Selection of a Financial Management Specialist	IBRD / 91520	Institutional Capacity for Education Technology Resilience	Post	Individual Consultant Selection	Open		140,000.00	88,965.51	Signed	2020-07-16	2020-07-17	2020-08-14	2020-09-24	2020-08-19	2020-10-01	2020-08-29	2020-10-28	2023-06-30	
CS-C3.1-11 / Selection of a Communication Specialist	IBRD / 91520	Institutional Capacity for Education Technology Resilience	Post	Individual Consultant Selection	Open		120,000.00	22,115.40	Signed	2020-06-12	2020-11-19	2020-08-11	2020-12-01	2020-08-16	2020-12-01	2020-09-15	2021-01-02	2023-06-30	
CS-C3.1-12 / Selection of a Social Safeguards Specialist	IBRD / 91520	Institutional Capacity for Education Technology Resilience	Post	Individual Consultant Selection	Open		120,000.00	52,913.77	Signed	2020-06-12	2020-08-31	2020-08-11	2020-11-03	2020-08-15	2020-11-03	2020-09-15	2020-11-24	2023-06-30	
CS-C3.1-13 / Selection of an Environmental Safeguards Specialist	IBRD / 91520	Institutional Capacity for Education Technology Resilience	Post	Individual Consultant Selection	Open		120,000.00	61,102.21	Signed	2020-06-12	2020-08-31	2020-08-15	2021-03-03	2020-08-20	2020-11-03	2020-09-15	2020-12-04	2023-06-30	
CS-C3.1-05B / Content Development Specialist (Supply - Production Planning and Delivery)	IBRD / 91520	Institutional Capacity for Education Technology Resilience	Post	Individual Consultant Selection	Open		150,000.00	54,077.86	Signed	2020-10-27	2020-11-17	2020-11-24	2021-02-09	2020-11-27	2021-02-09	2020-12-03	2021-02-17	2023-06-30	
CS-C3.1-05C / Content Development Specialist - Education and Curricular Strategy	IBRD / 91520	Institutional Capacity for Education Technology Resilience	Post	Individual Consultant Selection	Open		150,000.00	36,536.87	Signed	2020-10-27	2020-11-17	2020-11-24	2021-02-09	2020-11-27	2021-02-09	2020-12-03	2021-03-22	2023-06-30	
CS-C3.1-10B / Short-Term, Report-Based Individual Consulting Services for Review and Revision of the Terms of Reference of Consultancy Services for Feasibility Study/ Needs Analysis (Technical Designs and for Review of the Consultants' Technical Proposal)	IBRD / 91520	Institutional Capacity for Education Technology Resilience	Post	Individual Consultant Selection	Limited		8,750.00	8,750.00	Signed	2021-03-01	2021-03-01	2021-03-06	2021-02-25	2021-03-11	2021-03-01	2021-03-13	2021-03-18	2021-05-27	
CS-C3.1-10A / Selection of a Priority Assurance Provider in CQS Negotiation process for Feasibility and Needs Assessment Contract	IBRD / 91520	Institutional Capacity for Education Technology Resilience	Prior	Individual Consultant Selection	Limited		8,000.00	10,446.14	Signed	2021-03-24	2021-04-21	2021-03-29	2021-04-30	2021-04-03	2021-05-05	2021-04-05	2021-05-21	2021-06-19	
CS-C3.1-05A / Digital Content Developer - Team Leader	IBRD / 91520	Institutional Capacity for Education Technology Resilience	Post	Individual Consultant Selection	Open		150,000.00	0.00	Canceled	2020-10-27	2020-10-20	2020-11-24	2021-01-14	2020-11-27		2020-12-03		2023-06-30	
CS-C3.1-04 / Selection of an E-Learning Specialist	IBRD / 91520	Institutional Capacity for Education Technology Resilience	Post	Individual Consultant Selection	Open		120,000.00	0.00	Canceled	2021-03-29		2021-04-24		2021-04-26		2021-04-28		2023-12-13	
CS-C3.1-04 / E-Learning Expert	IBRD / 91520	Institutional Capacity for Education Technology Resilience	Post	Individual Consultant Selection	Open		120,000.00	0.00	Canceled	2020-10-14	2020-11-09	2020-11-09	2020-12-27	2020-11-11		2020-11-13		2023-06-30	
CS-C3.1-03 / Selection of a Monitoring & Evaluation Specialist	IBRD / 91520	Institutional Capacity for Education Technology Resilience	Post	Individual Consultant Selection	Open		210,000.00	12,597.81	Signed	2021-04-30	2021-06-14	2021-06-04	2021-11-15	2021-06-09	2021-11-15	2021-06-19	2021-11-20	2023-12-31	
CS-C2.1-01A / Recruitment of Additional Technical Staff for In-house Digital Content Development - Graphic Designer	IBRD / 91520	Digital Content and Pedagogy for Safety and Quality	Post	Individual Consultant Selection	Open		56,000.00	0.00	Canceled	2021-08-31	2021-08-10	2021-09-28		2021-10-01		2021-10-07		2023-12-31	
CS-C2.1-01B-1 / Recruitment of Additional Technical Staff for In-house Digital Content Development - Cameraman (1)	IBRD / 91520	Digital Content and Pedagogy for Safety and Quality	Post	Individual Consultant Selection	Open		56,000.00	12,464.31	Signed	2021-08-31	2021-08-10	2021-09-28	2022-02-24	2021-10-01	2022-02-24	2021-10-07	2022-03-05	2023-12-31	
CS-C2.1-01B-2 / Recruitment of Additional Technical Staff for In-house Digital Content Development - Cameraman (2)	IBRD / 91520	Digital Content and Pedagogy for Safety and Quality	Post	Individual Consultant Selection	Open		56,000.00	12,464.31	Signed	2021-08-31	2021-08-10	2021-09-28	2022-02-24	2021-10-01	2022-02-24	2021-10-07	2022-03-05	2023-12-31	
CS-C2.1-01C-1 / Recruitment of Additional Technical Staff for In-house Digital Content Development - Video Editor (1)	IBRD / 91520	Digital Content and Pedagogy for Safety and Quality	Post	Individual Consultant Selection	Open		56,000.00	12,464.31	Signed	2021-08-31	2021-08-10	2021-09-28	2022-02-24	2021-10-01	2022-02-24	2021-10-07	2022-03-05	2023-12-31	
CS-C2.1-01C-2 / Recruitment of Additional Technical Staff for In-house Digital Content Development - Video Editor (2)	IBRD / 91520	Digital Content and Pedagogy for Safety and Quality	Post	Individual Consultant Selection	Open		56,000.00	12,464.31	Signed	2021-08-31	2021-08-10	2021-09-28	2022-02-24	2021-10-01	2022-02-24	2021-10-07	2022-03-05	2023-12-31	
CS-C2.1-01D-1 / Recruitment of Additional Technical Staff for In-house Digital Content Development - Sound Operator (1)	IBRD / 91520	Digital Content and Pedagogy for Safety and Quality	Post	Individual Consultant Selection	Open		56,000.00	17,414.17	Signed	2021-08-31	2021-08-10	2021-09-28	2022-02-24	2021-10-01	2022-02-24	2021-10-07	2022-03-05	2023-12-31	
CS-C2.1-01D-2 / Recruitment of Additional Technical Staff for In-house Digital Content Development - Sound Operator (2)	IBRD / 91520	Digital Content and Pedagogy for Safety and Quality	Post	Individual Consultant Selection	Open		56,000.00	13,060.63	Signed	2021-08-31	2021-08-10	2021-09-28	2022-03-07	2021-10-01	2022-03-14	2021-10-07	2022-03-18	2023-12-31	
CS-C3.1-01E / Recruitment of Additional Technical Staff for In-house Digital Content Development - Director	IBRD / 91520	Digital Content and Pedagogy for Safety and Quality	Post	Individual Consultant Selection	Open		70,000.00	0.00	Canceled	2021-08-31	2021-08-10	2021-09-28		2021-10-01		2021-10-07		2023-12-31	

CS-C2.1-01F / Recruitment of Additional Technical Staff for In-house Digital Content Development - Producer	IBRD / 91520	Digital Content and Pedagogy for Safety and Quality	Post	Individual Consultant Selection	Open		70,000.00	18,263.64	Signed	2021-08-31	2021-08-10	2021-09-28	2022-02-24	2021-10-01	2022-02-24	2021-10-07	2022-03-05	2023-12-31
CS-C2.1-01B-3 / Recruitment of Additional Technical Staff for In-house Digital Content Development - Cameraman #3	IBRD / 91520	Digital Content and Pedagogy for Safety and Quality	Post	Individual Consultant Selection	Open		56,000.00	12,446.87	Signed	2021-09-30	2021-11-23	2021-11-05	2022-02-24	2021-11-08	2022-02-24	2021-11-14	2022-03-05	2023-12-31
CS-C2.1-01C-3 / Recruitment of Additional Technical Staff for In-house Digital Content Development - Video Editor #3	IBRD / 91520	Digital Content and Pedagogy for Safety and Quality	Post	Individual Consultant Selection	Open		56,000.00	12,446.87	Signed	2021-09-30	2021-11-23	2021-11-05	2022-02-24	2021-11-08	2022-02-24	2021-11-14	2022-03-05	2023-12-31
CS-C3.1-07 / Selection of a Business Analyst	IBRD / 91520	Institutional Capacity for Education Technology Resilience	Post	Individual Consultant Selection	Open		120,000.00	0.00	Canceled	2021-08-31		2021-10-05		2021-10-10		2021-10-20		2023-12-31
CS-C3.1-19 / Recruitment of a Communication Specialist	IBRD / 91520	Institutional Capacity for Education Technology Resilience	Post	Individual Consultant Selection	Open		55,200.00	0.00	Under Implementation	2021-12-27	2021-12-13	2022-01-30		2022-02-04		2022-02-19		2023-12-31
CS-C3.1-18 / Recruitment of a Procurement and Contract Management Consultant	IBRD / 91520	Institutional Capacity for Education Technology Resilience	Post	Individual Consultant Selection	Open		46,000.00	0.00	Canceled	2021-12-27	2021-12-15	2022-01-30		2022-02-04		2022-02-19		2023-12-31
CS-C3.1-20 / Selection of a Procurement and Contract Management Consultant	IBRD / 91520	Institutional Capacity for Education Technology Resilience	Post	Individual Consultant Selection	Open - National		42,200.00	0.00	Pending Implementation	2022-12-30		2023-01-24		2023-02-14		2023-03-21		2024-01-03
CS-C3.1-21 / Selection of a Procurement Specialist	IBRD / 91520	Institutional Capacity for Education Technology Resilience	Post	Individual Consultant Selection	Open - National		48,000.00	0.00	Pending Implementation	2023-11-21		2023-12-10		2023-12-12		2024-01-01		2024-12-30
CS-C3.1-22 / Selection of a Monitoring and Evaluation Specialist	IBRD / 91520	Institutional Capacity for Education Technology Resilience	Post	Individual Consultant Selection	Open - National		42,000.00	0.00	Pending Implementation	2023-11-21		2023-12-14		2023-12-19		2024-01-01		2024-12-31
CS-C3.1-23 / Selection of Digital Content Developer	IBRD / 91520	Institutional Capacity for Education Technology Resilience	Post	Individual Consultant Selection	Open - National		38,500.00	0.00	Pending Implementation	2023-11-21		2023-12-15		2023-12-19		2024-01-01		2024-12-31
CS-C3.1-24A / Selection of a Digital Content Specialist (Procurement and Production Planning)	IBRD / 91520	Institutional Capacity for Education Technology Resilience	Post	Individual Consultant Selection	Open - National		38,500.00	0.00	Pending Implementation	2023-11-21		2023-12-15		2023-12-19		2024-01-01		2024-12-31
CS-C3.1-24B / Selection of a Digital Content Specialist (Procurement and Production Planning)	IBRD / 91520	Institutional Capacity for Education Technology Resilience	Post	Individual Consultant Selection	Open - National		38,500.00	0.00	Pending Implementation	2023-11-21		2023-12-15		2023-12-19		2024-01-01		2024-12-31
CS-C3.1-25 / Selection of a Financial Management Specialist	IBRD / 91520	Institutional Capacity for Education Technology Resilience	Post	Individual Consultant Selection	Open - National		75,000.00	0.00	Pending Implementation	2024-02-21		2024-03-23		2024-03-28		2024-04-08		2025-06-30
CS-C3.1-27 / Selection of a Content Developer (VR based Scenario, Animation, and Application Development)	IBRD / 91520	Institutional Capacity for Education Technology Resilience	Post	Individual Consultant Selection	Open - National		75,000.00	0.00	Pending Implementation	2024-02-21		2024-03-23		2024-03-28		2024-04-08		2025-06-30
CS-C3.1-29 / Selection of Digital Content Developer (Game Developer)	IBRD / 91520	Institutional Capacity for Education Technology Resilience	Post	Individual Consultant Selection	Open - National		75,000.00	0.00	Pending Implementation	2024-02-21		2024-03-23		2024-03-28		2024-04-08		2025-06-30
CS-C3.1-26 / Selection of a Digital Content Developer (2D and 3D Interactive Animation and Simulation Developer)	IBRD / 91520	Institutional Capacity for Education Technology Resilience	Post	Individual Consultant Selection	Open - National		75,000.00	0.00	Pending Implementation	2024-02-21		2024-03-23		2024-03-28		2024-04-08		2025-06-30
CS-C3.1-30 / Selection of a Team Leader for Development for Digital Content (Educational Video based content development)	IBRD / 91520	Digital Content and Pedagogy for Safety and Quality	Post	Individual Consultant Selection	Open - National		56,000.00	0.00	Pending Implementation	2024-04-19		2024-05-26		2024-05-31		2024-06-15		2025-06-30