

PROCUREMENT PLAN for SURP II

General

1. Project Information

Country: Federal Republic of Somalia

Project Name: Somali Urban Resilience Project (SURP) Phase II

Project Number: P170922

Total Finance: USD 112,000,000

2. Project Implementation Agencies: Ministry of Public Works, Benadir Regional Administration (BRA), Garowe Municipality, Kismayo Municipality, Baidoa Municipality

3. Date of Project Plan: October 2019

4. Period Covered by this Procurement: May 2020 to December 2021

I. Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

II. Bank’s Standard Procurement Document:

The Bank’s standard Procurement Documents shall be used for all contracts subject to international competitive procurement and those contracts as specified into Procurement Plan tables in STEP

III. National Procurement Arrangements: Not applicable

IV. Prequalification: Not applicable

V. Leased Assets: Not Applicable

VI. Procurement of Second hand Goods: Not Applicable

VII. Domestic Preference: Not Applicable

VIII. Hands on Expanded Implementation Support (HEIS): Not Applicable

IX. Other Relevant Procurement Information: Not Applicable

X. Thresholds for Procurement Approaches and Method (US\$ millions)

Thresholds for Procurement Approaches and Methods (US\$ millions)- Goods, Works, and Non-Consulting Services				
Category	Prior Review (US\$ millions)	Open International	Open National	Request for Quotation (RfQ)
Works	All	≥ 5.0	< 5.0	≤ 0.2
Goods, IT, and non-consulting services	all	≥ 0.5	< 0.5	≤ 0.1
Thresholds for Procurement Approaches and Methods (US\$, millions) - Consulting Services				
Category	Prior Review (US\$, millions)	Short List of National Consultants		
		Consulting Services	Engineering and Construction Supervision	
Consultants (Firms)	all	≤ 0.1	≤ 0.2	
Individual Consultants	all	n.a.	n.a.	

1) Baidoa Municipality

Sr. No	Contract Description	Estimated Cost (US\$)	Review by Bank (Prior/ Post)	Market Approach (Open-National/ Limited etc.)	Selection Method (RFP, RFB, RFQ etc.)	Evaluation Options (BAFO, Rated Criteria etc.)	Procurement Process (Single stage-single envelope etc.)	Prequalification (Yes/ No)	Domestic Preference (Yes/No)	Expected date of bid/ proposal opening	Expected date of Contract Signature
GOODS											
G1	Procurement of Three 4WD motor Vehicle pick ups	80,000.00	Prior	Shopping	RFQ	Lowest Evaluated Cost	Single stage One-Envelope	N/A	N/A	05/05/2020	06/07/2020
G2	Survey and Laboratory equipment	20,000.00	Prior	Shopping	RFQ	Lowest Evaluated Cost	Single stage One-Envelope	N/A	N/A	07/07/2020	09/09/2020
G3	Hired vehicles for a period of time before the new vehicles are delivered	30,000.00	Prior	Shopping	RFQ	Lowest Evaluated Cost	Single stage One-Envelope	N/A	N/A	04/07/2020	31/12/2020
	Total Goods										
WORKS											
W1	Construction of section of Ali Amhar Road in	3,000,000	Prior	Open National	RFB	Lowest Evaluated Cost	Single stage One-Envelope	N/A	N/A	20/04/2020	01/05/2020

	Baidoa										
W2	Construction of Section of 30 KA Road in Baidoa	4,000,000	Prior	Open National	RFB	Lowest Evaluated Cost	Single stage One-Envelop	N/A	N/A	20/04/2020	01/05/2020
W3	Construction of Section of Hospital Road in Baidoa	4,000,000	Prior	Open National	RFB	Lowest Evaluated Cost	Single stage One-Envelop	N/A	N/A	20/04/2020	01/05/2020
W4	Construction of Laboratory	60,000.00	Prior	Shopping	RFQ	Lowest Evaluated Cost	01/03/2020	01/04/2020	N/A	01/06/2020	01/08/2020
	Total Works	12,070,000									

Non -Consulting Services - Not applicable

Consulting Services

Sr No.	Contract Description	Estimated Cost	Review by Bank (Prior/P ost)	Market Approach (Open-National/ Limited etc.)	Selection Method (QCBS, LCBCS, QBS, DS)	Shortlisting (Yes/No)	Expected Date of Bid Proposal Opening	Expected Date of Contract Signature
C1	Engineering supervision of Urban Roads	1,500,000.00	Prior	Open National	QCBS	N/A	01/11/2019	02/10/2021
C2	M & E Survey (Base line,	750,000.00	Prior	Open National	QCBS	N/A	01/03/2020	02/02/2021

	Mid and Impact Control)							
C3	Project Coordinator	66,000.00	Prior	Direct Selection	CDS	N/A	01/07/2020	01/10/2021
C4	Procurement Specialist	46,000.00	Prior	Direct Selection	CDS	N/A	01/07/2020	01/10/2021
C5	Financial Management Specialist	46,000.00	Prior	Direct Selection	CDS	N/A	01/07/2020	01/10/2021
C6	Project Engineer	48,000.00	Prior	Direct Selection	CDS	N/A	01/07/2020	01/10/2021
C7	Social/Environmental Specialist	61,200.00	Prior	Direct Selection	CDS	N/A	01/07/2020	01/10/2021
C8	M&E Specialist	42,000.00	Prior	Open National	INDV	N/A	01/03/2020	01/10/2021
C9	Community Mobilization Officer	30,000.00	Prior	Direct Selection	CDS	N/A	01/03/2020	01/10/2021
C10	Female Community Mobilization Officer	30,000.00	Prior	Open National	INDV	N/A	01/03/2020	01/10/2021
	Total Consulting Services	2,619,200.00						
	Grand Total	14,926,200.00						

--	--	--	--	--	--	--	--	--

PROCUREMENT PLAN Somalia : Somalia Urban Resilience Project II

General Information
Country: Somalia **Bank's Approval Date of the Original Procurement Plan:** 2019-12-21
Revised Plan Date(s): (comma delineated, leave blank 2024-06-06)
Project ID: P170922 **GPN Date:**
Project Name: Somalia Urban Resilience Project II
Loan / Credit No.: IDA / D5310, TF / B1519, TF / B1409
Executing Agency: Ministry of Public Works - PCU

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual
SO-MOPWHR-184837-GO-RF Q / Office furniture	IDA / D5310	Urban Infrastructure and Services	Prior	Request for Quotations	Limited	Single Stage - One Envelope		70,000.00	17,040.00	Signed								2020-07-27	2020-10-16							2020-09-21	2020-11-17	2021-03-20	
SO-MOPWHR-184834-GO-RF Q / Office Equipment, Engineering Tools and other M&E to obs. etc	IDA / D5310	Urban Infrastructure and Services	Prior	Request for Quotations	Limited	Single Stage - One Envelope		50,000.00	0.00	Canceled								2020-07-27	2020-10-16							2020-09-21		2021-03-20	
SO-MOPWHR-203683-GO-RF Q / Office Equipment, Engineering Tools and Other M & E Tools, etc	IDA / D5310	Project Management and Capacity Building	Prior	Request for Quotations	Limited	Single Stage - One Envelope		50,000.00	25,685.00	Signed								2020-11-16	2020-12-02							2021-01-11	2020-12-18	2021-07-10	
SO-MOPWHR-215168-GO-RF Q / Supply and Delivery of 1N0 Motor Vehicle for PCU	IDA / D5310	Project Management and Capacity Building	Prior	Request for Quotations	Limited	Single Stage - One Envelope		60,000.00	46,490.00	Signed								2021-02-25	2021-03-18							2021-04-22	2021-06-24	2021-10-19	
SO-MOPWHR-315253-GO-RF Q / Procurement and Delivery of Additional Office Furniture and Fittings for PCU	IDA / D5310	Project Management and Capacity Building	Prior	Request for Quotations	Limited	Single Stage - One Envelope		11,000.00	0.00	Signed								2022-09-20	2022-09-19							2022-11-15	2022-10-17	2023-05-14	
SO-MOPWHR-397336-GO-RF Q / Engineering Equipment for the capacity building support to MOPW	TF / B1409	Project Management and Capacity Building	Post	Request for Quotations	Limited	Single Stage - One Envelope		30,000.00	0.00	Signed								2023-12-17	2023-12-13							2024-02-11	2024-01-02	2024-08-09	
SO-MOPWHR-317848-GO-RF Q / Procurement and Delivery of Additional Office Equipment (2No Laptops)	IDA / D5310	Project Management and Capacity Building	Post	Request for Quotations	Limited	Single Stage - One Envelope		6,600.00	0.00	Canceled								2022-11-27	2023-02-15							2023-01-22		2023-07-21	
SO-MOPWHR-419044-GO-RF Q / Procurement and Delivery of PCU Office Equipment (COMPUTERS)	TF / B1409	Project Management and Capacity Building	Post	Request for Quotations	Limited - National	Single Stage - One Envelope		8,500.00	0.00	Signed								2024-03-30	2024-04-08							2024-05-01		2024-06-30	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual
SO-MOPWHR-187656-GO-RF Q / PCU Office Rent	IDA / D5310	Urban Infrastructure and Services	Prior	Request for Quotations	Limited	Single Stage - One Envelope		66,000.00	185,580.00	Signed								2020-08-13	2020-09-02							2020-10-08	2020-09-25	2021-04-06	
SO-MOPWHR-215170-NC-RF Q / Provision of Office Compound Guarding Services for PCU	IDA / D5310	Project Management and Capacity Building	Prior	Request for Quotations	Open - National	Single Stage - One Envelope		60,000.00	170,400.00	Signed								2021-02-05								2021-04-02	2021-06-30	2021-09-29	
SO-MOPWHR-297213-NC-DI R / Output Based Agreement (OBA) for Delivery of Drought Response in Selected SURP-II PDS.	IDA / D5310	Contingent Emergency Response	Prior	Direct Selection	Direct			20,000,000.00	20,000,000.00	Signed					2022-05-31	2022-08-07	2022-06-05	2022-08-10								2022-07-10	2022-10-21	2023-01-06	
SO-MOPWHR-374375-CS-CD S / Consultancy services for the Preparation of Feasibility Studies, Detailed Engineering designs, and Bid Documents for Urban Infrastructure and Works in Dhismareeb and Beletweyne.	TF / B1409	Project Management and Capacity Building	Prior	Direct Selection	Direct - International			2,000,000.00	0.00	Signed					2023-08-01	2023-08-07	2023-08-04	2023-08-08								2023-10-01	2023-12-07	2024-07-31	
SO-MOPWHR-430364-NC-DI R / Preparation for Baseline Urban Flood Risk and City-wide Stormwater Drainage Assessment, Feasibility Study and Detailed Engineering Designs as well as Detailed Engineering Designs and Bid Documents for Northern Link Road in Baidoa	TF / B1409	Urban Infrastructure and Services	Prior	Direct Selection	Direct - International			1,250,000.00	0.00	Pending Implementation					2024-05-30		2024-06-04									2024-07-09		2025-01-05	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
SO-MOPWHR-174596-CS-CQ S / Gender Based Violence (GBV)	IDA / D5310	Urban Infrastructure and Services	Prior	Consultant Qualification Selection	Open - National		60,000.00	0.00	Canceled	2020-05-21	2020-06-11	2020-07-25									2020-08-24	2020-09-28	2021-03-27				
SO-MOPWHR-204006-CS-CQ S / Institutional Assessment of Dhismareeb and Beletweyne Municipalities (New Cities)	IDA / D5310	Project Management and Capacity Building	Prior	Consultant Qualification Selection	Open - National		200,000.00	0.00	Canceled	2020-11-14	2020-11-12	2020-12-05	2021-01-18								2021-02-17	2021-03-24	2021-09-20				

SO-MOPWHR-205146-CS-CQ S / Institutional Assessment of Dhusamareeb and Beledweyne Municipalities (New Cities)	IDA / DS310	Project Management and Capacity Building	Post	Consultant Qualification Selection	Open - International		200,000.00	0.00	Canceled	2020-11-19	2020-11-17	2020-12-10	2020-11-26	2021-01-23	2021-02-17			2021-02-22	2021-03-29	2021-09-25				
SO-MOPWHR-204599-CS-CQ BS / Baseline Survey for SUR Pill in Mogadishu, Kismayo, Baidoa and Garowe Municipalities	IDA / DS310	Project Management and Capacity Building	Post	Quality And Cost-Based Selection	Open - National		600,000.00	0.00	Canceled	2020-11-19	2020-11-19	2020-12-10	2020-11-26	2021-01-23	2021-02-13	2021-02-20	2021-03-17	2021-03-22	2021-04-28	2021-04-26	2021-05-31	2022-05-31		
SO-MOPWHR-204959-CS-CQ BS / Urban Infrastructure Needs Assessment of Dhusamareeb and Beledweyne Municipalities (New Cities)	IDA / DS310	Project Management and Capacity Building	Post	Quality And Cost-Based Selection	Open - International		400,000.00	0.00	Canceled	2020-11-19	2020-11-18	2020-12-10	2020-11-26	2021-01-23	2021-02-16	2021-02-20	2021-03-17	2021-03-22	2021-04-26	2021-04-26	2021-05-31	2022-05-31		
SO-MOPWHR-256297-CS-CQ BS / Baseline Survey of Somalia Urban Resilience Project Phase Two (SURPP-II) in Garowe, Kismayo and Baidoa Municipalities	IDA / DS310	Project Management and Capacity Building	Prior	Quality And Cost-Based Selection	Open - International		300,000.00	270,941.50	Signed	2021-10-05	2021-10-27	2021-10-26	2021-10-30	2021-12-09	2021-12-23	2022-01-06	2022-01-31	2022-02-05	2022-04-25	2022-03-12	2022-07-20	2022-04-16	2022-09-10	2023-04-16
SO-MOPWHR-258795-CS-CQ BS / Institutional and Urban Infrastructure Needs Assessment of Dhusamareeb and Beledweyne Municipalities (New Cities)	IDA / DS310	Project Management and Capacity Building	Prior	Quality And Cost-Based Selection	Open - International		400,000.00	0.00	Canceled	2021-10-21	2021-10-27	2021-11-11	2021-10-30	2021-12-25	2021-12-24	2022-01-22	2022-01-31	2022-02-21	2022-05-18	2022-03-28	2022-05-02	2023-05-02		
SO-MOPWHR-375190-CS-CQ BS / Urban Flood Risk and Citywide Stormwater Drainage Assessment for Beledweyne and Dhusamareeb	TF / B1409	Project Management and Capacity Building	Prior	Quality And Cost-Based Selection	Open - International		800,000.00	0.00	Under Implementation	2023-08-01	2023-08-03	2023-08-05	2023-08-08	2023-09-09	2023-12-20	2023-10-07	2024-01-25	2023-11-06	2024-05-27	2023-12-05	2024-01-09	2024-06-30		
SO-MOPWHR-419069-CS-CQ S / Procurement of Consultancy Services (Firm) for NAGAD Project Website development and MIS integration	TF / B1409	Project Management and Capacity Building	Post	Consultant Qualification Selection	Limited - National		150,000.00	0.00	Under Implementation	2024-03-31	2024-04-09			2024-04-01	2024-05-01			2024-04-16		2024-05-07		2024-11-03		

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
SO-MOPWHR-151240-CS-CD S / Program Coordinator	IDA / DS310	Urban Infrastructure and Services	Prior	Direct Selection	Direct		144,000.00	414,000.00	Signed	2019-12-23	2019-12-27	2020-01-02	2020-01-13			2020-03-07	2020-03-28	2020-09-03	
SO-MOPWHR-172384-CS-IND V / Financial Management Specialist	IDA / DS310	Urban Infrastructure and Services	Prior	Individual Consultant Selection	Open		65,000.00	146,000.00	Completed	2020-05-13	2020-05-20	2020-07-01	2020-09-22	2020-07-22	2020-10-07	2020-08-26	2020-10-24	2021-02-22	2022-01-17
SO-MOPWHR-172386-CS-IND V / Procurement Specialist	IDA / DS310	Urban Infrastructure and Services	Prior	Individual Consultant Selection	Open		91,000.00	280,000.00	Signed	2020-05-13	2020-05-21	2020-07-01	2020-09-22	2020-07-22	2020-10-07	2020-08-26	2020-10-28	2021-02-22	
SO-MOPWHR-172389-CS-IND V / Gender Specialist	IDA / DS310	Urban Infrastructure and Services	Prior	Individual Consultant Selection	Open		60,000.00	0.00	Canceled	2020-05-13		2020-07-01		2020-07-22		2020-08-26		2021-02-22	
SO-MOPWHR-172392-CS-IND V / Monitoring & Evaluation Specialist	TF / B1519	Urban Infrastructure and Services	Prior	Individual Consultant Selection	Open		60,000.00	140,000.00	Terminated	2020-05-13	2020-05-12	2020-07-01	2020-09-22	2020-07-22	2020-10-07	2020-08-26	2020-10-24	2021-02-22	
SO-MOPWHR-172382-CS-IND V / Environmental & Social Safeguards Specialist	IDA / DS310	Urban Infrastructure and Services	Prior	Individual Consultant Selection	Open		60,000.00	284,000.00	Signed	2020-05-14	2020-05-20	2020-07-02	2020-09-23	2020-07-23	2020-10-07	2020-08-27	2020-10-15	2021-02-23	
SO-MOPWHR-177459-CS-IND V / Special Project Advisor	IDA / DS310	Urban Infrastructure and Services	Prior	Individual Consultant Selection	Limited		48,000.00	24,460.00	Completed	2020-06-06	2020-06-22	2020-06-11	2020-08-26	2020-07-02	2020-08-31	2020-08-06	2020-09-05	2021-02-02	2021-01-05
SO-MOPWHR-203684-CS-IND V / Informal Settlement Upgrading Advisor to the Technical Assistance (TA) Firm	IDA / DS310	Project Management and Capacity Building	Prior	Individual Consultant Selection	Limited		25,000.00	22,250.00	Signed	2020-11-10	2020-11-23	2020-11-15	2020-11-17	2020-12-06	2020-12-12	2021-01-10	2020-12-31	2021-07-09	
SO-MOPWHR-203686-CS-IND V / PCU Administrative Assistant	IDA / DS310	Project Management and Capacity Building	Prior	Individual Consultant Selection	Limited		24,000.00	83,760.00	Signed	2020-11-10	2020-11-13	2020-11-15	2020-11-17	2020-12-06	2020-12-18	2021-01-10	2020-12-28	2021-07-09	
SO-MOPWHR-175672-CS-CQ S / Gender Based Violence (GBV) Specialist	IDA / DS310	Urban Infrastructure and Services	Prior	Individual Consultant Selection	Open		60,000.00	0.00	Canceled	2020-05-28	2020-05-27	2020-07-16		2020-08-06		2020-09-10		2021-03-09	
SO-MOPWHR-215163-CS-IND V / Gender Based Violence (GBV) Specialist	IDA / DS310	Project Management and Capacity Building	Prior	Individual Consultant Selection	Open		60,000.00	173,280.00	Signed	2021-01-30	2021-02-10	2021-03-20	2021-07-22	2021-04-10	2021-08-04	2021-05-15	2021-09-02	2021-11-11	
SO-MOPWHR-215164-CS-IND V / Project Engineer for PCU	IDA / DS310	Project Management and Capacity Building	Prior	Individual Consultant Selection	Open		90,000.00	296,000.00	Signed	2021-02-02	2021-02-09	2021-03-23	2021-06-16	2021-04-13	2021-06-24	2021-05-18	2021-07-27	2021-11-14	
SO-MOPWHR-217502-CS-IND V / Monitoring & Evaluation Specialist for PCU	IDA / DS310	Project Management and Capacity Building	Prior	Individual Consultant Selection	Open		90,000.00	0.00	Canceled	2021-02-09	2021-02-09	2021-03-30		2021-04-20		2021-05-25		2021-11-21	
SO-MOPWHR-217503-CS-IND V / Special Project Advisor	IDA / DS310	Project Management and Capacity Building	Prior	Individual Consultant Selection	Open		73,500.00	73,380.00	Signed	2021-02-08	2021-02-15	2021-03-29	2021-05-31	2021-04-19	2021-06-11	2021-05-24	2021-07-03	2021-11-20	
SO-MOPWHR-241749-CS-IND V / Engagement of Environmental Safeguards Specialist (S TC)	IDA / DS310	Project Management and Capacity Building	Prior	Individual Consultant Selection	Limited		6,000.00	9,000.00	Signed	2021-07-08	2021-07-21	2021-07-13	2021-07-24	2021-08-03	2021-09-01	2021-09-07	2021-09-29	2022-03-06	
SO-MOPWHR-241754-CS-IND V / Engagement of Social Safeguards Specialist (SPC)	IDA / DS310	Project Management and Capacity Building	Prior	Individual Consultant Selection	Limited		6,000.00	9,000.00	Signed	2021-07-08	2021-07-21	2021-07-13	2021-07-24	2021-08-03	2021-09-01	2021-09-07	2021-09-29	2022-03-06	
SO-MOPWHR-242520-CS-IND V / Engagement of Top Development Consultant (Short Term)	IDA / DS310	Project Management and Capacity Building	Prior	Individual Consultant Selection	Limited		8,000.00	12,000.00	Signed	2021-07-10	2021-07-21	2021-07-15	2021-07-24	2021-08-05	2021-09-01	2021-09-09	2021-09-29	2022-03-08	
SO-MOPWHR-246169-CS-IND V / PCU MSE Specialist	IDA / DS310	Project Management and Capacity Building	Prior	Individual Consultant Selection	Open		110,000.00	87,480.00	Signed	2021-07-31	2021-08-25	2021-09-18	2021-12-09	2021-10-09	2021-12-21	2021-11-13	2022-01-10	2022-05-12	

SO-MOPWHR-270241-CS-IND V / PCU Financial Management Specialist	IDA / D5310	Project Management and Capacity Building	Prior	Individual Consultant Selection	Direct		150,000.00	146,000.00	Signed	2021-12-23	2021-12-22	2022-01-02	2021-12-28	2022-01-23	2022-01-06	2022-02-27	2022-01-29	2022-08-26	
SO-MOPWHR-294869-CS-IND V / Special Project Advisor to the Minister	IDA / D5310	Project Management and Capacity Building	Prior	Individual Consultant Selection	Open		74,000.00	0.00	Canceled	2022-05-15		2022-07-03		2022-07-24		2022-08-28		2023-02-24	
SO-MOPWHR-337600-CS-IND V / Special Project Advisor to the Minister	TF / B1409	Project Management and Capacity Building	Prior	Individual Consultant Selection	Open - National		75,000.00	0.00	Signed	2023-01-24	2023-01-23	2023-03-14	2023-07-03	2023-04-04	2023-07-09	2023-05-09	2023-07-22	2023-11-05	
SO-MOPWHR-386111-CS-IND V / Procurement Specialist	TF / B1409	Project Management and Capacity Building	Prior	Individual Consultant Selection	Open - International		91,000.00	0.00	Under Implementation	2023-10-06	2023-10-13	2023-11-24		2023-12-07		2024-01-11		2024-07-09	
SO-MOPWHR-394145-CS-CD S / Preparation of Feasibility Studies, Detailed Engineering Designs, and Bid Documents for Urban Infrastructure Works in Beledweyne and Oshanaareeb Municipalities	TF / B1409	Project Management and Capacity Building	Prior	Direct Selection	Direct - International		2,000,000.00	0.00	Canceled	2023-11-20	2023-11-26	2023-12-15				2024-01-19		2024-07-17	
SO-MOPWHR-419074-CS-IND V / PCU Communication Specialist	TF / B1409	Project Management and Capacity Building	Post	Individual Consultant Selection	Open - National		75,000.00	0.00	Pending Implementation	2024-03-30		2024-05-14		2024-05-24		2024-06-10		2024-12-07	
SO-MOPWHR-419042-CS-IND V / SPECIAL PROJECT ADVISOR TO THE MINISTER	TF / B1409	Project Management and Capacity Building	Post	Individual Consultant Selection	Open - National		75,000.00	0.00	Canceled	2024-04-08		2024-05-17		2024-05-22		2024-06-10		2024-12-07	
SO-MOPWHR-419043-CS-IND V / PCU ME Specialist	TF / B1409	Project Management and Capacity Building	Post	Individual Consultant Selection	Direct - National		110,000.00	0.00	Signed	2024-04-08	2024-04-09	2024-04-17	2024-04-23	2024-04-20	2024-04-25	2024-05-06		2024-11-02	
SO-MOPWHR-427568-CS-IND V / SPECIAL PROJECT ADVISOR TO THE MINISTER	TF / B1409	Project Management and Capacity Building	Prior	Individual Consultant Selection	Direct - National		75,000.00	0.00	Under Implementation	2024-05-17	2024-05-29	2024-05-27	2024-06-01	2024-05-30		2024-06-07		2024-12-04	