

PROCUREMENT PLAN (Textual Part)

Project information: Jamaica – JM REDI II Project MST (P166279)

Project Implementation agency: JSIF – Jamaica Social Investment Fund

Date of the Procurement Plan: June 30, 2020

Period covered by this Procurement Plan: From June 30, 2020 to December 31, 2021

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in *the national procurement legislation*, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions: *The corresponding Procurement Documents must be acceptable to the World Bank.*

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations and *the corresponding Procurement Documents must be acceptable to the World Bank.*

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: *“Not Applicable”*

Procurement of Second-Hand Goods as specified under paragraph 5.11 of the Procurement Regulations: *“Not Applicable”*

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations **(Goods and Works)**.

Goods: *“Not Applicable”*;

Works: *“Not Applicable”*

Hands-on Expanded Implementation Support (HEIS) as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations is *“Not Applicable”*

Other Relevant Procurement Information.

The Project envisages Community-Driven Development (CDD) Subprojects to be implemented by their own beneficiaries. In the interest of project sustainability, CDD related procurement arrangements are suitably adapted and outlined in the Project Operations Manual, to achieve certain specific social objectives of the project, in a way that is acceptable to the Bank.

PROCUREMENT PLAN
Jamaica : Second Rural Economic Development Initiative (REDI II) Project

General Information
Country: Jamaica **Bank's Approval Date of the Original Procurement Plan:** 2020-07-06
Revised Plan Date(s): (comma delineated, leave blank) 2023-06-27
Project ID: P166279 **GN Date:**
Project Name: Second Rural Economic Development Initiative (REDI II) Project
Loan / Credit No.: IBRD / 90170
Executing Agency: Jamaica Social Investment Fund

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
C1-011 / Rehabilitation work of St. Mary Multi-Purpose Co-operative Post Harvest Facility	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Investments for Rural Enterprises	Post	Request for Quotations	Open - National	Single Stage - One Envelope			Request for Quotations (Non Bank-SPD)	107,143.00	0.00	Canceled																	2023-12-09
C1-031-1:5 / Renovation of Agro-processing Facilities (construction of shed, roofing)	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Investments for Rural Enterprises	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	225,000.00	0.00	Pending Implementation					2023-05-01												2024-03-13
C1-021 / Rehabilitation of Hanover Bee Farmers Cooperative Honey Bottling Facility	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Investments for Rural Enterprises	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	111,580.00	0.00	Canceled					2022-06-15	2022-08-03											2023-03-28
C1-021-R1 / Hanover Bee Farmer's Cooperative Society Honey Bottling Facility Rehabilitation and PV System	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Investments for Rural Enterprises	Post	Request for Quotations	Open - National	Single Stage - One Envelope			Request for Quotations (Non Bank-SPD)	106,393.61	0.00	Under Implementation																	2024-01-22
C2-1001 / Agro-Investment Corporation Irrigation Transmission Force Main and Equipment	IBRD / 90170	Institutional Strengthening and Capacity Building for Public Entities	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	1,632,264.00	0.00	Pending Implementation					2023-06-11												2024-03-29
C2004 / MOAF - National Fisheries Authority Construction of Tilapia Hatchery	IBRD / 90170	Institutional Strengthening and Capacity Building for Public Entities	Post	Request for Bids	Open - National	Single Stage - Two Envelopes			Request for Bids - Small Works SPD (2 envelope process)	2,562,543.82	0.00	Pending Implementation					2023-06-25												2024-05-26
C2006 / KIRKVINE COLD STORAGE FACILITY Construction	IBRD / 90170	Institutional Strengthening and Capacity Building for Public Entities	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	592,105.26	0.00	Pending Implementation					2023-06-25												2024-04-12

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual						
PM - 1 / Supply, Install and Commissioning of a Fully Functional Video-Conference and Corporate Communication Multimedia Solution for RSE	IBRD / 90170	Project Management, Monitoring and Evaluation	Post	Request for Bids	Open - National	Single Stage - One Envelope		155,000.00	146,846.91	Completed																				
C1-002B / Service providers for printing of promotional materials, social media boosting	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Investments for Rural Enterprises	Post	Request for Quotations	Limited	Single Stage - One Envelope		27,000.00	0.00	Canceled																				
C2-002M / Supplier for medical grade PPEs	IBRD / 90170	Institutional Strengthening and Capacity Building for Public Entities	Post	Request for Quotations	Limited	Single Stage - One Envelope		18,600.00	11,723.65	Completed																				
C2-003 / Supply of Agricultural seeds and chemicals	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Investments for Rural Enterprises	Post	Request for Bids	Open - National	Single Stage - One Envelope		229,800.00	102,896.11	Signed																				
C2-002-1 / Supplier for medical grade PPEs	IBRD / 90170	Institutional Strengthening and Capacity Building for Public Entities	Post	Request for Quotations	Open - National	Single Stage - One Envelope		100,950.00	0.00	Canceled																				
C2-002-2 / Supplier for signage, informational material	IBRD / 90170	Institutional Strengthening and Capacity Building for Public Entities	Post	Request for Quotations	Limited	Single Stage - One Envelope		60,570.00	0.00	Canceled																				
C2-002-3 / Supplier for hand wash sinks and other Hardware items	IBRD / 90170	Institutional Strengthening and Capacity Building for Public Entities	Post	Request for Quotations	Limited	Single Stage - One Envelope		40,380.00	0.00	Canceled																				
C2-002-3M-R1 / Supplier for hand wash sinks and other Hardware items	IBRD / 90170	Institutional Strengthening and Capacity Building for Public Entities	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,000.00	4,963.01	Signed																				
C1-052-1:2 / Supply of harvesting crates, testing equipment	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Investments for Rural Enterprises	Post	Request for Bids	Open - National	Single Stage - One Envelope		100,000.00	102,896.11	Signed																				
C3-002 / Equipment Procurement (Laptop Systems) for REDI II PMT	IBRD / 90170	Project Management, Monitoring and Evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		37,200.00	40,747.96	Completed																				
C1-060-1:3 / Supply of Drip Irrigation hoses & Fittings, drums etc	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Investments for Rural Enterprises	Post	Request for Bids	Open - National	Single Stage - One Envelope		360,000.00	0.00	Canceled																				
C2-003-R2 / Supply of Bulk Sugar	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Investments for Rural Enterprises	Post	Direct Selection	Direct			20,000.00	2,187.58	Signed																				
C2-003-R1 / Supply of Sugar	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Investments for Rural Enterprises	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,000.00	0.00	Canceled																				
C2-002-3M / Supplier for hand wash sinks and other Hardware items	IBRD / 90170	Institutional Strengthening and Capacity Building for Public Entities	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,764.00	0.00	Canceled																				
C1-101-4 / Supplier of General farm supplies	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Investments for Rural Enterprises	Post	Request for Bids	Open - National	Single Stage - One Envelope		573,534.00	0.00	Signed																				

NON CONSULTING SERVICES																													
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
C1-002A / Service Provider for design of promotional materials and social media boosting	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Investments for Rural Enterprises	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,000.00	0.00	Canceled								2020-08-03								2020-08-14		2020-08-28	
C1-004 / Service providers for screens, media, projectors etc to support REDD II mobilization of stakeholders	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Investments for Rural Enterprises	Post	Request for Quotations	Limited	Single Stage - One Envelope		48,000.00	0.00	Canceled								2020-08-03								2020-08-24		2020-11-22	
C1-001.2 / Engagement 2 of Media Houses for Advertisement and Viability for REDD 2	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Investments for Rural Enterprises	Post	Direct Selection	Direct			4,800.00	0.00	Canceled				2020-10-05				2020-10-19								2020-11-16		2021-05-15	
C1-001.3 / Engagement 3 of Media Houses for Advertisement and Viability for REDD 2	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Investments for Rural Enterprises	Post	Direct Selection	Direct			4,800.00	0.00	Canceled				2020-10-05				2020-10-19								2020-11-16		2021-05-15	
C1-001.1 / Engagement 1 of Media Houses for Advertisement and Viability for REDD 2	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Investments for Rural Enterprises	Post	Direct Selection	Direct			4,800.00	0.00	Canceled				2020-10-05				2020-10-19								2020-11-16		2021-05-15	
C1-101.5 / Administration, Distribution and Logistics for the Women and Youth Project: Equipping and Inputs	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Investments for Rural Enterprises	Post	Direct Selection	Direct - National			93,000.00	0.00	Signed				2022-09-08	2022-09-09	2022-09-13	2022-09-14									2022-11-10		2023-02-08	
C15015 / Alligator Head Foundation Facility Upgrade and Equipping Printing of resource material	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Investments for Rural Enterprises	Post	Request for Quotations	Open - National	Single Stage - One Envelope		5,526.00	0.00	Pending Implementation								2023-07-14								2023-09-08		2024-03-06	
C15017 / Oracabessa Bay Marine Protected Area and Marine Sciences Tour Design, fabrication and installation of graphic signs etc.	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Investments for Rural Enterprises	Post	Request for Quotations	Open - National	Single Stage - One Envelope		31,579.00	0.00	Pending Implementation								2023-07-14								2023-09-08		2024-03-06	
C15025 / Alpha Institute Capacity Building, and Building of Partnerships Printing of manuals	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Investments for Rural Enterprises	Post	Request for Quotations	Open - National	Single Stage - One Envelope		19,737.00	0.00	Pending Implementation								2023-07-14								2023-09-08		2024-03-06	
C25002 / Bath Botanical Gardens Rehabilitation Content development, design, production and installation of story boards	IBRD / 90170	Institutional Strengthening and Capacity Building for Public Entities	Post	Request for Quotations	Open - National	Single Stage - One Envelope		13,185.00	0.00	Pending Implementation								2023-07-14								2023-09-08		2024-03-06	
515016 / Oracabessa Bay Marine Protected Area and Marine Sciences Tour Printing of manual and brochures	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Investments for Rural Enterprises	Post	Request for Quotations	Open - National	Single Stage - One Envelope		19,737.00	0.00	Pending Implementation								2023-07-14								2023-09-08		2024-03-06	
C15028 / St. Thomas in the East Tourism Cluster Provision of landscaping services to entire property	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Investments for Rural Enterprises	Post	Request for Quotations	Open - National	Single Stage - One Envelope		29,286.00	0.00	Pending Implementation								2023-07-14								2023-09-08		2024-03-06	

CONSULTING FIRMS																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference	Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
C1-080 / Tourism Business Consultant	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Investments for Rural Enterprises	Post	Consultant Qualification Selection	Limited		50,000.00	0.00	Canceled	2021-04-19				2021-05-03									2021-06-02	2021-06-23		2022-06-23	
C1-090 / Agri-Business Consultant	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Investments for Rural Enterprises	Post	Consultant Qualification Selection	Limited		50,000.00	0.00	Canceled	2021-04-19				2021-05-03									2021-06-02	2021-06-23		2022-06-23	
C1-010 / Engineering services to design and supervise the renovation of St. Mary Multi-Purpose Cooperative Post Harvest Facility	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Investments for Rural Enterprises	Post	Least Cost Selection	Open - National		40,714.00	0.00	Signed	2020-10-30	2020-10-29	2020-11-04	2022-05-30	2020-11-11	2021-01-25			2020-11-13	2020-12-18	2020-11-27	2021-02-24	2020-12-11	2021-02-24	2020-12-20		2021-12-20	
C1-020 / Engineering services to design and supervise the renovation of Hanover Honey Botting facility	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Investments for Rural Enterprises	Post	Least Cost Selection	Open - National		40,714.00	0.00	Canceled	2020-10-30	2020-10-29	2020-11-04		2020-11-11				2020-11-13		2020-11-27		2020-12-11		2020-12-20		2021-12-20	
C2-001.1 / Consultant to develop protocols for CTES	IBRD / 90170	Institutional Strengthening and Capacity Building for Public Entities	Post	Quality And Cost-Based Selection	Open - National		85,000.00	0.00	Canceled	2020-10-02				2020-11-06				2020-11-20		2020-12-11		2021-01-15		2021-02-19		2021-08-18	
C2-001.2 / Consultant to develop protocols for Agriculture Enterprises	IBRD / 90170	Institutional Strengthening and Capacity Building for Public Entities	Post	Quality And Cost-Based Selection	Open - National		85,000.00	0.00	Canceled	2020-10-02				2020-11-06				2020-11-20		2020-12-11		2021-01-15		2021-02-19		2021-08-18	
C2-001.1M / Consultancy Firm to provide user-friendly Training Manuals. Provide specialized Train the Trainer facilitation for 200 RADA extension officers plus 50 TPDOs and 178 employees, in keeping with the COVID-19 Ministry of Tourism Health and Safety Protocols.	IBRD / 90170	Institutional Strengthening and Capacity Building for Public Entities	Post	Consultant Qualification Selection	Limited		28,751.00	0.00	Canceled	2021-01-18				2021-02-01								2021-03-15	2021-04-12		2021-10-09		
C1-020.R1 / Engineering services to design and supervise the renovation of Hanover Honey Botting facility (Retendered)	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Investments for Rural Enterprises	Post	Least Cost Selection	Open - National		40,714.00	0.00	Under Implementation	2021-02-08	2021-01-18	2021-03-01	2021-10-04	2021-04-14				2021-05-12		2021-06-11		2021-07-16		2021-08-20		2022-02-16	

C15012 / Alligator Head Foundation Facility Upgrade and Equipping Consultancy services for the formulation and supervision of works - outdoor shower, storage shed, rehabilitation of bathrooms, solar power systems, rainwater harvesting system	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Investments for Rural Enterprises	Post	Consultant Qualification Selection	Open - National		19,257.00	0.00	Pending Implementation	2023-06-25	2023-07-16	2023-08-29			2023-09-28	2023-11-02	2024-04-30
C15024 / Alpha Institute Capacity Building, and Building of Partnerships music tour training music-related content specific to the various tour locations	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Investments for Rural Enterprises	Post	Consultant Qualification Selection	Open - National		113,421.00	0.00	Pending Implementation	2023-06-25	2023-07-16	2023-08-29			2023-09-28	2023-11-02	2024-04-30
C15026 / St. Thomas in the East Tourism Cluster Consultancy services for the Design and supervision of works	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Investments for Rural Enterprises	Post	Consultant Qualification Selection	Open - National		51,809.00	0.00	Pending Implementation	2023-06-25	2023-07-16	2023-08-29			2023-09-28	2023-11-02	2024-04-30
C25001 / Bath Botanical Gardens Rehabilitation Consultancy services for the formulation and supervision of works	IBRD / 90170	Institutional Strengthening a nd Capacity Building for Public Entities	Post	Consultant Qualification Selection	Open - National		37,488.00	0.00	Pending Implementation	2023-06-25	2023-07-16	2023-08-29			2023-09-28	2023-11-02	2024-04-30
C25003 / Orange Park Road Rehabilitation Consultancy services for the formulation and supervision of roadworks - redesign of 4.1km of roadway.	IBRD / 90170	Institutional Strengthening a nd Capacity Building for Public Entities	Post	Consultant Qualification Selection	Open - National		182,566.00	0.00	Pending Implementation	2023-06-25	2023-07-16	2023-08-29			2023-09-28	2023-11-02	2024-04-30
C15006 / Yandy River Tours Adventures Limited Design and supervision of Recreation al Facility Construction	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Investments for Rural Enterprises	Post	Consultant Qualification Selection	Open - National		34,401.00	0.00	Pending Implementation	2023-07-09	2023-07-30	2023-09-12			2023-10-12	2023-11-16	2024-05-14
C1001 / Harmons Valley Community Council Benevolent Association - Design and Supervision of Greenhouse Construction	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Investments for Rural Enterprises	Post	Consultant Qualification Selection	Open - National		57,111.00	0.00	Pending Implementation	2023-07-09	2023-07-30	2023-09-12			2023-10-12	2023-11-16	2024-05-14
C1021 / Ewarton JBI Community design and supervision of works Council Greenhouse Construction	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Investments for Rural Enterprises	Post	Consultant Qualification Selection	Open - National		57,110.68	0.00	Pending Implementation	2023-07-09	2023-07-30	2023-09-12			2023-10-12	2023-11-16	2024-05-14

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
C1-090M / Agri-Business Consultant	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Investments for Rural Enterprises	Post	Individual Consultant Selection	Open		85,714.00	0.00	Signed	2020-10-05	2020-09-21	2020-11-23	2020-11-04	2020-12-14	2021-01-04	2021-01-18		2022-01-18	
C2-007 / Consultancy for the Development of a Climate Resilience Integrated Disaster Risk Reduction Training Package (including Manual) for the Agricultural and Community Tourism Based Sector	IBRD / 90170	Institutional Strengthening a nd Capacity Building for Public Entities	Post	Individual Consultant Selection	Open		69,966.00	95,728.54	Signed	2021-04-16	2021-05-10	2021-06-20	2021-08-04	2021-08-15	2021-10-31	2021-09-12	2021-11-24	2022-03-11	
C1-003-1 / Engagement of Freelance Writer (1)	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Investments for Rural Enterprises	Post	Individual Consultant Selection	Direct		2,730.00	0.00	Canceled	2021-04-26		2021-05-24		2021-06-14		2021-07-12		2022-07-12	
C1-003-3 / Engagement of Freelance Writer (3)	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Investments for Rural Enterprises	Post	Individual Consultant Selection	Direct		2,730.00	0.00	Canceled	2021-04-26		2021-05-24		2021-06-14		2021-07-12		2022-07-12	
C1-003-2 / Engagement of Freelance Writer (2)	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Investments for Rural Enterprises	Post	Individual Consultant Selection	Direct		2,730.00	0.00	Canceled	2021-04-26		2021-05-24		2021-06-14		2021-07-12		2022-07-12	
C1-100-3 / Youth Interns/Graduates (Handholding for Enterprises)	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Investments for Rural Enterprises	Post	Individual Consultant Selection	Open		12,000.00	0.00	Canceled	2023-04-10		2023-05-29		2023-06-19		2023-07-24		2024-07-23	
C1-100-8 / Youth Interns/Graduates (Handholding for Enterprises)	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Investments for Rural Enterprises	Post	Individual Consultant Selection	Open		12,000.00	0.00	Canceled	2023-04-10		2023-05-29		2023-06-19		2023-07-24		2024-07-23	
C1-100-12 / Youth Interns/Graduates (Handholding for Enterprises)	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Investments for Rural Enterprises	Post	Individual Consultant Selection	Open		12,000.00	0.00	Canceled	2023-04-10		2023-05-29		2023-06-19		2023-07-24		2024-07-23	
C1-100-11 / Youth Interns/Graduates (Handholding for Enterprises)	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Investments for Rural Enterprises	Post	Individual Consultant Selection	Open		12,000.00	0.00	Canceled	2023-04-10		2023-05-29		2023-06-19		2023-07-24		2024-07-23	
C1-100-9 / Youth Interns/Graduates (Handholding for Enterprises)	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Investments for Rural Enterprises	Post	Individual Consultant Selection	Open		12,000.00	0.00	Canceled	2023-04-10		2023-05-29		2023-06-19		2023-07-24		2024-07-23	
C1-100-1 / Youth Interns/Graduates (Handholding for Enterprises)	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Investments for Rural Enterprises	Post	Individual Consultant Selection	Open		12,000.00	0.00	Canceled	2023-04-10		2023-05-29		2023-06-19		2023-07-24		2024-07-23	
C1-100-4 / Youth Interns/Graduates (Handholding for Enterprises)	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Investments for Rural Enterprises	Post	Individual Consultant Selection	Open		12,000.00	0.00	Canceled	2023-04-10		2023-05-29		2023-06-19		2023-07-24		2024-07-23	
C1-100-7 / Youth Interns/Graduates (Handholding for Enterprises)	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Investments for Rural Enterprises	Post	Individual Consultant Selection	Open		12,000.00	0.00	Canceled	2023-04-10		2023-05-29		2023-06-19		2023-07-24		2024-07-23	
C1-100-10 / Youth Interns/Graduates (Handholding for Enterprises)	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Investments for Rural Enterprises	Post	Individual Consultant Selection	Open		12,000.00	0.00	Canceled	2023-04-10		2023-05-29		2023-06-19		2023-07-24		2024-07-23	

C1-100-2 / Youth Interns/Graduates (Handholding for Enterprises)	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Investments for Rural Enterprises	Post	Individual Consultant Selection	Open		12,000.00	0.00	Canceled	2023-04-10		2023-05-29	2023-06-19	2023-07-24	2024-07-23		
C1-100-6 / Youth Interns/Graduates (Handholding for Enterprises)	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Investments for Rural Enterprises	Post	Individual Consultant Selection	Open		12,000.00	0.00	Canceled	2021-11-08		2021-12-27	2022-01-17	2022-02-21	2023-02-21		
C1-100-5 / Youth Interns/Graduates (Handholding for Enterprises)	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Investments for Rural Enterprises	Post	Individual Consultant Selection	Open		12,000.00	0.00	Canceled	2021-11-08		2021-12-27	2022-01-17	2022-02-21	2022-03-29		
C1-080M / Tourism Business Consultant	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Investments for Rural Enterprises	Post	Individual Consultant Selection	Open		85,714.00	0.00	Canceled	2020-10-05	2020-09-21	2020-11-23	2020-12-14	2021-01-18	2022-01-18		
C3-001-R1.10 / Individual Consultancy for Economic & Financial Assessments of Agriculture Enterprises	IBRD / 90170	Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open - National		78,000.00	0.00	Signed	2022-08-09	2022-08-17	2022-09-27	2022-11-01	2022-10-27	2023-01-24	2022-12-01	2023-05-30
C3-001.1 / Individual Consultancy for Economic & Financial Assessments of Agriculture Enterprises	IBRD / 90170	Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		11,613.00	0.00	Canceled	2022-01-31	2022-02-09	2022-03-14	2022-04-08	2022-04-18	2022-05-09	2022-11-05	
C3-001.2 / Individual Consultancy for Economic & Financial Assessments of Agriculture Enterprises	IBRD / 90170	Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		11,613.00	0.00	Canceled	2022-01-31	2022-02-09	2022-03-14	2022-04-08	2022-04-18	2022-05-09	2022-11-05	
C3-001.3 / Individual Consultancy for Economic & Financial Assessments of Agriculture Enterprises	IBRD / 90170	Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		11,613.00	0.00	Canceled	2022-01-31	2022-03-07	2022-03-14	2022-04-08	2022-04-18	2022-05-09	2022-11-05	
C1-054 / Service provider to deliver Training in Greenhouse Technology	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Investments for Rural Enterprises	Post	Individual Consultant Selection	Open - National		28,571.00	0.00	Pending Implementation	2023-05-01		2023-06-19		2023-07-10	2023-08-14	2024-02-10	