

## PROCUREMENT PLAN (Textual Part)

**Project information:** Pakistan – Khyber Pakhtunkhwa Integrated Tourism Development Project – KITE (P163562)

**Project Implementation agency:** KP Department of Tourism (DoT)

**Date of the Procurement Plan:** 29 July 2019

**Period covered by this Procurement Plan:** August 2020

### Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016 updated November 2017) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

**The Bank’s Standard Procurement Documents:** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements:** In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in the most updated **KP PPRA Rules**, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

1. The eligibility of bidders shall be as defined under Section III of the Procurement Regulations. Accordingly, no bidder or potential bidder shall be declared ineligible for contracts financed by the Bank for reasons other than those provided in Section III of the Procurement Regulations.

2. For national open competitive procurement, only the model procurement documents acceptable to the World Bank, shall be used.
3. The request for bids/request for proposals document shall require that Bidders/Proposers submitting Bids/Proposals present a signed acceptance (in the form attached) at the time of bidding, to be incorporated in any resulting contracts, confirming application of, and compliance with, the Bank's Anti-Corruption Guidelines, including without limitation the Bank's right to sanction and the Bank's inspection and audit rights.
4. Procurement Documents include provisions, as agreed with the Bank, intended to adequately mitigate against environmental, social (including sexual exploitation and abuse and gender-based violence), health and safety ("ESHS") risks and impacts
5. Access to procurement opportunities shall not be restricted to firms that have pre-registered and/or paid a registration fee.
6. No preference of any kind shall be given to national bidders in the bidding process.
7. When other national procurement arrangements (other than national open competitive procurement) are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

**Leased Assets** as specified under paragraph 5.10 of the Procurement Regulations: **Not Applicable**

**Procurement of Second Hand Goods** as specified under paragraph 5.11 of the Procurement Regulations: **Not Applicable**

**Domestic preference** as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**): Not applicable for those contracts identified in the Procurement Plan tables

**Other Relevant Procurement Information:** **None.**

**PROCUREMENT PLAN** Pakistan : Khyber Pakhtunkhwa Integrated Tourism Development Project

**General Information**

**Country:** Pakistan **Bank's Approval Date of the Original Procurement Plan:** 2019-07-31  
**Revised Plan Date(s):** (comma delineated, leave blank) 2023-06-27  
**Project ID:** P163562 **GPN Date:** 2020-08-11  
**Project Name:** Khyber Pakhtunkhwa Integrated Tourism Development Project  
**Loan / Credit No.:** IDA / 64620  
**Executing Agency:** KP Department of Tourism

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
PK-KP DOT-163601-CW-RFB / Framework Agreement for Conservation and Development of Archaeological Sites- Lot 1 (Bhamala Haripur) Lot 2 (Jamrud Fort District Khyber) Lot 3 (Sahpula Shupa District Khyber) Lot 4: Conservation and Development of Mosques (Pishmal, Main Kalam, Odigram)	IDA / 64620	Infrastructure Planning and Development	Post	Request for Bids		Single Stage - One Envelope				2,580,000.00	428,084.19	Signed					2020-03-18	2020-08-06	2020-04-03	2020-08-08			2020-04-25	2020-08-27	2020-05-09	2020-09-14	2020-06-13	2020-10-30	2021-06-13	
PK-KP DOT-163618-CW-RFB / RFB for Development and Improvement of Lot (1) Dir Museum Chakdara Lot (2) Hunjra Museum Swabi Lot (3) Mardan Museum Mardan	IDA / 64620	Infrastructure Planning and Development	Post	Request for Bids	Open - National	Single Stage - One Envelope				1,833,000.00	0.00	Pending Implementation					2020-03-19		2020-04-04					2020-05-04		2020-05-18		2020-06-15		2021-06-15
PK-KP DOT-240014-CW-RFQ / Minor Work for site preparation of Tourist Rescue Stations - Lot No 1: Galiyat District Abbottabad, Lot No 2: Thandiani Lot No 3: Kiwal District Manshera, Lot No 4: Kurmat District Dir Upper Lot No. 5: Kailash District Chitral, Lot No 6: Gabreen Jaba Swit	IDA / 64620	Contingent Emergency Response Component	Post	Request for Quotations	Open - National	Single Stage - One Envelope		Other (with field report or explanation)		97,000.00	0.00	Under Implementation							2021-07-04	2021-08-03						2021-09-03				2022-03-02
PK-KP DOT-279253-CW-RFQ / Minor Civil Work for site preparation for portable prefabricated toilets in Khyber Pakhtunkhwa	IDA / 64620	Sector Enablement and Tourism Entrepreneurship	Post	Request for Quotations	Open - National	Single Stage - One Envelope		Other (with field report or explanation)		58,000.00	0.00	Pending Implementation							2022-02-28								2022-04-30			2023-04-30
PK-KP DOT-338555-CW-RFB / Package No.1: Conservation & Preservation of Archaeological sites damaged by flood in District Swat, Lot-1: Shamsah stupas, Lot-2: Amukdara complex, Lot-3: Abasahib cheena complex	IDA / 64620	Infrastructure Planning and Development	Post	Request for Bids	Open - National	Single Stage - One Envelope		National Procurement Document - 1 Envelope process (Non Bank-SPD)		344,800.00	0.00	Pending Implementation					2023-02-01		2023-02-15					2023-03-29		2023-04-28		2023-06-02		2025-06-01
PK-KP DOT-338561-CW-RFB / Package No.2: Conservation & Preservation of Archaeological sites damaged by flood in Mardan and Dir Khan, Lot No.1: Jamal Ghari & Therell Site, Lot No.2: Kafirkot, Lot No.3:Lal Mahra Site, Lot No.4: Rahman Dheri Site	IDA / 64620	Infrastructure Planning and Development	Post	Request for Bids	Open - National	Single Stage - One Envelope		National Procurement Document - 1 Envelope process (Non Bank-SPD)		301,800.00	0.00	Pending Implementation					2023-02-01		2023-02-15					2023-03-29		2023-04-28		2023-06-02		2025-06-01
PK-KP DOT-338566-CW-RFB / Package No.3: Conservation & Preservation of Archaeological sites damaged by flood in Malakand Region, Lot: 1: Gumbatona Site, Lot 2: Thokardara Site, Lot 3: Butkara -1 Site, Lot 4: Barikot Maina Site	IDA / 64620	Infrastructure Planning and Development	Post	Request for Bids	Open - National	Single Stage - One Envelope		National Procurement Document - 1 Envelope process (Non Bank-SPD)		260,000.00	0.00	Pending Implementation					2023-02-01		2023-02-15					2023-03-29		2023-04-28		2023-06-02		2025-06-01
PK-KP DOT-338571-CW-RFB / Package No.4: Conservation & Preservation of the main Kalam Mosque & Swat Museum Storerom damaged by flood in District Swat, Lot No.1: Main Kalam Mosque, Lot No.2: Repair/Development	IDA / 64620	Infrastructure Planning and Development	Post	Request for Bids	Open - National	Single Stage - One Envelope		National Procurement Document - 1 Envelope process (Non Bank-SPD)		260,000.00	0.00	Pending Implementation					2023-02-01		2023-02-15					2023-03-29		2023-04-28		2023-06-02		2025-06-01
PK-KP DOT-346264-CW-RFB / Balance/Additional Works for Preservation, Conservation and Development Works of Archaeological Sites in Khyber Pakhtunkhwa, Lot #1. Bhamala District Haripur Lot#2.Shapula Shupa District Khyber Lot#3. Odigram Mosque, Pishmal Mosque, an	IDA / 64620	Infrastructure Planning and Development	Post	Request for Bids	Open - National	Single Stage - One Envelope		National Procurement Document - 1 Envelope process (Non Bank-SPD)		700,000.00	0.00	Under Implementation					2023-02-28	2023-04-18	2023-03-14	2023-04-19				2023-04-25		2023-05-25		2023-06-29		2024-06-28

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
PK-KP DOT-124903-GO-RFQ / Procurement of IT Equipment (Laptops/Desktops etc)	IDA / 64620	Project Management and Capacity Building	Post	Request for Quotations	Open - National	Single Stage - One Envelope		16,071.00	20,053.34	Signed								2019-08-06								2019-09-18	2020-01-02	2019-11-17
PK-KP DOT-124908-GO-RFQ / Office Equipment (Generator/UPS, Photo Copier, Air Conditioner, Electrical/gas heater etc)	IDA / 64620	Project Management and Capacity Building	Post	Request for Quotations	Open - National	Single Stage - One Envelope		37,143.00	17,190.89	Signed								2019-08-06								2019-10-01	2020-07-31	2019-11-15
PK-KP DOT-124912-GO-DIR / Office Vehicles ( 02 four wheel drive, 03 1000 cc)	IDA / 64620	Project Management and Capacity Building	Post	Direct Selection	Direct			82,857.00	0.00	Pending Implementation				2019-07-30			2019-08-04									2019-09-01		2019-10-16









PK-KP DOT-288434-CS-CQS / Hiring Of Consultancy Firm for Identification of Suitable Locations For Establishment Of Tourist Rest Areas In Khyber Pakhtunkhwa	IDA / 64620	Sector Enablement and Tourism Entrepreneurship	Post	Consultant Qualification Selection	Open - National		50,000.00	0.00	Canceled	2022-04-11	2022-05-10	2022-05-02	2022-05-18	2022-06-15							2022-07-15		2022-08-19		2023-02-15		
PK-KP DOT-358864-CS-QCBS / Hiring of Consulting Services for Detail Designs and Supervision of various works under PMU KITE DoT	IDA / 64620	Infrastructure Planning and Development	Post	Quality And Cost Based Selection	Open - National		700,000.00	0.00	Under Implementation	2023-05-02	2023-05-04	2023-05-23	2023-06-02	2023-07-06							2023-08-03		2023-09-02		2023-10-07	2023-11-11	2024-11-10

**INDIVIDUAL CONSULTANTS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
PK-KP DOT-124887-CS-INDV / Hiring of the services of Eco-tourism Expert	IDA / 64620	Project Management and Capacity Building	Post	Individual Consultant Selection	Limited		72,765.00	34,575.48	Terminated	2019-07-29	2019-08-16	2019-08-03	2019-08-19	2019-08-13	2019-12-02	2019-08-25	2019-12-03			2020-08-24
PK-KP DOT-124869-CS-INDV / Hiring of the service of Financial Manager	IDA / 64620	Project Management and Capacity Building	Post	Individual Consultant Selection	Limited		72,765.00	81,997.07	Signed	2019-07-29	2019-08-06	2019-08-03	2019-08-19	2019-08-13	2019-10-15	2019-08-25	2019-11-01			2020-08-24
PK-KP DOT-124897-CS-INDV / Hiring of the services of Liaison Officer	IDA / 64620	Project Management and Capacity Building	Post	Individual Consultant Selection	Limited		47,295.00	12,837.93	Signed	2019-07-29	2019-08-19	2019-08-21	2019-10-19	2019-08-31	2019-11-06	2019-09-17	2019-12-12			2020-09-16
PK-KP DOT-124895-CS-INDV / Hiring of the services of Procurement Expert	IDA / 64620	Project Management and Capacity Building	Post	Individual Consultant Selection	Limited		72,765.00	69,131.02	Signed	2019-07-29	2019-08-06	2019-08-07	2019-08-23	2019-08-17	2019-10-16	2019-08-29	2019-11-01			2020-08-28
PK-KP DOT-127766-CS-CDS / Hiring of services of Digital Media Expert	IDA / 64620	Project Management and Capacity Building	Post	Individual Consultant Selection	Limited		262,673.00	15,666.23	Signed	2019-08-28	2019-09-02	2019-09-02	2019-12-02	2019-09-12	2019-12-10	2019-09-26	2020-01-03			2020-09-25
PK-KP DOT-124884-CS-INDV / Hiring of the services of Senior Marketing Expert	IDA / 64620	Project Management and Capacity Building	Post	Individual Consultant Selection	Limited		151,097.00	0.00	Canceled	2019-07-29				2019-08-13		2019-08-25				2020-08-24
PK-KP DOT-141207-CS-INDV / Hiring Services of Senior Marketing Expert for KITE Project DoT	IDA / 64620	Project Management and Capacity Building	Post	Individual Consultant Selection	Limited		151,097.00	37,116.76	Terminated	2019-10-28	2019-10-28	2019-11-02	2019-11-06	2019-11-12	2019-11-08	2019-11-24	2019-11-12			2020-11-23
PK-KP DOT-147346-CS-INDV / The hiring of a Photographer for Archaeology Department as short term individual Consultant on a daily rate basis	IDA / 64620	Project Management and Capacity Building	Post	Individual Consultant Selection	Limited		32,700.00	20,363.61	Signed	2019-12-12	2019-12-12	2019-12-17	2019-12-24	2019-12-27		2020-01-31	2020-01-14			2021-01-30
PK-KP DOT-148140-CS-INDV / Hiring the services of an individual Consultant as Architect for Archaeology Department Khyber Pakhtunkhwa	IDA / 64620	Project Management and Capacity Building	Post	Individual Consultant Selection	Limited		72,765.00	17,028.51	Signed	2019-12-12	2019-12-12	2019-12-17	2019-12-24	2020-01-07	2019-12-29	2020-02-11	2020-01-03			2021-02-10
PK-KP DOT-154732-CS-INDV / Hiring the services of Social Media Coordinator as Short Term Individual Consultant for Archaeology Department under KITE PMU DoT	IDA / 64620	Sector Enablement and Tourism Entrepreneurship	Post	Individual Consultant Selection	Limited		5,450.00	4,956.11	Signed	2020-01-27	2020-01-27	2020-02-03	2020-02-06	2020-02-13	2020-02-06	2020-02-25	2020-02-08			2020-08-13
PK-KP DOT-154739-CS-INDV / Hiring the Services of Communication Designer as Short Term Individual Consultant for Archaeology Department under PMU KITE DoT	IDA / 64620	Sector Enablement and Tourism Entrepreneurship	Post	Individual Consultant Selection	Limited		5,450.00	4,956.11	Signed	2020-01-27	2020-01-27	2020-02-03	2020-02-06	2020-02-13	2020-02-06	2020-02-25	2020-02-08			2020-08-13
PK-KP DOT-163597-CS-INDV / The hiring of individual Short Term Consultant as a Human Resource Consultant for Provincial Tourism Authority (PTA)	IDA / 64620	Sector Enablement and Tourism Entrepreneurship	Post	Individual Consultant Selection	Limited		6,410.00	0.00	Pending Implementation	2020-03-15		2020-03-20		2020-04-10		2020-05-15				2020-08-13
PK-KP DOT-164069-CS-INDV / The hiring of an individual Short Term Consultant as Archaeological Conservator for Archaeology Department under PMU KITE DoT	IDA / 64620	Sector Enablement and Tourism Entrepreneurship	Post	Individual Consultant Selection	Limited		3,400.00	0.00	Pending Implementation	2020-03-16		2020-03-26		2020-04-02		2020-04-30				2020-06-29
PK-KP DOT-164179-CS-INDV / The hiring of individual Short Term Consultant as a "Legal Expert" for Provincial Tourism Authority (PTA)	IDA / 64620	Sector Enablement and Tourism Entrepreneurship	Post	Individual Consultant Selection	Limited		6,410.00	23,689.30	Signed	2020-03-16	2020-04-09	2020-03-23	2020-04-10	2020-04-02	2020-04-26	2020-04-23	2020-05-18			2020-07-22
PK-KP DOT-188088-CS-INDV / Hiring the Services of an Individual Consultant as Legal Expert for Directorate of Archaeology & Museums under PMU KITE DoT	IDA / 64620	Sector Enablement and Tourism Entrepreneurship	Post	Individual Consultant Selection	Limited		6,000.00	5,146.84	Signed	2020-08-17	2020-08-13	2020-08-22	2020-08-17	2020-08-27	2020-09-10	2020-09-15	2020-09-18			2020-12-14
PK-KP DOT-191311-CS-INDV / Hiring the Services of Architecture Design & Curatorial Consultant for Directorate of Archaeology & Museums under the Khyber Pakhtunkhwa Integrated Tourism Development KITE Project, Department of Tourism (DoT) Khyber Pak	IDA / 64620	Infrastructure Planning and Development	Post	Individual Consultant Selection	Limited		32,927.00	16,016.66	Signed	2020-09-07	2020-09-01	2020-09-12	2020-09-01	2020-09-19	2020-09-14	2020-10-08	2020-09-22			2021-04-06
PK-KP DOT-192193-CS-INDV / Hiring the Services of an Individual Consultant as Tourism Expert for PMU KITE DoT	IDA / 64620	Project Management and Capacity Building	Post	Individual Consultant Selection	Open		21,952.00	0.00	Pending Implementation	2020-09-10		2020-10-13		2020-11-03		2020-12-08				2021-12-08
PK-KP DOT-192194-CS-INDV / Hiring the Services of an Individual Consultant as Procurement Management Officer for PMU KITE DoT	IDA / 64620	Project Management and Capacity Building	Post	Individual Consultant Selection	Open		14,634.00	17,007.57	Terminated	2020-09-10	2020-09-10	2020-10-13	2020-11-14	2020-11-03	2020-11-14	2020-12-08	2020-11-20			2021-12-08



PK-KP DOT-200881-CS-CDS / The hiring of Firm for Preparation of Destination Investment and Management Plans (DI-MPS) and Visitor Management Plans (VMPs) for Kalam, Kumbhar, and Chitral Destination of Khyber Pakhtunkhwa Pakistan under PMU KITE DoT	IDA / 64620	Infrastructure Planning and Development	Post	Direct Selection	Direct	550,000.00	254,522.91	Signed	2020-10-23	2020-10-23	2020-11-02	2020-09-18		2020-11-30	2020-12-31	2021-11-30	
PK-KP DOT-205241-CS-INDV / Hiring the Services of a Consultant on Illumination under the Khyber Pakhtunkhwa Integrated Tourism Development (KITE) Project, Department of Tourism (DoT)	IDA / 64620	Sector Enablement and Tourism Entrepreneurship	Post	Individual Consultant Selection	Limited	4,000.00	4,015.59	Signed	2020-11-23	2020-11-23	2020-11-28	2020-12-08	2020-12-05	2020-12-21	2020-12-17	2020-12-22	2021-06-15
PK-KP DOT-218487-CS-INDV / Hiring the services of an Individual Consultant as Account Officer for PMU KITE DoT	IDA / 64620	Project Management and Capacity Building	Post	Individual Consultant Selection	Limited	15,000.00	11,784.51	Signed	2021-02-15	2021-02-10	2021-02-20	2021-03-18	2021-02-27	2021-03-18	2021-03-27	2021-04-02	2022-03-27
PK-KP DOT-218490-CS-INDV / Hiring the services of an individual Consultant as Social Media Coordinator for PMU KITE DoT	IDA / 64620	Project Management and Capacity Building	Post	Individual Consultant Selection	Limited	11,180.00	9,432.90	Signed	2021-02-15	2021-02-10	2021-02-20	2021-02-15	2021-02-27	2021-02-16	2021-03-27	2021-02-17	2022-03-27
PK-KP DOT-218492-CS-INDV / Hiring the Service of an Individual Consultant as Communication Designer for PMU KITE DoT	IDA / 64620	Project Management and Capacity Building	Post	Individual Consultant Selection	Limited	11,180.00	9,430.26	Signed	2021-02-15	2021-02-10	2021-02-20	2021-02-15	2021-02-27	2021-02-15	2021-03-27	2021-02-17	2022-03-27
PK-KP DOT-245487-CS-INDV / The hiring of Curator Expert for Directorate of Archaeology & Museum Department, Govt. of Khyber Pakhtunkhwa under PMU KITE DoT	IDA / 64620	Sector Enablement and Tourism Entrepreneurship	Post	Individual Consultant Selection	Limited	75,000.00	0.00	Pending Implementation	2021-07-30		2021-08-04		2021-08-25		2021-09-29		2022-09-29
PK-KP DOT-267210-CS-INDV / The hiring of a Social Development Specialist for PMU KITE DoT	IDA / 64620	Infrastructure Planning and Development	Post	Individual Consultant Selection	Open	20,000.00	11,807.47	Signed	2021-12-14	2021-12-08	2022-02-03	2022-06-27	2022-02-24	2022-07-01	2022-03-31	2022-07-11	2023-03-31
PK-KP DOT-281350-CS-INDV / The hiring of Investment Facilitation Officers for the Department of Tourism under PMU KITE DoT	IDA / 64620	Project Management and Capacity Building	Post	Individual Consultant Selection	Limited	33,000.00	0.00	Under Implementation	2022-03-07	2022-03-07	2022-03-14		2022-04-04		2022-05-09		2023-05-09
PK-KP DOT-284023-CS-INDV / The hiring of an individual consultant as Coordinator Operations & Strategy Development for the Department of Tourism (DoT).	IDA / 64620	Project Management and Capacity Building	Post	Individual Consultant Selection	Open	13,000.00	0.00	Under Implementation	2022-03-21	2022-03-21	2022-05-09		2022-05-30		2022-07-04		2023-07-04
PK-KP DOT-284031-CS-INDV / The hiring of an individual Consultant as a Strategy Consultant or Senior Associate for the Department of Tourism (DoT).	IDA / 64620	Project Management and Capacity Building	Post	Individual Consultant Selection	Open	13,800.00	0.00	Under Implementation	2022-03-21	2022-03-21	2022-05-09		2022-05-30		2022-07-04		2023-07-04
PK-KP DOT-285459-CS-INDV / The hiring of an investment mobilization officer for the Department of Tourism, Khyber Pakhtunkhwa	IDA / 64620	Project Management and Capacity Building	Post	Individual Consultant Selection	Limited	13,300.00	0.00	Under Implementation	2022-03-21	2022-03-21	2022-03-28		2022-04-18		2022-05-23		2023-05-23
PK-KP DOT-312759-CS-CDS / The hiring of an individual Consultant for the preparation of the ERCP Project Completion Report	IDA / 64620	Project Management and Capacity Building	Post	Direct Selection	Direct - National	3,900.00	3,636.36	Signed	2022-09-01	2022-07-31	2022-09-11	2022-07-21			2022-11-15	2022-09-29	2023-05-14
PK-KP DOT-312765-CS-INDV / The hiring the Services of an Individual Short Term Consultant as Technical Resource for Illumination of Archaeological Sites in Khyber Pakhtunkhwa	IDA / 64620	Infrastructure Planning and Development	Post	Individual Consultant Selection	Limited	6,000.00	0.00	Under Implementation	2022-09-06	2022-08-31	2022-09-20	2022-09-14	2022-10-11	2022-09-14	2022-11-15		2023-05-14
PK-KP DOT-312756-CS-INDV / Hiring the Services of an Individual Consultant as Procurement Management Officer for PMU KITE DoT	IDA / 64620	Project Management and Capacity Building	Post	Individual Consultant Selection	Open - National	14,700.00	0.00	Signed	2022-09-08	2022-10-17	2022-10-17	2022-12-19	2022-11-07	2022-12-28	2022-12-12		2023-12-12
PK-KP DOT-332498-CS-INDV / Hiring the services of an individual consultant as a Legal Expert for the Tourism Department under PMU KITE DoT	IDA / 64620	Sector Enablement and Tourism Entrepreneurship	Post	Individual Consultant Selection	Open - National	27,000.00	0.00	Under Implementation	2022-12-25	2023-01-10	2023-02-12		2023-03-05		2023-04-09		2024-04-08
PK-KP DOT-332499-CS-INDV / The hiring of an individual consultant as an Information Communication and Technology (ICT) Expert for the Tourism Department under PMU KITE DoT	IDA / 64620	Sector Enablement and Tourism Entrepreneurship	Post	Individual Consultant Selection	Open - National	27,000.00	0.00	Under Implementation	2022-12-25	2023-01-10	2023-02-12		2023-03-05		2023-04-09		2024-04-08
PK-KP DOT-332502-CS-INDV / Hiring the services of an individual consultant as a PCRM P Expert for the preparation of ESMPS and PCRMPS for the flood damaged Archaeological sites and Hazara and Dera Isht Museum in Khyber Pakhtunkhwa under PMU KITE DoT	IDA / 64620	Sector Enablement and Tourism Entrepreneurship	Post	Individual Consultant Selection	Limited	27,000.00	0.00	Signed	2022-12-27	2022-12-07	2023-01-10	2022-12-29	2023-01-31	2022-12-29	2023-03-07		2024-03-06