

## PROCUREMENT PLAN

**Project information:** Morocco-Resilient and Sustainable Water in Agriculture (P175747)

**Project Implémentation agency:** Office régional de mise en valeur agricole de Tadla

**Date of the Procurement Plan:** June 15, 2022

**Period covered by this Procurement Plan:** June 2022-December 2023

### Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

**The Bank’s Standard Procurement Documents:** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements:** In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in **Decree No 2-12-349 du 20mars 2013**, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

*To ensure broad consistency with the Procurement Guidelines, the following provisions will apply when using NCB under this project. Said procedures shall ensure that, inter alia:*

- *The bidding documents include explicitly the bid evaluation method, award criteria and bidder qualification criteria.*

- *Technical, administrative, and financial envelopes are opened immediately after the bid opening session has started and prices are read aloud.*
- *The bids are evaluated based on the price and any other criteria expressed either in pass/fail terms or in monetary terms.*
- *Contracts are awarded to the qualified bidder who has submitted the least-cost evaluated and substantially responsive bid as stipulated in the bidding document; and*

*When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.*

***Leased Assets*** as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. Not Applicable

***Domestic preference*** as specified under paragraph 5.51 of the Procurement Regulations ***(Goods and Works)***.

Goods: is applicable for those contracts identified in the Procurement Plan.

Works: is applicable for those contracts identified in the Procurement Plan.

**PROCUREMENT PLAN**  
**Morocco : Resilient and Sustainable Water in Agriculture**

**General Information**

**Country:** Morocco **Bank's Approval Date of the Original Procurement Plan:** 2022-08-29  
**Revised Plan Date(s):** (comma delineated, leave blank 2023-06-28)  
**Project ID:** P175747 **GPN Date:**  
**Project Name:** Resilient and Sustainable Water in Agriculture  
**Loan / Credit No.:** IBRD / 93640  
**Executing Agency:** Regional Agricultural Development Office Souss Massa

**WORKS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned
MA-ORMVASM-342556-CW-R FB / Travaux de fourniture, installation et mise en service des équipements électriques au niveau du poste de transformation 60/5.5 KV desservant en énergie électrique la station de relevage SPI de l'ORMVA du Souss Massa	IBRD / 93640	Component 2: Modernization of Irrigation and Drainage services	A posteriori	Appel d'offres	Open - National	Single Stage - One Envelope			Demande d'offres - DTPM Petits travaux - (Processus à 1 enveloppe)	4,730,000.00	0.00	En cours d'exécution					2023-02-15	2023-03-10	2023-02-20	2023-04-08			2023-04-03	2023-03-22	2023-05-03		2023-06-07		2023-12-04	
MA-ORMVASM-342680-CW-R FB / Travaux de fourniture, installation et mise en service des équipements au niveau de l'ouvrage de prise d'eau de la station de relevage SPI de l'ORMVA du Souss Massa	IBRD / 93640	Component 2: Modernization of Irrigation and Drainage services	A posteriori	Appel d'offres	Open - National	Single Stage - One Envelope			Demande d'offres - DTPM Petits travaux - (Processus à 1 enveloppe)	990,000.00	0.00	Annulé					2023-02-15	2023-03-10	2023-02-20	2023-04-08			2023-04-03		2023-05-03		2023-06-07		2023-12-04	
MA-ORMVASM-302170-CW-R FB / Réhabilitation du canal du Massa de l'ORMVA du Souss Massa	IBRD / 93640	Component 2: Modernization of Irrigation and Drainage services	A posteriori	Appel d'offres	Open - National	Single Stage - One Envelope			Demande d'offres - DTPM Petits travaux - (Processus à 1 enveloppe)	14,851,000.00	0.00	En attente d'exécution					2023-06-15		2023-06-20					2023-08-01		2023-08-31		2023-10-05		2024-04-02
MA-ORMVASM-359406-CW-R FB / Travaux de fourniture, installation et mise en service des équipements au niveau de l'ouvrage de prise d'eau de la station de relevage SPI de l'ORMVA du Souss Massa	IBRD / 93640	Component 2: Modernization of Irrigation and Drainage services	A posteriori	Appel d'offres	Open - National	Single Stage - One Envelope			Demande d'offres - DTPM Petits travaux - (Processus à 1 enveloppe)	1,920,000.00	0.00	En cours d'exécution					2023-05-29	2023-06-20	2023-06-03				2023-07-15		2023-08-14		2023-09-18		2024-03-16	

**GOODS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
MA-ORMVASM-302173-CO-R FB / Fourniture et installation des bornes hydrants (BOB, BO 21 de l'ORMVA du Souss Massa	IBRD / 93640	Component 2: Modernization of Irrigation and Drainage services	A posteriori	Appel d'offres	Open - National	Single Stage - One Envelope		2,783,000.00	0.00	En attente d'exécution					2023-02-13		2023-02-18					2023-04-01		2023-05-01		2023-06-05		2023-12-02

**NON CONSULTING SERVICES**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual				
MA-ORMVASM-343709-NC-R FP / Prestations du bureau de contrôle des travaux de modernisation du périmètre du Massa	IBRD / 93640	Component 2: Modernization of Irrigation and Drainage services	A posteriori	Demande de prix	Open - National	Single Stage - One Envelope		110,000.00	0.00	Annulé							2023-05-24								2023-07-19		2024-01-15	
MA-ORMVASM-343734-NC-R FQ / Prestations de laboratoire des travaux de modernisation du périmètre du Massa	IBRD / 93640	Component 2: Modernization of Irrigation and Drainage services	A posteriori	Demande de prix	Open - National	Single Stage - One Envelope		165,000.00	0.00	Annulé							2023-05-24								2023-07-19		2024-01-15	
MA-ORMVASM-302177-NC-R FP / Sélection d'un délégué privé en PPP pour la mise en place et l'exploitation d'un système de télégestion destiné au suivi et au contrôle des prélèvements d'eau à partir de la nappe de Chitouka	IBRD / 93640	Component 1: Enhancement of governance of WIA in context of increasing water scarcity	A priori	Appel d'offres	Open - National	Single Stage - Two Envelopes		11,000,000.00	0.00	En attente d'exécution					2023-06-30		2023-07-05					2023-10-03		2024-01-20		2028-06-30		
MA-ORMVASM-361494-NC-R FB / Prestations du bureau de contrôle technique des travaux de réhabilitation de la station SPI et des travaux d'irrigation au niveau du périmètre irrigué du Massa	IBRD / 93640	Component 2: Modernization of Irrigation and Drainage services	A posteriori	Appel d'offres	Open - National	Single Stage - One Envelope		110,000.00	0.00	En cours d'exécution					2023-05-25	2023-05-29	2023-05-30					2023-07-11	2023-06-21	2023-08-10		2023-09-14		2026-05-14
MA-ORMVASM-361488-NC-R FB / Prestations du laboratoire pour le contrôle de la qualité des travaux de réhabilitation de la station SPI, canal principal, réseaux de distribution, prise d'irrigation individuelles et télégestion au niveau du périmètre de Massa gère p	IBRD / 93640	Component 2: Modernization of Irrigation and Drainage services	A posteriori	Appel d'offres	Open - National	Single Stage - One Envelope		165,000.00	0.00	Annulé					2023-05-25	2023-05-29	2023-05-30					2023-07-11	2023-06-21	2023-08-10		2023-09-14		2026-05-10

**CONSULTING FIRMS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual					
MA-ORMVASM-302178-CS-Q CBS / assistance technique pour la supervision des travaux (Réhabilitation SPI, Canal, Prises individuelles, Réseaux d'irrigation et la télégestion au niveau du périmètre du Massa	IBRD / 93640	Component 2: Modernization of Irrigation and Drainage services	A posteriori	Sélection fondée sur la qualité et le coût	Open - Internationals		2,200,000.00	0.00	En cours d'exécution					2023-02-15	2023-02-22	2023-03-08			2023-04-21					2023-05-19	2023-06-18	2023-07-23	2023-08-27	2024-08-26

MA-ORMVASM-302179-CS-Q CBS / Etude de modernisation des réseaux d'irrigation du périmètre de Massa	IBRD / 93640	Component 2: Modernization of Irrigation and Drainage services	A posteriori	Sélection fondée sur la qualité et le coût	Open - National		430,000.00	0.00	En attente d'exécution	2022-11-01		2022-11-22		2023-01-05				2023-02-02		2023-03-04		2023-04-08		2023-05-13		2024-05-12
MA-ORMVASM-343730-CS-Q CBS / Assistance technique pour le suivi de la mise en œuvre du contrat de délégation du PPP de sauvegarde de la nappe de Chikouka	IBRD / 93640	Component 1: Enhancement of governance of WUA in a context of increasing water scarcity	A posteriori	Sélection fondée sur la qualité et le coût	Open - International		2,420,000.00	0.00	En attente d'exécution	2023-06-15		2023-07-06		2023-08-19				2023-09-16		2023-10-16		2023-11-20		2023-12-25		2024-12-24

**INDIVIDUAL CONSULTANTS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion								
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual							