

PROCUREMENT PLAN (Textual Part)

Project information: Digital Cabo Verde Project - P171099

Implementation agency: UGPE (*Unidade de Gestão de Projetos Especiais*)

Date of the Procurement Plan: February 28, 2020

Period covered by this Procurement Plan: February, 2020 - February 28, 2021

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. **“Not Applicable”**

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations - is allowed for those contracts identified in the Procurement Plan tables **“Not Applicable”**

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations **(Goods and Works)**.

Goods: [is not applicable/is applicable for those contracts identified in the Procurement Plan tables];

Works: [is not applicable/is applicable for those contracts identified in the Procurement Plan tables]

Hands-on Expanded Implementation Support (HEIS) as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations is Applicable. **“Not Applicable”**

Other Relevant Procurement Information.

“Not Applicable”

PROCUREMENT PLAN Cabo Verde : Digital Cabo Verde Project

General Information

Country: Cabo Verde **Bank's Approval Date of the Original Procurement Plan:** 2020-02-28
Revised Plan Date(s): (comma delineated, leave blank) 2024-06-28
Project ID: P171099 **GPN Date:** 2021-06-28
Project Name: Digital Cabo Verde Project
Loan / Credit No.: IDA / V3050 , / , IDA / 67920
Executing Agency: Unidade de Gestao de Projectos Especiais

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual	
09/GO/DCVP/UGPE/2020 / Purchase of 700 Tablets for New Education staff	IDA / V3050	Component 2: Digital Competitiveness	Post	Request for Quotations	Limited	Single Stage - One Envelope		137,000.00	141,700.03	Completed							2020-06-12	2020-06-24									2020-08-13	2021-02-03	2021-02-03	2020-11-12
RFQ#15/GO/DCVP/UGPE/2020 / Purchase of 193 computers for diplomatic missions	IDA / 67920	Component 3: Digital Public Services and Marketplace	Post	Direct Selection	Direct			250,000.00	298,645.18	Signed			2021-01-21	2020-12-15	2021-01-21	2020-12-17											2021-03-03	2021-03-04	2021-08-30	
26/DCVP/UGPE/2021 / Foreign trade portal (goods acquisition)	IDA / 67920	Component 3: Digital Public Services and Marketplace	Post	Request for Quotations	Limited	Single Stage - One Envelope		70,000.00	0.00	Under Implementation							2021-11-10											2022-01-05	2022-05-05	
32/DCVP/UGPE/2021 / Goods acquisition - (tablet, sensor, smartphone, etc)	IDA / 67920	Component 3: Digital Public Services and Marketplace	Post	Request for Quotations	Limited	Single Stage - One Envelope		100,000.00	0.00	Canceled							2021-04-25											2021-06-20	2021-12-17	
32/DCVP/UGPE/2021.2 / Goods acquisition - (tablet, sensor, smartphone, etc)	IDA / 67920	Component 3: Digital Public Services and Marketplace	Post	Request for Bids	Open - International	Single Stage - One Envelope		120,000.00	76,925.01	Signed			2021-11-17	2022-02-24	2021-11-22	2022-03-02			2022-01-03	2022-03-28	2022-02-02	2022-04-26	2022-03-09	2022-05-26	2022-09-05			2022-09-05		
23/DCVP/UGPE/2021 / Purchase of equipment and other supplies/materials for the implementation of 44 new web labs II	IDA / 67920	Component 2: Digital Competitiveness	Prior	Request for Bids	Open - International	Single Stage - One Envelope		3,500,000.00	0.00	Canceled			2021-10-13		2021-10-18				2021-11-29			2021-12-29				2022-02-02		2022-08-01		
41/DCVP/UGPE/2022 / Purchase of equipment and other supplies/materials for the assembly of ICT labs - Weblab II	IDA / 67920	Component 2: Digital Competitiveness	Post	Request for Bids	Open - International	Single Stage - One Envelope		1,400,000.00	0.00	Canceled			2022-08-03	2022-08-04	2022-08-08	2022-08-30			2022-09-19	2022-10-03	2022-10-19					2022-11-23		2023-05-22		
45/DCVP/UGPE/2022 / Purchase of Goods for the Weblabs II: Lot 1 - Purchase of fire extinguishers; ii) Lot 2 - Purchase of office cabinets; iii) Lot 3 - Purchase of air condition	IDA / 67920	Component 2: Digital Competitiveness	Post	Request for Quotations	Open - National	Single Stage - One Envelope		100,000.00	0.00	Signed							2022-12-05										2023-01-30	2023-07-22	2023-07-29	
49/DCVP/UGPE/2023 / Purchase of equipment and other supplies/materials for the assembly of ICT labs - Weblab II	IDA / 67920	Component 2: Digital Competitiveness	Post	Request for Bids	Open - International	Single Stage - One Envelope		1,400,000.00	0.00	Signed			2023-03-02	2023-03-15	2023-03-07	2023-03-15			2023-04-18	2023-05-05	2023-05-18	2023-06-02	2023-06-22	2023-07-14	2023-12-19			2023-12-19		
59/DCVP/UGPE/2023 / Fornecimento de materiais de comunicação e marketing	IDA / 67920	Component 3: Digital Public Services and Marketplace	Post	Request for Quotations	Open - National	Single Stage - One Envelope		65,274.00	0.00	Canceled							2023-09-09										2023-11-04		2024-05-02	
59/DCVP/UGPE/2023.2 / Fornecimento de materiais de comunicação e marketing	IDA / 67920	Component 3: Digital Public Services and Marketplace	Post	Request for Quotations	Open - National	Single Stage - One Envelope		100,000.00	0.00	Canceled							2023-10-10										2023-12-05		2024-06-02	
068/DCVP/UGPE/2024 / Purchase of Goods for the Weblabs II: of AC devices in Weblab rooms	IDA / 67920	Component 2: Digital Competitiveness	Post	Request for Quotations	Open - National	Single Stage - One Envelope		150,000.00	0.00	Under Implementation							2024-05-31										2024-07-26		2024-08-26	

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual				
08/NCS/DCVP/UGPE/2020 / Production of 640 Video Lessons: Lot 1: Production of 320 Video-Lessons for the Basic and Secondary schools; Lot 2: Production of 320 Video-Lessons for the Basic and Secondary schools	IDA / V3050	Component 5: Contingent Emergency Response Component	Post	Direct Selection	Direct			210,000.00	223,045.14	Completed					2020-06-04	2020-06-04	2020-06-09	2020-07-13									2020-07-14	2020-07-21	2021-01-10	2020-11-29
25/DCVP/UGPE/2021.2 / Foreign Trade Manual (Semantics, Grammar and Outreach Campaign of the Trade Manual)	IDA / 67920	Component 3: Digital Public Services and Marketplace	Post	Request for Quotations	Open - National	Single Stage - One Envelope		50,000.00	0.00	Under Implementation							2021-11-10										2022-01-05		2022-06-04	
48/DCVP/UGPE/2023 / Capacity purchase for education (Fornecimento de Conectividade em Banda Larga para as escolas básicas e secundárias de Cabo Verde)	IDA / 67920	Component 2: Digital Competitiveness	Post	Request for Bids	Open - National	Single Stage - One Envelope		1,700,000.00	0.00	Canceled			2023-01-19	2023-02-07	2023-01-24				2023-03-07	2023-04-28	2023-04-06	2023-08-02	2023-05-11			2023-11-07		2023-11-07		
48/DCVP/UGPE/2023.2 / Capacity purchase for education (Fornecimento de Conectividade em Banda Larga para as escolas básicas e secundárias de Cabo Verde)	IDA / 67920	Component 2: Digital Competitiveness	Post	Direct Selection	Direct - National			1,700,000.00	0.00	Canceled			2023-11-30	2023-11-08	2023-12-05	2024-01-15											2024-01-09		2024-07-07	

CONSULTING FIRMS																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
01/DCVP/UGPE/2020 / Technical Assistance to prepare a legal, policy and regulatory assessment to identify gaps and gray zones, notably for forwarding NextGen Telecomunications (5G), data governance and emerging technologies deployment (i.e., sandboxes and scaling)	IDA / V3050	Component 1: Enabling Legal and Regulatory Environment	Post	Quality And Cost-Based Selection	Open - International		250,000.00	226,000.00	Signed	2020-06-10	2020-06-10	2020-06-30	2020-06-11	2020-07-19	2020-08-26					2020-08-18	2020-10-07	2020-09-17	2020-11-24	2020-10-22	2020-12-16	2020-11-26	2021-01-24	2021-11-26
02/DCVP/UGPE/2020 / Technical Assistance to prepare the feasibility study and bidding documentation for the purchase of international bandwidth capacity	/	Component 1: Enabling Legal and Regulatory Environment	Post	Quality And Cost-Based Selection	Open - International		300,000.00	0.00	Canceled	2020-03-31		2020-04-21		2020-06-04						2020-07-02		2020-08-01		2020-09-05		2020-10-10		2021-10-10
04/DCVP/UGPE/2020 / Digital Skills Technical Assistance for the preparation of the national capacity development strategy; Pilot Project "Shaping the Future: Digital Skills for Digital Nation in Cabo Verde"	/	Component 2: Digital Competitiveness	Post	Quality And Cost-Based Selection	Open - International		400,000.00	0.00	Canceled	2020-03-31		2020-04-21		2020-06-04						2020-07-02		2020-08-01		2020-09-05		2020-10-10		2021-10-10
10/DCVP/UGPE/2020 / Technical Assistance for development of a videoconferencing System, a biometric data capture System and an electronic signature APP all working fully integrated with the Consular	IDA / V3050	Component 3: Digital Public Services and Marketplace	Post	Consultant Qualification Selection	Limited		300,000.00	407,501.57	Signed	2020-07-27	2020-07-27			2020-08-03	2020-09-07								2020-08-13	2020-11-09	2020-08-23	2020-11-28	2021-02-19	
13/DCVP/UGPE/2020 / TA for the implementation and maintenance of the Convida Platform - (Official platform of the government of Cabo Verde) - To implement Health Passport Solution based on interoperable platform Blockchain.	IDA / V3050	Component 3: Digital Public Services and Marketplace	Post	Consultant Qualification Selection	Limited		320,000.00	275,636.00	Signed	2020-07-27	2020-07-28			2020-08-10	2020-09-15								2020-09-09	2020-11-12	2020-10-14	2020-11-30	2021-04-12	
17/DCVP/UGPE/2021 / TA legal for Cybersecurity Policy and Strategy, data protection, cybersecurity legal, cloud computing legal, infraction regulation, mobile payment system, digital signature and certification, time stamping, emergency communication	IDA / 67920	Component 1: Enabling Legal and Regulatory Environment	Post	Quality And Cost-Based Selection	Open - International		300,000.00	0.00	Signed	2021-02-10	2022-03-22	2021-03-03	2022-07-20	2021-04-16	2022-10-14					2021-05-14	2022-12-02	2021-06-13	2023-01-25	2021-07-18	2023-02-15	2021-08-22	2023-04-04	2022-01-19
22/DCVP/UGPE/2021 / Technical Assistance to conduct a feasibility study and prepare bidding documents to purchase broadband capacity for primary	IDA / 67920	Component 2: Digital Competitiveness	Post	Consultant Qualification Selection	Open - International		150,000.00	150,000.00	Signed	2021-02-01	2021-03-30	2021-02-22	2021-04-05	2021-04-07	2021-06-25								2021-05-07	2021-08-04	2021-06-11	2021-08-24	2021-10-09	
27/DCVP/UGPE/2021 / Foreign trade portal (phase 1 - System development); publication and dissemination of information	IDA / 67920	Component 3: Digital Public Services and Marketplace	Post	Consultant Qualification Selection	Open - National		80,000.00	0.00	Canceled	2021-02-17	2021-06-30	2021-03-10		2021-04-23	2022-01-31								2021-05-23		2021-06-27		2021-12-24	
19/DCVP/2021 / Accounting and Financing audit Development of Financial and Accounting Audits for the DIGITAL CABO VERDE PROJECT (IDA CREDIT Ref. V3050 and 6792-CV) and HARMONIZING AND IMPROVING STATISTICS IN WEST AFRICA PROJECT (IDA CREDIT Ref. 6574-CV)	IDA / 67920	Component 4: Project Implementation Support	Post	Least Cost Selection	Open - International		100,000.00	41,640.00	Signed	2021-03-24	2021-03-31	2021-04-14	2021-04-01	2021-05-28	2021-06-25					2021-06-25	2021-08-05	2021-07-25	2021-08-26	2021-08-29	2021-09-15	2021-10-03	2021-10-22	2024-10-02
29/DCVP/UGPE/2021 / National System of Management Notifications (phase 2 - System development)	IDA / 67920	Component 3: Digital Public Services and Marketplace	Post	Consultant Qualification Selection	Open - National		50,000.00	0.00	Canceled	2021-10-13		2021-11-04		2021-12-18									2022-01-17		2022-02-21		2022-05-22	
20/DCVP/UGPE/2021 / Design and development of a vaccination management system	IDA / 67920	Component 3: Digital Public Services and Marketplace	Post	Consultant Qualification Selection	Limited		100,000.00	0.00	Canceled	2021-04-22	2021-04-22			2021-05-06									2021-06-05		2021-07-10		2021-08-29	
37/DCVP/UGPE/2021 / Technical Assistance to prepare and support an integrated key-competency-based Human Capital Management Model for NOSI - Núcleo Operacional da Sociedade de Informação	IDA / 67920	Component 1: Enabling Legal and Regulatory Environment	Post	Quality And Cost-Based Selection	Open - International		220,000.00	0.00	Canceled	2021-08-12	2021-08-18	2021-09-02	2021-11-24	2021-10-16	2022-02-11					2021-11-13	2022-03-25	2021-12-13	2022-05-09	2022-01-17		2022-02-21		2022-08-20
38/DCVP/UGPE/2021 / Assessment of the values of the assets and liabilities of the physical component of the RTEFA S WAN infrastructure, for NOSI - Núcleo Operacional da Sociedade de Informação	IDA / 67920	Component 1: Enabling Legal and Regulatory Environment	Post	Quality And Cost-Based Selection	Open - International		250,000.00	0.00	Signed	2021-08-12	2021-08-18	2021-09-02	2021-12-21	2021-10-16	2022-03-16					2021-11-13	2022-04-27	2021-12-13	2022-06-09	2022-01-17	2022-09-21	2022-02-21	2022-10-03	2022-06-21
25/DCVP/UGPE/2021 / Foreign trade Manual (outreach campaign)	IDA / 67920	Component 3: Digital Public Services and Marketplace	Post	Consultant Qualification Selection	Open - National		50,000.00	0.00	Canceled	2021-04-20	2021-06-30	2021-05-11		2021-06-24									2021-07-24		2021-08-28		2022-01-25	
31/DCVP/UGPE/2021 / Unified system for sharing information and booking joint interventions	IDA / 67920	Component 3: Digital Public Services and Marketplace	Post	Consultant Qualification Selection	Open - National		50,000.00	0.00	Canceled	2021-10-06		2021-10-27		2021-12-10									2022-01-09		2022-02-13		2022-05-14	
16/DCVP/UGPE/2021 / TA to create a legal and regulatory framework, allowing to test in real environment of new technologies in areas whose legislation or regulation can act as a disincentive to the implementation of new technologies	IDA / 67920	Component 1: Enabling Legal and Regulatory Environment	Post	Quality And Cost-Based Selection	Open - International		250,000.00	0.00	Canceled	2021-12-15		2022-01-05		2022-02-18						2022-03-18		2022-04-17		2022-05-22		2022-06-26		2022-11-23
35/DCVP/UGPE/2021 / Program to reduce the digital gap in emigrated communities	IDA / 67920	Component 3: Digital Public Services and Marketplace	Post	Consultant Qualification Selection	Open - International		150,000.00	0.00	Canceled	2021-11-14		2021-12-05		2022-01-18									2022-02-17		2022-03-24		2022-07-22	

36/DCVP/UGPE/2021 / E-ID & SWAC consolidation	IDA / 67920	Component 3: Digital Public Services and Marketplace	Post	Quality And Cost-Based Selection	Open - International	822,000.00	0.00	Canceled	2021-11-21	2021-12-12	2022-01-25		2022-02-22	2022-03-24	2022-04-28	2022-06-02	2023-05-28								
24/DCVP/UGPE/2021 / TA to implement Code for All program	IDA / 67920	Component 2: Digital Competitiveness	Post	Quality And Cost-Based Selection	Open - International	350,000.00	0.00	Canceled	2021-02-10	2021-04-13	2021-03-03	2021-06-28	2021-04-16	2021-05-14	2021-06-13	2021-07-18	2021-08-22	2022-04-19							
28/DCVP/UGPE/2021 / Technical Assistance to develop Digital Economy Strategy and implementation roadmap	IDA / 67920	Component 2: Digital Competitiveness	Post	Quality And Cost-Based Selection	Open - International	250,000.00	0.00	Canceled	2021-09-01	2021-09-20	2021-09-08	2021-09-21	2021-10-22	2021-11-19	2021-12-19	2022-01-23	2022-02-27	2022-08-26							
39/DCVP/UGPE/2021 / Technical Assistance to upgrade the consular portal mobile app	IDA / 67920	Component 3: Digital Public Services and Marketplace	Post	Quality And Cost-Based Selection	Open - International	350,000.00	0.00	Signed	2022-06-10	2022-05-31	2022-07-01	2022-06-22	2022-08-14	2022-10-14	2022-09-11	2022-11-24	2022-10-11	2023-01-10	2022-11-15	2023-02-08	2022-12-20	2023-03-19	2023-12-20		
42/DCVP/UGPE/2022 / Communication Strategy of the Consular Portal (Estratégia de Comunicação do portal Consular)	IDA / 67920	Component 3: Digital Public Services and Marketplace	Post	Consultant Qualification Selection	Open - National	100,000.00	0.00	Under Implementation	2022-10-19	2022-10-16	2022-11-09		2022-12-23	2023-01-18		2023-01-22		2023-02-26		2023-11-23					
37/DCVP/UGPE/2022 / Technical Assistance to prepare and support an integrated key-competency-based Human Capital Management Model or NOSI - Núcleo Operacional da Sociedade de Informação	IDA / 67920	Component 1: Enabling Legal and Regulatory Environment	Post	Quality And Cost-Based Selection	Open - International	450,000.00	0.00	Under Implementation	2022-10-19	2022-10-19	2022-11-09	2022-10-26	2022-12-23		2023-01-20	2023-02-19	2023-03-26		2023-04-30		2023-10-27				
44/DCVP/UGPE/2022 / Technical Assistance to strengthen regulatory tools for ex-ante regulation on the wholesale and retail electronic communications markets (focused on dominant position, asymmetric regulation for fixed and mobile broadband, cost models for fixed and mobile	IDA / 67920	Component 1: Enabling Legal and Regulatory Environment	Post	Quality And Cost-Based Selection	Open - International	400,000.00	0.00	Under Implementation	2022-11-24	2022-12-01	2022-12-15	2022-12-05	2023-01-28		2023-02-25	2023-03-27	2023-05-01		2023-06-05		2024-06-04				
46/DCVP/UGPE/2022 / Consistency Services to define a Tax and Customs information system architecture and conceptual interoperability model definition	IDA / 67920	Component 3: Digital Public Services and Marketplace	Post	Quality And Cost-Based Selection	Open - International	250,000.00	0.00	Canceled	2022-11-24	2022-12-01	2022-12-15		2023-01-28		2023-02-25	2023-03-27	2023-05-01		2023-06-05		2024-06-04				
47/DCVP/UGPE/2022 / Consistency Services to develop an IT platform that allows implementation of an Automatic Exchange of Information (AEOI) in tax matters, to support the operationalization of an information exchange office	IDA / 67920	Component 3: Digital Public Services and Marketplace	Post	Consultant Qualification Selection	Open - National	150,000.00	0.00	Canceled	2022-12-09	2023-01-18	2022-12-30		2023-02-12			2023-03-14		2023-04-18		2023-10-15					
46/DCVP/UGPE/2023 / Consistency Services to define a Tax and Customs information system architecture and conceptual interoperability model definition	IDA / 67920	Component 3: Digital Public Services and Marketplace	Post	Consultant Qualification Selection	Open - National	150,000.00	0.00	Canceled	2023-02-10	2023-02-10	2023-03-03		2023-04-16			2023-05-16		2023-06-20		2023-12-17					
47/DCVP/UGPE/2023 / Consistency Services to develop an IT Solution that allows implementation of an Automatic Exchange of Information (AEOI) in tax matters, to support the operationalization of an information exchange office	IDA / 67920	Component 3: Digital Public Services and Marketplace	Post	Quality And Cost-Based Selection	Open - International	250,000.00	0.00	Under Implementation	2023-02-10	2023-02-10	2023-03-03	2023-02-13	2023-04-16	2023-06-30	2023-05-14	2023-06-13	2023-07-18		2023-08-22		2024-02-18				
46/DCVP/UGPE/2023 / Consistency Services to define a Tax and Customs information system architecture and conceptual interoperability model definition	IDA / 67920	Component 3: Digital Public Services and Marketplace	Post	Consultant Qualification Selection	Open - International	150,000.00	0.00	Under Implementation	2023-02-15	2023-02-28	2023-03-08	2023-03-15	2023-04-21				2023-05-21		2023-06-25		2023-12-22				
51/DCVP/UGPE/2023 / Capacity building for Direção Nacional das Receitas do Estado (DNRE) civil servant (Assistência Técnica e Formação no âmbito da implementação SIF-T)	IDA / 67920	Component 3: Digital Public Services and Marketplace	Post	Consultant Qualification Selection	Open - National	100,000.00	0.00	Under Implementation	2023-03-15	2023-03-24	2023-04-05		2023-05-19			2023-06-18		2023-07-23		2024-01-19					
52/DCVP/UGPE/2023 / Technical Assistance to develop the Cape Verdean Music Society (SCM) APP and SCM author's and artists portal	IDA / 67920	Component 3: Digital Public Services and Marketplace	Post	Consultant Qualification Selection	Open - International	200,000.00	0.00	Under Implementation	2023-03-15	2023-03-24	2023-04-05	2023-03-27	2023-05-19			2023-06-18		2023-07-23		2024-01-19					
54/DCVP/UGPE/2023 / Implementations of an Interoperable Cloud Governmental Platform	IDA / 67920	Component 3: Digital Public Services and Marketplace	Post	Quality And Cost-Based Selection	Open - International	300,000.00	0.00	Under Implementation	2023-05-08	2023-05-11	2023-05-29	2023-06-29	2023-07-12		2023-08-09	2023-09-08	2023-10-13		2023-11-17		2025-05-10				
50/DCVP/UGPE/2023 / Deploy strategies for civic tax citizenship (Elaboração de Plano Estratégico de Comunicação da Direção Nacional das Receitas do Estado (DNRE) e Assistência Técnica na sua implementação)	IDA / 67920	Component 3: Digital Public Services and Marketplace	Post	Consultant Qualification Selection	Open - National	150,000.00	0.00	Canceled	2023-03-15	2023-03-24	2023-04-05		2023-05-19			2023-06-18		2023-07-23		2024-01-19					
57/DCVP/UGPE/2023 / Security Operations Center (SOC) and Security Information and Event Management (SIEM) implementation in the Private and Technological Network of the State of Cabo Verde (RTP)	IDA / 67920	Component 3: Digital Public Services and Marketplace	Post	Quality And Cost-Based Selection	Open - International	360,000.00	0.00	Under Implementation	2023-08-31	2023-06-27	2023-09-21	2023-08-29	2023-11-04		2023-12-02	2024-01-01	2024-02-05		2024-03-11		2025-03-11				
50/DCVP/UGPE/2023-2 / Deploy strategies for civic tax citizenship (Elaboração de Plano Estratégico de Comunicação da Direção Nacional das Receitas do Estado (DNRE) e Assistência Técnica na sua implementação)	IDA / 67920	Component 3: Digital Public Services and Marketplace	Post	Consultant Qualification Selection	Open - National	150,000.00	0.00	Canceled	2023-08-31	2023-06-27	2023-09-21		2023-11-04	2023-12-04		2023-12-04		2024-01-08		2024-07-06					
56/DCVP/UGPE/2023 / Technical Assistance to implement a corporate governance plan for e-embassy digital transformation	IDA / 67920	Component 3: Digital Public Services and Marketplace	Post	Quality And Cost-Based Selection	Open - International	200,000.00	0.00	Canceled	2023-08-31	2023-06-27	2023-09-21	2023-06-29	2023-11-04	2023-11-06		2023-12-02	2023-12-27	2024-01-01		2024-02-05		2024-03-11		2025-03-11	

60/DCVP/UGPE/2023 / Technical Assistance for the Preparation of a National Strategy for the introduction of the 5G network in Cape Verde and the respective Economic Feasibility Study & Costing Model	IDA / 67920	Component 3: Digital Public Services and Marketplace	Post	Quality And Cost-Based Selection	Open - International		300,000.00	0.00	Under Implementation	2024-02-09	2024-01-19	2024-03-01	2024-01-24	2024-04-14				2024-05-12	2024-06-11	2024-07-16	2024-08-20	2025-08-20
61/DCVP/UGPE/2024 / Acquisition of Consultancy Services for the Development of the DNRE Mobile Application	IDA / 67920	Component 3: Digital Public Services and Marketplace	Post	Consultant Qualification Selection	Open - National		100,000.00	0.00	Under Implementation	2024-03-03	2024-02-15	2024-03-24		2024-05-07					2024-06-06	2024-07-11		2025-01-07
62/DCVP/UGPE/2024 / Acquisition of Technical Assistance Services for the Development and Implementation of the Empresa Online Product	IDA / 67920	Component 3: Digital Public Services and Marketplace	Post	Consultant Qualification Selection	Open - National		200,000.00	0.00	Under Implementation	2024-03-10	2024-02-19	2024-03-31		2024-05-14					2024-06-13	2024-07-18		2025-01-14
63/DCVP/UGPE/2024 / Help the Competitiveness Unit (UC) and the Special Projects Management Unit (USPE) - with the necessary alignments to ensure that CV adheres to good practices in the different dimensions of the business environment.	IDA / 67920	Component 3: Digital Public Services and Marketplace	Post	Consultant Qualification Selection	Open - National		100,000.00	0.00	Under Implementation	2024-03-31	2024-02-15	2024-04-21		2024-06-04					2024-07-04	2024-08-08		2025-02-04
64/DCVP/UGPE/2024 / Assist the MDE and DCVP/UGPE in conducting a rapid assessment of the digital skills and comprehensive digital and framework for the delivery of digital skills trainings for both the public and the private sector.	IDA / 67920	Component 2: Digital Competitiveness	Post	Quality And Cost-Based Selection	Open - International		300,000.00	0.00	Under Implementation	2024-03-31	2024-02-15	2024-04-21	2024-02-21	2024-06-04				2024-07-02	2024-08-01	2024-09-05	2024-10-10	2025-10-10
65/DCVP/UGPE/2024 / CNPD - Institutional communication strategy	IDA / 67920	Component 3: Digital Public Services and Marketplace	Post	Consultant Qualification Selection	Open - National		150,000.00	0.00	Under Implementation	2024-03-28	2024-03-26	2024-04-18		2024-06-01					2024-07-01	2024-08-05		2025-02-01
69/DCVP/UGPE/2024 / Consular Portal Communication Strategy	IDA / 67920	Component 3: Digital Public Services and Marketplace	Post	Consultant Qualification Selection	Open - National		150,000.00	0.00	Under Implementation	2024-04-26	2024-03-26	2024-05-17		2024-06-30					2024-07-30	2024-09-03		2025-03-02
070/DCVP/UGPE/2024 / R Comms Strategy Plataforma RIG M	IDA / 67920	Component 3: Digital Public Services and Marketplace	Post	Consultant Qualification Selection	Open - National		100,000.00	0.00	Under Implementation	2024-05-02	2024-03-26	2024-05-23		2024-07-06					2024-08-05	2024-09-09		2025-03-08
066/DCVP/UGPE/2024 / Technical Assistant to Implement a Capacity Building Framework for Startups Acceleration (LEARN2EARN - TECH SKILL-BUILDING PROGRAM)	IDA / 67920	Component 2: Digital Competitiveness	Post	Quality And Cost-Based Selection	Open - International		500,000.00	0.00	Under Implementation	2024-05-08	2024-05-03	2024-05-29	2024-05-07	2024-07-12				2024-08-09	2024-09-08	2024-10-13	2024-11-17	2025-11-17
071/DCVP/UGPE/2024 / Technical Assistance to Implement a Startup Support Program (CV Seed Fund & Diaspora Brain Gain)	IDA / 67920	Component 2: Digital Competitiveness	Post	Consultant Qualification Selection	Open - International		275,000.00	0.00	Under Implementation	2024-06-13	2024-05-20	2024-07-04	2024-06-03	2024-08-17					2024-09-16	2024-10-21		2025-04-19
072/DCVP/UGPE/2024 / Technical Assistance to Implement a Startup Support Program (CV Seed Fund & Diaspora Brain Gain)	IDA / 67920	Component 2: Digital Competitiveness	Post	Consultant Qualification Selection	Open - International		262,000.00	0.00	Under Implementation	2024-06-12	2024-05-20	2024-07-03	2024-06-03	2024-08-16					2024-09-15	2024-10-20		2025-04-18
073/DCVP/UGPE/2024 / Technical Assistance to Implement an Entrepreneur-Mentor Matching Program	IDA / 67920	Component 2: Digital Competitiveness	Post	Consultant Qualification Selection	Open - International		262,000.00	0.00	Under Implementation	2024-05-31	2024-05-20	2024-06-21	2024-06-04	2024-08-04					2024-09-03	2024-10-08		2025-04-06
074/DCVP/UGPE/2024 / Technical Assistance to Implement a Business Enabling Environment: Startup-Friendly Laws, Regulations and Policies Program	IDA / 67920	Component 2: Digital Competitiveness	Post	Consultant Qualification Selection	Open - International		100,000.00	0.00	Under Implementation	2024-06-13	2024-05-20	2024-07-04	2024-06-04	2024-08-17					2024-09-16	2024-10-21		2025-04-19
075/DCVP/UGPE/2024 / To Hire a Firm to develop a Digital Risk Management and Analysis system for the National Police	IDA / 67920	Component 3: Digital Public Services and Marketplace	Post	Consultant Qualification Selection	Open - National		200,000.00	0.00	Pending Implementation	2024-06-27		2024-07-18		2024-08-31					2024-09-30	2024-11-04		2025-05-03
079/DCVP/UGPE/2024 / Technical Assistance to upgrade the financial, budgetary and asset management systems of diplomatic missions.	IDA / 67920	Component 3: Digital Public Services and Marketplace	Post	Consultant Qualification Selection	Open - International		200,000.00	0.00	Under Review	2024-06-28	2024-05-28	2024-07-19		2024-09-01					2024-10-01	2024-11-05		2025-05-04
080/DCVP/UGPE/2024 / Technical Assistance to review and update the Customs Code	IDA / 67920	Component 3: Digital Public Services and Marketplace	Post	Consultant Qualification Selection	Open - International		200,000.00	0.00	Pending Implementation	2024-07-24		2024-08-14		2024-09-27					2024-10-27	2024-12-01		2025-05-30
081/DCVP/UGPE/2024 / Design of Portal Single Investment Window the Cape Verde Investment - Phase II	IDA / 67920	Component 3: Digital Public Services and Marketplace	Post	Consultant Qualification Selection	Open - National		200,000.00	0.00	Pending Implementation	2024-07-28		2024-08-18		2024-10-01					2024-10-31	2024-12-05		2025-06-03
082/DCVP/UGPE/2024 / HR Update system - Development of a Public Administration Human Resources Information System	IDA / 67920	Component 3: Digital Public Services and Marketplace	Post	Quality And Cost-Based Selection	Open - International		500,000.00	0.00	Pending Implementation	2024-07-28		2024-08-18		2024-10-01				2024-10-29	2024-11-28	2025-01-02	2025-02-06	2026-02-06
083/DCVP/UGPE/2024 / TIC Curriculum - Technical Assistance for the preparation and validation of Programs, associated with the subject of Information and Communication (ICT) and related subjects in the secondary education curriculum and articulation with the ICT Modular subject	IDA / 67920	Component 2: Digital Competitiveness	Post	Consultant Qualification Selection	Open - International		225,000.00	0.00	Pending Implementation	2024-07-28		2024-08-18		2024-10-01					2024-10-31	2024-12-05		2025-06-03

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

05/CS/DCVP/UGPE/2020 / Support to the National Directorate for Telecommunications and Digital Economy: Recruitment of Individual Adviser for Digital Economy.	IDA / V3050	Component 1: Enabling Legal and Regulatory Environment	Post	Individual Consultant Selection	Open	200,000.00	267,215.79	Signed	2020-03-10	2020-03-04	2020-04-28	2020-06-29	2020-05-19	2020-07-10	2020-06-23	2020-07-20	2020-12-20	
07/CS/DCVP/UGPE/2020 / Environmental Specialist for UGP E	IDA / V3050	Component 1: Enabling Legal and Regulatory Environment	Post	Individual Consultant Selection	Open	139,300.00	90,316.77	Signed	2020-03-15	2020-03-12	2020-05-03	2020-06-22	2020-05-24	2020-06-23	2020-06-28	2020-07-03	2020-12-25	
06/CS/DCVP/UGPE/2020 / Support to the PIU - UGPE: Recruitment of a Project Manager.	IDA / V3050	Component 1: Enabling Legal and Regulatory Environment	Prior	Individual Consultant Selection	Open	300,000.00	0.00	Canceled	2020-03-08		2020-04-26		2020-05-17		2020-06-21		2020-12-18	
06/CS/DCVP/UGPE/2020-2 / Recruitment of the Project Manager	IDA / V3050	Component 4: Project Implementation Support	Post	Individual Consultant Selection	Open	57,530.00	94,155.45	Signed	2020-03-23	2020-03-19	2020-05-11	2020-06-29	2020-06-01	2020-07-17	2020-07-06	2020-07-26	2021-01-02	
11/CS/DCVP/UGPE/2020 / Procurement for the Officer for the UGPE	IDA / V3050	Component 4: Project Implementation Support	Post	Direct Selection	Direct	27,530.00	90,903.89	Signed	2020-07-27	2020-07-27	2020-08-06	2020-07-27			2020-10-10	2020-08-11	2021-04-08	
03/CS/DCVP/UGPE/2020 / Technical Assistance for the preparation, finalization and adoption of safeguards related (social and environmental) documentation	IDA / V3050	Component 4: Project Implementation Support	Post	Individual Consultant Selection	Open	35,000.00	0.00	Canceled	2020-10-30		2020-12-18		2021-01-08		2021-02-12		2021-08-11	
18/DCVP/UGPE/2021 / Recruitment on an individual consultant for the elaboration of Labour Management Plan, for the Digital Cabo Verde Project (social and environmental)	IDA / 67920	Component 4: Project Implementation Support	Post	Direct Selection	Direct	7,000.00	5,600.27	Completed	2021-04-09	2021-04-13	2021-04-14	2021-03-25			2021-05-15	2021-04-30	2021-07-14	2021-11-09
40/DCVP/UGPE/2022 / Digital Transformation Senior Adviser for the Government of Cabo Verde - Cabo Verde Digital Project.	IDA / 67920	Component 3: Digital Public Services and Marketplace	Prior	Individual Consultant Selection	Open	300,000.00	0.00	Signed	2022-06-28	2022-06-30	2022-08-16	2022-11-04	2022-09-06	2022-12-05	2022-10-11	2022-12-05	2023-04-09	
53/DCVP/UGPE/2023 / TECHNICAL ASSISTANCE FOR UPGRADE OF SYDONIA WORLD AND THE IMPLEMENTATION OF CUSTOMS REFORM (Upgrade Sydonia World)	IDA / 67920	Component 3: Digital Public Services and Marketplace	Post	Direct Selection	Direct - International	800,000.00	0.00	Signed	2023-05-08	2023-06-08	2023-05-18	2023-07-14			2023-07-22	2023-09-23	2025-07-11	
55/DCVP/UGPE/2023 / Senior consultant - PMO support for youth capacity building & startup ecosystem	IDA / 67920	Component 2: Digital Competitiveness	Post	Individual Consultant Selection	Open - International	100,000.00	0.00	Signed	2023-05-08	2023-05-11	2023-06-26	2023-12-06	2023-07-17	2024-01-26	2023-08-21	2024-01-29	2025-08-20	
58/DCVP/UGPE/2023 / Procurement for the Officer for the Unidade de Gestão dos Projetos Especiais (UGPE)	IDA / 67920	Component 4: Project Implementation Support	Post	Individual Consultant Selection	Open - National	80,000.00	0.00	Under Implementation	2023-09-29	2023-08-04	2023-11-17	2023-10-04	2023-12-08		2024-01-12		2024-07-10	
067/DCVP/UGPE/2024 / Consulting firm to provide technical assistance to sell the waste non-core assets & infrastructure, perform the carve-out transaction and leaseback the connectivity services	IDA / 67920	Component 1: Enabling Legal and Regulatory Environment	Post	Direct Selection	Direct - International	150,000.00	0.00	Under Implementation	2024-05-15	2024-04-25	2024-05-25				2024-07-29		2025-01-25	
076/DCVP/UGPE/2024 / Recruitment of consultant to support the digital inclusion of citizens of Cape Verde using the Cape Verde Consular Portal in Lisbon	IDA / 67920	Component 3: Digital Public Services and Marketplace	Post	Individual Consultant Selection	Limited - National	25,032.00	0.00	Under Implementation	2024-06-16	2024-05-22	2024-06-21		2024-07-12		2024-08-16		2025-02-12	
077/DCVP/UGPE/2024 / Recruitment of consultant to support the digital inclusion of citizens of Cape Verde using the Cape Verde Consular Portal in Paris	IDA / 67920	Component 3: Digital Public Services and Marketplace	Post	Individual Consultant Selection	Limited - National	38,444.00	0.00	Under Implementation	2024-06-16	2024-05-22	2024-06-21		2024-07-12		2024-08-16		2025-02-12	
078/DCVP/UGPE/2024 / Recruitment of consultant to support the digital inclusion of citizens of Cape Verde using the Cape Verde Consular Portal in Boston	IDA / 67920	Component 3: Digital Public Services and Marketplace	Post	Individual Consultant Selection	Limited - National	48,000.00	0.00	Under Review	2024-06-16	2024-05-22	2024-06-21		2024-07-12		2024-08-16		2025-02-12	