



Togo Essential Quality Health Services For Universal Health Coverage Project (P174266)

WESTERN AND CENTRAL AFRICA | Togo | Health, Nutrition & Population Global Practice |
IBRD/IDA | Investment Project Financing | FY 2021 | Seq No: 9 | ARCHIVED on 28-Jun-2024 | ISR60839 |

Implementing Agencies: Ministry of Health and Public Hygiene, Ministry of Universal Access to Healthcare, Office of President, Republic of Togo

Key Dates

Key Project Dates

Bank Approval Date: 11-Mar-2021

Effectiveness Date: 05-Aug-2021

Planned Mid Term Review Date: 13-May-2024

Actual Mid-Term Review Date: 13-May-2024

Original Closing Date: 30-Apr-2026

Revised Closing Date: 30-Apr-2026

Project Development Objectives

Project Development Objective (from Project Appraisal Document)

To improve the provision of essential health and nutrition services and quality of care for pregnant women, children and vulnerable populations

Has the Project Development Objective been changed since Board Approval of the Project Objective?

No

Components Table

Name

Increasing demand and supply of quality health and nutrition services:(Cost \$32600.00 M)

Bringing health facilities and services close to households:(Cost \$30000.00 M)

Strengthening the national social health insurance scheme:(Cost \$4300.00 M)

Improving stewardship, oversight and management:(Cost \$3100.00 M)

Contingency Emergency Response Component

Overall Ratings

| Name | Previous Rating | Current Rating |
|--------------------------------------|---------------------------------------|--|
| Progress towards achievement of PDO | <input type="checkbox"/> Satisfactory | <input type="checkbox"/> Moderately Satisfactory |
| Overall Implementation Progress (IP) | <input type="checkbox"/> Satisfactory | <input type="checkbox"/> Moderately Satisfactory |
| Overall Risk Rating | <input type="checkbox"/> Substantial | <input type="checkbox"/> Substantial |

Implementation Status and Key Decisions

The Togo Essential Quality Health Services for Universal Health Coverage (SSEQCU) project was approved in March 2021 and became effective in August 2021. At mid-term review, the progress towards the achievement of the Project Development Objective is rated moderately satisfactory with one of the four PDO indicators surpassed, and four out of 14 intermediate results indicators reached/surpassed. Implementation of the activities need to be accelerated in all three major components.



Risks

Systematic Operations Risk-rating Tool

| Risk Category | Rating at Approval | Previous Rating | Current Rating |
|--|--------------------|-----------------|----------------|
| Political and Governance | ☐ Moderate | ☐ Moderate | ☐ Moderate |
| Macroeconomic | ☐ Moderate | ☐ Moderate | ☐ Moderate |
| Sector Strategies and Policies | ☐ Substantial | ☐ Substantial | ☐ Substantial |
| Technical Design of Project or Program | ☐ Substantial | ☐ Substantial | ☐ Substantial |
| Institutional Capacity for Implementation and Sustainability | ☐ Substantial | ☐ Substantial | ☐ Substantial |
| Fiduciary | ☐ Substantial | ☐ Substantial | ☐ Substantial |
| Environment and Social | ☐ Moderate | ☐ Moderate | ☐ Moderate |
| Stakeholders | ☐ Moderate | ☐ Moderate | ☐ Moderate |
| Other | ☐ Moderate | ☐ Moderate | ☐ Moderate |
| Overall | ☐ Substantial | ☐ Substantial | ☐ Substantial |

Results

PDO Indicators by Objectives / Outcomes

| | | | | |
|---|---|-------------------|------------------|---------------|
| People who have received essential health, nutrition and population services (Number) | | | | |
| ▶ People who have received essential health, nutrition, and population (HNP) services (Number, Corporate) | | | | |
| | Baseline | Actual (Previous) | Actual (Current) | End Target |
| Value | 0.00 | 0.00 | 2,754,656.00 | 15,015,200.00 |
| Date | 31-Dec-2020 | 27-Oct-2023 | 27-Jun-2024 | 30-Apr-2026 |
| Comments: | Current value to be validated by the IACV. Updates will be made accordingly once the validated report is received from the PCU. | | | |
| ☐ People who have received essential health, nutrition, and population (HNP) services - Female (RMS requirement) (Number, Corporate Supplement) | | | | |
| | Baseline | Actual (Previous) | Actual (Current) | End Target |
| Value | 0.00 | 0.00 | 405,095.00 | 7,270,459.00 |

| | | | | |
|--|--|--|--|--|
| Persons receiving services from newly established health facilities (Number) | | | | |
|--|--|--|--|--|



| ► Persons receiving services from newly established health facilities (Number (Thousand), Custom, PBC) | | | | |
|---|--|-------------------|------------------|---------------|
| | Baseline | Actual (Previous) | Actual (Current) | End Target |
| Value | 0.00 | 0.00 | 0.00 | 14,550,000.00 |
| Date | 31-Dec-2020 | 27-Oct-2023 | 27-Jun-2024 | 30-Apr-2026 |
| Comments: | No progress on this indicator as the new construction of health facilities have yet to be completed. | | | |
| □ Females receiving services from newly established health facilities (Number (Thousand), Custom Breakdown) | | | | |
| | Baseline | Actual (Previous) | Actual (Current) | End Target |
| Value | 0.00 | 0.00 | 0.00 | 7,275,000.00 |
| Date | 30-Dec-2020 | 27-Oct-2023 | 27-Jun-2024 | 30-Apr-2026 |

| Health facilities accredited to provide essential health services under insurance | | | | |
|--|--|-------------------|------------------|-------------|
| ► Health facilities on health insurance contract passing national accreditation standards (Number, Custom) | | | | |
| | Baseline | Actual (Previous) | Actual (Current) | End Target |
| Value | 0.00 | 548.00 | 548.00 | 500.00 |
| Date | 31-Dec-2020 | 27-Oct-2023 | 27-Jun-2024 | 30-Apr-2026 |
| Comments: | This indicator has surpassed its final target. | | | |

| Tracer drug availability in peripheral unit health facilities | | | | |
|--|---|-------------------|------------------|-------------|
| ► Tracer drug availability in peripheral unit health facilities (Percentage, Custom) | | | | |
| | Baseline | Actual (Previous) | Actual (Current) | End Target |
| Value | 0.00 | 0.00 | 0.00 | 75.00 |
| Date | 31-Dec-2020 | 27-Oct-2023 | 27-Jun-2024 | 30-Apr-2026 |
| Comments: | An audit by the PCU is ongoing to collect and verify the data before IACV validation. | | | |

Overall Comments

One of the four PDO indicators have been surpassed.

Intermediate Results Indicators by Components



Increasing demand and supply of quality health and nutrition services

► People who have received essential health, nutrition, and population (HNP) services (Number, Corporate, PBC)

| | Baseline | Actual (Previous) | Actual (Current) | End Target |
|-----------|---|-------------------|------------------|---------------|
| Value | 0.00 | 0.00 | 2,754,656.00 | 15,015,200.00 |
| Date | 31-Dec-2020 | 27-Oct-2023 | 27-Jun-2024 | 30-Apr-2026 |
| Comments: | Current value to be validated by the IACV. Updates will be made accordingly once the validated report is received from the PCU. | | | |

☐ People who have received essential health, nutrition, and population (HNP) services - Female (RMS requirement) (Number, Corporate Supplement)

| | Baseline | Actual (Previous) | Actual (Current) | End Target |
|-------|----------|-------------------|------------------|--------------|
| Value | 0.00 | 0.00 | 405,095.00 | 7,270,459.00 |

☐ Number of children immunized (Number, Corporate Breakdown, PBC)

| | Baseline | Actual (Previous) | Actual (Current) | End Target |
|-------|-------------|-------------------|------------------|--------------|
| Value | 0.00 | 0.00 | 618,151.00 | 4,726,015.00 |
| Date | 31-Dec-2020 | 27-Oct-2023 | 27-Jun-2024 | 30-Apr-2026 |

☐ Number of women and children who have received basic nutrition services (Number, Corporate Breakdown)

| | Baseline | Actual (Previous) | Actual (Current) | End Target |
|-------|-------------|-------------------|------------------|--------------|
| Value | 0.00 | 0.00 | 396,264.00 | 5,151,714.00 |
| Date | 31-Dec-2020 | 27-Oct-2023 | 27-Jun-2024 | 30-Apr-2026 |

☐ Number of deliveries attended by skilled health personnel (Number, Corporate Breakdown, PBC)

| | Baseline | Actual (Previous) | Actual (Current) | End Target |
|-------|-------------|-------------------|------------------|-------------|
| Value | 57,917.00 | 0.00 | 33,049.00 | 318,634.00 |
| Date | 31-Dec-2020 | 27-Oct-2023 | 27-Jun-2024 | 30-Apr-2026 |

☐ Households visited by health workers, including CHWs (disaggregated by sex) (Number, Custom Supplement, PBC)

| | Baseline | Actual (Previous) | Actual (Current) | End Target |
|-------|----------|-------------------|------------------|--------------|
| Value | 0.00 | 0.00 | 530,168.00 | 3,336,711.00 |

► Persons registered onto the health insurance scheme (Number, Custom, PBC)

| | Baseline | Actual (Previous) | Actual (Current) | End Target |
|--|----------|-------------------|------------------|------------|
|--|----------|-------------------|------------------|------------|



| | | | | |
|---|--|-------------------|------------------|--------------|
| Value | 0.00 | 0.00 | 0.00 | 4,007,916.00 |
| Date | 31-Dec-2020 | 27-Oct-2023 | 27-Jun-2024 | 30-Apr-2026 |
| Comments: | This indicator and the sub-indicators have delays. The Government plans to enroll the vulnerable groups into the health insurance scheme once the Social register of persons and households and the biometric enrollment has been finalized (expected by the end of CY2024). This is a critical step due to the need to identify the most vulnerable populations in the country. | | | |
| <input type="checkbox"/> Pregnant women registered onto the health insurance scheme (Number, Custom Breakdown) | | | | |
| | Baseline | Actual (Previous) | Actual (Current) | End Target |
| Value | 0.00 | 0.00 | 0.00 | 318,634.00 |
| Date | 31-Dec-2020 | 27-Oct-2023 | 27-Jun-2024 | 30-Apr-2026 |
| <input type="checkbox"/> Children under five years of age registered onto the health insurance scheme (Number, Custom Breakdown) | | | | |
| | Baseline | Actual (Previous) | Actual (Current) | End Target |
| Value | 0.00 | 0.00 | 0.00 | 1,056,403.00 |
| Date | 31-Dec-2020 | 27-Oct-2023 | 27-Jun-2024 | 30-Apr-2026 |
| <input type="checkbox"/> School-aged children at age of 6-19 registered onto the health insurance scheme (Number, Custom Breakdown) | | | | |
| | Baseline | Actual (Previous) | Actual (Current) | End Target |
| Value | 0.00 | 0.00 | 0.00 | 932,458.00 |
| Date | 31-Dec-2020 | 27-Oct-2023 | 27-Jun-2024 | 30-Apr-2026 |
| <input type="checkbox"/> Rural populations at the age 20 and above registered onto the health insurance scheme (Number, Custom Breakdown) | | | | |
| | Baseline | Actual (Previous) | Actual (Current) | End Target |
| Value | 0.00 | 0.00 | 0.00 | 1,700,419.00 |
| Date | 31-Dec-2020 | 27-Oct-2023 | 27-Jun-2024 | 30-Apr-2026 |
| <input checked="" type="checkbox"/> Newly recruited health professionals deployed to the four most deprived prefectures (Number, Custom, PBC) | | | | |
| | Baseline | Actual (Previous) | Actual (Current) | End Target |
| Value | 0.00 | 708.00 | 708.00 | 4,880.00 |
| Date | 31-Dec-2020 | 27-Oct-2023 | 27-Jun-2024 | 30-Apr-2026 |
| Comments: | There were some delays noted in the recruitment of health professionals as there were discussions regarding the adoption of a new HR strategy for the most deprived regions. Increased recruitment and redistribution of health professionals is expected in the coming months. | | | |
| <input type="checkbox"/> Newly recruited doctors (generalists and specialists) deployed to the four most deprived regions (Number, Custom Breakdown, PBC) | | | | |



| | Baseline | Actual (Previous) | Actual (Current) | End Target |
|---|---|-------------------|------------------|-------------|
| Value | 0.00 | 41.00 | 41.00 | 300.00 |
| Date | 31-Dec-2020 | 27-Oct-2023 | 27-Jun-2024 | 30-Apr-2026 |
| <input type="checkbox"/> Newly recruited nurses, midwives and physician assistants deployed to the four most deprived regions (Number, Custom Breakdown, PBC) | | | | |
| | Baseline | Actual (Previous) | Actual (Current) | End Target |
| Value | 0.00 | 667.00 | 667.00 | 4,580.00 |
| Date | 31-Dec-2020 | 27-Oct-2023 | 27-Jun-2024 | 30-Apr-2026 |
| ▶ Tracer drug available at the primary healthcare level (Percentage, Custom, PBC) | | | | |
| | Baseline | Actual (Previous) | Actual (Current) | End Target |
| Value | 0.00 | 0.00 | 0.00 | 75.00 |
| Date | 31-Dec-2020 | 02-Aug-2023 | 27-Jun-2024 | 30-Apr-2026 |
| Comments: | The baseline will be readjusted during the restructuring of the operation. The IACV will also validate the data in the coming months. | | | |

| Bringing health facilities and services close to households | | | | |
|---|---|-------------------|------------------|-------------|
| ▶ Primary health facilities newly built (Number, Custom) | | | | |
| | Baseline | Actual (Previous) | Actual (Current) | End Target |
| Value | 0.00 | 0.00 | 0.00 | 200.00 |
| Date | 31-Dec-2020 | 27-Oct-2023 | 27-Jun-2024 | 30-Apr-2026 |
| Comments: | There are 16 constructions of healthcare facilities that are nearly complete in the Savanes region (expected to be completed by September 2024). New constructions of 70 healthcare facilities in Kara, Centrale and Plateaux began in April 2024 and expected to be finalized by CY2024. | | | |
| ▶ Primary health facilities renovated or refurbished (Number, Custom) | | | | |
| | Baseline | Actual (Previous) | Actual (Current) | End Target |
| Value | 0.00 | 47.00 | 47.00 | 300.00 |
| Date | 31-Dec-2020 | 27-Oct-2023 | 27-Jun-2024 | 30-Apr-2026 |
| Comments: | Forty-seven (47) renovations are completed in the Savanes region. The remaining 13 renovations expected to be completed by September 2024. | | | |
| ▶ Newly built and refurbished health facilities with off-grid power solar electricity (Percentage, Custom) | | | | |



| | Baseline | Actual (Previous) | Actual (Current) | End Target |
|--|--|-------------------|------------------|-------------|
| Value | 0.00 | 0.00 | 0.00 | 500.00 |
| Date | 31-Dec-2020 | 27-Oct-2023 | 27-Jun-2024 | 30-Apr-2026 |
| Comments: | Solar panels for health facilities are being purchased in 2024 and expected to be installed within the following months. | | | |
| ► Newly built and refurbished health facilities with disability friendly designs of access and water and sanitation facilities (Percentage, Custom) | | | | |
| | Baseline | Actual (Previous) | Actual (Current) | End Target |
| Value | 0.00 | 0.00 | 0.00 | 500.00 |
| Date | 31-Dec-2020 | 27-Oct-2023 | 27-Jun-2024 | 30-Apr-2026 |
| Comments: | Water and sanitation facilities in new constructions are ongoing and will be finalized in the coming months. | | | |
| ► Beneficiaries of these newly refurbished health facilities satisfied with the quality of services and facilities (Percentage, Custom) | | | | |
| | Baseline | Actual (Previous) | Actual (Current) | End Target |
| Value | 0.00 | 0.00 | 0.00 | 80.00 |
| Date | 31-Dec-2020 | 27-Oct-2023 | 27-Jun-2024 | 30-Apr-2026 |
| Comments: | Satisfaction survey is expected in the coming months; starting with the Savanes region. | | | |
| ► Health facilities with Quality Improvement Plan (QIP) (Number, Custom) | | | | |
| | Baseline | Actual (Previous) | Actual (Current) | End Target |
| Value | 0.00 | 0.00 | 0.00 | 500.00 |
| Date | 31-Dec-2020 | 27-Oct-2023 | 27-Jun-2024 | 30-Apr-2026 |

| Strengthening the national social health insurance scheme | | | | |
|--|-----------------------------------|-------------------|------------------|-------------|
| ► Established social health insurance scheme (Yes/No, Custom) | | | | |
| | Baseline | Actual (Previous) | Actual (Current) | End Target |
| Value | No | Yes | Yes | Yes |
| Date | 31-Dec-2020 | 27-Oct-2023 | 27-Jun-2024 | 14-Oct-2021 |
| Comments: | This indicator has been achieved. | | | |
| ► Health facilities accredited to the TSHIA (Number, Custom) | | | | |



| | Baseline | Actual (Previous) | Actual (Current) | End Target |
|-----------|-----------------------------------|-------------------|------------------|-------------|
| Value | 0.00 | 548.00 | 548.00 | 500.00 |
| Date | 31-Dec-2020 | 27-Oct-2023 | 27-Jun-2024 | 30-Apr-2026 |
| Comments: | This indicator has been achieved. | | | |

Improving stewardship, oversight and management

► Complaints for grievances responded and resolved within two weeks (Percentage, Custom)

| | Baseline | Actual (Previous) | Actual (Current) | End Target |
|-----------|--|-------------------|------------------|-------------|
| Value | 0.00 | 91.50 | 96.67 | 75.00 |
| Date | 31-Dec-2020 | 27-Oct-2023 | 27-Jun-2024 | 30-Apr-2026 |
| Comments: | At this time, the indicator has surpassed its target. However, this is a continuous indicator and therefore, it will be updated at least every 6 months. | | | |

► Quarterly reports submitted in a timely manner (Percentage, Custom)

| | Baseline | Actual (Previous) | Actual (Current) | End Target |
|-----------|---|-------------------|------------------|-------------|
| Value | 0.00 | 100.00 | 100.00 | 90.00 |
| Date | 31-Dec-2020 | 27-Oct-2023 | 27-Jun-2024 | 30-Apr-2026 |
| Comments: | This indicator has been surpassed. However, it is a continuous indicator which will be updated at least every 6 months. | | | |

Overall Comments

Four of the 14 intermediate indicators have been reached/surpassed.

Performance-Based Conditions

► PBC 1 People who have received essential health, nutrition, and population (HNP) services (Number, Intermediate Outcome, 667,343.00, 0.00%)

| | Baseline | Actual (Previous) | Actual (Current) | January - December 2025 |
|-------|----------|-------------------|------------------|-------------------------|
| Value | 0.00 | 0.00 | 2,754,656.00 | -- |
| Date | -- | 30-Nov-2023 | 27-Jun-2024 | -- |



| | | | | |
|---|-----------|-------------------|------------------|-------------------------|
| □PBC 1.1 Persons receiving services from newly established health facilities (Number (Thousand), Intermediate Outcome, 667,343.00, 0.00%) | | | | |
| | Baseline | Actual (Previous) | Actual (Current) | January - December 2025 |
| Value | 0.00 | 0.00 | 0.00 | -- |
| Date | -- | 30-Nov-2023 | 27-Jun-2024 | -- |
| □PBC 1.2 Number of children immunized (Number, Intermediate Outcome, 2,669,370.00, 0.00%) | | | | |
| | Baseline | Actual (Previous) | Actual (Current) | January - December 2025 |
| Value | 0.00 | 0.00 | 618,151.00 | -- |
| Date | -- | 30-Nov-2023 | 27-Jun-2024 | -- |
| □PBC 1.3 Number of deliveries attended by skilled health personnel (Number, Intermediate Outcome, 2,002,027.00, 0.00%) | | | | |
| | Baseline | Actual (Previous) | Actual (Current) | January - December 2025 |
| Value | 57,917.00 | 57,917.00 | 33,049.00 | -- |
| Date | -- | 30-Nov-2023 | 27-Jun-2024 | -- |
| □PBC 1.4 Households visited by health workers, including CHWs (disaggregated by sex) (Number, Intermediate Outcome, 1,334,684.00, 0.00%) | | | | |
| | Baseline | Actual (Previous) | Actual (Current) | January - December 2025 |
| Value | 0.00 | 0.00 | 530,168.00 | -- |
| Date | -- | 30-Nov-2023 | 27-Jun-2024 | -- |

| | | | | |
|--|----------|-------------------|------------------|-------------------------|
| ▶PBC 2 Persons registered onto the health insurance scheme (Number, Intermediate Outcome, 8,000,000.00, 0.00%) | | | | |
| | Baseline | Actual (Previous) | Actual (Current) | January - December 2025 |
| Value | 0.00 | 0.00 | 0.00 | -- |
| Date | -- | 30-Nov-2023 | 27-Jun-2024 | -- |
| □PBC 2.1 Persons registered onto the health insurance scheme (Number, Intermediate Outcome, 641,266.00, 0.00%) | | | | |
| | Baseline | Actual (Previous) | Actual (Current) | January - December 2025 |



| | | | | |
|--|----------|-------------------|------------------|-------------------------|
| Value | 0.00 | 0.00 | 0.00 | -- |
| Date | -- | 30-Nov-2023 | 27-Jun-2024 | -- |
| ☐PBC 2.2 Persons registered onto the health insurance scheme (Number, Intermediate Outcome, 3,046,015.00, 0.00%) | | | | |
| | Baseline | Actual (Previous) | Actual (Current) | January - December 2025 |
| Value | 0.00 | 0.00 | 0.00 | -- |
| Date | -- | 30-Nov-2023 | 27-Jun-2024 | -- |
| ☐PBC 2.3 Persons registered onto the health insurance scheme (Number, Intermediate Outcome, 2,164,274.00, 0.00%) | | | | |
| | Baseline | Actual (Previous) | Actual (Current) | January - December 2025 |
| Value | 0.00 | 0.00 | 0.00 | -- |
| Date | -- | 30-Nov-2023 | 27-Jun-2024 | -- |
| ☐PBC 2.4 Persons registered onto the health insurance scheme (Number, Intermediate Outcome, 2,164,274.00, 0.00%) | | | | |
| | Baseline | Actual (Previous) | Actual (Current) | January - December 2025 |
| Value | 0.00 | 0.00 | 0.00 | -- |
| Date | -- | 30-Nov-2023 | 27-Jun-2024 | -- |

| | | | | |
|---|----------|-------------------|------------------|-------------------------|
| ▶PBC 3 Newly recruited health professionals deployed to the four most deprived prefectures (Number, Intermediate Outcome, 2,900,000.00, 0.00%) | | | | |
| | Baseline | Actual (Previous) | Actual (Current) | January - December 2025 |
| Value | 0.00 | 708.00 | 708.00 | -- |
| Date | -- | 30-Nov-2023 | 27-Jun-2024 | -- |
| ☐PBC 3.1 Newly recruited doctors (generalists and specialists) deployed to the four most deprived regions (Number, Intermediate Outcome, 1,171,200.00, 0.00%) | | | | |
| | Baseline | Actual (Previous) | Actual (Current) | January - December 2025 |
| Value | 0.00 | 41.00 | 41.00 | -- |
| Date | -- | 30-Nov-2023 | 27-Jun-2024 | -- |
| ☐PBC 3.2 Newly recruited nurses, midwives and physician assistants deployed to the four most deprived regions (Number, Intermediate Outcome, 1,756,800.00, 0.00%) | | | | |



| | Baseline | Actual (Previous) | Actual (Current) | January - December 2025 |
|-------|----------|-------------------|------------------|-------------------------|
| Value | 0.00 | 667.00 | 667.00 | -- |
| Date | -- | 30-Nov-2023 | 27-Jun-2024 | -- |

► PBC 4 Tracer drug available at the primary healthcare level (Percentage, Intermediate Outcome, 15,015,200.00, 0.00%)

| | Baseline | Actual (Previous) | Actual (Current) | January - December 2025 |
|-------|----------|-------------------|------------------|-------------------------|
| Value | 0.00 | 0.00 | 0.00 | -- |
| Date | -- | 30-Nov-2023 | 27-Jun-2024 | -- |

Data on Financial Performance


Disbursements (by loan)

| Project | Loan/Credit/TF | Status | Currency | Original | Revised | Cancelled | Disbursed | Undisbursed | % Disbursed |
|---------|----------------|-----------|----------|----------|---------|-----------|-----------|-------------|-------------|
| P174266 | IDA-68530 | Effective | USD | 35.00 | 35.00 | 0.00 | 9.45 | 21.97 | 30% |
| P174266 | IDA-D7870 | Effective | USD | 35.00 | 35.00 | 0.00 | 28.91 | 3.63 | 89% |

Key Dates (by loan)

| Project | Loan/Credit/TF | Status | Approval Date | Signing Date | Effectiveness Date | Orig. Closing Date | Rev. Closing Date |
|---------|----------------|-----------|---------------|--------------|--------------------|--------------------|-------------------|
| P174266 | IDA-68530 | Effective | 11-Mar-2021 | 31-Mar-2021 | 05-Aug-2021 | 30-Apr-2026 | 30-Apr-2026 |
| P174266 | IDA-D7870 | Effective | 11-Mar-2021 | 31-Mar-2021 | 05-Aug-2021 | 30-Apr-2026 | 30-Apr-2026 |

Cumulative Disbursements



Restructuring History

There has been no restructuring to date.

Related Project(s)

P181510-AF SSEQCU