

PROCUREMENT PLAN (Textual Part)

Project information: JAMAICA - Access to Finance - P152307

Project Implementation agency: Development Bank of Jamaica - DBJ

Date of the Procurement Plan: September 11, 2017

Period covered by this Procurement Plan: September 11, 2017 - March 31, 2019

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in the Handbook of Public Sector Procurement Procedures of March 2014, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the Bank’s prior concurrence.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations and the Bank’s prior concurrence.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: *“Not Applicable”*

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations: *“Not Applicable”*

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations **(Goods and Works)**.

Goods: is not applicable;
Works: is not applicable.

PROCUREMENT PLAN Jamaica : Access to Finance for MSMEs

General Information

Country: Jamaica **Bank's Approval Date of the Original Procurement Plan:** 2017-02-14
Revised Plan Date(s): (comma delineated, leave blank 2023-06-29)
Project ID: P152307 **GPN Date:**
Project Name: Access to Finance for MSMEs
Loan / Credit No.: / , IBRD / 88220
Executing Agency: Development Bank of Jamaica

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual
JM-DBJ-27551-GO-RFQ / Software for AFI Qualification under CEF programme	/	Enhancement of the Credit Enhancement Facility (CEF)	Post	Request for Quotations	Open - National	Single Stage - One Envelope		100,000.00	0.00	Cancelled								2018-03-05								2018-04-20	2018-10-17		
JM-DBJ-40797-GO-RFQ / Software for AFI Qualification	IBRD / 88220	Enhancement of the Credit Enhancement Facility (CEF)	Post	Request for Quotations	Open - International	Single Stage - One Envelope		100,000.00	181,855.34	Completed								2018-11-09	2019-04-09							2018-12-22	2020-01-28	2019-03-22	2020-05-08
JM-DBJ-115148-GO-RFQ / Provision of Laptops and Docking Stations	IBRD / 88220	Project management	Post	Request for Quotations	Limited	Single Stage - One Envelope		15,000.00	9,456.30	Completed								2019-05-17	2019-05-18							2019-06-28	2019-07-01	2019-08-28	2019-08-15
JM-DBJ-27530-GO-RFQ / Office Equipment and Furniture	/	Project management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		15,000.00	0.00	Cancelled								2018-01-22								2018-03-16		2018-03-23	
JM-DBJ-40790-GO-RFB / Interactive Technological Platform for BDS and MSMEs	/	Improvement of enabling environment for access to finance and Business Development Services for MSMEs	Post	Request for Bids	Open - International	Single Stage - One Envelope		290,000.00	0.00	Cancelled			2019-01-22	2019-06-18	2019-02-05	2019-06-17					2019-03-22	2019-08-26	2019-04-05		2019-04-23		2019-07-31		
JM-DBJ-40790-GO-RFB-2 / Design, Supply, Test and Commission an Interactive Technological Platform for DBJ's Voucher for Technical Assistance Programme.	IBRD / 88220	Improvement of enabling environment for access to finance and Business Development Services for MSMEs	Post	Request for Bids	Open - International	Single Stage - One Envelope		300,000.00	250,134.20	Completed					2020-01-12	2020-01-13	2020-01-17	2020-01-13				2020-02-22	2020-03-16	2020-03-08	2020-07-13	2020-05-22	2021-03-22	2021-05-22	2022-08-10

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned
JM-DBJ-27907-NC-RFB / Marketing, awareness raising to AFIs and MSMEs	/	Enhancement of the Credit Enhancement Facility (CEF)	Post	Request for Bids	Open - National	Single Stage - One Envelope		200,000.00	0.00	Cancelled					2018-03-12		2018-04-03					2018-04-16		2018-05-18		2018-06-01	2018-11-28	
JM-DBJ-27908-NC-RFQ / Awareness campaigns and capacity building on leasing	/	Improvement of enabling environment for access to finance and Business Development Services for MSMEs	Post	Request for Quotations	Open - National	Single Stage - One Envelope		70,000.00	0.00	Cancelled							2019-01-14									2019-02-15	2019-08-14	
JM-DBJ-122882-NC-RFB / Subscription Service for a Reverse Factoring Platform	IBRD / 88220	Improvement of enabling environment for access to finance and Business Development Services for MSMEs	Post	Request for Bids	Open - International	Single Stage - One Envelope		391,500.00	180,000.00	Completed			2019-07-19	2019-08-05	2019-07-23	2019-08-08					2019-08-26	2019-09-20	2019-09-06	2019-10-24	2019-11-05	2020-04-02	2020-11-04	2021-04-02
JM-DBJ-46054-NC-RFB / Marketing and Awareness Raising to AFIs and MSMEs under the Access to Finance for MSMEs Project	IBRD / 88220	Enhancement of the Credit Enhancement Facility (CEF)	Post	Request for Bids	Open - National	Single Stage - One Envelope		262,615.00	0.00	Cancelled			2020-01-12	2020-01-13	2020-01-26	2020-01-14					2020-03-01	2020-02-21	2020-03-15		2020-04-19		2022-04-19	
JM-DBJ-46054-NC-RFB-2 / Marketing and Awareness Raising to AFIs and MSMEs under the Access to Finance for MSMEs Project	IBRD / 88220	Enhancement of the Credit Enhancement Facility (CEF)	Post	Request for Bids	Open - National	Single Stage - One Envelope		262,615.00	223,897.92	Signed			2020-07-13	2020-07-13	2020-07-27	2020-07-14					2020-08-31	2020-08-24	2020-09-14	2020-11-03	2020-10-19	2020-12-16	2022-10-19	

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
JM-DBJ-7396-CS-QCBS / Consulting services for the development and enhancements of the DBJ's Credit Guarantee Scheme, including a comprehensive Business plan and financial model, Operational policies, procedures and forms, monitoring and evaluation framework and marketing Plan	/	Enhancement of the Credit Enhancement Facility (CEF)	Post	Quality And Cost-Based Selection	Open - International		200,000.00	0.00	Cancelled	2017-02-15	2017-02-16	2017-03-01	2018-01-30	2017-03-11					2017-03-14		2017-03-17		2017-03-27		2017-04-02	2017-12-28
JM-DBJ-27927-CS-CQS / TA on Improving Voucher Program and developing a strategy for promoting BDS for MSMEs	/	Enhancement of the Credit Enhancement Facility (CEF)	Post	Consultant Qualification Selection	Open - International		25,000.00	0.00	Cancelled	2018-06-20		2018-07-02		2018-07-16								2018-09-12		2018-09-27		2019-03-26
JM-DBJ-27928-CS-CQS / Interactive technological platform - BDS MSMEs	/	Enhancement of the Credit Enhancement Facility (CEF)	Post	Consultant Qualification Selection	Open - International		290,000.00	0.00	Cancelled	2019-02-04		2019-02-15		2019-02-28								2019-05-02		2019-05-21		2019-11-17
JM-DBJ-27929-CS-CQS / Capacity building for MI insurer	/	Housing Finance	Post	Consultant Qualification Selection	Open - International		170,000.00	0.00	Cancelled	2018-01-15		2018-01-29		2018-02-12								2018-04-24		2018-05-04		2018-10-31

JM-DBJ-27930-CS-CQS / Capacity building for supervisor on MI	/	Housing Finance	Post	Consultant Qualification Selection	Open - International		10,000.00	0.00	Canceled	2018-06-20	2018-07-02	2018-07-16							2018-09-14	2018-09-27	2019-03-26							
JM-DBJ-27931-CS-CQS / TA to NHT on risk management and product development	/	Housing Finance	Post	Consultant Qualification Selection	Open - International		100,000.00	0.00	Canceled	2019-02-04	2019-02-15	2019-02-28							2019-05-07	2019-05-24	2019-11-20							
JM-DBJ-7152-CS-QCBS / Consultancy services to carry out a feasibility study which supports the Supply for a risk capital vehicle (SME Fund). This study will require close coordination with the selected Consultant conducting a Feasibility Study for the Demand side.	/	Enhancement of the Credit Enhancement Facility (CEF)	Post	Quality And Cost-Based Selection	Open - National		80,000.00	78,055.00	Completed	2017-02-13	2017-01-17	2017-02-20							2017-03-01	2017-02-22	2017-03-04	2017-02-22	2017-03-14	2017-06-01	2017-03-19	2017-06-01	2017-06-17	2019-07-10
JM-DBJ-27921-CS-CQS / Feasibility assessment of the factoring platform	/	Improvement of enabling environment for access to finance and Business Development Services for MSMEs	Post	Consultant Qualification Selection	Open - International		100,000.00	0.00	Canceled	2019-01-14	2019-01-28	2019-02-22							2019-04-10	2019-04-24	2019-10-21							
JM-DBJ-80226-CS-INDV / Consultancy services to provide a Taxation review of Private Equity and Venture Capital whether from funds based onshore or offshore in Jamaica.	IBRD / 88220	Enhancement of the Credit Enhancement Facility (CEF)	Post	Consultant Qualification Selection	Open - International		76,000.00	75,248.54	Completed	2018-09-28	2017-12-09	2018-10-19							2018-12-02	2018-01-09	2019-01-01	2018-05-28	2019-02-05	2018-05-30	2019-08-04	2019-05-31		
JM-DBJ-27920-CS-CQS / TA to DBJ for strengthening AFI assessment	IBRD / 88220	Enhancement of the Credit Enhancement Facility (CEF)	Post	Consultant Qualification Selection	Open - International		50,000.00	93,800.00	Completed	2018-12-17	2020-10-05	2019-01-07	2020-10-05	2019-01-28	2020-12-17				2019-02-04	2021-02-15	2019-02-21	2021-02-16	2019-08-20	2021-11-23				
JM-DBJ-27926-CS-CQS / Assessment of the Development Bank of Jamaica's Capacity Development Strategies Programs	IBRD / 88220	Enhancement of the Credit Enhancement Facility (CEF)	Post	Consultant Qualification Selection	Open - International		50,000.00	0.00	Canceled	2018-10-19	2018-11-02	2018-11-05	2018-12-01						2018-12-08	2018-12-25	2019-06-23							
JM-DBJ-110919-CS-CQS / Consultancy for Enhancement and Authentication of a Draft Review of Legal and Regulatory Framework for FEVC Funds in Jamaica	IBRD / 88220	Establishment of an SME Fund	Post	Consultant Qualification Selection	Open - International		40,000.00	52,005.60	Completed	2019-04-16	2019-03-16	2019-05-02							2019-06-08	2019-06-13	2019-06-21	2019-06-18	2019-12-18	2020-02-12				
JM-DBJ-27922-CS-CQS / Drafting of legal and regulatory amendments, or factoring law	/	Improvement of enabling environment for access to finance and Business Development Services for MSMEs	Post	Consultant Qualification Selection	Open - International		60,000.00	0.00	Canceled	2018-04-06	2018-04-23	2018-05-07							2018-07-03	2018-07-12	2019-01-08							
JM-DBJ-27935-CS-CQS / Financial Audits	/	Project management	Post	Consultant Qualification Selection	Open - National		10,000.00	0.00	Canceled	2018-01-08	2018-01-19	2018-03-15							2018-05-15	2018-07-04	2018-12-31							
JM-DBJ-27923-CS-CQS / Drafting of legal and regulatory amendments, or leasing law	/	Improvement of enabling environment for access to finance and Business Development Services for MSMEs	Post	Consultant Qualification Selection	Open - International		59,500.00	0.00	Canceled	2018-04-06	2018-04-23	2018-05-07							2018-07-10	2018-07-20	2019-01-16							
JM-DBJ-145241-CS-CCP / Fund Manager for the Establishment and Management of an SME Fund	IBRD / 88220	Establishment of an SME Fund	Post	Commercial Practices	Open - International		825,000.00	152,083.83	Signed	2019-12-13	2020-06-22	2020-01-03	2020-02-10	2020-02-16	2020-09-11				2020-03-15	2020-09-11	2020-04-14	2020-09-11	2020-05-19	2022-06-03	2020-06-09	2022-06-09		
JM-DBJ-123215-CS-QCBS / Fund Manager for the Establishment and Management of an SME Fund	IBRD / 88220	Establishment of an SME Fund	Post	Quality And Cost-Based Selection	Open - International		825,000.00	0.00	Canceled	2019-09-20	2019-09-22	2019-10-14							2019-11-13	2019-11-23	2019-12-03	2020-02-10	2021-02-09					
JM-DBJ-27925-CS-CQS / TA for legal/regulatory & taxation reform for FEVC	/	Enhancement of the Credit Enhancement Facility (CEF)	Post	Consultant Qualification Selection	Open - International		60,000.00	0.00	Canceled	2018-01-15	2018-01-29	2018-02-12							2018-04-16	2018-04-30	2018-10-27							
JM-DBJ-27924-CS-CQS / TA for legal/regulatory & taxation reform for FEVC	IBRD / 88220	Establishment of an SME Fund	Post	Consultant Qualification Selection	Open - International		113,400.00	0.00	Canceled	2018-10-30	2018-11-13	2018-12-04							2018-12-11	2018-12-21	2019-06-19							
JM-DBJ-148021-CS-CQS / Consultancy for a Legal Counsel to the DBJ to support the procurement of a Fund Manager and the establishment of an SME Fund	IBRD / 88220	Establishment of an SME Fund	Post	Consultant Qualification Selection	Open - National		100,000.00	126,500.00	Signed	2020-01-19	2020-01-27	2020-02-09	2020-01-29	2020-03-24	2020-07-29				2020-04-23	2020-09-15	2020-05-28	2020-10-13	2020-11-24	2022-10-06				
JM-DBJ-158707-CS-CQS / Technical advisory service to the Taxation Reform Working Group	IBRD / 88220	Establishment of an SME Fund	Post	Consultant Qualification Selection	Open - International		87,894.40	56,700.00	Completed	2020-02-21	2020-02-24	2020-03-13	2020-02-27	2020-04-26	2020-06-02				2020-05-26	2020-06-22	2020-06-30	2020-07-07	2020-12-27	2021-03-11				
JM-DBJ-205563-CS-CQS / Consultancy to undertake a study to assess the feasibility of a Fund of Funds structure for the DBJ & Investor Partners	IBRD / 88220	Establishment of an SME Fund	Post	Consultant Qualification Selection	Open - International		90,000.00	100,100.00	Completed	2020-11-26	2020-12-01	2020-12-17	2020-12-01	2021-01-30	2021-02-18				2021-03-01	2021-05-25	2021-04-05	2021-05-27	2021-10-02	2022-02-16				
JM-DBJ-368096-CS-CQS / Consultancy to develop an Environmental, Social and Governance (ESG) Framework and Implementation Plan	IBRD / 88220	Project management	Post	Consultant Qualification Selection	Open - International		75,000.00	0.00	Pending Implementation	2023-06-28	2023-07-03	2023-07-28							2023-08-07	2023-08-31	2023-12-29							
JM-DBJ-7140-CS-CQS / Consultancy services to provide a series of legal and regulatory draft amendments for consideration by the Jamaica authorities, including on the Insurance Act, Mortgage Act, Mortgage Bank Act, Mortgage Insurance Act, and others to be identified	/	Housing Finance	Post	Consultant Qualification Selection	Open - National		75,000.00	0.00	Canceled	2017-07-03	2017-06-30	2017-07-17							2017-08-28	2017-09-11	2018-06-08							
JM-DBJ-7131-CS-CQS / Consultancy services to conduct a risk-based financial analysis of the existing Mortgage Insurance portfolio. This includes: risk-based assessment of the capital adequacy, premium pricing, financial sustainability and product features.	/	Housing Finance	Post	Consultant Qualification Selection	Open - International		80,000.00	0.00	Canceled	2017-02-13	2017-02-16	2017-02-20	2017-03-08	2017-02-26					2017-03-05	2017-03-09	2017-09-05							

JM-DBJ-7142-CS-QCBS / Consultancy services to carry out a feasibility study, which supports the Demand for a risk capital vehicle (SME Fund). This study will require close coordination with the selected Consultant conducting a Feasibility Study of the Supply side.	/	Enhancement of the Credit Enhancement Facility (CEF)	Post	Quality And Cost-Based Selection	Open - National		80,000.00	57,650.00	Completed	2017-02-13	2017-01-17	2017-02-20		2017-02-26	2017-01-17			2017-03-01	2017-02-22	2017-03-04	2017-02-22	2017-03-14		2017-03-24	2017-03-19	2017-04-07	2017-06-17	2017-12-06
--	---	--	------	----------------------------------	-----------------	--	-----------	-----------	-----------	------------	------------	------------	--	------------	------------	--	--	------------	------------	------------	------------	------------	--	------------	------------	------------	------------	------------

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion										
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual									
JM-DBJ-7162-CS-INDV / Consultancy services to provide a Taxation review of Private Equity and Venture Capital whether from funds based onshore or offshore in Jamaica.	/	Enhancement of the Credit Enhancement Facility (CEF)	Post	Individual Consultant Selection	Open		40,000.00	0.00	Cancelled	2017-02-17	2017-03-08	2017-03-06		2017-03-13		2017-03-19		2017-06-17										
JM-DBJ-7155-CS-INDV / Consultancy services to provide a clear overview, with reference to global best practices, on how the domestic legal and regulatory environment drives or impedes Private Equity and Venture Capital whether from funds based onshore or	/	Enhancement of the Credit Enhancement Facility (CEF)	Post	Individual Consultant Selection	Open		40,000.00	35,649.00	Completed	2017-02-17	2017-03-08	2017-03-06	2017-04-04	2017-03-13	2017-05-30	2017-03-19	2017-06-02	2017-06-17	2018-09-28									
JM-DBJ-80214-CS-INDV / Assessment of the factoring platform for the creation of Product Documents	IBRD / 88220	Improvement of enabling environment for access to finance and Business Development Services for MSMEs	Post	Individual Consultant Selection	Open		100,000.00	127,067.50	Completed	2018-10-19	2018-11-05	2018-11-27	2018-12-13	2018-12-04	2019-01-06	2018-12-18	2019-01-06	2019-06-16	2020-04-08									
JM-DBJ-80221-CS-INDV / Consulting services for the development and enhancements of the DBJ's Credit Guarantee Scheme, including a comprehensive Business plan and financial model, Operational policies, procedures and forms, monitoring and evaluation framework and marketing plan	IBRD / 88220	Enhancement of the Credit Enhancement Facility (CEF)	Post	Individual Consultant Selection	Open		200,000.00	230,623.41	Completed	2018-10-05	2018-10-05	2018-11-23	2018-03-26	2018-12-14	2018-05-28	2019-01-18	2018-05-28	2019-07-17	2018-06-13									
JM-DBJ-104846-CS-INDV / Short-Term Consultancy for an Assessment of Development Bank's Capacity Development Programs / Strategies	IBRD / 88220	Improvement of enabling environment for access to finance and Business Development Services for MSMEs	Post	Individual Consultant Selection	Open		50,000.00	33,268.87	Completed	2019-03-21	2018-10-10	2019-05-13	2018-12-31	2019-06-03	2019-01-15	2019-07-08	2019-01-16	2020-01-04	2020-02-27									
JM-DBJ-81633-CS-INDV / Consultancy Service for the Enhancement of the Review of Legal and Regulatory Frameworks for Private Equity and Venture Capital in Jamaica	IBRD / 88220	Enhancement of the Credit Enhancement Facility (CEF)	Post	Individual Consultant Selection	Open		40,000.00	0.00	Cancelled	2018-10-30		2018-11-23		2018-11-30				2018-06-09										
JM-DBJ-133161-CS-CDS / Technical Assistance and Training for the Enhance Credit Enhancement Facility	IBRD / 88220	Enhancement of the Credit Enhancement Facility (CEF)	Post	Direct Selection	Direct		40,000.00	39,691.56	Completed	2019-09-13	2019-09-09	2019-09-23	2019-09-09			2019-10-08	2019-09-17	2019-12-07	2019-10-10									
JM-DBJ-133152-CS-INDV / Consultancy for a Technical Advisor to support the DBJ in the procurement of a Fund Manager for an SME Fund	IBRD / 88220	Establishment of an SME Fund	Post	Individual Consultant Selection	Open		100,000.00	170,425.00	Completed	2019-10-01	2019-09-24	2019-11-03	2019-10-24	2019-11-08	2019-11-08	2019-12-04	2019-11-12	2020-06-01	2022-06-30									
JM-DBJ-126693-CS-INDV / Short-Term Consultancy for the completion of a Supply Side Market Feasibility Assessment for an SME Fund	IBRD / 88220	Establishment of an SME Fund	Post	Individual Consultant Selection	Open		20,000.00	0.00	Cancelled	2019-08-30	2019-09-24	2019-10-18	2019-10-29	2019-11-11		2019-12-20		2020-06-17										
JM-DBJ-133155-CS-INDV / Consultancy for a Local Counsel to the DBJ to support the procurement of a Fund Manager and the establishment of an SME Fund	IBRD / 88220	Establishment of an SME Fund	Post	Individual Consultant Selection	Open		100,000.00	0.00	Cancelled	2019-10-01		2019-11-03		2019-11-08		2019-12-04		2020-06-01										
JM-DBJ-147234-CS-CDS / TA for the taxation reform for PEVC Funds	IBRD / 88220	Establishment of an SME Fund	Post	Direct Selection	Direct		87,894.40	0.00	Cancelled	2020-01-19		2020-01-29				2020-04-03		2020-09-30										
JM-DBJ-158709-CS-CDS / Technical Assistance Support to Working Group for Legal Regulatory Review for PEVC	IBRD / 88220	Establishment of an SME Fund	Post	Direct Selection	Direct		50,000.00	58,250.00	Completed	2020-02-21	2020-02-19	2020-03-02	2020-02-19			2020-05-06	2020-02-26	2020-11-02	2021-01-01									
JM-DBJ-353964-CS-INDV / Consultant to Execute a Post Implementation Evaluation of the DBJ's Reverse Factoring Programme and Market update review	IBRD / 88220	Improvement of enabling environment for access to finance and Business Development Services for MSMEs	Post	Individual Consultant Selection	Open - International		70,000.00	0.00	Under Implementation	2023-04-28	2023-06-14	2023-06-16		2023-07-07		2023-08-11		2024-02-07										
JM-DBJ-355969-CS-INDV / Preparation of a Final Evaluation Report for the Access to Finance Project	IBRD / 88220	Project management	Post	Individual Consultant Selection	Open - International		80,000.00	0.00	Under Implementation	2023-05-19	2023-05-09	2023-07-07		2023-07-28		2023-09-01		2024-02-28										
JM-DBJ-355967-CS-INDV / Consultancy to develop an ESG Framework and Implementation Plan for the DBJ	IBRD / 88220	Project management	Post	Individual Consultant Selection	Open - International		75,000.00	0.00	Cancelled	2023-05-12	2023-04-14	2023-06-30		2023-07-21		2023-08-25		2024-02-21										
JM-DBJ-6804-CS-INDV / Consulting services include Information and Data collection, Analysis of the current state of existing industry in Jamaica, Demand and Supply Side analysis	/	Enhancement of the Credit Enhancement Facility (CEF)	Post	Individual Consultant Selection	Open		50,000.00	51,066.61	Completed	2017-02-13	2017-02-16	2017-03-04	2017-03-02	2017-03-11	2017-04-28	2017-03-21	2017-04-28	2017-07-19	2017-09-18									

JM-DBJ-7132-CS-INDV / Consultant services to conduct an assessment of the current Jamaican body of laws and regulations aspects related to Mortgage Insurance framework with comprehensive proposals for legal, regulatory and supervisory changes to the ex	/	Housing Finance	Post	Individual Consultant Selection	Open		75,000.00	0.00	Canceled	2017-02-13	2017-02-16	2017-03-13		2017-03-20		2017-04-03		2018-03-29	
JM-DBJ-6803-CS-INDV / Consultant services with MSME finance and factoring expertise to conduct a market feasibility study for factoring and reverse factoring (supply chain financing) in Jamaica.	/	Enhancement of the Credit Enhancement Facility (CEF)	Post	Individual Consultant Selection	Open		50,000.00	58,250.00	Completed	2017-02-10	2017-02-16	2017-03-01	2017-03-03	2017-03-08	2017-04-28	2017-03-12	2017-04-28	2017-07-10	2018-02-01