

## PROCUREMENT PLAN (Textual Part)

**Project information: Ethiopia, Desert Locust Response Project, P173702**

**Project Implementation agency: Ministry of Agriculture, Ethiopia**

**Date of the Procurement Plan: April 6, 2012**

**Period covered by this Procurement Plan: April 2020 to March 2021**

### Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016, revised November 2017 and August 2018) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

**The Bank’s Standard Procurement Documents:** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements:** In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in **the Procurement Directives of the Federal and Regional Governments of Ethiopia**, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

For national open competitive procurement the following requirement apply:

- a. open advertising of the procurement opportunity at the national level;
- b. the procurement is open to eligible firms from any country;
- c. the request for bids/request for proposals document shall require that Bidders/Proposers submitting Bids/Proposals present a signed acceptance at the

time of bidding, to be incorporated in any resulting contracts, confirming application of, and compliance with, the Bank's Anti-Corruption Guidelines, including without limitation the Bank's right to sanction and the Bank's inspection and audit rights;

- d. Procurement Documents include provisions, as agreed with the Bank, intended to adequately mitigate against environmental, social (including sexual exploitation and abuse and gender-based violence), health and safety ("ESHS") risks and impacts;
- e. contracts with an appropriate allocation of responsibilities, risks, and liabilities;
- f. publication of contract award information;
- g. rights for the Bank to review procurement documentation and activities;
- h. an effective complaints mechanism; and
- i. maintenance of records of the Procurement Process.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

***Leased Assets*** as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. *Not Applicable*

***Procurement of Secondhand Goods*** as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables *Not Applicable*

For national open competitive procurement the following requirements apply:

- a. open advertising of the procurement opportunity at the national level;
- b. the procurement is open to eligible firms from any country;
- c. the request for bids/request for proposals document shall require that Bidders/Proposers submitting Bids/Proposals present a signed acceptance at the time of bidding, to be incorporated in any resulting contracts, confirming application of, and compliance with, the Bank's Anti-Corruption Guidelines, including without limitation the Bank's right to sanction and the Bank's inspection and audit rights;
- d. Procurement Documents include provisions, as agreed with the Bank, intended to adequately mitigate against environmental, social (including sexual exploitation and abuse and gender-based violence), health and safety ("ESHS") risks and impacts;
- e. contracts with an appropriate allocation of responsibilities, risks, and liabilities;
- f. publication of contract award information;
- g. rights for the Bank to review procurement documentation and activities;

- h. an effective complaints mechanism; and
  - i. maintenance of records of the Procurement Process.
- cable*

***Domestic preference*** as specified under paragraph 5.51 of the Procurement Regulations **(Goods and Works)**. *Not Applicable*

Goods: [is not applicable/is applicable for those contracts identified in the Procurement Plan tables];

Works: [is not applicable/is applicable for those contracts identified in the Procurement Plan tables]

**Hands-on Expanded Implementation Support (HEIS)** as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations is Applicable.

**Other Relevant Procurement Information.**

*Since the project is an emergency response project the provisions of Procurement in Situations of Urgent Need of Assistance shall apply.*

**PROCUREMENT PLAN Eastern and Southern Africa : Emergency Locust Response Program**

**General Information**  
**Country:** Eastern and Southern Africa **Bank's Approval Date of the Original Procurement Plan:** 2020-05-11  
**Revised Plan Date(s):** (comma delineated, leave blank) 2024-07-08  
**Project ID:** P173702 **GPN Date:** 2020-12-03  
**Project Name:** Emergency Locust Response Program  
**Loan / Credit No.:** IDA / 66480, IDA / 66510, IDA / D6360  
**Executing Agency:** Ministry of Agriculture

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual			
ET-MOA-325738-NC-RFO / Renovation of chemical store	IDA / 66510	Surveillance and Control Measures	Post	Request for Quotations	Limited	Single Stage - One Envelope			Request for Quotations - Small Works (Emergency) SPD - Competitive	200,000.00	0.00	Pending Implementation																			2023-06-03
ET-MOA-402979-CW-RFB / Construction of three strategic bases in the center of the desert locust (Arbaminch, Dire Dawa, and Kombolcha)	IDA / 66510	Coordination and Early Warning Preparedness	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	5,700,000.00	0.00	Pending Implementation					2024-05-20			2024-05-25											2025-02-01

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion					
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual						
ET-MOA-172079-GO-DIR / Field Vehicles (Pickups)	IDA / 66480	Coordination and Early Warning Preparedness	Post	Direct Selection	Direct			450,000.00	1,056,832.73	Completed					2020-05-08	2020-07-10	2020-05-13	2020-05-27														
ET-MOA-178452-GO-DIR / Amhara feed purchase 318 qtls from Amhara Seed Enterprise	IDA / 66510	Livelihoods Protection and Rehabilitation	Post	Direct Selection	Direct			143,100.00	0.00	Canceled					2020-06-15		2020-06-20															
ET-MOA-184656-GO-DIR / Equipment for Desert Locust Response Project (Knapsacks, UV sprayers, PPE, Vehicle mounted sprayers)	IDA / 66510	Surveillance and Control Measures	Prior	Direct Selection	Direct			7,800,000.00	0.00	Under Review					2020-07-19		2020-07-24															
ET-MOA-242623-GO-RFO / Amhara Region, Seed for Animal Feed	IDA / 66510	Livelihoods Protection and Rehabilitation	Post	Request for Quotations	Limited	Single Stage - One Envelope		143,100.00	0.00	Pending Implementation							2021-07-17															
ET-MOA-248518-GO-RFO / Purchase of animal feed seed (Afar and Sudan grass)	IDA / 66510	Livelihoods Protection and Rehabilitation	Post	Request for Quotations	Limited	Single Stage - One Envelope		130,000.00	0.00	Pending Implementation							2021-08-30															
ET-MOA-184728-GO-DIR / Dr ones for survey	IDA / 66510	Surveillance and Control Measures	Post	Direct Selection	Direct			50,000.00	0.00	Pending Implementation					2022-02-14		2022-02-19															
ET-MOA-175937-GO-RFO / At purchase of fertilizer 3088 Qtl from EARC	IDA / 66510	Livelihoods Protection and Rehabilitation	Post	Direct Selection	Direct			200,720.00	0.00	Completed					2022-02-14	2021-01-03	2022-02-19	2021-01-04														
ET-MOA-175930-GO-RFO / Amhara procurement of fertilizer 11480 Qtl from Amhara Seed Enterprise (ASE)	IDA / 66510	Livelihoods Protection and Rehabilitation	Post	Direct Selection	Direct			746,200.00	0.00	Pending Implementation					2022-02-14		2022-02-19															
ET-MOA-178443-GO-DIR / 14 35 Qtls of seed from Amhara Seed Enterprise (ASE)	IDA / 66510	Livelihoods Protection and Rehabilitation	Post	Direct Selection	Direct			154,980.00	0.00	Pending Implementation					2022-02-14		2022-02-19															
ET-MOA-175925-GO-RFO / Ti gray region procurement of fertilizer 56696 Qtls from EARC	IDA / 66510	Livelihoods Protection and Rehabilitation	Prior	Direct Selection	Direct			3,685,240.00	0.00	Pending Implementation					2022-02-14		2022-02-19															
ET-MOA-178446-GO-DIR / Or omia Seed purchase 2455 Qtls from Or omia Seed Enterprise (OSE)	IDA / 66510	Livelihoods Protection and Rehabilitation	Post	Direct Selection	Direct			265,140.00	0.00	Pending Implementation					2022-02-14		2022-02-19															
ET-MOA-178447-GO-DIR / SN NP seed purchase 304 Qtls from Southern Seed Enterprise (SSE)	IDA / 66510	Livelihoods Protection and Rehabilitation	Post	Direct Selection	Direct			32,832.00	0.00	Pending Implementation					2022-02-14		2022-02-19															
ET-MOA-178440-GO-DIR / Ti gray seed purchase 7087 Qtls of Seed from EARC	IDA / 66510	Livelihoods Protection and Rehabilitation	Post	Direct Selection	Direct			765,396.00	0.00	Pending Implementation					2022-02-14		2022-02-19															
ET-MOA-178448-GO-DIR / At ar seed purchase 386 Qtls from EARC	IDA / 66510	Livelihoods Protection and Rehabilitation	Post	Direct Selection	Direct			41,688.00	0.00	Completed					2022-02-14	2022-04-20	2022-02-19	2022-04-26														
ET-MOA-178449-GO-DIR / So mail seed purchase 7,815 Qtls from EARC	IDA / 66510	Livelihoods Protection and Rehabilitation	Post	Direct Selection	Direct			844,020.00	600,365.32	Completed					2022-02-14	2020-09-11	2022-02-19	2020-09-17														
ET-MOA-178450-GO-DIR / D D seed purchase 193 qtls from EARC	IDA / 66510	Livelihoods Protection and Rehabilitation	Post	Direct Selection	Direct			20,844.00	0.00	Pending Implementation					2022-02-14		2022-02-19															
ET-MOA-178453-GO-DIR / Or omia feed seed purchase 160 Q qtls from Or omia seed enterprise	IDA / 66510	Livelihoods Protection and Rehabilitation	Post	Direct Selection	Direct			720,000.00	0.00	Completed					2022-02-14	2021-06-26	2022-02-19	2021-06-27														
ET-MOA-178454-GO-DIR / SN NP feed seeds purchase 125 Q qtls from Southern seed enterprise (SSE)	IDA / 66510	Livelihoods Protection and Rehabilitation	Post	Direct Selection	Direct			562,500.00	0.00	Under Implementation					2022-02-14	2021-06-15	2022-02-19	2021-06-29														
ET-MOA-178456-GO-DIR / At ar feed seeds purchase 2500 qtls from EARC	IDA / 66510	Livelihoods Protection and Rehabilitation	Post	Direct Selection	Direct			1,125,000.00	0.00	Pending Implementation					2022-02-14		2022-02-19															
ET-MOA-178467-GO-DIR / So mail feed seeds 2400 Qtls from EARC	IDA / 66510	Livelihoods Protection and Rehabilitation	Post	Direct Selection	Direct			1,080,000.00	0.00	Completed					2022-02-14	2020-08-19	2022-02-19	2020-09-07														











ET-MOA-197751-CS-INDV / E employment of Communication specialist	IDA / 66510	Project Management	Post	Individual Consultant Selection	Open		48,000.00	0.00	Canceled	2020-10-15		2020-11-23		2020-12-08		2021-01-07		2022-01-06
ET-MOA-199998-CS-INDV / E employment of data management specialist	IDA / 66510	Project Management	Post	Individual Consultant Selection	Open		48,000.00	0.00	Canceled	2020-10-16		2020-11-25		2020-12-09		2020-12-28		2021-12-27
ET-MOA-197753-CS-INDV / E employment of Pest Management Specialist	IDA / 66510	Project Management	Post	Individual Consultant Selection	Open		48,000.00	0.00	Canceled	2020-10-14		2020-11-22		2020-12-10		2020-12-30		2021-12-29
ET-MOA-197752-CS-INDV / E employment of Environmental and Social Safeguards Specialist	IDA / 66510	Project Management	Post	Individual Consultant Selection	Open		48,000.00	0.00	Canceled	2020-10-13		2020-11-22		2020-12-13		2021-01-05		2022-01-04
ET-MOA-197750-CS-INDV / E employment of Monitoring, Evaluation and Learning (MEAL) specialist	IDA / 66510	Project Management	Post	Individual Consultant Selection	Open		48,000.00	0.00	Canceled	2020-10-18		2020-11-27		2020-12-11		2021-01-06		2022-01-05
ET-MOA-264667-CS-INDV / R recruitment of Pest Management specialist	IDA / 66510	Project Management	Post	Individual Consultant Selection	Open		10,000.00	0.00	Under Implementation	2021-11-23	2021-06-10	2022-01-11		2022-02-01		2022-03-08		2022-09-04
ET-MOA-264678-CS-INDV / R recruitment of M & E Specialist	IDA / 66510	Project Management	Post	Individual Consultant Selection	Open		10,000.00	0.00	Under Implementation	2021-11-26	2021-06-10	2021-12-22		2021-12-29		2022-01-26		2023-01-26
ET-MOA-261441-CS-INDV / E employment of Communication specialist	IDA / 66510	Project Management	Post	Individual Consultant Selection	Open		10,000.00	0.00	Under Implementation	2021-11-25	2020-11-05	2021-12-28		2022-01-04		2022-02-08		2023-02-08
ET-MOA-264675-CS-INDV / R recruitment of Environmental Safeguard Specialist	IDA / 66510	Project Management	Post	Individual Consultant Selection	Open		10,000.00	0.00	Under Implementation	2021-11-25	2021-06-10	2021-12-28		2022-01-18		2022-02-22		2023-02-22
ET-MOA-404447-CS-INDV / S afeguard specialist	IDA / 66510	Project Management	Post	Individual Consultant Selection	Limited		20,000.00	0.00	Under Implementation	2024-01-24	2024-01-31	2024-01-29		2024-02-19		2024-03-11		2024-03-26