

PROCUREMENT PLAN (Textual Part)

Project information: Angola GIRLS EMPOWERMENT AND LEARNING FOR ALL PROJECT - P P168699

Project Implementation agency: MINISTRY OF EDUCATION, PLANNING STUDIES AND STATISTICS UNIT

Date of the Procurement Plan: December 1, 2021

Period covered by this Procurement Plan: December 1, 2021 - December 1, 2022.

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in Public Contract Law 43/20, of 23 December (*Lei dos Contratos Públicos*), such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: *Not Applicable*

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations - *Not Applicable*

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations **(Goods and Works)**.

Goods: is not applicable for those contracts identified in the Procurement Plan tables;

Works: is not applicable for those contracts identified in the Procurement Plan tables.

PROCUREMENT Angola : Girls Empowerment and Learning for All Project

General Information

Country: Angola **Bank's Approval Date of the Original Procurement Plan:** 2021-12-06
Revised Plan Date(s): (comma delineated, leave blank) 2024-07-08
Project ID: P168699 **GNP Date:** 2021-11-24
Project Name: Girls Empowerment and Learning for All Project
Loan / Credit No.: IBRD / 92340
Executing Agency: Ministry of Education, Planning Studies and Statistics Unit, Angola Learning for All Project

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Type	Estimated Amount (USD)	Actual Amount (USD)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Closure
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
44_W-500/2.1/RFP/PAT II-2022/044 / Reabilitação de Sete (7) Escolas em Luanda	IBRD / 92340	Reduce Angola's learning poverty	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Works (without pre-qualification) SPD	2,000,000.00	0.00	Canceled					2022-10-03	2023-02-08	2022-10-08	2023-02-10			2022-11-19	2022-12-19	2023-01-23		2023-07-22		
44_W-500/2.1/RFB/PAT II-2022/044R-1 / Reabilitação de Sete (7) escolas em Luanda	IBRD / 92340	Reduce Angola's learning poverty	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Works (without pre-qualification) SPD	4,000,000.00	0.00	Under Implementation					2023-08-14	2023-08-10	2023-08-19	2023-08-10			2023-09-30	2023-10-30		2023-12-04	2024-06-01		
44_W-500/2.1/RFP/PAT II-2022/044R-1 / Reabilitação de Sete (6) escolas em Luanda	IBRD / 92340	Reduce Angola's learning poverty	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Works (without pre-qualification) SPD	4,000,000.00	0.00	Canceled					2023-08-24	2023-08-29					2023-10-10	2023-11-09	2023-12-14		2024-06-11		
88_W-509/2.1/RFB/PAT II-2023/088 / Cuanza Norte - Construção de 1 Escolas do tipo T12 do 1 Ciclo do Ensino Secundário na Província do Cuanza Norte	IBRD / 92340	Reduce Angola's learning poverty	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	600,000.00	0.00	Under Implementation					2023-12-04	2023-12-14	2023-12-09	2023-12-28			2024-01-20	2024-02-19	2024-03-25		2024-09-21		
91_W-512/2.1/RFB/PAT II-2023/091 / Lunda Sul - Construção de 1 Escolas do tipo T12 do 1 Ciclo do Ensino Secundário na Província da Lunda Sul	IBRD / 92340	Reduce Angola's learning poverty	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	600,000.00	0.00	Under Implementation					2023-12-04	2023-12-22	2023-12-09	2024-01-02			2024-01-20	2024-02-19	2024-03-25		2024-09-21		
92_W-513/2.1/RFB/PAT II-2023/092 / Malanje - Construção de 1 Escolas do tipo T12 do 1 Ciclo do Ensino Secundário na Província de Malanje	IBRD / 92340	Reduce Angola's learning poverty	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	600,000.00	0.00	Under Implementation					2023-12-04	2023-12-14	2023-12-09	2023-12-28			2024-01-20	2024-02-19	2024-03-25		2024-09-21		
93_W-514/2.1/RFB/PAT II-2023/093 / Namibe - Construção de 1 Escolas do tipo T12 do 1 Ciclo do Ensino Secundário na Província de Namibe	IBRD / 92340	Reduce Angola's learning poverty	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	600,000.00	0.00	Under Implementation					2023-12-04	2023-12-22	2023-12-09	2024-01-02			2024-01-20	2024-02-19	2024-03-25		2024-09-21		
94_W-515/2.1/RFB/PAT II-2023/094 / Zaire - Construção de 1 Escolas do tipo T12 do 1 Ciclo do Ensino Secundário na Província do Zaire	IBRD / 92340	Reduce Angola's learning poverty	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	600,000.00	0.00	Under Implementation					2023-12-04	2023-12-22	2023-12-09	2024-01-02			2024-01-20	2024-02-19	2024-03-25		2024-09-21		
95_W-516/2.1/RFB/PAT II-2023/095 / Cabinda - Construção de 1 Escolas do tipo T12 do 1 Ciclo do Ensino Secundário na Província do Cabinda	IBRD / 92340	Reduce Angola's learning poverty	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	600,000.00	0.00	Under Implementation					2023-12-04	2023-12-14	2023-12-09	2023-12-28			2024-01-20	2024-02-19	2024-03-25		2024-09-21		
89_W-510/2.1/RFB/PAT II-2023/089 / Cunene - Construção de 2 Escolas do tipo T12 do 1 Ciclo do Ensino Secundário na Província do Cunene	IBRD / 92340	Reduce Angola's learning poverty	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	1,200,000.00	0.00	Under Implementation					2023-12-11	2023-12-22	2023-12-16	2024-01-02			2024-01-27	2024-02-26	2024-04-01		2024-09-28		
86_W-507/2.1/RFB/PAT II-2023/086 / Cuando Cubango - Construção de 3 Escolas do tipo T12 do 1 Ciclo do Ensino Secundário na Província do Cuando Cubango	IBRD / 92340	Reduce Angola's learning poverty	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	1,800,000.00	0.00	Under Implementation					2023-12-11	2023-12-19	2023-12-16	2024-01-02			2024-01-27	2024-02-26	2024-04-01		2024-09-28		
83_W-504/2.1/RFB/PAT II-2023/083 / Bié - Construção de 6 Escolas do tipo T12 do 1 Ciclo do Ensino Secundário na Província do Bié	IBRD / 92340	Reduce Angola's learning poverty	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	3,600,000.00	0.00	Under Implementation					2023-12-11	2023-12-18	2023-12-16	2023-12-21			2024-01-27	2024-02-26	2024-04-01		2024-09-28		
84_W-505/2.1/RFB/PAT II-2023/084 / Uíge - Construção de 5 Escolas do tipo T12 do 1 Ciclo do Ensino Secundário na Província do Uíge	IBRD / 92340	Reduce Angola's learning poverty	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	3,000,000.00	0.00	Under Implementation					2023-12-11	2023-12-19	2023-12-16	2023-12-21			2024-01-27	2024-02-26	2024-04-01		2024-09-28		
87_W-508/2.1/RFB/PAT II-2023/087 / Luanda/Bengo - Construção de 4 Escolas do tipo T12 do 1 Ciclo do Ensino Secundário na Província de Luanda (3 Escolas) e Bengo (1 Escola)	IBRD / 92340	Reduce Angola's learning poverty	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	2,400,000.00	0.00	Under Implementation					2023-12-11	2023-12-14	2023-12-16	2023-12-28			2024-01-27	2024-02-26	2024-04-01		2024-09-28		
90_W-511/2.1/RFB/PAT II-2023/090 / Lunda Norte - Construção de 2 Escolas do tipo T12 do 1 Ciclo do Ensino Secundário na Província da Lunda Norte	IBRD / 92340	Reduce Angola's learning poverty	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	1,200,000.00	0.00	Under Implementation					2023-12-11	2023-12-19	2023-12-16	2024-01-02			2024-01-27	2024-02-26	2024-04-01		2024-09-28		
85_W-506/2.1/RFB/PAT II-2023/085 / Moxico - Construção de 3 Escolas do tipo T12 do 1 Ciclo do Ensino Secundário na Província do Moxico	IBRD / 92340	Reduce Angola's learning poverty	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	1,800,000.00	0.00	Under Implementation					2023-12-11	2023-12-19	2023-12-16	2024-01-02			2024-01-27	2024-02-26	2024-04-01		2024-09-28		
80_W-501/2.1/RFB/PAT II-2023/080 / Benguela - Construção de 9 Escolas do tipo T12 do 1 Ciclo do Ensino Secundário na Província de Benguela	IBRD / 92340	Reduce Angola's learning poverty	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	5,400,000.00	0.00	Under Implementation					2023-12-11	2023-12-14	2023-12-16	2023-12-15			2024-01-27	2024-02-26	2024-04-01		2024-09-28		
81_W-502/2.1/RFB/PAT II-2023/081 / Huila - Construção de 8 Escolas do tipo T12 do 1 Ciclo do Ensino Secundário na Província de Huila	IBRD / 92340	Reduce Angola's learning poverty	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	4,800,000.00	0.00	Under Implementation					2023-12-11	2023-12-19	2023-12-16	2023-12-21			2024-01-27	2024-02-26	2024-04-01		2024-09-28		

26./C-2021/1/2/QCBS/PAT II-2 021/026 / Technical support firm (Consultant) for monitoring EJA at school level	IBRD / 92340	Empower Angolan Girls	Post	Quality And Cost-Based Selection	Open - International	1,200,000.00	0.00	Canceled	2022-03-21	2022-04-11	2022-05-25	2022-06-22	2022-07-22	2022-08-26	2022-09-30	2023-09-30						
28./C-2011/1/3/QCBS/PAT II-2 021/028 / Consulting Service for Independent Verification Scholarship Program	IBRD / 92340	Empower Angolan Girls	Prior	Quality And Cost-Based Selection	Open - International	3,900,000.00	0.00	Canceled	2022-04-25	2022-05-16	2022-06-29	2022-07-27	2022-08-26	2022-09-30	2022-11-04	2023-11-04						
53./C-2002/2/2/QCBS/PAT II-2 021/053 / Contratação de uma firma para concepção e monitoria do uso de guias do professor e formação de professores	IBRD / 92340	Reduce Angola's learning poverty	Prior	Quality And Cost-Based Selection	Open - International	4,000,000.00	0.00	Under Implementation	2023-01-23	2022-12-19	2023-02-13	2023-01-24	2023-03-29	2023-06-28	2023-04-26	2023-08-24	2023-05-26	2023-11-08	2023-06-30	2024-03-08	2023-08-04	2024-08-03
58./C-3002/1/COS/PAT II-20 23/058 / Estudos Ambientais e Sociais Simplificados para as 57 Escolas em Luanda.	IBRD / 92340	Reduce Angola's learning poverty	Post	Consultant Qualification Selection	Open - National	120,000.00	0.00	Under Implementation	2023-02-20	2023-02-06	2023-03-13	2023-02-10	2023-04-26				2023-05-26			2023-06-30	2023-12-27	
29./C-2091/1/2/QCBS/PAT II-2 023/029 / Elaboração dos manuais do ensino secundário e reestruturação dos manuais do ensino primário da Educação de Jovens e Adultos	IBRD / 92340	Empower Angolan Girls	Prior	Quality And Cost-Based Selection	Open - International	2,000,000.00	0.00	Under Implementation	2023-08-30	2023-07-27	2023-09-20	2023-08-21	2023-11-03	2024-03-18	2023-12-01	2023-12-31	2024-02-04			2024-03-10	2025-03-10	
23./C-2021/2/1/QCBS/PAT II-2 023/023 / G1 - Estudos e Elaboração de Projecto Arquitectónico - Reabilitação de 13 Escolas em Cabinda, Uíge, Zaire e Cuanza Norte	IBRD / 92340	Reduce Angola's learning poverty	Prior	Quality And Cost-Based Selection	Open - International	1,500,000.00	0.00	Canceled	2023-11-01		2023-11-22		2024-01-05		2024-02-02	2024-03-03	2024-04-07			2024-05-12	2025-05-12	
28./C-2081/2/1/QCBS/PAT II-2 023/028 / G4 - Estudos, Elaboração de Projecto Arquitectónico - Reabilitação de 14 escolas no Bengo, Cuanza Sul, e Luanda.	IBRD / 92340	Reduce Angola's learning poverty	Prior	Quality And Cost-Based Selection	Open - International	1,500,000.00	0.00	Canceled	2023-12-11		2024-01-01		2024-02-14		2024-03-13	2024-04-12	2024-05-17			2024-06-21	2025-06-21	
27./C-2071/2/1/QCBS/PAT II-2 023/027 / G6 - Estudos, Elaboração de Projectos Arquitectónicos - Reabilitação de 8 Escolas em Cuando Cubango, Cuijane e Moxico	IBRD / 92340	Reduce Angola's learning poverty	Prior	Quality And Cost-Based Selection	Open - International	1,000,000.00	0.00	Canceled	2023-12-11		2024-01-01		2024-02-14		2024-03-13	2024-04-12	2024-05-17			2024-06-21	2025-06-21	
26./C-2051/2/1/QCBS/PAT II-2 023/026 / G2 - Estudos e Elaboração de Projecto Arquitectónico - Reabilitação de 12 Escolas em Malanje, Lunda Norte e Lunda Sul	IBRD / 92340	Reduce Angola's learning poverty	Prior	Quality And Cost-Based Selection	Open - International	1,500,000.00	0.00	Canceled	2023-12-11		2024-01-01		2024-02-14		2024-03-13	2024-04-12	2024-05-17			2024-06-21	2025-06-21	
25./C-2041/2/1/QCBS/PAT II-2 023/025 / G3 - Estudos, Elaboração de Projectos Arquitectónicos - Reabilitação de 7 escolas no Bié e Huambo	IBRD / 92340	Reduce Angola's learning poverty	Prior	Quality And Cost-Based Selection	Open - International	1,000,000.00	0.00	Canceled	2023-11-01		2023-11-22		2024-01-05		2024-02-02	2024-03-03	2024-04-07			2024-05-12	2025-05-12	
24./C-2031/2/1/QCBS/PAT II-2 023/024 / G5 - Estudos e Elaboração de Projecto Arquitectónico - Reabilitação de 8 Escolas em Benguela, Huila e Namibe	IBRD / 92340	Reduce Angola's learning poverty	Prior	Quality And Cost-Based Selection	Open - International	1,000,000.00	0.00	Canceled	2023-11-01		2023-11-22		2024-01-05		2024-02-02	2024-03-03	2024-04-07			2024-05-12	2025-05-12	
74./C-2031/1/3/QCBS/PAT II-2 023/074 / Contratação de ONG para Registo, Inscrição, Sensibilização, Comunicação e Acompanhamento da Fase 1 da Expansão do Programa de Bolsas.	IBRD / 92340	Empower Angolan Girls	Prior	Quality And Cost-Based Selection	Open - International	3,000,000.00	0.00	Canceled	2023-12-11	2023-12-07	2024-01-01	2023-12-28	2024-02-14		2024-03-13	2024-04-12	2024-05-17			2024-06-21	2025-06-21	
23./C-3011/2/1/COS/PAT II-20 23/021 / Fiscalização de 1 Escola do tipo T12 do 1º Ciclo do Ensino Secundário na Província do Cuanza Norte	IBRD / 92340	Reduce Angola's learning poverty	Post	Consultant Qualification Selection	Open - National	45,000.00	0.00	Under Implementation	2024-01-15	2024-01-31	2024-02-05	2024-04-19	2024-03-20				2024-04-19			2024-05-24	2024-11-20	
24./C-3021/2/1/COS/PAT II-20 23/024 / Fiscalização de 1 Escola do tipo T12 do 1º Ciclo do Ensino Secundário na Província do Malanje	IBRD / 92340	Reduce Angola's learning poverty	Post	Consultant Qualification Selection	Open - National	45,000.00	0.00	Under Implementation	2024-01-23	2024-01-31	2024-02-13	2024-04-19	2024-03-28				2024-04-27			2024-06-01	2024-11-28	
25./C-3031/2/1/COS/PAT II-20 23/025 / Fiscalização de 1 Escola do tipo T12 do 1º Ciclo do Ensino Secundário na Província do Namibe	IBRD / 92340	Reduce Angola's learning poverty	Post	Consultant Qualification Selection	Open - National	45,000.00	0.00	Under Implementation	2024-01-24	2024-02-01	2024-02-14	2024-04-24	2024-03-29				2024-04-28			2024-06-02	2024-11-29	
26./C-3041/2/1/COS/PAT II-20 23/026 / Fiscalização de 1 Escola do tipo T12 do 1º Ciclo do Ensino Secundário na Província do Zaire	IBRD / 92340	Reduce Angola's learning poverty	Post	Consultant Qualification Selection	Open - National	45,000.00	0.00	Under Implementation	2024-01-25	2024-02-01	2024-02-15	2024-04-24	2024-03-30				2024-04-29			2024-06-03	2024-11-30	
27./C-3051/2/1/COS/PAT II-20 23/027 / Fiscalização de 1 Escola do tipo T12 do 1º Ciclo do Ensino Secundário na Província do Cabinda	IBRD / 92340	Reduce Angola's learning poverty	Post	Consultant Qualification Selection	Open - National	45,000.00	0.00	Under Implementation	2024-01-26	2024-01-31	2024-02-16	2024-04-19	2024-03-31				2024-04-30			2024-06-04	2024-12-01	
47./C-2061/2/1/QCBS/PAT II-2 022/047 / Elaboração de Projectos para Reabilitação de 18 Escolas em Luanda.	IBRD / 92340	Reduce Angola's learning poverty	Post	Quality And Cost-Based Selection	Open - International	800,000.00	0.00	Canceled	2023-01-24	2023-03-14	2023-02-14	2023-03-29	2023-03-30		2023-04-27	2023-05-27	2023-07-01			2023-08-05	2024-08-04	
57./C-2012/2/1/QCBS/PAT II-2 023/057 / Desenvolvimento de Padrões Modulares para Projectos Escolares e Adaptação ao Terreno.	IBRD / 92340	Reduce Angola's learning poverty	Prior	Quality And Cost-Based Selection	Open - International	3,500,000.00	0.00	Canceled	2023-02-20	2023-02-10	2023-03-13	2023-03-23	2023-04-26	2023-07-15	2023-05-24	2023-09-07	2023-06-23			2023-07-28	2023-09-01	2024-08-31
96./C-3061/2/1/COS/PAT II-20 24/096 / Fiscalização de 1 Escola do tipo T12 do 1º Ciclo do Ensino Secundário na Província da Lunda Sul	IBRD / 92340	Reduce Angola's learning poverty	Post	Consultant Qualification Selection	Limited	45,000.00	0.00	Under Implementation	2024-03-01	2024-02-22			2024-03-15				2024-04-14			2024-05-19	2024-11-15	
97./C-3071/2/1/COS/PAT II-20 24/097 / Fiscalização de 2 Escolas do tipo T12 do 1º Ciclo do Ensino Secundário na Província da Lunda Norte	IBRD / 92340	Reduce Angola's learning poverty	Post	Consultant Qualification Selection	Limited	90,000.00	0.00	Under Implementation	2024-03-01	2024-02-22			2024-03-15				2024-04-14			2024-05-19	2024-11-15	

05_IC-105/3.1/CS/PAT II-2021/005 / Procurement Assistant I	IBRD / 92340	Project management and monitoring and evaluation	Prior	Individual Consultant Selection	Direct			150,000.00	148,800.00	Signed	2021-11-29	2022-02-16	2021-12-09	2022-02-18	2021-12-30	2022-04-02	2022-02-03	2022-03-06	2024-02-01
07_IC-107/3.1/CS/PAT II-2021/007 / Accountant Assistant I	IBRD / 92340	Project management and monitoring and evaluation	Post	Individual Consultant Selection	Direct			150,000.00	0.00	Signed	2021-11-29	2022-02-18	2021-12-09	2022-02-18	2021-12-30	2022-02-25	2022-02-03	2022-03-10	2024-02-01
09_IC-109/3.1/CS/PAT II-2021/009 / Financial Advisor	IBRD / 92340	Project management and monitoring and evaluation	Post	Individual Consultant Selection	Direct			50,000.00	0.00	Signed	2021-11-29	2022-03-31	2021-12-09	2022-05-16	2021-12-30	2022-05-25	2022-02-03	2022-06-22	2023-02-02
10_IC-110/3.1/CS/PAT II-2021/010 / Financial Supervisors I	IBRD / 92340	Project management and monitoring and evaluation	Post	Individual Consultant Selection	Direct			145,000.00	0.00	Signed	2022-01-10	2022-02-18	2022-01-20	2022-02-18	2022-02-10	2022-02-25	2022-03-17	2022-03-10	2024-03-14
11_IC-111/3.1/CS/PAT II-2021/011 / Financial Supervisors II	IBRD / 92340	Project management and monitoring and evaluation	Post	Individual Consultant Selection	Direct			145,000.00	0.00	Signed	2022-01-10	2022-02-18	2022-01-20	2022-02-18	2022-02-10	2022-02-25	2022-03-17	2022-03-10	2024-03-14
12_IC-112/3.1/CS/PAT II-2021/012 / IT Technician	IBRD / 92340	Project management and monitoring and evaluation	Post	Individual Consultant Selection	Direct			135,000.00	0.00	Signed	2021-12-13	2022-02-28	2021-12-23	2022-02-18	2022-01-13	2022-02-23	2022-02-17	2022-03-10	2024-02-15
14_IC-114/3.1/CS/PAT II-2021/014 / Administrative Assistant	IBRD / 92340	Project management and monitoring and evaluation	Post	Individual Consultant Selection	Direct			40,000.00	0.00	Signed	2021-12-13	2022-02-18	2021-12-23	2022-02-18	2022-01-13	2022-02-23	2022-02-17	2022-03-10	2024-02-15
15_IC-115/1.3/CS/PAT II-2021/015 / Consultant for Technical Support to the Scholarship Program	IBRD / 92340	Empower Angolan Girls	Post	Individual Consultant Selection	Limited			150,000.00	0.00	Signed	2021-12-06	2022-01-25	2021-12-11	2022-01-31	2022-01-01	2022-04-06	2022-02-05	2022-06-08	2023-02-04
16_IC-116/2.1/CS/PAT II-2021/016 / Environmental Specialist	IBRD / 92340	Reduce Angola's learning poverty	Post	Individual Consultant Selection	Open			150,000.00	0.00	Signed	2022-01-10	2022-02-07	2022-02-28	2022-06-27	2022-03-21	2022-07-01	2022-04-25	2022-07-12	2023-04-24
18_IC-118/2.1/CS/PAT II-2021/018 / Development of the Design and Construction Guidelines for School	IBRD / 92340	Reduce Angola's learning poverty	Post	Individual Consultant Selection	Limited			70,000.00	0.00	Signed	2021-12-14	2022-03-09	2021-12-19	2022-05-12	2022-01-09	2022-06-02	2022-02-13	2022-06-22	2022-08-12
21_IC-402/2.3/DS/PAT II-2021/021 / School Deworming Program in 10 provinces (NGO)	IBRD / 92340	Reduce Angola's learning poverty	Post	Direct Selection	Direct			1,000,000.00	0.00	Canceled	2021-12-13	2021-12-15	2021-12-23				2022-02-26		2022-08-25
08_IC-108/3.1/CS/PAT II-2021/008 / Accountant Assistant II	IBRD / 92340	Project management and monitoring and evaluation	Post	Individual Consultant Selection	Open			120,000.00	0.00	Signed	2022-01-24	2022-05-11	2022-03-14	2022-09-20	2022-04-04	2022-10-10	2022-05-09	2022-10-21	2022-11-05
19_IC-400/1.3/DS/PAT II-2021/019 / Social mobilization, registration and monitoring of the scholarship program (NGO)	IBRD / 92340	Empower Angolan Girls	Post	Direct Selection	Direct			730,000.00	0.00	Signed	2022-01-17	2022-03-09	2022-01-27	2022-03-14			2022-04-02	2022-06-23	2022-09-29
34_IC-120/1.1/CS/PAT II-2022/034 / Especialista em Violência Baseada em Género (VBG)	IBRD / 92340	Empower Angolan Girls	Post	Individual Consultant Selection	Open			150,000.00	0.00	Signed	2022-04-11	2022-04-29	2022-05-30	2022-06-16	2022-06-20	2022-07-05	2022-07-25	2022-08-08	2023-07-25
35_IC-120/2.1/CS/PAT II-2022/035 / Especialistas Ambientais e Sociais (Ex) - Provincias	IBRD / 92340	Reduce Angola's learning poverty	Prior	Individual Consultant Selection	Open			420,000.00	0.00	Signed	2022-04-14	2022-04-30	2022-06-02	2022-11-03	2022-06-23	2023-01-11	2022-07-28	2023-03-17	2023-07-27
04_IC-104/3.1/CS/PAT II-2022/004R / Especialista em Monitoria e Avaliação	IBRD / 92340	Project management and monitoring and evaluation	Post	Individual Consultant Selection	Open			150,000.00	0.00	Signed	2022-04-21	2022-04-29	2022-06-09	2023-02-06	2022-06-30	2023-02-09	2022-08-04	2023-03-10	2023-08-04
37_IC-403/3.1/DS/PAT II-2022/037 / Contratação de ONG para dar continuidade do trabalho de campo do Mapeamento Escolar	IBRD / 92340	Project management and monitoring and evaluation	Post	Direct Selection	Direct			620,000.00	0.00	Signed	2022-05-09	2022-05-04	2022-05-19	2022-05-16			2022-07-23	2022-06-10	2023-01-19
36_IC-121/3.1/CS/PAT II-2022/036 / Especialista de Monitoria e Avaliação para Elaboração do Plano de Monitoria e Conclusão do acompanhamento do Mapeamento de Escolas	IBRD / 92340	Project management and monitoring and evaluation	Post	Individual Consultant Selection	Direct			50,000.00	0.00	Signed	2022-05-02	2022-05-03	2022-05-12	2022-05-20	2022-06-02	2022-06-06	2022-07-07	2022-06-23	2023-01-03
42_IC-122/3.2/CS/PAT II-2022/042 / Consultor de Estatística Educacional - DEE/GEPE	IBRD / 92340	Project management and monitoring and evaluation	Post	Individual Consultant Selection	Open - National			100,000.00	0.00	Signed	2022-09-05	2022-08-31	2022-10-24	2023-02-06	2022-11-14	2023-03-16	2022-12-19	2023-03-23	2023-06-17
43_IC-123/3.2/CS/PAT II-2022/043 / Consultor Analista de Sistema - DEE/GEPE	IBRD / 92340	Project management and monitoring and evaluation	Post	Individual Consultant Selection	Open - National			100,000.00	0.00	Signed	2022-09-12	2022-09-28	2022-10-31	2023-01-24	2022-11-21	2023-02-02	2022-12-26	2023-03-10	2023-06-24
48_IC-404/2.3/DS/PAT II-2022/049 / Contratação da Universidade Federal de Juiz de Fora (UFJF/CAED) para especialização, mestrado e apoio técnico à Avaliação Nacional	IBRD / 92340	Reduce Angola's learning poverty	Post	Direct Selection	Direct - International			1,500,000.00	0.00	Signed	2022-10-12	2022-10-28	2022-10-22	2022-11-10			2022-12-26	2023-07-04	2023-06-24
51_IC-124/2.2/CS/PAT II-2022/051 / Especialista em Avaliação das Aprendizagens dos Alunos	IBRD / 92340	Reduce Angola's learning poverty	Post	Individual Consultant Selection	Open - International			180,000.00	0.00	Signed	2022-10-25	2022-10-28	2022-12-13	2023-01-31	2023-01-03	2023-02-02	2023-02-07	2023-03-21	2023-08-06
20_IC-401/1.3/DS/PAT II-2021/020 / Adaptation of the information system for the scholarship program	IBRD / 92340	Empower Angolan Girls	Post	Direct Selection	Direct			200,000.00	0.00	Canceled	2022-01-10	2022-03-09	2022-01-20				2022-03-26		2022-09-22
06_IC-106/3.1/CS/PAT II-2021/006 / Procurement Assistant II	IBRD / 92340	Project management and monitoring and evaluation	Post	Individual Consultant Selection	Open			120,000.00	0.00	Canceled	2022-01-17	2022-02-11	2022-03-07		2022-03-28		2022-05-02		2022-10-29
50_AIN-900/1.1/DS/PAT II-2022/050 / Assistência técnica na melhoria do acesso aos serviços e informações de saúde para jovens e adolescentes nas escolas e comunidades (UNFPA)	IBRD / 92340	Empower Angolan Girls	Prior	Direct Selection	Direct - International			6,000,000.00	0.00	Canceled	2022-11-21		2022-12-01				2023-02-04		2023-08-03
50_AIN-900/1.1.3/DS/PAT II-2022/050 / Assistência técnica na melhoria do acesso aos serviços e informações de saúde para jovens e adolescentes nas escolas e comunidades (UNFPA)	IBRD / 92340	Empower Angolan Girls	Prior	Direct Selection	Direct - International			9,850,000.00	0.00	Signed	2022-12-08	2022-12-08	2022-12-18	2023-01-10			2023-02-21	2023-03-22	2023-08-20

04./C-104/3.1/CSPAT II-2021.004 / Monitoring and Evaluation Specialist	IBRD / 92340	Project management and monitoring and evaluation	Post	Individual Consultant Selection	Direct		300,000.00	0.00	Canceled	2021-11-29	2021-12-09	2021-12-30	2022-02-03	2024-02-01				
13./C-113/3.1/CSPAT II-2021.013 / Communications Consultant	IBRD / 92340	Project management and monitoring and evaluation	Post	Individual Consultant Selection	Direct		120,000.00	0.00	Canceled	2021-12-13	2021-12-23	2022-01-13	2022-02-17	2024-02-15				
17./C-117/2.1/CSPAT II-2021.017 / Social Development Specialist	IBRD / 92340	Reduce Angola's learning poverty	Post	Individual Consultant Selection	Open		150,000.00	0.00	Canceled	2022-01-10	2022-04-25	2022-02-28	2022-03-21	2023-04-24				
17./C-117/2.1/CSPAT II-2021.017-2 / Especialista em Desenvolvimento Social	IBRD / 92340	Reduce Angola's learning poverty	Post	Individual Consultant Selection	Open - International		150,000.00	0.00	Signed	2022-11-30	2022-11-28	2023-01-18	2023-01-31	2023-02-08	2023-02-02	2023-03-15	2023-03-15	2024-03-13
33./C-119/2.1/CSPAT II-2022.033 / Infrastructure Specialist	IBRD / 92340	Reduce Angola's learning poverty	Post	Individual Consultant Selection	Open		150,000.00	0.00	Canceled	2022-03-14	2022-06-13	2022-05-02	2022-05-23	2022-06-27	2022-12-24			
33./C-119/2.1/CSPAT II-2022.033-2 / Especialista em Infraestrutura	IBRD / 92340	Reduce Angola's learning poverty	Post	Individual Consultant Selection	Open - International		150,000.00	0.00	Signed	2022-11-30	2022-11-28	2023-01-18	2023-02-23	2023-02-08	2023-03-13	2023-03-15	2023-04-13	2023-09-11
54./C-125/1.2/CSPAT II-2022.054 / Consultor para apoio técnico ao programa de expansão da EA	IBRD / 92340	Empower Angolan Girls	Post	Individual Consultant Selection	Open - International		150,000.00	0.00	Signed	2023-01-30	2023-01-10	2023-03-20	2023-03-20	2023-04-10	2023-03-22	2023-05-15	2023-03-31	2023-11-11
59./C-126/2.1/CSPAT II-2023.059 / Especialista Ambiental e Social (G2) - Provincia	IBRD / 92340	Reduce Angola's learning poverty	Post	Individual Consultant Selection	Limited		90,000.00	0.00	Under Implementation	2023-02-27	2023-02-06	2023-03-04	2023-03-13	2023-03-25	2023-04-29	2023-10-26		
64./C-131/3.1/CSPAT II-2023.064 / Supervisor Financieiro IV - Namibe	IBRD / 92340	Project management and monitoring and evaluation	Post	Individual Consultant Selection	Open - International		90,000.00	0.00	Under Implementation	2023-09-11	2023-09-08	2023-10-30	2023-11-20	2023-12-25	2024-12-24			
61./C-128/3.1/CSPAT II-2023.061 / Supervisor Financieiro VI - Moxico	IBRD / 92340	Project management and monitoring and evaluation	Post	Individual Consultant Selection	Open - International		90,000.00	0.00	Under Implementation	2023-08-28	2023-08-03	2023-10-16	2023-11-06	2023-12-11	2024-12-10			
65./C-132/1.3/CSPAT II-2023.065 / Assistente para Análise de Sistemas e Dados do Programa de Bolsas	IBRD / 92340	Empower Angolan Girls	Post	Individual Consultant Selection	Open - International		100,000.00	0.00	Under Implementation	2023-08-21	2023-08-17	2023-10-09	2023-10-30	2023-12-04	2024-12-03			
66./C-133/1.3/CSPAT II-2023.066 / Assistente Operacional e de Pagamentos do Programa de Bolsas	IBRD / 92340	Empower Angolan Girls	Post	Individual Consultant Selection	Open - International		100,000.00	0.00	Under Implementation	2023-08-24	2023-08-17	2023-10-12	2023-11-02	2023-12-07	2024-12-06			
67./C-134/1.3/CSPAT II-2023.067 / Assistentes Operacionais (3x) do Programa de Bolsas	IBRD / 92340	Empower Angolan Girls	Post	Individual Consultant Selection	Open - International		250,000.00	0.00	Under Implementation	2023-08-21	2023-09-12	2023-10-09	2023-10-30	2023-12-04	2024-12-03			
69./C-136/3.1/CSPAT II-2023.069 / Especialista para Revisão Linguística	IBRD / 92340	Project management and monitoring and evaluation	Post	Individual Consultant Selection	Open - International		120,000.00	0.00	Canceled	2023-09-04	2023-08-14	2023-10-23	2023-11-13	2023-12-18	2024-12-17			
60./C-127/1.1/CSPAT II-2023.060 / Especialista em Violência Baseada em Género	IBRD / 92340	Empower Angolan Girls	Post	Individual Consultant Selection	Open - International		150,000.00	0.00	Under Implementation	2024-01-18	2023-11-14	2024-03-07	2024-03-28	2024-05-02	2025-05-02			
63./C-130/3.1/CSPAT II-2023.063 / Supervisor Financieiro V - Benguela	IBRD / 92340	Project management and monitoring and evaluation	Post	Individual Consultant Selection	Open - International		90,000.00	0.00	Under Implementation	2024-01-22	2023-11-29	2024-03-11	2024-04-01	2024-05-06	2025-05-06			
62./C-129/3.1/CSPAT II-2023.062 / Supervisor Financieiro III - Huila	IBRD / 92340	Project management and monitoring and evaluation	Post	Individual Consultant Selection	Open - National		90,000.00	0.00	Under Implementation	2023-12-13	2023-11-21	2024-01-31	2024-02-21	2024-03-27	2025-03-27			
68./C-135/1.1/CSPAT II-2023.068 / Assistentes de Campo (5x) do Programa de Bolsas	IBRD / 92340	Empower Angolan Girls	Post	Individual Consultant Selection	Open - National		297,000.00	0.00	Under Implementation	2024-01-15	2024-01-24	2024-03-04	2024-03-25	2024-04-29	2025-04-29			
77./C-137/1.1/CSPAT II-2023.077 / Consultor para acompanhamento e supervisão ao programas de melhoramento do acesso a serviços e informações de saúde para adolescentes	IBRD / 92340	Empower Angolan Girls	Post	Individual Consultant Selection	Open - International		150,000.00	0.00	Under Implementation	2024-02-05	2024-02-22	2024-03-25	2024-04-15	2024-05-20	2025-05-20			
78./C-138/2.1/CSPAT II-2023.078 / Especialista ambiental e social provincial para Namibe e Benguela	IBRD / 92340	Reduce Angola's learning poverty	Post	Individual Consultant Selection	Open - National		80,000.00	0.00	Under Implementation	2024-02-05	2024-03-13	2024-03-25	2024-04-15	2024-05-20	2025-05-20			
99.101./C-139/2.2/CSPAT II-2024/101 / Contratação do consultor para suporte Estatístico e Técnico para colecta de dados do TEACH e SDI	IBRD / 92340	Reduce Angola's learning poverty	Post	Individual Consultant Selection	Limited		65,000.00	0.00	Under Implementation	2024-02-29	2024-02-27	2024-03-05	2024-03-26	2024-04-30	2024-10-27			
99.118./C-401/1.3/DS/PAT II-2024/118 / Contratação da Organização não governamental - WORLD VISION para prestação de serviços de comunicação, sensibilização, registo, inscrição e acompanhamento dos pagamentos e monitoria do programa de bolsas - Fases 1 e 2 da Expansão	IBRD / 92340	Empower Angolan Girls	Prior	Direct Selection	Direct - National		5,000,000.00	0.00	Pending Implementation	2024-07-08	2024-07-18		2024-09-21	2025-03-20				
99.119./C-402/1.3/DS/PAT II-2024/119 / Contratação da Organização não governamental - CAJ (Centro de Apoio aos Jovens) para prestação de serviços de comunicação, sensibilização, registo, inscrição e acompanhamento dos pagamentos e monitoria do programa de bolsas - Fase 1 e 2 da Expansão	IBRD / 92340	Empower Angolan Girls	Prior	Direct Selection	Direct - National		1,000,000.00	0.00	Pending Implementation	2024-07-08	2024-07-18		2024-09-21	2025-03-20				
99.120./C-405/1.3/DS/PAT II-2024/120 / Contratação da Organização não governamental - ADRA (Acção Para o Desenvolvimento Rural) para prestação de serviços de comunicação, sensibilização, registo, inscrição, acompanhamento dos pagamentos e monitoria do programa de bolsas - Fases 1 e 2 da Expansão	IBRD / 92340	Empower Angolan Girls	Prior	Direct Selection	Direct - National		1,500,000.00	0.00	Pending Implementation	2024-07-12	2024-07-22		2024-09-25	2025-03-24				

99.121.C-406/1.3/DS/PAT II-2024/121 / Contratação da Organização não governamental - DW Angola (Development Workshop Angola) para prestação de serviço de comunicação, sensibilização, registo, inscrição e acompanhamento dos pagamentos e monitoria do programa de bolsas - Fase 1 e 2 da Expansão	IBRD / 92340	Empower Angolan Girls	Prior	Direct Selection	Direct - National	4,500,000.00	0.00	Pending Implementation	2024-07-12	2024-07-22				2024-09-25	2025-03-24
99.122.C-407/1.3/DS/PAT II-2024/122 / Contratação da Organização não governamental - ADPP Angola (Ajuda de Desenvolvimento de Povo para Povo) para prestação de serviço de comunicação, sensibilização, registo, inscrição, acompanhamento e monitoria do programa de bolsas - Fase 1 e 2 da Expansão	IBRD / 92340	Empower Angolan Girls	Prior	Direct Selection	Direct - National	3,500,000.00	0.00	Pending Implementation	2024-07-15	2024-07-25				2024-09-28	2025-03-27
99.123.C-140/2.1/CS/PAT II-2024/123 / Contratação de Especialista de Aquisições EATP1 tempo parcial para apoio nos concursos de Construção das 55 Escolas	IBRD / 92340	Reduce Angola's learning poverty	Prior	Individual Consultant Selection	Limited - National	70,000.00	0.00	Pending Implementation	2024-07-22	2024-07-27	2024-08-17			2024-09-21	2025-03-20
99.124.C-141/2.1/CS/PAT II-2024/124 / Contratação de Especialista de Aquisições EATP2 tempo parcial para apoio nos concursos de Construção das 55 Escolas	IBRD / 92340	Reduce Angola's learning poverty	Prior	Individual Consultant Selection	Limited - National	70,000.00	0.00	Pending Implementation	2024-07-22	2024-07-27	2024-08-17			2024-09-21	2025-03-20