

## Procurement Plan

### I. General

1. **Bank's approval Date of the procurement Plan: March 17, 2017**
2. **Date of General Procurement Notice:** May 4, 2015
3. **Period covered by this procurement plan:** March 2017 to Feb 2018

### II. Goods, Works, Consultant and Non-Consulting Services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

	<b>Type of Procurement</b>	<b>Prior Review Threshold (PRT) US\$ (Millions)</b>	<b>Comments</b>
1.	Works (Including turnkey, supply & installation of plant and equipment and PPP)	15	Moderate risk
2.	(Goods; Information Technology & Non-Consulting Services)	4	Moderate risk
3.	Consultant Services (Firms)	2	Moderate risk
4.	Consultant Services (Individual Consultants)	0.4	Moderate risk

2. **Prequalification.** NA
3. Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines: NA
4. **Reference to (if any) Project Operational/Procurement Manual:** Available in Project files
5. **Any Other Special Procurement Arrangements:** NA
6. Short list comprising entirely of national consultants: Short list of consultants for services, estimated to cost less than \$300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
7. All TORs for the procurement of consultants services irrespective of the estimated cost of the assignment shall be reviewed and cleared by the TTL
8. Operating expenditures are neither subject to the Procurement and Consultant Guidelines nor prior or post reviews. Operating expenditures are normally verified by TTLs and FM specialists and obtained using the Borrower's national procurement and administrative procedures.

March 17, 2017

9. Renewal or extension of individual consultants contracts hired for technical assistance and which are intended for a long-term period but signed for an initial period shorter than the duration of the project, and that have been prior reviewed, do not require procurement clearance if there is no substantial change in the terms and conditions of the contract.

**PROCUREMENT PLAN Eastern and Southern Africa : EA Regional Transport , Trade and Development Facilitation Project (Second Phase of Program)**

**General Information**

**Country:** Eastern and Southern Africa **Bank's Approval Date of the Original Procurement Plan:** 2017-08-14  
**Revised Plan Date(s):** (comma delineated, leave blank) 2024-07-09  
**Project ID:** P148853 **GPN Date:**  
**Project Name:** EA Regional Transport , Trade and Development Facilitation Project (Second Phase of Program)  
**Loan / Credit No:** IDA / 56380  
**Executing Agency(i):** Ministry of Transport and Infrastructure

**WORKS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
KE-MOTI-361128-CW-DIR / Relaunchment of 8th floor Boardroom, Works Building into a Smart Conference Room and Renovation of offices and toilets in Lower ground, 4th, 5th and 6th floors in Transcom House	IDA / 56380	Component 3: Institutional Development and Program Management	Post	Direct Selection	Direct - National				National Procurement Document - 1 Envelope process (Non Bank SFD)	0.00	Pending Implementation						2023-05-11		2023-05-16										2023-06-06	2023-12-03
PPRA/07/2023-2023 / Proposed Office Partitioning for PPR A on 4th, 5th, 7th Floor and alterations on 6th Floor, Kisan Towers-Ngong Road - Nairobi	IDA / 56380	Component 3: Institutional Development and Program Management	Post	Request for Bids	Open - National	Single Stage - Two Envelope			National Procurement Document - 2 Envelope process (Non Bank SFD)	0.00	Pending Implementation						2022-02-01		2022-02-06			2022-03-20			2022-06-02		2022-07-07		2023-01-03	

**GOODS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion				
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual			
KE-MOTI-11649-GO-DIR / Procurement of Three Toyota Proace KD50R grey VXL auto matic with sequential shifting gear	IDA / 56380	Component 2: Facilitation of Regional Transport, Trade and Development	Prior	Direct Selection	Direct			0.00	Canceled					2017-05-10		2017-05-15												2017-06-19	2017-12-16	
KE-MOTI-235049-GO-RFB / S/D - Purchase of 3 No. (three) heavy utility (4x4) SUV, motor vehicles	IDA / 56380	Component 3: Institutional Development and Program Management	Post	Request for Bids	Open - National	Single Stage - One Envelope		296,833.61	Signed					2021-05-18	2021-08-17	2021-05-23	2021-08-16			2021-07-04	2021-08-27	2021-08-03	2021-10-04	2021-09-07	2022-01-26	2022-03-06				
KE-MOTI-293766-GO-RFB / KETRIB: SUPPLY AND DELIVERY OF TWO (2) NO. MOTOR VEHICLES (a). 2 No. SUV motor vehicles	IDA / 56380	Component 3: Institutional Development and Program Management	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Under Implementation					2022-06-30	2022-11-08	2022-07-05	2022-11-08			2022-08-16			2022-09-15		2022-10-20		2023-04-18			
KE-MOTI-293776-GO-RFQ / KETRIB: Supply and Delivery of (i) Executive Chair 1No. (ii) Office Table 1No. (iii) Conference Table 12 seater 1No. (iv) Conference Chairs 12No. (v) Workstation 4Way 1No. (vi) Chairs 15 No. (vii) Visitors Chairs 8No. (viii) Sofa Set 3 seater 2No. (ix) fireproof cabinet 2No	IDA / 56380	Component 3: Institutional Development and Program Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Under Implementation							2022-07-23	2022-08-30							2022-09-17		2023-03-16				
KE-MOTI-322277-GO-RFB / KETRIB: Supply, installation and commissioning of Enterprise Resource Planning (ERP) System with Four (4) Key Modules: Registration, Finance, Procurement and Inventory	IDA / 56380	Component 3: Institutional Development and Program Management	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Under Implementation					2022-10-31	2023-04-04	2022-11-05	2023-04-04			2022-12-17			2023-01-16		2023-02-20		2023-07-31			
KE-MOTI-322015-GO-RFQ / KETRIB: Supply and Delivery of ICT Equipment (i) Desktop Computers 14No. (ii) Laptop Computers 50No. (iii) Medium Printer 3No. (iv) Heavy Duty Printer 3No. (v) Tablet Computers (a) Type A 2No. (b) Type B 2No. (vi) Uninterruptible Power Supply (UPS) 14No.	IDA / 56380	Component 3: Institutional Development and Program Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2022-12-14							2023-02-08		2023-05-09					
KE-MOTI-321786-GO-RFB / ROAD: SUPPLY, DELIVERY AND INSTALLATION OF AUTODESK ARCHITECTURE, ENGINEERING AND CONSTRUCTION COLLECTION (ROADS, BRIDGES AND DRAINAGE) SOFTWARE AND TRAINING WITH THREE (3) YEARS LICENSE	IDA / 56380	Component 3: Institutional Development and Program Management	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Under Implementation					2022-10-31	2023-04-04	2022-12-13	2023-04-04			2023-01-12			2023-02-11		2023-03-18		2023-07-16			
KE-MOTI-321784-CW-RFB / ROAD: Supply, Delivery and installation of assorted office furniture to 8th floor Boardroom, Works Building and offices in Lower ground, 4th, 5th and 6th floors in Transcom House	IDA / 56380	Component 3: Institutional Development and Program Management	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Under Implementation					2023-05-11	2023-10-03	2023-05-19	2023-10-03			2023-06-02	2023-10-31	2023-06-17	2023-11-07	2023-07-08		2023-10-06				
KE-MOTI-321788-GO-RFB / ROAD: Supply and Delivery of 2No. Portable weigh in motion (WIM) for Roads Division	IDA / 56380	Component 3: Institutional Development and Program Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2023-05-23								2023-07-18		2023-10-16				
KE-MOTI-361133-GO-RFQ / Supply and Delivery of 1 No. Falling Weight Deflectometer and 1 No. Air Quality Meter (Outdoor Ambient Air Quality Monitor)	IDA / 56380	Component 3: Institutional Development and Program Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2023-05-23								2023-07-18		2023-10-16				
KE-MOTI-361140-GO-RFB / Supply and Delivery of office furniture to KETRIB offices	IDA / 56380	Component 3: Institutional Development and Program Management	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Under Implementation					2023-05-18	2023-10-03	2023-05-23	2023-10-03			2023-06-06	2023-10-31	2023-06-20	2023-11-07	2023-07-11		2023-10-09				



KE-MOTI-276766-CS-QCBS / N.T.S.A. CONSULTANCY SERVICE TO CONDUCT A FINANCIAL SUSTAINABILITY STUDY FOR NATIONAL TRANSPORT AND SAFETY AUTHORITY	IDA / 56380	Component 3: Institutional Development and Program Management	Post	Quality And Cost-Based Selection	Open - National	0.00	Canceled	2022-02-06	2022-06-06	2022-02-27	2022-05-17	2022-04-12			2022-05-10	2022-06-09	2022-07-14		2022-08-18	2023-08-18
KE-MOTI-276770-CS-QCBS / EBK: Consultancy services for the Financial Sustainability Study for Engineers Board of Kenya (EBK)	IDA / 56380	Component 3: Institutional Development and Program Management	Post	Quality And Cost-Based Selection	Open - National	0.00	Canceled	2022-02-06	2022-06-22	2022-02-27	2022-05-17	2022-04-12			2022-05-10	2022-06-09	2022-07-14		2022-08-18	2023-08-18
KE-MOTI-301628-CS-QCBS / EBK: Consultancy services for the Financial Sustainability Study for Engineers Board of Kenya	IDA / 56380	Component 3: Institutional Development and Program Management	Post	Quality And Cost-Based Selection	Open - International	0.00	Under Implementation	2022-07-03	2022-07-19	2022-07-24	2022-08-30	2022-09-06	2022-10-11		2022-10-04	2022-11-03	2022-12-08		2023-01-12	2024-01-12
KE-MOTI-301621-CS-QCBS / N.T.S.A. Consultancy Services to conduct a Financial Sustainability Study for National Transport and Safety Authority	IDA / 56380	Component 3: Institutional Development and Program Management	Post	Quality And Cost-Based Selection	Open - International	0.00	Under Implementation	2022-07-03	2022-07-19	2022-07-24	2022-08-30	2022-09-06	2022-10-11		2022-10-04	2022-11-03	2022-12-08		2023-01-12	2024-01-12
KE-MOTI-306797-CS-QCBS / KETR: Consultancy Service to Conduct National Baseline Survey on the ratio of Engineers to Engineering Technologists, Technicians to Craft Persons in Training and Employment	IDA / 56380	Component 3: Institutional Development and Program Management	Post	Quality And Cost-Based Selection	Open - National	0.00	Canceled	2022-08-05	2024-06-07	2022-08-26		2022-10-09			2022-11-06	2022-12-06	2023-01-10		2023-02-14	2024-02-14
KE-MOTI-303040-CS-QCBS / ROADS: CONSULTANCY SERVICES ON DEVELOPMENT OF PROJECT ON ACCOMMODATION OF UTILITIES WITHIN ROAD RESERVES	IDA / 56380	Component 3: Institutional Development and Program Management	Post	Quality And Cost-Based Selection	Open - National	0.00	Under Implementation	2022-08-29	2023-01-25	2022-09-19		2022-11-02			2022-11-30	2022-12-30	2023-02-03		2023-03-10	2024-03-09
KE-MOTI-303042-CS-QCBS / KETR: Consultancy services to Conduct a Financial Sustainability Study for Kenya Engineering Technology Registration Board (KETRB)	IDA / 56380	Component 3: Institutional Development and Program Management	Post	Quality And Cost-Based Selection	Open - National	0.00	Canceled	2022-07-11	2022-12-05	2022-08-01		2022-09-14			2022-10-12	2022-11-11	2022-12-16		2023-01-20	2024-01-20

INDIVIDUAL CONSULTANTS																		
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Teams of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
KE-MOTI-376955-CS-CDS / KETR: CONSULTANCY SERVICES FOR THE DEVELOPMENT OF KENYA ENGINEERING TECHNOLOGY REGISTRATION BOARD STRATEGIC PLAN 2023 - 2027, FORMULATION OF BUSINESS PLAN FOR FY 2023/2024, AND DESIGN OF MONITORING AND EVALUATION FRAME	IDA / 56380	Component 3: Institutional Development and Program Management	Post	Direct Selection	Direct - National		0.00	Under Implementation	2023-08-21	2024-03-06	2023-08-31	2024-04-02			2023-09-20		2023-12-19	
KE-MOTI-436953-CS-CDS / KETR: Consultancy Service to Conduct National Baseline Survey on the ratio of Engineers to Engineering Technologists, Technicians to Craft Persons in Training and Employment	IDA / 56380	Component 3: Institutional Development and Program Management	Post	Direct Selection	Direct - National		0.00	Pending Implementation	2024-07-04		2024-07-14				2024-08-27		2024-12-25	